SCHOOL BUILDING COMMITTEE
PEEBLES ELEMENTARY SCHOOL

All meetings held at the

Bourne Veterans Memorial Community Center at 6:30 PM

unless otherwise noted

MEETINGS SCHEDULE AND AGENDAS
November 25, 2015 Updated March 17, 2016

DATE

AGENDA

Feasibility Study Phase (PSR)

January 7, 2016

SCHOOL BUILDING COMMITTEE MEETING

Review Preferred Alternative Goals

Prepare for Community Forum

January 21, 2016

COMMUNITY FORUM NO. 4 - 6:00 to 8:00 PM -
BOURNEDALE ELEMENTARY SCHOOL CAFETERIA

February 4, 2016

SCHOOL BUILDING COMMITTEE MEETING

Review Community Forum Comments

Structural Narrative Review

MEP Systems Narrative Review

Update on Construction Alternatives

Review MSBA Comments on PDP Submission

February 18, 2016

SCHOOL BUILDING COMMITTEE MEETING

Update on Construction Alternatives

Prepare for Community Forum

March 3, 2016

COMMUNITY FORUM NO. 5 - 6:00 to 8:00 PM -
PEEBLES ELEMENTARY SCHOOL CAFETERIA

March 10, 2016

SCHOOL BUILDING COMMITTEE MEETING - 7:00PM

Review Community Forum Comments

Update on Sustainable Design Goals

Update on Construction Alternatives

Review Cost Models

March 24, 2016

SCHOOL BUILDING COMMITTEE MEETING

Review Option No. 5

Discuss Other Options

Review SurveyMonkey Results

Prepare for Community Forum No. 6

March 31, 2016

COMMUNITY FORUM NO. 6 - 6:00 to 8:00 PM -
BOURNEDALE ELEMENTARY SCHOOL CAFETERIA

April 7, 2016

SCHOOL BUILDING COMMITTEE MEETING

Review Community Forum Comments

Review Options

Review Cost Models

April 28, 2016

SCHOOL BUILDING COMMITTEE MEETING

Preliminary Discussion on Deciding the One Preferred Construction Alternative

Prepare for Community Forum No. 7

May 5, 2016

COMMUNITY FORUM NO. 7 - 6:00 to 8:00 PM -
PEEBLES ELEMENTARY SCHOOL CAFETERIA

May 12, 2016

SCHOOL BUILDING COMMITTEE MEETING

Review Community Forum Comments

Decide the One Preferred Construction Alternative

May 26, 2016

SCHOOL BUILDING COMMITTEE MEETING

Vote to Submit Preferred Schematic Report to MSBA

June 2, 2016

SUBMIT PREFERRED SCHEMATIC REPORT PACKAGE TO MSBA

ADDITIONAL MEETINGS TO BE SCHEDULED

Project Management

SMMA



