
ID Task Name Duration Start Finish

1 RETAIN OPM 58 days 3/18/2015 6/8/2015

7 RETAIN DESIGNER 85 days 5/27/2015 9/23/2015

17 FEASIBILITY STUDY (FS) 218 days 9/15/2015 7/20/2016

18 Develop Preliminary Design Program (PDP) 65 days 9/15/2015 12/15/2015

19 Community Presentations 34 days 10/26/2015 12/14/2015

20 Community Forum 1 0 days 10/26/2015 10/26/2015

21 Community Forum 2 0 days 11/16/2015 11/16/2015

22 Community Forum 3 0 days 12/14/2015 12/14/2015

23 Submit PDP to MSBA Staff 0 days 12/18/2015 12/18/2015

24 Develop Preferred Schematic Report (PSR) 84 days 12/18/2015 4/15/2016

25 Community Presentations 75 days 1/21/2016 5/5/2016

26 Community Forum 4 0 days 1/21/2016 1/21/2016

27 Community Forum 5 0 days 3/3/2016 3/3/2016

28 Community Forum 6 0 days 3/31/2016 3/31/2016

29 Community Forum 7 0 days 5/5/2016 5/5/2016

30 Submit PSR to MSBA FAS 0 days 6/2/2016 6/2/2016

31 MSBA Comments 16 days 6/2/2016 6/23/2016

32 Respond to MSBA Comments 10 days 6/23/2016 7/7/2016

33 MSBA Board Meeting 0 days 7/20/2016 7/20/2016

34 SCHEMATIC DESIGN (SD) 80 days 7/20/2016 11/9/2016

35 Develop Schematic Design 41 days 7/20/2016 9/15/2016

36 Submit Final Budget to MSBA 0 days 9/15/2016 9/15/2016

37 Submit Schematic Design to MSBA 0 days 9/29/2016 9/29/2016

38 MSBA Comments 15 days 9/29/2016 10/19/2016

39 Respond to MSBA Comments 11 days 10/19/2016 11/2/2016

40 MSBA Board Meeting 0 days 11/9/2016 11/9/2016

41 LOCAL VOTES 25 days 11/9/2016 12/14/2016

42 Local Voting 14 days 11/9/2016 11/29/2016

43 Debt Exclusion Votes 12 days 11/29/2016 12/14/2016

44 CONSTRUCTION MANAGER (CM) 131 days 8/1/2016 2/1/2017

45 IG Application and Approval 66 days 8/1/2016 11/1/2016

46 RFQ Process 22 days 11/1/2016 12/1/2016

47 RFP Process 45 days 12/1/2016 2/1/2017

48 DESIGN AND CONSTRUCTION 760 days 12/14/2016 11/29/2019

49 Design and Documentation 213 days 12/14/2016 10/10/2017

50 Design Development 60 days 12/14/2016 3/7/2017

51 MSBA Review 15 days 3/8/2017 3/28/2017

52 60% Construction Documents 66 days 3/7/2017 6/6/2017

53 Incorporate MSBA DD Comments 10 days 3/29/2017 4/11/2017

54 MSBA Review 15 days 6/7/2017 6/27/2017

55 90% Construction Documents 64 days 6/6/2017 9/5/2017

56 Incorporate MSBA 60% CD Comments 10 days 6/28/2017 7/12/2017

57 MSBA Review 15 days 9/6/2017 9/26/2017

58 100% Construction Documents 26 days 9/5/2017 10/10/2017

59 Incorporate MSBA 90% CD Comments 10 days 9/27/2017 10/10/2017

60 Bidding and Award 36 days 10/10/2017 11/28/2017

61 Notice to Proceed 0 days 11/28/2017 11/28/2017

62 Construction 513 days 11/28/2017 11/29/2019

63 Building Substantial Completion 405 days 11/28/2017 6/27/2019

64 Move-In 43 days 6/27/2019 8/27/2019

65 Demolition of Existing Building 43 days 6/27/2019 8/27/2019

66 Final Sitework 67 days 8/27/2019 11/29/2019
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