
ID Task Name Duration Start Finish

1 RETAIN OPM 58 days 3/18/2015 6/8/2015

2 Submit OPM Proposals 0 days 3/18/2015 3/18/2015

3 OPM Interview 2 days 4/8/2015 4/9/2015

4 Negotiate OPM Contract 7 days 4/9/2015 4/17/2015

5 Submit Documents to MSBA OPM Panel 0 days 4/29/2015 4/29/2015

6 MSBA OPM Panel Meeting 0 days 6/8/2015 6/8/2015

7 RETAIN DESIGNER 86 days 5/27/2015 9/23/2015

8 Draft Designer RFS and Submit to MSBA 11 days 5/27/2015 6/10/2015

9 MSBA Approve Draft RFS 9 days 6/10/2015 6/22/2015

10 Submit to Central Register 0 days 6/23/2015 6/23/2015

11 Notice in Central Register 0 days 7/1/2015 7/1/2015

12 Briefing Session 0 days 7/14/2015 7/14/2015

13 Submit Designer Proposals 0 days 7/21/2015 7/21/2015

14 MSBA DSP Proposal Review Meeting 0 days 9/1/2015 9/1/2015

15 MSBA DSP Interview Meeting (if required) 0 days 9/15/2015 9/15/2015

16 Negotiate Designer Contract 5 days 9/17/2015 9/23/2015

17 FEASIBILITY STUDY (FS) 178 days 9/15/2015 5/25/2016

18 Develop Preliminary Design Program (PDP) 65 days 9/15/2015 12/15/2015

19 Community Presentations 37 days 10/26/2015 12/16/2015

20 Community Forum 1: Visioning 0 days 10/26/2015 10/26/2015

21 Community Forum 2: Existing Conditions 3 days 11/16/2015 11/18/2015

22 Community Forum 3: Options 3 days 12/14/2015 12/16/2015

23 Submit PDP to MSBA Staff 0 days 12/18/2015 12/18/2015

24 Develop Preferred Schematic Report (PSR) 84 days 12/18/2015 4/15/2016

25 Community Presentations 44 days 2/1/2016 4/1/2016

26 Community Forum 1 0 days 2/1/2016 2/1/2016

27 Community Forum 2 0 days 3/1/2016 3/1/2016

28 Community Forum 3 0 days 4/1/2016 4/1/2016

29 Submit PSR to MSBA FAS 0 days 4/7/2016 4/7/2016

30 MSBA Board Meeting 0 days 5/25/2016 5/25/2016

31 SCHEMATIC DESIGN (SD) 90 days 5/25/2016 9/28/2016

32 Develop Schematic Design 47 days 5/25/2016 7/28/2016

33 Submit Final Budget to MSBA 1 day 7/28/2016 7/28/2016

34 Submit Schematic Design to MSBA 0 days 8/11/2016 8/11/2016

35 MSBA Board Meeting 0 days 9/28/2016 9/28/2016

36 LOCAL VOTES 39 days 10/17/2016 12/8/2016

37 Local Voting 22 days 10/17/2016 11/15/2016

38 Debt Exclusion Votes 17 days 11/16/2016 12/8/2016

39 DESIGN AND CONSTRUCTION (TBD) 929 days 12/8/2016 6/30/2020

40 Design Documentation 211 days 12/8/2016 9/28/2017

41 Bidding and Award 44 days 9/29/2017 11/29/2017

42 Construction 675 days 11/29/2017 6/30/2020

43 Option 1A 524 days 11/29/2017 12/2/2019

44 Building 413 days 11/29/2017 6/28/2019

45 Demo / Site Work 112 days 6/28/2019 12/2/2019

46 Option 1G 675 days 11/29/2017 6/30/2020

47 Phased Renovation and Additions 675 days 11/29/2017 6/30/2020

48 Option 2A 588 days 11/29/2017 2/28/2020

49 Phased Renovation and Additions 588 days 11/29/2017 2/28/2020

50 Option 3A 632 days 11/29/2017 4/30/2020

51 Phased Renovation and Additions 632 days 11/29/2017 4/30/2020

52 Option 3B 632 days 11/29/2017 4/30/2020

53 Phased Renovation and Additions 632 days 11/29/2017 4/30/2020

54 Option 4A 524 days 11/29/2017 12/2/2019

55 Building 413 days 11/29/2017 6/28/2019

56 Demo / Site Work 112 days 6/28/2019 12/2/2019

57 Option 4B 675 days 11/29/2017 6/30/2020

58 Phased Renovation and Additions 675 days 11/29/2017 6/30/2020
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