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Peebles Elementary School Bourne,  MA

The Peebles Elementary School is an aged facility requiring 

significant upkeep without long term educational benefits.  

Bourne Residents voted to approve this Feasibility Study and seek a

 Grant from MSBA to mitigate these 

conditions at the October 27, 2014 Special Town Meeting.

The estimated MSBA Grant is $14.22 million. 

Project Need



Peebles Elementary School Bourne,  MA

• MSBA is an independent public authority that administers and funds a
   program for grants to eligible cities, towns, and regional school districts
   for school construction and renovation projects.

• MSBA mandates a multi-step rigorous study and approval process

• MSBA will fund 43.84% plus incentives of eligible project cost for an
   approved project if accepted by the voters of Bourne

MSBA Process
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MSBA Process MSBA VOTE July 20,2016
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Peebles Elementary School Bourne,  MA

Project Schedule
ID Task Name Duration Start Finish

1 RETAIN OPM 58 days 3/18/2015 6/8/2015

7 RETAIN DESIGNER 85 days 5/27/2015 9/23/2015

17 FEASIBILITY STUDY (FS) 218 days 9/15/2015 7/20/2016

18 Develop Preliminary Design Program (PDP) 65 days 9/15/2015 12/15/2015

19 Community Presentations 34 days 10/26/2015 12/14/2015

20 Community Forum 1 0 days 10/26/2015 10/26/2015

21 Community Forum 2 0 days 11/16/2015 11/16/2015

22 Community Forum 3 0 days 12/14/2015 12/14/2015

23 Submit PDP to MSBA Staff 0 days 12/18/2015 12/18/2015

24 Develop Preferred Schematic Report (PSR) 84 days 12/18/2015 4/15/2016

25 Community Presentations 75 days 1/21/2016 5/5/2016

26 Community Forum 4 0 days 1/21/2016 1/21/2016

27 Community Forum 5 0 days 3/3/2016 3/3/2016

28 Community Forum 6 0 days 3/31/2016 3/31/2016

29 Community Forum 7 0 days 5/5/2016 5/5/2016

30 Submit PSR to MSBA FAS 0 days 6/2/2016 6/2/2016

31 MSBA Comments 16 days 6/2/2016 6/23/2016

32 Respond to MSBA Comments 10 days 6/23/2016 7/7/2016

33 MSBA Board Meeting 0 days 7/20/2016 7/20/2016

34 SCHEMATIC DESIGN (SD) 80 days 7/20/2016 11/9/2016

35 Develop Schematic Design 41 days 7/20/2016 9/15/2016

36 Submit Final Budget to MSBA 0 days 9/15/2016 9/15/2016

37 Submit Schematic Design to MSBA 0 days 9/29/2016 9/29/2016

38 MSBA Comments 15 days 9/29/2016 10/19/2016

39 Respond to MSBA Comments 11 days 10/19/2016 11/2/2016

40 MSBA Board Meeting 0 days 11/9/2016 11/9/2016

41 LOCAL VOTES 25 days 11/9/2016 12/14/2016

42 Local Voting 14 days 11/9/2016 11/29/2016

43 Debt Exclusion Votes 12 days 11/29/2016 12/14/2016

44 CONSTRUCTION MANAGER (CM) 131 days 8/1/2016 2/1/2017

45 IG Application and Approval 66 days 8/1/2016 11/1/2016

46 RFQ Process 22 days 11/1/2016 12/1/2016

47 RFP Process 45 days 12/1/2016 2/1/2017

48 DESIGN AND CONSTRUCTION 760 days 12/14/2016 11/29/2019

49 Design and Documentation 213 days 12/14/2016 10/10/2017

50 Design Development 60 days 12/14/2016 3/7/2017

51 MSBA Review 15 days 3/8/2017 3/28/2017

52 60% Construction Documents 66 days 3/7/2017 6/6/2017

53 Incorporate MSBA DD Comments 10 days 3/29/2017 4/11/2017

54 MSBA Review 15 days 6/7/2017 6/27/2017

55 90% Construction Documents 64 days 6/6/2017 9/5/2017

56 Incorporate MSBA 60% CD Comments 10 days 6/28/2017 7/12/2017

57 MSBA Review 15 days 9/6/2017 9/26/2017

58 100% Construction Documents 26 days 9/5/2017 10/10/2017

59 Incorporate MSBA 90% CD Comments 10 days 9/27/2017 10/10/2017

60 Bidding and Award 36 days 10/10/2017 11/28/2017

61 Notice to Proceed 0 days 11/28/2017 11/28/2017

62 Construction 513 days 11/28/2017 11/29/2019

63 Building Substantial Completion 405 days 11/28/2017 6/27/2019

64 Move-In 43 days 6/27/2019 8/27/2019

65 Demolition of Existing Building 43 days 6/27/2019 8/27/2019

66 Final Sitework 67 days 8/27/2019 11/29/2019

10/26/2015
11/16/2015

12/14/2015
12/18/2015 Submit PDP to MSBA Staff

1/21/2016
3/3/2016

3/31/2016
5/5/2016

6/2/2016 Submit PSR to MSBA FAS

7/20/2016 MSBA Board Meeting

9/15/2016 Submit Final Budget to MSBA
9/29/2016 Submit Schematic Design to MSBA 

11/9/2016 MSBA Board Meeting

11/28/2017 Notice to Proceed

2017 2020

June 2, 2016 TOWN OF BOURNE, MASSACHUSETTS
PEEBLES ELEMENTARY SCHOOL

PROJECT SCHEDULE
PSR SUBMISSION



Peebles Elementary School Bourne,  MA

ID Task Name Duration Start Finish

1 RETAIN OPM 58 days 3/18/2015 6/8/2015

7 RETAIN DESIGNER 85 days 5/27/2015 9/23/2015

17 FEASIBILITY STUDY (FS) 218 days 9/15/2015 7/20/2016

18 Develop Preliminary Design Program (PDP) 65 days 9/15/2015 12/15/2015

19 Community Presentations 34 days 10/26/2015 12/14/2015

20 Community Forum 1 0 days 10/26/2015 10/26/2015

21 Community Forum 2 0 days 11/16/2015 11/16/2015

22 Community Forum 3 0 days 12/14/2015 12/14/2015

23 Submit PDP to MSBA Staff 0 days 12/18/2015 12/18/2015

24 Develop Preferred Schematic Report (PSR) 84 days 12/18/2015 4/15/2016

25 Community Presentations 75 days 1/21/2016 5/5/2016

26 Community Forum 4 0 days 1/21/2016 1/21/2016

27 Community Forum 5 0 days 3/3/2016 3/3/2016

28 Community Forum 6 0 days 3/31/2016 3/31/2016

29 Community Forum 7 0 days 5/5/2016 5/5/2016

30 Submit PSR to MSBA FAS 0 days 6/2/2016 6/2/2016

31 MSBA Comments 16 days 6/2/2016 6/23/2016

32 Respond to MSBA Comments 10 days 6/23/2016 7/7/2016

33 MSBA Board Meeting 0 days 7/20/2016 7/20/2016

34 SCHEMATIC DESIGN (SD) 80 days 7/20/2016 11/9/2016

35 Develop Schematic Design 41 days 7/20/2016 9/15/2016

36 Submit Final Budget to MSBA 0 days 9/15/2016 9/15/2016

37 Submit Schematic Design to MSBA 0 days 9/29/2016 9/29/2016

38 MSBA Comments 15 days 9/29/2016 10/19/2016

39 Respond to MSBA Comments 11 days 10/19/2016 11/2/2016

40 MSBA Board Meeting 0 days 11/9/2016 11/9/2016

41 LOCAL VOTES 25 days 11/9/2016 12/14/2016

42 Local Voting 14 days 11/9/2016 11/29/2016

43 Debt Exclusion Votes 12 days 11/29/2016 12/14/2016

44 CONSTRUCTION MANAGER (CM) 131 days 8/1/2016 2/1/2017

45 IG Application and Approval 66 days 8/1/2016 11/1/2016

46 RFQ Process 22 days 11/1/2016 12/1/2016

47 RFP Process 45 days 12/1/2016 2/1/2017

48 DESIGN AND CONSTRUCTION 760 days 12/14/2016 11/29/2019

49 Design and Documentation 213 days 12/14/2016 10/10/2017

50 Design Development 60 days 12/14/2016 3/7/2017

51 MSBA Review 15 days 3/8/2017 3/28/2017

52 60% Construction Documents 66 days 3/7/2017 6/6/2017

53 Incorporate MSBA DD Comments 10 days 3/29/2017 4/11/2017

54 MSBA Review 15 days 6/7/2017 6/27/2017

55 90% Construction Documents 64 days 6/6/2017 9/5/2017

56 Incorporate MSBA 60% CD Comments 10 days 6/28/2017 7/12/2017

57 MSBA Review 15 days 9/6/2017 9/26/2017

58 100% Construction Documents 26 days 9/5/2017 10/10/2017

59 Incorporate MSBA 90% CD Comments 10 days 9/27/2017 10/10/2017

60 Bidding and Award 36 days 10/10/2017 11/28/2017

61 Notice to Proceed 0 days 11/28/2017 11/28/2017

62 Construction 513 days 11/28/2017 11/29/2019

63 Building Substantial Completion 405 days 11/28/2017 6/27/2019

64 Move-In 43 days 6/27/2019 8/27/2019

65 Demolition of Existing Building 43 days 6/27/2019 8/27/2019

66 Final Sitework 67 days 8/27/2019 11/29/2019

10/26/2015
11/16/2015

12/14/2015
12/18/2015 Submit PDP to MSBA Staff

1/21/2016
3/3/2016

3/31/2016
5/5/2016

6/2/2016 Submit PSR to MSBA FAS

7/20/2016 MSBA Board Meeting

9/15/2016 Submit Final Budget to MSBA
9/29/2016 Submit Schematic Design to MSBA 

11/9/2016 MSBA Board Meeting

11/28/2017 Notice to Proceed

2017 2020

June 2, 2016 TOWN OF BOURNE, MASSACHUSETTS
PEEBLES ELEMENTARY SCHOOL

PROJECT SCHEDULE
PSR SUBMISSION

Project Schedule

SUBMIT PDP TO MSBA December 18,2015



Peebles Elementary School Bourne,  MA

ID Task Name Duration Start Finish

1 RETAIN OPM 58 days 3/18/2015 6/8/2015

7 RETAIN DESIGNER 85 days 5/27/2015 9/23/2015

17 FEASIBILITY STUDY (FS) 218 days 9/15/2015 7/20/2016

18 Develop Preliminary Design Program (PDP) 65 days 9/15/2015 12/15/2015

19 Community Presentations 34 days 10/26/2015 12/14/2015

20 Community Forum 1 0 days 10/26/2015 10/26/2015

21 Community Forum 2 0 days 11/16/2015 11/16/2015

22 Community Forum 3 0 days 12/14/2015 12/14/2015

23 Submit PDP to MSBA Staff 0 days 12/18/2015 12/18/2015

24 Develop Preferred Schematic Report (PSR) 84 days 12/18/2015 4/15/2016

25 Community Presentations 75 days 1/21/2016 5/5/2016

26 Community Forum 4 0 days 1/21/2016 1/21/2016

27 Community Forum 5 0 days 3/3/2016 3/3/2016

28 Community Forum 6 0 days 3/31/2016 3/31/2016

29 Community Forum 7 0 days 5/5/2016 5/5/2016

30 Submit PSR to MSBA FAS 0 days 6/2/2016 6/2/2016

31 MSBA Comments 16 days 6/2/2016 6/23/2016

32 Respond to MSBA Comments 10 days 6/23/2016 7/7/2016

33 MSBA Board Meeting 0 days 7/20/2016 7/20/2016

34 SCHEMATIC DESIGN (SD) 80 days 7/20/2016 11/9/2016

35 Develop Schematic Design 41 days 7/20/2016 9/15/2016

36 Submit Final Budget to MSBA 0 days 9/15/2016 9/15/2016

37 Submit Schematic Design to MSBA 0 days 9/29/2016 9/29/2016

38 MSBA Comments 15 days 9/29/2016 10/19/2016

39 Respond to MSBA Comments 11 days 10/19/2016 11/2/2016

40 MSBA Board Meeting 0 days 11/9/2016 11/9/2016

41 LOCAL VOTES 25 days 11/9/2016 12/14/2016

42 Local Voting 14 days 11/9/2016 11/29/2016

43 Debt Exclusion Votes 12 days 11/29/2016 12/14/2016

44 CONSTRUCTION MANAGER (CM) 131 days 8/1/2016 2/1/2017

45 IG Application and Approval 66 days 8/1/2016 11/1/2016

46 RFQ Process 22 days 11/1/2016 12/1/2016

47 RFP Process 45 days 12/1/2016 2/1/2017

48 DESIGN AND CONSTRUCTION 760 days 12/14/2016 11/29/2019

49 Design and Documentation 213 days 12/14/2016 10/10/2017

50 Design Development 60 days 12/14/2016 3/7/2017

51 MSBA Review 15 days 3/8/2017 3/28/2017

52 60% Construction Documents 66 days 3/7/2017 6/6/2017

53 Incorporate MSBA DD Comments 10 days 3/29/2017 4/11/2017

54 MSBA Review 15 days 6/7/2017 6/27/2017

55 90% Construction Documents 64 days 6/6/2017 9/5/2017

56 Incorporate MSBA 60% CD Comments 10 days 6/28/2017 7/12/2017

57 MSBA Review 15 days 9/6/2017 9/26/2017

58 100% Construction Documents 26 days 9/5/2017 10/10/2017

59 Incorporate MSBA 90% CD Comments 10 days 9/27/2017 10/10/2017

60 Bidding and Award 36 days 10/10/2017 11/28/2017

61 Notice to Proceed 0 days 11/28/2017 11/28/2017

62 Construction 513 days 11/28/2017 11/29/2019

63 Building Substantial Completion 405 days 11/28/2017 6/27/2019

64 Move-In 43 days 6/27/2019 8/27/2019

65 Demolition of Existing Building 43 days 6/27/2019 8/27/2019

66 Final Sitework 67 days 8/27/2019 11/29/2019

10/26/2015
11/16/2015

12/14/2015
12/18/2015 Submit PDP to MSBA Staff

1/21/2016
3/3/2016

3/31/2016
5/5/2016

6/2/2016 Submit PSR to MSBA FAS

7/20/2016 MSBA Board Meeting

9/15/2016 Submit Final Budget to MSBA
9/29/2016 Submit Schematic Design to MSBA 

11/9/2016 MSBA Board Meeting

11/28/2017 Notice to Proceed

2017 2020

June 2, 2016 TOWN OF BOURNE, MASSACHUSETTS
PEEBLES ELEMENTARY SCHOOL

PROJECT SCHEDULE
PSR SUBMISSION

Project Schedule

SUBMIT PSR TO MSBA June 02,2016



Peebles Elementary School Bourne,  MA

ID Task Name Duration Start Finish

1 RETAIN OPM 58 days 3/18/2015 6/8/2015

7 RETAIN DESIGNER 85 days 5/27/2015 9/23/2015

17 FEASIBILITY STUDY (FS) 218 days 9/15/2015 7/20/2016

18 Develop Preliminary Design Program (PDP) 65 days 9/15/2015 12/15/2015

19 Community Presentations 34 days 10/26/2015 12/14/2015

20 Community Forum 1 0 days 10/26/2015 10/26/2015

21 Community Forum 2 0 days 11/16/2015 11/16/2015

22 Community Forum 3 0 days 12/14/2015 12/14/2015

23 Submit PDP to MSBA Staff 0 days 12/18/2015 12/18/2015

24 Develop Preferred Schematic Report (PSR) 84 days 12/18/2015 4/15/2016

25 Community Presentations 75 days 1/21/2016 5/5/2016

26 Community Forum 4 0 days 1/21/2016 1/21/2016

27 Community Forum 5 0 days 3/3/2016 3/3/2016

28 Community Forum 6 0 days 3/31/2016 3/31/2016

29 Community Forum 7 0 days 5/5/2016 5/5/2016

30 Submit PSR to MSBA FAS 0 days 6/2/2016 6/2/2016

31 MSBA Comments 16 days 6/2/2016 6/23/2016

32 Respond to MSBA Comments 10 days 6/23/2016 7/7/2016

33 MSBA Board Meeting 0 days 7/20/2016 7/20/2016

34 SCHEMATIC DESIGN (SD) 80 days 7/20/2016 11/9/2016

35 Develop Schematic Design 41 days 7/20/2016 9/15/2016

36 Submit Final Budget to MSBA 0 days 9/15/2016 9/15/2016

37 Submit Schematic Design to MSBA 0 days 9/29/2016 9/29/2016

38 MSBA Comments 15 days 9/29/2016 10/19/2016

39 Respond to MSBA Comments 11 days 10/19/2016 11/2/2016

40 MSBA Board Meeting 0 days 11/9/2016 11/9/2016

41 LOCAL VOTES 25 days 11/9/2016 12/14/2016

42 Local Voting 14 days 11/9/2016 11/29/2016

43 Debt Exclusion Votes 12 days 11/29/2016 12/14/2016

44 CONSTRUCTION MANAGER (CM) 131 days 8/1/2016 2/1/2017

45 IG Application and Approval 66 days 8/1/2016 11/1/2016

46 RFQ Process 22 days 11/1/2016 12/1/2016

47 RFP Process 45 days 12/1/2016 2/1/2017

48 DESIGN AND CONSTRUCTION 760 days 12/14/2016 11/29/2019

49 Design and Documentation 213 days 12/14/2016 10/10/2017

50 Design Development 60 days 12/14/2016 3/7/2017

51 MSBA Review 15 days 3/8/2017 3/28/2017

52 60% Construction Documents 66 days 3/7/2017 6/6/2017

53 Incorporate MSBA DD Comments 10 days 3/29/2017 4/11/2017

54 MSBA Review 15 days 6/7/2017 6/27/2017

55 90% Construction Documents 64 days 6/6/2017 9/5/2017

56 Incorporate MSBA 60% CD Comments 10 days 6/28/2017 7/12/2017

57 MSBA Review 15 days 9/6/2017 9/26/2017

58 100% Construction Documents 26 days 9/5/2017 10/10/2017

59 Incorporate MSBA 90% CD Comments 10 days 9/27/2017 10/10/2017

60 Bidding and Award 36 days 10/10/2017 11/28/2017

61 Notice to Proceed 0 days 11/28/2017 11/28/2017

62 Construction 513 days 11/28/2017 11/29/2019

63 Building Substantial Completion 405 days 11/28/2017 6/27/2019

64 Move-In 43 days 6/27/2019 8/27/2019

65 Demolition of Existing Building 43 days 6/27/2019 8/27/2019

66 Final Sitework 67 days 8/27/2019 11/29/2019

10/26/2015
11/16/2015

12/14/2015
12/18/2015 Submit PDP to MSBA Staff

1/21/2016
3/3/2016

3/31/2016
5/5/2016

6/2/2016 Submit PSR to MSBA FAS

7/20/2016 MSBA Board Meeting

9/15/2016 Submit Final Budget to MSBA
9/29/2016 Submit Schematic Design to MSBA 

11/9/2016 MSBA Board Meeting

11/28/2017 Notice to Proceed

2017 2020

June 2, 2016 TOWN OF BOURNE, MASSACHUSETTS
PEEBLES ELEMENTARY SCHOOL

PROJECT SCHEDULE
PSR SUBMISSION

Project Schedule

SUBMIT SCHEMATIC DESIGN TO 
MSBA Sept 29,2016



Peebles Elementary School Bourne,  MA

ID Task Name Duration Start Finish

1 RETAIN OPM 58 days 3/18/2015 6/8/2015

7 RETAIN DESIGNER 85 days 5/27/2015 9/23/2015

17 FEASIBILITY STUDY (FS) 218 days 9/15/2015 7/20/2016

18 Develop Preliminary Design Program (PDP) 65 days 9/15/2015 12/15/2015

19 Community Presentations 34 days 10/26/2015 12/14/2015

20 Community Forum 1 0 days 10/26/2015 10/26/2015

21 Community Forum 2 0 days 11/16/2015 11/16/2015

22 Community Forum 3 0 days 12/14/2015 12/14/2015

23 Submit PDP to MSBA Staff 0 days 12/18/2015 12/18/2015

24 Develop Preferred Schematic Report (PSR) 84 days 12/18/2015 4/15/2016

25 Community Presentations 75 days 1/21/2016 5/5/2016

26 Community Forum 4 0 days 1/21/2016 1/21/2016

27 Community Forum 5 0 days 3/3/2016 3/3/2016

28 Community Forum 6 0 days 3/31/2016 3/31/2016

29 Community Forum 7 0 days 5/5/2016 5/5/2016

30 Submit PSR to MSBA FAS 0 days 6/2/2016 6/2/2016

31 MSBA Comments 16 days 6/2/2016 6/23/2016

32 Respond to MSBA Comments 10 days 6/23/2016 7/7/2016

33 MSBA Board Meeting 0 days 7/20/2016 7/20/2016

34 SCHEMATIC DESIGN (SD) 80 days 7/20/2016 11/9/2016

35 Develop Schematic Design 41 days 7/20/2016 9/15/2016

36 Submit Final Budget to MSBA 0 days 9/15/2016 9/15/2016

37 Submit Schematic Design to MSBA 0 days 9/29/2016 9/29/2016

38 MSBA Comments 15 days 9/29/2016 10/19/2016

39 Respond to MSBA Comments 11 days 10/19/2016 11/2/2016

40 MSBA Board Meeting 0 days 11/9/2016 11/9/2016

41 LOCAL VOTES 25 days 11/9/2016 12/14/2016

42 Local Voting 14 days 11/9/2016 11/29/2016

43 Debt Exclusion Votes 12 days 11/29/2016 12/14/2016

44 CONSTRUCTION MANAGER (CM) 131 days 8/1/2016 2/1/2017

45 IG Application and Approval 66 days 8/1/2016 11/1/2016

46 RFQ Process 22 days 11/1/2016 12/1/2016

47 RFP Process 45 days 12/1/2016 2/1/2017

48 DESIGN AND CONSTRUCTION 760 days 12/14/2016 11/29/2019

49 Design and Documentation 213 days 12/14/2016 10/10/2017

50 Design Development 60 days 12/14/2016 3/7/2017

51 MSBA Review 15 days 3/8/2017 3/28/2017

52 60% Construction Documents 66 days 3/7/2017 6/6/2017

53 Incorporate MSBA DD Comments 10 days 3/29/2017 4/11/2017

54 MSBA Review 15 days 6/7/2017 6/27/2017

55 90% Construction Documents 64 days 6/6/2017 9/5/2017

56 Incorporate MSBA 60% CD Comments 10 days 6/28/2017 7/12/2017

57 MSBA Review 15 days 9/6/2017 9/26/2017

58 100% Construction Documents 26 days 9/5/2017 10/10/2017

59 Incorporate MSBA 90% CD Comments 10 days 9/27/2017 10/10/2017

60 Bidding and Award 36 days 10/10/2017 11/28/2017

61 Notice to Proceed 0 days 11/28/2017 11/28/2017

62 Construction 513 days 11/28/2017 11/29/2019

63 Building Substantial Completion 405 days 11/28/2017 6/27/2019

64 Move-In 43 days 6/27/2019 8/27/2019

65 Demolition of Existing Building 43 days 6/27/2019 8/27/2019

66 Final Sitework 67 days 8/27/2019 11/29/2019

10/26/2015
11/16/2015

12/14/2015
12/18/2015 Submit PDP to MSBA Staff

1/21/2016
3/3/2016

3/31/2016
5/5/2016

6/2/2016 Submit PSR to MSBA FAS

7/20/2016 MSBA Board Meeting

9/15/2016 Submit Final Budget to MSBA
9/29/2016 Submit Schematic Design to MSBA 

11/9/2016 MSBA Board Meeting

11/28/2017 Notice to Proceed

2017 2020

June 2, 2016 TOWN OF BOURNE, MASSACHUSETTS
PEEBLES ELEMENTARY SCHOOL

PROJECT SCHEDULE
PSR SUBMISSION

Project Schedule

MSBA Board Approval Nov. 09,2016



Peebles Elementary School Bourne,  MA

ID Task Name Duration Start Finish

1 RETAIN OPM 58 days 3/18/2015 6/8/2015

7 RETAIN DESIGNER 85 days 5/27/2015 9/23/2015

17 FEASIBILITY STUDY (FS) 218 days 9/15/2015 7/20/2016

18 Develop Preliminary Design Program (PDP) 65 days 9/15/2015 12/15/2015

19 Community Presentations 34 days 10/26/2015 12/14/2015

20 Community Forum 1 0 days 10/26/2015 10/26/2015

21 Community Forum 2 0 days 11/16/2015 11/16/2015

22 Community Forum 3 0 days 12/14/2015 12/14/2015

23 Submit PDP to MSBA Staff 0 days 12/18/2015 12/18/2015

24 Develop Preferred Schematic Report (PSR) 84 days 12/18/2015 4/15/2016

25 Community Presentations 75 days 1/21/2016 5/5/2016

26 Community Forum 4 0 days 1/21/2016 1/21/2016

27 Community Forum 5 0 days 3/3/2016 3/3/2016

28 Community Forum 6 0 days 3/31/2016 3/31/2016

29 Community Forum 7 0 days 5/5/2016 5/5/2016

30 Submit PSR to MSBA FAS 0 days 6/2/2016 6/2/2016

31 MSBA Comments 16 days 6/2/2016 6/23/2016

32 Respond to MSBA Comments 10 days 6/23/2016 7/7/2016

33 MSBA Board Meeting 0 days 7/20/2016 7/20/2016

34 SCHEMATIC DESIGN (SD) 80 days 7/20/2016 11/9/2016

35 Develop Schematic Design 41 days 7/20/2016 9/15/2016

36 Submit Final Budget to MSBA 0 days 9/15/2016 9/15/2016

37 Submit Schematic Design to MSBA 0 days 9/29/2016 9/29/2016

38 MSBA Comments 15 days 9/29/2016 10/19/2016

39 Respond to MSBA Comments 11 days 10/19/2016 11/2/2016

40 MSBA Board Meeting 0 days 11/9/2016 11/9/2016

41 LOCAL VOTES 25 days 11/9/2016 12/14/2016

42 Local Voting 14 days 11/9/2016 11/29/2016

43 Debt Exclusion Votes 12 days 11/29/2016 12/14/2016

44 CONSTRUCTION MANAGER (CM) 131 days 8/1/2016 2/1/2017

45 IG Application and Approval 66 days 8/1/2016 11/1/2016

46 RFQ Process 22 days 11/1/2016 12/1/2016

47 RFP Process 45 days 12/1/2016 2/1/2017

48 DESIGN AND CONSTRUCTION 760 days 12/14/2016 11/29/2019

49 Design and Documentation 213 days 12/14/2016 10/10/2017

50 Design Development 60 days 12/14/2016 3/7/2017

51 MSBA Review 15 days 3/8/2017 3/28/2017

52 60% Construction Documents 66 days 3/7/2017 6/6/2017

53 Incorporate MSBA DD Comments 10 days 3/29/2017 4/11/2017

54 MSBA Review 15 days 6/7/2017 6/27/2017

55 90% Construction Documents 64 days 6/6/2017 9/5/2017

56 Incorporate MSBA 60% CD Comments 10 days 6/28/2017 7/12/2017

57 MSBA Review 15 days 9/6/2017 9/26/2017

58 100% Construction Documents 26 days 9/5/2017 10/10/2017

59 Incorporate MSBA 90% CD Comments 10 days 9/27/2017 10/10/2017

60 Bidding and Award 36 days 10/10/2017 11/28/2017

61 Notice to Proceed 0 days 11/28/2017 11/28/2017

62 Construction 513 days 11/28/2017 11/29/2019

63 Building Substantial Completion 405 days 11/28/2017 6/27/2019

64 Move-In 43 days 6/27/2019 8/27/2019

65 Demolition of Existing Building 43 days 6/27/2019 8/27/2019

66 Final Sitework 67 days 8/27/2019 11/29/2019

10/26/2015
11/16/2015

12/14/2015
12/18/2015 Submit PDP to MSBA Staff

1/21/2016
3/3/2016

3/31/2016
5/5/2016

6/2/2016 Submit PSR to MSBA FAS

7/20/2016 MSBA Board Meeting

9/15/2016 Submit Final Budget to MSBA
9/29/2016 Submit Schematic Design to MSBA 

11/9/2016 MSBA Board Meeting

11/28/2017 Notice to Proceed

2017 2020

June 2, 2016 TOWN OF BOURNE, MASSACHUSETTS
PEEBLES ELEMENTARY SCHOOL

PROJECT SCHEDULE
PSR SUBMISSION

Project Schedule

Special Town Meeting
October 17, 2016

Special Election Ballot Vote
December 6, 2016



Peebles Elementary School Bourne,  MA

›  Learn About 21st C Education
›  Share Your Thoughts 
›  Shape Your Town’s Future

›  Review 4 Options
›  MSBA Update 
›  Share Your Thoughts

›  Learn About MSBA Process
›  Existing Conditions Review 
›  Educational Visioning Recap

›  Review Designs
›  Survey
›  MSBA Update

›  Review 7 Design Alternatives
›  Discuss Budget and Schedule
›  Share Your Thoughts

›  Survey Results
›  Budget & Schedule 
›  Share Your Thoughts

Forum No.1
PDP Phase:

PSR Phase:
Forum No.4

Forum No.2

Forum No.5

Forum No.3

Forum No.6 Forum No.7 

›  Survey Results
›  Budget & Schedule 
›  Option Discussion

Community Outreach

October 17, 2015 November 17, 2015 December 08, 2015

January 21, 2016  March 03, 2016 March 31, 2016 May 05, 2016



Peebles Elementary School Bourne,  MA

Community Outreach

Community - Wide Surveys

Televised School Building 
Committee and Community Forums

• (21) School Building Committee  
         Meetings

• (8) Community Forums
• Posters & Town Website Announcement

• (1 )Town Meeting 

• Project Status Report

• (3) Town Board Presentation 
• Capital Outlay

•  School Committee

•  Council on Aging

Public Meetings, Town Board Updates, 
and Community Forums

Project Email: sbc@townofbourne.com

Web-based surveys with feedback 
from over 900 participants  

Transparent process keeping the 
community informed   

Project Website & Email

Town Website: http://www.townofbourne.com/school-building-committee
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Completed Milestones
• January 09, 2012 - Bourne submits SOI to MSBA

• January 04, 2012 - MSBA invites Town into Eligibility Phase

• October 27, 2016 - Special Town Meeting Approves Feasibility Study Funding

• December 16, 2014 - MSBA Approves Student Enrollment

• February 11, 2015 - MSBA Executes Feasibility Agreement

• June 08, 2015 - Town retains Owner’s Project Manager (OPM)

• September 22, 2015 - Town retains Architect

• October 17, 2015 - Community Forum No.1

• November 17, 2015 - Community Forum No.2

• December 08, 2015 - Community Forum No.3

• December 18, 2015 - PDP Submitted to the MSBA
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Completed Milestones
• January 21, 2016 - Community Forum No.4

• March 03, 2016 - Community Forum No.5

• March 28, 2016 - Finance Committee Meeting

• March 31, 2016 -  Community Forum No.6

• April 06, 2016 - School Committee Meeting

• May 05, 2016 -  Community Forum No.7

• May 12, 2016 -  School Committee Meeting Vote for Option 5A

• May 18.  2016 -  Capital Outlay

• May 19.  2016 -  Council on Aging

• June 02, 2016 - PSR Submitted to the MSBA

• July 20, 2016 - MSBA Board Approves Option 5A  PSR
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Completed Tasks
• Educational Program

• Visioning Program

• Space Summary Spreadsheets

• Building Evaluation

• Structural Evaluation

• MEP Evaluation

• Hazardous Materials Inspection

• Phase 1 Environmental Assessment

• Site Evaluation

• Traffic Evaluation

• Options Development

• Comparison Matrix

• Cost Analysis

• Options Evaluation

• Design Alternatives reduced from 7 to 4

• PDP Report Submitted to the MSBA

• Responded to MSBA Comments on PDP

• Refined 4 PSR Options

• Evaluated MSBA Reimbursement on the 4 Options

• MSBA approval of Option 5

• Design Alternatives reduced from 4 to 2

• SBC Vote for Option 5

• PSR Report Submitted to the MSBA

• Responded to MSBA Comments on PSR

• MSBA Board Approves Option 5A  PSR



Peebles Elementary School Bourne,  MA

Defining the Need



Peebles Elementary School Bourne,  MA

• Provide a long term solution for the existing deteriorating school

• Provide educational spaces that meet the MSBA state standards

• Update the schools to meet the “Visioning” workshops goals

• Provide 21st  Century Educational spaces

• Provide a place Bourne can be proud of

Defining the NEED 



Peebles Elementary School Bourne,  MA

Exterior

Site

Interior

MEP systems

Peebles Elementary School 

Poor drainage, traffic, and HC accessibility

Cracks, leaks, and lack of insulation 

Worn out, broken, and needs replacement

Antiquated, inefficient, & 
poor temperature control

Year Built: 1953,1959 (62 yrs. old)

B O S T O N
B U I L D I N G
CONSULTANTS

Page 5

Picture 2 Peebles Vinyl Siding over Brick Spandrels

Picture 3 - Peebles Rear Wall at S.W. Corner
Note original caulking lines

Building Exterior

Defining the NEED - Existing Conditions

• Brick veneer potentially breaking away from building
• Further settling of the addition 
• Limited areas covered by sprinkler system 
• Major ventilation concerns in the cafeteria, gymnasium and kitchen

Systems to be addressed near future
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District Wide Solution
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District Wide Solution - Grade Span Schools

This option, based on grade spans, creates a district-wide 

PreK to grade 2 school, a new school that houses grades 

3-5, and establishes a middle school consisting of grades 

6-8.  This is a dramatic shift from the current school 

configurations with potential benefits for all stakeholders 

of the Bourne Public Schools.
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Peebles 

 Grades 3 to 5

Bournedale  

Grades PK to 2

BMS 

Grades 6 to 8

Early Elementary Intermediate Elementary Middle School

• Shared Educational Experience  

• Social Emotional Benefits 

• Focus on Developmental Age

• More Streamline Curriculum 

District Wide Solution - Grade Span Schools



Peebles Elementary School Bourne,  MA

• Improved Support Network and Programs

• Student Transitions

• Impact on Middle School

• Full day Kindergarten program at Bournedale

Peebles 

 Grades 3 to 5

Bournedale  

Grades PK to 2

BMS 

Grades 6 to 8

Early Elementary Intermediate Elementary Middle School

District Wide Solution - Grade Span Schools
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Educational Program - Grade Spans

Bournedale  

Grades PK to 2

Early Elementary

FIRST FLOOR PLAN SECOND FLOOR PLAN

BOURNEDALE ELEMENTARY SCHOOL

EXISTING FLOOR PLANS

ACADEMIC

SPECIAL EDUCATION

ART & MUSIC

PHYSICAL EDUCATION

MEDIA CENTER

DINING

ADMINISTRATION

CUSTODIAL

TOTAL BUILDING NET AREA:

26,090 SF

2,950 SF

3,150 SF

2,258 SF

2,815 SF

5,015 SF

1,460 SF

1,158 SF

42,947 SF

TOTAL BUILDING GROSS AREA: 68,100 SF

MEDICAL 491 SF

COMPUTER 960 SF
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Bourne, Massachusetts

Bournedale Elementary School

0' 25' 50' 100'

• Full day K provided

• Size Appropriate 
Spaces
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Educational Program - Grade Spans

BMS 

Grades 6 to 8

Middle School

CR-7 CR7

TEAM RM

CR-7 SPED-7

CR-7 CR-7

CR-7

CR-7
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(525)

SPED

(325)

CR-8
3
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2
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1
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(190)
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SPED

CR-8
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OFF

CR-6
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SPED-6

SPED

SPED

SPED

E

   Version
11.24.2010 Middle School Space Summary

FILL IN SCHOOL NAME HERE

ROOM TYPE

ROOM

NFA1  # OF RMS area totals
ROOM

NFA1  # OF RMS area totals
ROOM

NFA1  # OF RMS area totals
ROOM

NFA1  # OF RMS area totals
ROOM

NFA1  # OF RMS area totals Comments

CORE ACADEMIC SPACES 0  0  0  0  25,900  
(List classrooms of different sizes separately)
Classroom - General 950 20 19,000              850 SF min - 950 SF max
Small Group Seminar (20-30 seats) / Resource 500 1 500                   
Science Classroom / Lab 1,200 5 6,000                1 period / day / student
Prep Room 80 5 400                   

SPECIAL EDUCATION 0  0  0  0  6,040  
(List classrooms of different sizes separately)
Self-Contained SPED 950 4 3,800                assumed 8% of pop. in self-contained SPED
Self-Contained SPED Toilet 60 4 240                   
Resource Room 500 3 1,500                1/2 size Genl. Clrm.
Small Group Room / Reading 500 1 500                   1/2 size Genl. Clrm.

ART & MUSIC 0  0  0  0  3,050  
Art Classroom 1,200 1 1,200                assumed use - 50% population 2 times / week
Art Workroom w/ Storage & kiln 150 1 150                   
Band / Chorus - 100 seats 1,500 1 1,500                assumed use - 50% population 2 times / week
Music Practice / Ensemble 200 1 200                   

VOCATIONS & TECHNOLOGY 0  0  0  0  3,200  
Tech Clrm. - (E.G. Drafting, Business) 1,200 1 1,200                Assumed use - 25% Population - 5 times/week
Tech Shop - (E.G. Consumer, Wood) 2,000 1 2,000                Assumed use - 25% Population - 5 times/week

HEALTH & PHYSICAL EDUCATION 0  0  0  0  8,400  
Gymnasium 6,000 1 6,000                
Gym Storeroom 150 1 150                   
Health Instructor's Office w/ Shower & Toilet 250 1 250                   
Locker Rooms - Boys / Girls w/ Toilets 1,000 2 2,000                

MEDIA CENTER 0  0  0  0  3,485  
Media Center / Reading Room 3,485 1 3,485                

DINING & FOOD SERVICE 0  0  0  0  8,105  
Cafetorium / Dining 4,050 1 4,050                2 seatings - 15SF per seat
Stage 1,600 1 1,600                
Chair / Table / Equipment Storage 380 1 380                   
Kitchen 1,840 1 1,840                1600 SF for first 300 + 1 SF/student Add'l
Staff Lunch Room 235 1 235                   20 SF/Occupant

MEDICAL 0  0  0  0  610  
Medical Suite Toilet 60 1 60                     
Nurses' Office / Waiting Room 250 1 250                   
Examination Room / Resting 100 3 300                   

ADMINISTRATION & GUIDANCE 0  0  0  0  3,190  
General Office / Waiting Room / Toilet 370 1 370                   
Teachers' Mail and Time Room 100 1 100                   
Duplicating Room 200 1 200                   
Records Room 200 1 200                   
Principal's Office w/ Conference Area 375 1 375                   
Principal's Secretary / Waiting  125 1 125                   
Assistant Principal's Office - AP1 150 1 150                   
Assistant Principal's Office - AP2 150 1 150                   
Supervisory / Spare Office 150 1 150                   
Conference Room 350 1 350                   
Guidance Office 150 3 450                   
Guidance Waiting Room 100 1 100                   
Guidance Storeroom 50 1 50                     
Teachers' Work Room 420 1 420                   

CUSTODIAL & MAINTENANCE 0  0  0  0  2,015  
Custodian's Office 150 1 150                   
Custodian's Workshop 250 1 250                   
Custodian's Storage 375 1 375                   
Recycling Room / Trash 400 1 400                   
Receiving and General Supply 280 1 280                   
Storeroom 360 1 360                   
Network / Telecom Room 200 1 200                   

OTHER 0  0  0  0  0  
Other (specify)

Total Building Net Floor Area (NFA) 0  0  0  0  63,995  

Proposed Student Capacity / Enrollment 540  

Total Building Gross Floor Area (GFA)2 96,120  

Grossing factor (GFA/NFA) #DIV/0! #DIV/0! 1.50  

1 Individual Room Net Floor Area (NFA) Includes the net square footage measured from the inside face of the perimeter walls and includes all specific spaces assigned to a particular program area including such spaces as non-communal toilets and storage rooms.

2 Total Building Gross Floor Area (GFA) Includes the entire building gross square footage measured from the outside face of exterior walls

Architect Certification

Name of Architect Firm:

Name of Principal Architect:

Signature of Principal Architect:

Date:

I hereby certify that all of the information provided in this "Proposed Space Summary"  is true, complete and accurate and, except as agreed to in writing by the Massachusetts School Building Authority, in accordance with the guidelines, rules, regulations and policies of the Massachusetts School Building 
Authority to the best of my knowledge and belief.  A true statement, made under the penalties of perjury.

Proposed Space Summary - Middle Schools

Existing to Remain/Renovated New Total MSBA Guidelines
(refer to MSBA Educational Program & Space Standard Guidelines)Existing Conditions

PROPOSED

SPED-8

SEM

TEAM RM

TEAM RM

TEAM RM
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Project Design
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Bourne, Massachusetts

Peebles Elementary School 
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OPTION 1A (K-4)
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PM
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New Construction
Square Footage: 57,248sf

Organizational Diagram

OPTION 1A - NEW CONSTRUCTION       Grades K-4

• New school building on the Peebles Elementary School 
• Elementary schools remain on each side of the canal

 Total Student Enrollment: 250 students (K-4)
 Total Square Footage: 57,248 sf
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Peebles Elementary School 
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OPTION 4A (K-5)
New Construction

Square Footage: 72,473 sf
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Organizational Diagram

OPTION 4A - NEW CONSTRUCTION       Grades K-5
 Total Student Enrollment: 410 students (K-5)
 Total Square Footage: 72,473 sf

• Elementary schools remain on each side of the canal 
• New school building on the Peebles Elementary School site
• 5th grade in an elementary school setting
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Bourne, Massachusetts

Peebles Elementary School 
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Organizational Diagram

OPTION 4B  - ADDITION/RENOVATION  Grades K-5

• Elementary schools remain on each side of the canal
• New school addition to the existing Peebles Elementary School
• 5th grade in an elementary school setting

 Total Student Enrollment: 410 students (K-5)
 Total Square Footage: 72,473 sf
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Bournedale Elementary School 
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OPTION 2A - ADDITION/RENOVATION  Grades PK-4

• One district-wide consolidated elementary school 
• New school addition to the Bournedale Elementary School
• 5th grade remains in the middle school

 Total Student Enrollment: 725 students (PK-4)
 Total Square Footage: 114,593 sf

OPTION 1G - ADD/RENO       Grades K-4

• New Addition to the existing Peebles Elementary School
• Existing to remain will require extensive renovations 
• Elementary schools remain on each side of the canal

 Total Student Enrollment: 250 students (K-4)
 Total Square Footage: 57,248 sf

OPTION 3A - ADDITION/RENOVATION  Grades PK-5

• One district-wide consolidated elementary school 
• New school addition to the Bournedale Elementary School
• 5th grade in an elementary school setting

 Total Student Enrollment: 885 students (PK-5)
 Total Square Footage: 131,380 sf

OPTION 5A - NEW CONSTRUCTION       Grades 3-5
 Total Student Enrollment: 460 students (3-5)
 Total Square Footage: 72,680 sf

• Elementary schools remain on each side of the canal 
• New school building on the Peebles Elementary School site
• 5th grade in an elementary school setting

Peebles 

 Grades 3 to 5

Existing Bournedale  

Grades PK to 2

Existing BMS 

Grades 6 to 8

Early Elementary Intermediate Elementary Middle School

Bourne, Massachusetts

Peebles Elementary School 
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OPTION 5A (3-5)
New Construction

Square Footage: 72,680 sf
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OPTION 3A

Date: November 23, 2015
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OPTION 1G

Date: November 23, 2015

New Peebles (Grades 3 through 5)
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New Peebles (Grades 3 through 5)

• Simplifies phasing/construction

• Highly visible “front” entrance 

• Academic Campus

• Clear circulation routes

Site Benefits
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Boys'
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SECOND LEVEL PLAN 

Schematic Design

KEY
1. Arts & Innovation Studio:

- Grouped with Arts,Music,Makers 
Space & Learning Commons to 
promote collaboration, shared 
resources

2. Outdoor Classroom:
- Limits distraction to academic 
classrooms
- Project area with water and power

3. Community:
- Stage open to gym & cafe to 
support larger venue to support 
greater community events on south 
side of the canal

4. Academic:
- Neighborhood collab/display

5. Play Area:
- Adjacent to Gymnasium to limit 
distraction to academic classrooms

6. Campus Resource:
- Adjacent to Middle School and High 
School,Historic Village, Canal

7. Entry Plaza connects separate car 
and bus zones
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KEY
1. Arts & Innovation Studio:

- Grouped with Arts,Music,Makers 
Space & Learning Commons to 
promote collaboration, shared 
resources

2. Outdoor Classroom:
- Limits distraction to academic 
classrooms
- Project area with water and power

3. Community:
- Stage open to gym & cafe to 
support larger venue to support 
greater community events on south 
side of the canal

4. Academic:
- Neighborhood collab/display

5. Play Area:
- Adjacent to Gymnasium to limit 
distraction to academic classrooms

6. Campus Resource:
- Adjacent to Middle School and High 
School,Historic Village, Canal

7. Entry Plaza connects separate car 
and bus zones

Schematic Design

ACADEMIC

COMMUNITY

ACADEMIC

First Floor Plan Second Floor Plan

Educational Benefits
• Proper zoning between community and academic use spaces
• Neighborhood clusters by grade to maintain grade level resources
•  21st century learning (adjacencies, flexible/adaptable spaces)

New Peebles (Grades 3 through 5)
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New Peebles (Grades 3 through 5)
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SECOND LEVEL PLAN 
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3. Community:
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support larger venue to support 
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Exterior Materials
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Town Precedents
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Exterior Materials
STANDING SEAM METAL ROOF

BRICK 

POLYCARBONATE  WINDOW

ZINC METAL SHINGLEWOOD (EXTERIOR RESIN PANEL)

PVC ROOF
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Exterior Material

Clapboard Siding

PVC ROOF

STANDING SEAM

 METAL ROOF

PVC ROOF

BRICK 

GLASS WALL SYSTEM
SUN SHADES AT WINDOW

WOOD (EXT. RESIN PANEL)
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TRANSPORTATION
 PLAN 



Background

The Bourne Public Schools are contemplating the construction of a new Peebles 
Elementary School on property contiguous to the current school location.  The 
School District plan is to house Grades 3 - 5 at the new Peebles Elementary 
School, and house Grades PreK - 2 at the current Bournedale Elementary School.  
Both elementary schools would become District-wide schools. The purpose of this 
study is to present bus route and bell time options to the School Committee for 
consideration in the event the new Peebles Elementary School is built. As a note, 
the Pre - K students will continue to be transported on the district vans.

2
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School Bus Route Construction
School Bus Routes are constructed taking into account time, distance, and capacity. 
In New England, the most common school bus configurations are 2-tier and 3-tier Routing Structures.   

In a typical 3-tier Structure, the routes would look like this: 
	 Tier I 	 	 High School 
	 Tier II	 	 Middle School 
	 Tier III		 Elementary Schools 
Buses would complete two or three routes each in the morning and afternoon. 

A 2-tier routing structures would typically look like this: 
	 Tier I	 	 HS / MS  Combined 
	 Tier II	 	 Elementary Schools 

As a general rule, a 2-tier system makes more sense in a district with a large geographic Footprint and a less 
dense population, where a 3-tier system works better in a smaller geographic and more densely populated 
district. 
As many school districts are adapting district-wide elementary schools and later start times for high schools 
(based on learning studies), the assignment of schools to different route tiers are being adapted to meet these 
needs.
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Building Grade Assignments 
Ridership Changes 

Current 
Assigned Current 

 Grades 

Proposed 
Assigned

Proposed 
Grades

High School 239 9 - 12 239 9 - 12

Middle School 700 5 - 8 532 6 - 8

Peebles 
Elementary 325 K - 4 460 3 - 5

* Bournedale 
Elementary 346 PreK - 4 420 PreK - 2

Total Ridership 1,610 1,651

* 41 Full-day Kindergarten Students added. 
Proposed enrollment figure are estimates only. 
Slight fluctuations will not effect number of buses required for schools.

5
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Current Bus Route Structure

Tier Bell Time Assigned Ridership # of buses  
(full size)

High School Tier I 7:15 - 1:42  
(6 hrs., 27 min.) 239 10

Middle School Tier II 8:00 - 2:22 
(6 hrs., 22 min.) 700 18

Peebles Elementary 
School Tier III 9:00 - 3:00 

(6 hr.) 325 8

Bournedale 
Elementary School Tier III 9:00 - 3:00 

(6 hr.) 346 7

Total Ridership 1,610

6
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Proposed Bus Route Structure 
Option #1

School(s) Grades Bell Times Assigned Riders # of buses

Tier I
(Combined) 

Middle School &   
High School 

6 - 8 
9 - 12 

7:15 - 1:42 
7:20 - 1:47 

532 
239 
771

20

Tier II Peebles 
Elementary

3 - 5 8:05 - 2:25 460 17

Tier III Bournedale  
Elementary

PreK - 2 9:15 - 3:15 420 16

7
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School(s) Grades Bell Times Assigned 
Riders # of buses

Tier I
High School & 
Middle School 

(combine)

9 - 12 
6 - 8

7:40 - 2:07 
7:45 - 2:12

239 
532 
771 

20

Tier II Peebles & 
Bournedale

3 - 5 
PreK - 2 9:00 - 3:00 460 

420 
880

22
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Proposed Bus Route Structure 
Option #2
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* PreK students are transported on District vans



Proposed Bus Route Structure 
Option #3

School(s) Grades Bell Times Assigned Riders # of buses

Tier I High School 9 - 12 7:15 - 1:42 239 10

Tier II Middle School 6 - 8 8:00 - 2:20 532 16

Tier III
Peebles & 

Bournedale  
Elementary

3 - 5  
PreK - 2 9:15 - 3:15

460 
420 
880

22

9
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10

Consultant Comments & 
Recommendations

• Current Full-size bus fleet provided by contractor has 22 buses (route buses + spare/trip buses) of which 17 - 71 passenger 
and 5 -77 passenger (Flat nose).  In the new contract, I would recommend looking into a larger percentage of 77 passenger 
vehicles to provide additional capacity. (e.g. 10 additional 77 passenger buses = 40 additional seats)

• Over time, bus routes can become stale and less efficient due to student address changes.  I would recommend taking a 
“fresh look” at all of the routes and bus stops to try to pinpoint any opportunities for efficiency and reduced route times.

• In comparing the three route structure option costs:
1. Option I    =  1 to 2 additional buses @ $55,000 to $110,000
2. Option II   =  4 additional buses @ $220,000
3. Option III  =  4 additional buses @ $220,000 

Option I - Combines the HS / MS onto Tier I, which is a combination used in many school districts throughout the United States.  
This option will require 2 additional buses.  

Option II - This option utilizes a 2 - tier structure with the HS/MS combined and Peebles/Bournedale combined.  This option 
allows the HS starting time to be delayed by 30 minutes, the MS starting time moved forward 10 minutes, and the elementary 
bell times to be kept the same.  This option will require 4 additional route buses. 

Option III - This option requires the Peebles and Bournedale schools to be combined, and leaves the HS and MS on their 
current schedules.  This option will require 4 additional buses.   

Peebles and Bournedale Elementary routes will average 15 minutes longer due to longer travel distances.  All options take into 
account a larger percentage of 77 passenger vehicles.

prepared by: 
The Flahive Consulting Group 
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Travel Analysis - trip duration impact

PK (at Bournedale) 

K (at Bournedale) 

1 (at Bournedale) 

2 (at Bournedale) 

3 (at Peebles) 

4 (at Peebles) 

5 (at Peebles) 
 

GRADES Cape Side residents Off Cape residents

no change 

no change 

*Add 15 minutes 

*Add 15 minutes 

no change 

no change 

no change 
 

no change 

no change 

no change 

no change 

*Add 15 minutes 

*Add 15 minutes 

no change 
 

* Approximate additional travel time to current bus trip duration  
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Design & Construction Schedule

• December 7, 2016 - Commence Detailed Design

• October 2017 - Commence Bidding

• November 2017 - Commence Construction

• August 2019 - Open New Peebles School

• November 2019 - Complete Demolition and Sitework
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* Estimated Cost subject to change as project is refined and appropriation vote date is established

Peebles	(3-5) Peebles	(3-5)
Peebles	Elementary Peebles	Elementary

460	students 460	students

New	Construction New	Construction

72,680	SF 72,680	SF

Building $26.19M $25.24M

Hazmat/Demo $1.68M $1.62M

Sitework $4.2M $4.1M

Total $32.07M $30.96M

Fees	&	Expenses $5.8M $5.49M

FF&E $1.38M $1.38M

Contingencies $2.24M $2.17M

no	cost no	cost

$41.49M $39.99M
		

$571 $550Cost	per	SF

*	TOTAL

Other	Town	Costs

Gross	SF

Construction	
Cost	$										

(Hard	Cost)

Soft	Cost	$

Peebles	(3-5) Peebles	(3-5)
Peebles	Elementary Peebles	Elementary

460	students 460	students

New	Construction New	Construction

72,680	SF 72,680	SF

Building $26.19M $25.24M

Hazmat/Demo $1.68M $1.62M

Sitework $4.2M $4.1M

Total $32.07M $30.96M

Fees	&	Expenses $5.8M $5.49M

FF&E $1.38M $1.38M

Contingencies $2.24M $2.17M

no	cost no	cost

$41.49M $39.99M
		

$571 $550Cost	per	SF

*	TOTAL

Other	Town	Costs

Gross	SF

Construction	
Cost	$										

(Hard	Cost)

Soft	Cost	$

Project Costs
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• MSBA is the state authority that administers and funds a program for grants 
for Massachusetts school projects.

• MSBA mandates a multi-step rigorous study and approval process.

• MSBA will reimburse all Eligible Costs.
– Examples of Ineligible Costs are: 

›   Site Costs Over 8%,
›    Building Costs Over $312/sf, 
›    Asbestos Flooring Abatement,
›    FFE/Technology Costs Over $2,400/Student,
›    Legal Fees, Moving Expenses, Construction Contingencies over 1% for new construction 

or 2% for renovations. 

MSBA Reimbursement Process
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Estimated Project Reimbursement Rate for 
Eligible Costs

PSR	
Submission		
CM	at	Risk

Traditional	
General	
Contractor

Option	5A Option	5A

43.84 43.84
Maintenance 1.00 1.00
CM	@	Risk 1.00 0.00
Renovation 0.00 0.00
Green	Schools 2.00 2.00

47.84 46.84

Base Reimbursement Rate

Total Reimbursement Rate

* Reimbursement rates subject to change based on MSBA Review

*

PSR	
Submission		
CM	at	Risk

Traditional	
General	
Contractor

Option	5A Option	5A

43.84 43.84
Maintenance 1.00 1.00
CM	@	Risk 1.00 0.00
Renovation 0.00 0.00
Green	Schools 2.00 2.00

47.84 46.84

Base Reimbursement Rate

Total Reimbursement Rate
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Estimated Project Costs and MSBA Reimbursement

Peebles Elementary School Bourne,  MA

Projected Project Reimbursement
for Eligible Costs

Option 1A Option 4A Option 4B Option 5A

Project Cost $36.49 M $41.29M $42.78M $41.49M

Approximate MSBA Grant $12.11M $14.69M $15.47M $14.72M

Approximate Cost to Bourne $24.38M $27.31M $26.77M

Projected Project Reimbursement
for Eligible Costs

Option 1A Option 1G Option 2A Option 5A

Project Cost $36.49 M $37.42M $38.63M $41.49M

Approximate MSBA Grant $12.11M $12.81M $10.73M $14.72M

Approximate Cost to Bourne $24.38M $24.61M $27.90M $26.77M

Projected Project Reimbursement
for Eligible Costs

Option 1A Option 1G Option 2A Option 5A

Project Cost $36.49 M $37.42M $38.63M $41.49M

Approximate MSBA Grant $12.11M $12.81M $10.73M $14.72M

Approximate Cost to Bourne $24.38M $24.61M $27.90M $26.77M

Estimated Project Costs and MSBA Reimbursement

* Costs subject to change as project is refined

** Option 2A costs subject to change based on MSBA Recent Previously Reimbursed Project Review

**

** $26.6M

Peebles Elementary School Bourne,  MA

Projected Project Reimbursement
for Eligible Costs

Option 1A Option 4A Option 4B Option 5A

Project Cost $36.49 M $41.29M $42.78M $41.49M

Approximate MSBA Grant $12.11M $14.69M $15.47M $14.72M

Approximate Cost to Bourne $24.38M $27.31M $26.77M

Projected Project Reimbursement
for Eligible Costs

Option 1A Option 1G Option 2A Option 5A

Project Cost $36.49 M $37.42M $38.63M $41.49M

Approximate MSBA Grant $12.11M $12.81M $10.73M $14.72M

Approximate Cost to Bourne $24.38M $24.61M $27.90M $26.77M

Projected Project Reimbursement
for Eligible Costs

Option 1A Option 1G Option 2A Option 5A

Project Cost $36.49 M $37.42M $38.63M $41.49M

Approximate MSBA Grant $12.11M $12.81M $10.73M $14.72M

Approximate Cost to Bourne $24.38M $24.61M $27.90M $26.77M

Estimated Project Costs and MSBA Reimbursement

* Costs subject to change as project is refined

** Option 2A costs subject to change based on MSBA Recent Previously Reimbursed Project Review

**

** $26.6M

$39.99M

$14.22M

$25.77M

* Costs subject to change as project is refined
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Next Steps 

• August 11, 2016 - Community Forum No. 8 at Bournedale Elementary School Cafeteria

• August 23, 2016 - Selectmen Meeting Presentation

• September 20, 2016 - Community Forum No. 9 at Peebles Elementary School Cafeteria

• September 2016  - Finance Committee Presentation

• September 29, 2016 - Submit Schematic Design documents to MSBA

• October 17, 2016 - Special Town Meeting

• November 09, 2016 - MSBA Board Meeting to approve project to bring to voters

• December 06, 2016 - Special Election Ballot Vote

The School Building Committee meetings are every two weeks.
Meeting agendas and dates are posted on the District’s website.
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Bourne Elementary Schools
School Project Information

Go to:
Town Website: http://www.townofbourne.com/school-building-committee

Project Email:  sbc@townofbourne.com
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Questions?




