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Project Description

• 72,680 Square Feet

• Sized for 460 Grades

3-5 Students 



Project Timeline

• 2012 Statement of Interest Submitted to MSBA

• 2014 MSBA Invited Bourne to Feasibility Study

• 2016 MSBA Approved Project

Bourne Voters Approved Funding

• 2017 Construction Commenced

• 2019 August – New School to be complete

December – Site Work to be complete



Project Budget Expended

• Project Budget $39,919,041

• Expended through 12/31/2018 $22,588,676

• Balance $17,330,365



Project Budget Balance


