
 

 

PROJECT MINUTES 

PROJECT MANAGEMENT

Project: Peebles Elementary School Feasibility Study Project No.: 15041 

Prepared by: Joel Seeley Meeting Date: 4/7/2016 

Re: School Building Committee Meeting Meeting No:   15 

Location: Bourne Veteran’s Memorial Community Center Time: 6:30pm 

Distribution: School Building Committee Members, Attendees (MF) 

 

Attendees: 

PRESENT NAME AFFILIATION VOTING MEMBER 

 James L. Potter Chairman, School Building Committee Voting Member 

 Peter J. Meier Board of Selectmen Voting Member 

 Christopher Hyldburg Chairman, School Committee Voting Member 

 Mitch McClain Member, School Committee Voting Member 

 Natasha Scarpato Member at Large  Voting Member 

 Richard A. Lavoie Finance Committee Voting Member 

 William Meier Building Trade Expert Voting Member 

 Mary Jo Coggeshall Member at Large Voting Member 

 Frederick H. Howe Board of Health Voting Member 

 Steven M. Lamarche Superintendent of Schools, BPS Voting Member 

 Edward S. Donoghue Director of Business Services, BPS Non-Voting Member 

 Thomas M. Guerino Town Administrator Non-Voting Member 

 Jonathan Nelson Director of Facilities, Town of Bourne Non-Voting Member 

 Elizabeth A. Carpenito Principal, BES Non-Voting Member 

 Kathy Anderson Elementary/Special Education Secretary Non-Voting Member 

 Janey Norton Principal, PES  

 Kent Kovacs FAI, Architect  

 Betsy Farrell Garcia FAI, Architect  

 Michael Cimorelli FAI, Architect  

 Joel Seeley SMMA, OPM  
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 Item # Action Discussion 

15.1 Record Call to Order, 6:30 PM, meeting opened. 

15.2 Record J. Potter called for a moment of silence in recognition of the passing of Donald Morrissey, 

former principal of Peebles Elementary School.  

15.3 Record A motion was made by F. Howe and seconded by P. Meier to approve the 3/24/16 School 

Building Committee meeting minutes.  No discussion, motion passed unanimous by those 

attending. 

15.4 Record J. Seeley distributed and reviewed the Project Budget Status Report, dated 3/31/16, 

attached. 

15.5 Record Warrant No. 7 was reviewed.  A motion was made by S. Lamarche and seconded by F. 

Howe to approve Warrant No. 7.  No discussion, motion passed unanimous. 

15.6 Record J. Seeley distributed and reviewed the Meetings Schedule and Agendas, dated 3/17/16, 

attached.  

15.7 T. Guerino J. Seeley distributed and reviewed the Second Amendment to the Feasibility Study 

Agreement from MSBA to be executed by the Town, attached. 

15.8 Record J. Seeley distributed and reviewed the fully executed Study Enrollment Certification, 

attached. 

15.9 J. Nelson J. Nelson will review with other Town groups and develop a listing of potential options for 

Peebles for the next Committee meeting. 

15.10 J. Nelson 

J. Seeley 

K. Kovacs 

J. Nelson, K. Kovacs and J. Seeley to review potential Town self-performed sitework on 

the final PSR Option. 

15.11 J. Seeley J. Seeley to verify with MSBA if the cost for the Data Clerk position for the School 

Administration will be eligible for reimbursement.  

15.12 K. Kovacs K. Kovacs to review the Option 2A design to locate the two Grade 1 and 2 classrooms 

within the building addition for the next Committee meeting. 

15.13 Record J. Potter, S. Lamarche, K. Kovacs and J. Seeley attended and presented the Committee’s 

progress to the Finance Committee on 3/28/16.   

15.14 Record J. Potter, K. Kovacs and J. Seeley attended and presented the Committee’s progress to 

the School Committee on 4/6/16.   

15.15 Record K. Kovacs led a discussion on the comments heard at Community Forum No. 6, including 

the introduction of the Option 5A.  

Key discussion topics were: 

1. One or two schools. 

2. One year 5th Grade transition. 

3. What to do with Peebles. 

4. Returning the 5th Grade to the elementary school curriculum. 

5. Who decides on the Preferred Option. 
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 Item # Action Discussion 

Committee Discussion: 

1. S. Lamarche asked if the community attendees were varied from past forums?  

N. Scarpato indicated there were several new attendees than from past Forums.  

2. K. Anderson indicated another good discussion was about the high amount of 

teacher input provided to the design of each option. 

15.16 K. Kovacs 

P. Meier 

E. Donoghue 

K. Kovacs and J. Seeley presented a powerpoint of the design, schedule and cost for 

Option 5A, attached.  

Committee Discussion: 

1. J. Potter asked if any renovation work was required to Bournedale to convert to a 

PK-2 school? 

K. Kovacs indicated that no renovation work was required. Further, the undersized  

gymnasium lends itself to a lower elementary school.  

2. P. Meier asked if K. Kovacs can provide a list of what existing Bournedale spaces 

may not meet today’s MSBA standards for a PK-2 school. 

K. Kovacs will provide for the next Committee meeting.  

3. C. Hyldburg asked if the roadway around Option 5A is wide enough to 

accommodate parent queuing?  

K. Kovacs indicated the drive is 24 feet wide and is sufficient for queuing 

approximately 60 cars.  

4. C. Hyldburg asked if the students will have direct access to the bus queue from 

the main entrance?   

K. Kovacs indicated yes.  

5. S. Lamarche indicated the design is well planned and addresses the administrative 

leadership team’s goals. 

6. S. Lamarche asked if there was any Town Debt expiring over the course of a 

potential school project’s bond term?  

P. Meier indicated there are a few expiring debts, one is the Community Center. 

The Middle School debt has been paid.  There are a few potential projects in 

addition to the police station and school project that will incur debt, such as the 

Pocasset fire station, but that may be funded out of the operating budget. P. Meier 

will provide further information at the next Committee meeting.  

7. F. Howe indicated Option 5A provides the Town the ability to have all students 

experience a uniform educational experience with no disparities due to the 

shortcomings of a particular school over another.  The Option also provides for the 

5th grade to return to the elementary school curriculum, and allowing the Middle 

School to return to its intended design as a grade 6-8 school. 

8. N. Scarpato asked if the school times will need to change due to Option 5A.  

E. Donoghue indicated no school times will need to change but he will confirm for 

the next Committee meeting. 
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 Item # Action Discussion 

9. C. Hyldburg indicated Option 2A provides the Town a three-school plan, which 

may allow re-directing potentially lower facility operation costs to direct 

educational benefit costs.   Option 2A also provides the ability to have all students 

experience a uniform educational experience with no disparities due to the 

shortcomings of a particular school over another. 

10. S. Lamarche indicated the three-school plan has been brought up by the 

community and boards. 

11. J. Potter indicated that Option 2A is a three-school plan, but may not have 

significant operational savings as the addition is quite large.  The other factors of 

being a large school and not having an elementary school on both sides of the 

canal also need to be considered.  

12. N. Scarpato indicated Option 2A does not address the 5th grade.  

13. M. McClain indicated Option 5A burdens parents with two or more children that 

could be attending both the PK-2 school and the 3-5 school at the same time. 

15.17 K. Kovacs 

J. Seeley 

S. Lamarche 

J. Potter led a discussion on the potential questions for the Second SurveyMonkey 

Community Questionnaire. 

Questions discussed were as follows: 

1. Identify the stakeholder groups of the responder 

2. Rank the Options in priority, including a do nothing option 

3. Rank the most important consideration in priority: cost or education 

4. What does District-wide grade spans mean to you?  (open-ended) 

5. What does location-specific grade spans mean to you?  (open-ended) 

Committee Discussion: 

1. K. Kovacs asked if the SurveyMonkey can list the key aspects of each Option, so 

the Community can take into account when ranking in Question 1.  

S. Lamarche indicated yes.  K. Kovacs and J. Seeley to provide a listing of the key 

aspects to S. Lamarche to include in the survey.  

2. C. Hyldburg recommended the survey be completed prior to the Committee’s 

preliminary decision on the preferred option on 4/21/16.  The Committee agreed to 

change the next Committee meeting to 4/28/16 to allow time to complete the 

survey.  J. Seeley to update the schedule. 

3. A Motion was made by N. Scarpato and seconded by C. Hyldburg to eliminate 

Options 4A and 4B from further consideration and the SurveyMonkey.  No 

discussion, vote passed five in favor and two against.  

4. A Motion was made by S. Lamarche and seconded by P. Meier to re-instate 

Option 1G - 250 student renovation/addition to Peebles, for further consideration 

and inclusion in the SurveyMonkey.  No discussion, vote passed five in favor and 

two against.  K. Kovacs and J. Seeley to update the cost estimate for this option, 

including the tax impact and provide to S. Lamarche. 
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 Item # Action Discussion 

5. S. Lamarche will develop a draft of the survey questions and email to the 

Committee. 

15.18 J. Seeley 

P. Meier 

J. Potter 

Old or New Business:  

1. J. Seeley to include a discussion on the 2016 Annual Town Meeting Committee 

report on the next Committee meeting agenda. 

2. P. Meier to coordinate with the Council on Aging Committee to present the 

Committee’s progress at their May meeting.  

3. J. Potter to coordinate with the Capital Outlay Committee to present the 

Committee’s progress at their May meeting.  

4. J. Seeley to include a discussion on High School space utilization on the next 

Committee meeting agenda. 

5. J. Potter indicated he has contacted the Moderator relative to N. Scarpato’s 

potential election to the School Committee and the At-Large position she holds on 

the Committee.  

15.19 Record Next SBC Meeting: April 28, 2016 at 6:30 pm at the Bourne Veteran’s Memorial 

Community Center. 

15.20 Record A Motion was made by S. Lamarche and seconded by P. Meier to adjourn the meeting.  No 

discussion, voted unanimously. 

Attachments: Agenda, Project Budget Status Report, Meetings Schedule and Agendas, Second Amendment to the 

Feasibility Study Agreement, Fully Executed Study Enrollment Certification, Powerpoint 

The information herein reflects the understanding reached.  Please contact the author if you have any questions or are not in  agreement with these 

Project Minutes 

JGS/sat/P:\2015\15041\04-MEETINGS\4.3 Mtg_Notes\3-School Building 

Committee\2016\15_07April2016\Schoolbuildingcommitteemeeting_07April2016_FINAL.Docx 





 

 

AGENDA 

PROJECT MANAGEMENT

Project: Peebles Elementary School Feasibility Study Project No.: 15041 

Re: School Building Committee Meeting Meeting Date: 4/7/2016 

Meeting Location: Bourne Veterans Memorial Community Center 

Prepared by: Joel Seeley Meeting Time: 6:30 PM 

Distribution: Committee Members (MF)        Meeting No.:             15 

1. Call to Order 

2. Approval of Minutes  

3. Approval of Invoices and Commitments 

4. Review Community Forum Comments 

5. Review Options 

6. Review Cost Models 

7. Review Next SurveyMonkey 

8. Old or New Business 

9. Public Comments 

10. Next Meeting – April 21, 2016 

11. Adjourn 

 

JGS/sat/P:\2015\15041\04-MEETINGS\4.2 Agendas\3-School Building Committee\2016\15_7April2016\Agenda_7April2016_Updated.Docx 



AGENDA

SCHOOL BUILDING COMMITTEE MEETING 

Review Preferred Alternative Goals

Prepare for Community Forum

COMMUNITY FORUM NO. 4 - 6:00 to 8:00 PM - 

BOURNEDALE ELEMENTARY SCHOOL CAFETERIA

SCHOOL BUILDING COMMITTEE MEETING 

Review Community Forum Comments

Structural Narrative Review

MEP Systems Narrative Review

Update on Construction Alternatives

Review MSBA Comments on PDP Submission

SCHOOL BUILDING COMMITTEE MEETING 

Update on Construction Alternatives

Prepare for Community Forum

COMMUNITY FORUM NO. 5 - 6:00 to 8:00 PM - 

PEEBLES ELEMENTARY SCHOOL CAFETERIA

SCHOOL BUILDING COMMITTEE MEETING - 7:00PM

Review Community Forum Comments

Update on Sustainable Design Goals

Update on Construction Alternatives

Review Cost Models

SCHOOL BUILDING COMMITTEE MEETING 

Review Option No. 5

Discuss Other Options

Review SurveyMonkey Results

Prepare for Community Forum No. 6

COMMUNITY FORUM NO. 6 - 6:00 to 8:00 PM - 

BOURNEDALE ELEMENTARY SCHOOL CAFETERIA

SCHOOL BUILDING COMMITTEE MEETING 

Review Community Forum Comments

Review Options

Review Cost Models

SCHOOL BUILDING COMMITTEE MEETING 

Preliminary Discussion on Deciding the One Preferred Construction Alternative

Prepare for Community Forum No. 7

COMMUNITY FORUM NO. 7 - 6:00 to 8:00 PM - 

PEEBLES ELEMENTARY SCHOOL CAFETERIA

SCHOOL BUILDING COMMITTEE MEETING 

Review Community Forum Comments

Decide the One Preferred Construction Alternative

SCHOOL BUILDING COMMITTEE MEETING 

Vote to Submit Preferred Schematic Report to MSBA

SUBMIT PREFERRED SCHEMATIC REPORT PACKAGE TO MSBA

ADDITIONAL MEETINGS TO BE SCHEDULED

March 10, 2016

March 31, 2016

February 18, 2016

March 3, 2016

February 4, 2016

SCHOOL BUILDING COMMITTEE

PEEBLES ELEMENTARY SCHOOL 

DATE

All meetings held at the 

Bourne Veterans Memorial Community Center at 6:30 PM

unless otherwise noted

MEETINGS SCHEDULE AND AGENDAS

November 25, 2015  Updated March 17, 2016

January 7, 2016

Feasibility Study Phase (PSR)

January 21, 2016

June 2, 2016

March 24, 2016

April 7, 2016

May 26, 2016

May 5, 2016

May 12, 2016

April 21, 2016

Project Management SMMA



Peebles Elementary School

Bourne, Massachusetts

TOTAL PROJECT BUDGET STATUS REPORT

3/31/2016

ProPay 

Code Description

Total Project 

Budget

Authorized 

Changes

Revised Total 

Budget

Total 

Committed

Budget 

Balance

% Comtd 

to Date

Actual Spent to 

Date

% Spent 

to Date

Projected 

Expenditure/ 

Commitments

Balance to 

Spend

FEASIBILITY STUDY AGREEMENT

0001-0000 OPM Feasibility Study/Schematic Design 140,000.00$     (15,000.00)$      125,000.00$     125,000.00$     -$                  100% 44,100.00$       35% 80,900.00$       80,900.00$        

0002-0000 A/E Feasibility Study/Schematic Design 500,000.00$     (135,000.00)$    365,000.00$     365,000.00$     -$                  100% 156,250.00$     43% 208,750.00$     208,750.00$      

0003-0000 Environmental & Site 90,000.00$       50,000.00$       140,000.00$     65,648.00$       74,352.00$       47% 65,164.00$       99% 484.00$            74,836.00$        

0004-0000 Other 20,000.00$       100,000.00$     120,000.00$     10,672.13$       109,327.87$     9% 672.13$            6% 10,000.00$       119,327.87$      

SUBTOTAL 750,000.00$     750,000.00$     566,320.13$     183,679.87$     76% 266,186.13$     47% 300,134.00$     483,813.87$      

P:\2015\15041\00-INFO\0.3 Contract\FSA Budget Forms for Monthly Reports\6-2016_March\FeasibilitySDTotalBudgetandCashFlow2.xls
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SECOND AMENDMENT  

 TO THE FEASIBILITY STUDY AGREEMENT  

BETWEEN THE TOWN OF BOURNE AND THE  

MASSACHUSETTS SCHOOL BUILDING AUTHORITY 

 

 Effective as of  ___________________, 2016, (“Effective Date”), this Second 

Amendment to the Feasibility Study Agreement between the Town of  Bourne (“Town”) 

and the Massachusetts School Building Authority (“Authority”), including all Exhibits 

and other documents attached hereto and incorporated by reference herein 

(“Amendment” ), hereby amends the Feasibility Study Agreement between the Town and 

the Authority for the Proposed Project involving the James F. Peebles Elementary School 

(hereinafter “Agreement”), as more particularly described below.  This Amendment 

contains all of the terms and conditions agreed upon by the Town and the Authority 

(collectively, “Parties”) as amendments to the original Agreement.  No other 

understandings or representations, oral or otherwise, regarding amendments to the 

original Agreement shall be deemed to exist or bind the Parties.   

The Agreement is hereby amended as follows: 

 

1. Exhibit B to the Agreement is deleted in its entirety.  Inserted in place thereof is a 

new Exhibit B which is attached hereto and incorporated by reference herein. 

 

All other terms and conditions of the original Agreement, including Exhibits attached 

thereto or incorporated by reference therein, that are not hereby deleted or otherwise 

amended shall remain in full force and effect.  The Town warrants and represents that it 

has read and understands this Amendment.  The Town further warrants and represents 

that its undersigned officer or representative has full legal authority to enter into this 

Amendment on behalf of the Town and to bind the Town to its terms and conditions.  
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IN WITNESS WHEREOF, the Parties hereto have executed this Amendment in 

duplicate originals by their duly authorized officers or representatives. 

 

MASSACHUSETTS SCHOOL BUILDING AUTHORITY  

By, 

 

 

_______________________________________________            __________________ 

John K. McCarthy                   Signature Date 

Executive Director 

 

TOWN OF BOURNE  

 

By, 

 

__________________________________________                       __________________ 

Name         Signature Date 

 

 

__________________________________________ 

Title  
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EXHIBIT B 
 

SCOPE OF THE FEASIBILITY STUDY  
 

Town of Bourne 
James F. Peebles Elementary School  

 
The Scope of the Feasibility Study conducted under this Agreement, which is attached hereto and 
incorporated by reference herein, shall consist of the development of a feasibility study/schematic 
design for evaluation of a renovation of the existing school, a renovation of and addition to the 
existing school, and/or new construction for the James F. Peebles Elementary School in the Town 
of Bourne (the “District”). Pursuant to the Massachusetts School Building Authority’s (the 
“MSBA”) regulations, 963 CMR 2.06, the space allowance for the potential project shall meet all 
applicable MSBA regulations and guidelines. 
 
The Feasibility Study shall contain all information required by 963 CMR 2.10(8) and any other 
applicable rules, regulations, policies, guidelines and directives of the MSBA including, but not 
limited to, a final design program, space summary, budget statement for preferred educational 
objectives, and a proposed total project budget.  The Feasibility Study for this proposed project 
will examine the following five options: to consolidate the District’s grades K-5 population at a 
District-wide elementary school, which for purposes of the design shall be based on no more than 
a total of 885 students; to consolidate the District’s grades K-4 population at a District-wide 
elementary school, which for purposes of the design shall be based on no more than 725 students; 
to consolidate the District’s grade 5 population at the James F. Peebles Elementary School and 
maintain the current facility’s grades K-4 population, which for purposes of the design shall be 
based on no more than a total of 410 students; an enrollment of no more than 460 students for 
grades 3-5 at the James F. Peebles Elementary School; and to maintain the current James F. 
Peebles Elementary School grade configuration of grades K-4, which for the purposes of the 
design shall be based on no more than 250 students. The District will prepare and submit to the 
MSBA the educational space template for both options for review and acceptance. Upon 
acceptance of the educational space summary, the District will commence with the evaluation of 
alternatives. The Schematic Designs that are developed pursuant to this Agreement shall be based 
upon the final design program which shall be subject to the written approval of the MSBA.  The 
Schematic Design shall include, but not be limited to, the information required by the MSBA’s 
Feasibility Study Guidelines, including, but not limited to, a site development plan, 
environmental assessment, geotechnical assessment, geotechnical analysis, code analysis, utility 
analysis, schematic building floor plans, schematic exterior building elevations, narrative 
building systems descriptions, MA-CHPS scorecard or LEED for Schools checklist, outline 
specifications, cost estimates, project schedule and proposed total project budget. 
 
In conducting the Feasibility Study and developing the Schematic Design, the District shall, in a 
sufficient and timely manner as determined by the MSBA, initiate such notification procedures, 
undertake such review processes, and obtain such determinations and approvals as may be required 
by 963 CMR 2.03(2)(h) & (i), including, but not limited to, such procedures, reviews, 
determinations, and approvals as may be required by the Massachusetts Historical Commission 
(“MHC”) and/or the Massachusetts Environmental Policy Act (“MEPA”).  At its earliest 
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opportunity, the District shall seek a written determination from MHC as to whether MHC intends 
to undertake a review of the Proposed Project. 
 
The District shall be responsible for conducting such geotechnical evaluations, site 
investigations, soils explorations and environmental assessments as are reasonable and necessary 
to determine whether any significant environmental, geotechnical or other physical conditions 
exist that may have an impact upon eventual construction on the proposed site.  The MSBA may 
require the District to fully fund certain environmental or geotechnical site testing beyond initial 
investigatory costs.  The MSBA shall bear no responsibility or liability of any sort for the results 
of any geotechnical evaluations or site testing, soils explorations, environmental assessments, nor 
for any site remediation, clean-up, or other site remediation services. 
 
The development of the Schematic Design shall be subject to continuing review by the MSBA in 
accordance with the provisions of this Agreement, the Schedule of Deliverables contained herein, 
the MSBA’s Feasibility Study guidelines and any other applicable rule, regulation, policy, 
guideline or directive of the MSBA.   The District shall be responsible for submitting to the 
MSBA all documentation that is required to complete the Feasibility Study and Schematic 
Design and to support the preparation of a Project Scope and Budget Agreement. 

 
 
 

  
 



[ School Name ]
[ Proposal Name ]

[ Month Day, Year ]

PROJECT MANAGEMENT  SMMA
Massachusetts School Building Authority

Flansburgh Architects

School Building Committee Meeting
April 07, 2016

Peebles Elementary School 
Feasibility Study
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COMMUNITY FORUM
NO. 6



Peebles Elementary School Bourne,  MA

Defining the Need
• Determining an educationally sound and fiscally responsible solution

Option 5A
• Introduction of all-district lower and upper elementary school option

Survey Update
• Community response to survey questions

Community Forum No.6 Recap
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The Peebles Elementary School is an aged facility requiring 

significant upkeep without long term educational benefits.  

Voters approved the feasibility study to mitigate these 

conditions in the Fall of 2014.

Project Need



Peebles Elementary School Bourne,  MA

Exterior

Site

Interior

MEP systems

Peebles Elementary School 

Poor drainage, traffic, and HC accessibility

Cracks, leaks, and lack of insulation 

Worn out, broken, and needs replacement

Antiquated, inefficient, & 
poor temperature control

Year Built: 1953,1959 (62 yrs. old)

B O S T O N
B U I L D I N G
CONSULTANTS

Page 5

Picture 2 Peebles Vinyl Siding over Brick Spandrels

Picture 3 - Peebles Rear Wall at S.W. Corner
Note original caulking lines

Building Exterior

Defining the NEED - Existing Conditions

• Brick veneer potentially breaking away from building
• Further settling of the addition 
• Limited areas covered by sprinkler system 
• Major ventilation concerns in the cafeteria, gymnasium and kitchen

Systems to be addressed near future
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MSBA Study Scope
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Grades
K to 4

Neighborhood 
Elementary 

School

250 students

Option 1

Grades
PreK to 4

District-wide 
Elementary 

School

725 students

Option 2

Grades
PreK to 5

District-wide 
Elementary 

School

885 students

Option 3

MSBA Study Scope
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Option 1

Grades
K to 5
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with District-

wide 5th grade

410 students

Option 4

Grades
PreK to 4

District-wide 
Elementary 

School

725 students

Option 2

Grades
PreK to 5

District-wide 
Elementary 

School

885 students

Option 3

MSBA Study Scope
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Grades
K to 4

Neighborhood 
Elementary 

School

250 students

Option 1

Grades
K to 5

Neighborhood 
Elem. School 
with District-

wide 5th grade

410 students

Option 4

Grades
PreK to 4

District-wide 
Elementary 

School

725 students

Option 2

Grades
PreK to 5

District-wide 
Elementary 

School

885 students

Option 3

Grades
3 to 5

District-wide 
Elementary 

School

460 students

Option 5

MSBA Study Scope

+
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Option 5A



Peebles Elementary School Bourne,  MA

MSBA Study Scope - Option 5A

Peebles 

 Grades 3 to 5

Existing Bournedale  

Grades PK to 2

Existing BMS 

Grades 6 to 8

• Student focus  (Lower elem, Upper elem, Middle) 
• Grade level equity 
• Consolidated student resources 
• Age-appropriate enrichment
• Stay with your graduating class
• Eliminates one-year transition concerns



Peebles Elementary School Bourne,  MA

FIRST FLOOR PLAN SECOND FLOOR PLAN

BOURNEDALE ELEMENTARY SCHOOL

EXISTING FLOOR PLANS

ACADEMIC

SPECIAL EDUCATION

ART & MUSIC

PHYSICAL EDUCATION

MEDIA CENTER

DINING

ADMINISTRATION

CUSTODIAL

TOTAL BUILDING NET AREA: 

26,090 SF

2,950 SF

3,150 SF

2,258 SF

2,815 SF

5,015 SF

1,460 SF

1,158 SF

42,947 SF

TOTAL BUILDING GROSS AREA: 68,100 SF

MEDICAL 491 SF

COMPUTER 960 SF
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Bourne, Massachusetts

Bournedale Elementary School 

0' 25' 50' 100'

Option 5A Bournedale Reconfiguration- Grades PK to 2



Peebles Elementary School Bourne,  MA

Option 5A New Peebles Elementary - Grades 3 to 5

Bourne, Massachusetts

Peebles Elementary School 

0' 20' 40' 80' 160'

OPTION 5A (3-5)
New Construction

Square Footage: 72,680 sf

NEW PLAY AREA

6' RETAINING WALL

(MODULAR BLOCK)
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Option 5A New Peebles Elementary - Grades 3 to 5
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OPTION 5A (3-5)
New Construction

Square Footage: 72,680 sf

1. Arts & Innovation Studio:
    -Grouped with Arts,Music,Makers Space &
     Learning Commons to promote collaboration, 
     shared resources
2. Outdoor Classroom:
    - Limits distraction to academic classrooms
    -project area with water, power
3. Community:
    - Stage open to gym & cafe to support
    larger venue to support greater community 
    events on south side of the canal

4. Academic:
    -Neighborhood collab/display
5. Play Area:
    -Adjacent to Gymnasium to limit 
    distraction to academic classrooms
6. Campus Resource:
    - Adjacent to Middle School and 
    High School,Historic Village, Canal
7. Entry Plaza connects separate car 
    and bus zones

KEY
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Option 5A New Peebles Elementary - Grades 3 to 5
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Bourne, Massachusetts

Peebles Elementary School 

4

OPTION 5A (3-5)
New Construction

Square Footage: 72,680 sf

1. Arts & Innovation Studio:
    -Grouped with Arts,Music,Makers Space &
     Learning Commons to promote collaboration, 
     shared resources
2. Outdoor Classroom:
    - Limits distraction to academic classrooms
    -project area with water, power
3. Community:
    - Stage open to gym & cafe to support
    larger venue to support greater community 
    events on south side of the canal

4. Academic:
    -Neighborhood collab/display
5. Play Area:
    -Adjacent to Gymnasium to limit 
    distraction to academic classrooms
6. Campus Resource:
    - Adjacent to Middle School and 
    High School,Historic Village, Canal
7. Entry Plaza connects separate car 
    and bus zones

KEY

4
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CONSTRUCTION
SCHEDULE & COST MODELS
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Option	  1A	  (K-‐4) Option	  2A	  (PK-‐4) Option	  4A	  (K-‐5) Option	  4B	  (K-‐5) Option	  5A	  (3-‐5)
Peebles	  New	  Construction Bournedale	  Add/Reno Peebles	  New	  Construction Peebles	  Add/Reno Peebles	  New	  Construction

250	  students 725	  students 410	  students 410	  students 460	  students

57,248	  SF 114,593	  SF 72,473	  SF 72,473	  SF 72,680	  SF

Building 19	  Months 18	  Months	  ** 19	  Months 22	  Months	  ** 19	  Months

Sitework 5	  Months 8	  Months 5	  Months 8	  Months 5	  Months

24	  Months 26	  Months 24	  Months 30	  Months 24	  Months

*	  Estimated	  Construction	  Schedule	  subject	  to	  change	  as	  project	  is	  refined
**	  Options	  2A	  and	  4B	  require	  occupied	  phased	  renovation.

Gross	  SF

Duration

*	  TOTAL

Construction Schedule
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Option	  2	  (PK-‐4) Option	  5	  (3-‐5)
Peebles	  Elementary Bournedale	  Elementary Peebles	  Elementary

725	  students 460	  students

1A	  New 2A	  Add/Reno 4A	  New 4B	  Add/Reno 5A	  New

62,293	  SF 72,680	  SF 55,190	  SF

Building $22.62M $25.29M $26.14M $26.82M $26.19M $10.53M

Hazmat/Demo $1.7M $0 $1.7M $1.21M $1.68M $1.16M

Sitework $4.04M $4.46M $4.18M $4.61M $4.2M $.38M

Total $28.36M $29.75M $32.02M $32.64M $32.07M $12.07M

Fees	  &	  Expenses $5.4M $5.48M $5.8M $5.98M $5.8M $2.8M

FF&E $.75M $1.02M $1.23M $1.23M $1.38M $.25M

Contingencies $1.99M $2.38M $2.24M $2.94M $2.24M $1.68M

no	  cost TBD no	  cost no	  cost no	  cost no	  cost

$36.49M $38.63M $41.29M $42.78M $41.49M $16.8M
New	  Addition:	  	  46,493	  	  
Extensive	  Reno:	  	  15,800	  

New	  Addition:	  	  34,916
Extensive	  Reno:	  	  

37,557

$637 $620 $570 $590 $571 $304

*	  Estimated	  Cost	  subject	  to	  change	  as	  project	  is	  refined
**	  Base	  Repair	  Only	  Option	  does	  not	  address	  the	  educational	  deficiencies	  in	  the	  school	  and	  does	  not	  meet	  MSBA	  standards
***	  Option	  2A	  cost	  per	  SF	  based	  on	  the	  sum	  of	  the	  Building	  Addition	  Area	  and	  Area	  of	  Major	  Renovations	  (appox.	  46,493	  SF	  and	  15,800	  SF	  respectively)

Base	  Repair	  
Only**

Other	  Town	  Costs

Gross	  SF

Construction	  
Cost	  $	  	  	  	  	  	  	  	  	  	  

(Hard	  Cost)

Soft	  Cost	  $

Option	  4	  (K-‐5)

410	  students

57,248	  SF 72,473	  SF

Option	  1	  (K-‐4)

250	  students

Peebles	  Elementary

Cost	  per	  SF

*	  TOTAL

Cost of Design Alternatives
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PROJECT
REIMBURSEMENT
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• MSBA is the state authority that administers and funds a program for grants 
for Massachusetts school projects.

• MSBA mandates a multi-step rigorous study and approval process.

• MSBA will reimburse all Eligible Costs.
– Examples of Ineligible Costs are: 

›   Site Costs Over 8%,
›    Building Costs Over $299/sf, 
›    Asbestos Flooring Abatement,
›    FFE/Technology Costs Over $2,400/Student,
›    Legal Fees, Moving Expenses, Construction Contingencies over 1% for new construction 

or 2% for renovations. 
›    Prior Grant Cost Recovery/Renovation Costs on recent Previously Reimbursed Projects

MSBA Reimbursement Process
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Projected Project Reimbursement Rate 
for Eligible Costs 
 

Op#on	  1A	   Op#on	  2A	   Op#on	  4A	   Op#on	  4B	  

Base Reimbursement Rate 43.84	   43.84	   43.84	   43.84	  

Maintenance	   1.00	   1.00	   1.00	   1.00	  
CM	  @	  Risk	   1.00	   1.00	   1.00	   1.00	  
Renova3on	   0.00	   2.97	   0.00	   2.59	  
Green	  Schools	   2.00	   2.00	   2.00	   2.00	  

Total Reimbursement Rate 47.84 50.81 47.84 50.43 

Estimated Project Reimbursement Rate for 
Eligible Costs

Option	  1A Option	  2A Option	  4A Option	  4B Option	  5A

Base	  Reimbursement	  Rate 43.84 43.84 43.84 43.84 43.84

Maintenance 1.00 1.00 1.00 1.00 1.00

CM	  at	  Risk 1.00 1.00 1.00 1.00 1.00

Renovation 0.00 2.97 0.00 2.59 0.00

Green	  Schools 2.00 2.00 2.00 2.00 2.00

*	  Total	  Reimbursement	  Rate 47.84 50.81 47.84 50.43 47.84

* Reimbursement rates subject to change based on MSBA Review
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Estimated Project Costs and MSBA Reimbursement

* Costs subject to change as project is refined

** Option 2A costs subject to change based on MSBA Recent Previously Reimbursed Project Review

*

Option	  1A Option	  2A Option	  4A Option	  4B Option	  5A

Project	  Cost $36.49M $38.63M $41.29M $42.78M $41.49M

Approximate	  MSBA	  Grant $12.11M $10.46M ** $14.69M $15.47M $14.72M

* Approximate	  Cost	  to	  Bourne $24.38M $28.17M ** $26.6M $27.31M $26.79M
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Estimated Homeowner Tax Impact

Option	  1	  (K-‐4) Option	  2	  (PK-‐4) Option	  5	  (3-‐5)
Peebles	  Elementary Bournedale	  Elementary Peebles	  Elementary

250	  students 725	  students 460	  students

1A	  New 2A	  Add/Reno 4A	  New 4B	  Add/Reno 5A	  New

Bourne	  Share:	  	   $24,379,928 $27,896,946 $26,599,085 $27,314,944 $26,768,750

Rate 5.00% 5.00% 5.00% 5.00% 5.00%

Term	  (years) 20 20 20 20 20

Yearly	  Payment-‐20	  yr	  Average 1,858,384$	  	  	  	  	  	  	  	  	  	  	   2,126,977$	  	  	  	  	  	  	  	  	  	  	   2,028,202$	  	  	  	  	  	  	  	  	  	  	   2,082,447$	  	  	  	  	  	  	  	  	  	  	   2,040,459$	  	  	  	  	  	  	  	  	  	  	  

Average	  Home	  Value 398,944$	  	  	  	  	  	  	  	  	  	  	  	  	  	   398,944$	  	  	  	  	  	  	  	  	  	  	  	  	  	   398,944$	  	  	  	  	  	  	  	  	  	  	  	  	  	   398,944$	  	  	  	  	  	  	  	  	  	  	  	  	  	   398,944$	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Annual	  Tax	  Increase	  
	  	  	  	  	  Residential-‐20	  yr	  Average 175.71$	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   201.10$	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   191.76$	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   196.89$	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   192.92$	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

Annual	  Tax	  Increase	  per	  $1,000 0.4404$	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   0.5041$	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   0.4807$	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   0.4935$	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   0.4836$	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Impact	  Average	  House	  20	  Years 3,514.11$	  	  	  	  	  	  	  	  	  	  	  	  	   4,022.00$	  	  	  	  	  	  	  	  	  	  	  	  	   3,835.22$	  	  	  	  	  	  	  	  	  	  	  	  	   3,937.80$	  	  	  	  	  	  	  	  	  	  	  	  	   3,858.40$	  	  	  	  	  	  	  	  	  	  	  	  	  

*	  Estimated	  Cost	  subject	  to	  change	  as	  project	  is	  refined

Option	  4	  (K-‐5)
Peebles	  Elementary

410	  students
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Next Steps 

• January 21, 2016 -  Community Forum No.4 at Bournedale Elementary School Cafeteria

• March 03, 2016 - Community Forum No. 5 at Peebles Elementary School Cafeteria

• March 31, 2016 - Community Forum No. 6 at Bournedale Elementary School Cafeteria

• April 07, 2016 - SBC to evaluate Option 5A

• May 05, 2016 - Community Forum No. 7 at Peebles Elementary School Cafeteria

• June 02, 2016 - Submit PSR document to the MSBA

• September 29, 2016 - Submit Schematic Design documents to MSBA

• November 09, 2016 - MSBA Board Meeting to approve project to bring to voters

• Fall 2016 - Town Vote 

The School Building Committee meetings are every two weeks.
Meeting agendas and dates are posted on the District’s website.
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Questions?
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