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Distribution: School Building Committee Members, Attendees (MF) 

 

Attendees: 

PRESENT NAME AFFILIATION VOTING MEMBER 

 James L. Potter Chairman, School Building Committee Voting Member 

 Peter J. Meier Board of Selectmen Voting Member 

 Christopher Hyldburg School Committee Voting Member 

 Natasha Scarpato Member at Large Voting Member 

 Donna Buckley Member at Large  Voting Member 

 Richard A. Lavoie Finance Committee Voting Member 

 William Meier  Building Trade Expert Voting Member 

 Erika Fitzpatrick School Committee  Voting Member 

 Frederick H. Howe Member at Large, Vice-Chairman School Building Committee Voting Member 

 Steven M. Lamarche Superintendent of Schools, BPS  Voting Member 

 Jordan Geist Director of Business Services, BPS Non-Voting Member 

 Thomas M. Guerino Town Administrator Non-Voting Member 

 Paul O’Keefe Local Official Responsible for Building Maintenance  Non-Voting Member 

 Elizabeth A. Carpenito Principal, BES Non-Voting Member 

 Kathy Anderson Elementary/Special Education Secretary Non-Voting Member 

 Janey Norton Principal, PES  

 Kent Kovacs FAI, Architect  

 Mike Cimorelli FAI, Architect  

 Bill Beatrice FAI, Architect  

 Joel Seeley SMMA, OPM  
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 Item # Action Discussion 

45.1 Record Call to Order, 6:30 PM, meeting opened. 

45.2 Record A motion was made by R. Lavoie and seconded by W. Meier to approve the 7/27/2017 

School Building Committee meeting minutes. No discussion, motion passed unanimous by 

those attending, one abstention. 

45.3 Record J. Seeley provided an update on the General Contractor and Filed-Subcontractor 

Prequalification process. The Prequalification Subcommittee is in the process of reviewing 

the submitted proposals, met on 8/3/2017 to discuss their findings and will meet on 

8/21/2017 to complete their review and make a recommendation to the Committee.  

45.4 Record K. Kovacs forwarded the 90% Construction Document Pricing Set to Cape Light Compact 

for their review.  

45.5 K. Kovacs K. Kovacs to review the implications of including empty conduits from the building to the 

parking lot for future photovoltaic panels and provide direction to the Committee.  

45.6 M. Stafford  

K. Galligan  

M. Stafford and K. Galligan to forward literature to the Committee on the incentive program 

for training on existing systems.  

45.7 Record J. Seeley forwarded the Response Package to the MSBA 60% Construction Document 

Comments to the Committee. 

45.8 K. Kovacs K. Kovacs to review and provide direction on other mesh patterns and designs for the 

proposed mesh guardrail at Stair No. 2, the Green Roof and the Balcony. 

45.9 K. Kovacs K. Kovacs to review a more beige floor tile for the first floor in lieu of the cranberry.  

45.10 J. Seeley J. Seeley to include the Remote Participation Policy adopted by the Selectmen on the 

agenda for the next Committee meeting. 

45.11 K. Kovacs K. Kovacs to check with the Fire Department on the details of lightning causing false 

alarms in the fire alarm systems of other Town buildings 

45.12 K. Kovacs K. Kovacs to develop an area for Dedication Bricks for Committee review.  

45.13 Record J. Seeley sent calendar invites to each Committee member with the Meeting Agenda. The 

Committee likes this procedure. 

45.14 District The District to determine if local artists are to provide murals for the project.  

45.15 Record M. Cimorelli distributed and reviewed the meeting minutes from the 7/17/2017 Educational 

Leadership Meeting (Interiors Working Group), attached. 

45.16 K. Kovacs 

District 

M. Cimorelli distributed and reviewed the updated Educational Meetings Action Items Log, 

dated 8/10/2017 and attached, tracking open issues from the Educational Leadership 

Meetings, as of the 7/17/2017 meeting. The items resolved since the last update are in 

blue. K. Kovacs and the District to resolve and record the open items. 

45.17 Record M. Cimorelli presented the Interiors Design update, attached. 
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 Item # Action Discussion 

Committee Discussion: 

1. C. Hyldburg asked what is the finish on the wood cap rail on the Stair and Balcony  

Guardrails? 

M. Cimorelli indicated a natural finish with a muted tone. 

2. K. Anderson indicated she likes the bench located near Stair No. 2. 

3. J. Norton asked how long was the accent wall near Stair No. 2? 

M. Cimorelli indicated approximately nine feet. 

The Committee indicated the Interiors Design is going in the right direction. 

45.18 M. Cimorelli M. Cimorelli presented the Memorial Items Design update, attached. 

Committee Discussion: 

1. M. Cimorelli asked if re-dedicating the new gymnasium scoreboard in lieu of 

relocating the existing memorial scoreboard is acceptable to the Committee? 

The Committee approves re-dedicating the new gymnasium scoreboard in lieu of 

relocating the existing memorial scoreboard. 

2. J. Norton provided some background on the Don Morrissey Street Sign. 

M. Cimorelli to locate the sign on the site for the next Committee meeting. 

3. The Committee approves the locations of each Memorial Item. M. Cimorelli will 

provide interior elevations/renderings showing each at the next Committee 

meeting.  

45.19 M. Cimorelli M. Cimorelli presented a Wood Bollard Option at the front entry drop-off drive, attached. 

The wood bollards are in lieu of concrete bollards previously presented, that the 

Committee thought looked too institutional.  

Committee Discussion: 

1. C. Hyldburg asked if the wood bollards will create wood splinters over time?  

M. Cimorelli will review and provide direction.  

2. W. Meier asked since there will be a flush curb along this drive, snow plows may 

damage the wood bollards and how will a damaged bollard be replaced? 

M. Cimorelli will review if the bollards can be set in sleeves or develop an alternate 

installation detail and provide direction.  

3. N. Scarpato asked if FAI can look into a synthetic product that has the wood 

appearance but is more durable, less prone to splinters and does not have the 

chemicals that Pressure Treated wood has? 

M. Cimorelli will review and provide direction.  

4. J. Norton indicated that there may be alternate concrete bollard designs that the 

Committee may like. 

M. Cimorelli will review and provide direction. 
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 Item # Action Discussion 

45.20 M. Cimorelli M. Cimorelli presented the listing of the typical readouts for the DAS Kiosk. A subscription 

is not required as the information is pulled directly from the BMS system.  

Committee Discussion: 

1. R. Lavoie asked why a DAS Kiosk and not a wall mounted flat screen monitor?   

M. Cimorelli indicated the touch screen on a Kiosk provides for a much more 

interactive and engaging tool. 

2. B. Meier asked what is the monitor size on the Kiosk? 

M. Cimorelli will review and provide direction. 

3. K. Anderson asked if the Kiosk monitor can also be used for school 

announcements? 

M. Cimorelli indicated no, just for the DAS information. There is a wall mounted 

monitor in the Lobby that is designed to be used for announcements.  

The Committee indicated the Kiosk and its location is acceptable.  

45.21 Record B. Beatrice presented the updated Construction Phasing Contract Documents, attached.  

45.22 Record B. Beatrice presented the updated Entry Vestibule Plan, attached, reflecting the security 

window change adding a pass-thru device large enough for a lunch box and an intercom. 

45.23 B. Beatrice Comments from the Holbrook School visit.  

Committee Discussion: 

1. B. Beatrice distributed samples of epoxy resinous flooring with a non-slip surface, 

to be located in the toilet rooms, kitchen and servery. K. Anderson asked how well 

can the flooring be cleaned with the non-slip surface?    

B. Beatrice explained the flooring is seamless with an integral cove base. He will 

review the cleaning with the manufacturer and provide direction to the Committee. 

2. C. Hyldburg and K. Anderson indicated the LVT plank flooring looked really good. 

3. N. Scarpato indicated the wood rail top cap on the stair and balcony guardrails 

was very nice. 

4. F. Howe indicated the perforated stair risers were well done and created that open 

feel the Peebles project is striving for on Stair No. 2. 

45.24 Record B. Beatrice presented the updated LEED Scorecard, attached, reflecting 51 points in the 

yes column with an additional 25 points in the maybe column. FAI will be updating the 

Energy Model over the next few weeks, which will determine a majority of the maybe 

points. 

Committee Discussion: 

1. P. O’Keefe asked how many points are needed for Gold Certification?    
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 Item # Action Discussion 

B. Beatrice indicated the project goal is LEED Silver, which is what MSBA requires 

for the additional 2 reimbursement points, which is between 50 and 59. LEED 

Gold is 60-79. 

2. P. O’Keefe asked if the current 51 points includes the contractor related points for 

materials and waste management?    

B. Beatrice indicated yes.  

3. R. Lavoie asked if the building demolition is figured into the LEED points? 

B. Beatrice indicated yes, under waste management. 

4. R. Lavoie asked would the demolition waste be brought to the local Bourne 

landfill? 

B. Beatrice indicated that will be up to the contractor. 

45.25 J. Seeley 

Committee 

B. Beatrice presented the Bidding Alternates List, attached and explained the base bid 

scope, alternate scope and alternate cost for each. Each Committee member recorded 

their preferences by numerical hierarchy, attached.  

Committee Discussion: 

1. Some members of the Committee expressed a desire to keep the brick articulation 

and roof battens in the project and remove them from the Alternates list and add 

back in previously discarded Alternates of equivalent dollar value. 

2. J. Seeley to forward the recorded preferences and the alternates cost list to the 

Committee. The Committee to review in preparation for voting the final prioritized 

alternates list at the next Committee meeting.  

45.26 Record Old or New Business: None 

45.27 Record Next SBC Meeting: August 24, 2017 at 6:30 pm at the Bourne Veteran’s Memorial 

Community Center. 

45.28 Record A Motion was made by W. Meier and seconded by N. Scarpato to adjourn the meeting. No 

discussion, motion passed unanimous.  

Attachments: Agenda, 7/17/2017 Educational Leadership Meeting Minutes, Educational Meetings Action Items Log, 

Bidding Alternates List, Powerpoint 

The information herein reflects the understanding reached. Please contact the author if you have any questions or are not in agreement with these 

Project Minutes 

JGS/sat/P:\2015\15041\04-MEETINGS\4.3 Mtg_Notes\3-School Building Committee\2017\45_10August2017\Schoolbuildingcommitteemeeting_10August2017_FINAL.Docx 
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Agenda 

Project: New Peebles Elementary School Project No.: 15041 

Re: School Building Committee Meeting Meeting Date: 8/10/2017 

Meeting Location: Veterans Memorial Community Center / Bourne High School Library Media Center 

Prepared by: Joel Seeley Meeting Time: 6:30 PM 

Distribution: Committee Members (MF)        Meeting No.:             44 

1. Call to Order 

2. Approval of Minutes 

3. Approval of Invoices and Commitments 

4. Review Prequalification Status 

5. Interior Materials and Colors Update 

6. Memorial Items Design Update 

7. Review Updated Logistics Plans 

8. LEED Update 

9. Discuss Ranking of Bidding Alternates 

10. New or Old Business 

11. Public Comments 

12. Next Meeting: August 24, 2017  

13. Adjourn 

 

JGS/sat/P:\2015\15041\04-MEETINGS\4.2 Agendas\3-School Building Committee\2017\46_2017_10August\Agenda_10August2017.Docx 



Meeting Notes 

DATE: July 17, 2017 

PROJECT: Bourne Public Schools 

PROJECT NO: Bourne Peebles School – 1514.00 

PRESENT: Jane Norton – Principal Peebles Elementary Schools  
Elizabeth Carpenito – Principal Bournedale Elementary Schools 
Melissa Ryan – Principal, Bourne Middle School  
Jordan Geist – Director of Business Services  
Julia Thompson  – Director of Curriculum  
Kathy Anderson – SBC Member 
Donna Buckley – SBC Member / 4th grade teacher 
Natasha Scarpato– SBC Member 
Kent Kovacs – Flansburgh Architects  

DISTRIBUTION: Interior Working Group 

A series of discussions took place with the Interiors Working Group on Monday, July 17th 
regarding the development of interior design of the new Peebles Elementary School.  

Academic Neighborhoods 

• The group reviewed the full-size color and pattern floor mock-ups in the Bournedale 
Elementary School cafeteria.  There were multiple shades of blues, greens and reds
“cranberry” from two manufacturers, Johnsonite and Armstrong.  The group preferred 
the Armstrong samples as follows:
3rd	Grade	(VCT):

1. Hot lips	(Armstrong)
2. Maraschino	(Armstrong)
3. Cherry Red (Armstrong)	

4th Grade (VCT): 
1. Silver	Green	(Armstrong)
2. Granny	Smith	(Armstrong)
3. Willow	Green	(Armstrong)



5th Grade (VCT): 
1. Dutch	Delft	(Armstrong)
2. Serene	Blue	(Armstrong)
3. Shadow	Blue	(Armstrong)

• The	group	reviewed	locker	colors	and	decided	Penco	“Gray	Ash” will serve as the 
basis of design color.  The gray tone will be a neutral and the neighborhood paint color 
and tile color will be the "pop".

• The	group	reviewed	solid	surface	samples	in	“granite-stone”	for	window	sills	and 
administration	front	desk	and	library	desk	



 

 

 

 
 
 



 

 

 

 
 

• The	group	reviewed	each	team	room	in	detail.		The	focus	was	the	study	the	floor	
mosaic	pattern	and	wall	colors.		Flansburgh	projected	renderings	of	the	3rd,	4th	and	
5th	grade	team	rooms	on	the	large	format	projection	screen	in	the	Bournedale	
cafeteria.		 Flansburgh heard comments and adjusted the rendering in real time using an 
editing software program to hone into appropriate paint colors.  Refined colors are as 
follows:  	

 
 

3rd	Grade	
Neutral wall color: “Passive White”, Accent wall color: “Rhubarb”,  
Locker color: “Ash Gray”   

 
4th Grade 
Wall accent - 
Neutral	wall	color:	“Passive	White”,	Accent	wall	color:	“Dill	Weed”,	Locker	color:	
“Ash	Gray”	
 
5th Grade  
Neutral	wall	color:	“Passive	White”,	Accent	wall	color:	“Lazy	Sunday”,	Locker	color:	
“Ash	Gray”	
 



Date: 8/10/2017

Project No. 15041

PEEBLES ELEMENTARY SCHOOL

Educational Meeting Action Items PROJECT MANAGEMENT

Date Meeting Comment Party Resolution

1 12/14/2016
Nurse: The nurse requested a dedicated icemaker. This item will require a decision by 
the District. District

A refrigerator / freezer with ice maker will be provided.  
A stand alone dedicated ice maker is not required per 
district's response at the March 13,2017 Educational 
Design Meeting 

2 12/14/2016

Music:  It was requested after further review to change one practice room into a music 
office. FAI stated this request would need to be confirmed at the January 5th Academic 
Leadership team meeting.

FAI
This item was discussed at the January 5, 2017 
Educational meeting and approved. FAI to update plans 
and space template. 

3 12/14/2016 Art:  It was requested that a minimum of three sinks to be provided with plaster traps. FAI This item has been incorporated into the art room layout 

4 12/14/2016
Art: A request was made to incorporate a singular peninsula configuration similar to the 
Bournedale art room for greater access to sinks. FAI to review. FAI This item has been incorporated into the art room layout 

5 12/14/2016
Art: Student work display areas should be studied both inside the art room and hallway 
areas. FAI to review. FAI

A display case has been provided a node between MC 
and Art studio.  Tackboards have been provided inside 
the room for pin-up.  

6 12/14/2016

Art: An office was requested beyond the already submitted MSBA space template. FAI 
explained the size of the art room and storage may reduce in size to accommodate this 
request would be discussed at the January 5th Academic Leadership team meeting.

FAI
This item was discussed at the January 5, 2017 
Educational meeting and approved. FAI to update plans 
and space template. 

7 12/14/2016

Library:  A workroom and office should be incorporated into the overall layout. The 
workroom will require a sink. The main circulation desk does not need to be adjacent to 
the workroom and office.

FAI The workroom with sink and office has been 
incorporated into the plan.  

8 12/14/2016

Library:  The main circulation desk should have high counter portion "check-out" with a 
lower section at standard desk height. A book return area should be incorporated into 
the desk. District to confirm if a book return slot is required between the hallway and 
the media center.

District

A book return slot is not required between the hallway 
and media center.  This item was discussed and 
deemed unnecessary at the March 13,2017 Educational 
Design Meeting 

9 12/14/2016

Library:  Fixed bookcases along the perimeter walls with mobile bookcases in the open 
areas can optimize flexibility. The District should provide FAI with anticipated book 
volume count to assist in planning bookcases and any required media storage area.

District

December 14, 2016 Educational Meeting
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PEEBLES ELEMENTARY SCHOOL

Educational Meeting Action Items PROJECT MANAGEMENT

Date Meeting Comment Party Resolution

December 14, 2016 Educational Meeting

10 12/14/2016
Grade 3: An exterior door was requested from the team room directly to the outdoor 
garden area. FAI stated this could be accommodated. FAI This item was discussed at the January 5, 2017 

Educational meeting and approved. FAI to update plans. 

11 12/14/2016

Grade 3:  It was requested that connecting doors located between classrooms. FAI 
stated connecting doors were part of the project in the last phase and removed due to 
cost. This request will be discussed at the January 5th Academic Leadership team 
meeting.

FAI
This item was discussed at the January 5, 2017 
Educational meeting and discussed and approved at the 
February 2, 2017 SBC. FAI to update plans. 

12 12/14/2016

Grade 4:  It was requested an additional teacher's toilets be located closer to the 4th 
grade. After review of the plan, one additional teacher's toilet can be incorporated on 
the second floor. This provides a total of 2 singular staff toilets on the first floor 
adjacent to the staff workroom, 2 singular staff toilets on the first floor within the 
administration suite, and 3 singular staff toilets on the second floor.

FAI One singular staff toilet room has been provided within 
the 4th grade academic wing. 

1 12/15/2016
Physical Education:  A water fountain was requested within the gym space. FAI stated 
this item will be incorporated. FAI The sink has been incorporated into the gymnasium 

layout. 

2 12/15/2016
Physical Education:  The gym instructor liked the idea of having moveable bleachers for 
flexibility. FAI to study further. FAI

Bleachers will be fixed and justified to the southern wall 
only per district's response at the March 13, 2017 
Educational Design Meeting 

3 12/15/2016

Physical Education:  An office was requested beyond the already submitted MSBA 
space template. FAI explained the size of storage area will be reduced in size to 
accommodate and this request will be discussed at the January 5th Academic 
Leadership team meeting.

FAI
This item was discussed at the January 5, 2017 
Educational meeting and discussed and approved at the 
February 2, 2017 SBC. FAI to update plans. 

4 12/15/2016

Physical Education:  A request for a toilet and shower may be accommodated in the 
nearby custodial/kitchen area for shared use. FAI stated this request would need to be 
confirmed at the January 5th Academic Leadership team meeting.

FAI This item was discussed and approved at the January 5, 
2017 Educational meeting.  FAI to update plans. 

December 15, 2016 Educational Meeting
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Project No. 15041

PEEBLES ELEMENTARY SCHOOL

Educational Meeting Action Items PROJECT MANAGEMENT

Date Meeting Comment Party Resolution

December 14, 2016 Educational Meeting

5 12/15/2016

Physical Education:  The gym instructor was concerned outdoor play area and lawn 
would be limited to  the new construction of the school. FAI stated during construction, 
the area in front of the existing Peebles (grass area currently used for PE) would be 
utilized by the contractor. After the final site work phase, there will be lawn area 
adjacent to the new tennis court. The instructor asked if a stone dust walking/jogging 
path could be created. FAI to review.

FAI Outdoor lawn area with a walking / jogging path around 
the perimeter has been incorporated into the project

6 12/15/2016

Administration:  It was mentioned that an additional office would be required to support 
the administration team for a desired total of five offices. We discussed reducing the 
conference rooms to accommodate the request. FAI stated this request would need to 
be confirmed at the January 5th Academic Leadership team meeting.

FAI This item was discussed and approved at the January 5, 
2017 Educational meeting.  FAI to update plans. 

7 12/15/2016
Administration:  Storage strategies were discussed with options for both storage rooms 
for records and general hallway closets to accommodate office material. FAI to review. FAI

Hallway closets will not be provided.  The storage 
rooms will have shelving and tall storage cabinets.  
Individual office storage will be FFE.  General office 
storage is accommodated in the Mail/Copy area with 
base and wall cabinets    

8 12/15/2016
Administration:  The mail/copy area was discussed with opportunities for a kitchenette 
as well as a work surface area for assembling documents. FAI to study this area further. FAI

The office suite Mail/Copy area has a kitchenette 
counter w/sink and refrigerator on the north side and a 
continuous working surface on the south side.

9 12/15/2016
Middle School (5th Grade):  Connecting doors were requested. FAI stated this request 
would need to be confirmed at the January 5th Academic Leadership team meeting. FAI

This item was discussed at the January 5, 2017 
Educational meeting and discussed and approved at the 
February 2, 2017 SBC. FAI to update plans. 

10 12/15/2016

Middle School (5th Grade):  Teachers asked if fixed desktop computers are planned for 
each classroom. FAI stated they are not and student use within the classrooms would 
be laptop or tablet based. District to confirm hardwired fixed desktops computers are 
not required within the classroom for student use.

District
General classrooms will not have fixed desktop 
computers for student use per district's response at the 
March 13, 2017 Educational Design Meeting  

11 12/15/2016
Middle School (5th Grade):  It was noted that a dedicated space to accommodate two 
small buses supporting students with needs should be provided. FAI to study location. FAI

This item was discussed at the January 5, 2017 and 
January 27,2017 Educational meeting. The dedicated 
space will be located on the north-side of the building 
adjacent to the  parent pick-up and drop-off. 

12 12/15/2016

Computer:  The floor plans were reviewed and designed computer areas discussed. 
There are limited fixed desktop machines in the iStudio (3-4 total) and in the Media 
Center (10-12 total). The classroom zone of the Media Center may be laptop or tablet 
based to accommodate 24 students. District to confirm hardwired fixed desktops 
computer locations.

District

The iStudio will have 6 desktop computer and the Media 
Center will have 12 desktop computers for student use 
per district's response at the March 13, 2017 
Educational Design Meeting  
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Date Meeting Comment Party Resolution

December 14, 2016 Educational Meeting

13 12/15/2016

Innovation Studio:  There was a request for an additional open shelving wall that could 
be concealed with sliding marker boards fixed to the front. FAI will review the request 
with the furniture consultant.

FAI
The istudio will have one storage and marker board 
assembly to maximize writing surfaces due to minimal 
wall surface. 

14 12/15/2016

Innovation Studio:  The ceiling will remain open to provide the opportunity to hang 
objects/devices from structure above. The exposed deck and any ductwork will be 
painted a dark color. Color to be determined. FAI request the District decide if the 
adjoining art room shall have an exposed ceiling for consistency.

FAI
The Innovation Studio and Art room ceilings will be 
painted exposed deck and ductwork. This item was 
discussed at the February 16,2017 Educational meeting

15 12/15/2016

Innovation Studio:  Anticipated equipment is as follows:  3D-printer, laser cutting, 3 to 4 
fixed computer stations serving equipment. Computers required hard connection to 
equipment. FAI to review with Technology consultant. District to confirm list of 
equipment to assist in mechanical ventilation requirements of space.

District/FAI There will be two 3-D printers (Makerbot 3x) and one 
laser cutting on a stand.  Laser cutter will require a vent.   

16 12/15/2016

Custodians & Cafeteria:  Site Related Items - The existing Peebles does not have a 
dumpster or compactor. All trash is collected in 50 gallon barrels, stored then loaded 
into a pickup truck. There may be a garbage truck in the future with the capacity to 
empty a dumpster. The project will be designed with the loading dock. A dock lift was 
requested to bring barrels and other materials down to the driveway elevation. FAI 
stated this is costly and not in the budget. The custodians requested a walking path 
that would connect the loading dock with the driveway. A dock leveler was also 
requested that is not currently in to budget. the custodians stated a loading plate would 
satisfy this need in lieu of a dock leveler. The District should provide the desired 
dumpster or compactor specifications to assist in designing the loading dock and any 
power requirements for the compactor.

District
A compactor is not required as discussed at the March 
30, 2017 Facilities meeting.  A dumpster will be 
provided.

17 12/15/2016

Custodians & Cafeteria:  Site Related Items - The custodians requested a stone dust 
drive connecting the middle school to the existing storage shed. FAI to evaluate if this 
connection is possible.

FAI A crushed stone access road has been developed and 
incorporated into the project. 

18 12/15/2016

Custodians & Cafeteria:  Building-Related Items - It was requested that a 4'-0" chase 
with a full man-door be provided in between the gang toilets. FAI stated this is not a 
possibility due to space limitations. Access panels will be provided along the chase 
wall. FAI to follow up with GGD on location and size.

FAI Access panels are 12" x 12" and at valve connections in 
plumbing chase walls. 

19 12/15/2016

Custodians & Cafeteria:  Building-Related Items - One larger continuous sink per gang 
toilet was requested in lieu of 2 individual sinks in each gang toilet. FAI to follow up 
with GGD on this item.

FAI Confirmed.  Current documents indicate this.

20 12/15/2016

Custodians & Cafeteria:  Building-Related Items - It was requested light fixtures in the 
egress stairs shall be wall mounted sconces for ease of access in lieu of "hard to 
reach" ceiling fixtures. FAI to follow up with GGD.

FAI Light fixtures will be mounted to the wall for ease of 
maintenance   
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Educational Meeting Action Items PROJECT MANAGEMENT

Date Meeting Comment Party Resolution

December 14, 2016 Educational Meeting

21 12/15/2016

Custodians & Cafeteria:  Building-Related Items - FAI asked if the Boston Food Bank 
space, currently in the existing Peebles, should be accommodated into the new layout. 
The District should confirm if this space is required.

District

Special space accommodations for the Food Bank are 
not required in the new kitchen design. The kitchen 
design, as documented in the Design Development Set, 
satisfies the kitchen requirements per district's 
response at the March 13, 2017 Educational Design 
Meeting  

22 12/15/2016

Custodians & Cafeteria:  Building-Related Items - A student tray and dish window was 
requested from the main cafeteria. The District should confirm if trays and dishware will 
continue to be used by students or if disposable type is planned for the future. A future 
meeting with the kitchen director is required.

District
These items are required per January 25, 2017 Food 
service meeting. The tray window and dishwasher has 
been accommodated in the new kitchen design. 

23 12/15/2016

Custodians & Cafeteria:  Building-Related Items - There was a request for a singular 
shower, toilets, and washer/dryer to be shared between custodial, kitchen and gym 
instructor. FAI stated this request would need to be confirmed at the January 5th 
Academic Leadership team meeting.

FAI These items have been incorporated into the project

24 12/15/2016

Custodians & Cafeteria:  Building-Related Items - A request for electric hand dryers in 
the gang toilets was requested. This would be total of 8 electric hand dryers. Paper 
towels can be used in the singular staff and SPED toilets. District to confirm this 
request.

District

Electric hand dryers are required at the community-use 
toilets adjacent to the gymnasium and cafeteria only.  
This is a total of 2 electric hand dryers.  Paper towels 
will be used at singular staff, SPED toilets and gang 
toilets serving grades 3, 4 and 5 per district's response 
at the March 13, 2017 Educational Design Meeting  

25 12/15/2016
Custodians & Cafeteria:  Building-Related Items - There was a request to incorporate 
floor drains at all gang toilets. FAI to review the request. FAI Floor drains will be provided at gang toilets only  

1 1/5/2017

Gymnasium:  The gym instructor like the idea of having moveable bleachers for 
flexibility. The District stated the target bleacher seat count should be 200. Students can 
be seated on the floor surface during an all student assembly. The group asked if the 
bleachers could be justified to one side only to maximize useable space on the 
opposing side. FAI to study bleacher configurations, both fixed and moveable.

FAI
Bleachers will be fixed and justified to the southern wall 
only per district's response at the March 13, 2017 
Educational Design Meeting 

2 1/5/2017

Cafeteria:  A requested student tray and dish window from the 12/15/2016 meeting was 
discussed. The District should confirm if trays and dishware will continue to be used by 
students or if disposable type is planned for the future. A future meeting with the 
kitchen director is required.

District
These items are required per January 25, 2017 Food 
service meeting. The tray window and dishwasher has 
been accommodated in the new kitchen design. 

3 1/5/2017
Cafeteria:  The requested shower, toilets, and washer/dryer from the 12/15/2016 meeting 
were discussed. This was acceptable by the group. FAI to study arrangement. FAI These items have been incorporated into the project

January 5, 2017 Educational Meeting
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Date: 8/10/2017

Project No. 15041

PEEBLES ELEMENTARY SCHOOL

Educational Meeting Action Items PROJECT MANAGEMENT

Date Meeting Comment Party Resolution

December 14, 2016 Educational Meeting

4 1/5/2017

Academic Wings:  The group discussed the connecting doors requested at 12/14/2016 
and 12/15/2017 meetings. The leadership team decided the doors should be 
incorporated into the project. FAI stated this item to be discussed at the January 5th 
SBC meeting.

FAI Connecting doors have been incorporated into the 
project

1 1/26/2017

Site Design:  Vehicular circulation for both cars and buses remains largely unchanged 
from the SD submission. The 24’ wide, one-way circulation has been maintained. A 
crushed stone vehicular access from the Middle School to the maintenance shed has 
been added for pricing purposes. Cost will determine if the access drive remains in the 
project.

FAI/WDA The crushed stone access drive has been incorporated 
into the project and is within the project budget.  

2 1/26/2017

Site Design:  Pedestrian circulation from Trowbridge Road and around the perimeter of 
the building also remains largely unchanged. The width of the sidewalk from 
Trowbridge Road to the main entrance has been widened to 8’ minimum to 
accommodate shared pedestrian and bike use to allow us to meet the criteria for the 
LEED Location and Transportation credit for Bicycle Facilities. Additional pedestrian 
paths to connect the new school to the larger campus have been introduced for pricing 
purposes. Cost will determine if the paths remain in the project.

FAI/WDA
A stone dust pathway connecting to the middle school 
has been incorporated into the project and is within the 
project budget.  

3 1/26/2017

Playground Area:  Program elements will include at least one play structure for age 5-12 
children, the size of which will be determined based on the total square foot area of the 
designated structure area; a paved free play area with painted pavement striping for 
games (foursquare, hopscotch, etc.); a student garden area with raised timber planters; 
and four benches and two trash/recycling receptacles.

FAI/WDA

The playground, hardscape and garden as designed in 
the 60% Construction Document Set satisfies the 
school's requirement for outdoor use.  Refer to the 
Educational Leadership Team meeting notes May 5, 
2017. 

1 1/27/2017 Change the 5 well hot wells to 4 well hot wells FAI/TDA This has been updated on latest plan.

2 1/27/2017
Change two of the hot cabinets to cold cabinets. A total of 2 hot and 2 cold cabinets to 
be provided. FAI/TDA This has been updated on latest plan.

3 1/27/2017 Add a microwave oven FAI/TDA This has been updated on latest plan.

4 1/27/2017 Add a Robo coup, food processor FAI/TDA This has been updated on latest plan.

January 27, 2017 Food Service Meeting

January 26, 2016 Site Design Meeting
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Date: 8/10/2017

Project No. 15041

PEEBLES ELEMENTARY SCHOOL

Educational Meeting Action Items PROJECT MANAGEMENT

Date Meeting Comment Party Resolution

December 14, 2016 Educational Meeting
5 1/27/2017 Range to have storage base, not oven base FAI/TDA This has been updated on latest plan.

6 1/27/2017 Two flat top condiment carts to be added to the cafeteria space with enclosed base. FAI/TDA This has been updated on latest plan.

7 1/27/2017 Remove one section of storage shelving and add two can racks in place. FAI/TDA This has been updated on latest plan.

8 1/27/2017 Worktables to have casters FAI/TDA This has been updated on latest plan.

9 1/27/2017 Convection ovens to have casters and flexible gas connection. FAI/TDA This has been updated on latest plan.

10 1/27/2017 Steamer to be boiler less unit. FAI/TDA This has been updated on latest plan.

11 1/27/2017 Add kettles (two trunnion) FAI/TDA This has been updated on latest plan.

12 1/27/2017 Remove one double convection oven FAI/TDA This has been updated on latest plan.

13 1/27/2017 Add pot rack over item FS-21 FAI/TDA This has been updated on latest plan.

14 1/27/2017 Add over shelves to items FS-14, FS-15 and FS-20 FAI/TDA FS-15 is a cold cabinet. FS-14 and FS-20 have 
overshelves per latest plan.

15 1/27/2017 Relocate door into office to kitchen side FAI/TDA This has been updated on latest plan.

16 1/27/2017 TDA to update layout and provide cut sheets. FAI/TDA This has been updated within the Design Development 
submission
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Date: 8/10/2017

Project No. 15041

PEEBLES ELEMENTARY SCHOOL

Educational Meeting Action Items PROJECT MANAGEMENT

Date Meeting Comment Party Resolution

December 14, 2016 Educational Meeting

1 2/15/2017

150kw natural gas generator originally proposed to back up life safety/basic systems.  
250kw diesel generator carried in estimate set for inclusion of the kitchen load in 
“shelter” scenario. Natural gas generators 200kw and above triggers a significant 
increase in cost, therefore diesel was proposed for the 250kw.  Generator calculation to 
be provided.

FAI/GGD

The 250 kw diesel generator has been incorporated into 
the cost of the project.  This item was discussed at the 
March 30, 2017 School Facilities meeting.  Generator 
load calculations and a list of items supported by the 
generator are included. 

2 2/15/2017

Addressable fire alarm system to be provided.  Fire alarm control panel to be located in 
the Main Electrical Room and the annunciator panel located in the Main Vestibule.  
System requirements to be confirmed with fire department.

FAI/GGD Meeting with Fire Department took place 3/2/17 where 
system requirements were confirmed.

3 2/15/2017

Fire Department Connection was pointed out. This location and other Fire Department 
related questions will be confirmed at the meeting with Fire Department, scheduled for 
2/13/2017.

FAI/GGD
Locations of fire department connections have been 
coordination with Bourne FD.  Two connections will be 
provided for the building.

4 2/15/2017 A plumbing fixture cut package will be provided at 60%CD for review. FAI/GGD

February 15, 2017 MEP/FP Meeting
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Date: 8/10/2017

Project No. 15041

PEEBLES ELEMENTARY SCHOOL

Educational Meeting Action Items PROJECT MANAGEMENT

Date Meeting Comment Party Resolution

December 14, 2016 Educational Meeting

1 3/2/2017

Fire Department connection is 4" Storz type.  Provide two connections on building.  One 
connection to be located on north side of building near Classroom wing.  Second 
connection to be located on south side of building adjacent to receiving area.  Signage 
to be provided on the building above each fire department connection.

FAI
Veri/Waterman/

GGD

2 3/2/2017 BDA to be used to amplify Fire Department radio only.
FAI

Veri/Waterman/
GGD

A BDA is carried in the estimate. 

3 3/2/2017

Automatic sprinkler system will be wet type.  Three sprinkler zones to be provided - 1) 
First Floor Classroom Wing, 2) First Floor Assembly areas and 3) Second Floor 
Classroom wing.  All sprinkler zones will have dedicated supervised shutoff valve and 
flow switch.

FAI
Veri/Waterman 

/GGD
Confirmed.  Current documents indicate this.

4 3/2/2017 New addressable fire alarm system will be provided.  Alarm transmission is through 
central station.

FAI
Veri/Waterman / 

GGD
Confirmed with fire department on 3/2/17

5 3/2/2017
Main Electric Room and Main Emergency Electric Room will not be protected with 
automatic sprinklers.  Room will be 2-hour rated.  These rooms will have smoke 
detectors.

FAI
Veri/Waterman/ 

GGD
 Confirmed.  Current documents indicate this

6 3/2/2017
CO detectors provided in kitchen at cooking island.   CO to be provided outside of 
rooms where natural gas heating equipment is provided.  CO detection shall put 
building into alarm.

FAI
Veri/Waterman 

/GGD
Confirmed with fire department on 3/2/17

7 3/2/2017 Standpipe connects to be provided in Classroom wing.  Standpipe to be provided in 
each stair with a third located near elevator.

FAI
Veri/Waterman/ 

GGD
Confirmed.  Current documents indicate this.

8 3/2/2017
Reviewed site entry points, parking, bus queues and parent drop-off routes.  Nine (9) 
buses are typically used - in (2) shifts, buses will not be "doubled up."  No additional 
changes were requested.  FAI to follow up with District on "Event" parking.

FAI
Veri/Waterman

There is a total of 130 new parking spaces: 100 @ main 
lot, 21 @ tennis court, and  9 @ service area.  Additional 
event parking will be supported by the existing High 
School and Middle School lots

9 3/2/2017 Width of entry has been increased to 20'-0" as previously requested. FAI
Veri/Waterman The 20'-0" entry drive width has been incorporated.

10 3/2/2017
Precast curbs will be used at the straight runs, granite curbs for the curved sections.  
Mountable granite curb has been provided for firetrucks to access the rear play area 
(west elevation.)

FAI
Veri/Waterman This item has been incorporated

11 3/2/2017 BFD requested gate providing access for firetrucks at rear play area be electrified and 
tied into the fire alarms system.  District to evaluate this request. District A manually operated gate will satisfy the Fire 

Department an electrified gate is not necessary  

March 2, 2017 Bourne Police and Fire Department Meetings
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Date: 8/10/2017

Project No. 15041

PEEBLES ELEMENTARY SCHOOL

Educational Meeting Action Items PROJECT MANAGEMENT

Date Meeting Comment Party Resolution

December 14, 2016 Educational Meeting
12 3/2/2017

Lettering on building shall be 12" tall (building number/school name).  All exterior doors 
shall be numbered (6" tall) located above doors.  Pairs of doors are considered one 
number.

FAI
Veri/Waterman These item has been incorporated

13 3/2/2017 BFD has requested an 18" border of crushed stone around the base of the building.  
Veri/Waterman to review and include in base design.

FAI
Veri/Waterman This item has been incorporated

1 3/13/2017

District Fiber will need to be extended/relocated to the new school.  The fiber is owned 
by the District.  The Owner's vendor is Comm-tract.  Contact is Bryan Hopkins.  D. Faria 
recommended that the Owner continue with Comm-tract for this work and suggested 
that they be contacted sooner rather than later for a quote for budgeting purposes.

District

2 3/13/2017
Existing Smartboards will be re-purposed where possible and practical.  One will be 
located in the library, near the entrance.  District to evaluate, select, and store existing 
Smartboards for re-use.

District

3 3/13/2017 A fixed computer station is required in adjacent to Lobby 101 and the Administration 
suite.  Flansburgh to coordinate location. FAI This item has been incorporated

4 3/13/2017 Surveillance camera will be added in the iStudio. FAI This item has been incorporated into the project for 
security and safety purposes

5 3/13/2017 Surveillance camera will be added at the Loading Dock/Emergency Access Area. FAI This item has been incorporated into the project for 
security and safety purposes

6 3/13/2017 Ai Phone will be added outside the library stairs exterior, Office 153, and Office 107 FAI This item has been incorporated into the project for 
security and safety purposes

7 3/13/2017 Surveillance camera will be added to Corridor 135. FAI This item has been incorporated into the project for 
security and safety purposes

8 3/13/2017 Surveillance camera will be added in the corridor adjoining the 2nd floor bathrooms FAI This item has been incorporated into the project for 
security and safety purposes

9 3/13/2017 Surveillance camera will be added to cover the tennis courts. FAI This item has been incorporated into the project for 
security and safety purposes

March 13, 2017 Technology and Security Meeting
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Date: 8/10/2017

Project No. 15041

PEEBLES ELEMENTARY SCHOOL

Educational Meeting Action Items PROJECT MANAGEMENT

Date Meeting Comment Party Resolution

December 14, 2016 Educational Meeting

1 3/30/2017

Site: It was discussed that main parking area will have no islands as suggested in the 
previous meeting by the facilities group.  FAI noted that light posts with concrete bases 
are within the open parking area and should use caution when plowing.  FAI to provide 
a detail on the concrete light pole base.

FAI The concrete pole light base detail has been 
incorporated into the 60% pricing set.

2 3/30/2017

Site: The district discussed relocating the existing portable trailer from the gravel lot to 
the south of the annex to the south side of the maintenance building.  A second storage 
structure in the gravel area will be relocated by the district - new located TBD.  The 
district to confirm final location and moving date with the Architect.  FAI noted both 
structures must be removed from the gravel lot area by September 2017.

FAI
District

The concrete pole light base detail has been 
incorporated into the 60% pricing set.

3 3/30/2017

Site: The facilities group asked if the stone dust path, located north to south, along the 
western edge of the softball field be asphalt in lieu of stone dust for snow maintenance 
purposes.  The circular jogging path adjacent to this walk to remain stone dust.  FAI will 
review potential cost increase and discuss with SBC.

FAI
Changing the stone dust path to asphalt is approx. 
$6000.  The path will remain stone dust as discussed in 
the July 13th SBC meeting. 

1 4/6/2017

Playground Layout:  It was discussed that the school would like a singular basketball 
hoop supported by a paved surface with a free throw line.  The area best suited for the 
basketball area is between the exterior wall of the kitchen and the soft surface play 
equipment area to the west.

There will be two basketball hoops and the free throw 
line is unnecessary.  Refer to the Educational 
Leadership Team meeting notes May 5, 2017. 

2 4/6/2017

Site Design - Entry Plaza:  A perspective drawing of the entry plaza was shown to the 
group.  The District commented that the concrete bollards were not attractive and asked 
Flansburgh to look into other options.  The group studied other examples via a web-
based search and expressed that wood bollards would be a better fit with the school 
aesthetic.

A wood bollard detail has been incorporated into the 
90% pricing set

3 4/6/2017 Site Design - Entry Plaza:  The District was favorable to an accent color applied to the 
media center soffit.  Shades of the school color to be evaluated.

1 4/14/2017
Building Design:  The group review the interior materials proposed for the project.  It 
was discussed to change the proposed 1" x 2" wood batten in the gymnasium to 1" x 2" 
PVC composite batten for durability at the gym only.

This item has been incorporated into the 60% 
Construction Document Set

2 4/14/2017
Building Design: The mock-up 12" x 30" locker sample was discussed.  The proposed 
12" wide x 12" depth locker is acceptable by the District.  Students will test the height of 
the double-tiered locker unit.  District to provide findings.

Student lockers will be 12" (width) x 12" (depth).  Locker 
height varies by grade. This is acceptable by the 
district.  Refer to the Educational Leadership Team 
meeting notes May 5, 2017. 

March 30, 2017 Site Design and Planning Meeting

April 6, 2017 Site Design and Planning Meeting

April 14, 2017 Site Design and Planning Meeting
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Date: 8/10/2017

Project No. 15041

PEEBLES ELEMENTARY SCHOOL

Educational Meeting Action Items PROJECT MANAGEMENT

Date Meeting Comment Party Resolution

December 14, 2016 Educational Meeting
3 4/14/2017

Site Design:  The group expressed a "timber" style bollard would be more appropriate 
than the proposed precast concrete bollard the bus drop off and parent drop-off 
locations.  FAI to study options.

A wood bollard detail has been incorporated into the 
90% pricing set

1 4/26/2017
The Superintendent wanted to make sure there is a way to close off access to the 
second floor from Stair 2.  The design team proposes a concealed accordion-style 
partition ease of the elevator and stair.

This item has been incorporated into the 60% 
Construction Document Set

1 5/5/2017
Site Design: Playground Layout - The group reviewed two options for playground 
equipment type and layout.  Option 1 is preferred without the swing set.  Final selection 
of play equipment will be discussed after the 60% CD set is submitted.

The playground layout as presented has been 
incorporated into the 60% Construction Document Set.  

2 5/5/2017 Building Design: Guidance Suite - A window is requested on the north wall of guidance 
office #114 to view the parent pickup area to the north.  FAI will review.

A window has been incorporated into the guidance 
room

3 5/5/2017
Building Design: Typical Classroom Storage - The design accommodates an 8'-0" 
counter with base cabinet, one general and one teachers wardrobe.  This setup will be 
observed at the upcoming West Bridgewater tour.

This arrangement has been incorporated into the 60% 
Construction Document Set.  School Building 
Committee members toured the West Bridgewater 
School and felt this accommodated their classroom 
storage needs.   Additional classroom storage can be 
purchase through the FFE budget. 

April 26, 2017 Hardware Design Meeting

May 5, 2017 Site and Building Design Meeting
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Date: 8/10/2017

Project No. 15041

PEEBLES ELEMENTARY SCHOOL

Educational Meeting Action Items PROJECT MANAGEMENT

Date Meeting Comment Party Resolution

December 14, 2016 Educational Meeting

1 6/28/2017
Community Common Spaces: The floor surface would be the "wood like" Luxury Vinyl 
Tile (LVT) tile in a driftwood/weathered wood tone.  The group was favorable to this.  FAI 
to study a two blend or three blend of different tones.

A blend of three tones is acceptable by the Interiors 
Group

2 6/28/2017
Community Common Spaces: FAI described the window sills, counters and the lobby 
bench seat top to be a solid surface material in a granite tone.  The group was favorable 
to this approach and FAI to provide samples.

Samples were provided at the July 17th Interiors 
meeting.  Mid-gray granite color and tone was 
acceptable by the group.

3 6/28/2017

Academic Neighborhoods - Grade Identity:  The group was not favorable toward the 
orange/yellow grouping and felt an alternative should be presented.  Members of the 
group thought “cranberry” could be a nice option – FAI to study and provide samples to 
the group.

4 6/28/2017

Academic Neighborhoods - Grade Identity:  The mosaic is a combination of three 
colors.  Members thought three may be too many.  FAI clarified the mosaic is a field 
color in the corridor and the third color is to soften the look.  FAI to provide full size tile 
samples to clarify.

Full size mock-ups of color and patterns were provided 
at the July 17th interiors meeting

5 6/28/2017

Academic Neighborhoods - Grade Identity:  There was discussion that re-grouping of 
classrooms at a later date is a possibility, i.e. fifth grade using fourth grade classrooms 
or vice versa due to population swing, identifying the fourth and fifth by color may be 
restrictive and potentially intimidating by students.  FAI to study three concepts:  one 
color concept between 4th and 5th grade, two “similar” color concept between 4th and 
5th grade, and one unifying color between 4th and 5th with distinct neighborhood 
colors.

Full size mock-ups of color and pattern was provided at 
the July 17th interiors meeting.  The 4th will have the 
color green as the primary and the 5th grade will have 
blue as the primary.

June 28, 2017 Interior Working Group
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Date: 8/10/2017

Project No. 15041

PEEBLES ELEMENTARY SCHOOL

Educational Meeting Action Items PROJECT MANAGEMENT

Date Meeting Comment Party Resolution

December 14, 2016 Educational Meeting

1 7/6/2017

Academic Neighborhoods: The group reviewed potential blends of Blues, Greens, and 
Cranberry colors that will from the “mosaic” corridor color field from two 
manufacturers, Johnsonite and Armstrong.  The group selected the following for review 
with larger samples:

Johnsonite:  Azrock 
V-2618 (Platinum)
V-276 (Berry Red)
V-2617 (Amethyst)
V-2604 (Morning Glory)
V-250 (Hydrangea)
V-271 (Nautical)
V-258 (Riptide)
V-238 (Cool Down)
V-2616 (Lagoon)
V-2614 (Granny Smith)
V-241 (Springtime)
V-247 (Ryegrass)

Full size mock-ups of larger samples were provided at 
the July 17th interiors meeting

Armstrong: Premium Execelon 55135  (Sea Spray) 
55130 (Wedge Wood) 
55220 (Horizon) 
55170 (Duchess Blue) 
55110 (Colony) 

Armstrong: Imperial, RAVE 
51946 (Gentian Blue) - RAVE 
51882 (Serene Blue) - RAVE 
51916 (Dutch Delft) - Imperial 
51807 (Shadow Blue) - Imperial 
51814 (Pomegranate Red) – Imperial) 
51943 (Cayenne Red - Imperial) 
57505 (Rose Hip) - Imperial 
51861 (Soft Warm Gray) - Imperial 
51802 (Silver Green) - RAVE 
51885 (Granny Smith) - RAVE 
51938 (Willow Green) - Imperial 
51881 (BlueBerry) - RAVE 

1 No action items.

July 6, 2017 Interior Working Group

July 17, 2017 Interior Working Group
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PRELIMINARY
Bid Alternate Ranking by School Building Committee
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PROJECT MANAGEMENT
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James Potter

Peter Meier

Christopher Hyldburg 3 6 5 4 1 2

Natasha Scarpato 6 4 3 5 1 2

Donna Buckley 3 4 6 5 1 2

Richard Lavoie 6 3 4 5 2 1

William Meier 3 4 6 5 1 2

Erika Fitzpatrick

Frederick Howe 6 3 4 5 1 2

Steven Lamarche 5 3 6 4 1 2

Jordan Geist 4 3 5 6 1 2

Thomas Guerino

Paul O’Keefe 5 1 3 2 6 4

Elizabeth Carpenito

Kathy Anderson 6 3 5 4 1 2

Janey Norton 5 3 6 4 1 2

Total 52 37 53 49 17 23
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BUILDING DISPLAY KIOSK @ LOBBY

SCREEN DISPLAY:

1. The Building Kiosk will display Build-
ing energy consumption data from Natu-
ral gas sub-meters, The heating hot water 
and Chilled water system BTU/H meters, 
Building domestic cold water flow meter, 
Energy Consumption from the Domestic 
Water heater(s), Building electrical usage 
from KYZ pulse consumption meter, and it 
will display the outdoor conditions from the 
building Weather station.

2. No subscription required; all data comes 
from the building management system.



WOOD BOLLARDS @ BUS DROP OFF & PARENT DROP OFF

WOOD BOLLARD SECTION DETAIL

WOOD BOLLARD EXAMPLE 
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School Building Committee
August 10, 2017

Peebles Elementary School
Construction Document Phase
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Interior Updates
A
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A

Entry Lobby

PAINTED WOOD 
BATTEN

PAINTED GWB

BUILDING
DISPLAY KIOSK

ETCHED WOOD 
TOWN SEAL/MAP

ACOUSTIC CEILING TILEWOOD BENCH

ALUMINUM
STOREFRONT

LAMINATE VINYL TILEALUMINUM DISPLAY CASE

RECESSED FLAT SCREEN TV
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Central Stair

 STUDENT MURAL WALLACOUSTIC CEILING TILEMETAL MESH 
GUARD RAIL

WOOD BENCHWOOD TOP RAIL

PTD WOOD BATTEN

PAINTED GWB

METAL STAIR
LAMINATE VINYL TILE

KEY PLAN
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PROJECT MANAGEMENTT SMMA

Memorial Item Locations: First Floor

MEMORIAL ITEM KEY:
1) HOLBROOK BELL
2) JAMES F PEEBLES PORTRAIT 
3) DAWN LYNNE BUTLER SCORE CLOCK
    (re-dedicate?)
4) VERDE WILLIAMS SERVICE PLAQUE
5) JEAN SULLIVAN ROCK PLAQUE
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Handout 2: Building Display Kiosk

Handout 1: Wood Bollard Detail
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Updated Logistics Plan

PHASE 3 PLAN PHASE 2 PLAN

PHASE 1 PLAN
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Entry Vestibule: communication

ENTRY VESTIBULE PLAN

SOUND: small holes in glass or local mic by edvace

WINDOW: wide enough sliding door for lunch box
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LEED Scorecard

LEED v4 for BD+C: Schools 
Project Checklist

Y ? N

1 Credit 1

9 4 2 15 5 3 5 13
0 Credit 15 Y Prereq Required

1 Credit 1 Y Prereq Required
2 Credit 2 3 2 Credit 5

2 3 Credit 5 1 1 Credit 2

2 2 Credit 4 1 1 Credit 2
1 Credit 1 1 1 Credit Building Product Disclosure and Optimization - Material Ingredients 2
1 Credit 1 2 Credit 2

1 Credit Green Vehicles 1

6 5 5 Indoor Environmental Quality 16
7 2 3 12 Y Prereq Required
Y Prereq Required Y Prereq Required
Y Prereq Required Y Prereq Required
1 Credit 1 1 1 Credit 2

2 Credit 2 3 Credit 3
1 Credit 1 1 Credit 1
1 1 1 Credit 3 1 1 Credit 2
2 Credit 2 1 Credit 1
1 Credit 1 1 1 Credit 2

1 Credit 1 1 2 Credit 3
1 Credit Joint Use of Facilities 1 1 Credit 1

1 Credit 1
5 1 6 12
Y Prereq Required 4 1 1 Innovation 6
Y Prereq Required 3 1 1 Credit 5
Y Prereq Building-Level Water Metering Required 1 Credit 1
2 Credit 2
2 1 4 Credit 7 1 2 1 Regional Priority 4

2 Credit 2 1 Credit Regional Priority: Outdoor Water Use (2 points in credit) 1
1 Credit Water Metering 1 1 Credit 1

1 Credit 1
14 6 13 31 1 Credit 1
Y Prereq Required
Y Prereq Required 51 25 36 TOTALS Possible Points: 110
Y Prereq Required Certified: 40 to 49 points,   Silver: 50 to 59 points,  Gold: 60 to 79 points,  Platinum: 80 to 110 
Y Prereq Required
5 1 Credit 6
7 3 8 Credit 16

1 Credit 1
1 1 Credit 2

3 Credit 3
1 Credit 1

1 1 Credit 2

Optimize Energy Performance

Fundamental Refrigerant Management
Enhanced Commissioning

Light Pollution Reduction

LEED for Neighborhood Development Location

Indoor Water Use Reduction

Building-Level Energy Metering

Outdoor Water Use Reduction

Rainwater Management

Cooling Tower Water Use

High Priority Site

Surrounding Density and Diverse Uses

Outdoor Water Use Reduction

Bicycle Facilities

Sustainable Sites

Green Power and Carbon Offsets

Minimum Indoor Air Quality Performance

Integrative Process

Indoor Water Use Reduction

Energy and Atmosphere
Fundamental Commissioning and Verification

Sensitive Land Protection

Open Space

Building Product Disclosure and Optimization - Sourcing of Raw Materials

Construction and Demolition Waste Management Planning

Environmental Tobacco Smoke Control
Minimum Acoustic Performance
Enhanced Indoor Air Quality Strategies

Building Life-Cycle Impact Reduction
Building Product Disclosure and Optimization - Environmental Product
Declarations

Materials and Resources

Demand Response
Renewable Energy Production
Enhanced Refrigerant Management

Water Efficiency

Low-Emitting Materials

Advanced Energy Metering

Minimum Energy Performance

Heat Island Reduction

LEED Accredited Professional

Indoor Air Quality Assessment

Interior Lighting

Acoustic Performance

Daylight
Quality Views

Innovation ("exemplary performance" in other credits - needs verification)

Thermal Comfort

Site Master Plan

Site Development - Protect or Restore Habitat
Construction Indoor Air Quality Management Plan

Storage and Collection of Recyclables
Location and Transportation

Construction and Demolition Waste Management 

Access to Quality Transit

Reduced Parking Footprint

Environmental Site Assessment
Site Assessment

Construction Activity Pollution Prevention

Regional Priority: Rainwater Management (2 points in credit)
Regional Priority: Indoor Water Use (4 points in credit)
Regional Priority: Optimize Energy Performance (8 points in credit)

Project Name: Peebles Elementary
Date: August 9, 2017
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James Potter

Peter Meier

Christopher Hyldburg

Natasha Scarpato

Donna Buckley

Richard Lavoie

William Meier

Erika Fitzpatrick

Frederick Howe

Steven Lamarche 5 3 6 4 1 2

Jordan Geist

Thomas Guerino

Paul O’Keefe 5 1 3 2 6 4

Elizabeth Carpenito

Kathy Anderson

Janey Norton




