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PROJECT MINUTES 

 
Project: New Peebles Elementary School Project No.: 15041 

Prepared by: Joel Seeley  Meeting Date: 12/13/18 

Re: School Building Committee Meeting Meeting No:   64 

Location: Veterans Memorial Community Center Time: 6:30pm 

Distribution: School Building Committee Members, Attendees (MF) 

 

Attendees: 

PRESENT NAME AFFILIATION VOTING MEMBER 

✓ James L. Potter Chairman, School Building Committee Voting Member 

✓ Peter J. Meier Board of Selectmen Voting Member 

✓ Christopher Hyldburg School Committee Voting Member 

✓ Natasha Scarpato Member at Large Voting Member 

 Donna Buckley Member at Large  Voting Member 

✓ Richard A. Lavoie Finance Committee Voting Member 

✓ William Meier  Building Trade Expert Voting Member 

 Erika Fitzpatrick School Committee  Voting Member 

✓ Frederick H. Howe Member at Large, Vice-Chairman School Building Committee Voting Member 

✓ Steven M. Lamarche Superintendent of Schools, BPS  Voting Member 

 Jordan Geist Director of Business Services, BPS Non-Voting Member 

 Thomas M. Guerino Town Administrator Non-Voting Member 

 Paul O’Keefe Local Official Responsible for Building Maintenance  Non-Voting Member 

 Elizabeth A. Carpenito Principal, BES Non-Voting Member 

 Kathy Anderson Elementary/Special Education Secretary Non-Voting Member 

 Janey Norton Principal, PES  

 Kent Kovacs FAI, Architect  

 Bill Beatrice FAI, Architect  

✓ Jay Williams FAI, Architect  

 Robert Brait Brait Builders (BBC) General Contractor  

✓ Joel Seeley SMMA, OPM  
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 Item # Action Discussion 

64.1 Record Call to Order, 6:30 PM. 

64.2 Record A motion was made by S. Lamarche and seconded by F. Howe to approve the 11/15/18 

School Building Committee meeting minutes. No discussion, motion passed unanimous 

by those attending.  

64.3 Record J. Seeley distributed and reviewed the Budget Tracking Form thru 11/30/18, attached, for 

the Total Project Budget. 

64.4 Record Warrant No. 37 was reviewed.    

A motion was made by F. Howe and seconded by P. Meier to approve Warrant No. 37.  

No discussion, motion passed unanimous. 

64.5 Record J. Williams distributed and reviewed Change Order No 8, dated 12/6/18 in the amount of 

$18,547.51, Change Order Description Form and Change Order Contingency Summary 

Form, all attached.  

Committee Discussion: 

1. R. Lavoie asked if the fire dampers were automatic in COR 33? 

J. Williams indicated yes, they have a fusible link. 

2. C. Hyldburg asked if LEED required the additional lighting control in COR 43? 

J. Williams indicated no, the light control was added after viewing the significant 

amount of natural light provided by the clerestory window. 

A motion was made by P. Meier and seconded by F. Howe to approve Change Order No 

8, dated 12/6/18 in the amount of $18,547.51and recommend signature by T. Guerino.  

No discussion, motion passed unanimous. 

64.6 Record J. Williams provided an update on the construction. The phenolic panels, aluminum panels 

and storefront windows are being installed. Acoustical ceilings are installed and flooring 

will commence next week in the classroom wing. Drywall installation has commenced in 

the gymnasium/cafeteria wing.  

64.7 J. Seeley J. Williams provided an update on the Window Testing.  Three windows were tested on 

12/10/18, two passed and one failed.  The failure was at the aluminum frame joinery. 

Committee Discussion: 

1. R. Lavoie asked how were the windows corrected that failed? 

J. Williams indicated that workmanship issues with caulking at the window 

perimeters were the issue, which BBC corrected.  

2. C. Hyldburg asked if all the windows that failed tests have now passed? 

J. Seeley indicated yes, with the exception of the latest failed test, which UTS is 

scheduled to re-test the failed window on 1/4/19.  

3. C. Hyldburg indicated concern about the integrity of the window installation and 

requested BBC submit a Plan Of Action, outlining what additional testing is 

required to ensure to the Owner the integrity of the windows installation.  The 
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 Item # Action Discussion 

Plan Of Action should also include an extended warranty for the windows 

workmanship and installation. 

J. Seeley to direct BBC to submit the Plan of Action. 

64.8 J. Williams J. Williams distributed and reviewed Change Request 24, dated 9/6/18 in the amount of 

$2,227.68 for vinyl lettering above the Village Plaques in the lobby.  

A Motion was made by P. Meier and seconded by N. Scarpato to approve Change 

Request 24, dated 9/6/18 in the amount of $2,227.68 and include in the next Change 

Order.  No discussion, motion passed unanimous.  

J. Williams to issue direction to BBC. 

64.9 J. Williams J. Williams distributed and reviewed Change Request 41, dated 11/14/18 in the amount of 

$6,420.65 for concealing the fire sprinkler lines above the ceiling of the Loading Dock.   

A Motion was made by R. Lavoie and seconded by C. Hyldburg to approve Change 

Request 41, dated 11/14/18 in the amount of $6,420.65 and include in the next Change 

Order.  No discussion, motion passed unanimous.  

J. Williams to issue direction to BBC. 

64.10 Record J. Seeley distributed and reviewed the 50% DCAMM Evaluation Form Template and the 

Draft 50% DCAMM Evaluation through September 2018 Summary, as recommended by 

the Construction Working Group. J. Seeley and J. Williams reviewed the process 

undertaken by the Construction Working Group in developing their recommendation.  

A motion was made by F. Howe and seconded by N. Scarpato to approve the 

recommended 50% DCAMM Evaluations through September 2018 and recommend 

signature by T. Guerino.  No discussion, motion passed unanimous.   

64.11 J. Williams 

J. Seeley 

Committee 

P. Meier 

New or Old Business 

1. C. Hyldburg indicated the new school name is “Bourne Intermediate School”. 

J. Williams to review all locations that the school name is portrayed and issue 

direction to BBC to update. 

2. C. Hyldburg asked the Committee to suggest to the Time Capsule Working 

Group, items to include in the time capsule. 

Committee to recommend items at the next Committee meeting.  

3. C. Hyldburg asked if there are any HVAC components for which extended 

warranties can be purchased? 

J. Williams and J. Seeley to research and provide direction at the next Committee 

meeting. 

4. C. Hyldburg asked if a discussion on commemorative bricks can be included in 

the next Committee meeting agenda.  

J. Seeley to include in the agenda. 

5. P. Meier indicated the Recycling Committee will be attending the next SBC 

meeting. 
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 Item # Action Discussion 

S. Lamarche asked if P. Meier can request the Recycling Committee to provide 

information on what they would like to discuss in advance of the meeting.   

6. S. Lavoie asked about the status of contacting the Town’s Accessibility 

Commission to identify any potential concerns prior to school opening. 

J. Williams will follow-up with BBC.  

64.12 Record Next SBC Meeting: January 17, 2019 at 6:30 pm at the Community Center. 

64.13 Record A Motion was made by P. Meier and seconded by N. Scarpato to adjourn the meeting. No 

discussion, motion passed unanimous.  

Attachments: Agenda, Budget Tracking Form, Change Order No. 8, Change Order Description Form and Change Order 

Contingency Summary Form, Change Request 24, Change Request 41, 50% DCAMM Evaluation Form Template and 

the Draft 50% DCAMM Evaluation through September 2018 Summary 

The information herein reflects the understanding reached. Please contact the author if you have any questions or are not in agreement with these 

Project Minutes 

JGS/sat/P:\2015\15041\04-MEETINGS\4.3 Mtg_Notes\3-School Building Committee\2018\64_13December2018_SBC\Schoolbuildingcommitteemeeting_13December2018_FINAL.Docx 
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Agenda 

Project: New Peebles Elementary School Project No.: 15041 

Re: School Building Committee Meeting Meeting Date: 12/13/2018 

Meeting Location: Veterans Memorial Community Center Meeting Time: 6:30 PM 

Prepared by: Joel Seeley Meeting No.:          65 

Distribution: Committee Members (MF) 

1. Call to Order

2. Approval of Minutes

3. Approval of Invoices and Commitments

4. Change Order No. 8

5. Construction Update

• Vinyl Lettering

• Loading Dock Change

6. 50% Progress DCAMM Evaluations

7. New or Old Business

8. Public Comments

9. Next Meeting: January 10, 2018

10. Adjourn

JGS/sat/P:\2015\15041\04-MEETINGS\4.2 Agendas\3-School Building Committee\2018\65_13December2018\Agenda_13December2018.Docx 
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Symmes Maini & McKee Associates, Inc. (SMMA)
Bourne School District
Bourne Peebles Elementary School
BUDGET SUMMARY

BUDGET TRACKING FORM as of: 11/30/2018 Budget Revisions
Propay Name A B C D E
code # Feasibility Study Agreement

1 0001-0000 OPM Feasibility Study 125,000.00                     125,000.00                   117,100.00                 117,100.00               -                            -                            7,900.00                         
2 0002-0000 A&E Feasibility Study 365,000.00                     19,125.00                384,125.00                   384,125.00                 374,875.00               9,250.00                   -                            -                                  
3 0003-0000 Environmental and Site 140,000.00                     140,000.00                   77,803.00                   75,053.00                 2,750.00                   -                            62,197.00                      
4 0004-0000 Other 120,000.00                     (19,125.00)               100,875.00                   10,672.13                   672.13                      10,000.00                 -                            90,202.87                      

Feasibility Study Agreement Subtotal 750,000.00$                   -$                          750,000.00$                 589,700.13$              567,700.13$             22,000.00$               -$                          160,299.87$                  
Administration

6 0101-0000 Legal Fees 50,000.00                       50,000.00                     -                              -                            -                            -                            50,000.00                      
Owner's Project Manager

7 0102-0400 > Design Development 50,000.00                       50,000.00                     50,000.00                   50,000.00                 -                            -                            -                                  
8 0102-0500 > Construction Contract Documents 90,000.00                       90,000.00                     90,000.00                   90,000.00                 -                            -                            -                                  
9 0102-0600 > Bidding 50,000.00                       50,000.00                     50,000.00                   50,000.00                 -                            -                            -                                  
10 0102-0700 > Construction Contract Administration 800,000.00                     800,000.00                   800,000.00                 320,000.00               480,000.00               -                            -                                  
11 0102-0800 > Closeout 54,863.00                       54,863.00                     54,863.00                   -                            54,863.00                 -                            -                                  
12 0102-0900 > Extra Services 40,000.00                       40,000.00                     -                              -                            -                            -                            40,000.00                      
13 0102-1000 > Reimbursable & Other Services 15,000.00                       15,000.00                     3,190.00                     3,190.00                   -                            -                            11,810.00                      
14 0102-1100 > Cost Estimates 50,000.00                       50,000.00                     41,745.00                   41,745.00                 -                            -                            8,255.00                         
15 0103-0000 Advertising 5,000.00                         5,000.00                       1,043.04                     1,043.04                   -                            -                            3,956.96                         
16 0104-0000 Permitting 50,000.00                       50,000.00                     165.00                        165.00                      -                            -                            49,835.00                      
17 0105-0000 Owner's Insurance 20,000.00                       20,000.00                     -                              -                            -                            -                            20,000.00                      
18 0199-0000 Other Administrative Costs 20,000.00                       20,000.00                     8,800.00                     6,013.37                   2,786.63                   -                            11,200.00                      

Administration Subtotal 1,294,863.00$               -$                          1,294,863.00$              1,099,806.04$           562,156.41$             537,649.63$             -$                          195,056.96$                  
Architecture and Engineering
Basic Services

21 0201-0400 > Design Development 530,000.00                     530,000.00                   530,000.00                 530,000.00               -                            -                            -                                  
22 0201-0500 > Construction Contract Documents 1,060,000.00                  1,060,000.00                1,060,000.00             1,060,000.00            -                            -                            -                                  
23 0201-0600 > Bidding 130,000.00                     130,000.00                   130,000.00                 130,000.00               -                            -                            -                                  
24 0201-0700 > Construction Contract Administration 874,000.00                     874,000.00                   874,000.00                 400,519.24               473,480.76               -                            -                                  
25 0201-0800 > Closeout 132,037.00                     132,037.00                   132,037.00                 -                            132,037.00               -                            -                                  
26 0201-9900 > Other Basic Services -                                  -                                 -                              -                            -                            -                            -                                  
27 BASIC SERVICES SUBTOTAL 2,726,037.00$               -$                          2,726,037.00$              2,726,037.00$           2,120,519.24$          605,517.76$             -$                          -$                                

Reimbursable Services
28 0203-0100 > Construction Testing 40,000.00                       40,000.00                     -                              -                            -                            -                            40,000.00                      
29 0203-0200 > Printing (over minimum) 20,000.00                       20,000.00                     -                              -                            -                            -                            20,000.00                      
30 0203-9900 > Other Reimbursable Costs 100,000.00                     100,000.00                   6,047.00                     5,647.40                   399.60                      -                            93,953.00                      
31 0204-0200 > Hazardous Materials 100,000.00                     100,000.00                   -                              -                            -                            -                            100,000.00                    
32 0204-0300 > Geotech & Geo-Env. 80,000.00                       80,000.00                     20,955.00                   5,082.00                   15,873.00                 -                            59,045.00                      
33 0204-0400 > Site Survey 60,000.00                       60,000.00                     19,580.00                   19,580.00                 -                            -                            40,420.00                      
34 0204-0500 > Wetlands 5,000.00                         5,000.00                       -                              -                            -                            -                            5,000.00                         
35 0204-1200 > Traffic Studies 40,000.00                       40,000.00                     -                              -                            -                            -                            40,000.00                      

Architectural and Engineering Subtotal 3,171,037.00$               -$                          3,171,037.00$              2,772,619.00$           2,150,828.64$          621,790.36$             -$                          398,418.00$                  

(A - B - E)
Budget
Balance

Original
PS&B Budget

11/2/2016
Current
Budget

Contract
Amount Expended

(B - C)
Remaining

Contract Amount
Additional 

Projected Amount
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Symmes Maini & McKee Associates, Inc. (SMMA)
Bourne School District
Bourne Peebles Elementary School
BUDGET SUMMARY

BUDGET TRACKING FORM as of: 11/30/2018 Budget Revisions

(A - B - E)
Budget
Balance

Original
PS&B Budget

11/2/2016
Current
Budget

Contract
Amount Expended

(B - C)
Remaining

Contract Amount
Additional 

Projected Amount
CM @ Risk Preconstruction Services

0502-0001 Construction Budget 30,910,366.00$             (2,920,366.00)$        27,990,000.00$            28,166,641.66$         17,028,562.05$        11,138,079.61$        -$                          (176,641.66)$                 
89 CSI Code CSI Description
89 0502-0100 Division 1 - General Requirements 1,812,505.00                1,812,505.00             1,246,932.00            565,573.00               -                            -                                  
89 0502-0200 Division 2 - Existing Conditions 636,500.00                   636,500.00                 -                            636,500.00               -                            -                                  
89 0502-0300 Division 3 - Concrete 1,856,811.10                1,856,811.10             1,674,411.10            182,400.00               -                            -                                  
89 0502-0400 Division 4 - Masonry 1,826,850.00                1,826,850.00             1,820,784.25            6,065.75                   -                            -                                  
89 0502-0500 Division 5 - Metals 2,455,284.50                2,455,284.50             2,241,087.76            214,196.74               -                            -                                  
89 0502-0600 Division 6 - Wood, Plastics and Composites 456,000.00                   456,000.00                 35,924.63                 420,075.37               -                            -                                  
89 0502-0700 Division 7 - Thermal & Moisture Protection 2,238,010.00                2,238,010.00             1,506,768.11            731,241.89               -                            -                                  
89 0502-0800 Division 8 - Openings 1,120,135.50                1,120,135.50             538,328.83               581,806.67               -                            -                                  
89 0502-0900 Division 9 - Finishes 2,818,590.15                2,818,590.15             1,535,058.93            1,283,531.23            -                            -                                  
89 0502-1000 Division 10 - Specialties 276,640.00                   276,640.00                 67,159.30                 209,480.70               -                            -                                  
89 0502-1100 Division 11 - Equipment 498,750.00                   498,750.00                 16,150.00                 482,600.00               -                            -                                  
89 0502-1200 Division 12 - Furnishings 410,400.00                   410,400.00                 60,378.91                 350,021.09               -                            -                                  
89 0502-1400 Division 14 - Conveying Systems 113,050.00                   113,050.00                 100,049.25               13,000.75                 -                            -                                  
89 0502-2100 Division 21 - Fire Suppression 328,818.75                   328,818.75                 248,952.25               79,866.50                 -                            -                                  
89 0502-2200 Division 22 - Plumbing 981,350.00                   981,350.00                 603,962.50               377,387.50               -                            -                                  
89 0502-2300 Division 23 - HVAC 2,730,300.00                2,730,300.00             1,700,134.28            1,030,165.72            -                            -                                  
89 0502-2600 Division 26 - Electrical 2,475,605.00                2,475,605.00             1,091,295.88            1,384,309.13            -                            -                                  
89 0502-3100 Division 31 - Earthwork 2,373,404.00                2,373,404.00             1,143,662.25            1,229,741.75            -                            -                                  
89 0502-3200 Division 32 - Exterior Improvements 419,900.00                   419,900.00                 8,360.00                   411,540.00               -                            -                                  
89 0502-3300 Division 33 - Utilities 761,596.00                   761,596.00                 552,976.00               208,620.00               -                            -                                  
89 0502-9900 Retainage 1,399,500.00                1,399,500.00             747,114.84               652,385.16               -                            -                                  
89 0508-0000 Change Orders 176,641.66$            176,641.66                   176,641.66                 89,070.99                 87,570.67                 -                            176,641.66                    
89 Construction Budget Subtotal 30,910,366.00$             (2,743,724.34)$        28,166,641.66$            28,166,641.66$         17,028,562.05$        11,138,079.61$        -$                          -$                                

Alternates
90 0506-0000 Ineligible Work (Maint Blg, Press Box, Concession and Restrooms) -                                  -                                 -                              -                            -                            -                            -                                  
90 0506-0000 Retainage for Alternates/Ineligible Work -                                 -                              -                            -                            

Alternates Subtotal -$                                -$                          -$                               -$                            -$                          -$                          -$                          -$                                
0600-0000 Miscellaneous Project Costs

94 0601-0000 Utility Company Fees 84,000.00                       84,000.00                     1,100.00                     1,100.00                   -                            -                            82,900.00                      
95 0602-0000 Testing Services 100,000.00                     100,000.00                   99,000.00                   61,709.07                 37,290.93                 -                            1,000.00                         
96 0603-0000 Swing Space / Modulars -                                  -                                 -                              -                            -                            -                            -                                  
97 0699-0000 Other Project Costs (Mailing & Moving) 40,000.00                       40,000.00                     -                              -                            -                            -                            40,000.00                      

0600-0000 Miscellaneous Project Costs Subtotal 224,000.00$                   -$                          224,000.00$                 100,100.00$              62,809.07$               37,290.93$               -$                          123,900.00$                  
0700-0000 Furnishings and Equipment

99 0701-0000 Furnishings 690,000.00                     690,000.00                   -                              -                            -                            -                            690,000.00                    
0702-0000 Equipment

101 0703-0000 Computer Equipment 690,000.00                     690,000.00                   12,339.00                   -                            12,339.00                 -                            677,661.00                    
Furnishings and Equipment Subtotal 1,380,000.00$               -$                          1,380,000.00$              12,339.00$                 -$                          12,339.00$               -$                          1,367,661.00$               

103 0507-0000 Owner's Construction Contingency 1,545,518.00                  2,743,724.34           4,289,242.34                -                              -                            -                            -                            4,289,242.34                 
104 0801-0000 Owners' (soft cost) Contingency 643,257.00                     643,257.00                   -                              -                            -                            -                            643,257.00                    

Contingency Subtotal 2,188,775.00$               2,743,724.34$          4,932,499.34$              -$                            -$                          -$                          -$                          4,932,499.34$               

Total Project Budget 39,919,041.00$             -$                          39,919,041.00$            32,741,205.83$         20,372,056.30$        12,369,149.53$        -$                          7,177,835.17$               Page 3 of 17



Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

24
9/6/18

To: Jay Williams
Flansburgh Architects
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617) 367-3970  

Description: COR-024 PR 16 Additional Vinyl Lettering

Additional vinyl lettering

Work performed by subcontractors:

Description PriceSubcontractor

Signage $2,080.00Intelligent Signage, Inc.

$2,080.00Subtotal:

$2,080.00Subtotal:

$104.00OH&P 5.00%$2,080.00

$43.68GC Bond 2.00%$2,184.00

$2,227.68Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1
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4006 COLERIDGE ROAD 
WILMINGTON, DE 19802 
302-543-8155 - VOICE 
302-762-4700 – FAX 
cathy@intelligentsignage.net 

 
 
 
 

 NAME: Joseph Amara 
 COMPANY: Brait Brothers 
 PHONE: 781-837-6400 
 FAX:  
   
 FROM: Cathy LaSpada 
 COMPANY: Intelligent Signage, Inc. 
 PHONE: 302-762-4100 
   
 DATE: 09/11/2018 
 PAGES: 1 
 RE: Peebles Elemenary School 

 
     

 Intelligent Signage, Inc. proposes to supply and install 22-6” vinyl letters for 
$2,080.00.  

Material $1,200.00 
Labor $   880.00 

 Please call with any questions.  Thank you. 
 
 

  
 
 Approval Signature Require: _______________________________________________Date: ______________ 
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Owner
Architect
Contractor
Field
Other

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.
THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description: (Written description of the Work)

Attachments / Comments:

ARCHITECT:

BY:

Flansburgh Associates, Inc.

Jay Williams

<no values defined>

Additional Vinyl lettering per Owner

REFERENCE: 1/A7.05

Provide additional vinyl lettering per the attached sketch.

Sketch PR #16.1 dated 9/6/18.

Proposal Request
New Peebles Elementary School
70 Trowbridge Rd., Bourne, MA

PROJECT:
(name, address)

Town of BourneOWNER:

CONTRACT DATED:

16PROPOSAL REQUEST NO.:

9/6/2018DATE OF ISSUANCE:

1514.00

New SchoolCONTRACT FOR:

ARCHITECT’S PROJECT NO.:

T.B.D.

Brait Builders Corp.
57 Rockwood Rd., Suite 3
Marshfield, MA 02050

TO:
(Contractor)

F L A N S B U R G H   A R C H I T E C T S

Page 6 of 17



 Lobby 101 / Corridor 123 East Elevation 1

One School, One Community
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NEW VINYL LETTERING, 6" HIGH.  
CENTER ON FRAMES BELOW.
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9/6/18 
Ref. Dtl. 1/A7.05
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Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

41
11/14/18

To: Jay Williams
Flansburgh Architects
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617) 367-3970  

Description: COR-041 Loading Dock Sprinkler Change

Proposed Option to conceal fire protection lines above ceiling in lieu of specified exposed at loading dock.

Work performed by subcontractors:

Description PriceSubcontractor

Fire Surpression $5,995.00Cogswell Sprinkler Co., Inc.

$5,995.00Subtotal:

$5,995.00Subtotal:

$299.75OH&P 5.00%$5,995.00

$125.90GC Bond 2.00%$6,294.75

$6,420.65Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1
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Bourne Peebles Elementary School

MA DCAMM STANDARD CONTRACTOR EVALUATIONS - Through September 2018

50 PERCENT REVIEW - November 7, 2018

Fernandes 

Masonry

Folan

Waterproofing

Greenwood 

Industries

 Delta 

Beckwith 

Elevator

Cogswell 

Sprinkler

Brait

Builders

1. QUALITY OF WORKMANSHIP UNACCEPTABLE POOR SATISFACTORY VERY GOOD EXCELLENT

0 14 24 26 28 24 26 24 26 24 26

2. PROJECT MANAGEMENT: SCHEDULING UNACCEPTABLE POOR SATISFACTORY VERY GOOD EXCELLENT

0 7 11 12 13 11 11 11 11 11 12

3. SUBCONTRACTOR MANAGEMENT (GC)   or, UNACCEPTABLE POOR SATISFACTORY VERY GOOD EXCELLENT

PROJECT MANAGEMENT (SUBCONTRACTOR) 0 6 11 12 13 11 11 11 11 11 12

4. SAFETY & HOUSEKEEPING PROCEDURES UNACCEPTABLE POOR SATISFACTORY VERY GOOD EXCELLENT

0 3 7 8 9 7 7 7 8 7 7

5. CHANGE ORDERS UNACCEPTABLE POOR SATISFACTORY VERY GOOD EXCELLENT

0 3 7 8 9 8 7 7 8 8 8

6. WORKING RELATIONSHIPS UNACCEPTABLE POOR SATISFACTORY VERY GOOD EXCELLENT

0 2 5 6 7 5 7 5 6 6 7

7. PAPERWORK PROCESSING UNACCEPTABLE POOR SATISFACTORY VERY GOOD EXCELLENT

0 2 5 6 7 5 6 5 6 5 6

8. ON-SITE SUPERVISORY PERSONNEL UNACCEPTABLE POOR SATISFACTORY VERY GOOD EXCELLENT

0 3 10 12 14 10 12 10 12 12 12

81 87 80 88 84 90

PROJECT MANAGEMENT

DRAFT
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Contractor Certification Office  Page 3 of 8 
One Ashburton Place, 15th Floor, Boston MA  02108   617.727.4050  Revised February 2016 

Evaluation and Rating of Contractor Performance 
General Information 

EVALUATOR: 
 
Name  Title  

Agency/Firm  Tele #  

Contractor  
Being Evaluated:  DCAMM 

ID#  

 (If known) 

 
This is a    Preliminary Evaluation  Final Evaluation 

For a       Prime/General Contractor  Sub-Bid Contractor 
 
 
Project Owner:  

Project Name and Location:  

Scope of Work:  
 
 
 
 
Contract Start Date    Contract End Date:    

Actual Completion Date     
 
Contract Cost for Contractor Evaluated [Including Change Orders]: $ 
(If change order amount unknown for subcontractor, estimate as 5% of subcontract 
amount) 
 
Did the contractor execute this project using their own employees?  Yes  No 
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Contractor Certification Office  Page 4 of 8 
One Ashburton Place, 15th Floor, Boston MA  02108   617.727.4050  Revised February 2016 

EVALUATION QUESTIONS 
 
Please rate this contractor’s performance in each of the following categories by indicating whether 
performance was “unacceptable,”  “poor,”  “satisfactory,”  “very good” or “excellent,” and enter the 
applicable point score for each category in the right-hand margin. 
 
Written comments to explain the ratings you assign in any category are extremely helpful, and if you 
rate performance below “satisfactory” in any category, a detailed written explanation (with 
examples) must be provided. 
 
If additional space is necessary for any written comments, please feel free to attach additional sheets. 
 
1. Quality of Workmanship  

Rate the quality of this contractor’s workmanship. Were there quality-related or workmanship problems 
on the contract?  Was the contractor responsive to remedial work required?  If so or if not, provide 
specific examples. 
 
___Unacceptable ___Poor ___Satisfactory ___Very Good ___Excellent  

0 Points 14 Points 24 Points 26 Points 28 Points  

    Sub Total  

Comments:  

 
 
 
 
Project Management: Scheduling  
Rate this contractor’s performance with regard to adhering to contract schedules.  Did this contractor 
meet the contract schedule or the schedule as revised by approved change orders?  If not, was the delay 
attributable to this contractor?  If so, provide specific examples. 
 
___Unacceptable ___Poor ___Satisfactory ___Very Good ___Excellent  

0 Points 7 Points 11 Points 12 Points 13 Points  

    Sub Total  

Comments:  
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Contractor Certification Office  Page 5 of 8 
One Ashburton Place, 15th Floor, Boston MA  02108   617.727.4050  Revised February 2016 

 
2. Subcontractor Management  
 
Rate this contractor’s ability, effort and success in managing and coordinating subcontractors (if no 
subcontractors, rate this contractor’s overall project management).  Was this contractor able to 
effectively resolve problems?  If not, provide specific examples. 
 
___Unacceptable ___Poor ___Satisfactory ___Very Good ___Excellent  

0 Points 6 Points 11 Points 12 Points 13 Points  

    Sub Total  

Comments:  

 
 
 
 
3. Safety and Housekeeping Procedures 
 
Rate this contractor’s safety and housekeeping procedures on this project. Were there any OSHA 
violations or serious safety accidents?  If so, provide specific examples. 
 
___Unacceptable ___Poor ___Satisfactory ___Very Good ___Excellent  

0 Points 3 Points 7 Points 8 Points 9 Points  

    Sub Total  

Comments:  

 
 
 
 
4. Change Orders 

 
Did this contractor unreasonably claim change orders or extras? Were this contractor’s prices on 
change orders and extras reasonable?  If not, provide specific examples.  
 

___Unacceptable ___Poor ___Satisfactory ___Very Good ___Excellent  
0 Points 3 Points 7 Points 8 Points 9 Points  

    Sub Total  

Comments:  
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Contractor Certification Office  Page 6 of 8 
One Ashburton Place, 15th Floor, Boston MA  02108   617.727.4050  Revised February 2016 

5. Working Relationships 
 
Rate this contractor’s working relationships with other parties (i.e. owner, designer, subcontractors, 
etc.)  Did this contractor relate to other parties in a professional manner?  If not, give specific 
examples. 
 

___Unacceptable ___Poor ___Satisfactory ___Very Good ___Excellent  
0 Points 2 Points 5 Points 6 Points 7 Points  

    Sub Total  

Comments:  

 
 
 
 
6. Paperwork Processing 
 

Rate this contractor’s performance in completing and submitting required project paperwork (i.e. 
change orders, submittals, drawings, requisitions, payrolls, workforce reports, etc.)  Did the 
contractor submit the required paperwork promptly and in proper form?  If not, provide specific 
examples. 
 

___Unacceptable ___Poor ___Satisfactory ___Very Good ___Excellent  
0 Points 2 Points 5 Points 6 Points 7 Points  

    Sub Total  

Comments:  

 
 
 
 
7. On-Site Supervisory Personnel 
 

Rate the general performance of this contractor’s on-site supervisory personnel. Did the 
superintendent(s) have the knowledge, management skills and experience to run a project of this size 
and scope? If not, provide specific examples. 
 

___Unacceptable ___Poor ___Satisfactory ___Very Good ___Excellent  
0 Points 3 Points 10 Points 12 Points 14 Points  

    Sub Total  
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Contractor Certification Office  Page 7 of 8 
One Ashburton Place, 15th Floor, Boston MA  02108   617.727.4050  Revised February 2016 

Comments:  

 
 
 

 

 
 

 

 

 

 

 

 

 

LEGAL AND ADMINISTRATIVE PROCEEDINGS: 

Are you aware of any legal or administrative proceedings, invoked bonds, assessed damages, demands 
for direct payment, payment bond claims, contract failures, contract terminations or penalties involving 
this contractor on this contract?  What is the status of any pending litigation?  What was the final 
outcome of any completed litigation?  What are the dollar amounts of assessed damages or penalties? 

Comments:  

 
 
 
 
ADDITIONAL COMMENTS: - (Optional) 
 
 
 
 
 
 

Total Points  NOTE:  TOTAL POINTS SCORE OF LESS THAN 80 

IS A FAILING SCORE 

After completing the evaluation, please total the points in order to calculate an 
overall Project Rating.  
 
PLEASE NOTE:  A TOTAL PROJECT RATING SCORE OF AT LEAST 80 IS REQUIRED 
TO BE CONSIDERED SUCCESSFUL. 
 
If we receive two or more Project Ratings below 80, may constitute cause for 
denial of certification or for decertification of a contractor 
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Contractor Certification Office  Page 8 of 8 
One Ashburton Place, 15th Floor, Boston MA  02108   617.727.4050  Revised February 2016 

EVALUATOR CERTIFICATION: 
 
I certify that, to the best of my knowledge: 
 

(1) The information contained in this Evaluation represents a true and accurate analysis of the 
contractor’s performance record on this contract;  

(2) The contents of this Evaluation  were not in any way the result of any negotiation with the 
contractor or its representatives;  and, 

(3) On the date set forth below, a copy of this Evaluation was sent to the contractor. 

 

Required: Signed by an individual responsible for the oversight of the project: 

 
  

Signature  Date 

   

Printed Name  Contact Telephone # 

   

Title  Email Address 
 
Required Certifications by Awarding Authority: 

Pursuant to M.G.L. c. 149, Sec. 44D(7) and 810 CMR 8.02(4) or 810 CMR 8.09(3), I, the undersigned 
official from the public agency, hereby certify as follows: 

a) The information contained on this evaluation form represents, to the best of my knowledge, a 
true and accurate analysis of the contractor’s performance record on the contract; 

b) The contents of the evaluation form or the Project Rating were not negotiated with the 
contractor or its representative for any reason; and,  

c) Pursuant to M.G.L. c. 149, Sec. 44D(7), on  the date set forth below, a copy of this evaluation 
was sent to the contractor. 

 
Awarding Authority: 
 

By:  
  

Signature  Date 

   

Printed Name  Contact Telephone # 

   

Title  Email Address 
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PROJECT MANAGEMENT

UPDATED: 12/13/2018

Change Order Budget Summary

Change 

Order Change Order Amount Budget

- - 1,545,518.00$   Owner's Construction Contingency

- 2,920,366.00$   PFA Amendment

1 22,114.01$   CR-001; CR-002R3

2 32,209.44$   

CR-003; CR-006; CR-008; CR-009; 

CR-011

3 13,561.47$   CR-10R2; CR 12R1

4 28,669.16$   CR-007A; CR014; CR-015

5 74,391.91$   CR-016R1; CR-017; CR-018R1; CR-022R1

6 5,695.69$   CR-020; CR-023; CR-027; CR-030; CR-032R1

7 31,541.76$   CR-013R2; CR-026; CR-031

8 18,547.51$   CR-029R2; CR-033; CR-037; CR-043; CR-044R1

Change Order Total Budget Total Budget Balance

TOTAL 226,730.95$   4,465,884.00$   4,239,153.05$   

PEEBLES ELEMENTARY SCHOOL

BOURNE, MASSACHUSETTS

1 OF 1

Page 1 of 8



 

 

Change Order #8 Summary               12/6/2018 
           

Change Proposal Number        Change Value 

COR 029 R2 – Add water sub-meter per LEED design review.                                 $5,087.90 
COR 033 – Provide (1) grill and (2) fire dampers at Mech. Rm. 137.                                $1,296.26 

COR 037 – Power for added Chromebook storage unit in Guidance Hall 111.                        $1,115.98 

COR 043 – Add photo sensor for lighting controls in Corridor 237.                                $1,087.07 
COR 044 R1 – Change classroom door hardware per owner request.                           $9,960.30 

Total Change Order Value          $18,547.51 

 

 
COR 029 R2 – Add water sub-meter per LEED design review.                                $5,087.90 

In the LEED design review response, USGBC requested an additional meter on the water supply system. 

The contract documents required one water meter. This change adds an additional meter to further 
differentiate the water usage between the overall building and the hot water heating system.  

 

COR 033 – Provide (1) grill and (2) fire dampers at Mech. Rm. 137.                                $1,296.26 

Mechanical Room 137 requires a one hour fire rating at the walls and ceiling of the room. Two ducts 

penetrating the wall of this room were not rated. This change adds a grill and two fire dampers to those 

ducts to maintain the required fire rating.  

 
COR 037 – Power for added Chromebook storage unit in Guidance Hall 111.          $1,115.98 

During a recent technology meeting, a Chromebook storage unit was added to Guidance Hall 111. This 

storage unit requires power which was not originally required in this location. This change adds one 
electrical outlet. 

 

COR 043 – Add photo sensor for lighting controls in Corridor 237.                                $1,087.07 

Corridor 237 has a polycarbonate clerestory window up high along the south side of the corridor. This 

window allows a great deal of natural light to come into the corridor. By adding this sensor, when the 

natural light is bright enough, the sensor will turn off the lights in this corridor saving energy.  

 
COR 044 R1 – Change classroom door hardware per owner request.                           $9,960.30 

Trim will be added to the corridor door hardware in each of the classrooms (33 doors) to enable occupants 

to see whether the door is locked. The passage (non-locking) hardware set at (9) classroom 
communicating doors will be changed to hardware that locks from both sides of the door. Both of these 

changes are being made to improve security at the classrooms. 
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PROJECT:
(Name,Address)

TO (Contractor):

CHANGE ORDER NUMBER:

INITIATION DATE:

ARCHITECTS PROJECT NO:

CONTRACT FOR:

CONTRACT DATE:

You are directed to make the following changes in this Contract:

Total

ARCHITECT CONTRACTOR

Authorized:

OWNER

BY

New Peebles Elementary School
70 Trowbridge Road
Bourne, MA 02532

Brait Builders Corp.
57 Rockwood Rd., Suite 3
Marshfield, MA 02050

8
December 6, 2018

1514.00

New Construction

November 30, 2017

Flansburgh Architects, Inc. Brait Builders Corp. Town of Bourne

77 North Washington St.
Boston, MA 02114

57 Rockwood Road
Suite 3
Marshfield, MA 02050

029 R2      17                      Add water sub-meter per LEED review.                                                         0
033                                      Provide (1) grill and (2) fire dampers at Mech. Rm 137.                                0
037                                      Power for added chromebook storage unit in Guidance Hall 111.                 0
043           22                       Add photo sensor for lighting controls in Corridor 237.                                 0
044 R1     23                       Change classroom door hardware per owner request.                                     0

$5,087.90
$1,296.26
$1,115.98
$1,087.07
$9,960.30

$18,547.51

The original (Contract Sum) (Guaranteed Maximum Cost) was ........................................................
Net change by previously authorized Change Orders .......................................................................
The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order Was ...............................
The (Contract Sum) (Guaranteed Maximum Cost) Will be (                    ) by this Change Order ..........
The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order Will be .................
The Contract Time will be (                   ) by ........................................................................................................ (         ) Days
The Date of Substantial Completion as of the date of this Change Order therefore is: May 20, 2019

$27,990,000.00

$28,216,730.95

$28,198,183.44
$208,183.44

0

Increased

Unchanged

$18,547.51

Change Order

BY BY

DATE DATE DATE

Not valid until signed by both the Owner and Architect. Signature of the contractor indicates his agreement herewith, including any adjustment in the Contract
Sum or Contract Time. Reservations of rights for additional time extensions, costs or damages indicated on the attached materials shall be void and superseded
by the changes identified on this cover sheet to the Contract Sum and Contract Time for the items included in this Change Order.

 

 

PCO # PR # CCD # Description Time (days) Amount

Phase 1

Phase 3 November 18, 2019

Town of Bourne
24 Perry Avenue
Buzzards Bay, MA 02532

August 16, 2019Phase 2
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Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

29R2
11/13/18

To: Jay Williams
Flansburgh Architects
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617) 367-3970  

Description: COR-029R2 PR 17 Water Sub Meter Per LEED

Work performed by subcontractors:

Description PriceSubcontractor

Plumbing $4,750.61Harold Bros. Mechanical

$4,750.61Subtotal:

$4,750.61Subtotal:

$237.53OH&P 5.00%$4,750.61

$99.76GC Bond 2.00%$4,988.14

$5,087.90Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1
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Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

33
10/31/18

To: Jay Williams
Flansburgh Architects
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617) 367-3970  

Description: COR-033 RFI 57 & 62 Fire Damper Mech Rm 137

Work performed by subcontractors:

Description PriceSubcontractor

HVAC $1,210.32I&R Mechanical, Inc.

$1,210.32Subtotal:

$1,210.32Subtotal:

$60.52OH&P 5.00%$1,210.32

$25.42GC Bond 2.00%$1,270.84

$1,296.26Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1
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Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

37
11/7/18

To: Jay Williams
Flansburgh Architects
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617) 367-3970  

Description: COR-037 ASI #42

Work performed by subcontractors:

Description PriceSubcontractor

Electrical $1,042.00Systems Contracting

$1,042.00Subtotal:

$1,042.00Subtotal:

$52.10OH&P 5.00%$1,042.00

$21.88GC Bond 2.00%$1,094.10

$1,115.98Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1
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Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

43
11/19/18

To: Jay Williams
Flansburgh Architects
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617) 367-3970  

Description: COR-043 PR#22 Added Lighting Control Photo Sensor to Corridor 237

Work performed by subcontractors:

Description PriceSubcontractor

Electrical $1,015.00Systems Contracting

$1,015.00Subtotal:

$1,015.00Subtotal:

$50.75OH&P 5.00%$1,015.00

$21.32GC Bond 2.00%$1,065.75

$1,087.07Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1
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Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

44R1
11/30/18

To: Jay Williams
Flansburgh Architects
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617) 367-3970  

Description: COR-044R1 PR#23 Classroom Door Hardware (Mortise Indicator)

Work performed by subcontractors:

Description PriceSubcontractor

Install Door Frames & Hardware $9,300.00Kelley Bros of New England

$9,300.00Subtotal:

$9,300.00Subtotal:

$465.00OH&P 5.00%$9,300.00

$195.30GC Bond 2.00%$9,765.00

$9,960.30Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1
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