
 

 

PROJECT MINUTES 

PROJECT MANAGEMENT

Project: Peebles Elementary School Feasibility Study Project No.: 15041 

Prepared by: Joel Seeley Meeting Date: 11/14/2016 

Re: School Building Committee Meeting Meeting No:   29 

Location: Bourne Veteran’s Memorial Community Center Time: 6:30pm 

Distribution: School Building Committee Members, Attendees (MF) 

 

Attendees: 

PRESENT NAME AFFILIATION VOTING MEMBER 

 James L. Potter Chairman, School Building Committee Voting Member 

 Peter J. Meier Board of Selectmen Voting Member 

 Christopher Hyldburg Chairman, School Committee Voting Member 

 Natasha Scarpato Member, School Committee Voting Member 

 Donna Buckley Member at Large  Voting Member 

 Richard A. Lavoie Finance Committee Voting Member 

 William Meier  Building Trade Expert Voting Member 

  Member at Large Voting Member 

 Frederick H. Howe Board of Health, Vice-Chairman School Building Committee Voting Member 

 Steven M. Lamarche Superintendent of Schools, BPS Voting Member 

 Edward S. Donoghue Director of Business Services, BPS Non-Voting Member 

 Thomas M. Guerino Town Administrator Non-Voting Member 

  Local Official Responsible for Building Maintenance  Non-Voting Member 

 Elizabeth A. Carpenito Principal, BES Non-Voting Member 

 Kathy Anderson Elementary/Special Education Secretary Non-Voting Member 

 Janey Norton Principal, PES  

 Kent Kovacs FAI, Architect  

 Betsy Farrell Garcia FAI, Architect  

 Michael Cimorelli FAI, Architect  

 Joel Seeley SMMA, OPM  

    

 

 

 

 

 



Project: Peebles Elementary School Feasibility Study 
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 Item # Action Discussion 

29.1 Record Call to Order, 6:30 PM, meeting opened. 

29.2 Record A motion was made by F. Howe and seconded by W. Meier to approve the 10/27/2016 

School Building Committee meeting minutes.  No discussion, motion passed unanimous 

by those attending. 

29.3 Record A motion was made by P. Meier and seconded by F. Howe to approve Warrant No. 13.  No 

discussion, motion passed unanimous by those attending 

29.4 Record P. Meier updated the committee on the BTV taping this morning by C. Hyldburg.  The video 

focused on the upcoming December 6th vote. 

29.5 Record S. Lamarche provided an update on the lead results from the state study performed at 

Peebles.   

29.6 Record S. Lamarche and J. Potter reviewed the fees and commitments incurred to date with the 

Peebles projects and discussed the approximately $180,000 cost savings. K. Kovacs 

stated the High School Capacity Task #2 will be the final invoice from the Flansburgh and it 

was agreed by the Committee that Task #3 work is no longer applicable.    

  COMMUNITY OUTREACH 

29.7 Committee The Committee discussed upcoming activities in preparation for the vote.  The following 

events will further inform the public on the project, Committee Members to attend: 

 Council on Aging on November 17th 

 Existing Peebles tours on November 19th and December 3rd 

 Peebles Project will have a table at Santa’s Workshop 

29.8 Record J. Potter summarized the open and transparent nature of the Peebles process with 

emphasis on the following: 

 Televised meetings 

 Pamphlets/videos/handouts 

 Response to questions from the public  

 Keeping the public updated throughout the process 

29.9 Record Old or New Business: None 

29.10 Record Next SBC Meeting: December 1, 2016 at 6:30 pm at the Bourne High School Library. 

29.11 Record A Motion was made by W. Meier and seconded by F. Howe to adjourn the meeting.  No 

discussion, voted unanimously.  

Attachments: Agenda, Updated Roadshow Schedule, MSBA Project Approval Letter, Peebles Tour Posters 

The information herein reflects the understanding reached.  Please contact the author if you have any questions or are not in agreement with these 

Project Minutes 

JGS/sat/P:\2015\15041\04-MEETINGS\4.3 Mtg_Notes\3-School Building Committee\2016\29_14November2016\Schoolbuildingcommitteemeeting_14November2016_FINAL.Docx 





 

 

AGENDA 

PROJECT MANAGEMENT

Project: Peebles Elementary School Feasibility Study Project No.: 15041 

Re: School Building Committee Meeting Meeting Date: 11/14/2016 

Meeting Location: Bourne Veterans Memorial Community Center 

Prepared by: Joel Seeley Meeting Time: 6:30 PM 

Distribution: Committee Members (MF)        Meeting No.:             30 

1. Call to Order 

2. Approval of Minutes  

3. Approval of Invoices and Commitments 

4. Review MSBA Board Meeting 

5. Preparation for Ballot Vote 

6. Old or New Business 

7. Public Comments 

8. Next Meeting: December 1, 2016 

9. Adjourn 

 

JGS/sat/P:\2015\15041\04-MEETINGS\4.2 Agendas\3-School Building Committee\2016\30_14November2016\Agenda_14November2016.Docx 



Peebles Elementary School

Bourne, Massachusetts

TOTAL PROJECT BUDGET STATUS REPORT

10/31/2016

ProPay 

Code Description

Total Project 

Budget

Authorized 

Changes

Revised Total 

Budget

Total 

Committed

Budget 

Balance

% Comtd 

to Date

Actual Spent to 

Date

% Spent 

to Date

Projected 

Expenditure/ 

Commitments

Balance to 

Spend

FEASIBILITY STUDY AGREEMENT

0001-0000 OPM Feasibility Study/Schematic Design 140,000.00$     (15,000.00)$      125,000.00$     117,100.00$     7,900.00$         94% 97,600.00$       83% 19,500.00$       27,400.00$        

0002-0000 A/E Feasibility Study/Schematic Design 500,000.00$     (115,875.00)$    384,125.00$     384,125.00$     -$                  100% 342,000.00$     89% 42,125.00$       42,125.00$        

0003-0000 Environmental & Site 90,000.00$       50,000.00$       140,000.00$     77,803.00$       62,197.00$       56% 65,164.00$       84% 12,639.00$       74,836.00$        

0004-0000 Other 20,000.00$       80,875.00$       100,875.00$     29,797.13$       71,077.87$       30% 672.13$            2% 29,125.00$       100,202.87$      

SUBTOTAL 750,000.00$     750,000.00$     608,825.13$     141,174.87$     81% 505,436.13$     83% 103,389.00$     244,563.87$      

P:\2015\15041\00-INFO\0.3 Contract\FSA Budget Forms for Monthly Reports\13-2016_October\FeasibilitySDTotalBudgetandCashFlow2.xls



TOWN OF BOURNE                                                                                                                                               PEEBLES ELEMENTARY SCHOOL 

SCHOOL BUILDING COMMITTEE                                                                                                                                ROADSHOW SCHEDULE 
08/19/2016 - Updated: November 9, 2016 

 

PROJECT MANAGEMENT

Venue Location Date Time SBC Champion SBC Attendees Venue Contact Presentation Notes 
                  

Selectmen Community Center Tuesday, August 23, 2016 7:00PM Jim Potter     Yes Complete 
                  

Capital Outlay Community Center Wednesday, September 14, 2016 8:30AM Jim Potter     Yes Complete 
                  

Finance Committee Community Center Monday, September 19, 2016 7:00PM Rich Lavoie RH,   Yes Complete 
                  

School Committee  BHS Media Center Wednesday, October 5, 2016 6:30PM Steve Lamarche RH,    Yes Complete 
                  

School Committee Peebles School Wednesday, November 9, 2016 6:30 PM Steve Lamarche     No Tour Peebles School before meeting 
                  

Peebles ES Open House Peebles ES Thursday, August 25, 2016 4:00 PM Janey Norton   Janey Norton No, handouts only Complete 
                  

Bournedale ES Open House Bournedale ES Thursday, August 25, 2016 4:00 PM Liz Carpenito   Liz Carpenito No, handouts only Complete 
                  

Middle School Back to School Night Middle School Thursday, September 8, 2016 5:30 PM Kathy Anderson NS, KA Melissa Ryan No, handouts only Complete 
                

BATV Interview BATV Thursday, September 15, 2016 2:00 PM Joel Seeley SL, CH, NS Jenn McGrail    Complete 
                

Peebles ES Back to School Night Peebles ES Thursday, September 15, 2016 5:30 PM Janey Norton KA,  Janey Norton No, handouts only Complete 
                  

Community Forum No. 9 Peebles ES Tuesday, September 20, 2016 6:00PM Jim Potter RH,  Janey Norton Yes Complete 
                

Bournedale ES Back to School Night Bournedale ES Thursday, September 22, 2016 5:30 PM Liz Carpenito KA,  Liz Carpenito No, handouts only Complete 
                  

High School Teachers Conference High School Thursday, October 6, 2016 4:00 PM Steve Lamarche KA,  Amy Cetner No, handouts only Complete 
                  

Bourne PTA Peebles ES Tuesday, September 20, 2016 6:00PM Steve Lamarche     Yes Complete 
                  

Rotary Club of Bourne/Sandwich Upper Cape Cod Technical School Thursday, September 8, 2016 7:40 AM Chris Hyldburg CH, PM, SL Bob Dutch Yes Complete 
                  

Pocasset Village Association Pocasset Community Center Saturday, September 10, 2016 9:30AM Liz Carpenito RH,    Yes Complete 
                  

Cataumet Civic Association       Liz Carpenito RH,      No annual meeting, invited to Community Tour 
                  

Sagamore Highlands Association       Liz Carpenito RH,      No annual meeting, invited to Community Tour 
                  

Council on Aging Community Center Thursday, October 6, 2016 2:00 PM Peter Meier RH?   Yes Complete 
                  

Peebles Community Tour Peebles ES Saturday, September 24, 2016 1:00 PM Janey Norton   Janey Norton No Complete 
                  

Republican Town Committee Community Center Monday, October 3, 2016 ? Jim Potter     Yes Complete 
                  

Community Center Community Center Wednesday, September 28, 2016 10:00 AM Steve Lamarche     No Complete 
                  

Peebles Community Tour Peebles ES Saturday, October 15, 2016 1:00 PM Janey Norton     No Complete 
                  

Town Meeting BHS Monday, October 17, 2016 7:00 PM Jim Potter     Yes Complete 

.                 

Bourne Public Library ? ? ? Janey Norton ? ? ? Need date/time 
                  

Men's Breakfast Community Center ? ? Peter Meier ? ? ? Need to confirm date/time 
                  

High School Play High School Thursday, November 10, 2016 6:45 PM Kathy Anderson KA, ED KA No Table 
                  

High School Play High School Friday, November 11, 2016 6:45 PM Kathy Anderson KA KA No Table 
                  

High School Play High School Saturday, November 12, 2016 1:15 PM Kathy Anderson SL SL No Table 
                  

High School Play High School Saturday, November 12, 2016 6:45 PM Kathy Anderson ? ? No Table 
                  

High School Play High School Sunday, November 13, 2016 1:15 PM Kathy Anderson CH ? No Table 
                  

Santa's Secret Workshop and Holiday Fair Middle School Saturday, December 3, 2016 10:00 AM Liz Carpenito LC ? No Table - 10AM-3PM - Bourne MS - Lobby location requested 
                  

Peebles Community Tour Peebles ES Saturday, November 19, 2016 1:00 PM Janey Norton DB, JN Janey Norton No   
                  

Peebles Community Tour Peebles ES Saturday, December 3, 2016 1:00 PM Janey Norton DB, JN Janey Norton No   
                  

BourneTV Taping BATV ? ? Steve Lamarche PM, CH Jen McGrail No Need date/time 
                  

Council on Aging Community Center Thursday, November 17, 2016 1:00 PM Kathy Anderson JP, PM, KA Felicita Monteiro Yes Need 15 minute presentation 
                  

Bourne Women's Club   Wednesday, November 2, 2016 12:45 PM Kathy Anderson KA, JN, LC     Complete 
                  

Aptucxet Garden Club of Bourne ? ? ? Liz Carpenito ? ? ? Need date/time 
                  

Upper Cape Technical High School Craft Fair Upper Cape Technical High School November 19-20, 2016 ? Steve Lamarche ? ? ? Table - 10AM to 3:30PM 
                  

Selectmen's Meeting Community Center Tuesday, November 29, 2016 ? Jim Potter ? ? No Public Comment 
                  

Council on Aging Wednesday Soup & Sandwich Community Center Wednesday, November 30, 2016 11:30 AM Kathy Anderson KA, LC Felicita Monteiro ? 11:30AM-1:00PM 
                  

                  
                  

                  
                  

Ballot Vote   Tuesday, December 6, 2016             

 







Tours will be approximately 25 minutes

Tour Location: Peebles Elementary School Lobby  

Websites: http://www.townofbourne.com/school-building-committee

Peebles Elementary School
        Community Tour

Flansburgh Architects Sponsored by the School Building Committee Project Management: SMMA

Join us for a community tour on December 3rd 
to experience and learn about the existing conditions of this 
63 year old school and the cost to keep it going. 

&  http://www.newpeebles.weebly.com
Project Email: sbc@townofbourne.com

Date/Time: December 3rd, First Tour at 1:00 PM / Last Tour at 3:00 PM

THEN 1953

NOW 2016



Tours will be approximately 25 minutes

Tour Location: Peebles Elementary School Lobby  

Websites: http://www.townofbourne.com/school-building-committee

Peebles Elementary School
        Community Tour

Flansburgh Architects Sponsored by the School Building Committee Project Management: SMMA

Join us for a community tour on November 19th 
to experience and learn about the existing conditions of this 
63 year old school and the cost to keep it going. 

&  http://www.newpeebles.weebly.com
Project Email: sbc@townofbourne.com

Date/Time: November 19th, First Tour at 1:00 PM / Last Tour at 3:00 PM

THEN 1953

NOW 2016




