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PROJECT MINUTES

Project: New Bourne Intermediate School Project No.: 15041
Prepared by: Joel Seeley Meeting Date: 8/15/19
Re: School Building Committee Meeting Meeting No: 73
Location: Veterans Memorial Community Center Time: 6:30pm
Distribution: School Building Committee Members, Attendees (MF)
Attendees:
PRESENT | NAME AFFILIATION VOTING MEMBER
v James L. Potter Chairman, School Building Committee Voting Member
v Peter J. Meier Board of Selectmen Voting Member
4 Christopher Hyldburg School Committee Voting Member
4 Natasha Scarpato Member at Large Voting Member
v Donna Buckley Member at Large Voting Member
v Richard A. Lavoie Finance Committee Voting Member
v William Meier Building Trade Expert Voting Member
Erika Fitzpatrick School Committee Voting Member
v Frederick H. Howe Member at Large, Vice-Chairman School Building Committee Voting Member
v Perry P. Davis, EAD Interim Superintendent of Schools, BPS Voting Member
Jordan Geist Director of Business Services, BPS Non-Voting Member
Thomas M. Guerino Town Administrator Non-Voting Member
v Paul O’Keefe Local Official Responsible for Building Maintenance Non-Voting Member
v Elizabeth A. Carpenito Principal, BES Non-Voting Member
v Kathy Anderson Elementary/Special Education Secretary Non-Voting Member
v Janey Norton Principal, PES
Kent Kovacs FAI, Architect
v Bill Beatrice FAIl, Architect
v Rob Fogarty Tavares Design Associates
Robert Brait Brait Builders (BBC) General Contractor
v Joel Seeley SMMA, OPM
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Project: New Bourne Intermediate School

Meeting Date: 8/15/19
Meeting No.: 73
Page No.: 2

Item # | Action

Discussion

73.1 Record

Call to Order, 6:30 PM.

73.2 Record

A motion was made by P. Meier and seconded by F. Howe to approve the 7/18/19 School
Building Committee meeting minutes. No discussion, motion passed unanimous, one
abstention.

73.3 Record

J. Seeley distributed and reviewed the Budget Tracking Form thru 7/31/19, attached, for
the Total Project Budget.

73.4 Record

Warrant No. 46 was reviewed.

A motion was made by P. Meier and seconded by F. Howe to approve Warrant No. 46.
No discussion, motion passed unanimous.

73.5 Record

R. Fogarty distributed and reviewed the FF&E Working Group Award Recommendation for
additional FFE Purchase, in the amount of $14,058.41, attached. J. Seeley noted that if
approved, this will bring the total FFE purchases $10,695.81 over the $690,000 FFE
Budget and a Budget Revision Request (BRR) will need to be approved by the Committee
at a future meeting.

Committee Discussion:

1. F. Howe asked if the BBR was needed to be approved prior to the Committee
approving the award?
J. Seeley indicated no, it would need to be approved prior to processing the
invoices for the additional FFE.

2. J. Norton indicated these items are essential to the program and also to
accommodate the recent program changes.

3. R. Lavoie indicated that if the teachers and staff have identified legitimate
needs for additional FFE, the Committee should support.

4. D. Buckley indicated that not all the teachers and staff have had a chance to
set up their rooms and spaces, there may be additional needs once they all
have had a chance to do so.

A motion was made by R. Lavoie and seconded by P. Davis to approve the FF&E Awards
as presented and recommend approval by T. Guerino. No discussion, motion passed
unanimous.

73.6 Record

B. Beatrice distributed and reviewed the Technology Working Group Award
Recommendation for additional Technology Purchase, in the amount of $5,658.42,
attached.

A motion was made by P. Davis and seconded by P. Meier to approve the Technology
Awards as presented and recommend PO issuances by T. Guerino. No discussion,
motion passed unanimous.
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Item # | Action

Discussion

73.7 Record

B. Beatrice distributed and reviewed Change Order No. 14, dated 8/14/19 in the amount
of $23,205.40, Change Order Description Form and Change Order Contingency Summary
Form, all attached.

A motion was made by F. Howe and seconded by P. Meier to approve Change Order No.
14, dated 8/14/19 in the amount of $23,205.40 and recommend signature by T. Guerino.
No discussion, motion passed unanimous.

73.8 | A.Dias

B. Beatrice provided an update on the construction and distributed and reviewed the
Updated Monetized Punch List, attached. The building demolition is complete and the
parking lot is being graded. Final paving is scheduled for early next week followed by the
site signage.

Committee Discussion:

1. W. Meier asked about the appearance of the seeded grass areas and the areas
seeded with the wild flower meadow mix?
B. Beatrice reviewed the locations of the two different areas. The wild flower
meadow mix is meant to be low maintenance and is LEED compliant. The
landscape architect did recently issue a punch list to BBC to de-weed both areas.

2. P. Davis asked about the cupping appearance in the gymnasium wood flooring?
B. Beatrice indicated that during the building flush out process the
dehumidification part of the gymnasium air handling unit was turned off. BBC has
now turned the dehumidification on and the wood flooring subcontractor has
reviewed the condition and believes the cupping will recede in 3-4 weeks.

3. P. Meier asked if BBC has begun to haul the stockpiled soils from the storage
area near the rotary.
B. Beatrice indicated yes, he will confirm when they will be complete.

4. F. Howe asked if the Commissioning work will impact the school operation if it
extends past the start of school?
B. Beatrice indicated no, any remedial work will be performed outside of school
hours.

73.9 J. Norton
P. Meier
C. Hyldburg
F. Howe

J. Norton provided an update from the Dedication Ceremony Subcommittee. The
ceremony will be on a Saturday in mid-late September. Committee members P. Meier, C.
Hyldburg and F. Howe have volunteered to be part of the Dedication Ceremony
Subcommittee along with J. Norton. The Time Capsule will also be coordinated by this
subcommittee.

73.10 | Record

New or Old Business

1. P. Davis expressed appreciation for the Bourne Fire, Police, Building, DPW and
Health Departments for their continued assistance in the preparation for school
opening.

2. P. Meier asked if J. Potter can update the Selectmen on the status of the project.
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Meeting Date: 8/15/19

Meeting No.: 73

Page No.: 4

Item # | Action Discussion

3. C. Hyldburg indicated the traffic patterns for the entire HS, MS and Intermediate
School campus will be different on school opening and if the Committee hears
any feedback, please bring to the School Committee’s attention.

73.11 | Record Next SBC Meeting: September 19, 2019 at 6:30 pm at the Veterans Memorial
Community Center.

73.12 | Record A Motion was made by P. Meier and seconded by C. Hyldburg to adjourn the meeting. No
discussion, motion passed unanimous.

Attachments: Agenda, Budget Tracking Form, FF&E Working Group Award Recommendation for additional FFE
Purchase, Technology Working Group Award Recommendation for additional Technology Purchase, Change Order
No. 14, Updated Monetized Punch List

The information herein reflects the understanding reached. Please contact the author if you have any questions or are not in agreement with these
Project Minutes
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PROJECT MEETING SIGN-IN SHEET

Project: Bourne Intermediate School Project No.: 15041

Prepared by: Joel Seeley Meeting Date: 8/15/2019

Re: School Building Committee Meeting Meeting No: 73

Location: Veterans Community Center Time: 6:30pm

Distribution: Attendees, (MF)

ATTENDEES EMAIL AFFILIATION
James L. Potter onsetjp@juno.com Chairman, School Building Committee
Peter J. Meier pmeier@townofbourne.com Board of Selectmen
Christopher Hyldburg chrish@alpha-1.com School Committee
Natasha Scarpato scarpato4@comcast.net Member-At-Large
Donna Buckley d.j.buckley23@gmail.com Member-At-Large
Richard A. Lavoie Richl.Lavoie@gmail.com Finance Committee
William Meier Dusty22752@aol.com Building Trade Expert
Erika Fitzpatrick efitzpatrick@bourneps.org School Committee
Frederick H. Howe rickhowe9@gmail.com Member-At-Large
SteverfM-Edmarche | slemarche@bourmens.org Superintendent of Schoels-BRS-MCPRO
Jordan Geist jgeist@bourneps.org .Director of Business Services, BPS
Thomas M. Guerino tguerino@townofbourne.com | Town Administrator
* //J 4 . 4| Paul O’Keefe mmachief@gmail.com Local Official Resp. for Building Maintenance
p VA it: Mg‘;: 4, { L lizabeth A. Carpenito ecarpenito@bourneps.org Principal, BES
aa \LAA L Kathy Anderson kanderson@bourneps.org Elementary/Special Education Secretary
! l\/‘/ — Janey Norton jnorton@bourneps.org Principal, PES
Bill Beatrice bbeatrice@flansburgh.com Flansburgh Architects (FAI)
Robert Brait rbrait@braitbuilders.com Brait Builders Corporation (BBC)
LF ' w(‘}’, Joel Seeley jseeley@smma.com SMMA
: »Om/y DA
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Agenda

Project:

Re:

Meeting Location:
Prepared by:
Distribution:

SMMA

Bourne Intermediate School

School Building Committee Meeting
Veterans Memorial Community Center
Joel Seeley

Committee Members (MF)

Project No.: 15041
Meeting Date: 8/15/2019
Meeting Time: 6:30 PM
Meeting No.: 74

—_

Call to Order

© © N o o &> 0 Db

_
- O

. Adjourn

1000 Massachusetts Avenue
Cambridge, MA 02138
617.547.5400

www.smma.com

Approval of Minutes

Approval of Invoices and Commitments
Change Order No. 14

Additional FFE Award

Construction Update

Dedication Ceremony Subcommittee Update
New or Old Business

Public Comments

. Next Meeting: September 19, 2019

JGS/sat/P:\2015\15041\04-MEETINGS\4.2 Agendas\3-School Building Committee\2019\74_15August2019\Agenda_15August2019.Docx
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Town of Bourne
24 Perry Avenue
Bourne, MA 02532

TECHNOLOGY PURCHASE ORDER

BILL:

Town of Bourne

24 Perry Avenue

Bourne, Massachusetts 02532

THIS NUMBER MUST APPEAR ON ALL INVOICES, PACKAGES,
AND SHIPPING PAPERS

PO # - TECH - 012

44 Norfolk Ave, South Easton, MA

DATE:
VENDOR: SHIP TO:
HUB Technical Services Name Bourne Intermediate School
Address

70 Trowbridge Road, Bourne MA 02532

pshiff@hubtech.com

5082389887

Only items listed on this purchase order shall be payable.
All terms and conditions of the Bid Documents apply.

QUANTITY [ ITEM/MODEL NO. DESCRIPTION PRICE PER UNIT PRICE
6 20NB001JUS Thinkpad E590 $ 859.54| $ 5,157.24
6 AXA0EQ7775 DRDRW $ 83.53| $ 501.18
$ -
$ R
$ -
$ N
Purchase Order Total:| $ 5,658.42
BUYER: Town of Bourne
APPROVAL:
Thomas Guerino, Town Administrator
Important:

Page 1 of 1
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HUB Technical Services, LLC Pl Quote
Phone: 508-238-9887 2%y

Fax: 508-238-1146 l No.: 38549
44 Norfolk Avenue .

South Easton, MA 02375 Date: 7/30/2013

Prepared for: Prepared by: Paul Shiff
Account No.: 357

Bourne Public Schools
36 Sandwich Rd.
Bourne, MA 02532 U.S.A.

Quantity Item ID Description
6 20NB001JUS TS THINKPAD E590 BLACK 15-8265USYST 1.6G 8GB EA $859.54 $5,157.24
256GB SSD 15.6IN BT5 W10P
6 4XAOE97775 DVDRW DL CDRW USB 3.0 EXT EA $83.53 $501.18
Your Price: $5,658.42
Total: $5,658.42
Prices are firm until 8/29/2019 Terms: Net 30
Prepared by:  Paul Shiff, pshiff@hubtechnical.com Date: 7/30/2019
Accepted by: Date:
Disclaimer

Quotation Valid for Thirty (30) Days

Tax, Freight, Insurance, Delivery, Setup Fees, Cabling and Cabling Services are not included unless specified above. All prices are
subject to change without notice. Supply subject to availability.

quote.rpt Printed: 7/30/2019 10:08:57AM Page 1
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Tavares Design Assoclates, Inc.

Equipment Consultants ® Facilities Planners

August 7, 2019

Mr. Joel G. Seeley, AIA, LEED AP BD+C
COO / Executive Vice President

Symmes Maini & McKee Associates

1000 Massachusetts Avenue

Cambridge, MA 02138

Project: Bourne Intermediate School

Bourne, Massachusetts
Additional Items

Dear Mr. Seeley:

Here is the cost breakdown for the budget and costs for the additional furniture.

FF&E Budget - - $690,000.00
Approved thru 7/18/19 SBC mtg - $686.637.00
Additional Furniture Requests - $14,058.41

FFE-029 $5,889.92
FFE-030 $682.60
FFE-031 $933.74
FFE-032 $1,627.18
FFE-033 $4,924.97
Over Budget - $10,695.81

If you have any questions, please do not hesitate to contact this office. Thank you.

Sincerely,

TAVARES DESIGN ASSOCIATES, INC.

Robert T. Fogarty

RTF/hp

Enclosures

cc: Mr. Jay Williams, FA
Mr. Antone J. Dias, SMMA
Ms. Sarah A Traniello, SMMA

Mr. Jordan Geist, Town of Bourne

591 North Avenuee* Door 3 ® Wakefield, MA 01880 p 781-716-3642 ® f 781-716-3644



Tavares Design Associates, Inc.

Equipment Consultants ¢ Facilities Planners

August 7, 2019

Mr. Joel G. Seeley, AIA, LEED AP BD+C
COO / Executive Vice President

Symmes Maini & McKee Associates

1000 Massachusetts Avenue

Cambridge, MA 02138

Project: Bourne Intermediate School
Bourne, Massachusetts
Additional Items

Dear Mr. Seeley:

Enclosed is an additonal order for the Bourne Intermediate School..

This order is for additional shelves for the existing classroom bookcases. It is to allow for (hree shelves in the bookcase instead of the standard two.

We prepared the attached PO for these items.

FFE-029 W.B.Mason Co., Inc. $5,889.92

This will put the overall FF&E expenditure over the approved budget. The actual overage would depend on any other approved

additional items. The overall FF&E budget is $690,000.00.

If you have any questions, please do not hesitate to contact this office. Thank you.

Sincerely,

TAVARES DESIGN ASSOCIATES, INC.
Robert T. Fogarty

RTFE/hp

Enclosures

cc: Mr. Jay Williams, FA
Mr. Antone J. Dias, SMMA
Ms. Sarah A.Traniello, SMMA
Mr. Jordan Geist, Town of Bourne

591 North Avenue* Door 3 ¢ Wakefield, MA 01880

p 781-716-3642 © f 781-716-3644



CHANGE ORDER FORM

PROJECT:

BOURNE INTERMEDIATE SCHOOL CHANGE ORDER NUMBER__CO-1

70 TROWBRIDGE ROAD CHANGE ORDER DATE: _July 11,2019

BOURNE. MA 02532 ORIGINAL CONTRACT NO;_FFE-027
SECTION:101-MISC. FURN. & EQUIPMENT

CONTRACTOR: QUOTE #Q-15011

BOSS LASER

608 TRESTLE POINT

SANFORD, FI. 32771

SCOPE OF WORK: Increase Original Contract Amount from $4,209.30 to $4,329.40, as follows:
CHANGE Incorrect Discount Amount from $321.70 to $201.60 (+$120.10) (+) $120.10
(Original discount included the original cost of training which had been deleted)

The Original COMIACE WaS. ... ..uiuiiitetei it eie et ee e en e e e e aatsaearn st e e e n e nsaan e enens $ 420930
Net Change by previous Change Orders. .........vveuieereneiiiniiiiieiiieiiiciiisis e e aaneanes $ -0-
The Contract Sum prior to this Change Order was............cocoiviiiiiiiiiiiiii e $ 420930
The Contract Sum will be (Increased) by this Change Order...............oviiiiiiiiiiiiinnininn h 120.10
The new Contract Sum including this Change Order will be.............covviiiiiiiiiiind $ 432940
The Contract Time will be (Unchanged)........c..oooiiiiiiiiiiii e Unchanged
The Date of Completion as of the Date of this Change Order therefore is..........ccooovviivininnnnn Same
PREPARED BY: APPROVED BY:

TAVARES DESIGN ASSOCIATES, INC.:

Wr—T &

EP{JCATIONAIL EQUIPMENT CONSULTANTS ~ OWNER

ACCEPTED BY:

BOSS LASER i
EQUIPMENT CONTRACTOR

DATE FOR THE AWARDING AUTHORITY

DATE



g 2F o .
A

Town of Bourne

24 Porry Avenue
Bourne, MA 02532
FID #04-2455641
FF&E PURCHASE ORDER
BILL:
Town of Bourne THIS NUMBER MUST APPEAR ON ALL INVOICES, PACKAGES, AND
24 Perry Avenue SHIPPING PAPERS
Bourne, Massachusetts 02532 PO#-FFE - 029
DATE: 87119

VENDOR; SHIP TO:
W.B. Mason Co.,Inc. Name Boume Intermaediate School

Address

70 Trowbridge Road, Boume MA 02532

59 Centre Street, Brockton, MA. 02303
Katle Edwards: Katle.Edwards{@ com

Oniy items listed on this purchase order shall be payable.
All terms and conditions of the Bid Documents apply.

B88-926-2766 DELIVER & INSTALL - AS SOON AS POBSIBLE
QUANTITY ITEMMODEL NO, DESCRIPTION PRICE PER UN(T PRICE
80 |WB Manufacturing Book Shelves $65.56 $5,244.80
45  |Haskell File Cabinet Drawer Inserts $15.36 $645.12
[ B
Purchase Order Total: $5.889.92
BUYER: Town of Boume
APPROVAL:
Thomas Guerino, Town Adminislralor
Important:

Page 1 of 1



Tavares Design Associates, Inc.

Equipment Consultants ¢ Facilities Planners

August 7, 2019

Mr. Joel G. Seeley, AIA, LEED AP BD+C
COO / Executive Vice President

Symmes Maini & McKee Associates

1000 Massachusetts Avenue

Cambridge, MA 02138

Project: Bourne Intermediate School
Bourne, Massachusetts
Additional Items

Dear Mr. Seeley:

Enclosed is an additional order for the Bourne Intermediate School..

This order is for an “L” section for room #112. This creales a larger worksurface. Currently the desk is a standard straight.

We prepared the attached PO for these items.

FFE-030 Union Office Interiors $682.60

This addition would not put the FF&E over the budget unless other additions are approved. The overall FF&E budget is $690,000.00.

If you have any questions, please do not hesitate to contact this office. Thank you.

Sincerely,

TAVARES DESIGN ASSOCIATES, INC.

27

Robert T. Fogarty

RTT/hp

Enclosures

cc: Mr. Bill Beatrice, FA
Mr. Antone J. Dias, SMMA
Ms. Sarah A. Traniello, SMMA

Mr. Jordan Geist, Town of Bourne

591 North Avenuee* Door 3 ® Wakefield, MA 01880

p 781-716-3642 o £ 781-716-3644



Town of Bourne

Important:
Only items listed on this purchase order shall be payable.
All terms and conditions of the Bid Documentls apply.

24 Perry Avenue
Bourne, MA 02532
FID #04-3143546
FE&E PURCHASE ORDER
MHEC MC11-C07 Quoted Prices
BILL: Jnion Quote #63781 & #64091
Town of Bourne THIS NUMBER MUST APPEAR ON ALL INVOICES, PACKAGES, AND
24 Perry Avenue SHIPPING PAPERS
Bourne, Massachusetts 02532 PO #-FFE - 030
DATE: B

VENDOR: SHIP TO:
Union Office Interiors |Bourna Intermediate School
226 Andover Street, Wilmington, M. 01887 "m Trowbridge Road, Bourne MA 02532
Charlie Flood: cflood@unionoffice.com
TB1-396-6400, X279 DELIVER & INSTALL - AS SOON AS POSSIBLE
BEN‘!ITY ITEM/MONEL MO DESCRIPTIOH PRICE PER UNIT I’RJE

1 T52460S, Phantom Ecru Lam/ L-Desk Portion, 24"Dx60"W $153.57 $153.57

Edge/Plastic Grommet Fiat Eg Lam. w/Grommets
2 |CEP2429F, 24"Dx29-1/2"H Freestatnding End Panel Sup $56.55 $113.10
CLR: Fossil
] CS04, 14"H x 60"W, Half Height [Modesty Panel $55.93 $55.93
1 |Delivery and Installation $360.00 $360.00
3 -
Purchase Order Total:| § 682,60
BUYER: Town of Boume
APPROVAL:

Thomas Guerino, Town Adminislralor

Paga 1 of 1



: S | 226 Andover Street PROPOSAL: 63781
I Wiimington, MA 01887
OFFIC )
- oy ‘ £ | Phone: 781-396-6400 DATE: 06/14/19
INTEeriors PROJECT#: 213-285
Fax: 781-628-1020 .
PROPOSAL FOR: INSTALL AT:
TOWN OF BOURNE BOURNE INTERMEDIATE SCHOOL
ATTN: TOWN ADMINISTRATOR ATTN: ROBERT FOGARTY
24 PERRY AVENUE 70 TROWBRIDGE ROAD
BOURNE, MA. 02532 BOURNE, MA. 02532
TAG: QFFICE 114
SALESPERSON: CUSTOMER P/O: QUOTE VALID UNTIL:
Charlie Flood 06/28/19
# QTY PRODUCT DESCRIPTION SELL EXTENDED
Per MHEC Contract MC11-C07
1 1 T524608S Primary 24Dx60W Flat Eg Lam 153.57 153.57
w/Grommets
$ (L2WDGRN) L2 Woodgrain Lam Opts
.LPE1 Lam: Phantom Ecru
.PE Edge: Phantom Ecru
.P Plastic Grommet
2 2 CEP2429F Freestanding 24DX29-1/2H End Pnl 56.55 113.10
Sup
$(P1) Pl Paint Opts
.P28 CLR: Fossil
3 1 Cs604 Half Hgt 14Hx60W Mod Pnl 55.93 55.93
$ (P1) P1 Paint Opts
. P28 CLR: Fossil
4 1 Delivery and Installation 360.00 360.00
PRODUCT.....uouu.t 322.60
DEPOSIT REQUIRED: 0.00
DELIVERY\INSTALL: 360.00
ACCEPTED BY
DATE ACCEPTED
) TOTAL 682.60
L PAGE 1 OF 1 s




Tavares Design Associates, Inc.

Equipment Consultants ¢ Facilities Planners

August 7, 2019

Mr. Joel G. Seeley, AIA, LEED AP BD+C
COO / Executive Vice President

Symmes Maini & McKee Associates

1000 Massachusetts Avenue

Cambridge, MA 02138

Project: Bourne Intermediate School

Bourne, Massachuselts
Additional Items

Dear Mr. Seeley:

Enclosed is an additional order for the Bourne Intermediate School..

This order is to change out the labels on the library books from Bourne Elementary to Bourne Intermediate.
We prepared the attached PO for these items.

FFE-031 Follett $933.74

This addition would not put the FF&E over the budget unless other additions are approved. The overall FF&E budget is $690,000.00.

If you have any questions, please do not hesitate to contact this office. Thank you.

Sincerely,

TAVARES DESIGN ASSOCIATES, INC.

o

Robert T. Fogarty

RTE/hp

Enclosures

cc: Mr. Bill Beatrice, FA
Mr. Antone J. Dias, SMMA
Ms. Sarah A.Traniello, SMMA

Mr. Jordan Geist, Town of Bourne

591 North Avenuee® Door 3 ®* Wakefield, MA 01880 p 781-716-3642 =« f 781-716-3644



Town of Bourne
24 Perry Avenue
Bourne, MA 02532

FID #41-1426933
EF&E PURCHASE ORDER

BILL: Follett Quote #1066028
Town of Bourne THIS NUMBER MUST APPEAR ON ALL INVOICES, PACKAGES, AND
24 Perry Avenue SHIPPING PAPERS
Bourne, Massachusetts 02532 PO # - FFE - 031

DATE: 81719
VENDOR: SHIP TO:
Follott School Solutl |Bourme Intarmadiata Bchool

1340 Rldgeview Drive
McHenry, IL. 60050

70 Trowhridge Road, Baurne MA 02522

Mary Frank: mirankg@folloll.com

|DELIVER - AS SOON AS POSSIBLE

BT7-899-0550

Important:

BUYER:

APPROVAL:

QUANTITY | ITEMMODELNO. ] \CE PER U PRICE
3247 |77550D Polythermal Labels-Data Entry-B&W- $0.09 $292.23
Sheet

3247 |65062D Data Entry Spine Labels $0.07 $227.29
1 |76583A Destiny Custom Data Manipulation $399.00 $399.00

1 Estimated Shipping $15.22 $15.22

S .
Purchase Order Total:| § 933.74

Town of Boume

Thomas Guerino, Town Administrator

Only llems lisled on Lhis purchase order shall be payable.
All lerms and condilions of the Bld Documents apply.

Page 1 of 1



QO Follett

Follett School Solutions
1340 Ridgeview Drive
McHenry, IL 60050
877-899-8550

Quote
James Peebles Elem Sch
Attention: Deborah Quinn
70 Trowbridge Rd
Bourne, MA 02532
Sales Representative:
Mary Frank (mfrank@follett.com)
James Peebles Elem Sch (2000046)
Item # Description Price  Quantity Ext. Price
77550D Polythermal Labels-Data Entry-B&W-Sheet $0.09 3247 Ea $276.00
65062D Data Entry Spine Labels $0.07 3247 Ea $227.29
76583A Destiny Custom Data Manipulation $399.00 1 Ea $399.00
Subtotal: $902.29

Subtotal

List Price: $902.29
Tax: $0.00

Est Shipping: $15.22
TOTAL
Quote Price (USD): $917.51 7 = . * '~

Please submit this quote with your purchase order.

Quote #: 1066028
Created: 6/27/2019
Expires: 8/26/2019




Terms

1.

License & Warranty:

All software products are sold subject to the Limited Use License Agreement and Warranty included in
the software package. Any products not manufactured by Follett School Solutions carry only original
manufacturer warranties.

Delivery:

30-60 Days on software applications.

Data Services delivery is contingent upon current turn-around times and the receipt of all necessary
media materials.

Data must be sent in a media or format that is readable by Follett, or there may be additional charges.
On-line training, if ordered, will be accomplished after complete installation of the Follett School
Solutions systems.

On-site Professional Services assumes consecutive business days unless otherwise negotiated.

On-site services require 4 to 6 weeks notice for scheduling.

In general, the scope of work will need to be determined prior to receipt of order.

Software under development will not be included in the cost of installation until it has been released,;
additional implementation services would need to be purchased.

Freight:

Please add 9% to your order for estimated shipping charges. This estimate applies to US shipments only.
International shipping charges may be higher. Actual shipping costs will be applied to your order at the
time of shipment and will be reflected on your final invoice.

Payment:

Net 30 Days on all invoices unless otherwise negotiated prior to receipt of purchase order.

Pricing:

Valid for Sixty (60) Days unless otherwise noted.

In the event of a clerical error, line item pricing will prevail.

For Data Services work, you are responsible for the actual amount as indicated on the invoice.

All on-site service pricing assumes ample advanced travel planning.

Other:

Please attach a copy of the proposal and the Order Checklist to your purchase order to expedite
processing.

Receipt of Purchase Order does not constitute an executed contract.

Purchase order terms do not supersede the terms stated here.

Unforeseen Circumstances:

Follett School Solutions cannot be held responsible for any loss, damage, costs or expenses sustained by
the Customer as the result of project delays due to unforeseen circumstances. These include but are not
limited to, disruptions in work schedule, suspensions, work stoppages, or interruptions of any kind,
whether reasonable or unreasonable or by changes ordered in the work otherwise caused by an act or
omission of the Customer. If there are delays or interruptions outside of the immediate control of Follett
School Solutions which prevent Follett School Solutions from performing or completing scheduled
work, Follett School Solutions will be held harmless and no damages will be sought unless otherwise
agreed to in writing.

Prices Must Remain Confidential



Form W'g

{Rev. October 2018)

Department of the Treasury
|nternal Revenue Sarvice

Request for Taxpayer
Identification Number and Certification

» Go to www.irs.gov/FormW3 for instructions and the latest information.

Give Form to the
requester. Do not
send to the IRS.

Follett School Solutions, Inc.

1 Name (as shown on your income tax retum). Name is required on this line; do not leave this line blank.

2 Business name/disregarded entity name, if different from above

following seven boxes.

(J Individual/sole propristor or C Comoration

single-member LLC

Print or type.

[C] Other (see instructions) »

3 Check appropriate box for federal tax classification of the person whose name is entered on line 1. Gheck only one of the
El S Corporation

D Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=Partnership) ™
Note: Check the appropriate box in the line above for the tax classification of the single-member owner. Do not check | Exemption from FATCA reporting
LLC if the LLC Is classifled a5 a single-member LLG that is disregarded from the owner unless the owner of the LLG Is
another LLC that Is not disregarded from the owner for U.S. federal tax purposes, Otherwise, a single-member LLC that
is disregarded from the ownar should check the appropriate box for the tax clagsification of its owner.

4 Exemptlons (codes apply only to
certaln entities, not individuals; see
instructions on page 3);

E] Partnership D Trust/estate

Exempt payee code (ifany) 5

code (if any)

{Acplies to acoounts meintained putsida the LL5)

§ Address (number, street, and apt. or sulte no.) Se¢ instructions,

1340 Ridgeview Drive

See Specific Instructions on page 3.

Requester's name and address (optional)

6 City, state, and ZIP code

McHenry, lllinois 60050

7 List account number(s) here (optional)

TN Taxpayer Identification Number (TIN)

Enter your TIN in the appropriate box. The TIN provided must match the name given on line 1 to avoid
backup withholding. For individuals, this is generally your social security number (SSN). However, for a
resident alien, sole proprietor, or disregarded sntity, see the instructions for Part |, later. For other
entities, it is your employer identification number (EIN). If you do not have a number, see How to get a

TIN, later.

Note: If the account is in more than one name, see the instructions for line 1. Also see What Name and

Number To Give the Requester for guidelines on whose number to enter.

Social security number

Certification

Under penalties of perjury, | certify that:

1. The number shown on this form is my correct taxpayer identification number (or | am waiting for a number to be issued to me); and
2. | am not subject to backup withholding becauss: (a) | am exempt from backup withholding, or () | have not been notified by the Intemal Revenue
Service (IRS) that | am subject to backup withholding as a result of a failure to report all Interest or dividends, or (c) the IRS has notified me that | am

no longer subject to backup withholding; and
3.1am a U.8. citizen or other U.S. person (defined below); and

4, The FATCA code(s) entered on this form (if any) indicating that | am exempt from FATCA reporting is correct.

Certification instructions. You must cross out item 2 above If you have been notified by the IRS that you are currently subject to backup withhalding because
you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage interest paid,
acquisition or abandonment of secured property, cancellation of debt, contributions te an individual retirement arrangement (IRA), and generally, payments
other than Intarest and dividends, you are not lr;qulrad to sign the certification, but you must provide your correct TIN. Sea the instructions for Part ||, later,

Sig" l Signature of
Here | U.S. person >

Date > /w ‘%—/}7

General Instructions

Section references are to the Internal Revenue Code unless otherwlse
noted.

Future developments. For the latest information about developments
related to Form W-8 and its instructions, such as legislation enacted
after they were published, go to www.irs.gov/FormWs.

Purpose of Form

An individual or entity (Form W-9 requester) wha is required to file an
information return with the IRS must obtain your correct taxpayer
identification number {TIN) which may be your social sscurity number
(SSN), individual taxpayer identiflcation number (ITIN), adoption
taxpayer Identification number (ATIN), or employer identification number
(EIN), to report on an information retum the amount pald to you, or other
amount reportable on an information retum. Examples of information
returns include, but are not limited to, the following.

¢ Form 1099-INT (interest earned or paid)

* Form 1099-DIV (dividends, including those from stocks or mutual
funds)
» Form 1099-MISC (varlous types of income, prizes, awards, or gross
proceeds)
s Form 1099-B (stock or mutual fund sales and certain other
transactions by brokers)
* Form 1099-S (proceeds from real estate transactions)
= Form 1099-K {merchant card and third party network transactions)
+ Form 1088 (home mortgage interest), 1098-E (student loan interest),
1098-T (tuition)
* Form 1098-C {canceled debt)
¢ Form 1098-A (acquisition or abandonment of secured property)

Use Form W-9 only if you are a U.S. person {including & resident
alien), to provide your correct TIN,

If you do not return Form W-3 to the requester with a TIN, you might
be subjact to backup withholding. See What is backup withholding,
later.

Cat. No. 10231X

Form W= (Rev. 10-2018)



Tavares Design Associates, Inc.

Equipment Consultants ¢ Facilities Planners

August 7, 2019

Mr. Joel G. Seeley, AIA, LEED AP BD+C
COO / Execulive Vice President

Symmes Maini & McKce Associales

1000 Massachuselts Avenue

Cambridge, MA 02138

Project: Bourne Intermediate School
Bourne, Massachusetls
Additional Items

Dear Mr. Seeley:

Linclosed is an additional order for the Bourne Intermediale School..

This order is 1o add US maps and World Maps lor the rest of the classrooms. Al the time of design it was determined that half of the rooms would
need the maps bul as the instructors have slarled setling up their rooms, the request has been made Lo have them in all rooms. This PO also includes
adding thrce more easels. This was a miscommunication item. It was said the easels should go in just the classrooms and this oflice did not know that
mcant the large special education rooms also. Three will outlit those rooms the same as the general classrooms. The last item is [or 4 tackboards.

These go mto ollices where none were provided under the General Contracl.
We prepared the attached PO [or these items.
FFE-032 School Specialty $1,627.18

This addition would not put the FF&E over the budget unless other additions are approved. The overall FF&E budget is $690,000.00.

Il you have any questions, please do not hesitate to contact this oflice. Thank you.

Sincerely,

TAVARIES DESIGN ASSOCIATLS, INC.

r

obert T, Fogarty

RTF/hp

Enclosures

ce: Mzr. Bill Beatrice, FA
Mr. Antone J. Dias, SMMA
Ms. Sarah A Tranicllo, SMMA

Mr. Jordan Geist, Town ol Bourne

591 North Avenue® Door 3 ® Wakefield, MA 01880 p 781-716-3642 = f 781-716-3644



BILL:
Town of Bourne
24 Perry Avenue

4

Bourne, Massachusetts 02532

Town of Bourne
24 Perry Avenue
Bourne, MA 02532

FF&E PURCHASE ORDER

MHEC CONTRACT C07 Quoted Prices
Quote #7790738193

THIS NUMBER MUST APPEAR ON ALL INVOICES, PACKAGES, AND

FID #39-0971239

SHIPPING PAPERS

100 Paragon Parkway, Mansfield, OH. 44903

70 Trowbridge Road, Bourne MA 02532

PO # - FFE - 032
DATE: BI7119
VENDOR: |sHIP TO:
School Specialty, Inc. Name Bourne Intermediate School
Address

Stephanie Briggs: stephanie.brigas@SchoolSpecialty.com

B00-305-0174, 1692

DELIVER & INSTALL - AS SOON AS POSSIBLE

[ QUANTITY | TEMMODEL NO. DESCRIPTION [ PAICE PER UNIT PRICE
3 |CSZ-37,8.8.070707 Mooreco Folding Wheasel Baby $250.58 $751.74
4 S.S. 661896 Tackboard Cork 3'x4' Natural $108.86 $435.44
1 INSTALL Installation Charges $440.00 $440.00
$ P
Purchase Order Total:| § 1,627.18
BUYER: Town of Bourne
APPROVAL:
Thomas Guerino, Town Administrator
Important:

Only items listed on this purchase order shall be payable.
All terms and conditions of lhe Bid Documents apply.

Page 10f1



’ . Send Orders & Correspondence QUOTE
i SCHOOL SPECIALTY
J SChOO]' SpeC]'a.l'tY” FURNITURE Quote Number  :7790738193 (Ver. 1) Page 1 of 1
i i 100 PARAGON PARKWAY i . 0R- =
Furniture & Equipment HANEEEl GE Eife.ctl\{e Date  :06-AUG-2019
Expiration Date : 04-NOV-2019
Toll Free Phone: (888) 388-3224 .
Toll Free Fax  : (800) 775-8314 Prepared By : BRIGGS, STEFANIE
Phone :
Email : stefanie.briggs @schoolspecialty.com
Customer No. : 410464
Ship To : JAMES F PEEBLES ELEM SCHOOL
supplier Lead Time 70 TROWBRIDGE RD
nvoice Terms : 30 NET BUZZARDS BAY MA 02532-3650
‘ree Shipping : Yes Ship To Attn :
Jelivery Method Bill To : BOURNE SCHOOL DISTRICT
.ocation : One Location 36 SANDWICH RD
nstallation : By SSI BOURNE MA 02532-3647
Jotes:
’RICED IN ACCORDANCE TO MHEC CONTRACT #C07
Qty Ordered tem SSI Item Description Net Exi
Number Number Price Pric
-1 1534748 CHART USMAP BLUEOCEAN EDITION INTERACTIVE  T451T 15961
14 1534747 SHART-WOREB-MAP BEUE OCEAN EDITION INTERACTIVE T45T 1596+
3 070707 MOORECO FOLDING WHEASEL BABY W/ 4 TUBS 250.58 751.74
4 661896 TACKBOARD CORK 3'X4' NATURAL 108.86 435.44
1 INSTALL INSTALLATION CHARGES 440.00 440.0C
£1c27.18
Sub Total : $1946.4
Tax : $0.0I
Shipping & Handling : $0.0I

Total : $1946.4t
8162718



Tavares Design Associates, Inc.

Equipment Consultants ¢ Facilities Planners

August 7, 2019

M. Joel G. Seeley, AIA, LEED AP BD+C
COO / Executive Vice President

Symmes Maini & McKee Associates

1000 Massachusetts Avenue

Cambridge, MA 02138

Project: Bourne Intermediate School
Bourne, Massachusetts
Additional Items

Dear Mr. Seeley:

Enclosed is an additional order for the Bourne Intermediate School..

This order is for additional bookcases of spaces where more storage space is required. Also, a laminator has been added. The current one which was

brought over is not working properly.

‘We prepared the attached PO for these items.

FFE-033 W.B. Mason Co., Inc. $4,924.97

This will put the overall FF&E expenditure over the approved budget. The actual overage would depend on any other approved

additional items. The overall FF&E budget is $690,000.00.

If you have any questions, please do not hesitate to contact this office. Thank you.

Sincerely,

TAVARES DESIGN ASSOCIATES, INC.

yr-=

Robert 'I'. Fogarty

RTTF/hp

Enclosures

cc: Mr. Jay Wilhams, FA
Mr. Antone J. Dias, SMMA
Ms. Sarah A. Traniello, SMMA

Mr. Jordan Geist, Town of Bourne

591 North Avenue* Door 3 ® Wakefield, MA 01880

p 781-716-3642 o f 781-716-3644



Town of Bourne

24 Perry Avenue
Bourne, MA 02532

FID #04-2455641

FF&E PURCHASE ORDER

BILL:
Tﬂwﬂ Of Bourne THIS NUMBER MUST APPEAR ON ALL INVOICES, PACKAGES, AND
24 Perry Avenue SHIPPING PAPERS
Bourne, Massachusetts 02532 PO # - FFE - 033
DATE: B8/8/19
VENDOR: |sHiP TO:
W.B. Mason Co.,Inc. Name Bourne Intermediate School

59 Centre Street, Brockton, MA. 02303

dd
Address 0 Trowbridge Road, Bourne MA 02532

IKatIe Edwards: Katle.Edwards@wb

|888-926-2766

DELIVER & INSTALL - AS SOON AS POSSIBLE

Important:
Only items listed on this purchase order shall be payable
All terms and conditions of the Bid Documents apply.

BUYER:

QUARTITY TTEWMODEL 0. DESCRIPTION FRICE PER UNIT PRIGE
5 BC315-36 3 shelf bookcase $277.44 $1,387.20
1 BC215-36 2 shelf bookcase $247220 $247.20

22 |FEL25041 Fellows mailboxes . $56.39 $1,240.58

1 GBC1701700 GBC Laminator - 27" $2,049.99 $2,049.99
Purchase Order Total: $4,924:97

Town of Bourne

APPROVAL:

Thomas Guerino, Town Administrator

Page 1 of 1




PROJECT MANAGEMENT S M MA

NEW BOURNE INTERMEDIATE SCHOOL
FORMERLY THE PEEBLES ELEMENTARY SCHOOL
BOURNE, MASSACHUSETTS

Change Order Budget Summary

UPDATED: 8/15/2019
Page 1 of 9

Change
Order Change Order Amount Budget
- - $ 1,545,518.00 [Owner's Construction Contingency
- $ 2,920,366.00 |[PFA Amendment
1 $ 22,114.01 CR-001; CR-002R3
CR-003; CR-006; CR-008; CR-009;
2 $ 32,209.44 CR-011
3 $ 13,561.47 CR-10R2; CR 12R1
4 $ 28,669.16 CR-007A; CR014; CR-015
5 $ 74,391.91 CR-016R1; CR-017; CR-018R1; CR-022R1
6 $ 5,695.69 CR-020; CR-023; CR-027; CR-030; CR-032R1
7 $ 31,541.76 CR-013R2; CR-026; CR-031
8 $ 18,547.51 CR-029R2; CR-033; CR-037; CR-043; CR-044R1
CR-024; CR-036R1; CR-041; CR-045; CR-049;
9 $ 31,574.09 CR-051
10 $ (42,944.82) CR-005R1; CR-034R1; CR-055; CR-056
11 $ 11,597.32 CR-054; CR-058; CR-062; CR-065
12 $ 3,946.62 CR-063; CR-072
13 $ 4,565.68 CR-061; CR-066; CR-073
14 $ 23,205.40 CR-067; CR-068; CR-070; CR-074; CR-077R1; CR079

Change Order Total

Budget Total

Budget Balance

TOTAL [ $

258,675.24

$

4,465,884.00

$ 4,207,208.76

1 OF 1
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FLANSBURGH ARCHITECTES

Change Order

PROJECT: New Peebles Elementary School CHANGE ORDER NUMBER: 14
(Name,Address) 70 Trowbridge Road
Bourne, MA 02532 INITIATION DATE: August 14, 2019
ARCHITECTS PROJECT NO: 1514.00

TO (Contractor): Brait Builders Corp.
57 Rockwood Rd., Suite 3 CONTRACT FOR: New Construction

Marshfield, MA 02050 CONTRACT DATE: November 30, 2017

You are directed to make the following changes in this Contract: )
PCO# PR# CCD#  Description Time (days) Amount

COR 067 — Electric Power Transfer Installation. 0 $1,673.61
COR 068 — PR#35 Added Knox Boxes Per BFD 0 $2,379.76
COR 070 — Relocation of Basketball Post and Goal 0 $4,302.21
COR 074 — PR#39 New Site Sign Option 1A (wood post) 0 $6,318.90
COR 077R1 — Camera IP Address Change 0 $6,882.40
COR 079 — PR#41 Added Label 0 $1,648.52

Total ADD $23,205.40

Not valid until signed by both the Owner and Architect. Signature of the contractor indicates his agreement herewith, including any adjustment in the Contract
Sum or Contract Time. Reservations of rights for additional time extensions, costs or damages indicated on the attached materials shall be void and superseded
by the changes identified on this cover sheet to the Contract Sum and Contract Time for the items included in this Change Order.

The original (Contract Sum) (GtarafteetHMEXHAHITEOSt) WAS oo $27,990,000.00
Net change by previously authorized Change Orders i $235,469.84
The (Contract Sum) (GtatanteetHvieedmt-€ost) prior to this Change Order Was — ..o.oocoieveieieiicee, $28,225,469.84
The (Contract Sum) (GtaranteetHvtaximum-Cost) Will be ( Increased ) by this Change Order ... $23,205.40
The new (Contract Sum) (Gtarafteetviaxtmtm-€ost) including this Change Order Will be  ................. $28,248,675.24
The Contract Time will be (Unchanged) DY ... s ( 0 )Days
The Date of Substantial Completion as of the date of this Change Order therefore is: ~ Phase 1 May 20, 2019
Phase 2 August 16, 2019
Phase 3 November 18, 2019
Authorized:
Flansburgh Architects, Inc. Brait Builders Corp. Town of Bourne
ARCHITECT CONTRACTOR OWNER
77 North Washington St. 57 Rockwood Road Town of Bourne
Boston, MA 02114 Suite 3 24 Perry Avenue
Marshfield, MA 02050 Buzzards Bay, MA 02532
BY BY BY

DATE DATE DATE
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Flansburgh Architects

Change Order #14 Summary 8/15/19
Change Proposal Number Change Value
COR 067 — Electric Power Transfer Installation. $1,673.61
COR 068 — PR#35 Added Knox Boxes Per BFD $2,379.76
COR 070 — Relocation of Basketball Post and Goal $4,302.21
COR 074 — PR#39 New Site Sign Option 1A (wood post) $6,318.90
COR 077R1 — Camera IP Address Change $6,882.40
COR 079 — PR#41 Added Label Holders $1.648.52
Total Change Order Value $23,205.40
COR 067 — Electric Power Transfer Installation. $1,673.61

(2) Exterior doors had card readers associated with them. However, the hardware specified for these
doors did not have the proper electronic hardware to interface with the card readers. This change is for
the addition of transfer modules. Work was done on T&M.

COR 068 — PR#35 Added Knox Boxes Per BFD $2,379.76
(3) Additional Knox Boxes requested by the BFD. One located at the exterior of the building at the west
end of the first-floor corridor. The two other boxes located inside the building adjacent to the elevator on
the first and second floors.

COR 070 — Relocation of Basketball Post and Goal $4,302.21
Relocate exterior Basketball Post and Goal as requested by the Owner. Two Basketball Posts were
provided in the play area. This revision moved one post over — creating more space between them. This
change also gives the play area greater flexibility.

COR 074 — PR#39 New Site Sign Option 1A (wood post) $6,318.90
New site sign requested by Owner. Sign is 3’x6’ (double sided) with wooden posts.

COR 077R1 - Camera IP Address Change $6,882.40
IP address change (for the security cameras) requested by the Owner. When the cameras were originally
programed the old IP address from the Peebles School were used. This change reprogramed every device
on the system.

COR 079 — PR#41 Added Label Holders $1,648.52

Mailbox millwork in room 104 did not specify holders for labels (teacher’s names etc.). This cost is for
the installation of 120 brass label holders to this piece of millwork.

Flansburgh Associates, Inc. 77 North Washington Street Boston, MA 02114-1910 617.367.3970 www.faiarchitects.com



BRAIT BUILDERS 5 atpoHfolr
CORPORATION Marshfield, MA 02050
Ph : 781-837-6400
| Change Request I
To: Jay Williams Number: 67
Flansburgh Architects Date: 4/26/19
77 N. Washington Street Job: PES-2017 Peebles ES
Boston, MA 02114-1910 Phone:

Ph: (617) 367-3970

Description: COR#67 Electric Power Transfer Installation

Installation of (2) Electric Power Transfers @ (2) door locations. |SF11A & SF13 per Brait 4/26/19 |

Work performed by subcontractors:

Description Subcontractor Price
Metal Windows Kapiloff's Glass $1,562.66
Subtotal: m

Subtotal: m

OH&P $1,562.66 5.00% $78.13

BOND $1,640.79 2.00% $32.82

Total: $1,673.61

If you have any questions, please contact me at (781)837-6400.

Submitted by: Robert A Brait Approved by:

Brait Builders Corp. Date:

Page 1 of 1
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lrlr BRAIT BUILDERS PAG8. 5.9 Sue
CORPORATION Marshfield, MA 02050
Ph : 781-837-6400

| Change Request I
To: Jay Williams Number: 68
Flansburgh Architects Date: 4/29/19
77 N. Washington Street Job: PES-2017 Peebles ES
Boston, MA 02114-1910 Phone:

Ph: (617) 367-3970

Description: COR#68 Added Knox Boxes per BFD

This proposal excludes cutting, patching and paint. Those excluded items will be tracked on a separate COR.

Work performed by subcontractors:

Description Subcontractor Price
Electrical Systems Contracting $2,222.00
Subtotal: ~ $2,222.00

Subtotal: m

OH&P $2,222.00 5.00% $111.10

BOND $2,333.10 2.00% $46.66

Total: W

If you have any questions, please contact me at (781)837-6400.

Submitted by: Robert A Brait Approved by:
Brait Builders Corp. Date:

Page 1 of 1



BRAIT BUILDERS

gfil

CORPORATION
| Change Request I
To: Jay Williams Number: 70
Flansburgh Architects Date: 5/3/19
77 N. Washington Street Job: PES-2017 Peebles ES
Boston, MA 02114-1910 Phone:

Ph: (617) 367-3970
Description: COR#70 Relocation of Basketball Post and Goal per SKL-05

Cost associated with relocating Exterior Basketball hoops per SKL-05.

5 9adfolH

Marshfield, MA 02050

Ph : 781-837-6400

Work performed by subcontractors:

Description Subcontractor

Earthwork J Read Corporation

Concrete (Material) P.A. Landers
OH&P $4,017.00
BOND $4,217.85

If you have any questions, please contact me at (781)837-6400.

Subtotal:
Subtotal:

5.00%
2.00%

Total:

Price
$3,696.00
$321.00

$4,017.00

$4,017.00
$200.85

$84.36

$4,302.21

Submitted by: Robert A Brait Approved by:

Brait Builders Corp. Date:

Page 1 of 1




BRAIT BUILDERS 5395/ @f3a

CORPORATION Marshfield, MA 02050
Ph : 781-837-6400

gfil

| Change Request I
To: Jay Williams Number: 74
Flansburgh Architects Date: 6/14/19
77 N. Washington Street Job: PES-2017 Peebles ES
Boston, MA 02114-1910 Phone:

Ph: (617) 367-3970

Description: COR#74 PR#39 New Site Sign Option 1A

This is the cost to furnish and install the Site Sign Option A, with wooden posts, not granite. The intent is to install this sign prior to the

completion of landscaping. In the event of a long lead time, additional costs for re-landscaping this area will be tracked on a future COR.

Work performed by subcontractors:

Description Subcontractor Price
Signage Cassandra Sign Corp. $5,900.00
Subtotal: m

Subtotal: m

OH&P $5,900.00 5.00% $295.00

BOND $6,195.00 2.00% $123.90

Total: m

If you have any questions, please contact me at (781)837-6400.

Submitted by: Robert A Brait Approved by:
Brait Builders Corp. Date:

Page 1 of 1



BRAIT BUILDERS
CORPORATION

gfil

| Change Request I

To: Jay Williams
Flansburgh Architects
77 N. Washington Street
Boston, MA 02114-1910
Ph: (617) 367-3970

Description: COR#77R1 Camera IP Address Changes

Job
Phone:

Number: 77R1
Date: 7/29/19
: PES-2017 Peebles ES

5 BadolH

Marshfield, MA 02050

Nik Outchcunis with BPS notified Akuity that he would like to re-IP security cameras and devices.

Ph : 781-837-6400

Work performed by us:

Description Quantity Unit Unit Price Price
Electrical Equipment $6,426.14
Subtotal: $6,426.14

Subtotal: $6,426.14

OH&P $6,426.14 5.00% $321.31

BOND $6,747.45 2.00% $134.95

Total: $6,882.40

If you have any questions, please contact me at (781)837-6400.

Submitted by: Robert A Brait
Brait Builders Corp.

Approved by:
Date:

Page 1 of 1
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To: Jay Williams

BRAIT BUILDERS

| Change Request I

CORPORATION

Flansburgh Architects
77 N. Washington Street

Number: 79
Date: 8/2/19

FA98.3 R0

Marshfield, MA 02050

Job: PES-2017 Peebles ES

Ph : 781-837-6400

Boston, MA 02114-1910 Phone:
Ph: (617) 367-3970
Description: COR#79 PR#41 Added Label Holders
PR#41 added labels to mail slots
Work performed by subcontractors:
Description Subcontractor Price
Casework Nor'easter Installations Inc. $1,539.24
Subtotal: $1,539.24
Subtotal: $1,539.24
OH&P $1,539.24 5.00% $76.96
BOND $1,616.20 2.00% $32.32
Total: $1,648.52

If you have any questions, please contact me at (781)837-6400.

Submitted by: Robert A Brait
Brait Builders Corp.

Approved by:
Date:

Page 1 of 1
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