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PROJECT MINUTES 

 
Project: New Peebles Elementary School Project No.: 15041 

Prepared by: Joel Seeley Meeting Date: 6/15/2017 

Re: School Building Committee Meeting Meeting No:   41 

Location: Veterans Memorial Community Center Time: 6:30pm 

Distribution: School Building Committee Members, Attendees (MF) 

 

Attendees: 

PRESENT NAME AFFILIATION VOTING MEMBER 

 James L. Potter Chairman, School Building Committee Voting Member 

 Peter J. Meier Board of Selectmen Voting Member 

 Christopher Hyldburg School Committee Voting Member 

 Natasha Scarpato Member at Large Voting Member 

 Donna Buckley Member at Large  Voting Member 

 Richard A. Lavoie Finance Committee Voting Member 

 William Meier  Building Trade Expert Voting Member 

  Member at Large Voting Member 

 Frederick H. Howe Member at Large, Vice-Chairman School Building Committee Voting Member 

 Steven M. Lamarche Superintendent of Schools, BPS  Voting Member 

 Edward S. Donoghue Director of Business Services, BPS, MCPPO Non-Voting Member 

 Thomas M. Guerino Town Administrator Non-Voting Member 

 Paul O’Keefe Local Official Responsible for Building Maintenance  Non-Voting Member 

 Elizabeth A. Carpenito Principal, BES Non-Voting Member 

 Kathy Anderson Elementary/Special Education Secretary Non-Voting Member 

 Janey Norton Principal, PES  

 Kent Kovacs FAI, Architect  

 Mike Cimorelli FAI, Architect  

 Bill Beatrice FAI, Architect  

 Joel Seeley SMMA, OPM  
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 Item # Action Discussion 

41.1 Record Call to Order, 6:30 PM, meeting opened. 

41.2 Record  J. Potter indicated this will be E. Donoghue’s last Committee meeting and thanked him for 

all his hard work on behalf of the Committee.  Jordan Geist was introduced as the new 

Director of Business Services and will join the Committee after 7/1/2017. 

41.3 Record A motion was made by P. Meier and seconded by F. Howe to approve the 5/25/2017 

School Building Committee meeting minutes.  No discussion, motion passed unanimous 

by those attending, one abstention. 

41.4 Record Warrant No. 19 was reviewed.  A motion was made by P. Meier and seconded by F. Howe 

to approve Warrant No. 19.  No discussion, motion passed unanimous. 

41.5 Record  J. Seeley distributed and reviewed the SBC Meetings Schedule and Agendas for the 90% 

Construction Documents Phase, attached.   

41.6 Record J. Seeley distributed and reviewed the updated Project Schedule, attached. 

41.7 Record K. Kovacs distributed and reviewed the Zoning Board of Appeals Variance Decision, 

attached.  

41.8 Record J. Seeley provided an update on the General Contractor and Filed Sub-Contractor 

Prequalification Subcommittee. The Subcommittee met on 6/8/2017 and approved the 

General Contractor and Filed Sub-Contractor Request for Qualification document which 

will be made available on 6/21/2017.  

41.9 Interiors 

Working 

Group 

K. Kovacs discussed that the next series of Educational Leadership Meetings will be 

focused on the interior materials as an Interiors Working Group with an upcoming meeting 

scheduled for 6/23/2017 at 9:00 am at Peebles.  J. Potter, P. Meier and N. Scarpato are 

interested in participating in the Interiors Working Group. 

41.10 K. Kovacs K. Kovacs presented the design for the mesh guardrail at Stair No. 2, the Green Roof and 

the Balcony with 42”, 48” and 60” height options, attached. 

Committee Discussion: 

1. J. Potter asked if there are locations that a similar guardrail has been installed that 

the Committee can view? 

K. Kovacs will research and provide locations to visit. 

2. W. Meier asked if the students could stick their hands thru the mesh openings? 

K. Kovacs indicated the openings in the mesh are about 1” to 1 ½” wide. 

3. K. Anderson indicated the mesh looked too industrial and asked if samples can be 

provided for review.  

K. Kovacs will provide samples of the mesh guardrail material for the Committee 

to review. 

4. The Committee approved the 48” height pending review at the Holbrook School 

tour later this summer. 
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 Item # Action Discussion 

41.11 Record K. Kovacs presented research of prior installations of tectum panels in gymnasiums, 

attached. 

Committee Discussion: 

1. J. Potter asked if the tectum panels become brittle with age? 

K. Kovacs indicated FAI has not had issues with panels becoming brittle. 

2. F. Howe asked if the panels come in different colors? 

K. Kovacs indicated no, but they can be painted. 

3. The Committee approves the Tectum panels.  

41.12 Committee K. Kovacs indicated the Norfolk School Administration could not comment on when and 

how the excessive damage to the concrete curbing at the Freeman-Kennedy School was 

done.  The Bournedale curbing is granite. The cost increase to change the straight sections 

of curbing from concrete to granite is approximately $60,000. 

Committee Discussion: 

1. P. Meier indicated the DPW would prefer granite curbing. 

2. R. Howe indicated after seeing the damage at the Freeman-Kennedy School, he 

would prefer the granite curbing. 

3. N. Scarpato indicated she would like to see the full list of alternates before 

deciding. 

4. The Committee decided to hold on the decision until the full list of alternates is 

reviewed. 

41.13 Record K. Kovacs presented additional research on the LVT flooring, attached.  

Committee Discussion: 

1. R. Howe asked what would happen if the wrong detergent was used?  

K. Kovacs indicated the wear layer may be affected. 

2. W. Meier asked if attic stock will be provided if a piece had to be replaced? 

K. Kovacs indicated yes, attic stock will be provided. 

3. N. Scarpato asked what will the transition strip material be that separates the 

waxed flooring from the LVT flooring? 

K. Kovacs indicated the transition strip would be aluminum or stainless steel. 

A motion was made by W. Meier and seconded by P. Meier to approve the LVT flooring.  

No discussion, motion passed five in favor and one against. 

41.14 District Educational Leadership Team to provide final direction on locker sizes.  

41.15 J. Norton 

 

J. Norton to develop a list of existing memorial items from the existing Peebles School and 

site that should be incorporated into the new school design. 

41.16 Record K. Kovacs indicted the District has met with the Fire Department and the final decision for 

the playground gate operation is the gate will be manually operated. 
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 Item # Action Discussion 

41.17 K. Kovacs K. Kovacs to locate the DAS display, which will show a continuous readout of the 

building’s electric, gas and water usage.  

41.18 Record K. Kovacs indicated the District has met with the Police and Fire Department and 

emergency and ADA access to the football field during construction will be from the Middle 

School.  

41.19 Record K. Kovacs presented a study for a darker aluminum finish for the window units in the 

Phenolic Wall Panel Areas, attached. 

The Committee approves the darker aluminum finish. 

41.20 Record K. Kovacs confirmed with the roofing manufacturers the implications of being Solar PV 

Ready and presented installation details, attached. 

Committee Discussion: 

1. P. O’Keefe asked if Sarnafil accepts the installation details? 

K. Kovacs indicated yes, they require the ½” protection board which is included. 

2. J. Potter asked will there be a conduit stubbed up to the roof? 

K. Kovacs indicated yes, a conduit will be stubbed up from the electrical room to 

the location of future PV panels. 

3. J. Potter asked if a conduit should also be installed to the parking lot for another 

location of future PV panels? 

K. Kovacs recommended not too, since the parking lot would be significantly 

excavated for the overhead PV panel support structure, the conduits could be 

installed at that time. 

4. The Committee approves the Solar PV Ready roofing. 

41.21 Committee K. Kovacs presented the cost increase to increase the roofing membrane from a 60 mil/20 

year warranty to an 80 mil/30 year warranty.  The cost increase is approximately $40,000. 

Committee Discussion: 

1. R. Howe asked if FAI has had any issues with the 60 mil membrane? 

K. Kovacs indicated no. 

2. R. Howe asked how many square feet of roofing membrane is in the project? 

K. Kovacs indicated approximately 50,000 square feet. 

3. The Committee decided to hold on the decision until the full list of alternates is 

reviewed. 

41.22 J. Seeley J. Seeley indicated Cape Light Compact will issue their Technical Assistance (TA) report on 

Tuesday, 6/20/2017 and will forward to the Committee.  

J. Seeley will invite Cape Light Compact to attend a future Committee meeting once the 

report is reviewed.  

41.23 Record K. Kovacs will provide information on the Green Roof planting boxes and paver system, 

attached. 
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 Item # Action Discussion 

Committee Discussion: 

1. P. O’Keefe asked what is the life span of sedum? 

K. Kovacs indicated the life span is indefinite. 

2. P. O’Keefe asked how are invasive wind blown weeds kept out of the planter 

beds? 

K. Kovacs indicated sedum, which has water storing leaves generally crowd out 

other plants. 

3. P. O’Keefe asked what is the underlying roof membrane? 

K. Kovacs indicated the underlying roof membrane is PVC. 

4. P. O’Keefe asked what is the cost of the Green Roof planting boxes and paver 

system? 

K. Kovacs indicated the cost is approximately $25,000. 

5. The Committee approves the Green Roof planting boxes and paver system. 

41.24 K. Kovacs 

 

K. Kovacs to provide a maintenance protocol and rough order of magnitude cost for 

maintaining the HVAC system. 

K. Kovacs to check with the Fire Department on the details of lightning causing false 

alarms in the fire alarm systems of other Town buildings. 

41.25 K. Kovacs K. Kovacs to confirm the approximately 12-15 temporary parking spaces for teachers and 

staff, located in the High School parking lot during Phase 3 near the I-Studio, will have a lit 

paved walking surface to the new Peebles school at the next Committee meeting.  

41.26 P. Meier P. Meier will provide a copy of the Remote Participation policy adopted by the Selectmen 

for Committee review 

41.27 K. Kovacs 

J. Seeley 

K. Kovacs presented a Preliminary List of Bidding Alternates, which will provide the 

Committee greater ability to manage the risk of the bidding market and award a contract 

within the budget.  

Committee Discussion: 

1. J. Potter asked if any of the alternates will affect LEED? 

K. Kovacs indicated no. 

2. P. Meier asked will removing the ribs on the roofing affect the membrane? 

K. Kovacs indicated no. 

3. K. Kovacs and J. Seeley to refine the list for next Committee Meeting. 
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 Item # Action Discussion 

41.28 J. Potter 

K. Kovacs 

J. Seeley 

 

Old or New Business:  

1. J. Potter will contact the Town Moderator on the Member-at-Large vacancy.  The 

new School Committee representative will be appointed at their 6/28/2017 

meeting. 

2. P. O’Keefe asked what was the resolution of the Power Factor Correction?  

J. Seeley to forward P. O’Keefe the 4/27/2017 SBC meeting minutes and GGD’s 

presentation. 

3. W. Meier asked if GGD can re-confirm that the 1,200 amp service is needed, it 

seems very high. 

K. Kovacs will have GGD re-confirm and provide direction to the Committee. 

41.29 Record Next SBC Meeting: June 29, 2017 at 6:30 pm at the Bourne Veteran’s Memorial 

Community Center. 

41.30 Record A Motion was made by W. Meier and seconded by F. Howe to adjourn the meeting.  No 

discussion, motion passed unanimous.  

Attachments: Agenda, SBC Meetings Schedule and Agendas for the 90% Construction Documents Phase, updated 

Project Schedule, Zoning Board of Appeals Variance Decision, Powerpoint 

The information herein reflects the understanding reached.  Please contact the author if you have any questions or are not in  agreement with these 

Project Minutes 

JGS/sat/P:\2015\15041\04-MEETINGS\4.3 Mtg_Notes\3-School Building Committee\2017\41_15June2017\Schoolbuildingcommitteemeeting_15June2017_FINAL.Docx 
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Project: New Peebles Elementary School Project No.: 15041 

Re: School Building Committee Meeting Meeting Date: 6/15/2017 

Meeting Location: Veterans Memorial Community Center / Bourne High School Library Media Center 

Prepared by: Joel Seeley Meeting Time: 6:30 PM 

Distribution: Committee Members (MF)        Meeting No.:             40 

1. Call to Order 

2. Approval of Minutes 

3. Approval of Invoices and Commitments 

4. Review Prequalification Status 

5. Review Overall Construction Document Phase Schedule 

6. Review 90% Construction Documents Schedule 

7. Review Educational Leadership Meeting Schedule 

8. Interior Tours Follow-up 

9. New or Old Business 

10. Public Comments 

11. Next Meeting: June 29, 2017  

12. Adjourn 
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RETAIN OPM 58 days 3/18/2015 6/8/2015

RETAIN DESIGNER 85 days 5/27/2015 9/23/2015

FEASIBILITY STUDY (FS) 218 days 9/15/2015 7/20/2016

SCHEMATIC DESIGN (SD) 80 days 7/20/2016 11/9/2016

PROJECT SCOPE AND BUDGET 81 days 10/17/2016 2/7/2017

DESIGN DEVELOPMENT 79 days 12/7/2016 3/27/2017

CONSTRUCTION DOCUMENTS 166 days 3/8/2017 10/27/2017

60% Construction Documents for OPM and Cx Review 43 days 3/8/2017 5/5/2017

Develop 60% Construction Documents for Estimator 43 days 3/8/2017 5/5/2017

Incorporate MSBA DD Comments 10 days 3/28/2017 4/10/2017

OPM and Cx Review 10 days 5/5/2017 5/18/2017

60% Construction Documents Cost Estimate 10 days 5/5/2017 5/18/2017

Value Engineering 6 days 5/18/2017 5/25/2017

60% Construction Documents Submission to MSBA 0 days 6/6/2017 6/6/2017

MSBA Review 15 days 6/6/2017 6/26/2017

Develop 90% Construction Documents to Estimator 45 days 6/7/2017 8/9/2017

90% Construction Documents for OPM and Cx Review 45 days 6/7/2017 8/9/2017

Incorporate MSBA 60% CD Comments 10 days 6/28/2017 7/12/2017

OPM and Cx Review 11 days 8/10/2017 8/24/2017

90% Construction Documents Cost Estimate 11 days 8/10/2017 8/24/2017

Value Engineering 6 days 8/24/2017 8/31/2017

90% Construction Documents Submission to MSBA 0 days 9/5/2017 9/5/2017

MSBA Review 15 days 9/6/2017 9/26/2017

100% Construction Documents 25 days 9/6/2017 10/10/2017

Incorporate MSBA 90% CD Comments 10 days 9/27/2017 10/10/2017

MA-CHPS Design Submission 14 days 10/10/2017 10/27/2017

SITE PERMITTING 85 days 3/1/2017 6/27/2017

Bourne Zoning Board of Appeals - Height Variance 85 days 3/1/2017 6/27/2017

Bourne Planning Board - Site Plan Review 71 days 3/1/2017 6/7/2017

PROCUREMENT 78 days 5/11/2017 8/29/2017

Prequalification 78 days 5/11/2017 8/29/2017

Develop Draft RFQs (GCs and Subcontractors) 11 days 5/11/2017 5/25/2017

Appoint Prequalification Committee 0 days 5/11/2017 5/11/2017

0 days 5/25/2017 5/25/2017

0 days 6/8/2017 6/8/2017

Submit Prequalification Advertisement (Central Register and Local Newspaper) 0 days 6/13/2017 6/13/2017

Notice in Central Register 0 days 6/21/2017 6/21/2017

GCs and Subs Develop SOQs 19 days 6/21/2017 7/18/2017

RFQ Informational Meeting 0 days 6/28/2017 6/28/2017

Submit SOQs 0 days 7/18/2017 7/18/2017

Review SOQs 23 days 7/18/2017 8/17/2017

0 days 8/3/2017 8/3/2017

0 days 8/17/2017 8/17/2017

Recommend Prequalified GCs and Filed Subcontractors to SBC 0 days 8/24/2017 8/24/2017

Issue Notification Letters to Prequalified GCs and Subcontractors 4 days 8/24/2017 8/29/2017

0 days 9/26/2017 9/26/2017

Bid Advertisement Notice in Central Register 0 days 10/4/2017 10/4/2017

Filed Subcontractors Bidding 21 days 10/10/2017 11/7/2017

General Contractor Bidding 11 days 11/7/2017 11/21/2017

General Contractor Award 6 days 11/21/2017 11/28/2017

CONSTRUCTION 513 days 11/28/2017 11/29/2019

TOWN OF BOURNE, MASSACHUSETTS

PEEBLES ELEMENTARY SCHOOL
PROJECT SCHEDULE
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AGENDA
90% Construction Documents Phase

PREQUALIFICATION SUBCOMMITTEE MEETING @6:30PM

BUILDING COMMITTEE MEETING
Review Overall Construction Document Phase Schedule
Review 90% Construction Documents Schedule
Review Educational Leadership Meeting Schedule
Interior Tours Follow up

CONTRACTOR AND FILED SUBCONTRACTOR INFORMATION MEETING 
@10:00AM @ PEEBLES ELEMENTARY SCHOOL

BUILDING COMMITTEE MEETING
Review Updated Site Plans and Floor Plans
Review FFE Layout Plans
Review Interior Materials Colors and Patterns
Review Meeting Actions Log
Review MSBA 60% Construction Document Comments

BUILDING COMMITTEE MEETING
Review Updated Floor Plans and FFE Plans
Review Interior Material Colors and Patterns
Review Construction Logistics Plans

BUILDING COMMITTEE MEETING
Review Interiors Material Colors and Patterns

PREQUALIFICATION SUBCOMMITTEE MEETING @6:30PM

BUILDING COMMITTEE MEETING
Finalize Interior Materials Colors and Patterns
Review Construction Logistics Plan
LEED Update

PREQUALIFICATION SUBCOMMITTEE MEETING @6:30PM

BUILDING COMMITTEE MEETING
Prequalification Subcommittee Recommendation
Review Reconciled 90% Construction Documents Cost Estimate
Decide Value Engineering Items
Vote to Submit 90% Construction Documents to MSBA

SUBMIT 90% CONSTRUCTION DOCUMENTS PACKAGE TO MSBA

ADDITIONAL MEETINGS TO BE SCHEDULED

SCHOOL BUILDING COMMITTEE                                       

PEEBLES ELEMENTARY SCHOOL

All meetings held at 
Veterans Memorial Community Center at 6:30 PM

unless otherwise noted
MEETINGS SCHEDULE AND AGENDAS

August 10, 2017

5/11/2017 Updated May 24, 2017

DATE

June 15, 2017

August 24, 2017

July 27, 2017

September 5, 2017

August 17, 2017

June 28, 2017

June 8, 2017

July 13, 2017

June 29, 2017

August 3, 2017

PROJECT MANAGEMENT
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PROJECT MANAGEMENT  SMMA
Massachusetts School Building Authority

Peebles Elementary School

School Building Committee
June 15, 2017
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WOOD FIBER ACOUSTIC PANEL

Freeman Kennedy Elementary School

Waltham McDevitt Middle School

Holbrook PK-12 School

Basis of Design:Tectum: Tectum Finale w/ SoniCor
Manufacturers:

SoniCor insulation
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LUXURY VINYL TILE

Manufacturers:

Equal Manufacturers:

Questions:
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LUXURY VINYL TILE

-

Manufacturers:

Equal Manufacturers:
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PV MOUNTING CLIPS

Manufacturers:

Contract Document  
Installed Gym Roof Installed @ A later Date
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GREEN ROOF: TRAYS

Goldmoss

Fuldaglut

Aureum

Manufacturers:

Sedum Trays

Drainage Sheet

PVC Roof Membrane

1/2” Protection Board

SEDUM OPTIONS:
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GREEN ROOF: PAVERS

Manufacturers:

Roof Paver

Grid Tray

Drainage Sheet

Roof Membrane

1/2” Protection Board

Roof Insulation

Roof Deck

Roof Paver installed adjacent to sedum trays

Roof Paver installation

Roof Paver glued onto Grid Tray
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GREEN ROOF: TRAYS & PAVERS LAYOUT

Roof Paver glued onto Grid Tray
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MESH GUARDRAIL

Mesh Guardrail Panel

West Bridgewater Middle/Senior High School Lawrence High School

Mesh Guardrail Installed

Mesh Guardrail Installed

A Stair #2
B Green Roof
C Balcony

A

B

C
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Dark Panel/Precast/Phenolic Panel

WOOD RESIN PANEL

ALUMINUM COMPOSITE PANEL

                 PRECAST CONCRETE

WOOD RESIN PANEL

ALUMINUM COMPOSITE PANEL

PRECAST BASE
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Peebles Elementary School Bourne,  MA
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Flansburgh Architects
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Currently tracking 60% Estimated Construction Cost: $30,691,123

Addititve/Alternates

Total:    $478,802




