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PROJECT MINUTES 

 
Project: New Peebles Elementary School Project No.: 15041 

Prepared by: Joel Seeley Meeting Date: 3/15/18 

Re: School Building Committee Meeting Meeting No:   55 

Location: Bourne High School Library Time: 6:30pm 

Distribution: School Building Committee Members, Attendees (MF) 

 

Attendees: 

PRESENT NAME AFFILIATION VOTING MEMBER 

 James L. Potter Chairman, School Building Committee Voting Member 

 Peter J. Meier Board of Selectmen Voting Member 

 Christopher Hyldburg School Committee Voting Member 

 Natasha Scarpato Member at Large Voting Member 

 Donna Buckley Member at Large  Voting Member 

 Richard A. Lavoie Finance Committee Voting Member 

 William Meier  Building Trade Expert Voting Member 

 Erika Fitzpatrick School Committee  Voting Member 

 Frederick H. Howe Member at Large, Vice-Chairman School Building Committee Voting Member 

 Steven M. Lamarche Superintendent of Schools, BPS  Voting Member 

 Jordan Geist Director of Business Services, BPS Non-Voting Member 

 Thomas M. Guerino Town Administrator Non-Voting Member 

 Paul O’Keefe Local Official Responsible for Building Maintenance  Non-Voting Member 

 Elizabeth A. Carpenito Principal, BES Non-Voting Member 

 Kathy Anderson Elementary/Special Education Secretary Non-Voting Member 

 Janey Norton Principal, PES  

 Kent Kovacs FAI, Architect  

 Bill Beatrice FAI, Architect  

 Jay Williams FAI, Architect  

 Robert Brait Brait Builders (BBC) General Contractor  

 Michael Brait Brait Builders (BBC) General Contractor  

 Joel Seeley SMMA, OPM  
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 Item # Action Discussion 

55.1 Record Call to Order, 6:30 PM. 

55.2 Record A motion was made by P. Meier and seconded by W. Meier to approve the 2/15/18 

School Building Committee meeting minutes. No discussion, motion passed unanimous. 

55.3 Record J. Seeley distributed and reviewed the Budget Tracking Form thru 2/28/18, attached, for 

the Total Project Budget. 

55.4 Record Warrant No. 28 was reviewed.  

A motion was made by P. Meier and seconded by E. Fitzpatrick to approve Warrant No. 

28.  No discussion, motion passed unanimous. 

55.5 J. Seeley J. Seeley to follow-up with the MSBA on the PFA Bid Amendment. 

55.6 J. Norton 

K. Anderson 

J. Seeley 

K. Kovacs 

J. Seeley indicated C. Hyldburg had requested a discussion of a potential time capsule 

to be placed in the new building.  J. Seeley led a discussion on the time capsule process. 

A motion was made by P. Meier and seconded by N. Scarpato to form a Time Capsule 

Working Group to develop and provide a recommendation to the Committee. No 

discussion, motion passed unanimous. 

1. J. Norton and K. Anderson volunteer for the working group. 

2. J. Seeley to notify C. Hyldburg of the working group. 

3. K. Kovacs to provide catalog cut sheets on time capsule container options and 

options for locating in the new building. 

55.7 J. Seeley J. Seeley received the Cape Light Compact incentive application and J. Geist signed for 

the District.  J. Seeley to forward to Cape Light Compact. 

55.8 J. Seeley 

K. Kovacs 

J. Seeley reviewed the MSBA’s initiative to obtain potential FFE cost savings thru volume 

discounts.  J. Seeley and R. Fogarty, FAI’s FFE consultant, attended a meeting with 

MSBA and other communities on 3/1/18 that have projects that will open in summer 

2019. MSBA is gauging interest in a consolidated bid process to obtain the potential 

savings. The bidding would be off the OSD venders list and the Mass Higher Ed venders 

list. The consolidated bid would be for classroom desks, classroom chairs and cafeteria 

tables. J. Seeley will notify the Committee on next steps.   

K. Kovacs described the current FFE programming, design, procurement and installation 

process.  A meeting is scheduled for 3/29/18 at 3:30pm with the FFE Working Group, 

Committee members are welcome to attend. 

K. Kovacs will provide a schedule for the FFE programming, design, procurement and 

installation process. 

55.9 K. Kovacs K. Kovacs described the Technology programming, design, procurement and installation 

process.  A Technology Working Group will be formed. 
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 Item # Action Discussion 

K. Kovacs will provide a schedule for the Technology programming, design, procurement 

and installation process. 

55.10 K. Kovacs 

P. Meier 

J. Potter led a discussion on the current security related measures included in the 

project. J. Potter will distribute an article on ballistic glazing. K. Kovacs described the 

current security related measures included on the project. 

K. Kovacs will schedule a meeting with Bourne Police Department to confirm if any 

additional measures should be provided. 

P. Meier to ask the Bourne Police Department to attend a future Committee meeting. 

55.11 K. Kovacs 

 

D. Buckley led a discussion on classroom storage and requested the overhead wall 

cabinets removed under the VE process during the Design Phase be re-instated in the 

project. 

K. Kovacs described that moveable storage units purchased under the FFE process may 

provide the requested storage capacity. These were not originally contemplated to be 

within the FFE budget and the budget may need to be increased to provide for. 

Upon discussion, the committee agreed to the following two directions to reach a 

conclusion for classroom storage capacity: 

1. K. Kovacs to work with the FFE Working Group to price moveable storage units 

and present their findings to the Committee. 

2. K. Kovacs to request pricing from BBC for overhead wall cabinets and present 

to the Committee. 

Committee will review once the pricing is presented. 

55.12 Record J. Williams provided an update on the construction. Perimeter foundations and 

foundation walls are nearly complete. Interior isolated footings are nearly complete. 

Underground plumbing piping and masonry has commenced. Storm water mains and 

precast structures have commenced. The project is on schedule.   

Committee Discussion: 

1. R. Lavoie asked if the construction documents included requirements for winter 

conditions and snow removal? 

J. Williams indicated yes, and BBC has included a line item on their payment 

requisitions.      

55.13 J. Seeley 

B. Beatrice 

R. Brait 

J. Seeley indicated the Planning Board Special Permit Hearing, originally scheduled for 

3/22/18, has been re-scheduled to 4/12/18 at 7:00pm at the High School.  

55.14 R. Brait R. Brait to resolve the firewall issue with the Earthcam camera. 
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 Item # Action Discussion 

55.15 P. Meier 

J. Norton 

J. Seeley distributed and reviewed sample documents related to the Topping-Off 

Dedication Ceremony, attached.  

A motion was made by R. Lavoie and seconded by P. Meier to form a Topping-Off 

Dedication Ceremony Working Group to develop and provide a recommendation to the 

Committee. No discussion, motion passed unanimous. 

1. J. Norton and P. Meier volunteer for the working group. 

55.16 Record Old or New Business: None  

55.17 Record Next SBC Meeting: April 19, 2018 at 6:30 pm at Bourne High School. 

55.18 Record A Motion was made by P. Meier and seconded by N. Scarpato to adjourn the meeting. 

No discussion, motion passed unanimous.  

Attachments: Agenda, Budget Tracking Form, Topping-Off Dedication Ceremony Samples, Powerpoint 

The information herein reflects the understanding reached. Please contact the author if you have any questions or are not in agreement with these 

Project Minutes 

JGS/sat/P:\2015\15041\04-MEETINGS\4.3 Mtg_Notes\3-School Building Committee\2018\55_15March2018_SBC\Schoolbuildingcommitteemeeting_15March2018_FINAL.Docx 
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Agenda 

Project: New Peebles Elementary School Project No.: 15041 

Re: School Building Committee Meeting Meeting Date: 3/15/2018 

Meeting Location: Bourne High School Library  Meeting Time: 6:30 PM 

Prepared by: Joel Seeley Meeting No.:          56 

Distribution: Committee Members (MF)         

1. Call to Order   

2. Approval of Minutes 

3. Approval of Invoices and Commitments 

4. Time Capsule 

5. Cape Light Compact Update 

6. Furniture Fixtures & Equipment Discussion 

7. New Building Security Discussion 

8. Classroom Storage Discussion 

9. Construction Update 

 Special Permit Update 

 Earthcam Camera 

10. Topping-Off Ceremony – April 27, 2018 

11. New or Old Business 

12. Public Comments 

13. Next Meeting: April 19, 2018  

14. Adjourn 

 

JGS/sat/P:\2015\15041\04-MEETINGS\4.2 Agendas\3-School Building Committee\2018\56_15March2018\Agenda_15March2018.Docx 



Symmes Maini & McKee Associates, Inc. (SMMA)

Bourne School District

Bourne Peebles Elementary School

BUDGET SUMMARY

BUDGET TRACKING FORM as of: 2/28/2018 Budget Revisions

Propay Name A B C D E

code # Feasibility Study Agreement

1 0001-0000 OPM Feasibility Study 125,000.00                      125,000.00                     117,100.00                  117,100.00                -                             -                             7,900.00                          

2 0002-0000 A&E Feasibility Study 365,000.00                      19,125.00                  384,125.00                     384,125.00                  374,875.00                9,250.00                    -                             -                                   

3 0003-0000 Environmental and Site 140,000.00                      140,000.00                     77,803.00                    75,053.00                  2,750.00                    -                             62,197.00                        

4 0004-0000 Other 120,000.00                      (19,125.00)                100,875.00                     10,672.13                    672.13                       10,000.00                  -                             90,202.87                        

Feasibility Study Agreement Subtotal 750,000.00$                    -$                           750,000.00$                   589,700.13$                567,700.13$              22,000.00$                -$                           160,299.87$                    

Administration

6 0101-0000 Legal Fees 50,000.00                        50,000.00                       -                               -                             -                             -                             50,000.00                        

Owner's Project Manager

7 0102-0400 > Design Development 50,000.00                        50,000.00                       50,000.00                    50,000.00                  -                             -                             -                                   

8 0102-0500 > Construction Contract Documents 90,000.00                        90,000.00                       90,000.00                    90,000.00                  -                             -                             -                                   

9 0102-0600 > Bidding 50,000.00                        50,000.00                       50,000.00                    50,000.00                  -                             -                             -                                   

10 0102-0700 > Construction Contract Administration 800,000.00                      800,000.00                     800,000.00                  64,000.00                  736,000.00                -                             -                                   

11 0102-0800 > Closeout 54,863.00                        54,863.00                       54,863.00                    -                             54,863.00                  -                             -                                   

12 0102-0900 > Extra Services 40,000.00                        40,000.00                       -                               -                             -                             -                             40,000.00                        

13 0102-1000 > Reimbursable & Other Services 15,000.00                        15,000.00                       3,190.00                      3,190.00                    -                             -                             11,810.00                        

14 0102-1100 > Cost Estimates 50,000.00                        50,000.00                       41,745.00                    41,745.00                  -                             -                             8,255.00                          

15 0103-0000 Advertising 5,000.00                          5,000.00                         1,043.04                      1,043.04                    -                             -                             3,956.96                          

16 0104-0000 Permitting 50,000.00                        50,000.00                       82.50                           1,182.50                    (1,100.00)                   -                             49,917.50                        

17 0105-0000 Owner's Insurance 20,000.00                        20,000.00                       -                               -                             -                             -                             20,000.00                        

18 0199-0000 Other Administrative Costs 20,000.00                        20,000.00                       8,800.00                      6,013.37                    2,786.63                    -                             11,200.00                        

Administration Subtotal 1,294,863.00$                 -$                           1,294,863.00$               1,099,723.54$             307,173.91$              792,549.63$              -$                           195,139.46$                    
Architecture and Engineering

Basic Services

21 0201-0400 > Design Development 530,000.00                      530,000.00                     530,000.00                  530,000.00                -                             -                             -                                   

22 0201-0500 > Construction Contract Documents 1,060,000.00                   1,060,000.00                  1,060,000.00               1,060,000.00             -                             -                             -                                   

23 0201-0600 > Bidding 130,000.00                      130,000.00                     130,000.00                  130,000.00                -                             -                             -                                   

24 0201-0700 > Construction Contract Administration 874,000.00                      874,000.00                     874,000.00                  72,821.68                  801,178.32                -                             -                                   

25 0201-0800 > Closeout 132,037.00                      132,037.00                     132,037.00                  -                             132,037.00                -                             -                                   

26 0201-9900 > Other Basic Services -                                   -                                  -                               -                             -                             -                             -                                   

27 BASIC SERVICES SUBTOTAL 2,726,037.00$                 -$                           2,726,037.00$               2,726,037.00$             1,792,821.68$           933,215.32$              -$                           -$                                 

Reimbursable Services

28 0203-0100 > Construction Testing 40,000.00                        40,000.00                       -                               -                             -                             -                             40,000.00                        

29 0203-0200 > Printing (over minimum) 20,000.00                        20,000.00                       -                               -                             -                             -                             20,000.00                        

30 0203-9900 > Other Reimbursable Costs 100,000.00                      100,000.00                     6,047.00                      1,650.00                    4,397.00                    -                             93,953.00                        

31 0204-0200 > Hazardous Materials 100,000.00                      100,000.00                     -                               -                             -                             -                             100,000.00                      

32 0204-0300 > Geotech & Geo-Env. 80,000.00                        80,000.00                       4,455.00                      4,455.00                    -                             -                             75,545.00                        

33 0204-0400 > Site Survey 60,000.00                        60,000.00                       19,580.00                    19,580.00                  -                             -                             40,420.00                        

34 0204-0500 > Wetlands 5,000.00                          5,000.00                         -                               -                             -                             -                             5,000.00                          

35 0204-1200 > Traffic Studies 40,000.00                        40,000.00                       -                               -                             -                             -                             40,000.00                        

Architectural and Engineering Subtotal 3,171,037.00$                 -$                           3,171,037.00$               2,756,119.00$             1,818,506.68$           937,612.32$              -$                           414,918.00$                    

(A - B - E)

Budget

Balance

Original

PS&B Budget

11/2/2016

Current

Budget

Contract

Amount Expended

(B - C)
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Contract Amount

Additional Projected 

Amount



Symmes Maini & McKee Associates, Inc. (SMMA)

Bourne School District

Bourne Peebles Elementary School

BUDGET SUMMARY

BUDGET TRACKING FORM as of: 2/28/2018 Budget Revisions

(A - B - E)

Budget

Balance

Original

PS&B Budget

11/2/2016
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(B - C)
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CM @ Risk Preconstruction Services

36 0501-0000 Pre-Construction Services -$                                 -$                                -$                             -$                           -$                           -$                           -$                                 

0502-0001 Construction Budget 30,910,366.00$               (2,920,366.00)$         27,990,000.00$             28,012,114.01$           1,066,144.15$           26,945,969.86$         -$                           (22,114.01)$                     

89 CSI Code CSI Description

89 0502-0100 Division 1 - General Requirements 1,907,900.00                  1,907,900.00               600,960.50                1,306,939.50             -                             -                                   

89 0502-0200 Division 2 - Existing Conditions 670,000.00                     670,000.00                  -                             670,000.00                -                             -                                   

89 0502-0300 Division 3 - Concrete 1,954,538.00                  1,954,538.00               122,075.00                1,832,463.00             -                             -                                   

89 0502-0400 Division 4 - Masonry 1,923,000.00                  1,923,000.00               -                             1,923,000.00             -                             -                                   

89 0502-0500 Division 5 - Metals 2,584,510.00                  2,584,510.00               9,500.00                    2,575,010.00             -                             -                                   

89 0502-0600 Division 6 - Wood, Plastics and Composites 480,000.00                     480,000.00                  -                             480,000.00                -                             -                                   

89 0502-0700 Division 7 - Thermal & Moisture Protection 2,355,800.00                  2,355,800.00               -                             2,355,800.00             -                             -                                   

89 0502-0800 Division 8 - Openings 1,179,090.00                  1,179,090.00               -                             1,179,090.00             -                             -                                   

89 0502-0900 Division 9 - Finishes 2,966,937.00                  2,966,937.00               1,986.45                    2,964,950.55             -                             -                                   

89 0502-1000 Division 10 - Specialties 291,200.00                     291,200.00                  -                             291,200.00                -                             -                                   

89 0502-1100 Division 11 - Equipment 525,000.00                     525,000.00                  -                             525,000.00                -                             -                                   

89 0502-1200 Division 12 - Furnishings 432,000.00                     432,000.00                  -                             432,000.00                -                             -                                   

89 0502-1300 Division 13 - Special Construction -                                  -                               -                             -                             -                             -                                   

89 0502-1400 Division 14 - Conveying Systems 119,000.00                     119,000.00                  -                             119,000.00                -                             -                                   

89 0502-2100 Division 21 - Fire Suppression 346,125.00                     346,125.00                  14,987.20                  331,137.80                -                             -                                   

89 0502-2200 Division 22 - Plumbing 1,033,000.00                  1,033,000.00               1,995.00                    1,031,005.00             -                             -                                   

89 0502-2300 Division 23 - HVAC 2,874,000.00                  2,874,000.00               -                             2,874,000.00             -                             -                                   

89 0502-2500 Division 25 - Integrated Automation -                               -                             -                             -                             -                                   

89 0502-2600 Division 26 - Electrical 2,605,900.00                  2,605,900.00               34,200.00                  2,571,700.00             -                             -                                   

89 0502-2700 Division 27 - Communications -                                  -                               -                             -                             -                             -                                   

89 0502-2800 Division 28 - Electronic Safety & Security -                                  -                               -                             -                             -                             -                                   

89 0502-3100 Division 31 - Earthwork 2,498,320.00                  2,498,320.00               277,590.00                2,220,730.00             -                             -                                   

89 0502-3200 Division 32 - Exterior Improvements 442,000.00                     442,000.00                  -                             442,000.00                -                             -                                   

89 0502-3300 Division 33 - Utilities 801,680.00                     801,680.00                  2,850.00                    798,830.00                -                             -                                   

89 0502-9900 Retainage -                                  -                               -                             -                             -                             -                                   

89 0508-0000 Change Orders 22,114.01$               22,114.01                       22,114.01                    -                             22,114.01                  -                             -                                   

89 Construction Budget Subtotal 30,910,366.00$               (2,898,251.99)$          28,012,114.01$             28,012,114.01$           1,066,144.15$           26,945,969.86$         -$                           (22,114.01)$                     

Alternates

90 0506-0000 Ineligible Work (Maint Blg, Press Box, Concession and Restrooms) -                                   -                                  -                               -                             -                             -                             -                                   

90 0506-0000 Retainage for Alternates/Ineligible Work -                                  -                               -                             -                             

Alternates Subtotal -$                                 -$                           -$                                -$                             -$                           -$                           -$                           -$                                 

0600-0000 Miscellaneous Project Costs

94 0601-0000 Utility Company Fees 84,000.00                        84,000.00                       -                               -                             -                             -                             84,000.00                        

95 0602-0000 Testing Services 100,000.00                      100,000.00                     66,000.00                    -                             66,000.00                  -                             34,000.00                        

96 0603-0000 Swing Space / Modulars -                                   -                                  -                               -                             -                             -                             -                                   

97 0699-0000 Other Project Costs (Mailing & Moving) 40,000.00                        40,000.00                       -                               -                             -                             -                             40,000.00                        

0600-0000 Miscellaneous Project Costs Subtotal 224,000.00$                    -$                           224,000.00$                   66,000.00$                  -$                           66,000.00$                -$                           158,000.00$                    

0700-0000 Furnishings and Equipment

99 0701-0000 Furnishings 690,000.00                      690,000.00                     -                               -                             -                             -                             690,000.00                      

0702-0000 Equipment

101 0703-0000 Computer Equipment 690,000.00                      690,000.00                     -                               -                             -                             -                             690,000.00                      

Furnishings and Equipment Subtotal 1,380,000.00$                 -$                           1,380,000.00$               -$                             -$                           -$                           -$                           1,380,000.00$                 

103 0507-0000 Owner's Construction Contingency 1,545,518.00                   2,898,251.99            4,443,769.99                  -                               -                             -                             -                             4,443,769.99                   

104 0801-0000 Owners' (soft cost) Contingency 643,257.00                      643,257.00                     -                               -                             -                             -                             643,257.00                      

Contingency Subtotal 2,188,775.00$                 2,898,251.99$           5,087,026.99$               -$                             -$                           -$                           -$                           5,087,026.99$                 

Total Project Budget 39,919,041.00$               -$                           39,919,041.00$             32,523,656.68$           3,759,524.87$           28,764,131.81$         -$                           7,373,270.31$                 



The Tradition of the Topping Out Ceremony 
 
The topping out ceremony is a contractor’s tradition begun years ago by Scandinavians, 
who believed their gods lived in trees. Early Scandinavians placed the top-most branches 
of trees, cut for lumber in the construction, atop their completed buildings to prevent 
incurring the wrath of both their gods and souls of man. Man’s soul was believed to 
originate in trees and return to them. 
 
To live amiably among the tree gods, these early folk accompanied the topping out with 
festivity and ceremony, culminating it with the pouring of wine at the foot of the tree. 
With this, they thought the building and its occupants would gain good luck since no tree 
god would wreak vengeance on so devout a believer. 
 
The ceremony was seen by early inhabitants of England as a way to solve their dilemma 
since they also were mortally terrified to cut down even one tree. Finally, tree gods were 
looked upon as more benevolent, and there was a ceremonial shift to declarations of 
sturdy and lasting craftsmanship and symbols of good luck for the owner. 
 
In the modern topping out ceremony, we honor the tradespeople who build the facility for 
their quality construction. We honor the ancient traditions with the symbolic tree on the 
beam, and we honor our country with the American flag. We also invite all participants to 
put their name on the final beam and become a permanent part of the new building. 
 
 

                                                       





This is an exciting time for the Town of Holbrook and 
this project is fun and rewarding to watch. You can 
follow the progress of the construction on the      
Permanent School Building Committee’s page on 
the Holbrook Public Schools’ Website: 
www.Holbrook.k12.ma.us, or on the info page on  
Facebook:  
https://www.facebook.com/promoteandvoteprek12/ 
 
 
Thanks to the Holbrook community for its continued 
support of this project and to Symmes Maini & 
McKee; Flansburgh Architects; and Consigli Con-
struction for designing and constructing an amazing 
building for the Holbrook Public School students. 
 
 
Thank you to Michael Davis for the photography. 

Owner’s Project Manager 

SMMA | Symmes Maini & 
McKee Associates  

Architect 
Flansburgh Architects 

Construction Manager 
Consigli Construction Co., Inc. 

Holbrook PreK-12 School 

 

Topping Off Ceremony 

Tuesday, April 19, 2016 
9:30 AM 

 
245 South Franklin Street 

Holbrook, Massachusetts 02343 



 

Program 
 

Welcome and Introductions 
 

Julie Hamilton, Assistant Superintendent 

 
Pledge of Allegiance 

 

Junior-Senior High School Representatives 
 

Sophomores: Declan Hiltz, Noah Hobart, Ashley Koffink,  
Matthew Mullen  

 

Juniors:  Sean Crosby, Kadijatu Dyfan, Raphaela Desire,  
Rachel Robicheau 

              

Speakers 
 

Patricia Lally, PhD - Superintendent of Schools 
Arthur C. George - Chairperson, School Committee 

Jack McCarthy - Executive Director MSBA 
John Keenan - State Senator 

 
Signing of the Beam by Elected Officials 

 
Raising of the Final Beam 

 
 

Light refreshments will be served immediately  
following the ceremony in the  

Junior-Senior High School Cafeteria.  

 
Permanent School Building Committee 

Daniel Moriarty, Jr. - Chairperson,  
James Day - Vice Chairperson,  Michael Bolger,  

Patricia Coppola-Lugo, Barbara Davis, Timothy Gordon,  
Patricia Lally, PhD, Peter Mahoney, Matthew Moore,  

Thomas Taylor, Stephanie Trowbridge, 
Elizabeth Tolson, Scott Towne, Frederick White 

 
School Committee 

Arthur C. George - Chairperson,  
Elizabeth Tolson - Vice Chairperson, Nancy Alterio,  

Barbara Davis, John Flanagan 

 
Board of Selectmen 

Matthew Moore - Chairperson,  
Kevin Sheehan - Vice Chairperson,  

Daniel Lee, Richard McGaughey, Daniel Moriarty, III, 

 
Massachusetts School Building Authority 

Deborah Goldberg - MSBA Chairperson, State Treasurer 
Jack McCarthy - MSBA Executive Director 
Matthew Donovan - Chief Operating Officer 

Kathryn DeCristofaro - Capital Program Manager 
Lee Deveau, Senior Project Manager 

 
Symmes Maini & McKee Associates 

Joel Seeley - Owner’s Project Manager 
Steve Stafford, On-Site Project Manager 

 
Flansburgh Architects 

Kent Kovacs - Principal-in-Charge 
Duncan McClelland - Principal Emeritus 

Vincent Dubé - Project Manager 

 
Consigli Construction Co., Inc. 
Matthew Consigli - Vice President 

Christian Riordan - Project Executive 
David Curry - Director of Pre- construction 



PROJECT MANAGEMENT

James F. Peebles 
Elementary School
School Building Committee 
Construction Update
March 15, 2018



• Footing for Loading Dock



• Foundation Walls at the Kitchen Area



• Footings Preparations for the Main 
Entrance



• Rebar Installation at Loading and 
Subgrade Backfilling at Kitchen Area



• Newly Formed Foundation Walls at 
Music



• 12” Sanitary Line from Courtyard to 
Interior of the Building



• Snow at the Classroom Wing



• Overall Snow Impact on Site
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