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PROJECT MINUTES 

 
Project: New Bourne Intermediate School Project No.: 15041 

Prepared by: Joel Seeley  Meeting Date: 5/16/19 

Re: School Building Committee Meeting Meeting No:   70 

Location: Veterans Memorial Community Center Time: 6:30pm 

Distribution: School Building Committee Members, Attendees (MF) 

 

Attendees: 

PRESENT NAME AFFILIATION VOTING MEMBER 

✓ James L. Potter Chairman, School Building Committee Voting Member 

✓ Peter J. Meier Board of Selectmen Voting Member 

 Christopher Hyldburg School Committee Voting Member 

✓ Natasha Scarpato Member at Large Voting Member 

✓ Donna Buckley Member at Large  Voting Member 

✓ Richard A. Lavoie Finance Committee Voting Member 

✓ William Meier  Building Trade Expert Voting Member 

 Erika Fitzpatrick School Committee  Voting Member 

✓ Frederick H. Howe Member at Large, Vice-Chairman School Building Committee Voting Member 

 Steven M. Lamarche Superintendent of Schools, BPS  Voting Member 

✓ Jordan Geist Director of Business Services, BPS Non-Voting Member 

 Thomas M. Guerino Town Administrator Non-Voting Member 

 Paul O’Keefe Local Official Responsible for Building Maintenance  Non-Voting Member 

 Elizabeth A. Carpenito Principal, BES Non-Voting Member 

✓ Kathy Anderson Elementary/Special Education Secretary Non-Voting Member 

✓ Janey Norton Principal, PES  

 Kent Kovacs FAI, Architect  

 Bill Beatrice FAI, Architect  

✓ Jay Williams FAI, Architect  

 Robert Brait Brait Builders (BBC) General Contractor  

✓ Joel Seeley SMMA, OPM  
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 Item # Action Discussion 

70.1 Record Call to Order, 6:30 PM. 

70.2 Record A motion was made by F. Howe and seconded by P. Meier to approve the 4/18/19 School 

Building Committee meeting minutes. No discussion, motion passed unanimous, three 

abstentions.  

70.3 Record A motion was made by F. Howe and seconded by R. Lavoie to approve the 5/2/19 School 

Building Committee meeting minutes. No discussion, motion passed unanimous, three 

abstentions.  

70.4 Record J. Seeley distributed and reviewed the Budget Tracking Form thru 4/30/19, attached, for 

the Total Project Budget. 

70.5 Record Warrant No. 43 was reviewed.    

Committee Discussion: 

1. R. Lavoie asked if the cost for demolishing the existing Peebles school is included 

in the contracted construction cost? 

J. Seeley indicated yes, the cost to demolish the existing Peebles school is 

included in the construction cost.  

A motion was made by F. Howe and seconded by R. Lavoie to approve Warrant No. 43.  

No discussion, motion passed unanimous. 

70.6 Record J. Seeley distributed and reviewed the FF&E Working Group Award Recommendation for 

the Equipment Bids, in the amount of $55,190.01, attached.     

Committee Discussion: 

1. J. Potter asked what were the items included in the three allowances?  

J. Norton described the items and indicated the allowances were due to no bids 

being received for the items. Tavares Design will be pursuing obtaining a bid for 

each for the next Committee meeting.   

A motion was made by P. Meier and seconded by F. Howe to approve the FF&E Awards 

as presented and recommend PO issuances by T. Guerino.  No discussion, motion 

passed unanimous.  

70.7 Record J. Seeley distributed and reviewed FFE Change Order No. 1 for an additional tote for each 

student desk, in the amount of $2,277.08, attached.  The total FFE committed will be 

$681,234.37 out of the FFE budget of $690,000. 

A motion was made by P. Meier and seconded by F. Howe to approve FFE Change Order 

No. 1 and recommend signature by T. Guerino.  No discussion, motion passed 

unanimous. 

70.8 Record J. Seeley distributed and reviewed FFE Change Order No. 2 to correct a mathematical 

error in the executed PO FFE-1, which listed four bookcases per classroom, not the 

approved five per classroom, in the amount of $7,203.00, attached.  The total FFE 

committed will be $688,437.37 out of the FFE budget of $690,000. 
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 Item # Action Discussion 

A motion was made by P. Meier and seconded by F. Howe to approve FFE Change Order 

No. 2 and recommend signature by T. Guerino.  No discussion, motion passed 

unanimous. 

70.9 Record J. Williams provided an update on the construction. BBC is completing the items on the 

Punch List.  The playground surfacing is scheduled for next week. 

Committee Discussion: 

1. F. Howe asked if BBC will provide a weekly update on the punch list completion 

status?  

J. Williams indicated yes, which will be reviewed at the weekly construction 

meeting. 

2. R. Lavoie asked if FAI is satisfied with BBC’s progress in completing the punch 

list items? 

J. Williams indicated yes.  

70.10 Record 

 

J. Seeley distributed and reviewed the updated Extended Window Warranty Letter from 

BBC, attached.  

70.11 J. Williams J. Williams distributed and reviewed COR 64 for Purple Tennis Court Surfacing, in the 

amount of $2,891.70, attached.  

After discussion, a motion was made by F. Howe and seconded by P. Meier to not 

approve COR 64 for Purple Tennis Court Surfacing.  Motion passed five in favor and one 

against. 

A motion was made by P. Meier and seconded by F. Howe to direct FAI to issue direction 

to BBC to provide surfacing for a green inner court with a perimeter (outer court) in red.  

Motion passed five in favor and one against. 

70.12 Record J. Williams provided an overview of the project tour by the Bourne Commission on 

Disabilities and CORD held on 5/13/19.  The tour went well and no issues were noted.  

70.13 J. Seeley 

J. Williams 

New or Old Business  

1. J. Potter provided an overview of his project update to Annual Town meeting. 

2. J. Norton indicated the date for the Peebles Closing event will be 5/23/19 and the 

Open House has been scheduled for 6/6/19 at 5:00pm and 6/8/19 at 10:00am. 

3. J. Seeley to include an update from the Dedication Ceremony Subcommittee at 

the next Committee meeting.  

4. J. Potter discussed the need for a school sign located proximate to Trowbridge 

Road.  After discussion the Committee decided to pursue design and pricing on a 

school sign, comprised of materials compatible with the Building design, that 

does not have an electronic information screen.  J. Williams will develop design 

options and coordinate with BBC to bring pricing for the next Committee 

meeting.  
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 Item # Action Discussion 

70.14 Record Next SBC Meeting: June 20, 2019 at 6:30 pm at the Veterans Memorial Community 

Center.  

70.15 Record A Motion was made by P. Meier and seconded by W. Meier to adjourn the meeting. No 

discussion, motion passed unanimous.  

Attachments: Agenda, Budget Tracking Form, FF&E Working Group Award Recommendation for the Equipment Bids, 

FFE Change Order No. 1, FFE Change Order No. 2, Temporary Occupancy Permit, Extended Window Warranty Letter 

from BBC, COR 64 for Purple Tennis Court Surfacing,  

The information herein reflects the understanding reached. Please contact the author if you have any questions or are not in agreement with these 

Project Minutes 

JGS/sat/P:\2015\15041\04-MEETINGS\4.3 Mtg_Notes\3-School Building Committee\2019\70_16May2019\Schoolbuildingcommitteemeeting_16May2019_DRAFT.Docx 
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Project: Bourne Intermediate School Project No.: 15041 

Re: School Building Committee Meeting Meeting Date: 5/16/2019 

Meeting Location: Veterans Memorial Community Center Meeting Time: 6:30 PM 

Prepared by: Joel Seeley Meeting No.:          71 

Distribution: Committee Members (MF) 

1. Call to Order

2. Approval of Minutes

3. Approval of Invoices and Commitments

4. Construction Update

• Extended Window Warranty

• COR-64: Tennis Court Color

• Accessibility Tour Findings

5. New or Old Business

6. Public Comments

7. Next Meeting: June 20, 2019

8. Adjourn

JGS/sat/P:\2015\15041\04-MEETINGS\4.2 Agendas\3-School Building Committee\2019\71_16May2019\Agenda_16May2019.Docx 
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Symmes Maini & McKee Associates, Inc. (SMMA)
Bourne School District
Bourne Peebles Elementary School
BUDGET SUMMARY

BUDGET TRACKING FORM as of: 4/30/2019 Budget Revisions
Propay Name A B C D E
code # Feasibility Study Agreement

1 0001-0000 OPM Feasibility Study 125,000.00                      125,000.00                     117,100.00                  117,100.00                -                             -                             7,900.00                          

2 0002-0000 A&E Feasibility Study 365,000.00                      19,125.00                  384,125.00                     384,125.00                  374,875.00                9,250.00                    -                             -                                   

3 0003-0000 Environmental and Site 140,000.00                      140,000.00                     77,803.00                    75,053.00                  2,750.00                    -                             62,197.00                        

4 0004-0000 Other 120,000.00                      (19,125.00)                100,875.00                     10,672.13                    672.13                       10,000.00                  -                             90,202.87                        

Feasibility Study Agreement Subtotal 750,000.00$                    -$                           750,000.00$                   589,700.13$                567,700.13$              22,000.00$                -$                           160,299.87$                    
Administration

6 0101-0000 Legal Fees 50,000.00                        50,000.00                       -                               -                             -                             -                             50,000.00                        

Owner's Project Manager
7 0102-0400 > Design Development 50,000.00                        50,000.00                       50,000.00                    50,000.00                  -                             -                             -                                   

8 0102-0500 > Construction Contract Documents 90,000.00                        90,000.00                       90,000.00                    90,000.00                  -                             -                             -                                   

9 0102-0600 > Bidding 50,000.00                        50,000.00                       50,000.00                    50,000.00                  -                             -                             -                                   

10 0102-0700 > Construction Contract Administration 800,000.00                      800,000.00                     800,000.00                  480,000.00                320,000.00                -                             -                                   

11 0102-0800 > Closeout 54,863.00                        54,863.00                       54,863.00                    -                             54,863.00                  -                             -                                   

12 0102-0900 > Extra Services 40,000.00                        40,000.00                       -                               -                             -                             -                             40,000.00                        

13 0102-1000 > Reimbursable & Other Services 15,000.00                        15,000.00                       3,190.00                      3,190.00                    -                             -                             11,810.00                        

14 0102-1100 > Cost Estimates 50,000.00                        50,000.00                       41,745.00                    41,745.00                  -                             -                             8,255.00                          

15 0103-0000 Advertising 5,000.00                          5,000.00                         1,043.04                      1,043.04                    -                             -                             3,956.96                          

16 0104-0000 Permitting 50,000.00                        50,000.00                       165.00                         165.00                       -                             -                             49,835.00                        

17 0105-0000 Owner's Insurance 20,000.00                        20,000.00                       -                               -                             -                             -                             20,000.00                        

18 0199-0000 Other Administrative Costs 20,000.00                        20,000.00                       8,800.00                      6,013.37                    2,786.63                    -                             11,200.00                        

Administration Subtotal 1,294,863.00$                 -$                           1,294,863.00$               1,099,806.04$             722,156.41$              377,649.63$              -$                           195,056.96$                    
Architecture and Engineering
Basic Services

21 0201-0400 > Design Development 530,000.00                      530,000.00                     530,000.00                  530,000.00                -                             -                             -                                   

22 0201-0500 > Construction Contract Documents 1,060,000.00                   1,060,000.00                  1,060,000.00               1,060,000.00             -                             -                             -                                   

23 0201-0600 > Bidding 130,000.00                      130,000.00                     130,000.00                  130,000.00                -                             -                             -                                   

24 0201-0700 > Construction Contract Administration 874,000.00                      874,000.00                     874,000.00                  582,136.44                291,863.56                -                             -                                   

25 0201-0800 > Closeout 132,037.00                      132,037.00                     132,037.00                  -                             132,037.00                -                             -                                   

26 0201-9900 > Other Basic Services -                                   -                                  -                               -                             -                             -                             -                                   

27 BASIC SERVICES SUBTOTAL 2,726,037.00$                 -$                           2,726,037.00$               2,726,037.00$             2,302,136.44$           423,900.56$              -$                           -$                                 

Reimbursable Services
28 0203-0100 > Construction Testing 40,000.00                        40,000.00                       -                               -                             -                             -                             40,000.00                        

29 0203-0200 > Printing (over minimum) 20,000.00                        20,000.00                       -                               -                             -                             -                             20,000.00                        

30 0203-9900 > Other Reimbursable Costs 100,000.00                      100,000.00                     6,047.00                      5,647.40                    399.60                       -                             93,953.00                        

31 0204-0200 > Hazardous Materials 100,000.00                      100,000.00                     80,767.50                    -                             80,767.50                  -                             19,232.50                        

32 0204-0300 > Geotech & Geo-Env. 80,000.00                        80,000.00                       20,955.00                    5,082.00                    15,873.00                  -                             59,045.00                        

33 0204-0400 > Site Survey 60,000.00                        60,000.00                       19,580.00                    19,580.00                  -                             -                             40,420.00                        

34 0204-0500 > Wetlands 5,000.00                          5,000.00                         -                               -                             -                             -                             5,000.00                          

35 0204-1200 > Traffic Studies 40,000.00                        40,000.00                       -                               -                             -                             -                             40,000.00                        

Architectural and Engineering Subtotal 3,171,037.00$                 -$                           3,171,037.00$               2,853,386.50$             2,332,445.84$           520,940.66$              -$                           317,650.50$                    

(A - B - E)
Budget
Balance

Original
PS&B Budget

11/2/2016
Current
Budget

Contract
Amount Expended

(B - C)
Remaining

Contract Amount
Additional Projected 

Amount
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Symmes Maini & McKee Associates, Inc. (SMMA)
Bourne School District
Bourne Peebles Elementary School
BUDGET SUMMARY

BUDGET TRACKING FORM as of: 4/30/2019 Budget Revisions

(A - B - E)
Budget
Balance

Original
PS&B Budget

11/2/2016
Current
Budget

Contract
Amount Expended

(B - C)
Remaining

Contract Amount
Additional Projected 

Amount
CM @ Risk Preconstruction Services

0502-0001 Construction Budget 30,910,366.00$               (2,920,366.00)$         27,990,000.00$             28,216,957.52$           24,438,265.00$         3,778,692.52$           -$                           (226,957.52)$                   

89 CSI Code CSI Description

89 0502-0100 Division 1 - General Requirements 1,812,505.00                  1,812,505.00               1,459,095.50             353,409.50                -                             -                                   

89 0502-0200 Division 2 - Existing Conditions 636,500.00                     636,500.00                  -                             636,500.00                -                             -                                   

89 0502-0300 Division 3 - Concrete 1,856,811.10                  1,856,811.10               1,721,911.10             134,900.00                -                             -                                   

89 0502-0400 Division 4 - Masonry 1,826,850.00                  1,826,850.00               1,826,850.00             -                             -                             -                                   

89 0502-0500 Division 5 - Metals 2,455,284.50                  2,455,284.50               2,385,116.55             70,167.95                  -                             -                                   

89 0502-0600 Division 6 - Wood, Plastics and Composites 456,000.00                     456,000.00                  453,055.00                2,945.00                    -                             -                                   

89 0502-0700 Division 7 - Thermal & Moisture Protection 2,238,010.00                  2,238,010.00               2,083,231.24             154,778.76                -                             -                                   

89 0502-0800 Division 8 - Openings 1,120,135.50                  1,120,135.50               1,115,851.00             4,284.50                    -                             -                                   

89 0502-0900 Division 9 - Finishes 2,818,590.15                  2,818,590.15               2,795,487.58             23,102.57                  -                             -                                   

89 0502-1000 Division 10 - Specialties 276,640.00                     276,640.00                  189,195.64                87,444.37                  -                             -                                   

89 0502-1100 Division 11 - Equipment 498,750.00                     498,750.00                  376,586.65                122,163.35                -                             -                                   

89 0502-1200 Division 12 - Furnishings 410,400.00                     410,400.00                  297,802.96                112,597.04                -                             -                                   

89 0502-1400 Division 14 - Conveying Systems 113,050.00                     113,050.00                  106,832.25                6,217.75                    -                             -                                   

89 0502-2100 Division 21 - Fire Suppression 328,818.75                     328,818.75                  336,893.75                (8,075.00)                   -                             -                                   

89 0502-2200 Division 22 - Plumbing 981,350.00                     981,350.00                  968,525.00                12,825.00                  -                             -                                   

89 0502-2300 Division 23 - HVAC 2,730,300.00                  2,730,300.00               2,667,162.72             63,137.29                  -                             -                                   

89 0502-2600 Division 26 - Electrical 2,475,605.00                  2,475,605.00               2,360,745.25             114,859.75                -                             -                                   

89 0502-3100 Division 31 - Earthwork 2,373,404.00                  2,373,404.00               1,271,918.71             1,101,485.29             -                             -                                   

89 0502-3200 Division 32 - Exterior Improvements 419,900.00                     419,900.00                  140,761.50                279,138.50                -                             -                                   

89 0502-3300 Division 33 - Utilities 761,596.00                     761,596.00                  552,976.00                208,620.00                -                             -                                   

89 0502-9900 Retainage 1,399,500.00                  1,399,500.00               1,187,133.79             212,366.21                -                             -                                   

89 0508-0000 Change Orders 226,957.52$             226,957.52                     226,957.52                  141,132.83                85,824.69                  -                             226,957.52                      

89 Construction Budget Subtotal 30,910,366.00$               (2,693,408.48)$          28,216,957.52$             28,216,957.52$           24,438,265.00$         3,778,692.52$           -$                           0.00$                               
Alternates

90 0506-0000 Ineligible Work (Maint Blg, Press Box, Concession and Restrooms) -                                   -                                  -                               -                             -                             -                             -                                   

90 0506-0000 Retainage for Alternates/Ineligible Work -                                  -                               -                             -                             

Alternates Subtotal -$                                 -$                           -$                                -$                             -$                           -$                           -$                           -$                                 
0600-0000 Miscellaneous Project Costs

94 0601-0000 Utility Company Fees 84,000.00                        84,000.00                       15,419.75                    15,419.75                  -                             -                             68,580.25                        

95 0602-0000 Testing Services 100,000.00                      100,000.00                     99,000.00                    76,058.57                  22,941.43                  -                             1,000.00                          

96 0603-0000 Swing Space / Modulars -                                   -                                  -                               -                             -                             -                             -                                   

97 0699-0000 Other Project Costs (Mailing & Moving) 40,000.00                        40,000.00                       32,278.00                    -                             32,278.00                  -                             7,722.00                          

0600-0000 Miscellaneous Project Costs Subtotal 224,000.00$                    -$                           224,000.00$                   146,697.75$                91,478.32$                55,219.43$                -$                           77,302.25$                      
0700-0000 Furnishings and Equipment

99 0701-0000 Furnishings 690,000.00                      690,000.00                     617,716.28                  -                             617,716.28                -                             72,283.72                        

0702-0000 Equipment
101 0703-0000 Computer Equipment 690,000.00                      690,000.00                     676,568.32                  -                             676,568.32                -                             13,431.68                        

Furnishings and Equipment Subtotal 1,380,000.00$                 -$                           1,380,000.00$               1,294,284.60$             -$                           1,294,284.60$           -$                           85,715.40$                      

103 0507-0000 Owner's Construction Contingency 1,545,518.00                   2,693,408.48            4,238,926.48                  -                               -                             -                             -                             4,238,926.48                   

104 0801-0000 Owners' (soft cost) Contingency 643,257.00                      643,257.00                     -                               -                             -                             -                             643,257.00                      

Contingency Subtotal 2,188,775.00$                 2,693,408.48$           4,882,183.48$               -$                             -$                           -$                           -$                           4,882,183.48$                 

Total Project Budget 39,919,041.00$               -$                           39,919,041.00$             34,200,832.54$           28,152,045.70$         6,048,786.84$           -$                           5,718,208.46$                 Page 3 of 9
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Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

64
3/29/19

To: Jay Williams
Flansburgh Architects
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617) 367-3970  

Description: COR#64 PR#33 Premium Tennis Court Color

The town requested "Pro Purple" coloring for the Inbound Area of the tennis courts at the 3/27 OAC meeting.

Work performed by subcontractors:

Description PriceSubcontractor
Tennis & Basketball Court Pavi $2,700.00Cape & Island Tennis & Track

$2,700.00Subtotal:

$2,700.00Subtotal:
$135.00OH&P 5.00%$2,700.00
$56.70BOND 2.00%$2,835.00

$2,891.70Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1
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April 1, 19 
 
Attn: Estimating 
 
Project:  Peebles Elementary School – Bourne MA 
 
Cape and Island Tennis & Track is offering the following quote 
 

1. Change inbound tennis area to Pro Purple 
 
Price: $2,700.00 
 
 
Note: We have seen widespread surface stripping and spider cracking in new asphalt over 
the last few years. This is being cause by poor quality mix and not by tennis coatings. 
Cape and Island is not responsible for any of the above conditions should they manifest 
in the future. 
 
 
The above pricing assumes that this project is subject to prevailing wage requirements. 
 
 
All material is guaranteed to be as specified. All work to be completed in a workman like 
manner according to standard practices. Any alteration or deviation from the above 
specifications involving extra costs will be executed only upon written orders, and will 
become an extra charge over and above the estimate. All agreements contingent upon 
strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other 
necessary insurance. The contractor agrees to carry Workmen’s Compensation and Public 
Liability Insurance required by the United States Government and the state in which this 
work is to be performed. 
 
Authorized Signature: ______________________________________ Date: 4/1/2019 
Eric Loftus, Tennis Division 
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Owner
Architect
Contractor
Field
Other

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.
THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description: (Written description of the Work)

Attachments / Comments:

ARCHITECT:

BY:

Flansburgh Associates, Inc.

Jay Williams

<no values defined>

Provide premium color for tennis courts per Owner.

REFERENCE: 321823

Provide "pro purple" premium color for the interior of the tennis courts. The exterior of the tennis courts
shall remain "dark green".

Page from submittal #321823.01.

Proposal Request
New Peebles Elementary School
70 Trowbridge Rd., Bourne, MA

PROJECT:
(name, address)

Town of BourneOWNER:

CONTRACT DATED:

33PROPOSAL REQUEST NO.:

3/28/2019DATE OF ISSUANCE:

1514.00

New SchoolCONTRACT FOR:

ARCHITECT’S PROJECT NO.:

T.B.D.

Brait Builders Corp.
57 Rockwood Rd., Suite 3
Marshfield, MA 02050 

TO:
(Contractor)

F L A N S B U R G H   A R C H I T E C T S
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All color chips are affected by light, heat and the printing process. Chips on this card may vary in color and texture 
from the actual product in the drum. Samples shown are based on a sand filled fortified Plexipave mix. Other 
textures will vary in color. Pro Purple, US Open Blue, Australian Open Velocity Blue and Australian Open True Blue 
are at a higher price due to high pigment costs. Special colors are available at a higher price based on pigments 
needed and production quantities. US Open Blue is a registered trademark of the USTA, used with permission. 
Australian Open True Blue and Australian Open Velocity Blue are specially formulated on behalf of Tennis Australia.

PACIFIC BLUE

AUSTRALIAN OPEN VELOCITY BLUE

US OPEN BLUE ™

PRO PURPLE (INDIAN WELLS)

LIGHT GREEN

DARK GREEN

RED ORANGE YELLOW

GREEN BLUE BLACK

LINE PAINT
For line marking of tennis courts, running tracks and play areas. Line Paint is also available in White and Textured White.

FLORIDA GREEN EBONY

BRUIN BLUE

CAPE GRAY

SAHARA SAND

CALIFORNIA RED

MAROON

BROWN

TENNIS SURFACE SYSTEMS

Color viewed on your monitor will vary slightly 
from color of product in container. ProPurple color 
is at a higher price due to higher pigment costs. US 
Open Blue is a registered trademark of the USTA, 
used with permission. Australian Open True Blue 
and Australian Open Velocity Blue are specially 
formulated on behalf of Tennis Australia.

PACIFIC BLUE

AUSTRALIAN OPEN VELOCITY BLUE

US OPEN BLUE ™

PRO PURPLE (INDIAN WELLS)

LIGHT GREEN

DARK GREEN

FLORIDA GREEN EBONY

BRUIN BLUE

CAPE GRAY

SAHARA SAND

CALIFORNIA RED

MAROON

BROWN

TENNIS SURFACE SYSTEMS

AUSTRALIAN OPEN TRUE BLUE

TOURNAMENT COLORS

Color viewed on your monitor will vary slightly 
from color of product in container. ProPurple color 
is at a higher price due to higher pigment costs. US 
Open Blue is a registered trademark of the USTA, 
used with permission. Australian Open True Blue 
and Australian Open Velocity Blue are specially 
formulated on behalf of Tennis Australia.

PACIFIC BLUE

AUSTRALIAN OPEN VELOCITY BLUE

US OPEN BLUE ™

PRO PURPLE (INDIAN WELLS)

LIGHT GREEN

DARK GREEN

FLORIDA GREEN EBONY

BRUIN BLUE

CAPE GRAY

SAHARA SAND

CALIFORNIA RED

MAROON

BROWN

TENNIS SURFACE SYSTEMS
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Bourne	Intermediate	School	

Overall	Budget:		$690,000.00	

Expenditure	with	CO-1	and	CO-2:		$627,197.36	
Expenditure	with	recommended	smallwares	award	w/allowance:		$688,437.37	

(letter	dated	April	25,	2019)	
Expenditure	with	CO-3	(Program	Change):		$693,326.26	

(Notified	5/11/19)	

Budget	Overage	with	all	change	orders	and	smallwares:	$3,326.26	

FFE-01	 CO-1	 WB	Mason	

•Item	CS1-01	Student	Desk

This	Change	Order	adds	an	additional	tote	per	student	position.		After	close	
examination	of	the	as	specified	tote,	the	staff	determined	that	the	one	tote	would	not	
be	large	enough	to	contain	all	the	student	work.		A	larger	single	tote	is	not	available	
so	it	was	determined	that	two,	one	large	and	one	small	would	suffice.		This	change	
order	adds	the	second	tote	to	the	student	position.		

Overall	added	cost	is	$2,277.08	

FFE-01	 CO-2	 WB	Mason	

•Item	OF9-01	Two	Shelf	Bookcase

This	Change	Order	adds	one	two	shelf	bookcase	per	classroom.		A	total	of	21	
bookcases.		When	we	provided	the	quote	for	the	Bookcase	PO,	we	sent	a	previous	
quote	which	was	not	the	final	quantity	of	bookcases.		This	previous	quote	was	for	a	
reduced	number.		The	number	had	been	increase	shortly	prior	to	the	final	
Committee	meeting	where	the	larger	number	approval	was	granted.			The	Change	
Order	brings	the	total	for	bookcases	to	the	correct	submitted	total.	Five	bookcases	
per	classroom.		This	Change	Order	keeps	the	cost	under	the	approved	overall	FF&E	
budget.			

Overall	added	cost	is	$7,203.00	

FFE-01	 CO-3	 WB	Mason	

•Multiple	item	Change	Order.
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This	Change	order	is	to	accommodate	a	recent	(this	office	notified	5/11/19)	
program	change.		It	adds	and	deletes	the	furniture	below	to	change	the	3rd	Grade	
Sped	room	to	a	Health	room.		This	change	also	modifies	the	second	floor	4th	grade	
sped	room	to	accommodate	the	3rd	grad	sped	space.	

Add	

Quantity	 Item	#	 Vendor	 Room	#	
13	 CS3-01	 WB	Mason	 180	
10	 CS1-01	 WB	Mason	 180	
6	 CS1-01	 WB	Mason	 228	
6	 OF9-01	 WB	Mason	 228	
6	 OF9-01	 WB	Mason	 204	

Delete	

Quantity	 Item	#	 Vendor	 Room	#	
1	 OF1-01	 WB	Mason	 180	
1	 OF3-09	 WB	Mason	 180	
1	 OF6-01	 WB	Mason	 180	
5	 CS2-01	 WB	Mason	 180	

Overall	added	cost	is	$4,888.89	

Page 11 of 14



Page 12 of 14



Page 13 of 14



Page 14 of 14


	SchoolBuildingCommitteeMeeting_16May2019_DRAFTwithAttachments.pdf
	PACK1_Agenda_16May2019withAttachments__Updated.pdf
	ADP123.tmp
	Summary

	Blank Page
	Blank Page





