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PROJECT MINUTES 

 
Project: New Bourne Intermediate School Project No.: 15041 

Prepared by: Joel Seeley  Meeting Date: 4/18/19 

Re: School Building Committee Meeting Meeting No:   68 

Location: Veterans Memorial Community Center Time: 6:30pm 

Distribution: School Building Committee Members, Attendees (MF) 

 

Attendees: 

PRESENT NAME AFFILIATION VOTING MEMBER 

 James L. Potter Chairman, School Building Committee Voting Member 

 Peter J. Meier Board of Selectmen Voting Member 

✓ Christopher Hyldburg School Committee Voting Member 

 Natasha Scarpato Member at Large Voting Member 

✓ Donna Buckley Member at Large  Voting Member 

✓ Richard A. Lavoie Finance Committee Voting Member 

✓ William Meier  Building Trade Expert Voting Member 

✓ Erika Fitzpatrick School Committee  Voting Member 

✓ Frederick H. Howe Member at Large, Vice-Chairman School Building Committee Voting Member 

 Steven M. Lamarche Superintendent of Schools, BPS  Voting Member 

 Jordan Geist Director of Business Services, BPS Non-Voting Member 

 Thomas M. Guerino Town Administrator Non-Voting Member 

✓ Paul O’Keefe Local Official Responsible for Building Maintenance  Non-Voting Member 

✓ Elizabeth A. Carpenito Principal, BES Non-Voting Member 

✓ Kathy Anderson Elementary/Special Education Secretary Non-Voting Member 

 Janey Norton Principal, PES  

 Kent Kovacs FAI, Architect  

 Bill Beatrice FAI, Architect  

✓ Jay Williams FAI, Architect  

 Robert Brait Brait Builders (BBC) General Contractor  

✓ Joel Seeley SMMA, OPM  
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 Item # Action Discussion 

68.1 Record Call to Order, 6:30 PM. 

68.2 Record A motion was made by C. Hyldburg and seconded by R. Lavoie to approve the 3/7/19 

School Building Committee meeting minutes. No discussion, motion passed unanimous.  

68.3 Record J. Seeley distributed and reviewed the Budget Tracking Form thru 3/31/19, attached, for 

the Total Project Budget. 

68.4 Record Warrant No. 42 was reviewed.    

Committee Discussion: 

1. F. Howe asked what is the balance on BBC’s contract? 

J. Williams indicated the balance is $4,954,229 including retainage. 

A motion was made by R. Lavoie and seconded by C. Hyldburg to approve Warrant No. 

42.  No discussion, motion passed unanimous. 

68.5 Record J. Seeley reviewed Designer Amendment No. 15, dated 4/18/19 for Construction Phase 

Hazardous Materials Monitoring Services in the amount of $80,767.50, to be funded out of 

Hazardous Materials ProPay Budget 0204-0200 which has a balance of $100,000, 

attached.   

Committee Discussion: 

1. R. Lavoie asked if there are other expenses associated with this consultancy?  

J. Seeley indicated no.  

2. C. Hyldburg if this cost would be exceeded? 

J. Seeley indicated schedule slip could impact the cost, but that is not likely as 

the abatement needs to occur prior to demolishing the building. P. O’Keefe 

indicated the condition of the soils around the abandoned underground oil tank 

could also impact the cost.  

3. R. Lavoie asked if the firm has the required licenses?  

J. Williams indicated yes. 

A motion was made by C. Hyldburg and seconded by E. Fitzpatrick to approve Designer 

Amendment No. 15, dated 4/18/19 and recommend signature by T. Guerino.  No 

discussion, motion passed unanimous. 

68.6 Record J. Seeley distributed and reviewed the PO for an additional 48 Chromebooks that were 

inadvertently not included in the Technology Working Group Award Recommendation at 

the 2/21/19 SBC meeting, in the amount of $19,882.56, attached.     

Committee Discussion: 

1. E. Carpenito indicated that the HubTech proposal should be corrected to not list 

Noreen Baranowski. 

J. Seeley will follow up with D. Faria to correct.    

2. K. Anderson asked if this will now cover all the classrooms? 
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 Item # Action Discussion 

J. Williams indicated yes. 

3. P. O’Keefe asked if there will be enough charging boxes? 

J. Williams indicated yes. 

A motion was made by R. Lavoie and seconded by C. Hyldburg to approve the additional 

Technology Award and recommend PO execution by T. Guerino.  No discussion, motion 

passed unanimous. 

68.7 Record J. Williams distributed and reviewed Change Order No. 11, dated 4/15/19 in the amount of 

$11,597.32, Change Order Description Form and Change Order Contingency Summary 

Form, all attached.  

A motion was made by C. Hyldburg and seconded by R. Lavoie to approve Change Order 

No. 11, dated 4/15/19 in the amount of a credit of $11,597.32 and recommend signature 

by T. Guerino.  No discussion, motion passed unanimous. 

68.8 J. Seeley 

J. Williams 

J. Williams provided an update on the construction. Punch listing has commenced in the 

administration wing and will commence next week in the Gymnasium/Cafeteria wing.  

Testing and balancing is underway and the fire alarm testing is underway.  BBC has 

indicated Phase I will be substantially complete by the end of April. 

Committee Discussion: 

1. C. Hyldburg asked J. Seeley to contact T. Guerino to coordinate the property 

insurance turnover. 

2. C. Hyldburg asked J. Seeley to contact Chief Woodside to coordinate potential 

Police Department training opportunities in the vacated Peebles School.  

3. C. Hyldburg asked J. Seeley and J. Williams to write a brief memo for T. Guerino 

and the Police and Fire Departments describing the conditions of the Phase I 

turnover. 

4. R. Lavoie asked if the Bourne Commission on Disabilities will tour the school 

before issuing the substantial completion certificate? 

J. Seeley indicated the tour will be scheduled after the elevator has been 

approved by the State elevator inspector.  

68.9 Record J. Williams distributed and reviewed the Time Capsule Plaque, attached.   

A motion was made by C. Hyldburg and seconded by W. Meier to approve the Time 

Capsule Plaque. No discussion, motion passed unanimous. 

68.10 J. Seeley 

 

J. Seeley distributed and reviewed the Extended Window Warranty Letter from BBC, 

attached.  

Committee Discussion: 

1. E. Fitzpatrick requested that the letter be dated, “New” be deleted from the 

school name and “and” be changed to “any”. 

J. Seeley to follow-up with BBC to correct. 
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 Item # Action Discussion 

68.11 J. Seeley J. Williams distributed and reviewed COR 64 for Purple Tennis Court Surfacing, in the 

amount of $2,891.70, attached.  

Committee Discussion: 

1. E. Fitzpatrick indicated she would like to speak with the school administration and 

staff on the need for this change before taking action. 

2. D. Buckley indicated paying additional for a color does not feel in the best interest 

of the taxpayers. 

3. P. O’Keefe indicated there would also be an increased cost when the court is 

resurfaced compared to the green color. 

J. Seeley to include COR 64 in the next Committee meeting agenda to allow committee 

members to review the need.  

68.12 Record J. Seeley distributed and reviewed a listing of prices and options for extended Warranties 

and Preventative Maintenance Services contracts for the HVAC equipment. P. O’Keefe 

provided the recommendation from the Construction Working Group: 

1. Purchase 1-year extended Warranty on the boilers for $2,260.  

A motion was made by C. Hyldburg and seconded by W. Meier to approve the 1-year 

extended Warranty on the boilers for $2,260 for inclusion in the next Change Order. No 

discussion, motion passed unanimous. 

68.13 Record J. Seeley provided an overview of the Phase II work scope and completion date. 

Committee Discussion: 

1. R. Lavoie asked if the existing Peebles building will be demolished prior to school 

commencement?  

J. Seeley indicated BBC is planning to have the demolition complete prior to 

school commencement, but it may continue past that date.  

68.14 Record J. Williams distributed and reviewed the Plan for Memorial Items, attached.  

68.15 J. Seeley The tentative date for a tour of the project is scheduled for 5:00pm on May 2, 2019 to 

coincide with the anticipated substantial completion date, followed by a Committee 

meeting at 6:30pm. 

J. Seeley to confirm the date as the date of substantial completion becomes more certain.  

68.16 Record J. Seeley distributed and reviewed the MSBA Change Order Review, for change orders 5-

9, attached. 

68.17 Record New or Old Business  

1. J. Seeley distributed and reviewed the executed MassSave Kitchen Equipment 

Rebate Form, attached.  The rebate has been processed for $3,000, which the 

District should receive in the next few weeks.  
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 Item # Action Discussion 

68.18 J. Seeley Tentative Project Tour: May 2, 2019 at 5:00 pm followed by SBC Meeting at 6:30 pm at 

the Veterans Memorial Community Center.   

J. Seeley to confirm the date as the date of substantial completion becomes more certain. 

68.19 Record Next SBC Meeting: May 16, 2019 at 6:30 pm at the Veterans Memorial Community 

Center.  

68.20 Record A Motion was made by C. Hyldburg and seconded by E. Fitzpatrick to adjourn the 

meeting. No discussion, motion passed unanimous.  

Attachments: Agenda, Budget Tracking Form, Designer Amendment No. 15, PO for an additional 48 Chromebooks, 

Change Order No 11, Change Order Description Form and Change Order Contingency Summary Form, Time Capsule 

Plaque, Extended Window Warranty Letter Draft Building Plaque, COR 64 for Purple Tennis Court Surfacing, HVAC 

Equipment Extended Warranty and Service Pricing, Plan for Memorial Items, MSBA Change Order Review, MassSave 

Kitchen Equipment Rebate Form 

The information herein reflects the understanding reached. Please contact the author if you have any questions or are not in agreement with these 

Project Minutes 

JGS/sat/P:\2015\15041\04-MEETINGS\4.3 Mtg_Notes\3-School Building Committee\2019\68_18April2019\Schoolbuildingcommitteemeeting_18April2019_DRAFT.Docx 
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Project: Bourne Intermediate School Project No.: 15041 

Re: School Building Committee Meeting Meeting Date: 4/18/2019 

Meeting Location: Veterans Memorial Community Center Meeting Time: 6:30 PM 

Prepared by: Joel Seeley Meeting No.:          69 

Distribution: Committee Members (MF) 

1. Call to Order

2. Approval of Minutes

3. Approval of Invoices and Commitments

4. Change Order No. 11

5. Additional Technology Procurement

6. Construction Update

• Time Capsule Plaque

• Extended Window Warranty

• COR-64: Tennis Court Color

• HVAC Extended Warranty

• Accessibility Tour

• Phase II Completion

• Memorial Items

7. SBC School Tour

8. New or Old Business

9. Public Comments

10. Next Meeting: May 16, 2019

11. Adjourn

JGS/sat/P:\2015\15041\04-MEETINGS\4.2 Agendas\3-School Building Committee\2019\69_18April2019\Agenda_18April2019.Docx 
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Symmes Maini & McKee Associates, Inc. (SMMA)

Bourne School District

Bourne Peebles Elementary School

BUDGET SUMMARY

BUDGET TRACKING FORM as of: 3/31/2019 Budget Revisions

Propay Name A B C D E

code # Feasibility Study Agreement

1 0001-0000 OPM Feasibility Study 125,000.00 125,000.00 117,100.00 117,100.00 - - 7,900.00 

2 0002-0000 A&E Feasibility Study 365,000.00 19,125.00 384,125.00 384,125.00 374,875.00 9,250.00 - - 

3 0003-0000 Environmental and Site 140,000.00 140,000.00 77,803.00 75,053.00 2,750.00 - 62,197.00 

4 0004-0000 Other 120,000.00 (19,125.00) 100,875.00 10,672.13 672.13 10,000.00 - 90,202.87 

Feasibility Study Agreement Subtotal 750,000.00$   -$   750,000.00$   589,700.13$   567,700.13$   22,000.00$   -$   160,299.87$   

Administration

6 0101-0000 Legal Fees 50,000.00 50,000.00 - - - - 50,000.00 

Owner's Project Manager

7 0102-0400 > Design Development 50,000.00 50,000.00 50,000.00 50,000.00 - - - 

8 0102-0500 > Construction Contract Documents 90,000.00 90,000.00 90,000.00 90,000.00 - - - 

9 0102-0600 > Bidding 50,000.00 50,000.00 50,000.00 50,000.00 - - - 

10 0102-0700 > Construction Contract Administration 800,000.00 800,000.00 800,000.00 448,000.00 352,000.00 - - 

11 0102-0800 > Closeout 54,863.00 54,863.00 54,863.00 - 54,863.00 - - 

12 0102-0900 > Extra Services 40,000.00 40,000.00 - - - - 40,000.00 

13 0102-1000 > Reimbursable & Other Services 15,000.00 15,000.00 3,190.00 3,190.00 - - 11,810.00 

14 0102-1100 > Cost Estimates 50,000.00 50,000.00 41,745.00 41,745.00 - - 8,255.00 

15 0103-0000 Advertising 5,000.00 5,000.00 1,043.04 1,043.04 - - 3,956.96 

16 0104-0000 Permitting 50,000.00 50,000.00 165.00 165.00 - - 49,835.00 

17 0105-0000 Owner's Insurance 20,000.00 20,000.00 - - - - 20,000.00 

18 0199-0000 Other Administrative Costs 20,000.00 20,000.00 8,800.00 6,013.37 2,786.63 - 11,200.00 

Administration Subtotal 1,294,863.00$   -$   1,294,863.00$   1,099,806.04$   690,156.41$   409,649.63$   -$   195,056.96$   
Architecture and Engineering

Basic Services

21 0201-0400 > Design Development 530,000.00 530,000.00 530,000.00 530,000.00 - - - 

22 0201-0500 > Construction Contract Documents 1,060,000.00 1,060,000.00 1,060,000.00 1,060,000.00 - - - 

23 0201-0600 > Bidding 130,000.00 130,000.00 130,000.00 130,000.00 - - - 

24 0201-0700 > Construction Contract Administration 874,000.00 874,000.00 874,000.00 545,725.60 328,274.40 - - 

25 0201-0800 > Closeout 132,037.00 132,037.00 132,037.00 - 132,037.00 - - 

26 0201-9900 > Other Basic Services - - - - - - - 

27 BASIC SERVICES SUBTOTAL 2,726,037.00$   -$   2,726,037.00$   2,726,037.00$   2,265,725.60$   460,311.40$   -$   -$   

Reimbursable Services

28 0203-0100 > Construction Testing 40,000.00 40,000.00 - - - - 40,000.00 

29 0203-0200 > Printing (over minimum) 20,000.00 20,000.00 - - - - 20,000.00 

30 0203-9900 > Other Reimbursable Costs 100,000.00 100,000.00 6,047.00 5,647.40 399.60 - 93,953.00 

31 0204-0200 > Hazardous Materials 100,000.00 100,000.00 80,767.50 - 80,767.50 - 19,232.50 

32 0204-0300 > Geotech & Geo-Env. 80,000.00 80,000.00 20,955.00 5,082.00 15,873.00 - 59,045.00 

33 0204-0400 > Site Survey 60,000.00 60,000.00 19,580.00 19,580.00 - - 40,420.00 

34 0204-0500 > Wetlands 5,000.00 5,000.00 - - - - 5,000.00 

35 0204-1200 > Traffic Studies 40,000.00 40,000.00 - - - - 40,000.00 

Architectural and Engineering Subtotal 3,171,037.00$   -$   3,171,037.00$   2,853,386.50$   2,296,035.00$   557,351.50$   -$   317,650.50$   

(A - B - E)

Budget

Balance

Original

PS&B Budget

11/2/2016

Current

Budget

Contract

Amount Expended

(B - C)

Remaining

Contract Amount

Additional 

Projected Amount
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Symmes Maini & McKee Associates, Inc. (SMMA)

Bourne School District

Bourne Peebles Elementary School

BUDGET SUMMARY

BUDGET TRACKING FORM as of: 3/31/2019 Budget Revisions

(A - B - E)

Budget

Balance

Original

PS&B Budget

11/2/2016

Current

Budget

Contract

Amount Expended

(B - C)

Remaining

Contract Amount

Additional 

Projected Amount

CM @ Risk Preconstruction Services

0502-0001 Construction Budget 30,910,366.00$   (2,920,366.00)$   27,990,000.00$   28,205,360.20$   23,744,113.50$   4,461,246.70$   -$   (215,360.20)$   

89 CSI Code CSI Description

89 0502-0100 Division 1 - General Requirements 1,812,505.00 1,812,505.00 1,459,095.50 353,409.50 - - 

89 0502-0200 Division 2 - Existing Conditions 636,500.00 636,500.00 - 636,500.00 - - 

89 0502-0300 Division 3 - Concrete 1,856,811.10 1,856,811.10 1,721,911.10 134,900.00 - - 

89 0502-0400 Division 4 - Masonry 1,826,850.00 1,826,850.00 1,826,850.00 - - - 

89 0502-0500 Division 5 - Metals 2,455,284.50 2,455,284.50 2,296,845.16 158,439.34 - - 

89 0502-0600 Division 6 - Wood, Plastics and Composites 456,000.00 456,000.00 270,272.59 185,727.41 - - 

89 0502-0700 Division 7 - Thermal & Moisture Protection 2,238,010.00 2,238,010.00 2,066,817.46 171,192.54 - - 

89 0502-0800 Division 8 - Openings 1,120,135.50 1,120,135.50 1,099,762.32 20,373.18 - - 

89 0502-0900 Division 9 - Finishes 2,818,590.15 2,818,590.15 2,693,201.46 125,388.70 - - 

89 0502-1000 Division 10 - Specialties 276,640.00 276,640.00 184,428.96 92,211.04 - - 

89 0502-1100 Division 11 - Equipment 498,750.00 498,750.00 321,974.00 176,776.00 - - 

89 0502-1200 Division 12 - Furnishings 410,400.00 410,400.00 254,157.11 156,242.89 - - 

89 0502-1400 Division 14 - Conveying Systems 113,050.00 113,050.00 106,832.25 6,217.75 - - 

89 0502-2100 Division 21 - Fire Suppression 328,818.75 328,818.75 336,893.75 (8,075.00) - - 

89 0502-2200 Division 22 - Plumbing 981,350.00 981,350.00 963,585.00 17,765.00 - - 

89 0502-2300 Division 23 - HVAC 2,730,300.00 2,730,300.00 2,632,760.37 97,539.64 - - 

89 0502-2600 Division 26 - Electrical 2,475,605.00 2,475,605.00 2,234,898.75 240,706.25 - - 

89 0502-3100 Division 31 - Earthwork 2,373,404.00 2,373,404.00 1,196,628.55 1,176,775.45 - - 

89 0502-3200 Division 32 - Exterior Improvements 419,900.00 419,900.00 140,761.50 279,138.50 - - 

89 0502-3300 Division 33 - Utilities 761,596.00 761,596.00 552,976.00 208,620.00 - - 

89 0502-9900 Retainage 1,399,500.00 1,399,500.00 1,187,133.79 212,366.21 - - 

89 0508-0000 Change Orders 215,360.20$   215,360.20 215,360.20 196,327.88 19,032.32 - 226,730.93 

89 Construction Budget Subtotal 30,910,366.00$   (2,705,005.80)$   28,205,360.20$   28,205,360.20$   23,744,113.50$   4,461,246.70$   -$   11,370.73$   

Alternates

90 0506-0000 Ineligible Work (Maint Blg, Press Box, Concession and Restrooms) -   - - - - - - 

90 0506-0000 Retainage for Alternates/Ineligible Work - - - - 

Alternates Subtotal -$   -$   -$   -$   -$   -$   -$   -$   

0600-0000 Miscellaneous Project Costs

94 0601-0000 Utility Company Fees 84,000.00 84,000.00 15,419.75 15,419.75 - - 68,580.25 

95 0602-0000 Testing Services 100,000.00 100,000.00 99,000.00 76,058.57 22,941.43 - 1,000.00 

96 0603-0000 Swing Space / Modulars - - - - - - - 

97 0699-0000 Other Project Costs (Mailing & Moving) 40,000.00 40,000.00 32,278.00 - 32,278.00 - 7,722.00 

0600-0000 Miscellaneous Project Costs Subtotal 224,000.00$   -$   224,000.00$   146,697.75$   91,478.32$   55,219.43$   -$   77,302.25$   

0700-0000 Furnishings and Equipment

99 0701-0000 Furnishings 690,000.00 690,000.00 617,716.28 - 617,716.28 - 72,283.72 

0702-0000 Equipment

101 0703-0000 Computer Equipment 690,000.00 690,000.00 676,685.76 - 676,685.76 - 13,314.24 

Furnishings and Equipment Subtotal 1,380,000.00$   -$   1,380,000.00$   1,294,402.04$   -$   1,294,402.04$   -$   85,597.96$   

103 0507-0000 Owner's Construction Contingency 1,545,518.00 2,705,005.80 4,250,523.80 - - - - 4,250,523.80 

104 0801-0000 Owners' (soft cost) Contingency 643,257.00 643,257.00 - - - - 643,257.00 

Contingency Subtotal 2,188,775.00$   2,705,005.80$   4,893,780.80$   -$   -$   -$   -$   4,893,780.80$   

Total Project Budget 39,919,041.00$   -$   39,919,041.00$   34,189,352.66$   27,389,483.36$   6,799,869.30$   -$   5,741,059.07$   Page 3 of 27
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Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

64
3/29/19

To: Jay Williams
Flansburgh Architects
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617) 367-3970  

Description: COR#64 PR#33 Premium Tennis Court Color

The town requested "Pro Purple" coloring for the Inbound Area of the tennis courts at the 3/27 OAC meeting.

Work performed by subcontractors:

Description PriceSubcontractor
Tennis & Basketball Court Pavi $2,700.00Cape & Island Tennis & Track

$2,700.00Subtotal:

$2,700.00Subtotal:
$135.00OH&P 5.00%$2,700.00
$56.70BOND 2.00%$2,835.00

$2,891.70Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1
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April 1, 19 

Attn: Estimating 

Project:  Peebles Elementary School – Bourne MA 

Cape and Island Tennis & Track is offering the following quote 

1. Change inbound tennis area to Pro Purple

Price: $2,700.00 

Note: We have seen widespread surface stripping and spider cracking in new asphalt over 
the last few years. This is being cause by poor quality mix and not by tennis coatings. 
Cape and Island is not responsible for any of the above conditions should they manifest 
in the future. 

The above pricing assumes that this project is subject to prevailing wage requirements. 

All material is guaranteed to be as specified. All work to be completed in a workman like 
manner according to standard practices. Any alteration or deviation from the above 
specifications involving extra costs will be executed only upon written orders, and will 
become an extra charge over and above the estimate. All agreements contingent upon 
strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other 
necessary insurance. The contractor agrees to carry Workmen’s Compensation and Public 
Liability Insurance required by the United States Government and the state in which this 
work is to be performed. 

Authorized Signature: ______________________________________ Date: 4/1/2019 
Eric Loftus, Tennis Division 
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Owner
Architect
Contractor
Field
Other

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.
THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description: (Written description of the Work)

Attachments / Comments:

ARCHITECT:

BY:

Flansburgh Associates, Inc.

Jay Williams

<no values defined>

Provide premium color for tennis courts per Owner.

REFERENCE: 321823

Provide "pro purple" premium color for the interior of the tennis courts. The exterior of the tennis courts
shall remain "dark green".

Page from submittal #321823.01.

Proposal Request
New Peebles Elementary School
70 Trowbridge Rd., Bourne, MA

PROJECT:
(name, address)

Town of BourneOWNER:

CONTRACT DATED:

33PROPOSAL REQUEST NO.:

3/28/2019DATE OF ISSUANCE:

1514.00

New SchoolCONTRACT FOR:

ARCHITECT’S PROJECT NO.:

T.B.D.

Brait Builders Corp.
57 Rockwood Rd., Suite 3
Marshfield, MA 02050 

TO:
(Contractor)

F L A N S B U R G H   A R C H I T E C T S
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All color chips are affected by light, heat and the printing process. Chips on this card may vary in color and texture 
from the actual product in the drum. Samples shown are based on a sand filled fortified Plexipave mix. Other 
textures will vary in color. Pro Purple, US Open Blue, Australian Open Velocity Blue and Australian Open True Blue 
are at a higher price due to high pigment costs. Special colors are available at a higher price based on pigments 
needed and production quantities. US Open Blue is a registered trademark of the USTA, used with permission. 
Australian Open True Blue and Australian Open Velocity Blue are specially formulated on behalf of Tennis Australia.

PACIFIC BLUE

AUSTRALIAN OPEN VELOCITY BLUE

US OPEN BLUE ™

PRO PURPLE (INDIAN WELLS)

LIGHT GREEN

DARK GREEN

RED ORANGE YELLOW

GREEN BLUE BLACK

LINE PAINT
For line marking of tennis courts, running tracks and play areas. Line Paint is also available in White and Textured White.

FLORIDA GREEN EBONY

BRUIN BLUE

CAPE GRAY

SAHARA SAND

CALIFORNIA RED

MAROON

BROWN

TENNIS SURFACE SYSTEMS

Color viewed on your monitor will vary slightly 
from color of product in container. ProPurple color 
is at a higher price due to higher pigment costs. US 
Open Blue is a registered trademark of the USTA, 
used with permission. Australian Open True Blue 
and Australian Open Velocity Blue are specially 
formulated on behalf of Tennis Australia.

PACIFIC BLUE

AUSTRALIAN OPEN VELOCITY BLUE

US OPEN BLUE ™

PRO PURPLE (INDIAN WELLS)

LIGHT GREEN

DARK GREEN

FLORIDA GREEN EBONY

BRUIN BLUE

CAPE GRAY

SAHARA SAND

CALIFORNIA RED

MAROON

BROWN

TENNIS SURFACE SYSTEMS

AUSTRALIAN OPEN TRUE BLUE
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Peebles Extended Warranties and Service Contract

To minimize markups, all agreements would be 

directly with the manufacturer's reps and/ or 

service contractors, and not w/ I & R Mechanical.

Notes Notes

1 Year 3 Years 1 Year 3 Years

Rooftops - RTU-1, 2, 3, 4  $  11,000.00 

HTS/ Daikin Applied.  Clearing of snow and checks during inclimate weather is anticipated to be 

performed by the Owner's staff per the OIMs.

Air Handling Units AHU-1 & 2  $  9,500.00 HTS/ Daikin Applied

Chiller CH-1  $  5,000.00 HTS/ Daikin Applied. 

Makeup Air Unit - MAU-1

Buckley Associates will not extend warranties after the equipment was ordered.   Clearing of snow 

and checks during inclimate weather is anticipated to be performed by the Owner's staff per the 

OIMs.  Weekly checks/ maintenance indicated would be cost prohibitive for others to perform, and it 

is anticipated these items will be provided by the Owner's staff.

Buckley Associates 

offers $1,600 / 8hour 

normal workweek day, 

plus parts.

Induction Units (IU-1 to 18, Qty: 47)

Pumps - P-1 to 6  $  1,500.00  $  4,500.00 

Weekly checks/ maintenance indicated would be cost prohibitive for others to perform, and it is 

anticipated these items will be provided by the Owner's staff.  $  1,000.00  $  3,000.00 Includes single visit annual service.

Ductless Splits (DCUe/ DCUc-1 to 6) Extended Warranties are not available.

Fans (EF-1 to 14, CAF-1, KEF-1) Buckley Associates will not extend warranties after equipment ships. 

Boilers - B-1 & 2

 $3500 Rounds  

$2,260   Fulton 

 $7,985 Rounds 

$5,350  Fulton 
Parts Only Extended Warranties.  Labor is invoiced at current rates at the time of the repair.

 $8,400  Rounds 

$6,180  Fulton 

 $26,500 Rounds   

$18,540  Fulton 

Price is for two PM visits plus one annual maintenance.  See mfr's 

data for scope included.               Fulton quote does NOT include 

Emergency calls. Those are $160/ Hr.-normal hours.  Parts are 

additional.

Glycol Feeders GF-1 & 2 Manufacturer's rep indicates Extended Warranties for Induction Units is not available.

Terminal Boxes - VAV 1-1 to 1-14, 2-1 to 2-19, 3-1 

to 3-14 Air Distribution will not extend warranties after equipment ships. 

Unit Heaters  UH-1 to 18, EUH-1 Manufacturer's Rep indicated Extended Warranties is not available on these units.

Passive and minor components (Piping, Ductwork, 

Insulation, Expansion Tanks, Air Separators, Buffer 

Tank, Radiant Heating Panels, Wall Radiation Units, 

Valves, Condensate Pumps, Diffusers, Grilles, 

Registers, Dampers, etc.) are not included.

Glycol Concentration check/ replenish Bi-annually by I & R Mechanical.  Propylene glycol beyond 110 gals. is additional.

Response to piping leakages, isolation of valves. Not Included, To be performed by the school staff.

See attached literature from Navitas.  1-year maintenance service is 

from 8-1-19 to 7-31-20.  Three year maintenance service is from 8-1-

19 to 7-31-22.

Navitas invoices T & M for emergency/ service work.  Labor is min. 4 

hours at $140/ hour and $168/ hour for regular/ off hours labor.  

Rates are increased 5%/ year for escalation.

HVAC System

 $81,000/ Yr.   

$89,000/ Yr.    

$100,488/ Yr.    

$108,396/ Year 

Annual Contract 

renews yearly.

$81,000/ Yr. ($6,750/ Mo.) for PM and Full LABOR (Materials extra) for Monday to Friday coverage.   

$89,000/ Yr.($7,417/ Mo.) for PM and Full LABOR (Materials extra) for Monday to Sunday coverage.  

$100,488/ Yr. ($8,374/ Mo.) for PM and Full Service (Materials incl.) for Monday to Friday coverage.  

$108,396/ Yr. ($9,033/ Mo.) for PM and Full LABOR (Materials incl.) for Monday to Sunday coverage. 

$43,812/ Year or 

$3,651/ Month     

Hourly Labor Rates: 

$130/ Hour  ($195/ 

Hour on OT), Trip 

charge -$80.

Annually renewed.

Controls are Excluded.  Preventative maintenance includes filter 

changes performed 4 times per year for RTU/AHU/ etc. and once per 

year for cabinet unit heaters/ terminal boxes.  Coils cleaning once 

per year, Exhaust Fan PM twice/ year, Electric Heaters PM once per 

year.  Excludes the following items that are not considered to need 

regularly scheduled PM: Piping, Ductwork, Insulation, Expansion 

Tanks, Glycol & Chemical Feeders, Air Separators, Buffer Tank, 

Radiant Heating Panels, Wall and Finned Radiation Units, Valves, 

Induction Units, Condensate Pumps, Diffusers, Grilles, Registers, 

Dampers

4 Preventative Maintenance visits per year.  Weekly checks/ 

maintenance indicated would be cost prohibitive for others to 

perform, and it is anticipated these items will be provided by the 

Owner's staff.

Extended Warranties Preventative Maintenance / Service

Automatic Temperature Controls System 6,520.00$   21,510.00$   26,550.00$       87,615.00$       
Navitas Systems Integration Extended Warranties for the Peebles Elementary School Controls System 

and indicates these costs are payable yearly in advance.

 $  15,000.00 Annually Renewed.
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I 

Apply online at www.MassSaveApplicationPortal.com and tracl< your rebate (Excluding Columbia Gas of Massachusetts Customers). 

� · ·�Yfllt ·
> , �, > �-·· 

mass save 
Savings through energy efficiency 

COMMERCIAL NATURAL GAS ,.. 
KITCHEN EQUIPMENT REBATES ,, 

l 

Rebates are provided to reduce the cost difference between 
standard efficiency and high-efficiency equipment 

• Convection Ovens ·.· . ~ .• . J
,.

• Pre-Rinse Spray Valves
• Combination Ovens • Conveyer Ovens
• Rack Ovens • Griddles

• Fryers .;�.,,

... ,. 

� 

GasNetworks
®

Energy saving solutions from your local gas company 

Berkshire Gas I Columbia Gas of Massachusetts I Eversource (MA Only) I Liberty Utilities (MA Only) I National Grid Gas (MA Only) I Unitil Gas (MA Only) 
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2018 COMMERCIAL NATURAL GAS KITCHEN REBATES 

APPLICATION INSTRUCTIONS 

1. Have a licensed heating contractor or plumber install
eligible equipment. Must be installed between
1/1/2018-12/31/2018.

2. Apply online at www.MassSaveApplicationPortal.com or
complete this application. * For Columbia Gas of Massachusetts

customers: https://efi.secure.force.comlclient/LandingMARebatesV1

If you have questions, call 800-232-0672.

3. If not submitting on line, mail the signed rebate form with
attached documentation to;

Mass Save Rebates - GasNetworks
40 Washington Street, Suite 2000
Westborough, MA 01581

4. If you are interested in financing your project, please contact
your energy efficiency program administrator to discuss
terms and eligibility prior to purchasing your qualifying
equipment Further information can be found on

REQUIRED DOCUMENTS 
All are required ta process application. Failure to provide all required 
information and/or supporting documents will result in processing delays. 

0 Completed and signed Application 

0 Copy of the pre-approval rebate letter is applicable 

0 Manufacturer's technical specification sheets ("cut sheets") for each type 
of eligible equipment purchased 

0 W-9 Form with Tax ID number (National Grid customers only)

0 Copy of a dated work order, invoice, or receipt within 60 days from 
installation. To view an example of an invoice, visit 
www.GasNetworks.com. 

Invoice must include the following: 
Q Manufacturer 
Q Equipment or measure installed 
Q Contractor 
Q Installation Costs 

0 Model/ Serial Number 
0 AFUE/UEF Rating 
0 Contractor Address 
0 Installation Address 

www.masssave.com/financing. , 

Program Details: This rebate program applies to equipment purchased and installed between January 1, 201ll .. and l)e'iembe
Reminder: Retain a copy of the completed rebate form for yourrecords. . · 

• '-:• ,.. • .• ',:,"" 
,I 1 r; 

High-Efficiency Combination Oven 

High-Efficiency Conveyor Oven 

High-Efficiency Rack Oven 

ENERGY STAR® Fryer 

Mass Save* and GasNetworkse are 
proud partners of ENERGY STAR9 

$1,000 ENERGY STAR® Convection Oven 

$1,000 ENERGY STAR® Steamer 

$1,000 ENERGY STAR® Griddle 

$1,000 High-Efficiency Pre-Rinse Spray Valves 

Energy saving solutions /tom your local gas company 

111, -! 
, ... � � .. -

'J 

$1,000 

$1,000 

$500 

$50 

mass save· 
Savings th'ough energy effieiency 

A LIST OF QUALIFYING KITCHEN EQUIPMENT IS AVAILABLE AT http://gasnetworks.com/efficiency/comm_food-service.asp 

OR CALL 800-232-0672 
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2018 COMMERCIAL NATURAL GAS Ga�Networks' 
Energy saving solutions from your local gas company 

KITCHEN APPLICATION To check on the status of your rebate please visit https://www.MassSave.com/Rebates 

ACCOUNT HOLDER INFORMATION (Account Number must match Installation Address) 

All fields with asterisk are required to be completed, including customer signature. 

The participating utility or energy efficiency service provider reserves the right to conduct field inspections to verify installations in accordance 
with proper guidlines. 

* COMMERCIA L GAS UTILITY: 0 BERKSHIRE GAS !XI COLUMBIA GAS OF MASSACHUSITTS 0 EVERSOURCE (MA Only) 

0 LIBERTY UTILITIES (MA Only) 0 NATIONAL GRID GAS (MA Only) 0 UNITIL (MA Only) 

* ACCOUNT HOLDER'S NAME_T:....:o
:...

w:...:....;,cn:....:o
::..:

f.....:B=-oc::....:...u.....:rn...c.e-=-------------- coNTACT PERSON J ordan Ge ist 

* GAS ACCOUNT NUMBER (Must match Installation address) _ __:5::....4.:...: 0::....1.:....4..:...-:....:1c..: 9::....4.:...: 0::..: 0:::...._ ____________________ _

* ACCOUNT HOLDER'S TAX ID# ____________ COMPANY TYPE: 0 INCORPORATED O NOT INCORPORATED !XI EXEMPT

* INSTA LLED STREET ADDREss 70 Trow bridge R oad * CITY_--=B
:....:

o
:....:
u::..:r..:...n:...::e'----- * STATE MA * ZIP 02532 

EMAIL jge ist@b ourne ps.org PHONE __ 5_08_-_7-'-5_9-_0_6_6_0 _________ _ 

BUILDING TYPE (SELECT ONE)

D Assembly D Fast Food 
D Automobile D Full Service Restaurant 

D Big Box D Grocery 
D Community College D Heavy Industrial 

D Donnitory D Hospital 

PROJECT TYPE (SELECT ONE)

D Hotel D Multi Story Retail 
D Large Refrigeratl'd Space D Multifamily High Rise 
D Large Office D Multifamily Low Rise 
D Light Industrial D Other 
D Motel 

D Religious 
IXl K-12 Schools 
D Small Office 

D Small Retail 
D University 
D Warehouse 

D Change in the use or Function of the 
Building Space 

IXl New Building D Expansion of an Existing Building D Planned Replacement ofEquipment 

D New Equipment for New Process 
or Expanded Operation 

D Renovation of Existing Building D New Controls for Improved Operations D Replacement of Failed Equipment 

D Fuel Conversion 

ACCEPTANCE OF TERMS 
I hereby request a rebate for the equipment listed. Attached are copies of all receipts or Invoices. I have read and agree to the Terms and Conditions on the reverse of this form. I certify that a licensed contractor has 
Installed the listed equipment (when applicable} in accordance with Program Gufdelines and Terms and Conditions. I certify that I have seen the Energy Efficient Measures that have 6een installed and I am satisfied 
with their installation. In an effort to continuously Improve our process we may contact you regarding your experience. 

l DATE � l � l )1 PRINT NAME j c:£5)AN G �:r $'\ • AUTHORIZED SIGNATURE 4-

PAYEE INFORMATION (haoseOne: ■Account Holder ■ Lender ■vendor/Installer ■ Landlord

If payee Information Is different from account holder Information and the gas utility provider Is National Grid, additional processing time will be needed for payee verification. 

* PAYEE/COMPANY NAME (if different than account holder) _______________ * CONTACT PERSON ________ 

* STREET ADDRESS _________________ *CITY _________ * STATE

CONTRACTOR INFORMATION 
Contmctor Information Is also required to be on the Installation Invoice. 

* CONTRACTOR NAME/COMPANY B rait B uilders Corp. EMAIL rbrait@braitbuilde rs.com 

*ZIP ______ 

• STREET ADDRESS _____ ..,_S_,_7_.R.l.lo""c...,k""w....,_ot..l,,o.,_,,dool....LR .... oLf,,a ... d...__ ___ * c1TY Marshfield * STATE_MA_ * ZIP 02050

The CUstomer must send a complete, signed rebate form along with copy of dated receipts and any other required lnfonnatlon 
or documentation to the Program Administrator within sixty (60) days from installation date. 
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To check on the status of your rebate application please visit 

www.MassSave.com/Rebates MEASURE INFORMATION 
KITCHEN EQUIPMENT THE SAME INFORMATION MUST ALSO BE INCLUDED ON YOUR INVOICE. 

MANUFACTURER 

INSTALLED COST 

MODEL NUMBER 

INSTALLED DATE 

I 

SERIAL NO. 

QUANTITY INSTALLED* 

I 

' HIGH-EFFICIENCY CONVEYOR OVEN 

MANUFACTURER 

INSTALLED COST 

MODEL NUMBER 

INSTALLED DATE 

I 

SERIAL NO. 

QUANTITY INSTALLED* 

I 

· . HIGH-EFFICIENCY RACK OVEN 

MANUFACTURER 

INSTALLED COST 

MANUFACTURER 

INSTALLED COST 

MODEL NUMBER 

INSTALLED DATE 

I 

MODEL NUMBER 

INSTALLED DATE 

I 

SERIAL NO. 

QUANTITY INSTALLED* 

I 

ENERGY STAR• FRYER 

SERIAL NO. 

QUANTITY INSTALLED* 

I 

ENERGY STAR• CONVECTION OVEN 

SIZE (BTU INPUT) 

REBATE AMOUNT* 

SIZE (BTU INPUT) 

REBATE AMOUNT* 

SIZE (BTU INPUT) 

REBATE AMOUNT* 

SIZE (BTU INPUT) 

REBATE AMOUNT* 

MANUFACTURER 

South Bend 

MODEL NUMBER 

KLGS/27SC 

SERIAL NO. SIZE (BTU INPUT) 
18J96754 andl8J96755 53,000

INSTALLED COST 

MANUFACTURER 

Market Forge 

INSTALLED COST 

MANUFACTURER 

INSTALLED COST 

MANUFACTURER 

INSTALLED COST 

INSTALLED DATE 
4 / 1 / 19 

QUANTITY INSTALLED* 
2 

MODEL NUMBER 

ETP-lOG 

INSTALLED DATE 

ENERGY STAR8 STEAMER 

SERIAL NO. 

012119M1080-4521 

QUANTITY INSTALLED* 

4 / 1 / 19 1 

MODEL NUMBER 

INSTALLED DATE 

I 

MODEL NUMBER 

INSTALLED DATE 

ENERGY STAR® GRIDDLE 

SERIAL NO. 

QUANTITY INSTALLED* 

I 

SERIAL NO. 

QUANTITY INSTALLED* 

I 

* Projects that are expeded to exceed 10 of the same units and/or $10,000 in rebates will require pre-approval from your 
Program Administrator. Apply at www.MassSaveApplicationPortal.com

REBATE AMOUNP 

SIZE (BTU INPUT) 

84,000 

REBATE AMOUNT* 

SIZE (BTU INPUT) 

REBATE AMOUNT* 

SIZE (BTU INPUT) 

REBATE AMOUNT* 

ANTICIPATED $
TOTAL REBATE: 
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TERMS AND CONDITIONS 

1. Incentives
Subject to these Terms & Conditions, the PA will pay Incentives to Customer for the installation of EEMs.

2. Definitions
(a) "Approval Letter" means the letter issued by PA stating PA's approval of Customer's application, the maximum approved Incentives, required date of EEM

completion, any changes to Customer's application and any other requirements of the PA related to the Incentives.
(b) "Customer" means the commercial and industrial (•C&J") customer maintaining an active account for service with either a gas or electric distribution company.
(c) "EEMs" are those energy efficiency measures described in the Program Materials or other Custom Measures that may be approved by the PA.
(d) "Facility" means the Customer location in Massachusetts served by the PA where EEMs are to be installed.
(e) "Incentives" means those payments made by the PA to Customer pursuant to the Program and these Terms and Conditions. Incentives may also be referred to as"Rebates".
(f) •Minimum Requirements Document' means the minimum requirements document that may be required by the PA, which, if so required, will be submitted with

Customer's application and approved by PA.
g) "Program" means any of the energy efficiency programs offered to a C&I Customer by PA.
{h) "PA" or"Program Administrator" means The Berkshire Gas Company, or Cape Light Compact JPE, or Columbia Gas of Massachusetts, or Eversource Energy, or Liberty

Utilities, or National Grid, or Unitil, as applicable. 
(i) •Program Materials" means the documents and information provided or made available by the PA specifying the qualifying EEMs, technology requirements, costs and

other Program requirements.

3. Application Process and Requirement for PA Approval
{a) The Customer shall submit a completed application to the PA. The Customer may be required to provide the PA with additional information upon request by the PA.

Customer will, upon request by the PA, provide a copy of the as-built drawings and equipment submittals for the Facility after EEMs are installed. To the extent required by the 
PA or by applicable law, regulation or code, this analysis shall be prepared by a Professional Engineer licensed in the state where the Facility is located. 

{b) To be eligible for gas funded EEM's Customer must have an active natural gas account. To be eligible for electric funded EEM's a Customer must have an active electric 
account. Customers must meet any additional eligibility requirements set forth in the Program Materials. 

(c) The PA reserves the right to reject or modify Customer's application. The PA may also require the Customer to execute additional agreements, or provide other
documentation prior to PA approval. If PA approves Customer's application, PA will provide Customer with the Approval letter.

{d) The PA reserves the right to approve or disapprove of any application or proposed EEMs. 
{e) Sections 3{a)-{c) do not apply in the event that the Program Materials explicitly state that no Approval letter is required for the Program. In such an event Customer 

must submit to PA the following: (i) completed and signed Program rebate form, {ii) original date receipts for purchase and installation of EEMs, and (iii) any other 
required information or documentation within such time as Program Materials indicate. 

4. Pre- and Post-Installation Verification; Monitoring and Inspection
(a) Customer shall cooperate and provide access to Facility and EEM for PA's pre-installation and post-installation verifications. Such verifications must be completed to

PA's satisfaction.
{b) Customer agrees that PA may perform monitoring and inspection of the EEMs for a three year period following completion of the installation in order to determine the 

actual demand reduction and energy savings. 

S. Installation Schedule Requirements
If the Customer does not complete installation of the approved EEMs within the earlier of the completion date specified in the Approval letter or twelve (12) months from
the date the PA issues written pre-approval of the EEM project, the PA may terminate any obligation to make Incentive payments.

6. Incentive Amounts, Requirements for Incentives and Incentive Payment Conditions
{a) The PA reserves the right to adjust and/or negotiate the Incentive amount. PA will pay no more than the cost to Customer of purchasing and installing the EEM, the

calculated incremental co� the prescriptive rebate on the form, or the amount in the Approval Letter (unless such Approval Letter is not required), whichever is less. 
{b) PA shall not be obligated to pay the Incentive amount until all the following conditions are met (1) PA approves Customer's application and provides the Approval 

Letter (unless an Approval letter is not required by the terms of the Rebate), (2) satisfactory completion of pre-installation and post-installation verifications by PA, 
(3) purchase and installation of EEMs in accordance with Approval Letter, Program Materials, Minimum Requirements Document Customer's application and these

Terms and Conditions, (4) all applicable permits, licenses and inspections have been obtained by Customer, (5) PA's receipt of final drawings, operation and maintenance manuals,
operator training, permit documents, and other reasonable documentation, and (6) PA's receipt of all invoices for the purchase and installation of the EEMs.

(c) All EEM invoices will include, at the minimum, the model, quantity, labor, materials, and cost of each EEM and/or service, and will identiify any applicable discounts or
other incentives.

(d) PA reserves the right, in its sole discretion, to modify, withhold or eliminate the Incentive if the conditions set forth in Section 6(b) are not met.
(e) Upon PA's written reque� Customer will be required to refund any Incentives paid in the event that Customer does not comply with these Terms and Conditions and

Program requirements.
(f) PA shall use commercially reasonable efforts to pay the Incentive amount within forty-five (45) days after the date all conditions in Section 6(b) are met

7. Contractor Shared Savings Arrangements
If EEMs are being installed by a contractor under a shared savings arrangement in which the contractor's compensation is based on the savings achieved, the PA maintains
the right to determine the cost of purchasing and installing the EEMs.

8. Maintenance of EEMs
Customer shall properly operate and maintain the EEMs in accordance with the manufacturer's recommendations and the terms thereof for the life of the equipment.

9. Program/Tenns and Conditions Changes
Program terms and materials {including these Terms & Conditions) may be changed by the PA at any time without notice. The PA reserves the right for any reason, to
withhold approval of projects and any EEMs, and to cancel or alter the Program, at any time without notice. Approved applications will be processed under the Terms and
Conditions and Program Materials in effect at the time of the Approval Letter.

10. Publicity of Customer Participation
The Customer grants to the PA the absolute and irrevocable right to use and disclose for promotional and regulatory purposes (a) any information relating to the Customer's participation
in the Program, including, without limitation, Customer's name, project energy savings, EEMs installed, and incentive amounts, and (b) any photographs taken of Customer, EEMs, or Facility
in connection with the Program, in any medium now here or hereafter known.
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TERMS AND CONDITIONS - continued 

11. Indemnification and Limitation of the PA's Liability
To the fullest extent allowed by law, Customer shall indemnify, defend and hold harmless PA, its affiliates and their respective contractors, officers, directors, members, employees, agents,
representatives from and against any and all daims, damages, losses and expenses, induding reasonable attomeys'fees and costs inrurred to enforce this indemnity, arising out of, resulting
from, or related to the Program or the performance of any services or other work in connection with the Program, caused or alleged to be caused in whole or in part by any actual or alleged
act or omission of the Customer, or any contractor, subcontractor, agent, or third party hired by or directly or indirectly under the control of the Customer, including any party directly or
indirectly employed by or under the control of any such contractor, subcontractor, agent, or third party or any other party for whose acts any of them may be liable.

To the fullest extent allowed by law, the PA's aggregate liability, regardless of the number or size of the claims, shall be limited to paying approved Incentives in accordance with these Terms
and Conditions and the Program Materials, and the PA and its affiliates and their respective contractors, officers, directors, members, employees, agents, representatives shall not be
liable to the Customer or any third party for any other obligation. To the fullest extent allowed by law and as part of the consideration for participation in the Program, the Customer waives
and releases the PA and its affiliates from all obligations (other than payment of an Incentive), and for any liability or daim associated with the EEMs, the performance of the EEMs, the
Program, or these Terms and Conditions.

12. No Wananties or Representations by the PA
(a) THE PA DOES NOT ENDORSE, GUARANTEE, OR WARRANT ANY CONTRACTOR, MANUFACTURER OR PRODUCT, AND THE PA MAKES NO WARRANTIES OR GUARANTEES IN CONNECTION WITH

ANY PROJECT, OR ANY SERVICES PERFORMED IN CONNECTION HEREWITH OR THEREWITH, WHETHER STATUTORY, ORAL, WRITTEN, EXPRESS, OR IMPLIED, INCLUDING, WITHOUT
LIMITATION, WARRANTIES OF MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE. THIS DISCLAIMER SHALL SURVIVE ANY C ANCELLATION, COMPLETION, TERMINATION OR
EXPIRATION OF THE CUSTOMER'S PARTICIPATION IN THE PROGRAM. CUSTOMER ACKNOWLEDGES AND AGREES THAT ANY WARRANTIES PROVIDED BY ORIGINAL MANUFACTURERS;
LICENSORS; OR PROVIDERS' OF MATERIAL, EQUIPMENT, OR OTHER ITEMS PROVIDED OR USED IN CONNECTION WITH THE PROGRAM UNDER
THESE TERMS AND CONDITIONS, INCWDING ITEMS INCORPORATED IN THE PROGRAM, ("THIRD PARTY WARRANTIES") ARE NOT TO BE CONSIDERED WARRANTIES OF THE PA AND THE
PA MAKES NO REPRESENTATIONS, GUAR ANTEES, OR WARRANTIES AS TO THE APPLICABILITY OR ENFORCEABILITY OF ANY SUCH THIRD PARTY WARRANTIES. THE TERMS OF THIS SECTION
SHALL GOVERN OVER ANY CONTRARY VERBAL STATEMENTS OR LANGUAGE APPEARING IN ANY PA's OTHER DOCUMENTS.

(b) Review of the design and installation of EEMs by PA is limited solely to determine whether Program requirements have been met and shall not constitute an assumption by PA of
liability with respect to the EEMs. Neither the PA nor any of its employees or contractors is responsible for determining that the design, engineering or installation of the EEMs is proper
or complies with any particular laws, codes, or industry standards. The PA does not make any representations of any kind regarding the benefits or energy savings to be achieved by
the EEMs or the adequacy or safety of the EEMs.

(c) PA is not a manufacturer of, or regularly engaged in the sale or distribution of, or an expert with regard to, any equipment or work.
(d) No activity by the PA indudes any kind of safety, code or other compliance review.

13. Customer Responsibilities
Customer is responsible for all aspects of the EEMs and related work induding without limitation, (a) selecting and purchasing the EEMs, (b) selecting and contracting with the contractor(s),
(c) ensuring contractor(s) are properly qualified, licensed and insured, (d) ensuring EEMs and installation of EEMs meet industry standards, Program requirements and applicable laws,
regulations and codes, and (e) obtaining required permits and inspections. PA reserves the right to (a) deny a vendor or contractor providing equipment or services, and (b) exclude certain
equipment from the Program.

14. Removal of Equipment
The Customer shall properly remove and dispose of or recycle the equipment, lamps and components in accordance with all applicable laws, and regulations and codes. Customer will not
re-install any of removed equipment in the Commonwealth of Massachusetts or the service territory of any affiliate of the PA, and assumes all risk and liability associated with the reuse and
disposal thereof.

15. Energy Benefit5
Other than the (i) the energy cost savings realized by Customer, (ii) energy or ancillary service market revenue achieved through market sensitive dispatch, (iii) alternative energy credits, and
(iv) renewable energy credits, the PA has the unilateral rights to apply for any credits or payments resulting from the Program or EEMs. Such credits and payments include but are not limited
to: (a) ISO-NE capacity, (b) forward capacity credits, (c) other electric or natural gas capacity and avoided cost payments or credits, (d) demand response program payments. Except for the
credits and payments set forth in (i)-(iv) of this Section, Customer agrees not to, directly or indirectly, file payments or credits associated with the Program or EEMs, and further will not
consent to any other third party's right to such payments or credits without prior written consent from the PA. PA's rights under this Section are irrevocable for the life of the EEMs unless the
PA provides prior written consent

16. Customer Must Dedare and Pay All Taxes
The benefits conferred upon the Customer through participation in this Program may be taxable by the federal, state, and local government The Customer is responsible for dedaring and
paying all such taxes. The PA is not responsible for the payment of any such taxes.

17. Counterpart Execution; Scanned Copy.
Any and all Program related agreements and documents may be executed in several counterparts. A scanned or electronically reproduced copy or image of such agreements and documents
bearing the signatures of the parties shall be deemed an original.

18. Miscellaneous
( a) Paragraph headings are for the convenience of the parties only and are not to be construed as part of these Terms and Conditions.
(b) If any provision of these Terms and Conditions is deemed invalid by any court or administrative body having jurisdiction, such ruling shall not invalidate any other provision, and the

remaining provisions shall remain in full force and effect in accordance with their terms.
(c) These Terms and Conditions shall be interpreted and enforced according to the laws of the Commonwealth of Massachusetts. Any daim or action arising under or related to the Program

or arising between the parties shall be brought and heard only in a court of competent jurisdiction located in the Commonwealth of Massachusetts.
(d) In the event of any conflict or inconsistency between these Terms and Conditions and any Program Materials, these Terms and Conditions shall be controlling.
(e) Except as expressly provided herein, there shall be no modification or amendment to these Terms and Conditions or the Program Materials unless such modification or amendment is in

writing and signed by a duly authorized officer of the PA.
(f) Sections 4(b), 10, 11, 12, 14, 15 & 18 shall survive the termination or expiration of the Customer's participation in the Program.
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Orig Email Copy 

Page 1 of 1 
l!!":ilSouTHBEND (A Middleby Corporation Company) INVOICE 

1100 Old Honeycutt Rd. Fuquay Varina, NC 27526 (919) 762-1000 • Fax (919) 762-1121 
REMIT TO: 

Southbend, A Middleby Co. 
98806 Collections Ctr Dr. 

Sold to: 

SAM TELL & SON 
300 SMITH STREET 
FARMINGDALE NY 11735 
USA 

Chicago, IL 60693 

Ship to: 

SAM TELL & SON 
300 SMITH STREET 
FARMINGDALE NY 11735 
USA 

INVOICE DATE: 9/25/18 

DUE ON: 10/30/18 

EXPORT: N 

TERMS: 3% IFED 

CUSTOMER ORDER SLSREP P.O. NUMBER INVOICE NUMBER 

220140 co 79630 1073 198424 86274 

SHIP VIA SHIP DATE SHIP WEIGHT 

FEDEX !PRIORITY 4073471721 9/25/18 1,862.000 LB 

LINE NO ITEM NUMBER/DESCRIPTION QUANTITY/PRICE NET SALES AMOUNT 

MARK FOR:JAMES F. PEEBLES 
ELEMENTARY SCHOOL - PH 4 

KLGS!27SC EA 1.000 
MODEL,CO,GAS,DBL,STD CTRL,KLGS 
MODEL,CO,GAS,DBL,STD CTRL,KLGS 

6,613.020 6,613.02 

Serial number: 
18J96754 

CASTERS 

KLGS/27SC EA 1.000 
MODEL,CO,GAS,DBL,STD CTRL,KLGS 6,425.280 6,425.28 
MODEL,CO,GAS,DBL,STD CTRL,KLGS 

Serial number: 
18J96755 

6" LEGS 

. .  

Southbend, A D1v1s1on ofM1ddleby Marshall Inc. FEIN# 58-1315813 Canada Busmess ID 12274-5870RT0001 

NET SALES: 
MISC. CHARGES: 
FREIGHT: 
TAXES: 

AMOUNT DUE: 

13,038.30 
.00 
.00 
.00 

13,038.30 USO 
Contact our Credit and Accounts Receivables Dept@ 919-762-1000 with any questions regarding this invoice. Shortages must be reported within 30 days of 
shipment. Fax shortage claim to 919-762-1126. For parts, provide copy of packing slip. For equipment, provide POD reflecting shortage at time of delivery. 
A penalty will be charged against invoices paid beyond terms. The penalty represents a percentage of the total invoice as follows: 
1.0% if 15 days past due, 1.5% if 30 days past due, 2.0% if 45 days past due, 10.0% if more than 60 days past due 
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Price as 50+15 Invoice 
0680359 

REMIT TO: 
2511 PAYSHERE CIRCLE 

CHICAGO, IL 60674 

Tel: (802) 658-6600 Fax: (802) 652-2833 
All order and shipping Information: www.blodgett.com 

Customer Number 

00932M 

Invoice Date 

10/23/2018 

INVOICE 

TO: 

SAM TELL & SON, INC 

300 SMITH STREET 
FARMINGDALE, NY 11735 

SHIP 

TO: 

FREIGHT TERMS: FFR FREE FREIGHT / F. 0. B. ORIGIN 

TRACKING NUMBER: 776508460 

CARRIER: 

FARMINGDALE-WHS 

SAM TELL & SON, INC 

300 SMITH STREET 

P: 631-501-9700 
FARMINGDALE, NY 11735 

SHIPPING 

INSTRLCTIONS 

BILL THIRD PARTY FREIGHT CHARGES DIRECTLY TO: 
BLODGETT/MARKET FORGE C/O RETRANS FREIGHT 

PO BOX 9490 
FALL RIVER, MA 02720 

1 ETPl0G 10 PAN ECHO TECH PLUS GAS 
NATURAL GAS 

84000 BTU/HR 

120V lPH 60HZ 
1 C-00116 ADDITIONAL DISCOUNT 

M/F: JAMES F. PEEBLES ELEMENTARY SCHOOL - PH 4

1 C-10303 K-12 WARRANTY -MARKET FORGE

Serial#: 

0 91018M1130 
1 30PSTGM 30 GAL GAS SKILLET ON BASE 

NATURAL GAS 
93,000 BTU/HR 

1 C-00116 ADDITIONAL DISCOUNT 

M/F: JAMES F. PEEBLES ELEMENTARY SCHOOL - PH 4

1 98-6003 DOUBLE PANTRY FAUCET 

1 98-6006 KIT PAN SUPPORT 

1 98-6012 POWER TILT -SKILLETS 

1 98-6014 

Serial#: 
091018M4131 

2" TDO W/ STRAINER -SKILLET 

Sub Total: 

If paid by 10/23/2018 deduct 789.06 

32290.00 13723.25 

807.25- 807.25-

26910.00 11436.75 

836.63-

925.00 
880.00 

2080.00 
2670.00 

836.63-

393.13 
374.00 

884.00 
1134.75 

Page 

1 

13723. 25 

807.25 

11436. 75 

836.63 

393 .13 

374.00 

884.00 

1134. 75 

26302.00 

** Con inued **

Please see current price list for additional terms and conditions. 
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Price as 50+15 Invoice 
0680359 

REMIT TO: 
2511 PAYSHERE CIRCLE 

CHICAGO, IL 60674 

Tel: (802) 658-6600 Fax: (802) 652-2833 
All order and shipping Information: www.blodgett.com 

Customer Number 

00932M 

Invoice Date 

10/23/2018 

INVOICE 

TO: 

SAM TELL & SON, INC 

300 SMITH STREET 

FARMINGDALE, NY 11735 

SHIP 

TO: 

FREIGHT TERMS: FFR FREE FREIGHT / F. 0. B. ORIGIN 

TRACKING NUMBER: 776508460 

CARRIER: UPS FREIGHT 

Thank you for your order. Order Total US$ 

Please see current price list for additional terms and conditiorn. 

FARMINGDALE-WHS 

SAM TELL & SON, INC 

300 SMITH STREET 

P: 631-501-9700 

FARMINGDALE, NY 11735 

SHIPPING 

INSTRLx:TIONS 

Page 

2 

26302.00 
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OPM: SMMA Construction Type: NEW

Designer: Flansburgh Associates Reimbursement Rate: 48.63%

Contractor: Brait Builders Corp. Approx. % Complete & SC Date 74% & 5/20/2019
Delivery Method: DBB

PCO 

#
Structural Site Utilities Plumbing Electrical HVAC Misc. Design Issue

New Scope 

Directed by 

Owner

Differing 

Conditions

New Scope 

Directed by 

3rd Party

Change Order #001 $22,114

1  General 
Contractor 7,368 NO 7,368 7,368           7,368              

The Contract Drawings provide for a new temporary 
construction access road during Phase 2 and 3. An existing 
utility pole is located within this temporary roadway. This 
change will relocate this existing utility pole to an area outside 
of the construction access roadway.

2  Water District              14,746 NO 14,746 14,746         14,746           

The Contract Drawings provide a water main around the 
building with fire hydrants tied to the water main. One branch 
line deadends to a hydrant. The Water District requested this 
dead end be extended to an existing water main to provide for 
a continuous loop.

Change Order #002 $32,209

3  Designer              11,712 NO 11,712 11,712         11,712            
The Contract Drawings include a tilting kettle in Kitchen 152 
and no floor drain. A trough type floor drain was added to 
receive the fluid from this unit.

6  Plumbing 
Inspector              11,583 NO 11,583 11,583         11,583           

The Contract Documents provided an acid neutralization 
system for the high efficiency condensing boilers condensing 
water, which is slightly acidic. The Plumbing Inspector 
requested that additional traps be added on hub drains for the 
system. 

8  Plumbing 
Inspector 4,274 NO 4,274 4,274           4,274             

The Contract Drawings did not provide for a safety eyewash in 
the Mechanical Room 166. The Plumbing Inspector requested 
a safety eyewash station in Mechanical Room 166 due to the 
intended use of glycol in the mechanical system.

9  Designer 1,525 NO 1,525 1,525           1,525              
The Contract Drawings did not provide electrical outlets at the 
circulation desk in Media Center Room 130. This change adds 
two electrical outlets at the circulation desk.

11  Designer 3,114 NO 3,114 3,114           3,114              

The Contract Drawings provided for three (3) site lighting 
poles, located adjacent to the top of the modular block 
retaining wall on the north side of the site. Due to existing 
grades it was noted that the light poles placed on the opposite 
of the retaining wall would be too low. In order to have the light 
poles at the correct height, longer light poles were required.

Change Order #003 $13,561

10R2  Owner 4,097 NO 4,097 4,097           4,097              

The Contract Drawings provided for tempered glazing at the 
building entries. The Owner requested that this tempered glass 
be replaced with bullet resistant glazing at all exterior entry 
doors and sidelights. 

12R1  Eversource 9,464 NO 9,464 9,464           9,464             

The utility company, Eversource requested (2) additional pull 
boxes beyond what is shown on the Contract Drawings for the 
electrical ductbank. The pull boxes are 4’ x 4’ x 4’ concrete 
vaults with manhole covers. 

Change Order #004 $28,669

7A  Owner              30,258 NO 30,258 30,258         30,258            The Owner requested additional overhead wall cabinets in 
each classroom to increase storage capacity. 

14  Designer 1,031 NO 1,031 1,031           1,031              

The Contract Drawings provided an acid neutralization system 
with alarm in Mechanical Room 166. This change adds a 
duplex GFCI type receptacle to power the alarm panel which 
was not included in the contract documents.

15  Designer (2,620)             NO (2,620) (2,620)         (2,620)             

PCO No. 6 included the cost of vents for the acid neutralization 
system in Mechanical Room 166. The venting piping was 
already owned in the Contract Drawings. This change provides 
a credit for the vent piping.

BOURNE INTERMEDIATE SCHOOL FORMERLY PEEBLES ELEMENTARY SCHOOL

CHANGE ORDERS

BOURNE

Requested By Net Added
Rework

Y / N?
Description Net Deducted

Eligible for 

Grant 

Participation

Approximate Cost by Trade* Reason for Change**

Installation of Additional Water Main Piping

Provide Floor Trough in Kitchen 152

Provide plumbing pipe, traps & vents for acid 
neutralization system.  

Add emergency eyewash station in Mechanical 
166

Ineligible for 

Grant 

Participation

Comment

Relocation of Utility Pole

Add power to circulation desk in Media Center 
130.

Wall storage cabinets in classrooms

Provide power to pit float panel in Mechanical 
Room 166

Credit for deleted vent piping not included in COR 
006

Extend height of (3) site lighting poles adjacent to 
block retaining wall.

Provide laminated glass in lieu of tempered glass 
at entries.

Provide (2) additional pull boxes requested by 
Eversource

3/27/2019 \\msba-bos-nt-fp4\shared\Capital Planning\SOI - Region 6 Folders\Bourne\7.2 General Contractor\Change Order Log 2-21-19 Page 1 of 5
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OPM: SMMA Construction Type: NEW

Designer: Flansburgh Associates Reimbursement Rate: 48.63%

Contractor: Brait Builders Corp. Approx. % Complete & SC Date 74% & 5/20/2019
Delivery Method: DBB

PCO 

#
Structural Site Utilities Plumbing Electrical HVAC Misc. Design Issue

New Scope 

Directed by 

Owner

Differing 

Conditions

New Scope 

Directed by 

3rd Party

BOURNE INTERMEDIATE SCHOOL FORMERLY PEEBLES ELEMENTARY SCHOOL

CHANGE ORDERS

BOURNE

Requested By Net Added
Rework

Y / N?
Description Net Deducted

Eligible for 

Grant 

Participation

Approximate Cost by Trade* Reason for Change**

Ineligible for 

Grant 

Participation

Comment

Change Order #005 $74,391.91

16R1  Owner 28,371             NO 28,371 28,371         28,371            

The town is in the process of changing over the network 
system in all of the other schools from an Aruba platform to an 
Extreme platform. Of the three systems specified for the new 
school, Aruba was submitted by the contractor. This change 
directs the contractor to provide the Extreme Network in lieu of 
the Aruba Network to maintain consistency of network systems 
throughout the school system. New scope directed by Owner 

is ineligible for reimbursement.

17  Eversource 1,434 NO 1,434 1,434           1,434             

In a previous change order, (2) pullboxes were added per the 
request of Eversource. The pullboxes were provided without 
grounding rods.  Eversource requests that these pullboxes be 
grounded. New scope directed by a 3rd Party is ineligible 

for reimbursement.

18R1  General 
Contractor 17,007             NO 17,007 17,007         17,007            

The contract documents show two rows of snow guards at 
each of the two sloped roof areas – the Gym and the 
Classroom wing. However, there was no detail showing how to 
attach the snow guards to the roof. The roofing contractor 
provided an additional 2,800 lf of wood blocking to attach the 
snow guards.

22R1  General 
Contractor 27,579             NO 27,579 27,579         27,579            

At the center of the flat roof at the classroom wing, there is a 4” 
concrete pad that the mechanical equipment sits on to deaden 
sound transfer into the building. The roof drains are located 
above this concrete pad. 4” of insulation has to be added to 
the perimeter of the concrete pad to make up for this change 
in elevation to properly slope the roof to the roof drains.

Change Order #006 $5,695.69

20  Owner 616 NO 616 616              616 

A standard scoreboard has been provided for the new 
scoreboard in the Gym. The existing scoreboard is in memory 
of Lynne Butler. This change adds a custom signage graphic 
to the standard scoreboard duplicating the dedication of the 
previous scoreboard. New scope directed by Owner is 

ineligible for reimbursement.  

23  Owner (504) NO (504) (504)            (504) 

The original design of the administration reception room called 
for an L-shaped millwork counter and a single accompanying 
FF&E desk. In reviewing the furniture proposed for this space, 
the L return for the millwork counter was removed and a 
second FF&E desk/station was added. A second Ai phone 
controller station and door release button were also added.

27  USGBC 2,656 NO 2,656 2,656           2,656             

In the LEED design review response, USGBC requested some 
exterior traffic signage changes. The net change adds a total 
of (6) traffic signs and (6) sign posts. Additional signs were 
requested to identify fuel efficient vehicle parking spaces and 
electric vehicle charging stations. New scope directed by a 

3rd Party is ineligible for reimbursement.

30  Owner 954 NO 954 954              954 

The contract documents show a copier in the Teacher 
Planning Room. A request was made during review of 
technology fitout for the project to relocate the copier to the 
Media Center. This change adds power and data for a copier 
in the Media Center. New scope directed by Owner is 

ineligible for reimbursement. 

32R1  Owner 1,973 NO 1,973 1,973           1,973              

A future photovoltaic system is being considered in the parking 
lot. An electrical path out of the building was requested to 
accommodate this future system. Four (4) electrical sleeves 
need to be cored through the exterior brick and block wall, the 
air vapor barrier needs to be resealed at the sleeves and the 
brick needs to be patched for a weathertight condition. New

scope directed by Owner is ineligible for reimbursement.

Add traffic signage per LEED review

Add power and data for copier in Media Center 
per Owner

Coring and sleeves for future photovoltaic system 
per Owner

Change network system from Aruba to Extreme 
Network platform

Provide grounding rods at (2) added pullboxes per 
Eversource

Add wood blocking for roof snow guards

Add rigid roof insulation at perimeter of concrete 
roof pad

Provide custom panel at scoreboard

Rearrange casework at administration waiting 
room per Owner

3/27/2019 \\msba-bos-nt-fp4\shared\Capital Planning\SOI - Region 6 Folders\Bourne\7.2 General Contractor\Change Order Log 2-21-19 Page 2 of 5
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OPM: SMMA Construction Type: NEW

Designer: Flansburgh Associates Reimbursement Rate: 48.63%

Contractor: Brait Builders Corp. Approx. % Complete & SC Date 74% & 5/20/2019
Delivery Method: DBB

PCO 

#
Structural Site Utilities Plumbing Electrical HVAC Misc. Design Issue

New Scope 

Directed by 

Owner

Differing 

Conditions

New Scope 

Directed by 

3rd Party

BOURNE INTERMEDIATE SCHOOL FORMERLY PEEBLES ELEMENTARY SCHOOL

CHANGE ORDERS

BOURNE

Requested By Net Added
Rework

Y / N?
Description Net Deducted

Eligible for 

Grant 

Participation

Approximate Cost by Trade* Reason for Change**

Ineligible for 

Grant 

Participation

Comment

Change Order #007 $31,541.76

13R2  Owner              11,745 NO 11,745 11,745         11,745            

The contract documents call for a plastic laminate wainscot 
throughout the classroom corridors at a height of 36”. The wall 
above the wainscot is painted drywall. A request was made to 
increase the height of these panels to 48” to better avoid 
marks on the walls above the panels and reduce maintenance. 
New scope directed by Owner is ineligible for 

reimbursement.   

26  Designer 4,791 NO 4,791 4,791           4,791              

The contract documents call for casework via FF&E at the east 
wall of Guidance Hall 111. This change transfers that casework 
to the building contract so that this casework will be consistent 
with the other casework used throughout the project. Project

is over the FF&E Cap.

31  DEP              15,007 NO 15,007 15,007         15,007            

The contract documents indicate abandoning the existing 
sludge tank for the sanitary system at the existing Peebles 
School.  DEP has determined that the new school is required 
to tie into this tank prior to connecting to the existing waste 
water treatment plant. Over the Site Cap.

Change Order #008 $18,547.51

29R2  USGBC 5,088 NO 5,088 5,088           5,088             

In the LEED design review response, USGBC requested an 
additional meter on the water supply system. The contract 
documents required one water meter. This change adds an 
additional meter to further differentiate the water usage 
between the overall building and the hot water heating system. 
New scope directed by a 3rd Party is ineligible for 

reimbursement. 

33  General 
Contractor 1,296 NO 1,296 1,296           1,296              

Mechanical Room 137 requires a one hour fire rating at the 
walls and ceiling of the room. Two ducts penetrating the wall of 
this room were not rated. This change adds a grill and two fire 
dampers to those ducts to maintain the required fire rating.  

37  Owner 1,116 NO 1,116 1,116           1,116              

During a recent technology meeting, a Chromebook storage 
unit was added to Guidance Hall 111. This storage unit 
requires power which was not originally required in this 
location. This change adds one electrical outlet. New scope 

directed by Owner is ineligible for reimbursement.

43  Owner 1,087 NO 1,087 1,087           1,087              

Corridor 237 has a polycarbonate clerestory window up high 
along the south side of the corridor. This window allows a great 
deal of natural light to come into the corridor. By adding this 
sensor, when the natural light is bright enough, the sensor will 
turn off the lights in this corridor saving energy. New scope 

directed by Owner is ineligible for reimbursement. 

44R1  Owner 9,960 NO 9,960 9,960           9,960              

Door hardware trim will be added to the corridor door hardware 
in each of the classrooms (33 doors) to enable occupants to 
see whether the door is locked. The passage (non-locking) 
hardware set at (9) classroom communicating doors will be 
changed to hardware that locks from both sides of the door. 
Both of these changes are being made to improve security at 
the classrooms. 

Add photo sensor for lighting controls in Corridor 
237.

Change classroom door hardware per owner 
request.

Increase height of wainscot from 36” to 48” per 
Owner.

Provide base and wall cabinets in Guidance Hall 
111.

Tie new sanitary sewer system into existing 
sludge tank per DEP

Add water sub-meter per LEED design review.

Provide (1) grill and (2) fire dampers at Mech. 
Rm. 137.

Power for added Chromebook storage unit in 
Guidance Hall 111.
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OPM: SMMA Construction Type: NEW

Designer: Flansburgh Associates Reimbursement Rate: 48.63%

Contractor: Brait Builders Corp. Approx. % Complete & SC Date 74% & 5/20/2019
Delivery Method: DBB

PCO 

#
Structural Site Utilities Plumbing Electrical HVAC Misc. Design Issue

New Scope 

Directed by 

Owner

Differing 

Conditions

New Scope 

Directed by 

3rd Party

BOURNE INTERMEDIATE SCHOOL FORMERLY PEEBLES ELEMENTARY SCHOOL

CHANGE ORDERS

BOURNE

Requested By Net Added
Rework

Y / N?
Description Net Deducted

Eligible for 

Grant 

Participation

Approximate Cost by Trade* Reason for Change**

Ineligible for 

Grant 

Participation

Comment

Change Order #009 $31,574.09

24  Owner 2,228 NO 2,228 2,228           2,228              

This change adds 6” high custom vinyl wall graphics reading 
“One School, One Community” above the 10 acrylic wall panels 
on the east wall of the main corridor outside the administration 
suite. This graphic was not required by the original contract 
documents. New scope directed by Owner is ineligible for

reimbursement.   

36R1  General 
Contractor 5,912 NO 5,912 5,912           5,912              

The contract documents call for both intake and exhaust 
ductwork to run from the AHU’s above the Cafeteria and Gym 
to tie into a large exterior louver that overlays a large steel 
truss. The intakes and exhausts must be separated by a 
minimum of 10’. In trying to do this during coordination, the 
ductwork had to be shifted and resized causing it to envelope 
several of the truss cross members rather than going through 
the gaps between the truss members as originally shown. This 
increased the amount of sheetmetal and insulation necessary 
to make the connections and to wrap the truss members.

41  General 
Contractor 6,421 NO 6,421 6,421           6,421              

The contract documents show the sprinkler piping and heads 
to be exposed below the ceiling of the loading dock. The 
contractor proposed a cost to conceal the piping above the 
ceiling and poke the heads through the ceiling. This approach 
will look better and decrease the likelihood of future damage to 
the sprinkler system. 

45  General 
Contractor 6,426 NO 6,426 6,426           6,426              

The contract documents advised the contractor of potential 
subsurface transite (asbestos containing material) pipe on site 
but did not give a quantity. The contract documents also 
required removal of any existing pipe within the building 
footprint. 150 LF of transite pipe was found within the building 
footprint and removed from the site. This change pays the 
contractor for the quantity of pipe that was encountered. 
Removal of hazardous site material is ineligible for 

reimbursement.

49  General 
Contractor 1,852 NO 1,852 1,852           1,852              

The entire building is wrapped in a continuous air vapor barrier 
(AVB). While the AVB wraps the canopy structure, a gutter 
framing system projects out from the canopy that is not 
covered by the AVB. The AVB needs to be extended out to 
wrap this projection to prevent water infiltration.  

51  Designer 8,736 NO 8,736 8,736           8,736              
The walls in the kitchen are a combination of CMU and drywall. 
Fiberglass reinforced panels (FRP) were provided over the 
drywall walls for cleanability and improved maintenance. 

24 $30,910,366 $261,429 -$3,124 $160,025 $98,280 $0 $34,311 $16,441 $36,458 $44,407 $7,208 $119,481 $117,158 $91,901 $0 $49,246

0.85% -0.01% 0.52% 0.32% 0.00% 0.11% 0.05% 0.12% 0.14% 0.02% 0.39% 0.38% 0.30% 0.00% 0.16%
$258,305 $258,305 $258,305 $258,305

0.84% 0.84% 0.84% 0.84%

Additional AVB at east canopy aluminum panels. 

Provide FRP at drywall within Kitchen 152.

Construction Contract Amount (without GMP 

Custom vinyl wall graphic per Owner request.

Ductwork and insulation at AHU connection to 
louver.

Conceal exposed sprinkler lines @ loading dock 
ceiling.

Remove and dispose of 150 lf of transite pipe.
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OPM: SMMA Construction Type: NEW

Designer: Flansburgh Associates Reimbursement Rate: 48.63%

Contractor: Brait Builders Corp. Approx. % Complete & SC Date 74% & 5/20/2019
Delivery Method: DBB

PCO 

#
Structural Site Utilities Plumbing Electrical HVAC Misc. Design Issue

New Scope 

Directed by 

Owner

Differing 

Conditions

New Scope 

Directed by 

3rd Party

BOURNE INTERMEDIATE SCHOOL FORMERLY PEEBLES ELEMENTARY SCHOOL

CHANGE ORDERS

BOURNE

Requested By Net Added
Rework

Y / N?
Description Net Deducted

Eligible for 

Grant 

Participation

Approximate Cost by Trade* Reason for Change**

Ineligible for 

Grant 

Participation

Comment

Base Project Cost 30,910,366  Furnishings 690,000 CO # $0

1 $30,910,366 Less Site work & Demo 2,196,556    Equipment 690,000 CO # $0

2 $3,045,710 33,106,922  Computer Equipment 0 PCO #
3

$0 8% Other F&E - 
4

$31,168,671 SITE CAP MAXIMUM 2,648,554    1,380,000       
5

0.84% PFA - Budget Site Costs 72 

6
38.05% Budget Amt. Under/(Over) Cap 2,648,482    Agreed Enrollment 460 Total $0

7
0.32% Proposed Eligible Site Change Orders - FFE $/student 3,000              

8
3.23%

9
31.79%

(Per PFA Budget)

10 $3,045,710 $1,545,518

11 $2,736,606 $1,236,414

12 $309,104 $309,104

13 $258,305

14 $98,280

15
$2,787,405

16
$210,824

17
$50,799

18 $0

Total Construction Change Orders Eligible for Reimbursement, Subject to Reimbursement Rate 
and Audit

Amount Remaining of Maximum Potentially Eligible Construction Contingency (Including Approved 
BRR's) (Negative amount indicates grant basis has been exceeded) (Line 12 - Line 14)

Construction Change Order Summary

(Data Based on PFA, PFA Amendment No. 1)

Construction Contract Amount (without GMP Contingency)

Total Construction Contingency Budget

Maximum Potentially Eligible Construction Contingency less Total Construction Change Orders 
(Applies to projects not subject to Project Advisory 22. Once amount is negative, all 

subsequent debit change requests will not be eligible.) (Line 12 - Line 13)

Total Credit Change Order Amount Reducing GMP Contingency

Total Construction Change Orders Eligible for Reimbursement as % of Maximum Potentially 
Eligible Construction Contingency (Including Approved BRR's) (Line 14 / Line 12)

Revised Total Construction Contingency Budget (Line 2 + Line 3)

Ineligible Construction Contingency Budget (If Any, Including Approved BRR's)

Maximum Potentially Eligible Construction Contingency (Including Approved BRR's) (Line 10 - 

Line 11)

Total Construction Change Order Numbers 1-9

SITE CAP  FF&E CAP 

Net Adjustments to Construction Contingency Budget by Approved Budget Revision Requests 
(BRR's). (Does not include budget transfers from Construction Contingency to Changes Orders)
Construction Contract Amount (without GMP Contingency) (Including Total Construction Change 
Order Numbers 1-6) (Line 1 + Line 13)

*The District must characterize the above specified categories including: a) Description, b) Requested by, c) Net Added/Deducted, d) Rework [stating yes or no], e) Amount Ineligible/Eligible for Grant Participation, f) Approximate Cost by Trade, g) Reason for the 
Change, and h) Comment [rationale/necessity] for the change).

Total Construction Change Orders as % of Construction Contract Amount (without GMP 
Contingency)                                              (Line 13 / Line 1)
Total Construction Change Orders Eligible for Reimbursement as % of Total Construction Change 
Orders (Line 14 / Line 13)

Change Orders Pending

Total Construction Change Orders Eligible for Reimbursement as % of Construction Contract 
Amount (without GMP Contingency) (Line 14 / Line 1)

Total Construction Change Orders Eligible for Reimbursement as % of Revised Total Construction 
Contingency Budget (Line 14 / Line 10)

Amount Remaining of Revised Total Construction Contingency Budget (Negative amount 

indicates insufficient Construction Contingency Budget. BRR required.) (Line 10 - Line 13)
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MEMORANDUM 

PROJECT MANAGEMENT

To: Peebles Elementary School Building Committee Date: 4/18/2019 
From: Joel G. Seeley, AIA Project No.: 15041 
Project: New Peebles Elementary School 
Re: Designer Amendment No. 15:  Hazardous Materials Monitoring Services 

for Construction Phase 

Distribution: (MF) 

DESIGNER AMENDMENT NO. 15: HAZARDOUS MATERIALS MONITORING SERVICES 

FOR CONSTRUCTION PHASE 

FEE: $80,767.50  

REASON: Provide Hazardous Materials Monitoring Services during the Construction Phase.  

BUDGET AVAILABILITY: This Amendment would be funded out of the Hazardous Materials Budget, ProPay Code 0204-

0200, which has the current balance of $100,000.00. 

JGS/sat /P:\2015\15041\00-INFO\0.7 Designer Procurement\0.1 Designer Contract\Amendments\Amendment No. 15 - Hazardous Materials - CA Phase\M_Amendment15_Geotechnicalservices_18April2019.Docx 
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Amendment to Designer Contract Attachment F 

ATTACHMENT F 

CONTRACT FOR DESIGNER SERVICES 

AMENDMENT NO.  15 

WHEREAS, the Town of Bourne  (“Owner”) and Flansburgh Associates, Inc., (the 
“Designer”) (collectively, the “Parties”) entered into a Contract for Designer Services for 
the  Peebles Elementary School Project (Project Number 201400360010) at the  
Peebles Elementary School on September 22, 2015. 
 “Contract”; and 

WHEREAS, effective as of April 18, 2019, the Parties wish to amend the Contract: 

NOW, THEREFORE, in consideration of the promises and the mutual covenants 
contained in this Amendment, and other good and valuable consideration, the receipt 
and legal sufficiency of which are hereby acknowledged, the Parties, intending to be 
legally bound, hereby agree as follows: 

1. The Owner hereby authorizes the Designer to perform services for the Design
Development Phase, the Construction Phases, and the Final Completion Phase of the
Project, pursuant to the terms and conditions set forth in the Contract, as amended.

2. For the performance of services required under the Contract, as amended, the
Designer shall be compensated by the Owner in accordance with the following Fee
for Basic Services:

Fee for Basic Services:

Original 
Contract 

Prior 
Amendments 

This 
Amendment 

After this 
Amendment 

Feasibility Study Phase $    250,000.00 $  76,153.00 $    326,153.00 
Schematic Design Phase $    115,000.00 $  20,775.00 $    135,775.00 
Design Development Phase $ $  558,432.00 $  558,432.00 
Construction Document Phase $ $ 1,076,500.00 $  80,767.50 $ 1,157,267.50 
Bidding Phase $ $  130,000.00 $  130,000.00 
Construction Phase $ $  874,000.00 $  874,000.00 
Completion Phase $ $  132,037.00 $  132,037.00 

Total Fee $   365,000.00 $2,867,897.00 $  80,767.50 $3,313,664.50 

This Amendment is a result of:  Providing Hazardous Materials Monitoring Services during 
Construction Phase. 

MSBA ProPay Code 0204-0200. 
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Amendment to Designer Contract Attachment F 

3. The Construction Budget shall be as follows:
Original Budget:   $30,910,366.00 
Amended Budget $30,910,366.00 

4. The Project Schedule shall be as follows:
Original Schedule: Project Completion: November 29, 2019 

Amended Schedule Project Completion: November 29, 2019 

5. This Amendment contains all of the terms and conditions agreed upon by the Parties
as amendments to the original Contract.  No other understandings or
representations, oral or otherwise, regarding amendments to the original Contract
shall be deemed to exist or bind the Parties, and all other terms and conditions of the
Contract remain in full force and effect.

IN WITNESS WHEREOF, the Owner, with the prior approval of the Authority, and the 
Designer have caused this Amendment to be executed by their respective authorized 
officers. 

OWNER 

Thomas M. Guerino 
(print name)

Town Administrator, Town of Bourne 
(print title)

By 
(signature)

Date 

DESIGNER 

Kent D. Kovacs, AIA LEED AP 
(print name)

Vice President, Flansburgh, Associates, Inc. 
(print title)

By 
(signature)

Date ____ 

p:\2015\15041\00-info\0.7 designer procurement\0.1 designer contract\amendments\amendment no. 15 - hazardous materials - ca 
phase\amendment no.15 attachment f_18april2019.docx 
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March 14, 2019 

Mr. Joel G. Seeley AIA 
Symmes Maini & McKee 
1000 Massachusetts Ave. 
Cambridge, MA 02138 

RE: Bourne Public Schools 
Construction Phase Hazardous Material Services 

Dear Joel, 

Attached is a proposal from Fuss & O’Neil EnviroScience LLC for construction phase hazardous material 
submittal review and monitoring services.  The services will include evaluation of abatement contractor 
submittals, pre-abatement visual inspection, monitoring of work to verify adherence to technical 
specifications, periodically collect and analyze on-site air samples, and routinely check regulated work 
area barriers for integrity.   The work will be performed on an hourly basis for a total of $73,425. These 
fees are reimbursable expenses as defined in the primary MSBA contract in articles 4.11 and 9 with a 
10% allowable markup. Therefore the total cost is $73,425 x 1.1 = $80,767.50 
Please prepare a Contract Amendment for our signature. 

Sincerely, 

FLANSBURGH ASSOCIATES INC 

Kent D. Kovacs, AIA LEED AP 
Principal 
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F:\P2015\0666\A50\Proposal\DD_RCM_HBM_UST_revised_Peebles_Prop_CAPM_20190311.docx 

108 Myrtle Street  
Suite 502 

Quincy, MA 
02171 

t 617.282.4675 
800.286.2469 

f 617.481.5885 

www.fando.com 

California 

Connecticut 

Maine 

Massachusetts 

New Hampshire 

Rhode Island 

Vermont 

March 12, 2019 

Mr. Kent Kovacs 
Vice President 
Flansburgh Architects 
77 North Washington Street 
Boston, MA 02114 

RE: Asbestos-Containing Building Materials Consulting Services 
James F. Peebles Elementary School 
70 Trowbridge Road, Bourne, MA 
Fuss & O’Neill Reference No. 20150666.A50 

Dear Mr. Kovacs: 

Fuss & O’Neill, Inc. (Fuss & O’Neill) is pleased to submit this proposal to provide construction 
administration, asbestos project monitoring, and tank closure services to facilitate demolition 
activities to occur at the James F. Peebles Elementary School located at 70 Trowbridge Road in 
Bourne, Massachusetts (the “Site”). This proposal was developed for the exclusive use of 
Flansburgh Architects (the “Client”). 

Our services encompass those needed to implement a successful and timely demolition project. 
These services will be provided cost-effectively and in compliance with applicable laws and 
regulations of the United States Environmental Protection Agency (EPA) and the Commonwealth 
of Massachusetts Departments of Environmental Protection (MassDEP) and Labor Standards 
(MADLS). 

Our proposal is based on our evaluation of the project requirements and Fuss & O’Neill’s ability to 
meet those requirements.  

Project Background 

Fuss & O’Neill understands the Site building will be demolished upon completion of the new 
elementary school. We understand the demolition project is not anticipated to begin until  
Summer 2019. 
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Mr. Kent Kovacs 
March 12, 2019 
Page 2 

F:\P2015\0666\A50\Proposal\DD_RCM_HBM_UST_revised_Peebles_Prop_CAPM_20190311.docx 

Scope of Services 

Fuss & O’Neill proposes to provide the following services: 

A. Hazardous Building Materials Construction Administration & Project
Monitoring

1. Pre-Construction

Fuss & O’Neill will attend pre-construction meetings with the Owner and the selected abatement 
contractors. 

2. Pre-Abatement Services

Fuss & O’Neill will provide the necessary advice and support to evaluate abatement contractor 
submittals. To accomplish this task, Fuss & O’Neill will review the abatement contractor's 
submittals and provide an action stamp with an itemized list of noted deficiencies. 

3. Project Monitoring and Daily Documentation

Fuss & O’Neill will observe pre-cleaning, safety procedures, and construction of negative pressure 
enclosures, three-stage decontamination units, and the use of sufficient air pressure differential 
systems. Fuss & O’Neill will also conduct pre-abatement work area visual inspections. 

Fuss & O’Neill will provide trained, experienced, and Massachusetts-certified Asbestos Project 
Monitor(s) (the “Project Monitor”) to monitor airborne fiber concentrations and to verify 
adherence to technical specifications during abatement activities. If deviations are noted, Fuss & 
O’Neill’s Project Monitor will notify the Construction Manager/Owner, who will have the 
authority to stop the abatement work at any time it is determined that conditions are not within the 
specification, or that a health hazard might exist for other employees or building occupants, or that 
the potential exists for contamination of the environment. 

The Project Monitor's specific on-site duties will include: 

• Document the asbestos abatement contractor is adhering to standard procedures identified
in the technical specification during abatement work.

• Periodically collect and analyze on-site air samples by Phase Contrast Microscopy (PCM)
to evaluate total airborne fiber concentrations in the work area, as well as areas adjacent to
abatement activities.
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Mr. Kent Kovacs 
March 12, 2019 
Page 3 

F:\P2015\0666\A50\Proposal\DD_RCM_HBM_UST_revised_Peebles_Prop_CAPM_20190311.docx 

• Routinely check regulated work area barriers for integrity, adherence to standard operating
procedures, and ensure proper engineering control systems are in place. The monitoring
frequency will be determined by our Project Monitor based on good professional
judgment.

Fuss & O’Neill will conduct a final visual inspection for areas of asbestos removal to ensure the 
scope of abatement work has been completed, and to provide a final visual inspection form once 
abatement is complete. Fuss & O’Neill will also conduct final clearance air sampling subsequent to 
the final visual inspection within each interior work area.  

Collected air samples will be analyzed by PCM (or as required by TEM) and be compared to 
MADLS re-occupancy standards. PCM samples will be analyzed on-site by the Project Monitor.  

4. Monitoring Summary Report

Upon project completion, Fuss & O’Neill will prepare a monitoring summary report, which will 
include the following: 

• Project introduction and summary;
• Final visual inspection forms; and
• Air sampling analysis worksheets.

B. Tank Closure Services

Fuss & O’Neill will perform the following series of tank closure services: 

• Review submittals from the selected UST removal contractor.
• One day of field observation during the UST removal, with an inspector present to

observe and document closure conditions
• Collection of up to eight (8) soil samples for laboratory analysis (for EPH with target

PAH)
• Preparation of a UST Closure Assessment Report documenting the permanent removal and

closure of the UST for the site owner’s records

The number of soil samples required to close the UST system is estimated based on assumed UST 
dimensions.  Additional samples may be required based on the actual dimensions of the excavation 
and observations at closure.  If additional sampling is required, we will contact you prior to 
incurring the additional expense. 

Page 7 of 19



Mr. Kent Kovacs 
March 12, 2019 
Page 4 
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We assume no reportable conditions per 310 CMR 40.0300 identified during the Closure. If a 
reportable condition is identified, immediate response actions can be performed on a time and 
material basis.  

Project Fees 

A. Hazardous Building Materials Construction Administration & Project
Monitoring

Fuss & O’Neill will provide construction administration & project monitoring services in
accordance with the follow fee schedule:

1. Construction Meeting Attendance $3,700.00 
Assume 20 hours @ $185.00/hour for up to 5, 4-hour meetings.
Actual billings will be based on meeting durations.

2. Construction Administration Services $3,000.00 
Includes Submittal Review, RFI Support & Pay Requisition Review
Services shall be provided on T&M basis based on an hourly rate of $185.00/hour

3. Project Monitoring:

For an (on-site) 8-hour, full-shift day during normal working hours $39,600.00 
Estimate 60 days @ $660.00/day 
Note: work in excess of eight-hours in any one day, off-normal work hours, 
or weekends will be invoiced at $120.00/hour 

For a (on-site) 4-hour, half-shift day during normal working hours $2,125.00 
Estimate 5 days @ $425.00/day  

PCM Air Sample Analysis $3,200.00 
Estimate 320 samples @ $10.00/sample (~8 per full-shift day) 

TEM Air Sample Analysis (24-hour turnaround) $1,700.00 
Estimate 4 sample sets (5 samples/set) @ $425.00/set 
Note: this assumes larger clearance areas for floor tile and ceiling plaster abatement 

 Project Management $11,100.00 
Estimate 60 hours @ $185.00/hour
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Mr. Kent Kovacs 
March 12, 2019 
Page 5 
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Note: Monitoring days, PCM Air Sample Analysis, TEM Air Sample Analysis, & Project 
Management amounts are an estimate only. Actual amounts may vary dependent upon project phasing and 
abatement contractor commitment. 

4. Monitoring Summary Report $1,000.00 

Estimated Task A Subtotal $65,425.00 

B. Tank Closure Services

Submittals review, field observation, sample collection,         $8,000.00 
& report development

Estimated Total Project Cost $73,425.00 

Additional Optional Services: 

PLM Bulk Sample Analysis (24-hour turnaround) $18.00/sample 
PLM Bulk Sample Analysis (6-hr turnaround) $35.00/sample 

Terms and Conditions 

The attached General Terms and Conditions are an integral part of this agreement. This proposal 
shall be valid up until the anticipated start of work (June 2019).  

Agreement for Services 

If you are in agreement with this proposal and the attached General Terms and Conditions, please 
indicate by signing the Authorization to Proceed and returning it to our office via email, mail or fax. 
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Mr. Kent Kovacs 
March 12, 2019 
Page 6 
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Initiation of Services 

Services will commence upon receipt of the signed Authorization to Proceed. 

If you should have any questions related to this proposal, please contact me at 617-282-4675, 
extension 4703. We look forward to working with you on this project. 

Sincerely, 

Dustin A. Diedricksen 
Associate/Department Manager 

DD/gr 

Attachments:  Authorization to Proceed 
General Terms and Conditions
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Authorization to Proceed 

Mr. Dustin Diedricksen 
Associate/Department Manager 
Fuss & O’Neill, Inc. 
108 Myrtle Street, Suite 502 
Quincy, MA 02171 
ddiedricksen@fando.com 

RE: Asbestos-Containing Building Materials Consulting Services 
James F. Peebles Elementary School 
70 Trowbridge Road, Bourne, MA 
Fuss & O’Neill Fuss & O’Neill, LLC No. 20150666.A50 

Dear Mr. Diedricksen: 

I hereby authorize Fuss & O’Neill, Inc. to proceed with the above-referenced project in accordance 
with the General Terms and Conditions and proposal dated March 12, 2019. I understand that 
billing will be monthly, payable within thirty (30) days of date of invoice with interest accruing at 
the rate of 1.5% per month thereafter. A 15% administration charge will be added to subcontract 
services that are billed through Fuss & O’Neill, Inc. I further understand that Flansburgh 
Architects will be responsible for the reasonable cost of collection. 

Printed Name Date 

Signature Title 
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GENERAL TERMS AND CONDITIONS 

Attached to and incorporated into the Proposal 
that, as executed, shall serve as an agreement 
between Flansburgh Architects (Client) and Fuss & 
O'Neill, Inc. (Consultant) dated March 12, 2019 in 
respect of the Project described therein. 

1.0 GENERAL 

Consultant shall perform for Client professional 
consulting services in all phases of the Project to 
which this Agreement applies as hereinafter 
provided. These services will include serving as 
Client's professional consulting representative for 
the Project. 

Any provisions of this Agreement held in violation 
of any law or ordinance shall be deemed stricken 
and all remaining provisions shall continue valid 
and binding upon the parties. Client and Consultant 
shall attempt in good faith to replace any invalid or 
unenforceable provisions of this Agreement with 
provisions which are valid and enforceable and 
which express the intention of the original 
provisions. 

Client shall reimburse Consultant for all costs of 
modifications and any additional services required 
to comply with laws, rules or regulations first 
coming into effect after the signing of this 
Agreement, charges for which will be based on 
Consultant’s fee schedule at the time the additional 
services are performed. It is understood that 
various codes and regulations are subject to varying 
and sometimes contradictory interpretation. 
Consultant will exercise its professional skill and 
care consistent with the generally accepted standard 
of care applicable to the geographical locale to 
provide a work product that complies with such 
regulations and codes. Consultant does not warrant 
that all documents issued by it shall comply with 
said regulations and codes. 

2.0 MEANING OF TERMS 

As used herein the term "Agreement" refers to the 
Proposal Letter or Agreement to which these 
General Terms and Conditions are attached and in 
which they are incorporated as if they were part of 
one and the same document. 

3.0 CLIENT'S RESPONSIBILITIES 

Client shall: 

• Provide all criteria and complete information
as to Client's requirements for the Project,

• Designate a person to act with authority on the
Client's behalf in respect to all aspects of the
Project,

• Examine and respond promptly to the
Consultant's submissions,

• Give prompt written notice to Consultant
whenever Client observes or otherwise
becomes aware of any perceived defect in the
work,

• Guarantee access to and make all provisions
for the Consultant to enter lawfully upon
public and private property,

• As appropriate and required by law, bear
responsibility for reporting significant and/or
material environmental hazards of
contaminated property.

Unless otherwise specifically indicated in writing, 
Consultant shall be entitled to rely unconditionally 
and without liability on the accuracy and 
completeness of information provided by Client, 
Client’s consultants and contractors, and 
information from public records, without the need 
for independent verification. 

Client acknowledges that if Consultant's 
professional services involve the use of vehicles or 
other equipment as part of Project, some damage 
to the project site could occur. Client understands 
that unless specifically stated in the Agreement, 
and provided Consultant uses reasonable care, 
correction of such damage shall not be the 
responsibility of Consultant. 

4.0 REUSE OF DOCUMENTS 

All documents, including reports, electronic media, 
drawings and specifications, prepared or furnished 
by Consultant and its subsidiaries, independent 
professional associates, subconsultants and 
subcontractors pursuant to this Agreement are 
instruments of service in respect of a particular 
Project and Consultant shall retain ownership and 
property interests therein whether or not the 
Project is completed. Client may make and retain 
copies of such documents for information and 
reference  in connection with the Project, 
However, such documents are not intended or 
represented to be suitable for reuse by Client, 
including extensions of the Project or on any other 
project;, nor are they to be relied upon by anyone 
other than Client. 

Copies of documents that may be relied upon by 
Client are limited to printed copies that are signed 
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or sealed by Consultant, or PDF files prepared, 
issued, and digitally signed and encrypted by the 
Consultant. Other files in electronic media, 
including but not limited to CAD or other similar 
electronic drawings, other electronic media, text, 
data and graphics files will be made available solely 
as a convenience and any conclusion or 
information obtained or derived from such other 
electronic files will be at the user’s sole risk. When 
transferring documents in electronic media format, 
Consultant makes no representations as to long-
term compatibility, usability, or readability of 
documents resulting from the use of software 
application packages, operating systems or 
computer hardware differing from those in use by 
Consultant at the beginning of this Project. 

Any reuse, modification or disbursement by Client 
of Consultant’s documents to third parties without 
written consent of Consultant including, but not 
limited to, any corruption or alteration arising out 
of the transmission of electronic files or occurring 
to such electronic files once leaving the custody of 
Consultant will be at Client’s sole risk and without 
any liability or legal exposure to Consultant or its 
subsidiaries, independent professional associates, 
subconsultants, and subcontractors. Accordingly, 
Client shall, to the fullest extent permitted by law, 
defend, indemnify and hold Consultant harmless 
from and against any and all costs, expenses, fees, 
losses, claims, demands, liabilities, suits, actions and 
damages whatsoever arising out of or resulting 
from such unauthorized reuse, modification or 
disbursement. 

Any request by Client for Project-specific 
adaptation by Consultant will entitle the Consultant 
to further compensation at rates to be agreed upon 
by Client and Consultant. 

Consultant shall retain all records in its custody and 
control that are pertinent to performance under this 
Agreement in accordance with its record retention 
policy, as amended from time to time. Consultant 
shall make such records available to Client for 
inspection and reproduction upon Client’s 
reasonable request, advance notice and at Client’s 
expense. 

5.0 OPINIONS OF COST 

Unless expressly stipulated in the Proposal, 
Consultant’s services do not include any express or 
implied endorsement or evaluation of, or comment 
upon, the relationship of the Project’s 
development, construction, operational, and 
maintenance costs to the financial value or viability 
of the Project. 

Since Consultant has no control over the cost of 
labor, materials, equipment or services furnished by 
others, or over Contractor’s methods of 
determining prices, its means, methods and 
sequencing, or over competitive bidding or market 
conditions, Consultant's opinions of probable total 
project costs and construction cost, if any, are made 
based solely upon the Consultant's experience and 
qualifications, and represent Consultant's best 
judgment as an experienced and qualified 
professional familiar with the construction industry. 
Consultant cannot, and does not, guarantee or 
warrant that proposals, bids or actual total project 
or construction costs will not vary from opinions 
of probable cost prepared by Consultant. If 

prior to the bidding or negotiating phase the 
Client wishes greater assurance as to total project 
or construction costs, Client shall employ an 
independent cost estimator. 

6.0 SUCCESSORS AND ASSIGNS 

6.1 Neither Client nor Consultant shall 
assign, sublet or transfer any rights under or 
interest in (including, but without limitation, 
moneys that may become due or moneys that are 
due) this Agreement without the written consent 
of the other, except to the extent that any 
assignment, subletting or transfer is mandated by 
law or the effect of this limitation may be 
restricted by law. Unless specifically stated to the 
contrary in any written consent to an assignment, 
no assignment will release or discharge the 
assignor from any duty or responsibility under this 
Agreement. Nothing contained in this paragraph 
shall prevent Consultant from retaining such 
independent professional associates and 
consultants, as the Consultant may deem 
appropriate to assist in the performance of 
services hereunder. 

6.2 Nothing under this Agreement shall be 
construed to give any rights or benefits in this 
Agreement to anyone other than Client and 
Consultant, and all duties and responsibilities 
undertaken pursuant to this Agreement will be for 
the sole and exclusive benefit of Client and 
Consultant and not for the benefit of any other 
party. 

7.0 MEDIATION 

Prior to the initiation of litigation in a court of 
competent jurisdiction, the parties to this 
Agreement agree to submit all claims, disputes or 
controversies arising out of or in relation to the 
interpretation, application or enforcement of this 
Agreement to non-binding mediation. Such 
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mediation shall be conducted under the auspices 
of the American Arbitration Association or such 
other mediation service or mediator upon which 
the parties agree. The party seeking to initiate 
mediation shall do so by submitting a formal, 
written request to the other party to this 
Agreement. This section shall survive completion 
or termination of this Agreement, but under no 
circumstances shall either party call for mediation 
of any claim or dispute arising out of this 
Agreement after such period of time as would 
normally bar the initiation of legal proceedings to 
litigate such claim or dispute under the laws of the 
Commonwealth of Massachusetts 

8.0 PURCHASE ORDERS 

In the event Client issues a purchase order or 
other instrument related to Consultant's services, it 
is understood and agreed that such document is 
for Client's internal accounting purposes only and 
shall in no way modify, add to, delete or supersede 
any of the terms and conditions of this Agreement 
and these Terms and Conditions incorporated 
therein. If Client does issue a purchase order or 
other similar instrument, it is understood and 
agreed that Consultant shall indicate the purchase 
order number on the invoices sent to Client. 

9.0 SUBCONSULTANTS 

Except as expressly agreed, Client will directly 
retain other consultants whose services are required 
in connection with the Project. As a service, 
Consultant may advise Client with respect to 
selecting other consultants, and may assist Client in 
coordinating and monitoring the performance of 
other consultants as an additional service for which 
Consultant is entitled to an agreed fee. However, in 
no event will Consultant assume any liability or 
responsibility for the work performed by other 
consultants, or for their failure to perform any 
work, regardless of whether Consultant retains 
them directly or as subconsultants, or only 
coordinates and monitors their work. When 
Consultant does engage a subconsultant on behalf 
of Client, the expenses incurred, including rental of 
special equipment necessary for the work will be 
billed as they are incurred, subject to an 
administrative markup of 15 percent, or as specified 
in the rate table or billing terms in effect at the time 
the services are provided. By engaging Consultant 
to perform services, Client agrees to hold 
Consultant, its directors, officers, employees, and 
other agents harmless against any claims, demands, 
costs, or judgments relating in any way to the 
performance or non-performance of work by 
another consultant or subconsultant for which 
Consultant is not legally liable and which 

Consultant does not control, except claims for 
personal injury, death, or personal property damage 
caused solely by the negligence of Consultant's 
employees. 

10.0 INDEMNIFICATION 

10.1 Client and Consultant each agree to 
indemnify and hold the other harmless, and their 
respective officers, employees, agents and 
representatives from and against liability for all 
damages, including reasonable attorneys’ fees, to 
the extent such damages are caused by the 
indemnifying party’s negligent acts, errors, or 
omissions, as ultimately adjudicated. In the event 
damages are caused by the joint or concurrent 
negligence of Client and Consultant, they shall be 
borne by each party in proportion to its negligence, 
as ultimately adjudicated. 

10.2 Consultant shall under no circumstances 
be considered the generator of any hazardous 
substances, pollutants or contaminants 
encountered or handled in the performance of 
Consultant's services. In the event that the 
Consultant or any other party encounters asbestos 
or toxic materials at the job site which was 
previously unknown or had not been 
disclosed to Consultant, or should it become 
known that certain materials may be present 
at the job site or any adjacent areas that may 
affect the performance of the Consultant’s 
services, Consultant shall notify Client and 
may, at its option and without liability for 
consequential or any other damages, suspend 
performance of service on the Project until 
Client retains appropriate specialist 
consultants to identify, abate and/or remove 
the asbestos or hazardous or toxic material, 
and Client warrants to Consultant that the job 
site is in full compliance with applicable laws 
and regulations with regard to said substances. 

10.3 Neither party shall have liability for loss 
of product, loss of profit, loss of use, or any other 
indirect, incidental, special, or consequential 
damages incurred by the other party, whether 
brought as an action for breach of contract, breach 
of warranty, tort, or strict liability, and irrespective 
of whether caused or allegedly caused by either 
party's negligence; and Client agrees to defend, 
indemnify and hold Consultant harmless with 
respect to any such claims. Client and Consultant 
agree to require a similar provision in all contracts 
with contractors, subcontractors, subconsultants, 
vendors, and other entities involved in this Project 
to carry out the intent of this provision. 
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10.4 Consultant and Client agree that should 
Consultant’s services not include construction 
phase services, Client shall be solely responsible 
for interpreting any contract documents and 
observing the work of Contractor to discover, 
correct or mitigate errors, inconsistencies or 
omissions. If Client authorizes deviations, 
recorded or unrecorded, from the documents 
prepared by Consultant, Client shall not bring any 
claim against Consultant and shall indemnify and 
hold Consultant, its agents, representatives and 
employees harmless from and against claims, 
losses, damages and expenses including, but not 
limited to, defense costs and the time expended by 
Consultant, its employees, agents and 
representatives, to the extent such claim, loss, 
damage or expense arises out of or results in 
whole or in part from such deviations, regardless 
of whether or not such claim, loss, damage or 
expense is caused in part by a party indemnified 
under this provision. 

10.5 In no event shall the indemnification 
obligation extend beyond the date when the 
institution of legal or equitable proceedings for 
professional negligence would be barred by an 
applicable statute of limitations or statute of 
repose. 

11.0 LIMITATION OF LIABILITY 

Notwithstanding any other provision of these 
General Terms and Conditions, to the extent 
Consultant is adjudicated liable, Consultant's 
liability to Client for any loss or damage arising out 
of or in connection with the accompanying 
Proposal or any related Agreement from any 
cause, including Consultant's professional 
negligent errors or omissions, shall not exceed the 
greater of $50,000 or the total compensation 
received by Consultant hereunder, and the Client 
expressly releases the Consultant from any liability 
above such amount. 

12.0 STANDARD OF CARE 

All services of Consultant and those for whom it is 
legally liable will be performed in a manner 
consistent with that degree of skill and care 
ordinarily exercised by practicing professionals 
performing similar services in the same locality, at 
the same site and under the same or similar 
circumstances and conditions. Consultant expressly 
disclaims any and all other warranties, whether 
express or implied, with respect to the services 
rendered hereunder. 

13.0 CHANGES OR DELAYS 

Unless the accompanying Agreement/Proposal 
provides otherwise, the proposed fees constitute 
Consultant's estimate to perform the services 
required to complete the Project as Consultant 
understands it to be defined, and subject to the 
accuracy of information provided to the Consultant 
at that time. For those projects involving 
conceptual or process development work, activities 
often are not fully definable in the initial planning. 
In any event, as the project progresses, the facts 
developed may dictate a change in the services to 
be performed, which may alter the scope, 
timeframe or cost. Consultant will inform Client of 
such situations so that negotiation of change in 
scope and adjustment to the time of performance 
and fees may be accomplished as required. If such 
change, additional services, or delay in 
commencement of the project, unanticipated delay 
in construction of the project or suspension of 
services results in an increase or decrease in the 
cost of or time required for performance of the 
services, regardless of the reason or cause, an 
equitable adjustment shall be made and the 
Agreement modified accordingly. No work shall 
commence until the Parties have mutually agreed 
upon and memorialized any changes in writing 
signed by both Parties. 

Costs and schedule commitments shall be subject 
to renegotiation for unreasonable delays caused by 
Client's failure to provide specified facilities or 
information, Client’s failure to make payment in 
accordance with its obligations under this 
Agreement, or for delays caused by unpredictable 
occurrences or force majeure including, but not 
limited to, fires, floods, riots, strikes, unavailability 
of labor or materials, delays or defaults by 
suppliers of materials or services, process 
shutdown, acts of God or of the public enemy, or 
acts or regulations of any governmental agency. 
Temporary work stoppage caused by any of the 
above will result in additional cost (reflecting a 
change in scope) beyond that outlined in the 
Agreement to which Consultant is entitled to 
payment. 

14.0 PAYMENT 

Consultant shall typically invoice Client for 
services performed under this Agreement on a 
monthly basis, and Client shall pay Consultant’s 
invoices within thirty (30) days of receipt. Payment 
shall be delivered to:  Fuss & O’Neill, Inc. at 146 
Hartford Road, Manchester, CT 06040 or by 
EFT/ACH transfer to Bank of  America, 
Account   #  385016029253,  ABA #011900254. 
Client agrees to bring to Consultant’s attention in 
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writing any questions regarding Consultant’s 
invoice within ten (10) days of receipt. In the event 
that Client does not provide Consultant with 
written questions within ten (10) days, the invoice 
shall be deemed accurate and acceptable to Client. 
If Client fails to make any payment due Consultant 
for services, expenses or other charges within 
thirty (30) days after receipt of Consultant's 
invoice therefor, the amounts due Consultant will 
be increased at the rate of one and one half (1.5%) 
percent per month from the thirtieth day after the 
invoice was received and, additionally, Consultant 
may, after giving a minimum of seven (7) days’ 
written notice to Client, suspend services under 
this Agreement until Consultant has been paid in 
full all amounts due for services, expenses and 
charges. Consultant may at its sole discretion 
suspend services on any or all other projects being 
performed by Consultant for Client under any 
other agreements until Consultant has been paid in 
full for all amounts due for services, expenses and 
any other charges under this Agreement. Client 
shall be responsible for the reasonable cost of 
collection including reasonable attorneys’ fees and 
costs. 

15.0 TERMINATION 

The obligation to provide services under this 
Agreement may be terminated by either party upon 
seven (7) days’ written notice in the event either 
party fails to substantially perform in accordance 
with the terms of this Agreement, and these 
incorporated Terms and Conditions, through no 
fault of the terminating party. In the event of any 
termination, for whatever reason, Client shall pay 
Consultant for all services rendered to the date of 
termination, all reimbursable expenses and 
termination expenses. Failure to make payments in 
accordance herewith shall constitute substantial 
nonperformance. This Agreement shall 
automatically terminate if payments are not brought 
current within seven (7) days of notice of 
termination. 

16.0 CONTROLLING LAW 

This Agreement is to be governed by the law of the 
Commonwealth of Massachusetts. 

17.0 SUBSURFACE INVESTIGATIONS 

Client recognizes that special risks occur whenever 
engineering or related disciplines are applied to 
identify subsurface conditions. Even a 
comprehensive sampling and testing program, 
implemented with appropriate equipment and 
experienced personnel under the direction of a 
trained professional which functions in accordance 
with a professional standard of practice may fail to 

detect certain hidden conditions. The passage of 
time also must be considered, and Client recognizes 
that due to natural occurrences or direct or indirect 
human intervention at the Site or a distance from it, 
actual conditions may quickly change. Consultant 
shall not be liable for such alteration or damage or 
for damage to, or interference with any 
subterranean structure, pipe, tank, cable, or other 
element or condition whose nature and location are 
not called to Consultant’s attention in writing 
before exploration commences. 

18.0 LITIGATION AND ADDITIONAL 
WORK 

In the event Consultant is to prepare for or appear 
in any litigation on behalf of Client, or is to make 
investigations of reports on matters not covered by 
this Agreement, or is to perform other services not 
included herein, additional compensation shall be 
paid to Consultant, charges for which will be based 
upon Consultant’s fee schedule at the time the 
additional services are performed. 

19.0 INSURANCE 

Consultant will secure and maintain such insurance 
as will protect Consultant from claims under the 
Workmen's Compensation Act and from claims for 
bodily injury, death or property damage that may 
arise from the performance of Consultant’s services 
under this Agreement. 

Consultant will secure and maintain professional 
liability insurance for protection against claims 
arising out of the performance of professional 
services under this Agreement caused by negligent 
errors or omissions for which Consultant is 
adjudicated liable, and further subject to the 
indemnification and limitation of liability 
provisions contained in this Agreement and the 
incorporated Terms & Conditions. Consultant 
shall request that all of its 
subcontractors/subconsultants carry insurance of 
similar types and with similar limits of coverage as 
required for Consultant. 

20.0 SALES TAX EXEMPTION 
CERTIFICATE 

Client must provide Consultant a sales tax 
exemption certificate within fifteen (15) days after 
the effective date of this Agreement for any 
exemptions claimed by Client from the sales tax 
for any services performed or for any tangible 
personal property purchased under this 
Agreement. In the event that Client fails to 
provide Consultant with such an exemption 
certificate within that time period, Client shall be 
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solely responsible for obtaining a refund for any 
and all sales tax collected or paid by Consultant in 
connection with the performance of this 
Agreement before Client provides Consultant with 
such exemption certificate, including any sales tax 
paid by Consultant to subcontractors, engineers, 
suppliers or any other individual entity. 

21.0 PERIOD OF SERVICE 

Consultant shall proceed with the services under 
this Agreement promptly and will diligently 
prosecute the work to completion subject to any 
delays due to strikes, action of the elements, act of 
any government, civil disturbances or any other 
cause beyond the reasonable control of 
Consultant. 

22.0 NOTICE REQUIREMENTS 

If Client alleges that it has discovered a negligent 
defect, fault, error, non-compliance or omission in 
Consultant’s services, it shall give written notice to 
the Consultant within thirty (30) days of the date it 
identifies any negligent defect, fault, error, non- 
compliance or omission in Consultant’s services. 
Notice shall include a detailed description of the 
nature of the alleged negligent defect, fault, error, 
non- compliance or omission. Client agrees that 
failure to give such notice shall result in Client’s 
waiver of the claim. Additionally, Client agrees that 
failure to give such notice from the time it 
reasonably should have discovered any alleged 
defect, fault, error, non- compliance or omission 
in Consultant’s services, and failed to give proper 
notice, shall result in Client’s waiver of the claim. 
All claims against Consultant, whether grounded 
in contract, tort, or otherwise, shall be brought no 
later than two (2) years from the date of issuance 
of the invoice relating to the services giving rise to 
the claim. Client expressly waives any applicable 
discovery rule or applicable statute of repose for 
any services provided under this Agreement. 

23.0 PROPRIETARY RIGHTS OF 
CONSULTANT 

Client acknowledges that Consultant has developed 
systems, processes, apparatus, analytical tools and 
methods which are proprietary to Consultant and 
which are used in its business.  Such  systems, 
processes, apparatus, analytical tools and methods 
(including software, patents, copyrights and other 
intellectual property), and all derivations, 
enhancements or modifications thereof made by 
Consultant including those as a result of work 
performed by Consultant hereunder, shall be and 
remain the property of Consultant. 

24.0 PHOTOGRAPHIC/ARTISTIC 
REPRESENTATIONS 

Consultant shall have the right to use photographic 
and artistic representations of the Project for 
promotional or professional purposes. Consultant 
shall make its best effort to exclude proprietary or 
confidential information. Client agrees to notify 
Consultant in writing of specific proprietary or 
confidential information to be excluded. 
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BILL:

PO # - TECH - 007

DATE:

VENDOR: SHIP TO:

HUB Technical Services Name Bourne Intermediate School

Address 70 Trowbridge Road, Bourne MA 02532

508-238-9887

QUANTITY ITEM/MODEL NO. PRICE PER UNIT

48 81ES0007US  $  315.41 

8 LLTMW12-G  $  227.78 

48 CROSSWDISEDU  $  26.68 

48  $  10.00 

8  $  145.00 

Purchase Order Total:

BUYER:

APPROVAL:

Important:

Only items listed on this purchase order shall be payable.
All terms and conditions of the Bid Documents apply.

Town of Bourne
24 Perry Avenue

Bourne, MA 02532

PRICE

THIS NUMBER MUST APPEAR ON ALL INVOICES, PACKAGES, 

AND SHIPPING PAPERS

Bourne, Massachusetts 02532

Town of Bourne

24 Perry Avenue 

TECHNOLOGY PURCHASE ORDER

15,139.68$   

44 Norfolk Ave, South Easton, MA
pshiff@hubtech.com

Cabinet Installation 1,160.00$   

Town of Bourne

Thomas Guerino, Town Administrator

19,882.56$   

DESCRIPTION

Lenovo 500e Chromebooks

Luxor 12-Tablet Storage Cabinet

Chrome OS Mgmt

Imaging and Deployment - White 
Glove 480.00$   

-$   

1,822.24$   

1,280.64$   

Page 1 of 1
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Date:

No.:  36750

2/22/2019

QuoteHUB Technical Services, LLC

Phone: 508-238-9887  

Fax: 508-238-1146

44 Norfolk Avenue

South Easton, MA 02375   

Prepared for: Prepared by:  Paul Shiff

Noreen Baranowski Account No.: 1777

Bourne - Peebles Elementary School Phone:  (508) 759-0680     

70 Trowbridge Road

Bourne, MA  02532 U.S.A.

Quantity TotalSellUOM DiscountItem ID Description

MA ITC47 & OFF 40 STATE CONTRACT PRICING

CHROMEBOOK (6+ STORAGE)

EA81ES0007US 500e, Chrome, N3450, 4G, 32G, 1yr $15,139.68 48 $315.41 $0.00

EALLTMW12-G 12-Tablet Wall / Desk Charging Box $1,822.24 8 $227.78 $0.00

EACROSSWDISEDU ACAD CHROMEOS MANAGEMENT SVC $1,280.64 48 $26.68 $0.00

ONLY PERPETUAL LICS TERM

HRLabor - Imaging and 

Deployment

Imaging and Deployment - White 

Glove Service

$480.00 48.00 $10.00 $0.00

HRLabor Tier S Luxor cabinet installations (prevailing 

Wage Rates)

$1,160.00 8.00 $145.00 $0.00

Your Price: $19,882.56 

Total:
$19,882.56 

Prices are firm until 3/24/2019 Terms: Net 30

Prepared by: Paul Shiff, pshiff@hubtechnical.com Date: 2/22/2019

Date:__________ 

___________

Accepted by:

Quotation Valid for Thirty (30) Days

Tax, Freight, Insurance, Delivery, Setup Fees, Cabling and Cabling Services are not included unless specified above. All prices are 

subject to change without notice. Supply subject to availability.

Disclaimer

quote.rpt Page 1Printed: 2/22/2019   4:02:12PM
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PROJECT MANAGEMENT

UPDATED: 4/18/2019

Change Order Budget Summary

Change 

Order Change Order Amount Budget

- - 1,545,518.00$            Owner's Construction Contingency

- 2,920,366.00$            PFA Amendment

1 22,114.01$                     CR-001; CR-002R3

2 32,209.44$                     

CR-003; CR-006; CR-008; CR-009; 

CR-011

3 13,561.47$                     CR-10R2; CR 12R1

4 28,669.16$                     CR-007A; CR014; CR-015

5 74,391.91$                     CR-016R1; CR-017; CR-018R1; CR-022R1

6 5,695.69$                       CR-020; CR-023; CR-027; CR-030; CR-032R1

7 31,541.76$                     CR-013R2; CR-026; CR-031

8 18,547.51$                     CR-029R2; CR-033; CR-037; CR-043; CR-044R1

9 31,574.09$                     

CR-024; CR-036R1; CR-041; CR-045; CR-049; 

CR-051

10 (42,944.82)$                    CR-005R1; CR-034R1; CR-055; CR-056

11 11,597.32$                     CR-054; CR-058; CR-062; CR-065

Change Order Total Budget Total Budget Balance

TOTAL 226,957.54$                   4,465,884.00$            4,238,926.46$                                                              

NEW BOURNE INTERMEDIATE SCHOOL 

FORMERLY THE PEEBLES ELEMENTARY SCHOOL

BOURNE, MASSACHUSETTS

1 OF 1



 

 

Change Order #11 Summary                 4/18/19 
           
Change Proposal Number        Change Value 
COR 054 – Add time capsule and plaque per owner request.                                   $1,929.94 
COR 058 – Provide dedication bricks per owner request.                                            $5,165.59 
COR 062 – Add acoustical ceiling at north end of iStudio for LEED.                          $3,628.55 
COR 065 – Add valve for ansul system at kitchen exhaust hood.                      $873.24 

Total Change Order Value       $11,597.32 
 
COR 054 – Add time capsule and plaque per owner request.                                   $1,929.94 
A time capsule was added to the project to be placed under the bench in Lobby 101. A bronze wall plaque 
will identify the location of the time capsule and indicated the date when it will be re-opened. 
 
COR 058 – Provide dedication bricks per owner request.                                          $5,165.59 
An area adjacent to the main entry of the building called for dedication brick pavers by owner. We were 
asked to obtain a price from the contractor to provide these bricks. Bricks matching those to be inscribed 
will be placed where the final dedication bricks will be placed. These bricks will be replaced with 
inscribed bricks over time as dedication bricks are sold. 
 
COR 062 – Add acoustical ceiling at north end of iStudio for LEED.                          $3,628.55 
Review of the contract documents and the LEED requirements by the acoustical engineer brought to light 
the need to provide additional acoustical material within the iStudio. Acoustical ceiling tiles will be 
attached to the drywall ceiling at the north end of this space to achieve the required acoustical value. 
 
COR 065 – Add valve for ansul system at kitchen exhaust hood.                     $873.24 
The ansul (fire suppression) system for the kitchen exhaust hood requires two gas valves to function 
properly. Only one of the two valves was required by the contract documents. A second gas valve was 
added so that the system could be completed and tested. 
 
 
 
 



PROJECT:
(Name,Address)

TO (Contractor):

CHANGE ORDER NUMBER:

INITIATION DATE:

ARCHITECTS PROJECT NO:

CONTRACT FOR:

CONTRACT DATE:

You are directed to make the following changes in this Contract:

Total

ARCHITECT CONTRACTOR

Authorized:

OWNER

BY

New Peebles Elementary School
70 Trowbridge Road
Bourne, MA 02532

Brait Builders Corp.
57 Rockwood Rd., Suite 3
Marshfield, MA 02050

11
April 15, 2019

1514.00

New Construction

November 30, 2017

Flansburgh Architects, Inc. Brait Builders Corp. Town of Bourne

77 North Washington St.
Boston, MA 02114

57 Rockwood Road
Suite 3
Marshfield, MA 02050

054           27                          Add time capsule and plaque per owner request.                                       0
058           28                          Provide brick dedication pavers per owner request.                                   0
062           30                          Provide acoustical ceiling panels in iStudio per LEED.                             0
065                                         Add valve for ansul system at kitchen exhaust hood.                                 0

$1,929.94
$5,165.59
$3,628.55
$873.24

$11,597.32

The original (Contract Sum) (Guaranteed Maximum Cost) was ........................................................
Net change by previously authorized Change Orders .......................................................................
The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order Was ...............................
The (Contract Sum) (Guaranteed Maximum Cost) Will be (                    ) by this Change Order ..........
The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order Will be .................
The Contract Time will be (                   ) by ........................................................................................................ (         ) Days
The Date of Substantial Completion as of the date of this Change Order therefore is: May 20, 2019

$27,990,000.00

$28,216,957.54

$28,205,360.22
$215,360.22

0

Increased

Unchanged

$11,597.32

Change Order

BY BY

DATE DATE DATE

Not valid until signed by both the Owner and Architect. Signature of the contractor indicates his agreement herewith, including any adjustment in the Contract
Sum or Contract Time. Reservations of rights for additional time extensions, costs or damages indicated on the attached materials shall be void and superseded
by the changes identified on this cover sheet to the Contract Sum and Contract Time for the items included in this Change Order.

 

 

PCO # PR # CCD # Description Time (days) Amount

Phase 1

Phase 3 November 18, 2019

Town of Bourne
24 Perry Avenue
Buzzards Bay, MA 02532

August 16, 2019Phase 2



Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

54
1/22/19

To: Jay Williams
Flansburgh Architects
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617) 367-3970  

Description: COR#54 PR#27 Added Time Capsule and Plaque

Work performed by subcontractors:

Description PriceSubcontractor
Signage $1,600.00Cassandra Sign Corp.

Signage $202.00

$1,802.00Subtotal:

$1,802.00Subtotal:
$90.10OH&P 5.00%$1,802.00

$37.84BOND 2.00%$1,892.10

$1,929.94Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1



Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

58
2/19/19

To: Jay Williams
Flansburgh Architects
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617) 367-3970  

Description: COR#58 PR#28 Brick Memorial Pavers

This COR is to provide blank pavers per PR#28. Future removal of pavers for engraving & re-installation is exlcuded from this COR.

Work performed by subcontractors:

Description PriceSubcontractor
Site Furnishings $4,823.14

$4,823.14Subtotal:

$4,823.14Subtotal:
$241.16OH&P 5.00%$4,823.14

$101.29BOND 2.00%$5,064.30

$5,165.59Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1



Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

62
3/13/19

To: Jay Williams
Flansburgh Architects
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617) 367-3970  

Description: COR#62 PR#30 Added Acoustical Ceiling Tiles in the I-Studio

Costs associated with this COR are related to PR#30.

Work performed by subcontractors:

Description PriceSubcontractor
Acoustical Ceilings $3,388.00K&K Acoustical Ceiling Inc.

$3,388.00Subtotal:

$3,388.00Subtotal:
$169.40OH&P 5.00%$3,388.00

$71.15BOND 2.00%$3,557.40

$3,628.55Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1



Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

65
4/1/19

To: Jay Williams
Flansburgh Architects
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617) 367-3970  

Description: COR#65 Ansul Valve installation Kitchen Hood

MA Building Code requires (2) gas valves, one mechanical for the Ansul System and one electrical for CO Monitoring. Harold Bros
was authorized to install on T&M by SMMA for Ansul operational purpose and testing.

Work performed by subcontractors:

Description PriceSubcontractor
Plumbing $815.35Harold Bros. Mechanical

$815.35Subtotal:

$815.35Subtotal:
$40.77OH&P 5.00%$815.35

$17.12BOND 2.00%$856.12

$873.24Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1
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