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PROJECT MINUTES 

 
Project: New Peebles Elementary School Project No.: 15041 

Prepared by: Joel Seeley Meeting Date: 10/18/18 

Re: School Building Committee Meeting Meeting No:   62 

Location: Bourne High School Library Time: 6:30pm 

Distribution: School Building Committee Members, Attendees (MF) 

 

Attendees: 

PRESENT NAME AFFILIATION VOTING MEMBER 

✓ James L. Potter Chairman, School Building Committee Voting Member 

✓ Peter J. Meier Board of Selectmen Voting Member 

 Christopher Hyldburg School Committee Voting Member 

 Natasha Scarpato Member at Large Voting Member 

✓ Donna Buckley Member at Large  Voting Member 

✓ Richard A. Lavoie Finance Committee Voting Member 

✓ William Meier  Building Trade Expert Voting Member 

✓ Erika Fitzpatrick School Committee  Voting Member 

✓ Frederick H. Howe Member at Large, Vice-Chairman School Building Committee Voting Member 

✓ Steven M. Lamarche Superintendent of Schools, BPS  Voting Member 

✓ Jordan Geist Director of Business Services, BPS Non-Voting Member 

 Thomas M. Guerino Town Administrator Non-Voting Member 

✓ Paul O’Keefe Local Official Responsible for Building Maintenance  Non-Voting Member 

✓ Elizabeth A. Carpenito Principal, BES Non-Voting Member 

✓ Kathy Anderson Elementary/Special Education Secretary Non-Voting Member 

 Janey Norton Principal, PES  

✓ Walter Gray PowerOptions  

✓ Chris McCarthy Sunpower  

 Kent Kovacs FAI, Architect  

✓ Bill Beatrice FAI, Architect  

✓ Jay Williams FAI, Architect  

 Robert Brait Brait Builders (BBC) General Contractor  

✓ Joel Seeley SMMA, OPM  
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 Item # Action Discussion 

62.1 Record Call to Order, 7:00 PM. 

62.2 Record A motion was made by F. Howe and seconded by P. Meier to approve the 9/20/18 School 

Building Committee meeting minutes. No discussion, motion passed unanimous, one 

abstention. 

62.3 Record J. Seeley distributed and reviewed the Budget Tracking Form thru 9/30/18, attached, for 

the Total Project Budget. 

62.4 Record J. Williams distributed and reviewed Change Order No 6, dated 10/15/18 in the amount of 

$5,695.67, Change Order Description Form and Change Order Contingency Summary 

Form, all attached.  

Committee Discussion: 

1. R. Lavoie asked if the Media Center has power and data outlets in addition to 

those required for the relocated copier? 

J. Williams indicated yes, the contract documents provide for power and data 

outlets in the Media Center in addition to those required for the relocated copier. 

A motion was made by F. Howe and seconded by P. Meier to approve Change Order No 

6, dated 10/15/18 in the amount of $5,695.67 and recommend signature by T. Guerino. 

No discussion, motion passed unanimous. 

62.5 Record J. Seeley reviewed OPM Amendment No. 7, dated 10/18/18 for increased Owner’s Testing 

and Inspection Services.  The original authorization of $66,000 has a balance of 

$8,437.93.  The increased services will be performed on a time and expense basis in the 

amount of $33,000, attached, to be funded out of ProPay Code 0602-000 which has a 

budget balance of $34,000. 

Committee Discussion: 

1. J. Potter asked if the cost for the window re-tests for the failed window tests will 

be credited back by BBC? 

J. Seeley indicated yes, the contract documents have the Owner paying for three 

window tests of each window type and there are two window types. Re-tests due 

to failure are to be paid by BBC. 

2. R. Lavoie asked if the increased services will exceed the additional $33,000 

authorization? 

J. Seeley indicated the additional $33,000 should be sufficient to complete the 

Phase II work, but that is dependent on the scheduling of the work by BBC. 

A motion was made by P. Meier and seconded by F. Howe to approve OPM Amendment 

No. 7, dated 10/18/18 and recommend signature by T. Guerino. No discussion, motion 

passed unanimous. 

62.6 Record Warrant No. 35 was reviewed.    
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 Item # Action Discussion 

Committee Discussion: 

1. S. Lamarche asked if the work is 50% complete? 

J. Williams indicated the work is 50% complete.  

2. F. Howe asked if the project was on budget? 

J. Seeley indicated the project was on budget. 

3. F. Howe asked if the project was on schedule? 

J. Seeley indicated the project was on schedule. 

A motion was made by P. Meier and seconded by S. Lamarche to approve Warrant No. 

35.  No discussion, motion passed unanimous. 

62.7 Record J. Seeley distributed and reviewed the updated Committee Meetings and Agenda 

schedule, attached. The February 14, 2019 and March 14, 2019 meetings will be in the 

High School Media Center.   

62.8 Record A motion was made by P. Meier and seconded by S. Lamarche to take the Solar Canopy 

discussion out of order. No discussion, motion passed unanimous. 

62.9 J. Potter 

S. Lamarche 

R. Lavoie 

 

P. O’Keefe introduced W. Gray and C. McCarthy, who provided a Photovoltaic Parking 

Lot Canopy thru PPA presentation, attached.  

J. Potter to provide direction on next steps. S. Lamarche will review with the School 

Committee. R. Lavoie will keep the Finance Committee informed.  

62.10 FFE Working 

Group  

B. Beatrice provided an update on the FFE Working Group status.  The FFE Working 

Group will presenting their recommendation to the Committee at the 11/15/18 meeting.  

62.11 Technology 

Working Group 

B. Beatrice provided an update on the Technology Working Group status.  The 

Technology Working Group will be presenting their recommendation to the Committee at 

the 11/15/18 meeting.  

62.12 Record J. Potter led a discussion on the Committee’s tour of the construction progress prior to 

the meeting.  

Committee Discussion: 

1. S. Lamarche indicated the tour was great and BBC is doing a great job. The 

school is really taking shape and it is exciting to see the spaces with so much 

potential educational use. 

2. E. Fitzpatrick indicated it is very exciting for the public to see the construction 

progress. 

3. J. Potter indicated the construction is coming along very well. 

62.13 B. Beatrice J. Williams provided an update on the construction. Roofing membrane is complete only 

roof edge trim remains, brickwork is complete, windows are installed and storefront has 

started, phenolic panel installation has started.  The classroom wing partitions have been 

primed and painted with one coat and the ceiling grids are installed. The loop road has 
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 Item # Action Discussion 

been paved with binder and curbing and loam is being spread along the sides for 

hydroseeding next week.  

Committee Discussion: 

1. R. Lavoie asked if the retaining wall has been corrected? 

J. Williams indicated yes, the retaining wall was corrected where it was out of 

plumb and bowed.  

2. R. Lavoie indicated the Town’s Accessibility Commission should be contacted 

well before the opening of the school to identify any potential concerns.  

B. Beatrice will contact the Town’s Accessibility Commission. 

62.14 J. Williams J. Williams distributed and reviewed Change Request 13R, dated 6/12/18 in the amount of 

$12,222.70 for increasing the corridor plastic laminate faced wainscoting panel from three 

feet high to four feet high, attached.    

Committee Discussion: 

1. P. O’Keefe asked if any recessed devices, such as fire extinguisher cabinets, 

switches, and display cases will be affected by the height increase?   

J. Williams indicated that the panels will be adjusted to fit around them as 

required.  

2. D. Buckley indicated that the height change was a good idea if it can reduce wear 

and mars on the painted drywall. 

A Motion was made by S. Lamarche and seconded by W. Meier to approve Change 

Request 13R, dated 6/12/18 in the amount of #12,222.70 and include in the next Change 

Order.  No discussion, motion passed unanimous.  

J. Williams to issue direction to BBC.   

62.15 Record Old or New Business: None  

62.16 Record Next SBC Meeting: November 15, 2018 at 6:30 pm at the Community Center. 

62.17 Record A Motion was made by F. Howe and seconded by P. Meier to adjourn the meeting. No 

discussion, motion passed unanimous.  

Attachments: Agenda, Budget Tracking Form, Change Order No 6, Change Order Description Form and Change Order 

Contingency Summary Form, OPM Amendment No. 7, Committee Meetings and Agenda Schedule, Photovoltaic 

Parking Lot Canopy thru PPA presentation, Change Request 13R 

The information herein reflects the understanding reached. Please contact the author if you have any questions or are not in agreement with these 

Project Minutes 

JGS/sat/P:\2015\15041\04-MEETINGS\4.3 Mtg_Notes\3-School Building Committee\2018\61_20September2018_SBC\Schoolbuildingcommitteemeeting_20September2018_DRAFT.Docx 
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Agenda 

Project: New Peebles Elementary School Project No.: 15041 

Re: School Building Committee Meeting Meeting Date: 10/18/2018 

Meeting Location: Veterans Memorial Community Center  Meeting Time: 6:30 PM 

Prepared by: Joel Seeley Meeting No.:          62 

Distribution: Committee Members (MF)         

1. Call to Order   

2. Approval of Minutes 

3. Approval of Invoices and Commitments 

4. Furniture Fixtures & Equipment Working Group and Collaborative Purchase Update 

5. Technology Working Group Update 

6. Construction Update 

• Wainscoating COR 

• Construction Site Walkthrough 

7. Solar Canopy Discussion 

8. New or Old Business 

9. Public Comments 

10. Next Meeting: November 15, 2018  

11. Adjourn 

 

JGS/sat/P:\2015\15041\04-MEETINGS\4.2 Agendas\3-School Building Committee\2018\63_18October2018\Agenda_20September2018.Docx 



AGENDA

BUILDING COMMITTEE MEETING

Construction Progress

BUILDING COMMITTEE MEETING

Construction Progress

BUILDING COMMITTEE MEETING

Construction Progress

BUILDING COMMITTEE MEETING

Construction Progress

BUILDING COMMITTEE MEETING

Construction Progress

BUILDING COMMITTEE MEETING @ BOURNE HIGH SCHOOL MEDIA CENTER/LIBRARY

Construction Progress

BUILDING COMMITTEE MEETING @ BOURNE HIGH SCHOOL MEDIA CENTER/LIBRARY

Construction Progress

BUILDING COMMITTEE MEETING

Construction Progress

BUILDING COMMITTEE MEETING

Construction Progress

BUILDING COMMITTEE MEETING

Construction Progress

BUILDING COMMITTEE MEETING

Construction Progress

BUILDING COMMITTEE MEETING

Construction Progress

BUILDING COMMITTEE MEETING

Construction Progress

BUILDING COMMITTEE MEETING

Construction Progress

BUILDING COMMITTEE MEETING

Construction Progress

BUILDING COMMITTEE MEETING

Construction Progress

ADDITIONAL MEETINGS TO BE SCHEDULED

December 19, 2019

November 21, 2019

September 19, 2019

October 17, 2019

August 15, 2019

July 18, 2019

June 20, 2019

May 16, 2019

September 20, 2018

October 18, 2018

November 15, 2018

Construction Phase

March 14, 2019

January 10, 2019

School Building Committee

James F. Peebles Elementary School

October 23, 2017 Updated October 4, 2018

DATE

MEETINGS SCHEDULE AND AGENDAS

All meetings held at Veterans Memorial Community Center at 6:30 PM unless otherwise noted

April 11, 2019

December 13, 2018

February 14, 2019

PROJECT MANAGEMENT



Symmes Maini & McKee Associates, Inc. (SMMA)

Bourne School District

Bourne Peebles Elementary School

BUDGET SUMMARY

BUDGET TRACKING FORM as of: 9/30/2018 Budget Revisions

Propay Name A B C D E

code # Feasibility Study Agreement

1 0001-0000 OPM Feasibility Study 125,000.00                     125,000.00                   117,100.00                 117,100.00               -                            -                            7,900.00                         

2 0002-0000 A&E Feasibility Study 365,000.00                     19,125.00                384,125.00                   384,125.00                 374,875.00               9,250.00                   -                            -                                  

3 0003-0000 Environmental and Site 140,000.00                     140,000.00                   77,803.00                   75,053.00                 2,750.00                   -                            62,197.00                      

4 0004-0000 Other 120,000.00                     (19,125.00)               100,875.00                   10,672.13                   672.13                      10,000.00                 -                            90,202.87                      

Feasibility Study Agreement Subtotal 750,000.00$                   -$                          750,000.00$                 589,700.13$              567,700.13$             22,000.00$               -$                          160,299.87$                  

Administration

6 0101-0000 Legal Fees 50,000.00                       50,000.00                     -                              -                            -                            -                            50,000.00                      

Owner's Project Manager

7 0102-0400 > Design Development 50,000.00                       50,000.00                     50,000.00                   50,000.00                 -                            -                            -                                  

8 0102-0500 > Construction Contract Documents 90,000.00                       90,000.00                     90,000.00                   90,000.00                 -                            -                            -                                  

9 0102-0600 > Bidding 50,000.00                       50,000.00                     50,000.00                   50,000.00                 -                            -                            -                                  

10 0102-0700 > Construction Contract Administration 800,000.00                     800,000.00                   800,000.00                 256,000.00               544,000.00               -                            -                                  

11 0102-0800 > Closeout 54,863.00                       54,863.00                     54,863.00                   -                            54,863.00                 -                            -                                  

12 0102-0900 > Extra Services 40,000.00                       40,000.00                     -                              -                            -                            -                            40,000.00                      

13 0102-1000 > Reimbursable & Other Services 15,000.00                       15,000.00                     3,190.00                     3,190.00                   -                            -                            11,810.00                      

14 0102-1100 > Cost Estimates 50,000.00                       50,000.00                     41,745.00                   41,745.00                 -                            -                            8,255.00                         

15 0103-0000 Advertising 5,000.00                         5,000.00                       1,043.04                     1,043.04                   -                            -                            3,956.96                         

16 0104-0000 Permitting 50,000.00                       50,000.00                     165.00                        165.00                      -                            -                            49,835.00                      

17 0105-0000 Owner's Insurance 20,000.00                       20,000.00                     -                              -                            -                            -                            20,000.00                      

18 0199-0000 Other Administrative Costs 20,000.00                       20,000.00                     8,800.00                     6,013.37                   2,786.63                   -                            11,200.00                      

Administration Subtotal 1,294,863.00$               -$                          1,294,863.00$              1,099,806.04$           498,156.41$             601,649.63$             -$                          195,056.96$                  
Architecture and Engineering

Basic Services

21 0201-0400 > Design Development 530,000.00                     530,000.00                   530,000.00                 530,000.00               -                            -                            -                                  

22 0201-0500 > Construction Contract Documents 1,060,000.00                  1,060,000.00                1,060,000.00             1,060,000.00            -                            -                            -                                  

23 0201-0600 > Bidding 130,000.00                     130,000.00                   130,000.00                 130,000.00               -                            -                            -                                  

24 0201-0700 > Construction Contract Administration 874,000.00                     874,000.00                   874,000.00                 327,697.56               546,302.44               -                            -                                  

25 0201-0800 > Closeout 132,037.00                     132,037.00                   132,037.00                 -                            132,037.00               -                            -                                  

26 0201-9900 > Other Basic Services -                                  -                                 -                              -                            -                            -                            -                                  

27 BASIC SERVICES SUBTOTAL 2,726,037.00$               -$                          2,726,037.00$              2,726,037.00$           2,047,697.56$          678,339.44$             -$                          -$                                

Reimbursable Services

28 0203-0100 > Construction Testing 40,000.00                       40,000.00                     -                              -                            -                            -                            40,000.00                      

29 0203-0200 > Printing (over minimum) 20,000.00                       20,000.00                     -                              -                            -                            -                            20,000.00                      

30 0203-9900 > Other Reimbursable Costs 100,000.00                     100,000.00                   6,047.00                     1,650.00                   4,397.00                   -                            93,953.00                      

31 0204-0200 > Hazardous Materials 100,000.00                     100,000.00                   -                              -                            -                            -                            100,000.00                    

32 0204-0300 > Geotech & Geo-Env. 80,000.00                       80,000.00                     20,955.00                   5,082.00                   15,873.00                 -                            59,045.00                      

33 0204-0400 > Site Survey 60,000.00                       60,000.00                     19,580.00                   19,580.00                 -                            -                            40,420.00                      

34 0204-0500 > Wetlands 5,000.00                         5,000.00                       -                              -                            -                            -                            5,000.00                         

35 0204-1200 > Traffic Studies 40,000.00                       40,000.00                     -                              -                            -                            -                            40,000.00                      

Architectural and Engineering Subtotal 3,171,037.00$               -$                          3,171,037.00$              2,772,619.00$           2,074,009.56$          698,609.44$             -$                          398,418.00$                  

(A - B - E)

Budget

Balance

Original

PS&B Budget

11/2/2016

Current

Budget

Contract

Amount Expended

(B - C)

Remaining

Contract Amount

Additional 

Projected Amount



Symmes Maini & McKee Associates, Inc. (SMMA)

Bourne School District

Bourne Peebles Elementary School

BUDGET SUMMARY

BUDGET TRACKING FORM as of: 9/30/2018 Budget Revisions

(A - B - E)

Budget

Balance

Original

PS&B Budget

11/2/2016

Current

Budget

Contract

Amount Expended

(B - C)

Remaining

Contract Amount

Additional 

Projected Amount

CM @ Risk Preconstruction Services

36 0501-0000 Pre-Construction Services -$                                -$                               -$                            -$                          -$                          -$                          -$                                

0502-0001 Construction Budget 30,910,366.00$             (2,920,366.00)$        27,990,000.00$            28,090,273.68$         12,460,369.87$        15,629,903.81$        -$                          (100,273.68)$                 

89 CSI Code CSI Description

89 0502-0100 Division 1 - General Requirements 1,812,505.00                1,812,505.00             1,088,690.50            723,814.50               -                            -                                  

89 0502-0200 Division 2 - Existing Conditions 636,500.00                   636,500.00                 -                            636,500.00               -                            -                                  

89 0502-0300 Division 3 - Concrete 1,856,811.10                1,856,811.10             1,642,586.10            214,225.00               -                            -                                  

89 0502-0400 Division 4 - Masonry 1,826,850.00                1,826,850.00             1,372,628.88            454,221.13               -                            -                                  

89 0502-0500 Division 5 - Metals 2,455,284.50                2,455,284.50             2,165,655.86            289,628.64               -                            -                                  

89 0502-0600 Division 6 - Wood, Plastics and Composites 456,000.00                   456,000.00                 7,595.25                   448,404.75               -                            -                                  

89 0502-0700 Division 7 - Thermal & Moisture Protection 2,238,010.00                2,238,010.00             1,092,134.49            1,145,875.51            -                            -                                  

89 0502-0800 Division 8 - Openings 1,120,135.50                1,120,135.50             358,096.78               762,038.72               -                            -                                  

89 0502-0900 Division 9 - Finishes 2,818,590.15                2,818,590.15             838,793.95               1,979,796.20            -                            -                                  

89 0502-1000 Division 10 - Specialties 276,640.00                   276,640.00                 11,267.00                 265,373.00               -                            -                                  

89 0502-1100 Division 11 - Equipment 498,750.00                   498,750.00                 16,150.00                 482,600.00               -                            -                                  

89 0502-1200 Division 12 - Furnishings 410,400.00                   410,400.00                 -                            410,400.00               -                            -                                  

89 0502-1400 Division 14 - Conveying Systems 113,050.00                   113,050.00                 19,218.50                 93,831.50                 -                            -                                  

89 0502-2100 Division 21 - Fire Suppression 328,818.75                   328,818.75                 193,729.94               135,088.81               -                            -                                  

89 0502-2200 Division 22 - Plumbing 981,350.00                   981,350.00                 328,333.30               653,016.70               -                            -                                  

89 0502-2300 Division 23 - HVAC 2,730,300.00                2,730,300.00             739,641.86               1,990,658.14            -                            -                                  

89 0502-2600 Division 26 - Electrical 2,475,605.00                2,475,605.00             456,494.00               2,019,111.00            -                            -                                  

89 0502-3100 Division 31 - Earthwork 2,373,404.00                2,373,404.00             909,696.25               1,463,707.75            -                            -                                  

89 0502-3200 Division 32 - Exterior Improvements 419,900.00                   419,900.00                 -                            419,900.00               -                            -                                  

89 0502-3300 Division 33 - Utilities 761,596.00                   761,596.00                 552,976.00               208,620.00               -                            -                                  

89 0502-9900 Retainage 1,408,047.30                1,408,047.30             623,018.49               785,028.81               -                            -                                  

89 0508-0000 Change Orders 170,945.99$            162,398.69                   162,398.69                 43,662.72                 48,063.65                 -                            

89 Construction Budget Subtotal 30,910,366.00$             (2,749,420.01)$        28,160,945.99$            28,090,273.68$         12,460,369.87$        15,629,903.81$        -$                          (100,273.68)$                 

Alternates

90 0506-0000 Ineligible Work (Maint Blg, Press Box, Concession and Restrooms) -                                  -                                 -                              -                            -                            -                            -                                  

90 0506-0000 Retainage for Alternates/Ineligible Work -                                 -                              -                            -                            

Alternates Subtotal -$                                -$                          -$                               -$                            -$                          -$                          -$                          -$                                

0600-0000 Miscellaneous Project Costs

94 0601-0000 Utility Company Fees 84,000.00                       84,000.00                     1,100.00                     1,100.00                   -                            -                            82,900.00                      

95 0602-0000 Testing Services 100,000.00                     100,000.00                   66,000.00                   40,767.34                 25,232.66                 -                            34,000.00                      

96 0603-0000 Swing Space / Modulars -                                  -                                 -                              -                            -                            -                            -                                  

97 0699-0000 Other Project Costs (Mailing & Moving) 40,000.00                       40,000.00                     -                              -                            -                            -                            40,000.00                      

0600-0000 Miscellaneous Project Costs Subtotal 224,000.00$                   -$                          224,000.00$                 67,100.00$                 41,867.34$               25,232.66$               -$                          156,900.00$                  

0700-0000 Furnishings and Equipment

99 0701-0000 Furnishings 690,000.00                     690,000.00                   -                              -                            -                            -                            690,000.00                    

0702-0000 Equipment

101 0703-0000 Computer Equipment 690,000.00                     690,000.00                   12,339.00                   -                            12,339.00                 -                            677,661.00                    

Furnishings and Equipment Subtotal 1,380,000.00$               -$                          1,380,000.00$              12,339.00$                 -$                          12,339.00$               -$                          1,367,661.00$               

103 0507-0000 Owner's Construction Contingency 1,545,518.00                  2,837,373.39           4,382,891.39                -                              -                            -                            -                            4,382,891.39                 

104 0801-0000 Owners' (soft cost) Contingency 643,257.00                     643,257.00                   -                              -                            -                            -                            643,257.00                    

Contingency Subtotal 2,188,775.00$               2,837,373.39$          5,026,148.39$              -$                            -$                          -$                          -$                          5,026,148.39$               

Total Project Budget 39,919,041.00$             87,953.38$               40,006,994.38$            32,631,837.85$         15,642,103.31$        16,989,734.54$        -$                          7,204,210.54$               
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October 12, 2018 

Jordan Geist 

Interim Director of Business Services 

Bourne Public Schools 

24 Perry Avenue 

Buzzards Bay, Massachusetts 02532-3441 

Re: Peebles Elementary School Bourne, Massachusetts 

 Amendment No. 7: Testing and Inspectional Services SMMA No. 15041 

Dear Mr. Geist: 

We are pleased to submit this proposal for the Owner’s Testing and Inspectional Services 

increase for the new Peebles Elementary School Project.  

UTS of Massachusetts has been providing Owner’s Testing Services under Amendment No. 6 

since December 2017 on a per test and inspection basis under an allotted budget of $60,000.00 

equating to $66,000.00 inclusive of our 10% administrative markup. 

Through September 2018, UTS of Massachusetts has a balance of $8,437.93 on their allotted 

$60,000.00 budget.  We request an increase to their budget of $30,000.00, with the final invoiced 

cost based on the actual number of inspections and test performed. 

The Total Project Budget, ProPay Code 0602-0000 – Testing Services, has a balance of Thirty 

Four Thousand Dollars ($34,000.00) for these Owner’s Testing Services. 

The cost for UTS of Massachusetts services will be billed at our cost plus 10% in accordance 

with Article 10 of our Contract up to a budget of $33,000.00. 

I will call you to review. 

Very truly yours, 

SMMA  

 

 

Joel G. Seeley 

Project Director 

cc:   Contract File (MF) 

 

JGS/sat /P:\2015\15041\00-INFO\0.3 Contract\OPM Agreement\OPM Contract Amendments\Amendment No. 7 - Testing And Inspectional Services\L_Jgeist_BPS_Bourne_Testing&Inspectionalservices.Doc 



   

Base OPM Contract for DBB/CMR   v. 11.29.10 

   

ATTACHMENT B 

 
CONTRACT FOR PROJECT MANAGEMENT SERVICES 

AMENDMENT NO.  7 
 
WHEREAS, the  Town of Bourne  (“Owner”) and Symmes Maini & McKee Associates 
(SMMA), (the “Owner’s Project Manager”) (collectively, the “Parties”) entered into a 
Contract for Project Management Services for the Peebles Elementary School Project 
(Project Number 201400360010) at the Peebles Elementary School on April 17, 2015 
“Contract”; and  
 
WHEREAS, effective as of October 18, 2018, the Parties wish to amend the Contract, as 
amended: 
 
NOW, THEREFORE, in consideration of the promises and the mutual covenants 
contained in this Amendment, and other good and valuable consideration, the receipt 
and legal sufficiency of which are hereby acknowledged, the Parties, intending to be 
legally bound, hereby agree as follows: 
 
1. The Owner hereby authorizes the Owner’s Project Manager to perform services for 

the Design Development Phase, the Construction Phases, and the Final Completion 
Phase of the Project, pursuant to the terms and conditions set forth in the Contract, as 
amended. 

 
2. For the performance of services required under the Contract, as amended, the 

Owner’s Project Manager shall be compensated by the Owner in accordance with 
the following Fee for Basic Services: 

Fee for Basic Services: Original 
Contract 

Prior 
Amendments 

This 
Amendment 

After this 
Amendment 

Feasibility Study Phase $      68,000.00   $        68,000.00 

Schematic Design Phase $      37,000.00 $      12,100.00  $        49,100.00 

Design Development Phase  $      66,775.00  $        66,775.00 

Construction Document Phase  $    192,960.00 $      33,000.00 $      225,960.00 

Bidding Phase  $      50,000.00  $        50,000.00 

Construction Phase  $    800,000.00  $      800,000.00 

Completion Phase  $      54,863.00  $        54,863.00 

Total Fee $   105,000.00 $1,176,698.00 $     33,000.00 $ 1,314,698.00 

 
This Amendment is a result of: Owner’s Testing Services  
  
The work to be performed under ProPay Code 0602-0000.  
 
 
 
 
 
   
  



   

Base OPM Contract for DBB/CMR   v. 11.29.10 

   

 
3. The Construction Budget shall be as follows:  

Original Budget:   $30,910,366.00 

Amended Budget $30,910,366.00 

 

4. The Project Schedule shall be as follows:  

Original Schedule:   Project Completion: November 29, 2019 

Amended Schedule Project Completion: November 29, 2019 

 

5.   This Amendment contains all of the terms and conditions agreed upon by the Parties 
as amendments to the original Contract, as amended.  No other understandings or 
representations, oral or otherwise, regarding amendments to the original Contract, as 
amended, shall be deemed to exist or bind the Parties, and all other terms and 
conditions of the Contract, as amended, remain in full force and effect. 

 
IN WITNESS WHEREOF, the Owner, with the prior approval of the Authority, and the 
Owner’s Project Manager have caused this Amendment to be executed by their 
respective authorized officers. 

 
OWNER 
 
Thomas M. Guerino  
 (print name) 
Town Administrator, Town of Bourne  
  (print title) 
 
 
By _________________________________ 
  (signature) 
 
Date  _________________________   
 
OWNER’S PROJECT MANAGER 
  
Joel G. Seeley   
 (print name) 
 
Project Director, Symmes Maini & McKee Associates, Inc.  
 (print title) 

 
By _________________________________  
  (signature) 
 
Date  _________________________ 



PROJECT MANAGEMENT

UPDATED: 10/18/2018

Change Order Budget Summary

Change 

Order Change Order Amount Budget

- - 1,545,518.00$                Owner's Construction Contingency

- 2,920,366.00$                PFA Amendment

1 22,114.01$                     CR-001; CR-002R3

2 32,209.44$                     

CR-003; CR-006; CR-008; CR-009; 

CR-011

3 13,561.47$                     CR-10R2; CR 12R1

4 28,669.16$                     CR-007A; CR014; CR-015

5 74,391.91$                     CR-016R1; CR-017; CR-018R1; CR-022R1

6 5,695.67$                       CR-020; CR-023; CR-027; CR-030; CR-032R1

Change Order Total Budget Total Budget Balance

TOTAL 176,641.66$                   4,465,884.00$                4,289,242.34$                                                    

PEEBLES ELEMENTARY SCHOOL

BOURNE, MASSACHUSETTS

1 OF 1



 

 

Change Order #6 Summary                 10/15/18 
           

Change Proposal Number        Change Value 

COR 020 – Provide custom signage panel at gym scoreboard.                                    $615.83 
COR 023 – Rearrange casework/security at administration reception room per Owner.             ($503.75) 

COR 027 – Additional site traffic signage as requested by LEED.                            $2,656.08 

COR 030 – Add power and data for copier in Media Center per Owner.                              $954.26 
COR 032 R1 – Coring and sleeves for future photovoltaic system per Owner.                        $1,973.27 

Total Change Order Value           $5,695.69 

 

 
COR 020 – Provide custom signage panel at gym scoreboard.                                    $615.83 

A standard scoreboard has been provided for the new scoreboard in the Gym. The existing scoreboard is 

in memory of Lynne Butler. This change adds a custom signage graphic to the standard scoreboard 
duplicating the dedication of the previous scoreboard.  

 

COR 023 – Rearrange casework/security at administration reception room per Owner.      ($503.75) 

The original design of the administration reception room called for an L-shaped millwork counter and a 

single accompanying FF&E desk. In reviewing the furniture proposed for this space, the L return for the 

millwork counter was removed and a second FF&E desk/station was added. A second Ai phone controller 

station and door release button were also added. 
 

COR 027 – Additional site traffic signage as requested by LEED.                            $2,656.08 

In the LEED design review response, USGBC requested some exterior traffic signage changes. The net 
change adds a total of (6) traffic signs and (6) sign posts. Additional signs were requested to identify fuel 

efficient vehicle parking spaces and electric vehicle charging stations. 

 
COR 030 – Add power and data for copier in Media Center per Owner.                      $954.26 

The contract documents show a copier in the Teacher Planning Room. A request was made during review 

of technology fitout for the project to relocate the copier to the Media Center. This change adds power 

and data for a copier in the Media Center.  
 

COR 032 R1 – Coring and sleeves for future photovoltaic system per Owner.                        $1,973.27 

A future photovoltaic system is being considered in the parking lot. An electrical path out of the building 
was requested to accommodate this future system. Four (4) electrical sleeves need to be cored through the 

exterior brick and block wall, the air vapor barrier needs to be resealed at the sleeves and the brick needs 

to be patched for a weathertight condition. 

 
 

 



PROJECT:
(Name,Address)

TO (Contractor):

CHANGE ORDER NUMBER:

INITIATION DATE:

ARCHITECTS PROJECT NO:

CONTRACT FOR:

CONTRACT DATE:

You are directed to make the following changes in this Contract:

Total

ARCHITECT CONTRACTOR

Authorized:

OWNER

BY

New Peebles Elementary School
70 Trowbridge Road
Bourne, MA 02532

Brait Builders Corp.
57 Rockwood Rd., Suite 3
Marshfield, MA 02050

6

1514.00

New Construction

November 30, 2017

Flansburgh Architects, Inc. Brait Builders Corp. Town of Bourne

77 North Washington St.
Boston, MA 02114

57 Rockwood Road
Suite 3
Marshfield, MA 02050

ADD

020           15                      Provide custom signage panel at scoreboard.                                                0
023           14                      Rearrange casework at administration waiting room per Owner.                 0
027           19                      Add traffic signage per LEED review.                                                          0
030           18                      Add power and data for copier in Media Center per Owner.                        0
032 R1                               Coring and sleeves for future photovoltaic system per Owner.                    0

$615.83
$503.75 CR
$2,656.08
$954.26

$1,973.27

$5,695.69

The original (Contract Sum) (Guaranteed Maximum Cost) was ........................................................
Net change by previously authorized Change Orders .......................................................................
The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order Was ...............................
The (Contract Sum) (Guaranteed Maximum Cost) Will be (                    ) by this Change Order ..........
The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order Will be .................
The Contract Time will be (                   ) by ........................................................................................................ (         ) Days
The Date of Substantial Completion as of the date of this Change Order therefore is: May 20, 2019

$27,990,000.00

$28,166,641.68

$28,160,945.99
$170,945.99

0

Increased

Unchanged

$5,695.69

Change Order

BY BY

DATE DATE DATE

Not valid until signed by both the Owner and Architect. Signature of the contractor indicates his agreement herewith, including any adjustment in the Contract
Sum or Contract Time. Reservations of rights for additional time extensions, costs or damages indicated on the attached materials shall be void and superseded
by the changes identified on this cover sheet to the Contract Sum and Contract Time for the items included in this Change Order.

 

 

PCO # PR # CCD # Description Time (days) Amount

Phase 1

Phase 3 November 18, 2019

Town of Bourne
24 Perry Avenue
Buzzards Bay, MA 02532

August 16, 2019Phase 2



Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

20
8/31/18

To: Jay Williams
Flansburgh Architects
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617) 367-3970  

Description: COR-20 PR 15 Scoreboard Custom Panel

PR 15 Scoreboard Custom Panel- In memory of Lynne Butler 1974

Work performed by subcontractors:

Description PriceSubcontractor

Electrical $575.00Energy Electric

$575.00Subtotal:

$575.00Subtotal:

$28.75OH&P 5.00%$575.00

$12.08GC Bond 2.00%$603.75

$615.83Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1



Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

23
9/6/18

To: Jay Williams
Flansburgh Architects
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617) 367-3970  

Description: COR-023 PR 14 Admin Access Changes

Access changes to Waiting 102, Reception 103 & Office 107.

Work performed by subcontractors:

Description PriceSubcontractor

Electrical $596.25Systems Contracting

Architectural Woodwork $-1,100.00Continental Woodcraft LLC

$-503.75Subtotal:

$-503.75Subtotal:

$-503.75Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1



Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

27
9/25/18

To: Jay Williams
Flansburgh Architects
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617) 367-3970  

Description: COR-027 PR 119 LEED Signage

Supply and install 4 traffic and safety signs  Fuel Efficient Vehicle Parking  and remove 4  Visitor Parking  signs.  Also, to supply
and install 6 breakaway posts, 6 traffic and safety signs - 3  Fuel Efficient Vehicle Parking  and 3  Electric Vehicle Charging
Station 

Work performed by subcontractors:

Description PriceSubcontractor

Signage $2,480.00Intelligent Signage, Inc.

$2,480.00Subtotal:

$2,480.00Subtotal:

$124.00OH&P 5.00%$2,480.00

$52.08GC Bond 2.00%$2,604.00

$2,656.08Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1



Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

30
9/26/18

To: Jay Williams
Flansburgh Architects
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617) 367-3970  

Description: COR-030 PR 18 Power and Data for Copier

Work performed by subcontractors:

Description PriceSubcontractor

Electrical $891.00Systems Contracting

$891.00Subtotal:

$891.00Subtotal:

$44.55OH&P 5.00%$891.00

$18.71GC Bond 2.00%$935.55

$954.26Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1



Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

32R1
10/2/18

To: Jay Williams
Flansburgh Architects
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617) 367-3970  

Description: COR-032R1 Coring and Sleeves

coring and Install of (3) 3  Conduits Sleeves / Stub Outs for Future / Added PV (solar) System

Work performed by subcontractors:

Description PriceSubcontractor

Electrical $750.00Systems Contracting

Unit Masonry $702.16Fernandes Masonry, Inc.

Water & Dampproofing $390.00Folan Waterproofing & Constr.

$1,842.16Subtotal:

$1,842.16Subtotal:

$92.11OH&P 5.00%$1,842.16

$39.00GC Bond 2.00%$1,950.02

$1,973.27Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1
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Bourne Peebles School Solar

October 18th, 2018



2

Agenda

• Introduction to PowerOptions

• Introduction to SunPower

• The PowerOptions Large Solar Program

• The Peebles School Solar Project

• The SunPower Horizons Program

• Q & A 
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What is PowerOptions?

PowerOptions is a nonprofit energy buying consortium that delivers cost

savings and predictability to nonprofits and the public sector in

Massachusetts, Connecticut and Rhode Island. Our mission is to save our

members time and money on energy so more resources can be directed

toward their own important missions. With more than 400 members, our

collective strength yields optimal pricing and stability for organizations

both large and small.
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Strength in Numbers

o A nonprofit serving other nonprofits for 20 years

o More than 400 Members

• All Massachusetts, Connecticut and Rhode Island nonprofits 

and public entities are eligible

o $200 million annual sales of energy supply

• 1 billion kwh of electricity / 200 MW demand

• 11 million dekatherms of gas

• 65 MWs of solar projects under contract 

o PowerOptions conducted 10 RFPs for electric, gas and solar since 

1998

• Totaling more than $2 billion in energy commodity sales

o Full-time staff of 10 focused on our members’ needs

• Experts on utilities, renewables, efficiency, competitive supply

• Strong stable of consultants



5

Our Members

Our members include some of the most prestigious institutions in New 

England, from large hospitals, museums and universities to small 

social service agencies and houses of worship.

o State Entities

o Colleges and universities 

o 35 Private K-12 schools

o Municipal Entities

o Hospitals  

o Housing Authorities

o Cultural Institutions  

o Social Service Agencies

o YMCAs

o Churches

o Senior Housing/Elder Care

“PowerOptions takes the guess work out of 
energy procurement. Always the lowest 
price when I shop the numbers, and the 

contract language is clear.” 

– James E. Benoit, CEM, Milton Academy
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Our Energy Solutions

o PowerOptions Electricity

• Supplied by Direct Energy through June 2019

• Constellation new Provider 2019 – 2023

o PowerOptions Natural Gas

• Supplied by Direct Energy through October 2023

o PowerOptions Solar

• Small-Scale Solar (< 300 kW onsite) supplied by Solect

• Large-Scale Solar supplied by SunPower
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Our Solar Experience

o Launched solar programs in 2011

• Brought innovative PPA model to market

• Developed transparent and consistent pricing 

methodology

o 65+ MW, 58 participants, $120mil savings
• 17 housing authorities

• 20 municipalities

• 16 private nonprofits (inc. MIT Lincoln Labs)

• 5 state entities

o Lessons learned

• SunEdison bankruptcy

• Policy changes

• Industry changes

• Member support needs
Bristol Community College, 3.2 MW

Community Rowing Inc., 84 kW



8

RFP Process

Cupertino Apple Campus

15MW, Roof system  

▪ RFP Launched May 2017

• Distribution to over 50 developers

• 11 proposals received

• Multiple rounds of Q&A

• Very competitive on price

▪ SunPower – What sets them apart

• Financial size and strength

• Premium equipment

• Carport expertise

• Battery storage experience

• Thought leadership

• Quality of management



9
9

Execution Certainty

Best Products and Solutions

Committed Partner

Cupertino Apple Campus

15MW, Roof system  

• 32 years of global experience installing 9+GW with over $10B in financing

• The most expertise in product selection, project design, financing, 

construction, grid connection and operations

• No other solar company offers such a complete combination of best 

technology and delivery, custom financing options, customer service, 

community programs and sustainability practices 

• Highest safety standards in the industry

• Commitment to our communities, with programs like Horizons and Solar 

Academies for learning, mentorship and workforce training opportunities  

• World and industry record breaking technology in cells, modules, and 

systems with the highest performance and lowest degradation rate

• Solutions that deliver the most energy for predictable savings and 

dependable results 

• Industry’s largest investment in solar R&D and the best warranty 
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A Turnkey Solution for Nonprofits

Parking canopies Rooftop Ground-mounted

• No upfront costs

• SunPower maintains ownership of system – monetizes tax benefits

• Host commitment to buy power or credits from system for 20 years at fixed cost

• No ongoing maintenance or operational responsibilities

• Variety of project types to fit your facility

• Behind-the-meter or stand-alone systems

• Addition of storage for demand savings and resiliency

• Addition of EV charging stations
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• A competitively-procured price – program pricing methodology

• Pre-negotiated Power Purchase Agreement (PPA) terms and conditions

• Pre-negotiated battery Storage Services Agreement (SSA)

• Public entities may participate without conducting individual procurement 

(MGL Ch. 164, Sec. 137)

• PO due diligence process – Member avoids cost of solicitation and contract 

negotiation, including legal and consultant fees

• PowerOptions as advisor, advocate, and facilitator

• Synergy with PowerOptions Electricity Program

The PowerOptions Advantage
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Solar at Bourne Peebles School
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Peebles School Project

Project Summary

System Size 323.6 kW AC

PPA Rate 7.91¢

Current Energy 
Cost

19.0¢

Year 1 Savings $41,280

20 Year Savings $1,100,262

20 Year NPV $655,532
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Typical SunPower Carport Installations 

Single-tilt
Common carport structure 

providing a simplified and 

cost effective path to

energy security

Dual-tilt
Enhanced aesthetics

and integrated weather

management capabilities

Long Span

Covers more surface area of parking 

Facilities to maximize energy 

generation potential

Garage Top

Effectively adapts to

the unique structural

conditions of facilities 

in high density areas 
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Block 4-5

2 0 1 8

MATERIALS PROCUREMENT, 

PROJECT CONSTRUCTION

Project 

Milestones

Eversource 

NEMA/SEMA

SREC ENDS

EXPECTED SMART OPENING

Illustrative SMART project timeline

Block 2-3Block 1-2

TODAY

PERMIT DUE DILIGENCE

UTILITY ISA PROCESS 
(3 to 10 months)

PROJECT 

EVALUATION

APPLY FOR 

SMART BLOCK
PROJECT COMPLETE

National Grid

Estimated SMART Block Progression 

Block 2-4Block 1-3

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
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SMART 101. Guaranteed long-term incentive

• Fixed $/kWh payment to system owner over 20 years

• 8 “blocks” of capacity – incentives decline as blocks fill up

• Incentive rate has direct impact on PPA rate

• Competitive auction set incentives at $0.17/kWh for Eversource, and 

$0.156/kWh for National Grid

S
M

A
R

T
 i
n

ce
n

ti
v
e
s 

($
/k

W
h

)

Time

-4%

-4%
-4%

-4%
-4%

-4%

-4%

BASE COMPENSATION RATE

Utility
Base 

Compensation 

Rate ($/kWh)

Block 

Size 
(MW)

EVERSOURCE $0.170 73

NATIONAL GRID $0.156 72

EVERSOURCE 

WESTERN MA

$0.143 12.6

NANTUCKET $0.170 2

UNITIL $0.156 3
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K-12

K-8 9-12

In the 
Classroom

Solar Academic Fundraising Program

Project Lead the Way STEM Curriculum

Solar & Energy Efficiency Lesson Plans

Guest Instructors & Mentors from SunPower

SunPower Panel Donation for Classroom Use

In the 
Field

Summer Solar Energy Academy

Field Trips to Solar Sites & SunPower Offices

Internships

Professional 
Development 
for Educators

Solar Externship

Summer Solar Energy Academy Training 

Job Shadowing 

Kindergarten - 12
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We Are Here to Help

Walter Gray 
Program Manager
wgray@poweroptions.org
617.456.3006

Chris McCarthy
Account Executive, Public Sector
Chris.mccarthy@sunpower.com
508.254.9492

mailto:wgray@poweroptions.org
mailto:Chris.mccarthy@sunpower.com


Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

13R1
6/12/18

To: Jay Williams
Flansburgh Architects
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617) 367-3970  

Description: COR-013R1 PR# 11 Increase Wainscott Height

Reason: Owner Request

Flansburgh ArchitectsInitiated by:

Source: PR # 11

Work performed by subcontractors:

Description PriceSubcontractor

Finish Carpentry $7,278.00Continental Woodcraft LLC

Finish Carpentry $4,272.92Inter Build

Painting $-138.50King Painting, Inc.

$11,412.42Subtotal:

$11,412.42Subtotal:

$570.62OH&P 5.00%$11,412.42

$239.66GC Bond 2.00%$11,983.04

$12,222.70Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1



Client: Brait Builders Corp CW Project # 16377
Address: 506 Plain St, Suite 301 Marshfield MA 02305 01

Tel: 781-837-6400 6/19/18
Attn: Bob Brait

Project: James F Peebles Elementary School

Item # Qty Description: Adds per field condition Material Labor Cost
1 1 Increase Height of Wainscot to 48" $6,500.00 $1,280.00 $7,780.00 

Sub Total 7,780.00$        
Sales Tax N/A

5% OH 389.00$           
10% Pro 778.00$           
Delivery

Total 8,947.00$        
Sincerely,

Jessica Parisi
 Project Manager

ACCEPTED___________________________________________DATE_____________

Quote is valid for 30 days. Quote is subject to scope verification and review. 

CW  7 Coppage Drive ~ Worcester MA 01603 ~ Phone 508-756-4372 ~ Fax:508-753-1433

Change Order #
Date:

 Scope of  Millwork 



1

Kait Johnson

From: Robert Brait
Sent: Monday, July 30, 2018 3:06 PM
To: Kait Johnson
Subject: FW: KMN001BA9931D8F_026578.pdf
Attachments: KMN001BA9931D8F_026578.pdf

Kait, 
 
Please add this to COR # 13. This should be the second one and completes the COR.    
 
Bob Brait 
 

 
Brait Builders Corporation | 57 Rockwood Rd Suite 3, Marshfield, MA 02050 
P 781 837 6400 x 202| F 781 837 6153  | rbrait@braitbuilders.com 
 
This e-mail message is generated from Brait Builders Corp. and may contain information that is confidential and/or proprietary to Brait. The information is intended to 
be disclosed solely to the addressee(s). If you are not an intended recipient, be aware that any disclosure, copying, distribution or use of the contents of this email 
information is prohibited. If you have received this email in error, please notify the sender by return email and delete it from your computer system. To contact Brait 
directly please call 781-837-6400 or visit our website at www.braitbuilders.com. 
 

From: rwotherspoon@interbuildinc.com <rwotherspoon@interbuildinc.com>  
Sent: Monday, July 30, 2018 2:30 PM 
To: Robert Brait <rbrait@braitbuilders.com> 
Subject: KMN001BA9931D8F_026578.pdf 
 

Bob 
We propose to perform additional work in order to raise wall surfaces from 
36 to 48 inches as follows and per the attached labor breakdown. 
Add 24 journeyman hours @79.19 = $1900.56 
Add 24 foreman hours @ $82.64 =    $1983.64 
10% profit                                               $389.00 
Total                                                   $4272.92 
 
Thank you 
Bob Wotherspoon 
President 







PROJECT:

TO:

TITLE: DATE:

JOB:

SUBMITTED:

COMPLETED:

REQUIRED:

No.

King Painting, Inc.

Suite 22
North Andover Ma 01845

978-683-7434 1
Fax:

Phone:

50 High St

978-683-7198

Proposed Change Order

17-211 Peebles Elementary School

Brait Builders

09/17/2018

17-211

PROPOSED
CHANGE ORDER

DESCRIPTION

PR-11 change wainscot height in halls from 36" to 48" in halls - approx. 585 sf of wall- walls are still cut in 
and rolled out - labor is unchanged.

Num Item Description Ref AmountQty Unit Unit Price

1 Material primer -44.00-2.000 Gal. 22.00

2 Material Paint -94.50-3.500 Gal. 27.00

Item Total: ($138.50)

$0.00Total:

($138.50)Total:

Date:

By:

Chris Johnson

Date:

By:

APPROVAL



Owner
Architect
Contractor
Field
Other

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.
THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description: (Written description of the Work)

Attachments / Comments:

ARCHITECT:

BY:

Flansburgh Associates, Inc.

Jay Williams

<no values defined>

Increase height of corridor wainscotting per Owner.

REFERENCE: A1.01, A1.02 & 01/A8.11 

Increase height of corridor wainscotting to 48" where indicated as 36" high on floor plans.

Proposal Request
New Peebles Elementary School
70 Trowbridge Rd., Bourne, MA

PROJECT:
(name, address)

Town of BourneOWNER:

CONTRACT DATED:

11PROPOSAL REQUEST NO.:

6/12/2018DATE OF ISSUANCE:

1514.00

New SchoolCONTRACT FOR:

ARCHITECT’S PROJECT NO.:

T.B.D.

Brait Builders Corp.
57 Rockwood Rd., Suite 3
Marshfield, MA 02050 

TO:
(Contractor)

F L A N S B U R G H   A R C H I T E C T S


	SchoolBuildingCommitteeMeeting_18October2018_DRAFTwithAttachments.pdf
	Blank Page




