
 

 

PROJECT MINUTES 

PROJECT MANAGEMENT

Project: New Peebles Elementary School Project No.: 15041 

Prepared by: Joel Seeley Meeting Date: 1/19/2017 

Re: School Building Committee Meeting Meeting No:   32 

Location: Bourne Veteran’s Memorial Community Center Time: 6:30pm 

Distribution: School Building Committee Members, Attendees (MF) 

 

Attendees: 

PRESENT NAME AFFILIATION VOTING MEMBER 

 James L. Potter Chairman, School Building Committee Voting Member 

 Peter J. Meier Board of Selectmen Voting Member 

 Christopher Hyldburg Chairman, School Committee Voting Member 

 Natasha Scarpato Member, School Committee Voting Member 

 Donna Buckley Member at Large  Voting Member 

 Richard A. Lavoie Finance Committee Voting Member 

 William Meier  Building Trade Expert Voting Member 

  Member at Large Voting Member 

 Frederick H. Howe Board of Health, Vice-Chairman School Building Committee Voting Member 

 Steven M. Lamarche Superintendent of Schools, BPS Voting Member 

 Edward S. Donoghue Director of Business Services, BPS Non-Voting Member 

 Thomas M. Guerino Town Administrator Non-Voting Member 

  Local Official Responsible for Building Maintenance  Non-Voting Member 

 Elizabeth A. Carpenito Principal, BES Non-Voting Member 

 Kathy Anderson Elementary/Special Education Secretary Non-Voting Member 

 Janey Norton Principal, PES  

 Kent Kovacs FAI, Architect  

 Bill Beatrice FAI, Architect  

 Mike Gannon BVH, Commissioning Agent  

 Joel Seeley SMMA, OPM  
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 Item # Action Discussion 

32.1 Record Call to Order, 6:30 PM, meeting opened. 

32.2 Record J. Seeley distributed and reviewed the Project Budget Status Report, dated 12/31/16, 

attached. 

32.3 Record Warrant No. 14 was reviewed.  A motion was made by P. Meier and seconded by F. Howe 

to approve Warrant No. 14.  No discussion, motion passed unanimous. 

32.4 Record J. Seeley distributed and reviewed the Detailed Project Schedule, attached.  

Committee Questions: 

1. S. Lamarche asked if it is typical to take over ten months to produce the 

construction documents for the contractor? 

J. Seeley indicated yes, this is the same duration as presented to the Town. The 

time is divided into three main phases, each culminated with two independent 

cost estimates to maintain the project on budget.  

32.5 J. Seeley J. Seeley distributed and reviewed a draft thank you message from the Committee written 

by D. Buckley for the Project Website.   

Committee Questions: 

1. E. Carpenito indicated Kindergarten needs to be changed to Pre-kindergarten. 

J. Seeley will change.   

2. P. Meier suggested the message should also be submitted to the newspapers. 

A motion was made by P. Meier and seconded by F. Howe to approve the thank you 

message as amended.  No discussion, motion passed unanimous. 

J. Seeley to post on the Project Website. 

32.6 K. Kovacs K. Kovacs distributed and reviewed a listing of recently constructed schools that represent 

the materials and concepts shown for the project. Kent will update with the addresses for 

each recommended school to visit.  

Committee Questions: 

1. W. Meier asked if the materials shown are within the budget? 

K. Kovacs indicated yes, the materials are the same as included in the Schematic 

Design estimate.    

32.7 K. Kovacs K. Kovacs presented a Design Update Powerpoint, attached, and provided physical 

samples of exterior and interior materials for Committee review. 

Committee Discussion: 

1. P. Meier asked if the brick was a veneer or full size brick. 

K. Kovacs indicated the brick is full size, 4” x 8”. 

2. S. Lamarche asked about the maintenance on the LVT? 

K. Kovacs indicated the LVT is low maintenance, no stripping or waxing required.  

3. W. Meier asked if the adhesion of the LVT has ever been problematic? 
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 Item # Action Discussion 

K. Kovacs indicated no, the adhesion is similar to all vinyl flooring products.  K. 

Kovacs will provide a listing of schools where LVT has been installed.  

4. J. Potter asked if a sheet vinyl is a better material than the LVT due to less seams? 

K. Kovacs indicated the LVT is a stable material and that the joints between the 

planks is the same as the joints between VCT.  He will provide the Committee 

additional information on the LVT durability.  

5. P. Meier asked what is the warranty on the LVT? 

K. Kovacs will provide direction at the next Committee meeting. 

6. J. Potter asked if the finish materials have been discussed with the Educational 

Leadership Team? 

S. Lamarche indicated no, the meetings with the Educational Leadership Team 

have been focused on the educational spaces.  

7. J. Potter asked if an Acrovyn-type wainscot panel can be researched in lieu of the 

plastic laminate clad wainscot panel? 

K. Kovacs will provide options for Committee review. 

8. N. Scarpato asked if there can be accent walls or murals similar to the current 

Peebles? 

K. Kovacs indicated yes, but that level of detail will come during the later phases.   

9. K. Kovacs indicated the Acoustical Consultant is reviewing the need for the 

operable wall on the stage front facing the cafeteria. 

10. K. Anderson asked if the stage was to be a separate teaching space from both the 

cafeteria and the gymnasium?  

K. Kovacs will review with the Educational Leadership Team. 

11. K. Kovacs indicated the cafeteria stage front has a front draw curtain.  

12. E. Donoghue indicated the dock plate is acceptable. 

13. K. Kovacs indicated by providing brick on the media center exterior in lieu of the 

zinc panels, the connecting doors between the classrooms can be added back 

into the project within the budget.   

A motion was made by S. Lamarche and seconded by P. Meier to provide brick on the 

media center exterior in lieu of the zinc panels and add the connecting doors between the 

classrooms back into the project within the budget.  No discussion, motion passed 

unanimous. 

32.8 Record M. Gannon provided an overview of his firm and the Commissioning Agent’s role in the 

project. 

Committee Discussion: 

1. J. Potter asked if M. Gannon will be regularly attending the Committee meetings? 

M. Gannon indicated no, the majority of his meeting time is for the on-site 

commissioning work.  

2. J. Potter asked if BVH will provide reports on the commissioning? 
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 Item # Action Discussion 

M. Gannon indicated an open issues log will be provided periodically during the 

course of the commissioning and a final report will be provided at the completion 

of the commissioning. 

32.9 J. Potter 

P. Meier 

J. Seeley 

 

Old or New Business:  

1. J. Potter indicated that four residents have expressed interest in filling the 

Member-at-Large vacancy, and that he will contact the Town Moderator for a 

status. 

2. P. Meier will contact the Town Administrator on the status of the Local Official 

Responsible for Building Maintenance vacancy. P. Meier asked if the title of the 

position can be changed which might help the vacancy being filled? 

J. Seeley to contact P. Meier and request direction from MSBA. 

32.10 Record Next SBC Meeting: February 2, 2017 at 6:30 pm at the Bourne Veteran’s Memorial 

Community Center. 

32.11 Record A Motion was made by P. Meier and seconded by S. Lamarche to adjourn the meeting.  No 

discussion, voted unanimously.  

Attachments: Agenda, Detailed Project Schedule, Draft Thank You Memo, Listing of Recently Constructed Schools 

Powerpoint 

The information herein reflects the understanding reached.  Please contact the author if you have any questions or are not in  agreement with these 

Project Minutes 

JGS/sat/P:\2015\15041\04-MEETINGS\4.3 Mtg_Notes\3-School Building Committee\2017\32_19January2017\Schoolbuildingcommitteemeeting_19January2017_FINAL.Docx 



 

 

AGENDA 

PROJECT MANAGEMENT

Project: Peebles Elementary School Feasibility Study Project No.: 15041 

Re: School Building Committee Meeting Meeting Date: 1/19/2017 

Meeting Location: Veterans Memorial Community Center / Bourne High School Library Media Center 

Prepared by: Joel Seeley Meeting Time: 6:30 PM 

Distribution: Committee Members (MF)        Meeting No.:             33 

1. Call to Order 

2. Approval of Minutes  

3. Approval of Invoices and Commitments 

4. Update on Administration and Teacher Meetings 

5. Review Interior Design of Instructional and Community Spaces 

6. Review Updated Exterior Elevations 

7. Review Updated Exterior Materials 

8. Introduce Commissioning Agent 

9. Old or New Business 

10. Public Comments 

11. Next Meeting: February 2, 2017 

12. Adjourn 

 

JGS/sat/P:\2015\15041\04-MEETINGS\4.2 Agendas\3-School Building Committee\2017\33_2017_19January\Agenda_19January2017.Docx 
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ID Task Name Duration Start Finish

1 RETAIN OPM 58 days 3/18/2015 6/8/2015

7 RETAIN DESIGNER 85 days 5/27/2015 9/23/2015

17 FEASIBILITY STUDY (FS) 218 days 9/15/2015 7/20/2016

34 SCHEMATIC DESIGN (SD) 80 days 7/20/2016 11/9/2016

41 PROJECT SCOPE AND BUDGET 81 days 10/17/2016 2/7/2017

42 Project Scope and Budget Conference 0 days 10/17/2016 10/17/2016

43 Special Town Meeting (STM) 0 days 10/17/2016 10/17/2016

44 MSBA Board Meeting 0 days 11/9/2016 11/9/2016

45 Execute Scope and Budget Agreement 22 days 11/15/2016 12/15/2016

46 Special Election Ballot Vote 0 days 12/6/2016 12/6/2016

47 Execute Project Funding Agreement 24 days 1/5/2017 2/7/2017

48 DESIGN DEVELOPMENT 79 days 12/7/2016 3/27/2017

49 Develop Design Development Documents to Estimator 46 days 12/7/2016 2/8/2017

50 LEED Registration 23 days 12/7/2016 1/6/2017

51 Design Development Submission for OPM and Cx Review 0 days 2/8/2017 2/8/2017

52 Design Development Cost Estimate 11 days 2/8/2017 2/22/2017

53 OPM and Cx Review 11 days 2/8/2017 2/22/2017

54 Value Engineering 7 days 2/22/2017 3/2/2017

55 Design Development Submission to MSBA 0 days 3/7/2017 3/7/2017

56 MSBA Review 15 days 3/7/2017 3/27/2017

57 CONSTRUCTION DOCUMENTS 166 days 3/8/2017 10/27/2017

58 60% Construction Documents for OPM and Cx Review 47 days 3/8/2017 5/11/2017

59 Develop 60% Construction Documents for Estimator 47 days 3/8/2017 5/11/2017

60 Incorporate MSBA DD Comments 10 days 3/28/2017 4/10/2017

61 OPM and Cx Review 11 days 5/11/2017 5/25/2017

62 60% Construction Documents Cost Estimate 11 days 5/11/2017 5/25/2017

63 Value Engineering 6 days 5/25/2017 6/1/2017

64 60% Construction Documents Submission to MSBA 0 days 6/6/2017 6/6/2017

65 MSBA Review 15 days 6/6/2017 6/26/2017

66 Develop 90% Construction Documents to Estimator 45 days 6/7/2017 8/9/2017

67 90% Construction Documents for OPM and Cx Review 45 days 6/7/2017 8/9/2017

68 Incorporate MSBA 60% CD Comments 10 days 6/28/2017 7/12/2017

69 OPM and Cx Review 11 days 8/10/2017 8/24/2017

70 90% Construction Documents Cost Estimate 11 days 8/10/2017 8/24/2017

71 Value Engineering 6 days 8/24/2017 8/31/2017

72 90% Construction Documents Submission to MSBA 0 days 9/5/2017 9/5/2017

73 MSBA Review 15 days 9/6/2017 9/26/2017

74 100% Construction Documents 25 days 9/6/2017 10/10/2017

75 Incorporate MSBA 90% CD Comments 10 days 9/27/2017 10/10/2017

76 MA-CHPS Design Submission 14 days 10/10/2017 10/27/2017

77 SITE PERMITTING 9 days 4/1/2017 4/14/2017

78 Bourne Planning Board - Site Plan Review 9 days 4/1/2017 4/14/2017

79 Prepare Hearing Documents 10 days 4/1/2017 4/13/2017

80 Informational Hearing 0 days 4/14/2017 4/14/2017

81 PROCUREMENT 63 days 6/8/2017 9/6/2017

82 Prequalification 63 days 6/8/2017 9/6/2017

83 Develop Draft RFQs (GC and Subcontractors) 11 days 6/8/2017 6/22/2017

84 Review Draft RFQs 0 days 6/22/2017 6/22/2017

85 Submit Advertisement (Central Register and Local Newspaper) 0 days 6/27/2017 6/27/2017

86 Notice in Central Register 0 days 7/5/2017 7/5/2017

87 GC and Subs Develop SOQs 19 days 7/5/2017 7/31/2017

88 RFQ Informational Meeting 0 days 7/13/2017 7/13/2017

89 Submit SOQs 0 days 7/31/2017 7/31/2017

90 Review SOQs 24 days 7/31/2017 8/31/2017

91 Recommend Prequalified GCs and Filed Subcontractors to SBC0 days 8/31/2017 8/31/2017

92 Issue Notification Letters to Prequalified GC and 

Subcontractors

4 days 8/31/2017 9/6/2017

93 Advertisement for Bids 1 day 10/4/2017 10/4/2017

94 Filed Subcontractors Bidding 21 days 10/10/2017 11/7/2017

95 General Contractor Bidding 11 days 11/7/2017 11/21/2017

96 General Contractor Award 6 days 11/21/2017 11/28/2017

97 CONSTRUCTION 513 days 11/28/2017 11/29/2019

98 Notice to Proceed 0 days 11/28/2017 11/28/2017

99 Earthwork 65 days 11/28/2017 3/1/2018

100 Foundations 67 days 3/1/2018 6/1/2018

101 Steel 67 days 4/1/2018 7/1/2018

102 Envelope 85 days 6/1/2018 10/1/2018

103 Interiors 168 days 9/1/2018 4/29/2019

104 Startup and Testing 32 days 5/2/2019 6/14/2019

105 Building Substantial Completion 0 days 6/27/2019 6/27/2019

106 Closeout 22 days 6/27/2019 7/29/2019

107 Building Final Completion 43 days 6/27/2019 8/27/2019

108 MA-CHPS Construction Submission 49 days 6/27/2019 9/5/2019

109 Move-In 43 days 6/27/2019 8/27/2019

110 Occupancy 43 days 6/27/2019 8/27/2019

111 Demolition of Existing Building 43 days 6/27/2019 8/27/2019

112 Final Sitework 67 days 8/27/2019 11/29/2019

10/17/2016
10/17/2016 Special Town Meeting (STM)

11/9/2016 MSBA Board Meeting

12/6/2016 Special Election Ballot Vote

2/8/2017 Design Development Submission for OPM and Cx Review

3/7/2017 Design Development Submission to MSBA

6/6/2017 60% Construction Documents Submission to MSBA

9/5/2017 90% Construction Documents Submission to MSBA

4/14/2017 Informational Hearing

6/22/2017 Review Draft RFQs
6/27/2017 Submit Advertisement (Central Register and Local Newsp

7/5/2017 Notice in Central Register

7/13/2017 RFQ Informational Meeting
7/31/2017 Submit SOQs

8/31/2017 Recommend Prequalified GCs and Filed Subcontractor

11/28/2017 Notice to Proceed

6/27/2019 Building Substantial Completion

2017 2020 202

June 2, 2016
UPDATED JANUARY 5, 2017

TOWN OF BOURNE, MASSACHUSETTS

PEEBLES ELEMENTARY SCHOOL
PROJECT SCHEDULE
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The School Building Committee would like to thank the many residents of Bourne who supported the Peebles 

Replacement Project at the Special Ballot vote held on December 6, 2016. The Committee would also like to 

offer its sincere thanks to both the Finance Committee and the Board of Selectmen for voicing their support 

prior to the vote, as well as the many residents who took the time to send letters of support to local 

newspapers.  

The planned redistricting of grade spans within our four schools, which is an integral part of this project, 

ensures that all Bourne students will have the same educational opportunities from Kindergarten through 

Grade 12. Peebles School will be replaced with a building serving Grades 3-5. Additionally, all residents, will 

benefit from a building that is energy efficient, environmentally friendly, and designed with spaces welcoming 

community access. 

We look forward to the work ahead as the project moves into the next phase: finalizing the design. Your input 

remains important so we urge you to stay involved with the process, and welcome you to attend our meetings. 

Our meeting schedules, agendas, and minutes are posted on this site, so check back often to stay informed of 

project updates. 

UPDATE
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Meeting Notes 
 
 
DATE:	 December	14,	2016	
	
PROJECT:	 Bourne	Public	Schools		
	
PRESENT:        Bourne School Representatives (refer to below) 
 Kent Kovacs – Flansburgh Architects 
 	
 
 
A series of discussions took place at the Peebles Elementary School with 
representatives from the school’s administration, specialist and teachers on 
Wednesday, December 14th.  The MSBA space template and updated floor plans were 
reviewed with each group at the beginning of the discussions.   
	
Administrative	Assistant(s)	Mary	Jo	Coggeshall	&	Lisa	Niland	(9:00am-9:30	am)	

• The	waiting	area	should	accommodate	up	to	four	people	in	loose	chairs.		
• Two	workstations	serving	the	Administrative	Assistants	shall	be	provided	in	the	

waiting/reception	space.	
• The	“bank	teller”	style	window	satisfies	communication	and	interaction	requirements	between	

the	vestibule	and	front	office.		
• A	half-height	gate	should	be	incorporated	into	the	plan	to	separate	the	reception	area	from	the	

office	suite.	
• One	additional	office	is	required	beyond	the	four	provided.			

	
Nurse	Donna	Beers	(9:30am-10:00	am)	

• The	general	layout	was	satisfactory	by	the	nurse.		The	location,	being	adjacent	to	the	guidance,	
administration,	exit/entry	vestibule	to	the	north	pick-up	area,	and	near	the	eastern	most	stair,	is	
well	planned	and	works	well	with	“day-to-day”	activity.			

• Visual	connections	are	required	from	the	nurse’s	office	directly	into	the	waiting	area	and	the	
exam	area.		A	glass	panel	in	the	nurse’s	office	door	and	an	internal	window	into	exam	will	
accommodate	the	visual	connection.			

• The	nurse	requested	a	dedicated	icemaker.		This	item	will	require	a	decision	by	the	district.			
	
	

Music	Adam	Lyons	(10:00am-10:30	am)	
• The	location	adjacent	to	the	cafeteria	with	platform	performance	area	works	well.	
• FAI	described	the	technical	requirements	regarding	acoustic	ratings	for	the	function	of	the	

room.		Walls,	doors,	ceiling,	and	windows	will	meet	all	acoustic	recommendations	by	the	design	
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team’s	acoustician.			
• Instrument	storage	cabinets	will	be	provided	under	the	FFE	(Furniture,	Furnishings,	and	

Equipment)	budget.		
• Two	practice	rooms	were	presented	in	the	plan	and	aligned	with	the	submitted	MSBA	space	

template.		It	was	requested	after	further	review	to	change	one	practice	room	into	a	music	
office.		FAI	stated	this	request	would	need	to	be	confirmed	at	the	January	5th	Academic	
Leadership	team	meeting.		
	

Art	Moly	Henrikson-Rowland	(10:30am-11:00	am)	
• The	art	instructor	stated	the	location	adjacent	to	the	iStudio	with	access	to	the	outdoor	

classroom	offers	many	opportunities	for	the	program.			
• It	was	requested	that	a	minimum	of	three	sinks	be	provided	with	plaster	traps.			
• A	request	was	made	to	incorporate	a	singular	peninsula	configuration	similar	to	the	Bournedale	

art	room	for	greater	access	to	sinks.	FAI	will	review.		
• Student	work	display	areas	should	be	studied	both	inside	the	art	room	and	hallway	areas.		FAI	

will	review.		
• An	office	was	requested	beyond	the	already	submitted	MSBA	space	template.		FAI	explained	the	

size	of	the	art	room	and	storage	may	reduce	in	size	to	accommodate	this	request	would	be	
discussed	at	the	January	5th	Academic	Leadership	team	meeting.		

	
Library	Debbie	Quinn	(11:00am-11:30	am)	

• A	workroom	and	office	should	be	incorporated	into	the	overall	layout.		The	workroom	will	
require	a	sink.		The	main	circulation	desk	does	not	need	to	be	adjacent	to	the	workroom	and	
office.		

• The	main	circulation	desk	should	be	located	on	the	east	side	of	the	room	adjacent	to	the	main	
entrance	with	visual	connections	to	the	various	areas	within	the	room.			

• The	main	circulation	desk	should	have	high	counter	portion	“check-out”	with	a	lower	section	at	
standard	desk	height.		A	book	return	area	should	be	incorporated	in	to	the	desk.	District	to	
confirm	if	a	book	return	slot	is	required	between	the	hallway	and	the	media	center.		

• The	plan	should	be	organized	with	a	classroom/computer	area	on	the	far	west,	a	bookcase	area	
in	the	middle	and	large	group	lounge	area	to	the	east.			

• Fixed	bookcases	along	the	perimeter	walls	with	mobile	bookcases	in	the	open	areas	can	
optimize	flexibility.	The	district	should	provide	FAI	with	anticipated	book	volume	count	to	assist	
in	planning	bookcases	and	any	required	media	storage	area.	
	

Grade	3	Kim	Colella	(1:00pm-1:30	pm)	
• FAI	described	the	location	of	the	third	grade	classrooms	with	access	to	the	lower	level	

amenities,	i.e.	cafeteria,	media	center,	outdoor	space.	
• An	exterior	door	was	requested	from	the	team	room	directly	to	the	outdoor	garden	area.			FAI	

stated	this	could	be	accommodated.			
• It	was	requested	that	connecting	doors	between	located	between	classrooms.	FAI	stated	
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connecting	doors	were	part	of	the	project	in	the	last	phase	and	removed	due	to	cost.		This	
request	will	be	discussed	at	the	January	5th	Academic	Leadership	team	meeting		

• Classroom	sinks	were	requested	for	each	classroom.	FAI	stated	classroom	sinks	were	part	of	the	
project	in	the	last	phase	and	removed	due	to	cost.		FAI	suggested	that	a	singular	“team”	sink	
could	be	incorporated	into	each	grade	associated	team	room	to	provide	convenient	access	
within	the	academic	neighborhoods.			

• Classrooms	storage	and	technology	was	discussed.		FAI	described	a	6’-0”	counter	with	base	
cabinets	and	two	“wardrobe	type”	general	and	teacher’s	storage	cabinets	would	be	provided.		
There	would	be	one	6’-0”	tack	board	and	one	16’-0”	white	board	located	on	the	teaching	wall.			
A	classroom	projector	would	incorporate		“SMART”	technology	for	interactive	use	on	the	white	
board	surface.	
	

	
	
Grade	4	Donna	Buckley	(1:30pm-2:15	pm)	

• FAI	described	the	location	of	the	fourth	grade	classrooms	and	access	to	the	lower	level	
amenities,	i.e.	cafeteria,	media	center,	outdoor	space.		

• It	was	requested	an	additional	teacher’s	toilets	be	located	closer	to	the	4th	grade.		After	review	
of	the	plan,	one	additional	teacher’s	toilet	can	be	incorporated	on	the	second	floor.		This	
provides	a	total	of	2	singular	staff	toilets	on	the	first	floor	adjacent	to	the	staff	workroom,	2	
singular	staff	toilets	on	the	first	floor	within	the	administration	suite,	and	3	singular	staff	toilets	
on	the	second	floor.			

• It	was	requested	that	additional	fixed	casework	counter	space	should	be	provided.			FAI	stated	
additional	counter	with	base	cabinet	would	exceed	the	current	budget	amount.		Additional	
storage	cabinets	and	bookcases	for	classrooms	can	be	evaluated	during	the	development	of	the	
FFE	(Furniture,	Furnishings,	and	Equipment)	list.			

• It	was	expressed	that	connecting	doors	between	classrooms	should	be	incorporated	back	into	
the	project.		FAI	stated	this	request	would	be	discussed	at	the	January	5th	Academic	Leadership	
tem	meeting.		

• It	was	expressed	that	classroom	sinks	should	be	incorporated	back	the	project.		FAI	stated	this	
was	an	item	removed	during	the	Schematic	Design	phase	to	stay	within	budget.				

• FAI	suggested	that	a	singular	sink	could	be	incorporated	into	each	grade	associated	team	room	
to	provide	convenient	access	within	each	academic	neighborhood.			

• The	Team	Room	was	discussed	at	length	and	focused	on	maximizing	the	use	by	both	students	
and	teachers.		FAI	proposed	a	section	of	base	cabinets	w/counter	and	a	singular	sink	and	
locating	the	multi-task	copy	machine	in	an	alcove	along	the	west	wall	of	the	team	room.		It	was	
discussed	to	remove	the	lockers	shown	on	the	south	wall	of	the	team	room	(corridor	side)	and	
to	dedicate	this	as	a	display	wall.			A	projector	would	incorporate		“SMART”	technology	for	
interactive	use	on	the	white	board.		The	white	board	will	be	located	on	the	east	wall	of	the	team	
room.				
	

Bournedale	Teacher’s	Group	(2:30pm-3:15	pm)	

Page 11 of 20



 

 

• It	was	expressed	that	connecting	doors	between	classrooms	should	be	incorporated	into	the	
project.		FAI	stated	this	request	would	be	discussed	at	the	January	5th	Academic	Leadership	tem	
meeting.		

• It	was	expressed	that	classroom	sinks	should	be	incorporated	into	the	project.		FAI	stated	this	
item	was	removed	during	the	Schematic	Design	phase	to	stay	within	budget.		FAI	shared	the	
conversation	with	the	Grade	3	&	4	teachers	regarding	the	strategy	of	a	singular	sink	in	each	
grade	associated	team	room	to	provide	convenient	access	within	the	academic	neighborhoods.			

• There	were	concerns	with	the	lack	of	storage	rooms	though	out	the	planning.		FAI	stated	the	
floors	plans	align	with	the	MSBA	template.		Developing	storage	strategies	within	the	building	is	
ongoing	and	will	share	updated	plans	at	a	future	meeting.				

• There	were	concerns	with	the	quantity	of	classrooms	within	the	wings.			FAI	stated	the	
classroom	count	reflects	the	design	enrollment	approved	for	this	project.		
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Meeting Notes 
 
 
DATE:	 December	15,	2016	
	
PROJECT:	 Bourne	Public	Schools		
	
PRESENT:        Bourne School Representatives (refer to below) 
 Kent Kovacs – Flansburgh Architects 
 	
 
 
A series of discussions took place at the Peebles Elementary School with 
representatives from the school’s administration, specialist and teachers on Thursday, 
December 15th.  The MSBA space template and updated floor plans were reviewed with 
each group at the beginning of the discussions.   
	
Physical	Education	Larry	Kelsch	(9:00am-9:30	am)	

• FAI	describe	the	gym	space	would	have	one	dividing	curtain	in	the	center	of	the	space	(oriented	
north	to	south)	providing	the	option	for	two	areas	for	scheduling	and	activity	flexibility.		There	
would	be	two	primary	ceiling	mounted	basketball	backstops	located	on	the	east	and	west	side	
of	the	gym	and	four	secondary	ceiling	mounted	basketball	backstops	located	on	the	north	and	
south	walls	serving	the	two	areas	when	the	curtain	is	utilized.		

• A	water	fountain	was	requested	within	the	gym	space.		FAI	stated	this	item	will	be	incorporated		
• The	gym	instructor	liked	the	idea	of	having	movable	bleachers	for	flexibility.		FAI	to	study	further	
• An	office	was	requested	beyond	the	already	submitted	MSBA	space	template.		FAI	explained	the	

size	of	storage	area	will	be	reduced	in	size	to	accommodate	and	this	request	will	be	discussed	at	
the	January	5th	Academic	Leadership	team	meeting.		

• A	request	for	a	toilet	and	shower	may	be	accommodated	in	the	nearby	custodial	/	kitchen	area	
for	shared	use.		FAI	stated	this	request	would	need	to	be	confirmed	at	the	January	5th	Academic	
Leadership	team	meeting.	

• The	gym	instructor	was	concerned	outdoor	play	area	and	lawn	would	be	limited	due	to	the	new	
construction	of	the	school.		FAI	stated	during	construction,	the	area	in	front	of	the	existing	
Peebles	(grass	area	currently	used	for	PE)	would	be	utilized	by	the	contractor.		After	the	final	
site	work	phase,	there	will	be	lawn	area	adjacent	to	the	new	tennis	court.		The	instructor	asked	
if	a	stone	dust	walking/jogging	path	could	be	created.		FAI	to	review.			

							
	
Administrative	Assistant	Kathy	Anderson	(9:30am-10:00	am)	

• The	administration	suite	was	reviewed	as	depicted	in	the	schematic	design	phase.			FAI	
discussed	the	previous	day’s	conversation	about	improving	flow	into	the	main	administration	
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area	for	parents,	students	and	teachers.		
• It	was	mentioned	that	an	additional	office	would	be	required	to	support	the	administration	

team	for	a	desired	total	of	five	offices.		We	discussed	reducing	the	conference	rooms	to	
accommodate	the	request.	FAI	stated	this	request	would	need	to	be	confirmed	at	the	January	5th	
Academic	Leadership	team	meeting.	

• Storage	strategies	were	discussed	with	options	for	both	storage	rooms	for	records	and	general	
hallway	closets	to	accommodate	office	material.	FYI	to	review.	

• The	mail/copy	area	was	discussed	with	opportunities	for	a	kitchenette	as	well	as	a	work	surface	
area	for	assembling	documents.		FAI	to	study	this	area	further				
	
	

Middle	School	(5th	Grade)	Various	Teachers	and	Administration	(11:30am-12:30	pm)	
• FAI	described	the	location	of	the	fifth	grade	classrooms	and	access	to	the	lower	level	amenities,	

i.e.	cafeteria,	media	center,	outdoor	space.	There	was	consensus	that	the	overall	planning,	
location	of	academic	wings	and	adjacencies	work	well.			

• FAI	pointed	out	that	one	classroom	in	the	fifth	grade	cluster	was	remote	and	adjacent	to	the	
central	stair.		This	was	not	a	concern	by	the	group.		

• Connecting	doors	were	requested.		FAI	stated	this	request	would	need	to	be	confirmed	at	the	
January	5th	Academic	Leadership	team	meeting.	

• Teachers	asked	if	fixed	desktop	computers	are	planned	for	each	classroom.		FAI	stated	they	are	
not	and	student	use	within	the	classrooms	would	be	laptop	or	tablet	based.		District	to	confirm	
hardwired	fixed	desktops	computers	are	not	required	within	the	classroom	for	student	use.		

• A	wall	was	requested	to	separate	the	toilet	area	from	the	team	room.			A	wall	can	be	provided	
for	privacy	and	the	opposite	side	(facing	the	team	room)	to	incorporate	similar	project	
amenities,	i.e.	sink	and	copy	machine.			

• The	SPED	(ILC)	and	OT/PT	rooms	were	discussed	at	length.		The	group	reviewed	the	DESE	
submission	and	felt	the	direct	access	to	OT/PT	should	be	more	discreet.		A	full	height	partition	
located	on	the	far	west	side	of	the	Media	Center	should	be	incorporated	for	improved	access,	
circulation,	and	Media	Center	classroom	functionality.		

• 	A	request	for	a	“Settling	Space”	shall	be	incorporated	in	the	SPED	(ILC)	room.		The	room	can	be	
8’x	8’	and	with	Plexiglas	vision	panel	within	the	door.			

• It	was	noted	that	a	dedicated	space	to	accommodate	two	small	buses	supporting	students	with	
needs	should	be	provided.		FAI	to	study	location.		

	
	

Computer	Tracey	Person	(12:30pm-1:00	pm)	
• The	floor	plans	were	reviewed	and	designated	computer	areas	discussed.		There	are	limited	

fixed	desktop	machines	in	the	iStudio	(3-4	total)	and	in	the	Media	Center	(10-12	total).		The	
classroom	zone	of	the	Media	Center	may	be	laptop	or	tablet	based	to	accommodate	24	
students.		District	to	confirm	hardwired	fixed	desktops	computer	locations.		

	
Innovation	Studio	Debbie	Quinn	(1:30pm-2:15	pm)	
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The	space	with	be	utilized	for	craft-level	projects	(i.e.,	basic	hand	tools,	hot	glue	use)	and	age	
appropriate	robotics	program.		

• The	iStudio	instructor	stated	the	location	adjacent	to	the	Art	Room	with	access	to	the	outdoor	
classroom	offers	many	opportunities	for	the	program.			

• Ceiling	mounted	coiling	power	cords	were	requested	to	maximize	flexibility	and	leave	the	center	
of	the	plan	open.		Mobile	worktables	will	be	planned	in	this	open	area	with	fixed	perimeter	
counter	space	on	the	east	wall.		Two	sinks	shall	be	incorporated	into	the	fixed	perimeter	
counter.	

• The	fixed	counter	area	should	have	base	cabinets	w/	doors	for	50	%	and	open	shelving	50%.		
Above	the	counter	shall	be	50%	upper	cabinets	w/	doors	and	open	shelving	50%.	

• There	was	a	request	for	an	additional	open	shelving	wall	that	could	be	concealed	with	sliding	
marker	boards	fixed	to	the	front.		FAI	will	review	the	request	with	the	furniture	consultant.	

• The	ceiling	will	remain	open	to	provide	opportunity	to	hang	objects	/	devices	from	structure	
above.		The	exposed	deck	and	any	ductwork	will	be	painted	a	dark	color.		Color	to	be	
determined.		FAI	request	the	district	decide	if	the	adjoining	art	room	shall	have	an	exposed	
ceiling	for	consistency.		

• Anticipated	equipment	is	as	follows:		3D-printer,	laser	cutting,	3	to	4	fixed	computer	stations	
serving	equipment.		Computers	required	hard	connection	to	equipment.		FAI	to	review	with	
Technology	consultant.	District	to	confirm	list	of	equipment	to	assist	in	mechanical	ventilation	
requirements	of	space.		
	

Custodians	&	Cafeteria	Rick	Nelson,	Nancy	MacGregor	(2:15pm-3:00	pm)	
Site	Related	Items:		

• The	existing	Peebles	does	not	have	a	dumpster	or	compactor.		All	trash	is	collected	in	50	gallon	
barrels,	stored	then	loaded	into	a	pick-up	truck.		There	may	be	a	garbage	truck	in	the	future	with	
the	capability	to	empty	a	dumpster.		The	project	will	be	designed	with	the	loading	dock.		A	dock	
lift	was	requested	to	bring	barrels	and	other	materials	down	to	the	driveway	elevation.		FAI	
stated	this	is	costly	and	not	in	the	budget.		The	custodians	requested	a	walking	path	that	would	
connect	the	loading	dock	with	the	driveway.		A	dock	leveler	was	also	requested	that	is	not	
currently	in	to	budget.		The	custodians	stated	a	loading	plate	would	satisfy	this	need	in	lieu	of	a	
dock	leveler.		The	district	should	provide	the	desired	dumpster	or	compactor	specifications	to	
assist	in	designing	the	loading	dock	and	any	power	requirements	for	the	compactor.		

• The	custodians	requested	a	stone	dust	drive	connecting	the	middle	school	to	the	existing	
storage	shed.		FAI	will	evaluate	if	this	connection	is	possible.					

• The	Fire	Department	requested	an	access	drive	on	the	west	side	of	the	school	during	the	
September	14,	2016	project	update	meeting.		The	custodians	suggested	a	sliding	gate	at	the	
fenced-in	play	area	would	be	more	appropriate	than	a	swing	gate.		FAI	stated	this	gate	would	be	
manually	operated.		

• The	main	parking	area	was	presented	as	being	open	with	no	islands	for	ease	of	maintenance.		
The	group	stated	this	approach	was	beneficial	for	snow	plowing.		FAI	stated	care	would	need	to	
be	taken	when	plowing	around	the	light	post	bases.				
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Building	Related	Items:		
• The	exterior	drain	for	the	outdoor	classroom	was	discussed.		FAI	confirmed	a	drain	would	be	

provided.		
• It	was	requested	that	a	4’-0”	chase	with	a	full	man-door	be	provided	in	between	the	gang	

toilets.		FAI	stated	this	is	not	a	possibility	due	to	space	limitations.	Access	panels	will	be	provided	
along	the	chase	wall.		FAI	to	follow	up	with	GGD	on	location	and	size.		

• One	larger	continuous	sink	per	gang	toilet	was	requested	in	lieu	of	2	individual	sinks	in	each	
gang	toilet.		FAI	to	follow	up	with	GGD	on	this	item	

• It	was	brought	to	our	attention	in	another	school’s	gymnasium,	the	retractable	basketball	hoop	
hit	the	ceiling	ductwork.		FAI	stated	this	item	would	be	coordinated	to	avoid	conflict.		

• It	was	requested	light	fixtures	in	the	egress	stairs	shall	be	wall	mounted	sconces	for	ease	of	
access	in	lieu	of	“hard	to	reach”	ceiling	fixtures.		FAI	to	follow	up	with	GGD.	

• The	kitchen	layout	was	discussed	with	group.			The	kitchen	representative	considered	the	plan	
to	have	proper	access	to	storage	and	refrigerator/freezer.		The	location	of	the	office	is	situated	
to	have	a	visual	connection	to	the	back	hallway	for	deliveries,	the	servery	and	work	area.			

• FAI	asked	if	the	Boston	Food	Bank	space,	currently	in	the	existing	Peebles,	should	to	be	
accommodated	into	the	new	layout.		The	district	should	confirm	if	this	space	is	required.		

• A	student	tray	and	dish	window	was	requested	from	the	main	cafeteria.		The	district	should	
confirm	if	trays	and	dishware	will	continue	to	be	used	by	students	or	if	disposable	type	is	planned	
for	the	future.	A	future	meeting	with	the	kitchen	director	is	required.		

• There	was	a	request	for	a	singular	shower,	toilets,	and	washer/dryer	to	be	share	between	
custodial,	kitchen	and	gym	instructor.		FAI	stated	this	request	would	need	to	be	confirmed	at	the	
January	5th	Academic	Leadership	team	meeting.		

• A	request	for	electric	hand	dryers	in	the	gang	toilets	was	requested.		This	would	be	a	total	of	8	
electric	hand	dryers.		Paper	towels	can	be	used	in	the	singular	staff	and	SPED	toilets.		District	to	
confirm	this	request.	

• There	was	a	request	to	incorporate	floor	drains	at	all	gang	toilets.		FAI	to	review	the	request.		
	

	
Administration	Janey	Norton	&	Elizabeth	Carpenito	(2:15pm-3:00	pm)	

• The	administration	suite	was	reviewed	in	further	detail.		FAI	described	previous	conversations	
had	during	the	two	days	of	interviews	with	facility	and	staff	in	regards	to	this	space.			

• It	was	requested	the	Principal’s	office	flip	location	with	the	conference	to	be	near	the	
reception/waiting	area.	

• It	was	requested	the	toilets	be	located	away	from	the	bank	of	offices	to	isolate	sound.		
• It	was	requested	one	additional	office	be	provided	within	the	suite.		FAI	stated	this	would	

require	the	conference	rooms	to	decrease	in	size.		This	scenario	was	acceptable	to	the	group	in	
order	to	accommodate	the	office.					

• There	was	an	overall	conversation	about	the	feedback,	requests,	and	confirmation	regarding	the	
project	with	the	other	groups	over	the	past	two	days.		
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Meeting Notes 
 
 
DATE:	 January	05,	2017	
	
PROJECT:	 Bourne	Public	Schools		
	
PRESENT:        Steven Lamarche – Superintendent Bourne Public Schools 
 Susan Sleasman – Assist. Superintendent Bourne Public Schools 
 Jane Norton – Principal Peebles Elementary Schools 
 Elizabeth Carpenito – Principal Bournedale Elementary Schools 
 Melissa Ryan – Principal Bourne Middle School 
 Edward Donoghue – Director of Business Services 
 Erin Halperin – Director of Student Services 
 Christina Stuart- BPS Director of Special Education and Student Services 
 Julie Thompson- Elementary Curriculum Director 
 Kent Kovacs – Flansburgh Architects 
 	
 
 
A series of discussions took place at the Bourne Central Office with representatives 
from the school’s administration team on Thursday, January 5th.  
	
Site	

• A	request	from	the	12/15/16	meeting	to	accommodate	two	small	buses	supporting	students	
with	needs	was	discussed.		The	group	decided	to	locate	a	dedicated	area	for	the	buses	in	front	
of	the	parent	drop-off/	pick-up	area	on	the	north	side	of	the	building.		FAI	noted	there	would	be	
a	4	to	5	foot	grade	change	to	a	building	entry	point	adjacent	to	the	media	center.			This	was	not	
a	concern	for	the	district.		

• FAI	described	construction	phasing	for	the	project.		It	was	discussed	that	a	portion	of	the	
existing	bus	loop	would	be	located	within	the	construction	zone.		FAI	stated	a	phasing	plan	is	
being	developed	to	aid	in	future	planning.		
	

Gymnasium		
• FAI	described	the	gym	space	as	having	one	dividing	curtain	in	the	center	of	the	space	(oriented	

north	to	south)	providing	the	option	for	two	areas	for	scheduling	and	activity	flexibility.		There	
would	be	two	primary	ceiling	mounted	basketball	backstops	located	on	the	east	and	west	side	
of	the	gym	and	four	secondary	ceiling	mounted	basketball	backstops	located	on	the	north	and	
south	walls	serving	the	two	areas	when	the	curtain	is	utilized.		

• The	gym	instructor	liked	the	idea	of	having	movable	bleachers	for	flexibility.	The	district	stated	
the	target	bleacher	seat	count	should	be	200.		Students	can	be	seated	on	the	floor	surface	
during	an	all	school	assembly.		The	group	asked	if	the	bleachers	could	be	justified	to	one	side	
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only	to	maximize	usable	space	on	the	opposing	side.			FAI	to	study	bleacher	configurations,	both	
fixed	and	movable.		

• FAI	presented	the	request	for	a	gym	office	from	the	December	15th	Educational	meeting.		The	
group	confirmed	that	reducing	the	storage	space	to	accommodate	the	office	was	acceptable.			
	

Cafeteria		
• It	was	requested	to	relocate	the	toilet	area	door	opening	from	the	cafeteria	side	the	main	

corridor	side	to	minimize	noise	and	disturbance	during	a	performance.		FAI	to	make	the	
adjustment.		

• A	requested	student	tray	and	dish	window	from	the	12/15/16	meeting	was	discussed.		The	
district	should	confirm	if	trays	and	dishware	will	continue	to	be	used	by	students	or	if	disposable	
type	is	planned	for	the	future.	A	future	meeting	with	the	kitchen	director	is	required.		

• The	requested	shower,	toilets,	and	washer/dryer	from	the	12/15/16	meeting	were	discussed.		
This	was	acceptable	by	the	group.		FAI	to	study	arrangement.			
	

Administration,	Guidance	and	Nurse	
• The	administration	suite	was	reviewed	in	further	detail.		FAI	described	previous	conversations	

during	the	two	days	of	interviews	with	facility	and	staff	in	regards	to	this	space.			
• The	group	suggested	flipping	the	Principal’s	office	with	the	conference	room	to	improve	

connection	to	the	reception/waiting	area.		FAI	to	make	the	adjustment.		
• It	was	requested	that	toilets	be	located	away	from	the	bank	of	offices	to	isolate	sound.		FAI	to	

make	the	adjustment.	
• It	was	requested	one	additional	office	be	provided	within	the	suite.		FAI	stated	this	would	

require	the	conference	rooms	to	decrease	in	size.		This	scenario	was	acceptable	to	the	group	in	
order	to	accommodate	the	office.			FAI	to	make	the	adjustment.	

• There	should	be	one	kitchenette	serving	the	entire	suite	and	located	in	the	Mail/Copy	area.		A	
full-size	refrigerator	is	required.	
	
	

Academic	Wings		
• The	group	discussed	the	connecting	doors	requested	at	12/14/16	and	12/15/17	meetings.		The	

leadership	team	decided	the	doors	should	be	incorporated	into	the	project.		FAI	stated	this	item	
to	be	discussed	at	the	January	5th	SBC	meeting.					

• The	SPED	(ILC)	toilet	should	be	modified	to	accommodate	full	size	changing	table.		This	table	will	
be	an	FFE	budget	item.			The	district	confirmed	a	lift	was	not	required.				

• 	The	12/15/16	request	for	a	“Settling	Space”	in	the	SPED	(ILC)	room	was	acceptable	to	the	
group.		
	

Innovation	Studio			
• The	ceiling	will	remain	open	to	provide	opportunity	to	hang	objects	/	devices	from	structure	

above.		The	exposed	deck	and	any	ductwork	will	be	painted	a	dark	color.			This	“industrial	/	tech”	
look	was	acceptable	to	the	group.			
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Art	&	Music	
• Music	Room:	The	12/14/16	request	to	convert	one	of	the	practice	rooms	into	an	office	was	

acceptable	by	the	group	
• Art	Room:	The	12/14/16	request	to	add	an	art	office	by	reducing	the	size	of	the	art	room	and	

storage	was	acceptable	by	the	group.			
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