
1000 Massachusetts Avenue

Cambridge, MA 02138

617.547.5400

www.smma.com

Project Management

 

 

PROJECT MINUTES 

 
Project: New Peebles Elementary School Project No.: 15041 

Prepared by: Joel Seeley Meeting Date: 8/24/2017 

Re: School Building Committee Meeting Meeting No:   46 

Location: Veterans Memorial Community Center Time: 6:30pm 

Distribution: School Building Committee Members, Attendees (MF) 

 

Attendees: 

PRESENT NAME AFFILIATION VOTING MEMBER 

 James L. Potter Chairman, School Building Committee Voting Member 

 Peter J. Meier Board of Selectmen Voting Member 

 Christopher Hyldburg School Committee Voting Member 

 Natasha Scarpato Member at Large Voting Member 

 Donna Buckley Member at Large  Voting Member 

 Richard A. Lavoie Finance Committee Voting Member 

 William Meier  Building Trade Expert Voting Member 

 Erika Fitzpatrick School Committee  Voting Member 

 Frederick H. Howe Member at Large, Vice-Chairman School Building Committee Voting Member 

 Steven M. Lamarche Superintendent of Schools, BPS  Voting Member 

 Jordan Geist Director of Business Services, BPS Non-Voting Member 

 Thomas M. Guerino Town Administrator Non-Voting Member 

 Paul O’Keefe Local Official Responsible for Building Maintenance  Non-Voting Member 

 Elizabeth A. Carpenito Principal, BES Non-Voting Member 

 Kathy Anderson Elementary/Special Education Secretary Non-Voting Member 

 Janey Norton Principal, PES  

 Kent Kovacs FAI, Architect  

 Mike Cimorelli FAI, Architect  

 Bill Beatrice FAI, Architect  

 Joel Seeley SMMA, OPM  
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 Item # Action Discussion 

46.1 Record Call to Order, 6:30 PM, meeting opened. 

46.2 Record A motion was made by F. Howe and seconded by R. Lavoie to approve the 8/10/2017 

School Building Committee meeting minutes. No discussion, motion passed unanimous by 

those attending, two abstentions. 

46.3 Record J. Seeley distributed and reviewed the Project Budget Status Report, dated 7/30/17, 

attached. 

46.4 Record Warrant No. 21 was reviewed.   

Committee Discussion: 

1. S. Lamarche asked why was the Variance Filing invoice $82.50 and not the $75.00 

charged by the Registry of Deeds? 

J. Seeley indicated the invoice includes the 10% SMMA administrative fee.  

A motion was made by F. Howe and seconded by R. Lavoie to approve Warrant No. 21.  

No discussion, motion passed unanimous. 

46.5 J. Seeley J. Seeley distributed and reviewed the Draft Meetings and Agenda Schedule for the 

Bidding Phase, attached. 

Committee Discussion: 

1. F. Howe indicated the 11/23/2017 meeting was Thanksgiving.  

J. Seeley to change the date to 11/30/17.  The Committee approves the schedule.  

J. Seeley to coordinate with the Community Center and BATV for the rooms and 

taping. 

46.6 K. Kovacs K. Kovacs to review the implications of including empty conduits from the building to the 

parking lot for future photovoltaic panels and provide direction to the Committee.  

46.7 M. Stafford  

K. Galligan  

M. Stafford and K. Galligan to forward literature to the Committee on the incentive program 

for training on existing systems.  

46.8 K. Kovacs K. Kovacs presented an interior rendering and mesh pattern options for the proposed 

mesh guardrail at Stair No. 2, the Green Roof and the Balcony attached. 

Committee Discussion: 

1. N. Scarpato indicated the mesh concept in the rendering is clearer and she likes 

the mesh.   

2. K. Anderson indicated she likes the mesh. 

3. J. Potter asked if the pattern would be horizontal or vertical? 

K. Kovacs to review and provide direction.  

The Committee approves the 60° mesh. 
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 Item # Action Discussion 

46.9 J. Seeley J. Seeley to include the Remote Participation Policy adopted by the Selectmen on the 

agenda for the next Committee meeting. 

46.10 Record K. Kovacs met with the Fire Department to understand the details of lightning causing false 

alarms in the fire alarm systems of other Town buildings.  There was one incidence 8 years 

ago at the Middle School due to a faulty ground wire. Item closed.  

46.11 K. Kovacs K. Kovacs presented an area for Dedication Bricks, attached. 

The Committee approves the area.  K. Kovacs to develop the design and patterning for 

review by the Committee.  

46.12 District The District to determine if local artists are to provide murals for the project at the next 

Educational Leadership Meeting (Interiors Working Group).   

46.13 Record K. Kovacs indicated the DAS Kiosk monitor is 32 inches.  

46.14 K. Kovacs K. Kovacs presented Wood Bollard Installation Options attached, and a response to 

splintering, pressure treating and weathering questions, attached.  

Committee Discussion: 

1. S. Lamarche asked if FAI can review a combination Bollard/Planter, similar to a 

type at the WPI campus?  

K. Kovacs will review and provide direction.  

2. J. Potter asked if FAI can review Bollard/Boulders similar to the Norfolk Freeman-

Kennedy School?  

K. Kovacs will review and provide direction.  

3. K. Anderson asked if the bollards can be lit?   

K. Kovacs indicated the bollards become cost prohibitive once lit due to the 

quantity.   

K. Kovacs to develop further options for presentation to the Committee.  

46.15 K. Kovacs K. Kovacs presented the Interiors Design update, attached. 

Committee Discussion: 

1. J. Potter indicated he did not like the cranberry VCT flooring. 

K. Kovacs indicated the Interiors Working Group has been addressing the 

comment, reducing the cranberry from a 70% to a 50% mix. K. Kovacs will review 

further with the Interiors Working Group. 

2. J. Potter asked if the Library Ceiling could be a wood tone?  

K. Kovacs will review and provide direction.  

The Committee approves the Interiors Design as presented. 

46.16 Committee K. Kovacs presented the Memorial Items Design update, attached. 

Committee Discussion: 
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 Item # Action Discussion 

1. P. Meier asked if a plaque of past Peebles Principals should be made and placed 

in the new building?  

J. Norton indicated that the memorial items are those that currently exist and that 

any new items should focus on the community, not just the school.  

2. K. Kovacs recommended the Committee photograph the existing painted murals 

before demolition occurs.  S. Lamarche indicated that many may not be applicable 

to today’s students, but are worth saving as a record. 

3. K. Kovacs asked the Committee to let FAI know of any other existing memorial 

items. 

46.17 B. Beatrice B. Beatrice to review the cleaning performance of the epoxy resinous flooring with a non-

slip surface located in the toilet rooms, kitchen and servery. 

46.18 Record K. Kovacs presented the Bidding Alternates List.  

Committee Discussion: 

1. The Committee discussed each Alternate in detail.  

2. A motion was made by S. Lamarche and seconded by F. Howe to remove the 

Brick Articulation Alternate from the Alternates List.  No discussion, motion passed 

unanimous.  

3. A motion was made by S. Lamarche and seconded by F. Howe to add the 

Operable Partition at the Gymnasium Stage to the Alternates List.  No discussion, 

motion passed 7 in favor and 1 against.  

4. A motion was made by F. Howe and seconded by S. Lamarche to add the 

Classroom Sound System to the Alternates List.  No discussion, motion passed 

unanimous.  

5. A motion was made by S. Lamarche and seconded by P. Meier to add the Straight 

Section Granite Curbing to the Alternates List.  No discussion, motion passed 7 in 

favor and 1 against. 

6. The Each Committee member recorded their Prioritized Ranking of each Alternate, 

attached. 

A motion was made by P. Meier and seconded by F. Howe to approve the Prioritized 

Ranking of each Alternate.  No discussion, motion passed unanimous.  

46.19 Record J. Seeley distributed and reviewed the 90% Construction Documents Cost Estimate 

Comparison Form, attached.  The 90% Construction Documents cost estimate is within 

budget. 

46.20 Record A Motion was made by S. Lamarche and seconded by N. Scarpato to approve the 90% 

Construction Documents package and authorize submission to the MSBA.  No discussion, 

motion passed unanimous. 
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 Item # Action Discussion 

46.21 Record J. Seeley distributed and reviewed the List of Prequalified General Contractor and Filed-

Subcontractors recommended by the Bidder Prequalification Subcommittee. One General 

Contractor and three Filed-Subcontractors were not prequalified.  

A Motion was made by P. Meier and seconded by F. Howe to approve the List of 

Prequalified General Contractor and Filed-Subcontractors.  No discussion, motion passed 

unanimous. 

46.22 Record Old or New Business: None 

46.23 Record Next SBC Meeting: September 14, 2017 at 6:30 pm at the Bourne Veteran’s Memorial 

Community Center. 

46.24 Record A Motion was made by P. Meier and seconded by N. Scarpato to adjourn the meeting. No 

discussion, motion passed unanimous.  

Attachments: Agenda, Project Budget Status Report, Draft Meetings and Agenda Schedule for the Bidding Phase, 

Prioritized Ranking of each Alternate List, 90% Construction Documents Cost Estimate Comparison Form, List of 

Prequalified General Contractor and Filed-Subcontractors, Powerpoint 

The information herein reflects the understanding reached. Please contact the author if you have any questions or are not in agreement with these 

Project Minutes 

JGS/sat/P:\2015\15041\04-MEETINGS\4.3 Mtg_Notes\3-School Building Committee\2017\46_24August2017\Schoolbuildingcommitteemeeting_24August2017_FINAL.Docx 
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Agenda 

Project: New Peebles Elementary School Project No.: 15041 

Re: School Building Committee Meeting Meeting Date: 8/24/2017 

Meeting Location: Veterans Memorial Community Center / Bourne High School Library Media Center 

Prepared by: Joel Seeley Meeting Time: 6:30 PM 

Distribution: Committee Members (MF)        Meeting No.:             45 

1. Call to Order 

2. Approval of Minutes 

3. Approval of Invoices and Commitments 

4. Decide Ranking of Bidding Alternates 

5. Finalize Interior Materials and Colors 

6. Memorial Items Design Update 

7. Review 90% Construction Documents Cost Estimate 

8. Vote to Submit 90% Construction Documents to MSBA 

9. Vote Prequalification Recommendations 

10. New or Old Business 

11. Public Comments 

12. Next Meeting: September 14, 2017  

13. Adjourn 

 

JGS/sat/P:\2015\15041\04-MEETINGS\4.2 Agendas\3-School Building Committee\2017\47_2017_24August\Agenda_24August2017.Docx 



AGENDA

BUILDING COMMITTEE MEETING

Review Open Design Issues

Review Bidding Schedule

BUILDING COMMITTEE MEETING

Review Open Design Issues

Review MSBA 90% CD Comments

RELEASE 100% CONTRACT DOCUMENTS TO BID

PRE-BID MEETING: PEEBLES ELEMENTARY SCHOOL @ 3:00PM

BUILDING COMMITTEE MEETING

Bidding Progress Check In

FILED SUBCONTRACTOR BIDS DUE

BUILDING COMMITTEE MEETING

Review Filed Sub Contractor Bid Results

GENERAL CONTRACTOR BIDS DUE

BUILDING COMMITTEE MEETING

Review General Contractor Bid Results

Vote to Award

ADDITIONAL MEETINGS TO BE SCHEDULED

August 11, 2017

DATE

September 14, 2017

November 9, 2017

SCHOOL BUILDING COMMITTEE     

PEEBLES ELEMENTARY SCHOOL

All meetings held at 

Veterans Memorial Community Center at 6:30 PM

unless otherwise noted

MEETINGS SCHEDULE AND AGENDAS

November 23, 2017

October 10, 2017

October 19, 2017

November 21, 2017

October 19, 2017

September 28, 2017

November 7, 2017

Bidding Phase

PROJECT MANAGEMENT

DRAFT
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Subject: RE: General Contract/Conditions draft for Town Counsel to review  pnum 15041

From: Robert Troy [mailto:rst@troywallassociates.com]  
Sent: Thursday, August 17, 2017 9:13 AM 
To: Seeley, Joel <jseeley@smma.com>; Guerino, Thomas <tguerino@townofbourne.com> 
Cc: Lamarche, Steve <slamarche@bourneps.org>; Chris Hyldburg <chyldburg@gmail.com>; jgeist@bourneps.org; 
kkovacs@flansburgh.com; Bill Beatrice (bbeatrice@flansburgh.com) <bbeatrice@flansburgh.com>; Traniello, Sarah 
<straniello@smma.com>; Project, Mail <pmail@smma.com> 
Subject: Re: General Contract/Conditions draft for Town Counsel to review pnum 15041 

Joel, 
Please be advised that I reviewed and executed my Approval as Town Counsel to the General Contract/ 
Conditions when I received a hard copy on Tuesday. The Town Administrator has custody of the original 
document. Please contact me if there is anything else you need from me. 
Thank you, 
Bob 
_____________________________ 
From: Seeley, Joel <jseeley@smma.com> 
Sent: Tuesday, August 15, 2017 7:38 AM 
Subject: RE: General Contract/Conditions draft for Town Counsel to review pnum 15041 
To: Guerino, Thomas <tguerino@townofbourne.com>, Robert Troy <rst@troywallassociates.com> 
Cc: Lamarche, Steve <slamarche@bourneps.org>, Chris Hyldburg <chyldburg@gmail.com>, 
<jgeist@bourneps.org>, <kkovacs@flansburgh.com>, Bill Beatrice (bbeatrice@flansburgh.com) 
<bbeatrice@flansburgh.com>, Traniello, Sarah <straniello@smma.com>, Project, Mail <pmail@smma.com> 

Tom and Bob, can you let us know when we can expect to receive the comments/approval? 

We will need a few days to incorporate any edits into the submission to MSBA, which is scheduled for September 5. 

Thanks, Joel 

__________________________________________________________ 
Joel G. Seeley,AIA, LEED AP BD+C 
COO|Executive Vice President

SMMA|Symmes Maini & McKee Associates 
t:617.520.9403|m:617.877.2859 
smma.com

From: Guerino, Thomas [ Guerino, Thomas [mailto:TGuerino@townofbourne.com] 
Sent: Friday, July 7, 2017 7:16 AM 
To: Robert S. Troy <rst@troywallassociates.com> 
Cc: Seeley, Joel <jseeley@smma.com>; Lamarche, Steve <SLamarche@bourneps.org>; Chris Hyldburg 
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<chyldburg@gmail.com>; Project, Mail <pmail@smma.com> 
Subject: FW: General Contract/Conditions draft for Town Counsel to review pnum 15041 
  
Bob: 
  
Please follow the thread below and note the attachment.  This is in regard to the new Peebles School project. 
  
Thanks 
  
tg 
  
From: Seeley, Joel [mailto:jseeley@smma.com] 
Sent: Thursday, July 6, 2017 4:52 PM 
To: Guerino, Thomas <TGuerino@townofbourne.com> 
Cc: Lamarche, Steve <SLamarche@bourneps.org>;onsetjp@juno.com; chyldburg@gmail.com; Jordan Geist 
<JGeist@bourneps.org>; Traniello, Sarah <straniello@smma.com>;kkovacs@flansburgh.com; Bill Beatrice 
(bbeatrice@flansburgh.com) <bbeatrice@flansburgh.com>; Project, Mail <pmail@smma.com> 
Subject: FW: General Contract/Conditions draft for Town Counsel to review pnum 15041 
  
Tom, please find attached the draft General Contract/Conditions for the project.  Please forward to Town Counsel for 
review and approval. 
  
If Town Counsel would like to discuss or has any questions, please let us know. 
  
We would like to incorporate any comments counsel may have into the September 5 submission to MSBA. 
  
Thanks, Joel 
  
__________________________________________________________ 
Joel G. Seeley,AIA, LEED AP BD+C 
COO|Executive Vice President 

SMMA|Symmes Maini & McKee Associates 
t:617.520.9403|m:617.877.2859 
smma.com 

  
From: Bill Beatrice [mailto:bbeatrice@flansburgh.com] 
Sent: Thursday, July 6, 2017 4:21 PM 
To: Seeley, Joel <jseeley@smma.com> 
Cc: kkovacs@flansburgh.com; Traniello, Sarah <straniello@smma.com>; Project, Mail <pmail@smma.com> 
Subject: Re: General Contract/Conditions draft for Town Counsel to review pnum 15041 
  
Joel, 
  
Contract / General Conditions for Town Counsel review. 
  
Thanks 
  
-- 
William T. Beatrice, AIA 
Associate 
  



November-17 November-17 November-17 November-17 November-17

GSF Total Cost  Unit Cost GSF Total Cost  Unit Cost GSF Total Cost  Unit Cost GSF Total Cost  Unit Cost GSF Total Cost
 Unit 

Cost  

A Substructure 72,680 $1,402,824 $19.30 72,680 $1,402,824 $19.30 72,680 $1,324,361 $18.22 72,680 $1,391,908 $19.15 72,680 $1,441,056 $19.83

B Shell 72,680 $7,285,296 $100.24 72,680 $7,285,296 $100.24 72,680 $7,320,367 $100.72 72,680 $7,340,794 $101.00 72,680 $7,316,838 $100.67

B10 Superstructure 72,680 $2,185,854 $30.08 72,680 $2,185,854 $30.08 72,680 $1,982,378 $27.28 72,680 $1,872,532 $25.76 72,680 $1,878,203 $25.84

B20 Exterior Enclosure 72,680 $3,808,478 $52.40 72,680 $3,808,478 $52.40 72,680 $4,030,565 $55.46 72,680 $4,140,131 $56.96 72,680 $4,095,552 $56.35

B2010 Exterior Walls 72,680 $2,920,039 $40.18 72,680 $2,920,039 $40.18 72,680 $3,181,609 $43.78 72,680 $3,270,069 $44.99 72,680 $3,191,650 $43.91

B2020 Exterior Windows 72,680 $807,041 $11.10 72,680 $807,041 $11.10 72,680 $755,740 $10.40 72,680 $756,565 $10.41 72,680 $783,916 $10.79

B2030 Exterior Doors 72,680 $81,398 $1.12 72,680 $81,398 $1.12 72,680 $93,216 $1.28 72,680 $113,497 $1.56 72,680 $119,986 $1.65

B30 Roofing 72,680 $1,290,964 $17.76 72,680 $1,290,964 $17.76 72,680 $1,307,424 $17.99 72,680 $1,328,131 $18.27 72,680 $1,343,083 $18.48

C Interiors 72,680 $3,400,359 $46.79 72,680 $3,400,359 $46.79 72,680 $4,062,845 $55.90 72,680 $4,252,918 $58.52 72,680 $4,325,408 $59.51

D Services 72,680 $6,499,599 $89.43 72,680 $6,499,599 $89.43 72,680 $6,841,160 $94.13 72,680 $6,809,442 $93.69 72,680 $6,616,678 $91.04

D10 Conveying 72,680 $100,000 $1.38 72,680 $100,000 $1.38 72,680 $100,000 $1.38 72,680 $100,000 $1.38 72,680 $100,000 $1.38

D20 Plumbing 72,680 $868,831 $11.95 72,680 $868,831 $11.95 72,680 $944,894 $13.00 72,680 $944,775 $13.00 72,680 $971,785 $13.37

D30 HVAC 72,680 $2,769,544 $38.11 72,680 $2,769,544 $38.11 72,680 $2,902,104 $39.93 72,680 $2,964,665 $40.79 72,680 $2,979,162 $40.99

D40 Fire Protection 72,680 $265,275 $3.65 72,680 $265,275 $3.65 72,680 $335,300 $4.61 72,680 $281,600 $3.87 72,680 $272,133 $3.74

D50 Electrical 72,680 $2,495,949 $34.34 72,680 $2,495,949 $34.34 72,680 $2,558,862 $35.21 72,680 $2,518,402 $34.65 72,680 $2,293,598 $31.56  

E Furnishings & Fixed Equipment 72,680 $646,217 $8.89 72,680 $646,217 $8.89 72,680 $749,666 $10.31 72,680 $805,233 $11.08 72,680 $799,229 $11.00

Building Subtotal 72,680 $19,234,295 $265 72,680 $19,234,295 $265 72,680 $20,298,399 $279.28 72,680 $20,600,295 $283.44 72,680 $20,499,209 $282

F Special Construction & Demo 72,680 $1,129,600 $15.54 72,680 $1,129,600 $15.54 72,680 $1,129,600 $15.54 72,680 $1,069,200 $14.71 72,680 $1,104,200 $15.19

G Other Site Construction 72,680 $3,790,300 $52.15 72,680 $3,790,300 $52.15 72,680 $4,322,505 $59.47 72,680 $4,270,063 $58.75 72,680 $4,299,917 $59.16

G10 Site Preparation 72,680 $811,307 $11.16 72,680 $811,307 $11.16 72,680 $887,050 $12.20 72,680 $992,583 $13.66 72,680 $1,128,582 $15.53

G20 Site Improvements 72,680 $1,745,604 $24.02 72,680 $1,745,604 $24.02 72,680 $1,932,455 $26.59 72,680 $2,098,289 $28.87 72,680 $1,983,485 $27.29

G30 Mechanical Utilities 72,680 $995,490 $13.70 72,680 $995,490 $13.70 72,680 $1,175,700 $16.18 72,680 $840,991 $11.57 72,680 $849,650 $11.69

G40 Electrical Utilities 72,680 $237,899 $3.27 72,680 $237,899 $3.27 72,680 $327,300 $4.50 72,680 $338,200 $4.65 72,680 $338,200 $4.65

Subtotal 72,680 $24,154,195 $332 72,680 $24,154,195 $332 72,680 $25,750,504 $354.30 72,680 $25,939,558 $356.90 72,680 $25,903,326 $356

Z Mark-Ups 72,680 $5,714,961 23.7% 72,680 $5,714,961 23.7% 72,680 $4,581,067 17.8% 72,680 $4,414,351 17.0% 72,680 $3,636,164 14.0%

Z Insurance 72,680 $318,283 1.3% 72,680 $318,283 1.3% 72,680 $318,283 1.2% 72,680 $318,283 1.2% 72,680 $318,283 1.2%

Z GC Bonds 72,680 $345,961 1.4% 72,680 $345,961 1.4% 72,680 $345,961 1.3% 72,680 $345,961 1.3% 72,680 $345,961 1.3%

Z Design & Pricing Contingency 72,680 $2,421,419 10.0% 72,680 $2,421,419 10.0% 72,680 $1,287,525 5.0% 72,680 $778,187 3.0% 72,680 $0 0.0%

Z General Conditions 72,680 $1,937,378 8.0% 72,680 $1,937,378 8.0% 72,680 $1,937,378 7.5% 72,680 $2,280,000 8.8% 72,680 $2,280,000 8.8%

Z GC Overhead and Profit 72,680 $691,920 2.9% 72,680 $691,920 2.9% 72,680 $691,920 2.7% 72,680 $691,920 2.7% 72,680 $691,920 2.7%

Construction Subtotal 72,680 $29,869,156 $411 72,680 $29,869,156 $411 72,680 $30,331,571 $417.33 72,680 $30,353,909 $417.64 72,680 $29,539,490 $406

Z Escalation to Construction Mid-Point 72,680 $1,041,210 4.3% 72,680 $1,041,210 4.3% 72,680 $515,010 2.0% 72,680 $337,214 1.3% 72,680 $259,033 1.0%

Total Addition Cost 72,680 $30,910,366 72,680 $30,910,366 72,680 $30,846,581 72,680 $30,691,123 72,680 $29,798,523

$/GSF $425 $425 $424 $422 $410

1 Trees and Plantings $85,388

2 Parking Lot $51,106

3 Planters $23,000

4 Circular Bench $36,513

5 Brick Articulation $73,054

6 Sloped Roof $73,644
$342,705

NOTES: 1 Project Scope & Budget costs are based on 2016 dollars. MSBA TEMPLATE (UNIFORMAT), REVISED  5-13-2010

2 Design Development and Construction Document costs are based on 2017 dollars.

Alternates

COST ESTIMATE COMPARISON SPREADSHEET (UNIFORMAT)

New Peebles Elementary School - New Construction 

Estimated Construction Start Date:  

Division # Description
Project Scope & Budget Design Development 60% CD 90% CDProject Funding Agreement

Page 1 of 1



PROJECT MANAGEMENT  SMMA
Massachusetts School Building Authority

COST ESTIMATE

Currently tracking 60% Estimated Construction Cost: $30,691,123

Additive/Alternates

1. Classroom Sound Reinforcement                   $77,440

2. Trees and Plantings                          $91,905

3. Loading Dock Canopy                        $22,971
  
4. Parking Lot                               $22,561

5. Planters                                 $17,600

6. Bench/Planters (outdoor classroom)                 $34,925

7. Brick Articulation                           $136,263

8. Academic Roof                            $26,598

9. Gym/Cafe Roof                             $43,844

10. Stonedust Path                            $4,695

11. Operable wall at Stage (gym side)                  $47,000

Total:    $525,802
12. Concrete to granite: straight sections of curbing          $60,000

13. Increase roofing membrane from 60mm to 80mm         $40,000

Total:    $100,000



SMMA No. 15041 Town of Bourne

Peebles Elementary School

PRELIMINARY
Bid Alternate Ranking by School Building Committee

August 10, 2017

PROJECT MANAGEMENT
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James Potter

Peter Meier

Christopher Hyldburg 3 6 5 4 1 2

Natasha Scarpato 6 4 3 5 1 2

Donna Buckley 3 4 6 5 1 2

Richard Lavoie 6 3 4 5 2 1

William Meier 3 4 6 5 1 2

Erika Fitzpatrick

Frederick Howe 6 3 4 5 1 2

Steven Lamarche 5 3 6 4 1 2

Jordan Geist 4 3 5 6 1 2

Thomas Guerino

Paul O’Keefe 5 1 3 2 6 4

Elizabeth Carpenito

Kathy Anderson 6 3 5 4 1 2

Janey Norton 5 3 6 4 1 2

Total 52 37 53 49 17 23
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Bourne Public Schools

Peebles Elementary School

MSBA ID: 201400360010

PREQUALIFIED

GENERAL CONTRACTORS AND SUBCONTRACTORS

PROJECT MANAGEMENT

August 24, 2017

GENERAL CONTRACTORS METAL WINDOWS RESILIENT FLOORING

Bacon Construction Co., Inc. A&A Window Products, Inc. Capital Carpet & Flooring Specialists Inc.

Brait Builders Corp. Aluminum & Glass Concepts Inc. Pavilion Floors, Inc.

Colantonio, Inc. Chandler Architectural Products, Inc. West Floor Covering, Inc.

G & R Construction Cherry Hill Glass Co., Inc. PAINTING

W.T. Rich Company, Inc. GVW, Inc. Bello Painting Co. Inc.

MASONRY Kapiloff's Glass Color Concepts

Costa Brothers Masonry Lambrian Construction Corporation Drizos Contracting LLC

Empire Masonry Corp Lockheed Window Corp. Homer Painting

Fernandes Masonry, Inc. Modern Glass & Aluminum Keltic Painting LLC

Lighthouse Masonry R & R Window Contractors, Inc. King Painting

Marmelo Bros. Construction GLASS & GLAZING New Generation Painting

MF Construction A&A Window Products, Inc. O'Byrne Painting & Contracting Inc.

MISC. & ORNAMENTAL METALS Aluminum & Glass Concepts Inc. ELEVATOR

Colantonio, Inc. Chandler Architectural Products, Inc. Associated Elevator Companies

EDM Construction Cherry Hill Glass Co., Inc. Delta Beckwith Elevator Company

Heritage Iron Works GVW, Inc. Eagle Elevator Co., Inc.

North Shore Steel Kapiloff's Glass FIRE PROTECTION

SMJ Metal Company, Inc. Lockheed Window Corp. Carlysle Engineering Inc.

South Shore Welding, Inc. Modern Glass & Aluminum City Point Fire Protection, Inc.

United Steel, Inc. R & R Window Contractors, Inc. Cogswell Sprinkler Co., Inc.

V & G Iron Works, Inc. Covenant Fire Protection

Rustic Fire Protection Inc.

WATERPROOFING, DAMPPROOFING 

& CAULKING TILE PLUMBING

Beacon Waterproofing & Restoration Inc. Capital Carpet & Flooring Specialists Inc. Grasseschi Plumbing & Heating Inc.

Chapman Waterproofing Company Commonwealth Tile Inc. Harold Brothers Mechanical Contractors

DeBrino Caulking Associates, Inc. Joseph Cohn & Sons N.B. Kenney Company Inc.

Folan Waterproofing Company Pavilion Floors, Inc. HVAC

Gleeson Powers Inc. Roman Tile Co. Arden Engineering Constructors LLC

P.J. Spillane Co., Inc. West Floor Covering, Inc. CAM HVAC & Construction

The Waterproofing Company ACOUSTICAL CEILING D.D.S. Industries, Inc.

ROOFING & FLASHING Central Ceiling Inc. Enterprise Equipment Co., Inc.

Capeway Roofing Systems, Inc. H. Carr & Sons, Inc. General Mechanical Contractors, Inc.

Feeley McAnespie Inc. K & K Acoustical Ceilings Inc. Harold Brothers Mechanical Contractors

Gibson Roofs, Inc. The Cheviot Corporation I & R Mechanical

Greenwood Industries N.B. Kenney Company Inc.

J.D. Rivet & Co., Inc. ELECTRICAL

John F. Shea Co., Inc. Annese Electrical Services

Rockwell Roofing Brothers Electrical Corporation

Silktown Roofing LeVangie Electric Co., Inc.

Stanley Roofing Company Systems Contracting, Inc.

Titan Roofing Company Wayne J. Griffin Electric, Inc.



SMMA No. 15041 Town of Bourne

Peebles Elementary School

Bid Alternate Ranking by School Building Committee

PROJECT MANAGEMENT
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James Potter 4 2 6 7 3 5 8 1

Peter Meier 2 5 4 3 1 8 6 7

Christopher Hyldburg Trees and Plantings (50%) $85,388

Natasha Scarpato 5 3 2 4 1 8 7 6 Parking Lot at Tennis Courts $51,106

Donna Buckley Garden Planters $23,000

Richard Lavoie 7 4 6 5 1 8 3 2 Bench/Planters (Outdoor Classroom) $36,513

William Meier 3 5 4 6 1 8 2 7 Academic Roof and Gym/Café Roof $73,644

Erika Fitzpatrick 6 2 5 4 1 3 8 7 Granite Curbing at straight sections $66,000

Frederick Howe 6 3 4 5 1 8 7 2 Stage Opening at Gym $47,000

Steven Lamarche 5 4 6 2 1 7 3 8 Classroom Sound System $77,440

Jordan Geist 4 5 6 8 1 7 3 2

Thomas Guerino

Paul O’Keefe

Elizabeth Carpenito Approximate Const Cost Add $460,091

Kathy Anderson 5 3 6 7 1 8 4 2

Janey Norton 5 4 6 2 1 7 3 8

Total 52 40 55 53 13 77 54 52

Final Voted Ranking 4 2 7 5 1 8 6 3
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PROJECT MANAGEMENT  SMMA
Massachusetts School Building Authority

School Building Committee
August 24, 2017

Peebles Elementary School
Construction Document Phase
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Memorial Item Locations

MEMORIAL ITEMS:

1) HOLBROOK BELL
2) JAMES F PEEBLES PORTRAIT 
3) VERDE WILLIAMS SERVICE PLAQUE
4) JEAN SULLIVAN ROCK PLAQUE

WALL GRAPHICS:

5) WOOD ETCHED 
6) VINYL GRAPHIC

DEDICATION BRICKS:

7) 550 SF BRICK SURFACE
    (200 DEDICATED BRICKS)

6

5

43

2

1

7

ENTRY 
LOBBY

MEDIA
CENTER

ADMIN.

ART

I-STUDIO
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Interior Updates
A
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A

THIRD GRADE ACADEMIC CORRIDOR

TEAM ROOM 

SOUTH CORRIDOR ELEVATION

NORTH CORRIDOR ELEVATION

FLOOR PATTERN

WALL BASE COLORLOCKER COLORVCT COLORPAINT COLOR WAINSCOTING COLOR
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FOURTH GRADE ACADEMIC CORRIDOR

WALL BASE COLORLOCKER COLOR

FLOOR PATTERN

SOUTH CORRIDOR ELEVATION

NORTH CORRIDOR ELEVATION

VCT COLORPAINT COLOR

TEAM ROOM 

WAINSCOTING COLOR
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FIFTH GRADE ACADEMIC CORRIDOR

TEAM ROOMFLOOR PATTERN

SOUTH CORRIDOR ELEVATION

NORTH CORRIDOR ELEVATION

WALL BASE COLORLOCKER COLORVCT COLORPAINT COLOR WAINSCOTING COLOR
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COMMUNITY CORRIDOR

CENTRAL STAIR

PAINT COLOR

LVT COLOR

WALL BASE COLORWAINSCOTING 
COLOR

FLOOR PATTERN

ENTRY LOBBY



PROJECT MANAGEMENT  SMMA
Massachusetts School Building Authority

MEDIA CENTER

PAINT COLOR

CARPET COLOR

WALL BASE COLOR
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GYMNASIUM

FLOOR PATTERN

SOUTH  ELEVATION

NORTH  ELEVATION

WEST  ELEVATION

EAST  ELEVATION
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CAFETERIA

FLOOR PATTERN
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Mesh Railing

50º Mesh 

60º Mesh 

Extended angle 
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COST ESTIMATE

Currently tracking 90% Estimated Construction Cost: $29,798,523

Additive/Alternates

1. Trees and Plantings                          $85,388
  
2. Parking Lot                               $51,106

3. Planters                                 $23,000

4. Bench/Planters (outdoor classroom)                 $36,513

5. Brick Articulation                           $73,054

6. Academic & Gym/Cafe Roof Rib                   $73,644

7.Granite Curbing at Straight Sections                 $66,010

Total:    $408,715




