
1000 Massachusetts Avenue

Cambridge, MA 02138

617.547.5400

www.smma.com

Project Management

 

 

PROJECT MINUTES 

 
Project: New Peebles Elementary School Project No.: 15041 

Prepared by: Joel Seeley Meeting Date: 7/27/2017 

Re: School Building Committee Meeting Meeting No:   44 

Location: Veterans Memorial Community Center Time: 6:30pm 

Distribution: School Building Committee Members, Attendees (MF) 

 

Attendees: 

PRESENT NAME AFFILIATION VOTING MEMBER 

 James L. Potter Chairman, School Building Committee Voting Member 

 Peter J. Meier Board of Selectmen Voting Member 

 Christopher Hyldburg School Committee Voting Member 

 Natasha Scarpato Member at Large Voting Member 

 Donna Buckley Member at Large  Voting Member 

 Richard A. Lavoie Finance Committee Voting Member 

 William Meier  Building Trade Expert Voting Member 

 Erika Fitzpatrick School Committee  Voting Member 

 Frederick H. Howe Member at Large, Vice-Chairman School Building Committee Voting Member 

 Steven M. Lamarche Superintendent of Schools, BPS  Voting Member 

 Jordan Geist Director of Business Services, BPS Non-Voting Member 

 Thomas M. Guerino Town Administrator Non-Voting Member 

 Paul O’Keefe Local Official Responsible for Building Maintenance  Non-Voting Member 

 Elizabeth A. Carpenito Principal, BES Non-Voting Member 

 Kathy Anderson Elementary/Special Education Secretary Non-Voting Member 

 Janey Norton Principal, PES  

 Kent Kovacs FAI, Architect  

 Mike Cimorelli FAI, Architect  

 Bill Beatrice FAI, Architect  

 Joel Seeley SMMA, OPM  

 Mark Stafford National Grid  

 Kevin Galligan Cape Light Compact  
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 Item # Action Discussion 

44.1 Record Call to Order, 6:30 PM, meeting opened. 

44.2 Record A motion was made by P. Meier and seconded by R. Lavoie to approve the 7/13/17 School 

Building Committee meeting minutes.  No discussion, motion passed unanimous by those 

attending. 

44.3 Record J. Seeley distributed and reviewed the Project Budget Status Report, dated 6/30/17, 

attached. 

44.4 Record J. Seeley reviewed FAI Amendment No. 12, dated 7/27/17 for supplemental Land 

Surveying Services in the amount of $5,500.00, attached.   

Committee Discussion: 

1. J. Potter asked how much of the site will the surveyors scan? 

K. Kovacs indicated the surveyors will scan the site in the vicinity of the 

questionable gas, water and tele/data underground lines.  

A motion was made by C. Hyldburg and seconded by E. Fitzpatrick to approve FAI 

Amendment No. 12, dated 7/27/17 and recommend signature by T. Guerino.  No 

discussion, motion passed unanimous. 

44.5 Record Warrant No. 20 was reviewed.  A motion was made by P. Meier and seconded by R. Lavoie 

to approve Warrant No. 20.  No discussion, motion passed unanimous. 

44.6 Record J. Seeley distributed and reviewed the General Contractor and Subcontractor Respondents 

Log, attached.   

44.7 K. Kovacs 

M. Stafford  

K. Galligan 

J. Seeley introduced M. Stafford and K. Galligan and distributed and reviewed the Cape 

Light Compact 60% Construction Document review memo from DMI, attached.  M. 

Stafford indicated the current design would provide for an approximate $12,000 incentive 

from National Grid and K. Galligan indicated it would provide for an approximate $28,000 

incentive from Cape Light Compact.  J. Seeley reviewed the MSBA’s current policy to 

lower the reimbursement by third party grants, which M. Stafford indicated is under review 

by MSBA and the utilities. 

Committee Questions: 

1. K. Kovacs indicated GGD is currently reviewing the memo to determine if the 90% 

Construction Documents can incorporate any more of the ECMs to increase the 

incentives.  

2. K. Kovacs to provide the 90% pricing Construction Documents to National Grid 

and Cape Light Compact for review. 

3. R. Lavoie asked who provided the summer operating hours listed in the DMI 

memo? 
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 Item # Action Discussion 

K. Kovacs indicated the hours came from the school administration for the 

Commissioning Agent report. 

4. K. Galligan indicated that Cape Light has participated in small photovoltaic 

systems for non-profits, but would not participate in photovoltaic systems for this 

project. M. Stafford indicated National Grid does not participate in photovoltaic 

systems. 

5. W. Meier asked if the project can include empty conduits from the building to the 

parking lot for future photovoltaic panels? 

K. Kovacs to review. 

6. E. Fitzpatrick asked if either National Grid or Cape Light Compact has incentives 

for training on existing systems? 

M. Stafford and K. Galligan indicated yes and will forward literature on the 

program.  

44.8 J. Seeley J. Seeley indicated the response package to the MSBA 60% Construction Document 

Comments was submitted to MSBA, J. Seeley to forward to the Committee. 

44.9 K. Kovacs K. Kovacs distributed and reviewed samples of the proposed mesh guardrail at Stair No. 2, 

the Green Roof and the Balcony.  

Committee Discussion: 

1. C. Hyldburg asked how big would the fixed frame surrounds be? 

K. Kovacs indicated they would be approximately 30” by 36”. 

2. C. Hyldburg asked if the mesh would be easily repairable if damaged? 

K. Kovacs indicted yes, the frames are designed to allow for the replacement of 

damaged mesh units. 

3. J. Potter asked if the mesh is available in other patterns and designs, the 

proposed looks very similar to chain link fencing? 

K. Kovacs will review and provide direction. 

4. C. Hyldburg indicated he likes the open feel and would like to see what the mesh 

looks like in the larger scale renderings. 

44.10 K. Kovacs K. Kovacs distributed and reviewed interior materials samples and presented powerpoint 

with renderings, attached. 

Committee Discussion: 

1. C. Hyldburg asked when will the Interiors Working Group make their final 

recommendations? 

K. Kovacs indicated by the end of August. 

2. J. Potter asked if FAI can review a more beige floor tile for the first floor in lieu of 

the cranberry? 

K. Kovacs will review with the Interiors Working Group. 
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 Item # Action Discussion 

44.11 Record K. Kovacs presented and reviewed the window location from the guidance office looking 

out to the parent drop-off/pick-up vehicle queue, attached. 

44.12 Record K. Kovacs distributed and reviewed the Potential Bidding Alternates List. Each Committee 

member recorded their preferences by numerical hierarchy, attached.  

Committee Discussion: 

1. J. Potter expressed that the Classroom Sound Reinforcement System should 

remain a potential bidding alternate. 

A Motion was made by C. Hyldburg and seconded by E. Fitzpatrick to accept the Potential 

Bidding Alternates list, but remove the Classroom Sound Reinforcement System and the 

Gymnasium Stage Operable Partition from the Potential Bidding Alternates list.  Motion 

passed 7 in favor and 1 against.  

44.13 J. Seeley P. Meier provided a copy of the Remote Participation Policy adopted by the Selectmen.  J. 

Seeley to include in the agenda for the next Committee meeting. 

44.14 K. Kovacs K. Kovacs to provide design options for the incorporation of the Existing Memorial Items 

from the existing Peebles School and site for Committee review. 

44.15 K. Kovacs K. Kovacs to develop a listing of the typical readouts for the DAS Kiosk and what options 

there are for a multi-year subscription to the monitoring service for Committee review. 

44.16 K. Kovacs K. Kovacs to check with the Fire Department on the details of lightning causing false 

alarms in the fire alarm systems of other Town buildings 

44.17 Record K. Kovacs indicated the Remote Parking Pathway is not required to be an accessible route 

because the remote parking spaces are not required to be accessible. 

44.18 K. Kovacs K. Kovacs to develop an area for Dedication Bricks for Committee review.  

44.19 J. Seeley J. Seeley to send calendar invites to each Committee member when sending out the 

Meeting Agendas. 

44.20 District The District to determine if local artists are to provide murals for the project.  

44.21 Record Old or New Business: None 

44.22 Record Next SBC Meeting: August 10, 2017 at 6:30 pm at the Bourne Veteran’s Memorial 

Community Center. 

44.23 Record A Motion was made by R. Lavoie and seconded by P. Meier to adjourn the meeting.  No 

discussion, motion passed unanimous.  

Attachments: Agenda, Project Budget Status Report, General Contractor and Subcontractor Respondents Log, Cape 

Light Compact 60% Construction Document Review Memo, Potential Bidding Alternates List, Powerpoint 

JGS/sat/P:\2015\15041\04-MEETINGS\4.3 Mtg_Notes\3-School Building Committee\2017\44_27July2017\Schoolbuildingcommitteemeeting_27July2017_FINAL.Docx 
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The information herein reflects the understanding reached.  Please contact the author if you have any questions or are not in agreement with these 

Project Minutes 
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Agenda 

Project: New Peebles Elementary School Project No.: 15041 

Re: School Building Committee Meeting Meeting Date: 7/27/2017 

Meeting Location: Veterans Memorial Community Center / Bourne High School Library Media Center 

Prepared by: Joel Seeley Meeting Time: 6:30 PM 

Distribution: Committee Members (MF)        Meeting No.:             43 

1. Call to Order 

2. Approval of Minutes 

3. Approval of Invoices and Commitments 

4. Review Prequalification Status 

5. Interiors Working Group Update 

6. Review Meetings Actions Log 

7. Memorial Items Design Update 

8. Review Updated Logistics Plans 

9. Decide Bidding Alternates 

10. Remote Participation Policy Review 

11. New or Old Business 

12. Public Comments 

13. Next Meeting: August 10, 2017  

14. Adjourn 

 

JGS/sat/P:\2015\15041\04-MEETINGS\4.2 Agendas\3-School Building Committee\2017\45_2017_27July\Agenda_27July2017.Docx 





Symmes Maini & McKee Associates, Inc. (SMMA)

Bourne School District

Bourne Peebles Elementary School

BUDGET SUMMARY

BUDGET TRACKING FORM as of: 6/30/2017 Budget Revisions

Propay Name A B C D E

code # Feasibility Study Agreement

1 0001-0000 OPM Feasibility Study 125,000.00                     125,000.00                   117,100.00                 117,100.00               -                            -                            7,900.00                         
2 0002-0000 A&E Feasibility Study 365,000.00                     19,125.00                384,125.00                   384,125.00                 374,875.00               9,250.00                   -                            -                                  
3 0003-0000 Environmental and Site 140,000.00                     140,000.00                   77,803.00                   75,053.00                 2,750.00                   -                            62,197.00                      
4 0004-0000 Other 120,000.00                     (19,125.00)               100,875.00                   10,672.13                   672.13                      10,000.00                 -                            90,202.87                      

Feasibility Study Agreement Subtotal 750,000.00$                   -$                          750,000.00$                 589,700.13$              567,700.13$             22,000.00$               -$                          160,299.87$                  

Administration

6 0101-0000 Legal Fees 50,000.00                       50,000.00                     -                              -                            -                            -                            50,000.00                      
Owner's Project Manager

7 0102-0400 > Design Development 50,000.00                       50,000.00                     50,000.00                   50,000.00                 -                            -                            -                                  
8 0102-0500 > Construction Contract Documents 90,000.00                       90,000.00                     90,000.00                   33,750.00                 56,250.00                 -                            -                                  
9 0102-0600 > Bidding 50,000.00                       50,000.00                     50,000.00                   -                            50,000.00                 -                            -                                  
10 0102-0700 > Construction Contract Administration 800,000.00                     800,000.00                   800,000.00                 -                            800,000.00               -                            -                                  
11 0102-0800 > Closeout 54,863.00                       54,863.00                     54,863.00                   -                            54,863.00                 -                            -                                  
12 0102-0900 > Extra Services 40,000.00                       40,000.00                     -                              -                            -                            -                            40,000.00                      
13 0102-1000 > Reimbursable & Other Services 15,000.00                       15,000.00                     3,190.00                     -                            3,190.00                   -                            11,810.00                      
14 0102-1100 > Cost Estimates 50,000.00                       50,000.00                     41,745.00                   31,625.00                 10,120.00                 -                            8,255.00                         
15 0103-0000 Advertising 5,000.00                         5,000.00                       -                              -                            -                            -                            5,000.00                         
16 0104-0000 Permitting 50,000.00                       50,000.00                     -                              -                            -                            -                            50,000.00                      
17 0105-0000 Owner's Insurance 20,000.00                       20,000.00                     -                              -                            -                            -                            20,000.00                      
18 0199-0000 Other Administrative Costs 20,000.00                       20,000.00                     8,800.00                     -                            8,800.00                   -                            11,200.00                      

Administration Subtotal 1,294,863.00$               -$                          1,294,863.00$              1,098,598.00$           115,375.00$             983,223.00$             -$                          196,265.00$                  
Architecture and Engineering

Basic Services

21 0201-0400 > Design Development 530,000.00                     530,000.00                   530,000.00                 530,000.00               -                            -                            -                                  
22 0201-0500 > Construction Contract Documents 1,060,000.00                  1,060,000.00                1,060,000.00             445,200.00               614,800.00               -                            -                                  
23 0201-0600 > Bidding 130,000.00                     130,000.00                   130,000.00                 -                            130,000.00               -                            -                                  
24 0201-0700 > Construction Contract Administration 874,000.00                     874,000.00                   874,000.00                 -                            874,000.00               -                            -                                  
25 0201-0800 > Closeout 132,037.00                     132,037.00                   132,037.00                 -                            132,037.00               -                            -                                  
26 0201-9900 > Other Basic Services -                                  -                                 -                              -                            -                            -                            -                                  
27 BASIC SERVICES SUBTOTAL 2,726,037.00$               -$                          2,726,037.00$              2,726,037.00$           975,200.00$             1,750,837.00$          -$                          -$                                

Reimbursable Services

28 0203-0100 > Construction Testing 40,000.00                       40,000.00                     -                              -                            -                            -                            40,000.00                      
29 0203-0200 > Printing (over minimum) 20,000.00                       20,000.00                     -                              -                            -                            -                            20,000.00                      
30 0203-9900 > Other Reimbursable Costs 100,000.00                     100,000.00                   1,650.00                     1,650.00                   -                            -                            98,350.00                      
31 0204-0200 > Hazardous Materials 100,000.00                     100,000.00                   -                              -                            -                            -                            100,000.00                    
32 0204-0300 > Geotech & Geo-Env. 80,000.00                       80,000.00                     4,455.00                     -                            4,455.00                   -                            75,545.00                      
33 0204-0400 > Site Survey 60,000.00                       60,000.00                     14,080.00                   -                            14,080.00                 -                            45,920.00                      
34 0204-0500 > Wetlands 5,000.00                         5,000.00                       -                              -                            -                            -                            5,000.00                         
35 0204-1200 > Traffic Studies 40,000.00                       40,000.00                     -                              -                            -                            -                            40,000.00                      

Architectural and Engineering Subtotal 3,171,037.00$               -$                          3,171,037.00$              2,746,222.00$           976,850.00$             1,769,372.00$          -$                          424,815.00$                  

(A - B - E)

Budget

Balance

Original

PS&B Budget

11/2/2016

Current

Budget

Contract

Amount Expended

(B - C)

Remaining

Contract Amount

Additional 

Projected Amount
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BUDGET SUMMARY
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CM @ Risk Preconstruction Services

36 0501-0000 Pre-Construction Services -$                                -$                               -$                            -$                          -$                          -$                          -$                                
0502-0001 Construction Budget 30,910,366.00$             30,910,366.00$            -$                            -$                          -$                          -$                          30,910,366.00$             

89 CSI Code CSI Description
89 0502-0010 CM Fee -                                 -                              -                            -                            -                            -                                  
89 0502-0020 Bonds and Insurances -                                 -                              -                            -                            -                            -                                  
89 0502-0030 Total GMP Construction Contingency -                                 -                              -                            -                            -                            -                                  
89 0502-0100 CM Staffing -                                 -                              -                            -                            -                            -                                  
89 0502-0100 GC's -                                 -                              -                            -                            -                            -                                  
89 0502-0100 Division 1 - General Requirements -                                 -                              -                            -                            -                            -                                  
89 0502-0200 Division 2 - Existing Conditions -                                 -                              -                            -                            -                            -                                  
89 0502-0300 Division 3 - Concrete -                                 -                              -                            -                            -                            -                                  
89 0502-0400 Division 4 - Masonry -                                 -                              -                            -                            -                            -                                  
89 0502-0500 Division 5 - Metals -                                 -                              -                            -                            -                            -                                  
89 0502-0600 Division 6 - Wood, Plastics and Composites -                                 -                              -                            -                            -                            -                                  
89 0502-0700 Division 7 - Thermal & Moisture Protection -                                 -                              -                            -                            -                            -                                  
89 0502-0800 Division 8 - Openings -                                 -                              -                            -                            -                            -                                  
89 0502-0900 Division 9 - Finishes -                                 -                              -                            -                            -                            -                                  
89 0502-1000 Division 10 - Specialties -                                 -                              -                            -                            -                            -                                  
89 0502-1100 Division 11 - Equipment -                                 -                              -                            -                            -                            -                                  
89 0502-1200 Division 12 - Furnishings -                                 -                              -                            -                            -                            -                                  
89 0502-1300 Division 13 - Special Construction -                                 -                              -                            -                            -                            -                                  
89 0502-1400 Division 14 - Conveying Systems -                                 -                              -                            -                            -                            -                                  
89 0502-2100 Division 21 - Fire Suppression -                                 -                              -                            -                            -                            -                                  
89 0502-2200 Division 22 - Plumbing -                                 -                              -                            -                            -                            -                                  
89 0502-2300 Division 23 - HVAC -                                 -                              -                            -                            -                            -                                  
89 0502-2500 Division 25 - Integrated Automation -                                 -                              -                            -                            -                            -                                  
89 0502-2600 Division 26 - Electrical -                                 -                              -                            -                            -                            -                                  
89 0502-2700 Division 27 - Communications -                                 -                              -                            -                            -                            -                                  
89 0502-2800 Division 28 - Electronic Safety & Security -                                 -                              -                            -                            -                            -                                  
89 0502-3100 Division 31 - Earthwork -                                 -                              -                            -                            -                            -                                  
89 0502-3200 Division 32 - Exterior Improvements -                                 -                              -                            -                            -                            -                                  
89 0502-3300 Division 33 - Utilities -                                 -                              -                            -                            -                            -                                  
89 0502-9900 Retainage -                                 -                              -                            -                            -                            -                                  
89 0508-0000 Change Orders -                                 -                              -                            -                            -                            -                                  
89 Construction Budget Subtotal 30,910,366.00$             -$                          30,910,366.00$            -$                            -$                          -$                          -$                          30,910,366.00$             

Alternates

90 0506-0000 Ineligible Work (Maint Blg, Press Box, Concession and Restrooms) -                                  -                                 -                              -                            -                            -                            -                                  
90 0506-0000 Retainage for Alternates/Ineligible Work -                                 -                              -                            -                            

Alternates Subtotal -$                                -$                          -$                               -$                            -$                          -$                          -$                          -$                                

0600-0000 Miscellaneous Project Costs

94 0601-0000 Utility Company Fees 84,000.00                       84,000.00                     -                              -                            -                            -                            84,000.00                      
95 0602-0000 Testing Services 100,000.00                     100,000.00                   -                              -                            -                            -                            100,000.00                    
96 0603-0000 Swing Space / Modulars -                                  -                                 -                              -                            -                            -                            -                                  
97 0699-0000 Other Project Costs (Mailing & Moving) 40,000.00                       40,000.00                     -                              -                            -                            -                            40,000.00                      

0600-0000 Miscellaneous Project Costs Subtotal 224,000.00$                   -$                          224,000.00$                 -$                            -$                          -$                          -$                          224,000.00$                  

0700-0000 Furnishings and Equipment

99 0701-0000 Furnishings 690,000.00                     690,000.00                   -                              -                            -                            -                            690,000.00                    
0702-0000 Equipment

101 0703-0000 Computer Equipment 690,000.00                     690,000.00                   -                              -                            -                            -                            690,000.00                    
Furnishings and Equipment Subtotal 1,380,000.00$               -$                          1,380,000.00$              -$                            -$                          -$                          -$                          1,380,000.00$               

103 0507-0000 Owner's Construction Contingency 1,545,518.00                  -                            1,545,518.00                -                              -                            -                            -                            1,545,518.00                 
104 0801-0000 Owners' (soft cost) Contingency 643,257.00                     643,257.00                   -                              -                            -                            -                            643,257.00                    

Contingency Subtotal 2,188,775.00$               -$                          2,188,775.00$              -$                            -$                          -$                          -$                          2,188,775.00$               

Total Project Budget 39,919,041.00$             -$                          39,919,041.00$            4,434,520.13$           1,659,925.13$          2,774,595.00$          -$                          35,484,520.87$             
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ATTACHMENT F 
 

CONTRACT FOR DESIGNER SERVICES 

AMENDMENT NO.  12 

 
WHEREAS, the Town of Bourne  (“Owner”) and Flansburgh Associates, Inc., (the 
“Designer”) (collectively, the “Parties”) entered into a Contract for Designer Services for 
the  Peebles Elementary School Project (Project Number 201400360010) at the  
Peebles Elementary School on September 22, 2015. 
 “Contract”; and  
 
WHEREAS, effective as of July 27, 2017, the Parties wish to amend the Contract: 
 
NOW, THEREFORE, in consideration of the promises and the mutual covenants 
contained in this Amendment, and other good and valuable consideration, the receipt 
and legal sufficiency of which are hereby acknowledged, the Parties, intending to be 
legally bound, hereby agree as follows: 
 
1. The Owner hereby authorizes the Designer to perform services for the Design 

Development Phase, the Construction Phases, and the Final Completion Phase of the 
Project, pursuant to the terms and conditions set forth in the Contract, as amended. 

 
2. For the performance of services required under the Contract, as amended, the 

Designer shall be compensated by the Owner in accordance with the following Fee 
for Basic Services: 

Fee for Basic Services:  

 Original 
Contract 

Prior 
Amendments 

This 
Amendment 

After this 
Amendment 

Feasibility Study Phase $    250,000.00 $      76,153.00  $    326,153.00 
Schematic Design Phase $    115,000.00 $      20,775.00  $    135,775.00 
Design Development Phase $ $    548,535.00 $        5,500.00 $    554,035.00 
Construction Document Phase $ $ 1,060,000.00  $ 1,060,000.00 
Bidding Phase $ $    130,000.00  $    130,000.00 
Construction Phase $ $    874,000.00  $    874,000.00 
Completion Phase $ $    132,037.00  $    132,037.00 

Total Fee $   365,000.00 $3,202,045.00 $        5,500.00 $3,212,000.00 

 
This Amendment is a result of:  Providing Land Survey Services   
MSBA ProPay Code 0204-0400. 
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3. The Construction Budget shall be as follows:  
Original Budget:   $30,910,366.00  
Amended Budget $30,910,366.00  
 

4. The Project Schedule shall be as follows:  
Original Schedule:   Project Completion: November 29, 2019 

Amended Schedule Project Completion: November 29, 2019 

 
5. This Amendment contains all of the terms and conditions agreed upon by the Parties 

as amendments to the original Contract.  No other understandings or 
representations, oral or otherwise, regarding amendments to the original Contract 
shall be deemed to exist or bind the Parties, and all other terms and conditions of the 
Contract remain in full force and effect. 

 
IN WITNESS WHEREOF, the Owner, with the prior approval of the Authority, and the 
Designer have caused this Amendment to be executed by their respective authorized 
officers. 
     
 
OWNER 
 

Thomas M. Guerino   
 (print name) 
Town Administrator, Town of Bourne  
  (print title) 

By   
  (signature) 
Date   
 
 

DESIGNER 
 

Kent D. Kovacs, AIA LEED AP 
 (print name) 
Vice President, Flansburgh, Associates, Inc. 
 (print title) 

By   
 (signature) 
Date  ____ 
 
 
 
p:\2015\15041\00-info\0.7 designer procurement\0.1 designer contract\amendments\amendment no. 12 - land survey 

services\amendment no.12 attachment f_27july2017.doc 



 

 

July 21, 2017 
 
 
Mr. Joel G. Seeley AIA 
Symmes Maini & McKee 
1000 Massachusetts Ave. 
Cambridge, MA 02138 
 
 
RE: Bourne Public Schools 
Peebles Elementary School - Utility GPR survey proposal 
  
 
Dear Joel, 
 
Attached is a proposal for additional survey work at the Peebles Elementary School site. The intent of this 
proposed work is to determine the horizontal locations of undocumented water and gas utility services. 
The design team proposes to use Ground Penetrating Radar (GPR) to detect underground utilities. GPR 
uses multiple antennas to transmit and receive radio frequency waves into the ground. Radar is sensitive 
to changes in material composition and is used to locate any object that has a different composition than 
its surrounding material. The survey will include water lines located between Trowbridge Road and the 
existing school and located between School Road and the existing school. Refer to the attached proposal 
for the extent of work. 
 
These fees are reimbursable expenses as defined in the primary MSBA contract in articles 4.11 and 9 with 
a 10% allowable markup. Therefore, the total cost is $5,000 x 1.1 = $5,500 
 
Please prepare a Contract Amendment for our signature. 
 
 
 
 
Sincerely, 
 
FLANSBURGH ASSOCIATES INC 

 
 
Kent D. Kovacs, AIA LEED AP 
Principal 
 



 
 
 
 
 
May 19, 2017 
 
 
Mr. Kent Kovacs, AIA RE: Nitsch Proposal #11078.1P 
Vice President  Peebles Elementary 
Flansburgh Architects  Additional Services 
77 Washington Street  Land Surveying Services 
Boston, MA 02114   Bourne, MA 
 
Dear Mr. Kovacs: 
 
Nitsch Engineering is pleased to submit this Additional Services proposal to you (the Client) for professional 
land surveying services associated with the addition to Peebles Elementary School in Bourne, 
Massachusetts.  This letter summarizes our scope, assumptions, and fee.  
 
 
SCOPE OF ADDITIONAL SERVICES 
 
TASK #1: GEOPHYSICAL UTILITY COORDINATION 
 
1. Coordinate with utility location engineer to locate the waterline and gas line as described in Exhibit “A”; 

 
2. Update utility locations in Existing Conditions Survey, James Peebles Elementary School, 70 

Towbridge Road, Bourne, Massachusetts, revised on April 4, 2017; and 
 
3. Deliver an updated plan in AutoCAD Civil 3D, release 2014 or compatible version, at a scale of  

1 inch = 20 feet and on 24-inch x 36-inch sheets utilizing Nitsch Engineering file format, data collection, 
and drafting standards. 

 
  

WORK NOT INCLUDED IN THE SCOPE OF SERVICES 
 
1. Setting lot corners or other monumentation. 
 
2. Performing additional topographic survey or updating the plan in areas other than outlined Scope of 

Additional Services. 
 

3. Performing more than one (1) day of work or perform multiple days of field visits. 
 

4. Field services other than what is outlined in Exhibit “A.” 
 
 
ASSUMPTIONS 
 
1. All filing fees and other associated costs will be paid by the Client. 
 
2. Any revisions requested by the Client or other approving authorities after commencement of the survey 

will be considered Additional Services. 
 
3. This cost assumes record locations of utilities are within reasonable proximity of actual locations of 

existing facilities. 
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TOWN OF BOURNE

PEEBLES ELEMENTARY SCHOOL

SMMA NO. 15041

 LIST OF RFQ RESPONDENTS

GENERAL CONTRACTOR AND FILED SUBCONTRACTORS
PROJECT MANAGEMENT

Trade

Qualification 

Response 

Received Company

MASONRY YES Costa Brothers Masonry 

MASONRY YES Empire Masonry Corp 

MASONRY YES Fernandes Masonry Inc. 

MASONRY YES Lighthouse Masonry, Inc. 

MASONRY YES Marmelo Bros. Construction 

MASONRY YES MF CONSTRUCTION CORP 

MASONRY YES The Waterproofing Company Inc. 

MISCELLANEOUS METALS YES Colantonio

MISCELLANEOUS METALS YES EDM Construction Inc  

MISCELLANEOUS METALS YES Heritage Iron Works 

MISCELLANEOUS METALS YES North Shore Steel 

MISCELLANEOUS METALS YES SMJ Metal Company, Inc. 

MISCELLANEOUS METALS YES South Shore Welding, Inc.

MISCELLANEOUS METALS YES United Steel Inc. 

MISCELLANEOUS METALS YES V & G Iron Works, Inc. 

WATERPROOFING, DAMP. & CAULKING YES Beacon Waterproofing & Restoration, Inc.  

WATERPROOFING, DAMP. & CAULKING YES Chapman Waterproofing Company 

WATERPROOFING, DAMP. & CAULKING YES DeBrino Caulking Associates, Inc. 

WATERPROOFING, DAMP. & CAULKING YES Folan Waterproofing

WATERPROOFING, DAMP. & CAULKING YES Gleeson Powers, Inc. 

WATERPROOFING, DAMP. & CAULKING YES P.J. Spillane Co., Inc. 

ROOFING & FLASHING YES Capeway Roofing Systems, Inc. 

ROOFING & FLASHING YES Feeley, McAnespie Inc. 

ROOFING & FLASHING YES Gibson Roofs, Inc.

ROOFING & FLASHING YES Greenwood Industries 

ROOFING & FLASHING YES J.D. Rivet & Co., Inc.

ROOFING & FLASHING YES John F. Shea Co., Inc. 

ROOFING & FLASHING YES Rockwell Roofing

ROOFING & FLASHING YES Silktown Roofing

ROOFING & FLASHING YES Stanley Roofing Company, Inc. 

ROOFING & FLASHING YES Titan Roofing, Inc. 
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TOWN OF BOURNE

PEEBLES ELEMENTARY SCHOOL

SMMA NO. 15041

 LIST OF RFQ RESPONDENTS

GENERAL CONTRACTOR AND FILED SUBCONTRACTORS
PROJECT MANAGEMENT

Trade

Qualification 

Response 

Received Company

METAL WINDOWS YES A&A Window Products, Inc. 

METAL WINDOWS YES Aluminum & Glass Concepts, Inc. 

METAL WINDOWS YES Chandler Architectural Products, Inc. 

METAL WINDOWS YES Cherry Hill Glass Co., Inc. 

METAL WINDOWS YES GVW, INC 

METAL WINDOWS YES Kapiloff's Glass

METAL WINDOWS YES Lambrian Construction Corporation 

METAL WINDOWS YES Lockheed Window Corp. 

METAL WINDOWS YES R&R Window Contractors Inc 

GLASS & GLAZING YES A & A Window Products, Inc 

GLASS & GLAZING YES Aluminum & Glass Concepts, Inc. 

GLASS & GLAZING YES Chandler Architectural Products, Inc. 
GLASS & GLAZING YES Cherry Hill Glass Co., Inc. 
GLASS & GLAZING YES GVW, INC 
GLASS & GLAZING YES Kapiloff's Glass

GLASS & GLAZING YES Lockheed Window Corp. 

GLASS & GLAZING YES R&R Window Contractors Inc 

TILE YES Capital Carpet & Flooring Specialists, Inc. 

TILE YES Commonwealth Tile, Inc.

TILE YES Pavilion Floors, Inc. 

TILE YES Roman Tile Co. 

TILE YES West Floor Covering, Inc. 

ACOUSTICAL CEILINGS YES Central Ceilings, Inc. 

ACOUSTICAL CEILINGS YES H. Carr & Sons, Inc. 

ACOUSTICAL CEILINGS YES K&K Acoustical Ceilings, Inc.

ACOUSTICAL CEILINGS YES The Cheviot Corporation

RESILENT FLOORING YES West Floor Covering, Inc. 

RESILIENT FLOORING YES Capital Carpet & Flooring Specialists, Inc. 

RESILIENT FLOORING YES GVW, INC 

RESILIENT FLOORING YES Joseph Cohn & Son 

RESILIENT FLOORING YES Pavilion Floors, Inc. 
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TOWN OF BOURNE

PEEBLES ELEMENTARY SCHOOL

SMMA NO. 15041

 LIST OF RFQ RESPONDENTS

GENERAL CONTRACTOR AND FILED SUBCONTRACTORS
PROJECT MANAGEMENT

Trade

Qualification 

Response 

Received Company

PAINTING YES Bello Painting Co Inc 

PAINTING YES Homer Contracting

PAINTING YES Keltic Painting LLC

PAINTING YES King Painting, Inc. 

PAINTING YES New Generation Painting Inc 

PAINTING YES O'Byrne Painting & Contracting, Inc.

ELEVATOR YES Associated Elevator Companies

ELEVATOR YES Delta Beckwith

ELEVATOR YES Eagle Elevator Co., Inc. 

FIRE PROTECTION YES Carlysle Engineering, Inc. 

FIRE PROTECTION YES City Point Fire Protection, Inc. 

FIRE PROTECTION YES Cogswell Sprinkler Co., Inc.  

FIRE PROTECTION YES Covenant Fire Protection

FIRE PROTECTION YES Rustic Fire Protection, Inc.  

PLUMBING YES Grasseschi Plumbing & Heating, Inc. 

PLUMBING YES Harold Brothers Mechanical 

PLUMBING YES N.B. Kenney

HVAC YES Arden Engineering Constructors, LLC 

HVAC YES CAM HVAC & Construction Inc. 

HVAC YES D.D.S. Industries, Inc. 

HVAC YES Enterprise Equipment Co., Inc. 

HVAC YES General Mechancial Contractors, Inc 

HVAC YES Harold Brothers Mechanical 

HVAC YES I & R Mechanical

HVAC YES N.B. Kenney

ELECTRICAL YES American Electrical Construction, Inc.

ELECTRICAL YES Annese Electrical Services

ELECTRICAL YES Brothers Electrical Corporation 

ELECTRICAL YES LeVangie Electric Co., Inc. 

ELECTRICAL YES M-V Electrical Contractors, Inc 

ELECTRICAL YES Systems Contracting, Inc. 

ELECTRICAL YES Wayne J. Griffin Electric, Inc. (Provided only 1 original + 3 copies not 4 copies)

PAGE 3 OF 4



TOWN OF BOURNE

PEEBLES ELEMENTARY SCHOOL

SMMA NO. 15041

 LIST OF RFQ RESPONDENTS

GENERAL CONTRACTOR AND FILED SUBCONTRACTORS
PROJECT MANAGEMENT

Trade

Qualification 

Response 

Received Company

GENERAL CONTRACTOR YES Bacon Construction Co., Inc. 

GENERAL CONTRACTOR YES Brait Builders Corp 

GENERAL CONTRACTOR YES Colantonio Inc.

GENERAL CONTRACTOR YES CTA Construction Managers, LLC 

GENERAL CONTRACTOR YES G & R Construction 

GENERAL CONTRACTOR YES W.T. Rich Company, Inc. 
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SMMA No. 15041 Town of Bourne

Peebles Elementary School

Bid Alternate Ranking

by

School Building Committee

PROJECT MANAGEMENT

Bid Alternate Ranking C
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1 2 3 4 5 6 7 8 9

James Potter 8 9 4 6 7 3 5 2 1

Peter Meier 1 2 9 7 8 3 5 6 4

Christopher Hyldburg 1 7 6 9 8 2 4 5 3

Natasha Scarpato 1 4 3 6 5 9 7 8 2

Donna Buckley 1 7 6 9 8 3 5 4 2

Richard Lavoie 1 6 7 8 9 5 2 4 3

William Meier 1 2 9 7 8 3 5 6 4

Erika Fitzpatrick

Frederick Howe 9 7 6 8 5 3 2 4 1

Steven Lamarche 2 7 6 8 5 1 3 4 9

Jordan Geist 9 8 5 6 7 1 2 3 4

Thomas Guerino

Paul O’Keefe 1 8 2 3 4 9 6 7 5

Elizabeth Carpenito

Kathy Anderson

Janey Norton

Total 35 67 63 77 74 42 46 53 38

Page 1 of 1



PROJECT MANAGEMENT  SMMA
Massachusetts School Building Authority

Peebles Elementary School
Construction Document Phase:
Interiors Update

School Building Committee
July 27, 2017
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WOOD VENEER WOOD BATTEN HUNG ACOUSTIC 
CLOUDS

ALUMINUM 
STOREFRONT

LUXURY VINYL TILE FLOORING

PLASTIC LAMINATE 
WIANSCOTING

WOOD VENEER WOOD BATTEN HUNG ACOUSTIC 
CLOUDS

ALUMINUM 
STOREFRONT

LUXURY VINYL TILE FLOORING

PLASTIC LAMINATE 
WIANSCOTING

CAFETERIA & STAGE



PROJECT MANAGEMENT  SMMA
Massachusetts School Building Authority

WOOD VENEER WOOD FIBER 
ACOUSTIC PANELS

WOOD BATTEN RETRACTABLE 
DIVIDER NET

WOOD SPORTS FLOOR METAL RETRACTABLE 
BLEACHERS

PAINTED 
METAL DIFFUSER

WALL PADDING

HARDWOOD TRIM FRAME

PLASTIC LAMINATE 
WALL PANEL

GYMNASIUM
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Massachusetts School Building Authority

FIFTH GRADE TEAM ROOM & GREEN ROOF
STUDENT MURAL WALL GYPSUM WALL BOARD CLNG. STOREFRONT GLAZINGACOUSTIC CLNG. TILE

WAINSCOTING & 
CHAIR RAIL

MARKER BOARD12”x12” VINYL COMPOSITE TILE GREEN ROOF
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FOURTH GRADE TEAM ROOM
STUDENT MURAL WALL POLYCARBONATE PANEL

WAINSCOTING & CHAIR RAIL

STOREFRONT GLAZING

MARKER BOARD

ACOUSTIC CLNG. TILE

12”x12” VINYL COMPOSITE TILE
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Massachusetts School Building Authority

THIRD GRADE TEAM ROOM
STUDENT MURAL WALL GYPSUM WALL BOARD CLNG. STOREFRONT GLAZINGACOUSTIC CLNG. TILE

MARKER BOARD12”x12” VINYL COMPOSITE TILE
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VIEW TO CAR DROP OFF AREA
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