
 

 

PROJECT MINUTES 

PROJECT MANAGEMENT

Project: New Peebles Elementary School Project No.: 15041 

Prepared by: Joel Seeley Meeting Date: 2/2/2017 

Re: School Building Committee Meeting Meeting No:   33 

Location: Bourne Veteran’s Memorial Community Center Time: 6:30pm 

Distribution: School Building Committee Members, Attendees (MF) 

 

Attendees: 

PRESENT NAME AFFILIATION VOTING MEMBER 

 James L. Potter Chairman, School Building Committee Voting Member 

 Peter J. Meier Board of Selectmen Voting Member 

 Christopher Hyldburg Chairman, School Committee Voting Member 

 Natasha Scarpato Member, School Committee Voting Member 

 Donna Buckley Member at Large  Voting Member 

 Richard A. Lavoie Finance Committee Voting Member 

 William Meier  Building Trade Expert Voting Member 

  Member at Large Voting Member 

 Frederick H. Howe Board of Health, Vice-Chairman School Building Committee Voting Member 

 Steven M. Lamarche Superintendent of Schools, BPS Voting Member 

 Edward S. Donoghue Director of Business Services, BPS Non-Voting Member 

 Thomas M. Guerino Town Administrator Non-Voting Member 

  Local Official Responsible for Building Maintenance  Non-Voting Member 

 Elizabeth A. Carpenito Principal, BES Non-Voting Member 

 Kathy Anderson Elementary/Special Education Secretary Non-Voting Member 

 Janey Norton Principal, PES  

 Kent Kovacs FAI, Architect  

 Bill Beatrice FAI, Architect  

 Joel Seeley SMMA, OPM  
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 Item # Action Discussion 

33.1 Record Call to Order, 6:30 PM, meeting opened. 

33.2 Record A motion was made by P. Meier and seconded by F. Howe to approve the 1/5/2017 School 

Building Committee meeting minutes.  No discussion, motion passed unanimous by those 

attending. 

33.3 Record A motion was made by P. Meier and seconded by F. Howe to approve the 1/19/2017 

School Building Committee meeting minutes.  No discussion, motion passed unanimous 

by those attending. 

33.4 Record J. Seeley distributed and reviewed the Updated Detailed Project Schedule, attached.   

33.5 K. Kovacs K. Kovacs distributed and reviewed the Updated Listing of Recently Constructed Schools, 

attached, with addresses, that represent the materials and concepts shown for the project, 

Interior and Exterior.  

K. Kovacs will coordinate a tour of a few schools in May or June that represent the Interior 

Materials.  

Committee members to visit the schools representing the Exterior Materials at their 

discretion. 

33.6 K. Kovacs 

District 

J. Seeley distributed and reviewed the Educational Meetings Action Items Log, attached, 

tracking open issues from the Educational Leadership Meetings, as of the 1/5/17 meeting.  

K. Kovacs and the District to resolve and record the open items. 

33.7 K. Kovacs K. Kovacs summarized the recent Educational Leadership meetings for Site Design and 

Food Service Design. K. Kovacs to issue meeting minutes for the meetings. 

33.8 K. Kovacs K. Kovacs distributed and reviewed the MEP and Technology Design Diagrams, attached, 

summarizing the MEP Facilities Meeting.  K. Kovacs to issue meeting minutes of the 

meeting. 

Committee Discussion: 

1. P. Meier asked if opening the operable windows in the classrooms will negatively 

affect the HVAC system? 

K. Kovacs indicated no, the building code restricts the windows to a maximum 4” 

opening. 

2. D. Buckley asked if the classroom corridors will have a displacement ventilation 

system? 

K. Kovacs indicated no, the corridors are internal spaces with no exterior wall heat 

gain, but will be indirectly conditioned from the classroom systems. 

3. J. Potter asked if all the LED TVs, short-throw and standard projectors can receive 

and project cable television? 

K. Kovacs to review and provide direction to the Committee. 

4. D. Buckley asked if all (3) LED TVs are needed? 

S. Lamarche indicated at this time the Committee should plan for the (3) units, if 

during later stages of design, the Committee determines they are all not needed, 

they can be addressed then. 
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 Item # Action Discussion 

5. J. Potter asked what the facing material is on the gymnasium side of the operable 

partition? 

K. Kovacs to review and provide direction to the Committee. 

6. W. Meier asked how will the standard projector in the Gymnasium be protected 

from damage?  

K. Kovacs indicated the projector is on a retractable lift, and he will provide the 

Committee a cut sheet on the device for review. 

7. N. Scarpato asked if the plumbing fixtures are electronic? 

K. Kovacs indicated yes, they are the re-chargeable battery operated type. 

8. J. Potter asked if the Plumbing Engineer was aware of the recent water quality 

testing performed by the school administration. 

S. Lamarche indicated yes, the water quality testing was reviewed with the 

engineers at the MEP Facilities Meeting. 

33.9 K. Kovacs K. Kovacs indicated the Acoustical Consultant has determined that an operable partition is 

required only on the Gymnasium side of the Stage. K. Kovacs to review with the 

Educational Leadership Committee the function of the Stage as a teaching space.  

K. Kovacs will provide a listing of schools where LVT has been installed, and information 

on durability and warranty for the next Committee meeting.   

K. Kovacs will provide options to the plastic laminate clad wainscot panel, possibly an 

Acrovyn-type product, for the next Committee meeting.  

33.10 Record K. Kovacs distributed and reviewed the updated LEED Scorecard, attached. 

33.11 K. Kovacs K. Kovacs distributed and reviewed a study for student locker heights, attached. The 

locker width is 12” and the depth is 15”. K. Kovacs will provide a physical mock-up of each 

configuration for the Educational Leadership Committee to review.  

Committee Discussion: 

1. J. Potter asked if the lockers are metal? 

K. Kovacs indicated yes, the lockers are painted metal. 

2. S. Lamarche asked if the 5th grade can have the 36’ high units and the 3rd and 4th 

grades have the lower height units, and stay within budget? 

K. Kovacs will review and provide direction. 

33.12 K. Kovacs K. Kovacs distributed and reviewed the Phase 1 and Phase 2 Construction Phasing 

Diagram, attached.   

Committee Discussion: 

1. K. Kovacs will define the Summer 2019 Construction Phase work. 

2. K. Kovacs will update the diagrams to include a larger view of the surrounding site.  

33.13 J. Potter 

P. Meier 

J. Seeley 

 

Old or New Business:  

1. J. Potter indicated he contacted the Town Moderator, who has not received the 

applications from the four residents who expressed interest in filling the Member-

at-Large vacancy. 
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 Item # Action Discussion 

2. J, Seeley indicated he contacted MSBA regarding the request to change the Local 

Official Responsible for Building Maintenance vacancy to a Member-at-Large 

position. The MSBA indicated the position is intended to be filled by a person with 

knowledge of facilities design and maintenance so as to provide the Committee 

that expertise. P. Meier will provide an update for the next Committee meeting.  

33.14 Record Next SBC Meeting: February 16, 2017 at 6:30 pm at the Bourne Veteran’s Memorial 

Community Center. 

33.15 Record A Motion was made by P. Meier and seconded by F. Howe to adjourn the meeting.  No 

discussion, voted unanimously.  

Attachments: Agenda, Updated Detailed Project Schedule, Updated Listing of Recently Constructed Schools, 

Educational Meetings Action Items Log, Powerpoint 

The information herein reflects the understanding reached.  Please contact the author if you have any questions or are not in  agreement with these 

Project Minutes 

JGS/sat/P:\2015\15041\04-MEETINGS\4.3 Mtg_Notes\3-School Building Committee\2017\33_2February2017\Schoolbuildingcommitteemeeting_2February2017_FINAL.Docx 





 

 

AGENDA 

PROJECT MANAGEMENT

Project: New Peebles Elementary School Project No.: 15041 

Re: School Building Committee Meeting Meeting Date: 2/2/2017 

Meeting Location: Veterans Memorial Community Center / Bourne High School Library Media Center 

Prepared by: Joel Seeley Meeting Time: 6:30 PM 

Distribution: Committee Members (MF)        Meeting No.:             34 

1. Call to Order 

2. Approval of Minutes: January 5, 2017 and January 19, 2017 School Building Committee Meetings 

3. Approval of Invoices and Commitments 

4. Review Updated Site and Floor Plans 

5. Review MEP Systems 

6. Review LEED Scorecard and Preliminary Energy Model 

7. Review Construction Logistics 

8. Old or New Business 

9. Public Comments 

10. Next Meeting: February 16, 2017 

11. Adjourn 

 

JGS/sat/P:\2015\15041\04-MEETINGS\4.2 Agendas\3-School Building Committee\2017\34_2017_2February\Agenda_2February2017.Docx 





ID Task Name Duration Start Finish

1 RETAIN OPM 58 days 3/18/2015 6/8/2015

7 RETAIN DESIGNER 85 days 5/27/2015 9/23/2015

17 FEASIBILITY STUDY (FS) 218 days 9/15/2015 7/20/2016

34 SCHEMATIC DESIGN (SD) 80 days 7/20/2016 11/9/2016

41 PROJECT SCOPE AND BUDGET 81 days 10/17/2016 2/7/2017

42 Project Scope and Budget Conference 0 days 10/17/2016 10/17/2016

43 Special Town Meeting (STM) 0 days 10/17/2016 10/17/2016

44 MSBA Board Meeting 0 days 11/9/2016 11/9/2016

45 Execute Scope and Budget Agreement 22 days 11/15/2016 12/15/2016

46 Special Election Ballot Vote 0 days 12/6/2016 12/6/2016

47 Execute Project Funding Agreement 24 days 1/5/2017 2/7/2017

48 DESIGN DEVELOPMENT 79 days 12/7/2016 3/27/2017

49 Develop Design Development Documents to Estimator 46 days 12/7/2016 2/8/2017

50 LEED Registration 23 days 12/7/2016 1/6/2017

51 Design Development Submission for OPM and Cx Review 0 days 2/8/2017 2/8/2017

52 Design Development Cost Estimate 11 days 2/8/2017 2/22/2017

53 OPM and Cx Review 11 days 2/8/2017 2/22/2017

54 Value Engineering 7 days 2/22/2017 3/2/2017

55 Design Development Submission to MSBA 0 days 3/7/2017 3/7/2017

56 MSBA Review 15 days 3/7/2017 3/27/2017

57 CONSTRUCTION DOCUMENTS 166 days 3/8/2017 10/27/2017

58 60% Construction Documents for OPM and Cx Review 47 days 3/8/2017 5/11/2017

59 Develop 60% Construction Documents for Estimator 47 days 3/8/2017 5/11/2017

60 Incorporate MSBA DD Comments 10 days 3/28/2017 4/10/2017

61 OPM and Cx Review 11 days 5/11/2017 5/25/2017

62 60% Construction Documents Cost Estimate 11 days 5/11/2017 5/25/2017

63 Value Engineering 6 days 5/25/2017 6/1/2017

64 60% Construction Documents Submission to MSBA 0 days 6/6/2017 6/6/2017

65 MSBA Review 15 days 6/6/2017 6/26/2017

66 Develop 90% Construction Documents to Estimator 45 days 6/7/2017 8/9/2017

67 90% Construction Documents for OPM and Cx Review 45 days 6/7/2017 8/9/2017

68 Incorporate MSBA 60% CD Comments 10 days 6/28/2017 7/12/2017

69 OPM and Cx Review 11 days 8/10/2017 8/24/2017

70 90% Construction Documents Cost Estimate 11 days 8/10/2017 8/24/2017

71 Value Engineering 6 days 8/24/2017 8/31/2017

72 90% Construction Documents Submission to MSBA 0 days 9/5/2017 9/5/2017

73 MSBA Review 15 days 9/6/2017 9/26/2017

74 100% Construction Documents 25 days 9/6/2017 10/10/2017

75 Incorporate MSBA 90% CD Comments 10 days 9/27/2017 10/10/2017

76 MA-CHPS Design Submission 14 days 10/10/2017 10/27/2017

77 SITE PERMITTING 34 days 3/1/2017 4/18/2017

78 Bourne Planning Board - Site Plan Review 34 days 3/1/2017 4/18/2017

79 Prepare Hearing Documents 6 days 3/1/2017 3/8/2017

80 Submit Site Plan Review Package 0 days 3/8/2017 3/8/2017

81 Public Hearing 0 days 4/18/2017 4/18/2017

82 PROCUREMENT 63 days 6/8/2017 9/6/2017

83 Prequalification 63 days 6/8/2017 9/6/2017

84 Develop Draft RFQs (GC and Subcontractors) 11 days 6/8/2017 6/22/2017

85 Review Draft RFQs 0 days 6/22/2017 6/22/2017

86 Submit Advertisement (Central Register and Local Newspaper) 0 days 6/27/2017 6/27/2017

87 Notice in Central Register 0 days 7/5/2017 7/5/2017

88 GC and Subs Develop SOQs 19 days 7/5/2017 7/31/2017

89 RFQ Informational Meeting 0 days 7/13/2017 7/13/2017

90 Submit SOQs 0 days 7/31/2017 7/31/2017

91 Review SOQs 24 days 7/31/2017 8/31/2017

92 Recommend Prequalified GCs and Filed Subcontractors to SBC0 days 8/31/2017 8/31/2017

93 Issue Notification Letters to Prequalified GC and 

Subcontractors

4 days 8/31/2017 9/6/2017

94 Advertisement for Bids 1 day 10/4/2017 10/4/2017

95 Filed Subcontractors Bidding 21 days 10/10/2017 11/7/2017

96 General Contractor Bidding 11 days 11/7/2017 11/21/2017

97 General Contractor Award 6 days 11/21/2017 11/28/2017

98 CONSTRUCTION 513 days 11/28/2017 11/29/2019

99 Notice to Proceed 0 days 11/28/2017 11/28/2017

100 Earthwork 65 days 11/28/2017 3/1/2018

101 Foundations 67 days 3/1/2018 6/1/2018

102 Steel 67 days 4/1/2018 7/1/2018

103 Envelope 85 days 6/1/2018 10/1/2018

104 Interiors 168 days 9/1/2018 4/29/2019

105 Startup and Testing 32 days 5/2/2019 6/14/2019

106 Building Substantial Completion 0 days 6/27/2019 6/27/2019

107 Closeout 22 days 6/27/2019 7/29/2019

108 Building Final Completion 43 days 6/27/2019 8/27/2019

109 MA-CHPS Construction Submission 49 days 6/27/2019 9/5/2019

110 Move-In 43 days 6/27/2019 8/27/2019

111 Occupancy 43 days 6/27/2019 8/27/2019

112 Demolition of Existing Building 43 days 6/27/2019 8/27/2019

113 Final Sitework 67 days 8/27/2019 11/29/2019

10/17/2016
10/17/2016 Special Town Meeting (STM)

11/9/2016 MSBA Board Meeting

12/6/2016 Special Election Ballot Vote

2/8/2017 Design Development Submission for OPM and Cx Review

3/7/2017 Design Development Submission to MSBA

6/6/2017 60% Construction Documents Submission to MSBA

9/5/2017 90% Construction Documents Submission to MSBA

3/8/2017
4/18/2017 Public Hearing

6/22/2017 Review Draft RFQs
6/27/2017 Submit Advertisement (Central Register and Local Newspa

7/5/2017 Notice in Central Register

7/13/2017 RFQ Informational Meeting
7/31/2017 Submit SOQs

8/31/2017 Recommend Prequalified GCs and Filed Subcontractors t

11/28/2017 Notice to Proceed

6/27/2019 Building Substantial Completion

2017 2020 202
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TOWN OF BOURNE, MASSACHUSETTS

PEEBLES ELEMENTARY SCHOOL
PROJECT SCHEDULE





Date: 1/31/2017

Project No. 15041

PEEBLES ELEMENTARY SCHOOL

Educational Meeting Action Items PROJECT MANAGEMENT

Date Meeting Comment Party Resolution

1 12/14/2016 Nurse: The nurse requested a dedicated icemaker.  This item will require a decision by 
the District. District

2 12/14/2016
Music:  It was requested after further review to change one practice room into a music 
office.  FAI stated this request would need to be confirmed at the January 5th Academic 
Leadership team meeting.

FAI

3 12/14/2016 Art:  It was requested that a minimum of three sinks to be provided with plaster traps. FAI

4 12/14/2016 Art: A request was made to incorporate a singular peninsula configuration similar to the 
Bournedale art room for greater access to sinks.  FAI to review. FAI

5 12/14/2016 Art: Student work display areas should be studied both inside the art room and hallway 
areas.  FAI to review. FAI

6 12/14/2016
Art: An office was requested beyond the already submitted MSBA space template.  FAI 
explained the size of the art room and storage may reduce in size to accommodate this 
request would be discussed at the January 5th Academic Leadership team meeting.

FAI

7 12/14/2016
Library:  A workroom and office should be incorporated into the overall layout.  The 
workroom will require a sink.  The main circulation desk does not need to be adjacent to 
the workroom and office.

FAI

December 14, 2016 Meeting
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Project No. 15041

PEEBLES ELEMENTARY SCHOOL

Educational Meeting Action Items PROJECT MANAGEMENT

Date Meeting Comment Party Resolution

8 12/14/2016

Library:  The main circulation desk should have high counter portion "check-out" with a 
lower section at standard desk height.  A book return area should be incorporated into 
the desk.  District to confirm if a book return slot is required between the hallway and 
the media center.

District

9 12/14/2016
Library:  Fixed bookcases along the perimeter walls with mobile bookcases in the open 
areas can optimize flexibility. The District should provide FAI with anticipated book 
volume count to assist in planning bookcases and any required media storage area.

District

10 12/14/2016 Grade 3: An exterior door was requested from the team room directly to the outdoor 
garden area.  FAI stated this could be accommodated. FAI

11 12/14/2016

Grade 3:  It was requested that connecting doors located between classrooms.  FAI 
stated connecting doors were part of the project in the last phase and removed due to 
cost.  This request will be discussed at the January 5th Academic Leadership team 
meeting.

FAI

12 12/14/2016

Grade 4:  It was requested an additional teacher's toilets be located closer to the 4th 
grade.  After review of the plan, one additional teacher's toilet can be incorporated on 
the second floor.  This provides a total of 2 singular staff toilets on the first floor 
adjacent to the staff workroom, 2 singular staff toilets on the first floor within the 
administration suite, and 3 singular staff toilets on the second floor.

FAI

1 12/15/2016 Physical Education:  A water fountain was requested within the gym space.  FAI stated 
this item will be incorporated. FAI

December 15, 2016 Meeting
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Project No. 15041

PEEBLES ELEMENTARY SCHOOL

Educational Meeting Action Items PROJECT MANAGEMENT

Date Meeting Comment Party Resolution

2 12/15/2016 Physical Education:  The gym instructor liked the idea of having moveable bleachers for 
flexibility.  FAI to study further. FAI

3 12/15/2016

Physical Education:  An office was requested beyond the already submitted MSBA 
space template.  FAI explained the size of storage area will be reduced in size to 
accommodate and this request will be discussed at the January 5th Academic 
Leadership team meeting.

FAI

4 12/15/2016
Physical Education:  A request for a toilet and shower may be accommodated in the 
nearby custodial/kitchen area for shared use.  FAI stated this request would need to be 
confirmed at the January 5th Academic Leadership team meeting.

FAI

5 12/15/2016

Physical Education:  The gym instructor was concerned outdoor play area and lawn 
would be limited to  the new construction of the school.  FAI stated during construction, 
the area in front of the existing Peebles (grass area currently used for PE) would be 
utilized by the contractor.  After the final site work phase, there will be lawn area 
adjacent to the new tennis court.  The instructor asked if a stone dust walking/jogging 
path could be created.  FAI to review.

FAI

6 12/15/2016

Administration:  It was mentioned that an additional office would be required to support 
the administration team for a desired total of five offices.  We discussed reducing the 
conference rooms to accommodate the request.  FAI stated this request would need to 
be confirmed at the January 5th Academic Leadership team meeting.

FAI

7 12/15/2016 Administration:  Storage strategies were discussed with options for both storage rooms 
for records and general hallway closets to accommodate office material.  FAI to review. FAI
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PEEBLES ELEMENTARY SCHOOL

Educational Meeting Action Items PROJECT MANAGEMENT

Date Meeting Comment Party Resolution

8 12/15/2016
Administration:  The mail/copy area was discussed with opportunities for a kitchenette 
as well as a work surface area for assembling documents.  FAI to study this area 
further.

FAI

9 12/15/2016 Middle School (5th Grade):  Connecting doors were requested.  FAI stated this request 
would need to be confirmed at the January 5th Academic Leadership team meeting. FAI

10 12/15/2016

Middle School (5th Grade):  Teachers asked if fixed desktop computers are planned for 
each classroom.  FAI stated they are not and student use within the classrooms would 
be laptop or tablet based.  District to confirm hardwired fixed desktops computers are 
not required within the classroom for student use.

District

11 12/15/2016 Middle School (5th Grade):  It was noted that a dedicated space to accommodate two 
small buses supporting students with needs should be provided.  FAI to study location. FAI

12 12/15/2016

Computer:  The floor plans were reviewed and designed computer areas discussed.  
There are limited fixed desktop machines in the iStudio (3-4 total) and in the Media 
Center (10-12 total).  The classroom zone of the Media Center may be laptop or tablet 
based to accommodate 24 students.  District to confirm hardwired fixed desktops 
computer locations.

FAI

13 12/15/2016
Innovation Studio:  There was a request for an additional open shelving wall that could 
be concealed with sliding marker boards fixed to the front.  FAI will review the request 
with the furniture consultant.

FAI

14 12/15/2016

Innovation Studio:  The ceiling will remain open to provide the opportunity to hang 
objects/devices from structure above.  The exposed deck and any ductwork will be 
painted a dark color.  Color to be determined.  FAI request the District decide if the 
adjoining art room shall have an exposed ceiling for consistency.

FAI
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Project No. 15041

PEEBLES ELEMENTARY SCHOOL

Educational Meeting Action Items PROJECT MANAGEMENT

Date Meeting Comment Party Resolution

15 12/15/2016

Innovation Studio:  Anticipated equipment is as follows:  3D-printer, laser cutting, 3 to 4 
fixed computer stations serving equipment.  Computers required hard connection to 
equipment.  FAI to review with Technology consultant.  District to confirm list of 
equipment to assist in mechanical ventilation requirements of space.

FAI

16 12/15/2016

Custodians & Cafeteria:  Site Related Items - The existing Peebles does not have a 
dumpster or compactor.  All trash is collected in 50 gallon barrels, stored then loaded 
into a pickup truck.  There may be a garbage truck in the future with the capacity to 
empty a dumpster.  The project will be designed with the loading dock.  A dock lift was 
requested to bring barrels and other materials down to the driveway elevation.  FAI 
stated this is costly and not in the budget.  The custodians requested a walking path 
that would connect the loading dock with the driveway. A dock leveler was also 
requested that is not currently in to budget. the custodians stated a loading plate would 
satisfy this need in lieu of a dock leveler. The District should provide the desired 
dumpster or compactor specifications to assist in designing the loading dock and any 
power requirements for the compactor.

District

17 12/15/2016
Custodians & Cafeteria:  Site Related Items - The custodians requested a stone dust 
drive connecting the middle school to the existing storage shed. FAI to evaluate if this 
connection is possible.

FAI

18 12/15/2016

Custodians & Cafeteria:  Building-Related Items - It was requested that a 4'-0" chase 
with a full man-door be provided in between the gang toilets.  FAI stated this is not a 
possibility due to space limitations.  Access panels will be provided along the chase 
wall.  FAI to follow up with GGD on location and size.

FAI

19 12/15/2016
Custodians & Cafeteria:  Building-Related Items - One larger continuous sink per gang 
toilet was requested in lieu of 2 individual sinks in each gang toilet.  FAI to follow up 
with GGD on this item.

FAI

20 12/15/2016
Custodians & Cafeteria:  Building-Related Items - It was requested light fixtures in the 
egress stairs shall be wall mounted sconces for ease of access in lieu of "hard to 
reach" ceiling fixtures.  FAI to follow up with GGD.

FAI
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PEEBLES ELEMENTARY SCHOOL

Educational Meeting Action Items PROJECT MANAGEMENT

Date Meeting Comment Party Resolution

21 12/15/2016
Custodians & Cafeteria:  Building-Related Items - FAI asked if the Boston Food Bank 
space, currently in the existing Peebles, should be accomodated into the new layout. 
The District should confirm if this space is required.

District

22 12/15/2016

Custodians & Cafeteria:  Building-Related Items - A student tray and dish window was 
requested from the main cafeteria.  The District should confirm if trays and dishware 
will continue to be used by students or if disposable type is planned for the future.  A 
future meeting with the kitchen director is required.

District

23 12/15/2016

Custodians & Cafeteria:  Building-Related Items - There was a request for a singular 
shower, toilets, and washer/dryer to be shared between custodial, kitchen and gym 
instructor.  FAI stated this request would need to be confirmed at the January 5th 
Academic Leadership team meeting.

FAI

24 12/15/2016

Custodians & Cafeteria:  Building-Related Items - A request for electric hand dryers in 
the gang toilets was requested.  This would be total of 8 electric hand dryers.  Paper 
towels can be used in the singular staff and SPED toilets.  District to confirm this 
request.

FAI

25 12/15/2016 Custodians & Cafeteria:  Building-Related Items - There was a request to incorporate 
floor drains at all gang toilets.  FAI to review the request. FAI

1 1/5/2017

Gymnasium:  The gym instructor like the idea of having moveable bleachers for 
flexibility. The District stated the target bleacher seat count should be 200. Students can 
be seated on the floor surface during an all student assembly. The group asked if the 
bleachers could be justified to one side only to maximize useable space on the 
opposing side. FAI to study bleacher configurations, both fixed and moveable.

FAI

2 1/5/2017

Cafeteria:  A requested student tray and dish window from the 12/15/2016 meeting was 
discussed. The District should confirm if trays and dishware will continue to be used by 
students or if disposable type is planned for the future.  A future meeting with the 
kitchen director is required.

District

January 5, 2017 Meeting

Page 6 of 7



Date: 1/31/2017

Project No. 15041

PEEBLES ELEMENTARY SCHOOL

Educational Meeting Action Items PROJECT MANAGEMENT

Date Meeting Comment Party Resolution

3 1/5/2017 Cafeteria:  The requested shower, toilets, and washer/dryer from the 12/15/2016 
meeting were discussed. This was acceptable by the group.  FAI to study arrangement. FAI

4 1/5/2017

Academic Wings:  The group discussed the connecting doors requested at 12/14/2016 
and 12/15/2017 meetings.  The leadership team decided the doors should be 
incorporated into the project.  FAI stated this item to be discussed at the January 5th 
SBC meeting.

FAI
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[ School Name ]
[ Proposal Name ]

[ Month Day, Year ]

PROJECT MANAGEMENT  SMMA
Massachusetts School Building Authority

Flansburgh Architects

School Building Committee Meeting
Feb.02, 2017

Peebles Elementary School 
Design Development



Peebles Elementary School Bourne,  MA

MSBA material
precedents



Exterior	Materials	
MSBA	Precedents

Peebles	Elementary	School
Bourne,	MA

Flansburgh	Architects	|	SMMA

District School Enrollment Exterior	Materials Comments Address
Adams-Cheshire Hoosac	Valley	HS 805 Precast,	composite	metal	panel Addition	/	Renov 125	Savoy	Rd,	Cheshire,	MA	01225
Concord	Carlisle		 Concord	Carlisle	HS 1225 Brick,	composite	metal	panel New	HS 500	Walden	St,	Concord,	MA	01742
Danvers Danvers	HS 1000 Brick,	precast,	composte	metal	panel Addition	/	Renov 60	Cabot	Rd,	Danvers,	MA	09123
Dracut Dracut	HS 1160 Brick,	CMU,	stucco Addition	/	Renov 1540	Lakeview	Ave,	Dracut,	MA	01826
Hanover	-	Hanover	High Hanover	HS 800 Brick,	terra	cotta New	HS 287	Cedar	St,	Hanover,	MA	02339
Leominster Leominster	HS 1825 Brick,	composite	metal	panel Addition	/	Renov 122	Granite	St,	Leominster,	MA	01453
Maynard Maynard	HS 410 Brick/cast	stone,	metal	panel,	stone	rainscreen New	HS 1	Tiger	Sr,	Maynard,	MA	01754
Medford Medford	HS 1305 Brick,	precast roof,	systems,	and	interior	renovations 489	Winthrop	St,	Medford,	MA	02155
Methuen	 Methuen	HS 2075 CMU,	composite	metal	panel Addition	/	Renov 1	Ranger	Rd,	Methuen,	MA	01844
Norfolk Freeman	Kennedy	Elem 585 Cast	stone,	metal	panel New	ES 70	Boardman	St,	Norfolk,	MA	02056
Norton Norton	HS 700 CMU,	stucco Addition	/	Renov 66	W	Main	St,	Norton,	MA	02766
Rockland John	W	Rogers	MS/HS 1525 Brick,	composite	metal	panel New	MS/Reno	of	HS 100	Taunton	Ave,	Rockland,	MA	02370
Sutton	 Sutton	MS/HS 840 Brick,	metal	panel,	wood	resin	panel Addition	/	Renov 383	Boston	Rd,	Sutton,	MA	01590
West	Bridgewater West	Bridgewater	MSHS 625 Brick,	Zinc	metal	panel,	 New	MS/HS 155	W	Center	St,	02379
Wellesley Wellesely	HS 1600 Brick,	composite	metal	panel New	HS 50	Rice	St,	Wellesley	Hills,	MA	02481
Wilmington Wilmington	HS 960 Brick,	precast,	metal	spandrel	panel New	HS 159	Church	St,	Wilmington,	MA	01887

Andover Bancroft	ES 680 Brick,	composte	resin	panel new	ES 15	Bancroft	Rd,	Andover,	MA	01810
Auburn Auburn	MS 560 Brick,	precast,	metal	cornice new	MS 5	West	St,	Auburn,	MA	01501
Belmont Wellington	ES 575 Brick,	wood new	ES 121	Orchard	St,	Belmont,	MA	02478
Beverly Beverly	HS 1200 Brick,	precast,	stucco new	HS 100	Sohier	Rd,	Beverly,	MA	01915
Billerica Parker	ES 500 Brick,	composite	metal	panel new	ES 52	River	St,	Billerica,	MA	01821
Berlin-Boylston Tahanto	Regional	MS/HS 560 CMU,	zinc,	wood,	slate	/	ceramic	tile	rainscreen new	MS/HS 1001	Main	St,	Boylston,	MA	01505
Lexington Joseph	Estabrook	ES 540 CMU,	composite	metal	panel,	stone	accent new	ES 117	Grove	St,	Lexington,	MA	02420
Lynn Thurgood	Marshall	MS 1100 Brick,	composite	metal	panel new	HS 100	Brookline	St,	Lynn,	MA	01902
Newton A	E	Angier 465 Brick,	composite	metal	panel,	stone	accent new	ES 1697	Beacon	St,	Waban,	MA	02468
Shrewsbury Sherwood	MS 900 Composite	metal	panel new	MS 28	Sherwood	Ave,	Shrewsbury,	MA	01545
Southbridge Southbridge	MS/HS 1050 CMU,	brick,	composite	metal	panel new	MS/HS 132	Tory	Rd,	Southbridge,	MA	01550
Stoneham	 Stoneham	MS 775 Brick,	composite	metal	panel Addition	/	Renov 101	Central	St,	Stoneham,	MA	02180
Taunton Parker	MS/HS 2540 Brick Addition	/	Renov 50	Williams	St,	Taunton,	MA	02780
Uxbridge Uxbridge	HS 600 Brick,	CMU,	composite	metal	panel new	HS 300	Quaker	Hwy,	Uxbridge,	MA	01569
Wakefield Galvin	MS 1070 Brick,	composite	metal	panel new	MS 525	Main	St,	Wakefield,	MA	01880
Wayland Wayland	HS 900 Brick,	zinc	metal	panel new	HS 264	Old	CT	Path,	Wayland,	MA	01778
Weston Field	Elem 355 Brick,	composite	resin	panel,	wood new	ES 16	Alphabet	Ln,	Weston,	MA	02493
Winthrop Winthrop	MS/HS 970 Brick,	composite	metal	panel new	MS/HS 60	Payson	St,	Winthrop,	MA	02152
Winchester Winchester	HS 1370 Brick,	cast	stone Addition	/	Renov 80	Skillings	Rd,	Winchester,	MA	01890
Grafton Memorial	Sr.	HS 900 Brick,	metal	mesh	panel,	composite	mtl	panel new	HS 24	Providence	Rd,	Grafton,	MA	01519



Interior	Materials
MSBA	Precedents

Peebles	Elementary	School
Bourne,	MA

Flansburgh	Architects	|	SMMA

District School Enrollment Interior	Materials Comments Address
Andover Bancroft	ES 680 VCT,	carpet,	porcelain	tile,	terrazzo	stairs,	ceramic	wainscot,	ACT New	ES 15	Bancroft	Rd,	Andover	01810
Athol-Royalston Riverbend	ES 545 VCT,	carpet,	linoleum,	ptd	CMU,	acoustical	panels,	ceramic	wall	tile,	ACT New	ES 174	Riverbend	St,	Athol	01331
Auburn Auburn	MS 560 Ceramic	tile,	linoleum,	carpet,	wall	panels,	ACT New	MS 5	West	St,	Auburn	01501
Belmont Roger	Wellington	ES 575 Stained	concrete,	VCT,	carpet,	tectum,	painted	GWB,	ACT New	ES 121	Orchard	St,	Belmont	02478
Billerica Parker	ES 500 VCT,	carpet,	porcelain	tile,	CMU,	ACT new	ES 52	River	St,	Billerica,	MA	01821
Douglas Douglas	ES 552 Linoleum,	floor	&	wall	tile,	painted	conc.,	painted	GWB,	ACT New	ES 19	Davis	St,	Douglas	01516
Georgetown Penn	Brook	ES 770 VCT,	carpet,	ceramic	wall	tile,	painted	GWB,	ACT New	ES 68	Elm	St,	Georgetown	01833
Gloucester West	Parish	ES 355 Poured	epoxy,	carpet,	polished	conc.,	ceramic	wainscot,	polished	CMU,	ACT New	ES 62	Prospect	St,	Gloucester	01930
Milford Woodland	ES 985 VCT,	carpet,	ceramic	wall	tile,	painted	GWB,	ACT New	ES 10	N	Vine	St,	Milford	01757
Newton A	E	Angier 465 Linoleum,	carpet	tile,	floor	&	wall	tile,	wood	paneling,	painted	GWB,	ACT New	ES 1697	Beacon	St,	Waban,	MA	02468
Norfolk Freeman-Kennedy	ES 585 VCT,	PLAM	wainscot,	painted	GWB,	carpet	tile,	ACT New	ES 70	Boardman	St,	Norfolk	02056
Sutton	 Sutton	MS/HS 840 Rubber	tile,	porcelain	tile,	PLAM	wainscot,	painted	GWB,	carpet	tile,	ACT Addition	/	Renov 383	Boston	Rd,	Sutton	01590
West	Bridgewater West	Bridgewater	MSHS 625 Rubber	tile,	porcelain	tile,	PLAM	wainscot,	painted	GWB,	carpet	tile,	ACT New	MS/HS 155	W	Center	St,	West	Bridgewater	02379
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KEY
Revisions	complete.
No	change	required.
ACTION	REQUIRED.
Not	pursuing.

Category Credit	Name Responsible	Party LEED	Online	Status: Comments/notes:
PI	Forms Project	Information In	Progress
IP	Prereqs Integrative	Process In	Progress

LEED	for	Neighborhood	Developmt Not	Pursuing
Sensitive	Land	Protection In	Progress
High	Priority	Site In	Progress
Density	and	Diverse	Uses In	Progress
Access	to	Quality	Transit In	Progress
Bicycle	Facilities In	Progress
Reduced	Parking	Footprint In	Progress
Green	Vehicles In	Progress
Environmental	Site	Assessment In	Progress
Site	Assessment In	Progress
Protect	or	Restore	Habitat Not	Pursuing
Open	Space In	Progress
Rainwater	Management In	Progress
Heat	Island	Reduction In	Progress
Light	Pollution	Reduction In	Progress
Site	Master	Plan In	Progress
Joint	Use	of	Facilities In	Progress
Outdoor	Water	Use	Reduction In	Progress
Indoor	Water	Use	Reduction In	Progress
Building-Level	Water	Metering In	Progress
Outdoor	Water	Use	Reduction In	Progress
Indoor	Water	Use	Reduction In	Progress
Cooling	Tower	Water	Use In	Progress
Water	Metering In	Progress
Min.	Energy	Performance In	Progress
Building-Level	Energy	Metering In	Progress
Fundamental	Refrigerant	Mgmt In	Progress
Optimize	Energy	Performance In	Progress
Advanced	Energy	Metering Not	Pursuing
Renewable	Energy	Production Not	Pursuing
Enhanced	Refrigerant	Management Not	Pursuing

MR	Prereqs Storage	+	Collection	of	Recyclables In	Progress
Min.	Indoor	Air	Quality	Performance In	Progress
Tobacco	Smoke	Control In	Progress
Min.	Acoustic	Performance In	Progress
Enhanced	IAQ	Strategies In	Progress
Thermal	Comfort Not	Pursuing
Interior	Lighting In	Progress
Daylight Not	Pursuing
Quality	Views In	Progress
Acoustic	Performance Not	Pursuing

Innovation Innovation In	Progress
Outdoor	Water	Use In	Progress
Rainwater	Management In	Progress
Indoor	Water	Use In	Progress
n/a Not	Pursuing

Regional	
Priority

IEQ	Prereqs

IEQ	Credits

Peebles	Elementary	School	Design	Phase	Submittal	-	01.30.17
(Note:	only	attempted	design	phase	credits	and	prerequisites	listed)

LT	Credits

SS	Credits

WE	Prereqs

WE	Credits
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 Mechanical, 
Technology & 

Plumbing Update
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MECHANICAL DIAGRAM  KEY

RADIANT PANEL

Ceiling-mounted induction units with hot & 
chilled water coils for heating & cooling, 
ducted to the RTU for ventilation.

Floor/wall mounted dispacement diffusers 
deliver low-velocity air at 63°F-68°F 
(depending on outdoor air temp.) for 
dehumification & ventilation.

MECHANICAL DIAGRAM LEGEND
1.Corridors to be provided with hot water unit heaters near all 

exit doors.  Ventilation from RTU serving adjacent 
displacement systems.

2.Toilet room air to be exhausted through an adjacent 100% 
outside air classroom displacement system with make-up air 
from hallways also from classroom RTU.

3.Wall-mounted air conditioning unit for all MDF rooms with 
associated condensing unit on roof.

4.Kitchen range hood exhaust fan with make-up air provided by 
kitchen heating & ventilation unit (gas-fired).

5.Dedicated exhaust for electrical rooms to remove exess heat.
6.Dedicated exhaust to remove odors.
7.Dedicated exhaust for custodial areas to remove noxious 

fumes from stored chemicals.
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Bourne, Massachusetts
Peebles Elementary School 

Mechanical Diagram
First Floor

IMAGE OF PERIMETER RADIANT PANEL
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MECHANICAL DIAGRAM  KEY

RADIANT PANEL

Ceiling-mounted induction units with hot & 
chilled water coils for heating & cooling, 
ducted to the RTU for ventilation.

Floor/wall mounted dispacement diffusers 
deliver low-velocity air at 63°F-68°F 
(depending on outdoor air temp.) for 
dehumification & ventilation.

0 40 80 FT

1

MECHANICAL DIAGRAM LEGEND
1.Corridors to be provided with hot water unit heaters near all 

exit doors.  Ventilation from RTU serving adjacent 
displacement systems.

2.Toilet room air to be exhausted through an adjacent 100% 
outside air classroom displacement system with make-up air 
from hallways also from classroom RTU.

3.Wall-mounted air conditioning unit for all MDF rooms with 
associated condensing unit on roof.

4.Kitchen range hood exhaust fan with make-up air provided by 
kitchen heating & ventilation unit (gas-fired).

5.Dedicated exhaust for electrical rooms to remove exess heat.
6.Dedicated exhaust to remove odors.
7.Dedicated exhaust for custodial areas to remove noxious 

fumes from stored chemicals.
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Mechanical Diagram
Second Floor

IMAGE OF PERIMETER RADIANT PANEL

Bourne, Massachusetts
Peebles Elementary School 
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SLOPED ROOF (2.5:12)

ELEVATOR
SLOPED ROOF (3:12)

RTU

RTU
CHILLER

SLOPED ROOF (3:12)

SLOPED ROOF (0.25:12) SLOPED ROOF (0.25:12)

SKYLIGHT

0 40 80 FT

MECHANICAL ROOF DIAGRAM LEGEND
1. 100% outdoor air roof top unit & gas-fired-furnace with

direct expansion refrigerant-based cooling. (General
Classrooms)

2. 100% outdoor air roof top unit & gas-fired-furnace with
direct expansion refrigerant-based cooling.
(Administration, Media Center, SPED classrooms, &
iStudio)

3. High-efficiency outdoor air-cooled chiller.
4. Re-circulating indoor air-handling unit with hot & chilled

water coils.(suspended below roof)
5. Kitchen range hood exhaust fan with make-up air

provided by kitchen heating & ventilation unit (gas-fired).
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Mechanical Diagram
Roof

Bourne, Massachusetts
Peebles Elementary School 
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TECHNOLOGY DIAGRAM  KEY

SHORT THROW PROJECTOR

STANDARD PROJECTOR

PROJECTION SCREEN

MULTI-TASK COPIER

MARKER BOARD PROJECTION SURFACE

LED DISPLAY

TYPICAL CLASSROOM:
PA SPEAKER
CALL BUTTON
SECONDARY CLOCK
VoIP HANDSET

LOCAL AUDIO / 
VISUAL SYSTEM

LOCAL AUDIO / 
VISUAL SYSTEM

Technology Diagram
First Floor

Bourne, Massachusetts
Peebles Elementary School 
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►► Code NumberCode Number
15122486

►► DescriptionDescription
Gradient Basin Lavatory System can be equipped with Sloan® sensor-
activated faucets. Constructed of durable corian or natural stone, both
materials are available with our 20% or more post consumer recycled
content.

►► SpecificationsSpecifications
The 90” Wall Mounted Console Unit includes:

● ● Dimensions: 90” x 22” x 5”

● ● A Monolithic Console, fabricated from corian material or natural stone

● ● Wall mounted carrier not supplied

● ● A high polished grid strainer provided

● ● Wall Mounted Console is ADA compliant if Installed properly

Sloan Electronic Faucets features:

● ● Sloan Sensor Technology for reliable performance

● ● Hardwire or Battery powered

● ● Infrared or Capacitance

● ● Troubleshooting LED Indicator Lights

● ● Filtered Solenoid with serviceable Strainer Filter

Faucet features may vary. See faucet specification sheets for details

►► VariationsVariations
☐ ESD - Electronic Soap Dispenser

☐ DS - Designer Stone (Quartz)

☐ FM - Frame

☐ AB - Angle Brackets

☐ ENC - Enclosure

►► NOTENOTE
DSG dimensions can be customized per designer request. See your Sloan
representative for details.

►► Faucet OptionsFaucet Options

EAF-200/250

►► OPERATIONOPERATION

►► The Gradient Triple Station Lavatory SystemThe Gradient Triple Station Lavatory System
The Gradient Basin design is an ergonomic hand washing basin, bringing
higher efficiencies to the entire hand washing process in a more natural
way. The Gradient may be configured to designers specifications. Waste
assembly is not provided. Choose from one of the many Sloan faucets for
the perfect match.

►► Compliance & CertificationsCompliance & Certifications
   

This space for Architect/Engineer Approval

Designer Series Gradient 
DSG-83200

2017-26-01 Page 1 of 2

SLOAN 10500 SEYMOUR AVE. ● FRANKLIN PARK, ● IL. SLOAN 10500 SEYMOUR AVE. ● FRANKLIN PARK, ● IL. 60131 60131 
Ph: 1-800-9-VALVE-9 or 1-847-671-4300 ● Fax: 1-800-447-8329 or 1-847-671-4380 ● http://www.sloan.com
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