
 

 

PROJECT MINUTES 

PROJECT MANAGEMENT

Project: Peebles Elementary School Feasibility Study Project No.: 15041 

Prepared by: Joel Seeley Meeting Date: 10/05/2016 

Re: School Building Committee Meeting Meeting No:   26 

Location: Bourne High School Library/Media Center Time: 6:30pm 

Distribution: School Building Committee Members, Attendees (MF) 

 

Attendees: 

PRESENT NAME AFFILIATION VOTING MEMBER 

 James L. Potter Chairman, School Building Committee Voting Member 

 Peter J. Meier Board of Selectmen Voting Member 

 Christopher Hyldburg Chairman, School Committee Voting Member 

 Natasha Scarpato Member, School Committee Voting Member 

 Donna Buckley Member at Large  Voting Member 

 Richard A. Lavoie Finance Committee Voting Member 

 William Meier  Building Trade Expert Voting Member 

  Member at Large Voting Member 

 Frederick H. Howe Board of Health, Vice-Chairman School Building Committee Voting Member 

 Steven M. Lamarche Superintendent of Schools, BPS Voting Member 

 Edward S. Donoghue Director of Business Services, BPS Non-Voting Member 

 Thomas M. Guerino Town Administrator Non-Voting Member 

  Director of Facilities, Town of Bourne Non-Voting Member 

 Elizabeth A. Carpenito Principal, BES Non-Voting Member 

 Kathy Anderson Elementary/Special Education Secretary Non-Voting Member 

 Janey Norton Principal, PES  

 Kent Kovacs FAI, Architect  

 Betsy Farrell Garcia FAI, Architect  

 Michael Cimorelli FAI, Architect  

 Joel Seeley SMMA, OPM  
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 Item # Action Discussion 

26.1 Record Call to Order, 7:00 PM, meeting opened. 

26.2 Record A motion was made by F. Howe and seconded by W. Meier to approve the 9/22/2016 

School Building Committee meeting minutes.  No discussion, motion passed unanimous 

by those attending. 

26.3 Record K. Kovacs presented a slide show focusing on project costs, reimbursement, and 

transportation impact 

26.4 Record The SBC and SC engaged in a Special Town Meeting discussion in preparation for the 

upcoming October 17th meeting. 

 The STM presentation must addressed the following:  

o Why not just renovate Peebles?  

o Provide a “snapshot” of how the SBC arrived at this decision 

o Describe the implications / costs of doing nothing. 

o There should be four main points: 1) Introduction, 2) Why are we here?  3) 

Educational solution with benefits expressed 4) Fiscally responsible 

solution 

26.5 Record S. Lamarche provided clarification on the following: PreK – the district is required to 

provide services to children with needs starting at the age of 3.  Kindergarten – Bourne is 

one of the last Districts to provide full-day kindergarten on the Cape.  High School: 

Enrollment has gone down, but the high school is utilizing all spaces for learning, i.e. Wet 

Lab, Black Box, 18-22 program, TV studio, and Innovation Studio. 

26.6 Record Next SBC Meeting: October 11, 2016 at 7:00 PM.  A clarification was noted to the agenda 

handout reflecting an October 13, 2016 meeting date.  It was confirmed that the next 

meeting will be October 11, 2016. 

26.7 Record A Motion was made by W. Meier and seconded by F. Howe to adjourn the meeting.  No 

discussion, voted unanimously. 

Attachments: Agenda, SC/SBC Presentation 

The information herein reflects the understanding reached.  Please contact the author if you have any questions or are not in agreement with these 

Project Minutes 
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Peebles Elementary School Bourne,  MA

Estimated Project Costs and MSBA Reimbursement

Peebles Elementary School Bourne,  MA

Projected Project Reimbursement
for Eligible Costs

Option 1A Option 4A Option 4B Option 5A

Project Cost $36.49 M $41.29M $42.78M $41.49M

Approximate MSBA Grant $12.11M $14.69M $15.47M $14.72M

Approximate Cost to Bourne $24.38M $27.31M $26.77M

Projected Project Reimbursement
for Eligible Costs

Option 1A Option 1G Option 2A Option 5A

Project Cost $36.49 M $37.42M $38.63M $41.49M

Approximate MSBA Grant $12.11M $12.81M $10.73M $14.72M

Approximate Cost to Bourne $24.38M $24.61M $27.90M $26.77M

Projected Project Reimbursement
for Eligible Costs

Option 1A Option 1G Option 2A Option 5A

Project Cost $36.49 M $37.42M $38.63M $41.49M

Approximate MSBA Grant $12.11M $12.81M $10.73M $14.72M

Approximate Cost to Bourne $24.38M $24.61M $27.90M $26.77M

Estimated Project Costs and MSBA Reimbursement

* Costs subject to change as project is refined

** Option 2A costs subject to change based on MSBA Recent Previously Reimbursed Project Review

**

** $26.6M

Peebles Elementary School Bourne,  MA

Projected Project Reimbursement
for Eligible Costs

Option 1A Option 4A Option 4B Option 5A

Project Cost $36.49 M $41.29M $42.78M $41.49M

Approximate MSBA Grant $12.11M $14.69M $15.47M $14.72M

Approximate Cost to Bourne $24.38M $27.31M $26.77M

Projected Project Reimbursement
for Eligible Costs

Option 1A Option 1G Option 2A Option 5A

Project Cost $36.49 M $37.42M $38.63M $41.49M

Approximate MSBA Grant $12.11M $12.81M $10.73M $14.72M

Approximate Cost to Bourne $24.38M $24.61M $27.90M $26.77M

Projected Project Reimbursement
for Eligible Costs

Option 1A Option 1G Option 2A Option 5A

Project Cost $36.49 M $37.42M $38.63M $41.49M

Approximate MSBA Grant $12.11M $12.81M $10.73M $14.72M

Approximate Cost to Bourne $24.38M $24.61M $27.90M $26.77M

Estimated Project Costs and MSBA Reimbursement

* Costs subject to change as project is refined

** Option 2A costs subject to change based on MSBA Recent Previously Reimbursed Project Review

**

** $26.6M

$39.91M

$15.15M

$24.76M



Peebles Elementary School Bourne,  MA

Tax Impact

$24.76 million

$0.40  per $1000

(Based on 20 year term at 3.75% Interest Rate)

Cost to Bourne

Annual Residential Tax

Increase per $1000 Valuation

Annual Residential Tax

Increase per Average Home Value*

$163.00

* Average Home Value is $398,944



Peebles Elementary School Bourne,  MA

TRANSPORTATION
 PLAN 



Peebles Elementary School Bourne,  MA

Travel Analysis - trip duration impact

PK (at Bournedale) 

K (at Bournedale) 

1 (at Bournedale) 

2 (at Bournedale) 

3 (at Peebles) 

4 (at Peebles) 

5 (at Peebles) 
 

GRADES Cape Side residents Off Cape residents

no change 

no change 

*Add 15 minutes 

*Add 15 minutes 

no change 

no change 

no change 
 

no change 

no change 

no change 

no change 

*Add 15 minutes 

*Add 15 minutes 

no change 
 

* Approximate additional travel time to current bus trip duration  
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