
 

 

PROJECT MINUTES 

PROJECT MANAGEMENT

Project: Peebles Elementary School Feasibility Study Project No.: 15041 

Prepared by: Joel Seeley Meeting Date: 1/7/2016 

Re: School Building Committee Meeting Meeting No:   10 

Location: Bourne Veteran’s Memorial Community Center Time: 6:30pm 

Distribution: School Building Committee Members, Attendees (MF) 

 

Attendees: 

PRESENT NAME AFFILIATION VOTING MEMBER 

 James L. Potter Chairman, School Building Committee Voting Member 

 Peter J. Meier Board of Selectmen Voting Member 

 Christopher Hyldburg Chairman, School Committee Voting Member 

 Laura Scena Member, School Committee Voting Member 

 Natasha Scarpato Member at Large Voting Member 

 Richard A. Lavoie Finance Committee Voting Member 

 William Meier Building Trade Expert Voting Member 

 Mary Jo Coggeshall Member at Large Voting Member 

 Frederick H. Howe Board of Health Voting Member 

 Steven M. Lamarche Superintendent of Schools, BPS Voting Member 

 Edward S. Donoghue Director of Business Services, BPS Non-Voting Member 

 Thomas M. Guerino Town Administrator Non-Voting Member 

 Jonathan Nelson Director of Facilities, Town of Bourne Non-Voting Member 

 Elizabeth A. Carpenito Principal, BES Non-Voting Member 

 Kathy Anderson Elementary/Special Education Secretary Non-Voting Member 

 Janey Norton Principal, PES  

 Kent Kovacs FAI, Architect  

 Betsy Farrell Garcia FAI, Architect  

 Joel Seeley SMMA, OPM  
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 Item # Action Discussion 

10.1 Record Call to Order, 6:30 PM, meeting opened. 

10.2 Record A motion was made by F. Howe and seconded by S. Lamarche to approve the 12/17/15 

School Building Committee meeting minutes.  No discussion, motion passed unanimous 

by those attending, one abstention. 

10.3 Record J. Seeley distributed and reviewed the Committee and Community Meetings Schedule for 

the PSR Phase, dated 12/17/15 and attached.   

10.4 Record J. Seeley distributed and reviewed the fully executed FSA Amendment No. 1, dated 

10/8/15 and attached. 

10.5 K. Kovacs K. Kovacs to provide an update on the engineer’s review of the gas service moratorium at 

the PES site once the engineers receive feedback from NGrid. 

10.6 P. Meier P. Meier contacted the Moderator on the process to be followed to fill vacant Committee 

seats in the future.  The Moderator will provide direction. 

10.7 J. Potter J. Potter will send a letter to the Selectmen on the Committee’s position on the 

“Technology use during Open Meeting” policy. 

10.8 K. Kovacs K. Kovacs led a discussion relative to the Committee’s goals in narrowing the current Four 

Alternatives to the One Preferred Alternative in the PSR Phase. 

Committee Discussion: 

1. W. Meier would like to confirm that the Preferred Alternative will alleviate capacity 

and enrollment pressures for many years to come. 

2. S. Lamarche would like to understand the costs incurred by the Town for the 

Middle School and Bournedale projects in context to today’s costs for the Four 

Alternatives. 

3. J. Potter would like to understand if there are any MSBA required spaces in the 

Four Alternatives that were not required in the Middle School and Bournedale 

projects. 

4. F. Howe would like to understand the transportation and travel impact differences 

between the Four Alternatives. 

5. J. Potter indicated the Design Team should factor in any future planned Traffic 

Improvements by the Cape Cod Commission, that may impact the Four 

Alternatives. 

6. K. Anderson would like to understand what other similar-sized Communities have 

elementary schools as large as 725 students. 

7. P. Meier would like to understand what other Town-projects may be seeking 

capital project funding appropriations over the next few years. 

8. S. Lamarche would like to understand the Peebles community’s emotional and 

cultural viewpoint for keeping the existing Peebles school and renovating versus 

razing and constructing new. 

9. J. Norton would like to understand the cost and educational impact of doing 

nothing and maintaining the 62 year old Peebles.  
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 Item # Action Discussion 

K. Kovacs shall develop a process for recording and responding to these goals, and others 

that may develop thru the upcoming Community Forums, to assist the Committee in 

deciding on the One Preferred Alternative. 

10.9 K. Kovacs J. Seeley led a discussion on what additional Traffic Consultancy may be desired by the 

Committee in the PSR Phase to assist the Committee in deciding on the One Preferred 

Alternative. 

Committee Discussion: 

1. K. Kovacs suggested further comparative empirical data on the impact of the 

rotaries on bussing and parent traffic, the impact of the Trowbridge Road and 

Sandwich Road intersection, the impact to the Middle School and High School 

traffic, and the travel distances and durations for each of the Four Alternatives may 

be useful to the Committee. 

2. P. Meier indicated the Cape Cod Commission may already have traffic data. 

3. J. Norton indicated it may be useful to understand the seasonal, May-June and 

September-October, traffic impact to each of the Four Alternatives. 

4. S. Lamarche indicated the School Administration can provide the bus travel 

distances and durations to Peebles and Bournedale. 

5. J. Potter indicated that additional traffic consultancy may not be required in that 

the Community’s historic perception of the traffic won’t be swayed by further 

consultancy. 

6. M. Coggeshall asked if K. Kovacs can follow-up with the Cape Cod Commission 

on what traffic information they may have and work with E. Donoghue on the bus 

travel distances and durations to Peebles and Bournedale. 

Based on the discussion, Committee decided that additional Traffic Consultancy is not 

desired at this time.  

10.10 K. Kovacs 

S. Lamarche 

P. Meier 

J. Seeley 

Prep for Community Forum No. 4, scheduled for 1/21/16, was discussed. 

Committee Discussion: 

1. N. Scarpato asked if the Community Forum could engage the community better, 

by having a survey or some other feedback mechanism? 

K. Kovacs indicated that Community Forum No. 4 is focused on informing the 

Community on how and why the Committee decided on the Four Alternatives and 

that at Community Forum No. 5, a survey would be very useful.   

2. S. Lamarche asked if the presentation will include the Committee’s scoring on the 

Evaluation Criteria. 

K. Kovacs indicated yes. 

3. S. Lamarche indicated the presentation should be very clear on the MSBA’s role in 

the Study, what the PSR Phase is, and what the Schedule is.  

4. K. Kovacs to forward the flyer for Community Forum No. 4 and the seven poster 

boards for distribution. 
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 Item # Action Discussion 

5. S. Lamarche indicated the School Administration will send out a text message 

advertising the forum, in addition to the email notifications. 

6. P. Meier will contact the Bourne Enterprise to advertise the forum. 

7. J. Seeley will send the flyer to BourneTV to advertise the forum. 

10.11 Record Old or New Business: 

1. J. Potter indicated L. Scena has resigned from the Committee and that the School 

Committee has selected a new member, who will be appointed by the Moderator. 

2. J. Seeley indicated the MSBA will be providing review comments on the PDP 

submission within the next few weeks.  They indicated based on their preliminary 

review the submission was thorough and complete.  

10.12 Record Community Forum No. 4: January 21, 2016 at 6:00 pm at the Bournedale Elementary 

School. 

10.13 Record Next SBC Meeting: February 4, 2016 at 6:30 pm at the Bourne Veteran’s Memorial 

Community Center. 

10.14 Record A Motion was made by P. Meier and seconded by F. Howe to adjourn the meeting.  No 

discussion, voted unanimously. 

Attachments: Agenda, Committee and Community Meetings Schedule, Executed FSA Amendment No. 1  

The information herein reflects the understanding reached.  Please contact the author if you have any questions or are not in  agreement with these 

Project Minutes 

JGS/sat/P:\2015\15041\04-MEETINGS\4.3 Mtg_Notes\3-School Building 

Committee\2016\10_7January2016\Schoolbuildingcommitteemeeting_7January2016_FINAL.Docx 





 

 

AGENDA 

PROJECT MANAGEMENT

Project: Peebles Elementary School Feasibility Study Project No.: 15041 
Re: School Building Committee Meeting Meeting Date: 1/7/2016 
Meeting Location: Bourne Veterans Memorial Community Center 
Prepared by: Joel Seeley Meeting Time: 6:30 PM 

Distribution: Committee Members (MF)        Meeting No.:             10 

1. Call to Order 

2. Approval of Minutes  

3. Approval of Invoices and Commitments 

4. Review Preferred Alternative Schematic Phase Goals 

5. Review PSR Scope for Traffic Consultant 

6. Prepare for Community Forum No. 4 

7. Old or New Business 

8. Public Comments 

9. Next Meeting – February 4, 2016 

10. Adjourn 

 

JGS/sat/P:\2015\15041\04-MEETINGS\4.2 Agendas\3-School Building Committee\10_7January2016\Agenda_7January2016.Docx 



AGENDA

SCHOOL BUILDING COMMITTEE MEETING 

Review Preferred Alternative Goals

Prepare for Community Forum

COMMUNITY FORUM NO. 4 - 6:00 to 8:00 PM - 

BOURNEDALE ELEMENTARY SCHOOL CAFETERIA

SCHOOL BUILDING COMMITTEE MEETING 

Review Community Forum Comments

Structural Narrative Review

MEP Systems Narrative Review

Update on Construction Alternatives

Review MSBA Comments on PDP Submission

SCHOOL BUILDING COMMITTEE MEETING 

Update on Construction Alternatives

Prepare for Community Forum

COMMUNITY FORUM NO. 5 - 6:00 to 8:00 PM - 

PEEBLES ELEMENTARY SCHOOL CAFETERIA

SCHOOL BUILDING COMMITTEE MEETING 

Review Community Forum Comments

Update on Sustainable Design Goals

Update on Construction Alternatives

SCHOOL BUILDING COMMITTEE MEETING 

Review Cost Models

Preliminary Discussion of One Preferred Construction Alternative

Prepare for Community Forum

COMMUNITY FORUM NO. 6 - 6:00 to 8:00 PM - 

BOURNEDALE ELEMENTARY SCHOOL CAFETERIA

SCHOOL BUILDING COMMITTEE MEETING 

Vote to Decide One Preferred Construction Alternative

Vote to Submit Preferred Schematic Report to MSBA

SUBMIT PREFERRED SCHEMATIC REPORT PACKAGE TO MSBA

ADDITIONAL MEETINGS TO BE SCHEDULED

April 15, 2016

March 31, 2016

April 14, 2016

April 6, 2016

March 17, 2016

February 18, 2016

March 3, 2016

Feasibility Study Phase (PSR)

February 4, 2016

January 21, 2016

SCHOOL BUILDING COMMITTEE

PEEBLES ELEMENTARY SCHOOL 

DATE

All meetings held at the 

Bourne Veterans Memorial Community Center at 6:30 PM

unless otherwise noted

MEETINGS SCHEDULE AND AGENDAS

November 25, 2015  Updated December 17, 2015

January 7, 2016

Project Management SMMA








