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PROJECT MINUTES 

 
Project: New Bourne Intermediate School Project No.: 15041 

Prepared by: Joel Seeley  Meeting Date: 7/9/20 

Re: School Building Committee Meeting Meeting No:   80 

Location: Zoom Remote Locations  Time: 6:00pm 

Distribution: School Building Committee Members, Attendees (MF) 

Attendees: 

PRESENT NAME AFFILIATION VOTING MEMBER 

Attended Remote James L. Potter Chairman, School Building Committee Voting Member 

Attended Remote Peter J. Meier Board of Selectmen Voting Member 

 Christopher Hyldburg School Committee Voting Member 

Attended Remote Natasha Scarpato Member at Large Voting Member 

Attended Remote Donna Buckley Member at Large  Voting Member 

Attended Remote Richard A. Lavoie Finance Committee Voting Member 

Attended Remote William Meier  Building Trade Expert Voting Member 

  School Committee  Voting Member 

Attended Remote Frederick H. Howe Member at Large, Vice-Chairman School Building Committee Voting Member 

 Kerri Anne Quinlan-Zhou, Ed D Superintendent of Schools, BPS  Voting Member 

Attended Remote Jordan Geist Director of Business Services, BPS Non-Voting Member 

Attended Remote Anthony Schiavi Town Administrator Non-Voting Member 

Attended Remote Paul O’Keefe Local Official Responsible for Building Maintenance  Non-Voting Member 

 Elizabeth A. Carpenito Principal, BES Non-Voting Member 

Attended Remote Kathy Anderson Elementary/Special Education Secretary Non-Voting Member 

 Janey Norton  Principal, PES  

Attended Remote Jorge Cruz FAI, Architect  

 Robert Brait Brait Builders (BBC) General Contractor  

Attended Remote Joe Amara Brait Builders (BBC) General Contractor   

Attended Remote Joel Seeley SMMA, OPM  
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 Item # Action Discussion 

80.1 Record Call to Order, 6:00 PM. 

80.2 Record J. Potter announced this remote meeting is held per the Open Meeting Law Emergency 

Order provisions signed by Governor Baker on March 10, 2020. This Zoom 

videoconference meeting is being televised, streamed and recorded by Bourne TV. There 

will be no live public participation at this meeting, but the public is invited to follow the 

broadcast. 

80.3 Record A motion was made by F. Howe and seconded by P. Meier to approve the 4/9/20 School 

Building Committee meeting minutes. No discussion, motion passed unanimous by roll 

call vote.  

80.4 Record Warrant No. 53 was reviewed.    

A motion was made by F. Howe and seconded by P. Meier to approve Warrant No. 53.  

No discussion, motion passed unanimous by roll call vote.  

80.5 J. Seeley J. Cruz distributed and reviewed Change Order No. 21, dated 6/19/20 in the amount of 

$4,238.22, Change Order Description Form and Change Order Contingency Summary 

Form, all attached.  

Committee Discussion: 

1. J. Potter asked what assurance does the Town have that the administration water 

heater issue is resolved?  

J. Cruz indicated BBC, FAI, GGD, the subcontractor and the manufacturer met 

and believe the modified control operation will resolve the pilot light issue. J. Geist 

indicated school staff will install a door sweep on the entry door as well. J. Cruz 

acknowledged that if the pilot light issue returns once school resumes, the unit 

may need to be changed to an electric unit. 

2. R. Howe asked if the understanding was that BBC would pay for the smoke test if 

it showed a construction issue was causing the odor in the administration area. 

J. Cruz indicated that was correct, the test did not indicate a construction issue. 

A motion was made by F. Howe and seconded by J. Potter to approve Change Order No. 

21, dated 6/19/20 in the amount of $4,238.22 and recommend signature by A. Schiavi.  

No discussion, motion passed unanimous by roll call vote.   

80.6 J. Cruz J. Cruz provided an update on the construction.  The remaining exterior punch list work, 

hydroseeding, is complete and FAI will inspect next week.  The main remaining building 

items are the gymnasium wall panels and the recent roof leaks.  BBC and FAI have agreed 

to share the cost in reinstalling/replacing the gymnasium wall panels, BBC will be 

installing a mock-up within the upcoming 2-3 weeks. BBC has repaired the recent roof 

leaks and will have Thompson and Lichtner inspect the repairs and repair the drywall 

damage in the vestibule and lobby in the next 2 weeks.   

Committee Discussion: 
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 Item # Action Discussion 

1. F. Howe asked if BBC was onsite today to address the minor open building 

punch list items? 

J. Geist indicated yes, BBC personnel were on site today. J. Cruz indicated FAI 

will inspect the completed items next week.  

80.7 Record J. Seeley distributed and reviewed the executed Sustainable School Certificate of 

Achievement MSBA Closeout Document, attached.  

80.8 Record New or Old Business - None  

80.9 Record  Next SBC Meeting: TBD  

80.10 Record A Motion was made by N. Scarpato and seconded by F. Howe to adjourn the meeting. No 

discussion, motion passed unanimous by roll call vote.  

Attachments: Agenda, Warrant 53, Change Order No. 21, Sustainable School Certificate of Achievement MSBA 

Closeout Document 

The information herein reflects the understanding reached. Please contact the author if you have any questions or are not in agreement with these 

Project Minutes 

JGS/sat/P:\2015\15041\04-MEETINGS\4.3 Mtg_Notes\3-School Building Committee\2020\80_9July2020\Schoolbuildingcommitteemeeting_9July2020_DRAFT.Docx 
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PROJECT MEETING SIGN-IN SHEET 

Project: Bourne Intermediate School Project No.: 15041 

Prepared by: Joel Seeley Meeting Date: 7/9/2020 

Re: School Building Committee Meeting Meeting No: 80 

Location: Zoom Remote Locations Time: 6:00pm 

  

Distribution: Attendees, (MF)          

SIGNATURE ATTENDEES EMAIL AFFILIATION 

Attended Remote James L. Potter onsetjp@juno.com Chairman, School Building Committee 

Attended Remote Peter J. Meier pmeier@townofbourne.com Board of Selectmen 

 Christopher Hyldburg chrish@alpha-1.com  School Committee 

Attended Remote Natasha Scarpato scarpato4@comcast.net  Member-At-Large 

Attended Remote Donna Buckley d.j.buckley23@gmail.com  Member-At-Large 

Attended Remote Richard A. Lavoie Richl.Lavoie@gmail.com  Finance Committee 

Attended Remote William Meier Dusty22752@aol.com Building Trade Expert 

   School Committee 

Attended Remote Frederick H. Howe rickhowe9@gmail.com  Member-At-Large 

 Kerri Anne Quinlan-Zhou kzhou@bourneps.org Superintendent of Schools, BPS 

Attended Remote Jordan Geist jgeist@bourneps.org Director of Business Services, BPS 

Attended Remote Anthony Schiavi aschiavi@townofbourne.com Town Administrator 

Attended Remote Paul O’Keefe mmachief@gmail.com  Local Official Resp. for Building Maintenance 

 Elizabeth A. Carpenito ecarpenito@bourneps.org  Principal, BES 

Attended Remote Kathy Anderson kanderson@bourneps.org  Elementary/Special Education Secretary 

 Janey Norton jnorton@bourneps.org Principal, PES 

Attended Remote Jorge Cruz jcruz@flansburgh.com Flansburgh Architects (FAI) 

 Robert Brait rbrait@braitbuilders.com Brait Builders Corporation (BBC) 

 Joe Amara jamara@braitbuilders.com Brait Builders Corporation (BBC) 

Attended Remote Joel Seeley jseeley@smma.com  SMMA 

    

    

    

    

    

    

    

p:\2015\15041\04-meetings\4.3 mtg_notes\3-school building committee\2020\80_9july2020\schoolbuildingcommitteemeetingsign-in sheet_9july2020.docx 
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Agenda 

Project: Project No.: 15041 

Re: Meeting Date:   7/9/2020 

Meeting Location: Meeting Time: 6:30 PM 

Prepared by: Meeting No.:          81 

Distribution: 

Bourne Intermediate School 

School Building Committee Meeting 

Remote Locations
Joel Seeley 

Committee Members (MF) 

1. Call to Order

2. Approval of Minutes

3. Approval of Invoices and Commitments

4. Change Order No. 21

5. Construction Update

6. New or Old Business

7. Public Comments

8. Next Meeting: TBD

9. Adjourn

Join Zoom Meeting 

https://us02web.zoom.us/j/89344653082?pwd=ZXl3ckcvdlIxaEV0bHhUc0k1alg3QT09 

Meeting ID: 893 4465 3082 

Password: 806196 

Phone call in info:       +1 929 205 6099

JGS/sat/P:\2015\15041\04-MEETINGS\4.2 Agendas\3-School Building Committee\2020\81_9July2020\Agenda_9July2020.Docx 

https://mail.townofbourne.com/owa/redir.aspx?C=z1n_p4yN07kGTvk0rHwK8J-BcmD3yjRk-lbVbvJ0yThHOC2NeRTYCA..&URL=https%3a%2f%2fus02web.zoom.us%2fj%2f89344653082%3fpwd%3dZXl3ckcvdlIxaEV0bHhUc0k1alg3QT09


Symmes Maini & McKee Associates, Inc. (SMMA)

Bourne School District

Bourne Peebles Elementary School

BUDGET SUMMARY

BUDGET TRACKING FORM as of:  5/30/2020 Budget Revisions

Propay Name A B C D E

code # Feasibility Study Agreement

1 0001-0000 OPM Feasibility Study 125,000.00 125,000.00 117,100.00 117,100.00 - - 7,900.00 

2 0002-0000 A&E Feasibility Study 365,000.00 19,125.00 384,125.00 384,125.00 374,875.00 9,250.00 - - 

3 0003-0000 Environmental and Site 140,000.00 140,000.00 77,803.00 75,053.00 2,750.00 - 62,197.00 

4 0004-0000 Other 120,000.00 (19,125.00) 100,875.00 10,672.13 672.13 10,000.00 - 90,202.87 

Feasibility Study Agreement Subtotal 750,000.00$   -$   750,000.00$   589,700.13$   567,700.13$   22,000.00$   -$   160,299.87$   

Administration

6 0101-0000 Legal Fees 50,000.00 50,000.00 - - - - 50,000.00 

Owner's Project Manager

7 0102-0400 > Design Development 50,000.00 50,000.00 50,000.00 50,000.00 - - - 

8 0102-0500 > Construction Contract Documents 90,000.00 90,000.00 90,000.00 90,000.00 - - - 

9 0102-0600 > Bidding 50,000.00 50,000.00 50,000.00 50,000.00 - - - 

10 0102-0700 > Construction Contract Administration 800,000.00 800,000.00 800,000.00 800,000.00 - - - 

11 0102-0800 > Closeout 54,863.00 54,863.00 54,863.00 16,458.90 38,404.10 - - 

12 0102-0900 > Extra Services 40,000.00 40,000.00 - - - - 40,000.00 

13 0102-1000 > Reimbursable & Other Services 15,000.00 15,000.00 3,938.00 3,938.00 - - 11,062.00 

14 0102-1100 > Cost Estimates 50,000.00 50,000.00 41,745.00 41,745.00 - - 8,255.00 

15 0103-0000 Advertising 5,000.00 5,000.00 1,043.04 1,043.04 - - 3,956.96 

16 0104-0000 Permitting 50,000.00 (40,000.00) 10,000.00 165.00 165.00 - - 9,835.00 

17 0105-0000 Owner's Insurance 20,000.00 20,000.00 - - - - 20,000.00 

18 0199-0000 Other Administrative Costs 20,000.00 40,000.00 60,000.00 38,183.67 35,397.04 2,786.63 - 21,816.33 

Administration Subtotal 1,294,863.00$   -$   1,294,863.00$   1,129,937.71$   1,088,746.98$   41,190.73$   -$   164,925.29$   
Architecture and Engineering

Basic Services

21 0201-0400 > Design Development 530,000.00 530,000.00 530,000.00 530,000.00 - - - 

22 0201-0500 > Construction Contract Documents 1,060,000.00 1,060,000.00 1,060,000.00 1,060,000.00 - - - 

23 0201-0600 > Bidding 130,000.00 130,000.00 130,000.00 130,000.00 - - - 

24 0201-0700 > Construction Contract Administration 874,000.00 874,000.00 874,000.00 874,000.00 0.00 - - 

25 0201-0800 > Closeout 132,037.00 132,037.00 132,037.00 99,027.75 33,009.25 - - 

26 0201-9900 > Other Basic Services - - - - - - - 

27 BASIC SERVICES SUBTOTAL 2,726,037.00$   -$   2,726,037.00$   2,726,037.00$   2,693,027.75$   33,009.25$   -$   -$   

Reimbursable Services

28 0203-0100 > Construction Testing 40,000.00 40,000.00 - - - - 40,000.00 

29 0203-0200 > Printing (over minimum) 20,000.00 20,000.00 - - - - 20,000.00 

30 0203-9900 > Other Reimbursable Costs 100,000.00 100,000.00 6,047.00 5,647.40 399.60 - 93,953.00 

31 0204-0200 > Hazardous Materials 100,000.00 100,000.00 80,767.50 49,531.85 31,235.65 - 19,232.50 

32 0204-0300 > Geotech & Geo-Env. 80,000.00 80,000.00 20,955.00 5,500.00 15,455.00 - 59,045.00 

33 0204-0400 > Site Survey 60,000.00 60,000.00 19,580.00 19,580.00 - - 40,420.00 

34 0204-0500 > Wetlands 5,000.00 5,000.00 - - - - 5,000.00 

35 0204-1200 > Traffic Studies 40,000.00 40,000.00 - - - - 40,000.00 

Architectural and Engineering Subtotal 3,171,037.00$   -$   3,171,037.00$   2,853,386.50$   2,773,287.00$   80,099.50$   -$   317,650.50$   

(A - B - E)

Budget

Balance

Original

PS&B Budget

11/2/2016

Current

Budget

Contract

Amount Expended

(B - C)

Remaining

Contract Amount

Additional Projected 

Amount



Symmes Maini & McKee Associates, Inc. (SMMA)

Bourne School District

Bourne Peebles Elementary School

BUDGET SUMMARY

BUDGET TRACKING FORM as of:  5/30/2020 Budget Revisions

(A - B - E)

Budget

Balance

Original

PS&B Budget

11/2/2016

Current

Budget

Contract

Amount Expended

(B - C)

Remaining

Contract Amount

Additional Projected 

Amount

CM @ Risk Preconstruction Services

0502-0001 Construction Budget 30,910,366.00$   (2,920,366.00)$   27,990,000.00$   28,321,982.71$   28,218,684.50$   103,298.21$   -$   (331,982.71)$   

89 CSI Code CSI Description

89 0502-0100 Division 1 - General Requirements 1,812,505.00 1,812,505.00 1,812,505.00 - - - 

89 0502-0200 Division 2 - Existing Conditions 636,500.00 636,500.00 635,550.00 950.00 - - 

89 0502-0300 Division 3 - Concrete 1,856,811.10 1,856,811.10 1,856,811.10 - - - 

89 0502-0400 Division 4 - Masonry 1,826,850.00 1,826,850.00 1,826,850.00 - - - 

89 0502-0500 Division 5 - Metals 2,455,284.50 2,455,284.50 2,455,284.50 - - - 

89 0502-0600 Division 6 - Wood, Plastics and Composites 456,000.00 456,000.00 456,000.00 - - - 

89 0502-0700 Division 7 - Thermal & Moisture Protection 2,238,010.00 2,238,010.00 2,238,010.00 - - - 

89 0502-0800 Division 8 - Openings 1,120,135.50 1,120,135.50 1,120,135.50 - - - 

89 0502-0900 Division 9 - Finishes 2,822,394.90 2,822,394.90 2,822,394.90 - - - 

89 0502-1000 Division 10 - Specialties 276,640.00 276,640.00 276,640.00 - - - 

89 0502-1100 Division 11 - Equipment 499,225.00 499,225.00 499,225.00 - - - 

89 0502-1200 Division 12 - Furnishings 406,120.25 406,120.25 406,120.25 - - - 

89 0502-1400 Division 14 - Conveying Systems 113,050.00 113,050.00 113,050.00 - - - 

89 0502-2100 Division 21 - Fire Suppression 328,818.75 328,818.75 328,818.75 - - - 

89 0502-2200 Division 22 - Plumbing 981,350.00 981,350.00 981,350.00 - - - 

89 0502-2300 Division 23 - HVAC 2,730,300.00 2,730,300.00 2,730,300.00 - - - 

89 0502-2600 Division 26 - Electrical 2,475,605.00 2,475,605.00 2,475,605.00 - - - 

89 0502-3100 Division 31 - Earthwork 2,373,404.00 2,373,404.00 2,373,403.82 0.18 - - 

89 0502-3200 Division 32 - Exterior Improvements 419,900.00 419,900.00 419,900.00 - - - 

89 0502-3300 Division 33 - Utilities 761,596.00 761,596.00 761,596.00 - - - 

89 0502-9900 Retainage 1,399,500.00 1,399,500.00 1,399,500.00 (0.00) 1,255,269.73 144,230.28 

89 0508-0000 Change Orders 331,982.71$   331,982.71 331,982.71 229,634.67 102,348.04 - 270,371.00 

89 Construction Budget Subtotal 30,910,366.00$   (2,588,383.29)$   28,321,982.71$   28,321,982.71$   28,218,684.50$   103,298.21$   1,255,269.73$   82,618.57$   

Alternates

90 0506-0000 Ineligible Work (Maint Blg, Press Box, Concession and Restrooms) - - - - - - - 

90 0506-0000 Retainage for Alternates/Ineligible Work - - - - 

Alternates Subtotal -$   -$   -$   -$   -$   -$   -$   -$   

0600-0000 Miscellaneous Project Costs

94 0601-0000 Utility Company Fees 84,000.00 84,000.00 24,550.90 24,550.90 - - 59,449.10 

95 0602-0000 Testing Services 100,000.00 100,000.00 99,000.00 96,502.07 2,497.93 - 1,000.00 

96 0603-0000 Swing Space / Modulars - - - - - - - 

97 0699-0000 Other Project Costs (Mailing & Moving) 40,000.00 40,000.00 34,153.00 34,153.00 - - 5,847.00 

0600-0000 Miscellaneous Project Costs Subtotal 224,000.00$   -$   224,000.00$   157,703.90$   155,205.97$   2,497.93$   -$   66,296.10$   

0700-0000 Furnishings and Equipment

99 0701-0000 Furnishings 690,000.00 50,000.00 740,000.00 740,786.29 732,600.58 8,185.71 - (786.29) 

0702-0000 Equipment

101 0703-0000 Computer Equipment 690,000.00 65,000.00 755,000.00 746,014.54 715,589.54 30,425.00 - 8,985.46 

Furnishings and Equipment Subtotal 1,380,000.00$   115,000.00$   1,495,000.00$   1,486,800.83$   1,448,190.12$   38,610.71$   -$   8,199.17$   

103 0507-0000 Owner's Construction Contingency 1,545,518.00 2,473,383.29 4,018,901.29 - - - - 4,018,901.29 

104 0801-0000 Owners' (soft cost) Contingency 643,257.00 643,257.00 - - - - 643,257.00 

Contingency Subtotal 2,188,775.00$   2,473,383.29$   4,662,158.29$   -$   -$   -$   -$   4,662,158.29$   

Total Project Budget 39,919,041.00$   -$   39,919,041.00$   34,539,511.78$   34,251,814.70$   287,697.08$   1,255,269.73$   5,462,147.79$   
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WARRANT NO. 53 

Project: Peebles Elementary School, Bourne, Massachusetts Project No.: 15041 

Prepared by: Joel G. Seeley, AIA Date: 6/25/2020 

 

School Building Committee for the Peebles Elementary School hereby authorizes to draw against funds for the 

obligations incurred for value received in services and for materials shown below: 

Vendor Invoice No. Invoice 

Date 

Invoice 

Amount 

ProPay 

Code 

Balance After 

Invoice 

W.B. Mason Co., Inc. 204080863 
[PO FFE-NO-PO] 

10/27/2019 $                1,084.88 0701-0000 $                          0.00 

W.B. Mason Co., Inc. 206978102 
[PO TECH-NO-PO] 

01/15/2020 $                2,820.60 0703-0000 $                          0.00 

Apple AB29172995 
[PO TECH-NO-PO] 

01/15/2020 $                8,820.00 0703-0000 $                          0.00 

Ockers 128757 
[PO TECH-NO-PO] 

06/22/2020 $              13,880.00 0703-0000 $                          0.00 

Brait Builders Corp. 12 04/30/2020 $            119,062.42 See Schedule of Values 

  
Total $         145,667.90 

  

 

_______________________________    ______________________________ 

James L. Potter, Chairman      Peter J. Meier 

_______________________________    ______________________________ 

Christopher Hyldburg       Natasha Scarpato 

_______________________________    ______________________________ 

William Meier         Richard A. Lavoie 

_______________________________    ______________________________ 

Frederick H. Howe         Donna Buckley 

_______________________________    ______________________________  

Kerri Anne Quinlan-Zhou, Ed. D         

            Approved on ______________________ 
 

 

 

 

p:\2015\15041\00-info\0.8 warrants\warrantno.53_25june2020\warrant no. 53.docx 



Invoice Number 204080863

Customer Number C1008935

Invoice Date 10/17/2019

Due Date 10/27/2019

PO Number -

Order Date 08/07/2019

Order Number SF00186731

Order Method Factory Direct Furniture

Account Rep: Katie Edwards
Sign up for Paperless Invoicing at wbmason.com/paperless. Your Registration Code: 5637464165

James F Peebles Elementary
Attn.: -
70 Trowbridge Road
Bourne MA 02532

Delivery Address

Remittance Section

Customer Number C1008935

Invoice Number 204080863

Invoice Date 10/17/2019

Terms Net 10

Total Due 1,084.88

W.B. MASON CO., INC.
59 Centre St - Brockton, MA 02301

Address Service Requested
888-WB-MASON www.wbmason.com

PM

To ensure proper credit, please detach and return below portion with your payment

Amount Enclosed  $ ______________________

W.B. MASON CO., INC.
PO BOX 981101
BOSTON, MA 02298-1101

(Page 1)

Please take a moment to familiarize yourself with our new format for our Factory Direct Furniture Invoices.

Also note, you can now sign up to access your invoices online and PAY online!

Go to www.wbmason.com/paperless to sign up or contact Card Processing at (888)926-2766 (prompt #4) or contact

your Accounts Receivable Specialist.

Important Messages

W.B. Mason Federal ID #: 04-2455641

ITEM NUMBER DESCRIPTION QTY U/M UNIT PRICE EXT PRICE

PLRT3672-74PS1924632 *Custom-Pillar Table,Post Leg,Leg finish-Starlight silver. Rectangular, 36x72", 29"H,
74P edge,

1 EA 684.88 684.88

*** Line 1.00 ***

74P edge to match Wilsonart #D403-60

No Grommets,

PowerUp or Wire,WHITE SAND D403-60

CUSTOM ORDER CHARGE White Sand laminate 1 EA 400.00 400.00
- Please See Next Page for Continuation -

W.B.MASON CO., INC.
59 Centre St
Brockton, MA 02301

Address Service Requested
888-WB-MASON  www.wbmason.com

BOURNE PUBLIC SCHOOLS
36 SANDWICH RD
BOURNE MA 02532-3647

BOURNE PUBLIC SCHOOLS
36 SANDWICH RD
BOURNE MA 02532-3647

C10089352040808632040808630000001084882



ITEM NUMBER DESCRIPTION QTY U/M UNIT PRICE EXT PRICE

- Continued On From Previous Page -
*** Line 2.00 ***

SUBTOTAL:
TAX & BOTTLE DEPOSITS TOTAL:

ORDER TOTAL:

1,084.88
0.00

1,084.88
Total Due: 1,084.88

(Page 2)

Customer Number C1008935

Invoice Number 204080863

Invoice Date 10/17/2019
W.B.MASON CO., INC.
59 Centre St
Brockton, MA 02301

Address Service Requested
888-WB-MASON  www.wbmason.com



Invoice Number 206978102

Customer Number C1008935

Invoice Date 01/20/2020

Due Date 02/19/2020

PO Number FFEJG3

Order Date 01/15/2020

Order Number S099651271

Order Method PHONE

Cost Center 05-Peebles Elementary

Sign up for Paperless Invoicing at wbmason.com/paperless. Your Registration Code: 5637464165

Bourne Intermediate School
Attn.: Melissa Coelho
70 Trowbridge Road
Bourne MA 02532

Delivery Address

Remittance Section

Customer Number C1008935

Invoice Number 206978102

Invoice Date 01/20/2020

Terms Net 30

Total Due 2,820.60

W.B. MASON CO., INC.
59 Centre St - Brockton, MA 02301

Address Service Requested
888-WB-MASON www.wbmason.com

PM

To ensure proper credit, please detach and return below portion with your payment

Amount Enclosed  $ ______________________

W.B. MASON CO., INC.
PO BOX 981101
BOSTON, MA 02298-1101

(Page 1)

Looking for an easier way to see and pay bills?

Visit WWW.WBMASON.COM/ACCOUNTSTATEMENT.aspx to access your account, go paperless, review
invoices and account statements, and link your checking account or credit card to make fast secure

payments.

Important Messages

W.B. Mason Federal ID #: 04-2455641

ITEM NUMBER DESCRIPTION QTY U/M UNIT PRICE EXT PRICE

AVERCHRGEB030 CART,CHARGING,30 DEVICES 4 EA 705.15 2,820.60
CUSTOMER HAS LOADING DOCK

SUBTOTAL:
TAX & BOTTLE DEPOSITS TOTAL:

ORDER TOTAL:

2,820.60
0.00

2,820.60
Total Due: 2,820.60

W.B.MASON CO., INC.
59 Centre St
Brockton, MA 02301

Address Service Requested
888-WB-MASON  www.wbmason.com

BOURNE PUBLIC SCHOOLS
36 SANDWICH RD
BOURNE MA 02532-3647

BOURNE PUBLIC SCHOOLS
36 SANDWICH RD
BOURNE MA 02532-3647

C10089352069781022069781020000002820608
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Invoice
 
 
Sales Order Number: 2954967060
Invoice Number: AB29172995
Customer Number: 39691
PO Number: FFEJG2
 
Invoice Date: 01/15/2020
Payment Due Date: 02/29/2020
Payment Terms: Net 45 Days
Amount Due: USD$ 8,820.00
 
Please remit payment to
Apple Inc.
P.O. Box 281877
ATLANTA, GA 30384-1877
USA

Sold To
BOURNE PUBLIC SCHOOLS
OFFICE OF SUPERINTENDENT
36 SANDWICH ROAD
BOURNE MA 02532-3647
USA
 
Ship To
BOURNE INTERMEDIATE SCHOOL
70 TROWBRIDGE ROAD
BOURNE MA 02532-3650
USA

Item
Article Product Number Product Description Total Ordered Total Shipped Unit Price Extended Price

000010 BP832LL/A BDL IPAD WIFI 32G SG 10PK-USA
PO Item 000010

3 $ 2,940.00 $ 8,820.00

000020 MW7L2LL/A IPAD WI-FI 32GB SPACE GRAY-USA
PO Item 000020

30 30

    Web Order Number : 2205980637        

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Questions
Call 8008002775 Mon-Fri, 7:30 am - 6:30 pm CT

Special Instructions

Terms and Conditions
This order is subject to the terms of your Apple Direct Customer
Agreement or other purchase agreement with Apple.

Subtotal $ 8,820.00

Tax $ 0.00

Shipping $0.00

Total Amount Due: USD$ 8,820.00

DUPLICATE
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Invoice
 
 
Sales Order Number: 2954967060
Invoice Number: AB29172995
Customer Number: 39691
PO Number: FFEJG2
 
Invoice Date: 01/15/2020
Payment Due Date: 02/29/2020
Payment Terms: Net 45 Days
Amount Due: USD$ 8,820.00
 
Please remit payment to
Apple Inc.
P.O. Box 281877
ATLANTA, GA 30384-1877
USA

Sold To
BOURNE PUBLIC SCHOOLS
OFFICE OF SUPERINTENDENT
36 SANDWICH ROAD
BOURNE MA 02532-3647
USA
 
Ship To
BOURNE INTERMEDIATE SCHOOL
70 TROWBRIDGE ROAD
BOURNE MA 02532-3650
USA

Item
Article Product Number Product Description Total Ordered Total Shipped Unit Price Extended Price

 

Serial Numbers for Item 000020
F9FZWB2HMF3M F9FZX8EZMF3M F9FZX8FPMF3M F9FZX8HSMF3M F9FZX8JYMF3M
F9FZX8Q9MF3M F9FZX8RGMF3M F9FZX8RKMF3M F9FZX8TVMF3M F9FZX8X4MF3M
F9FZX91UMF3M F9FZX93MMF3M F9FZX947MF3M F9FZX95MMF3M F9FZX99FMF3M
F9FZX9NMMF3M F9FZXA4CMF3M F9FZXA6AMF3M F9FZXA8QMF3M F9FZXAJRMF3M
F9FZXAX4MF3M F9FZXAXDMF3M F9FZXAXYMF3M F9FZXB0KMF3M F9FZXB9CMF3M
F9FZXB9VMF3M F9FZXBDZMF3M F9FZXBP8MF3M F9FZXBV0MF3M F9FZXBYPMF3M

DUPLICATE



Invoice
Date

6/22/2020

Invoice #

128757

Bill To

Bourne Public Schools
Payable, Accounts
36 Sandwich Road
Central Office
Bourne, MA 02532 US

Ship To

Bourne Intermediate School
Geist, Jordan
70 Trowbridge Road
Bourne, MA 02532
US

S.O. No.

57761

P.O. Number

FFEJG1

Terms

Net 30 Days

Rep

TB

Account #Order Date

1/14/2020

Via

Ockers Truck

Ticket #

188942

Total

Balance Due

Sales Tax (0.0%)

Payments Applied

830 West Chestnut St,    Brockton, MA 02301  
Pn:508-586-4642   Fax:  508-584-9180

Please note our payment terms are Net 30.   
Ockers will access a 1.5% interest charge per month on

invoices which are past due the 1st of each month.

Remit to:
Ockers Company

P.O. Box 610
Brockton, MA 02303

Thank you for your business.

EXTENDED PRICEItem Code Description Serial#QTY Ship UNIT PRICEB / OOrdered

10,484.00TV11H919520 Epson BrightLink 1485FI
Interactive Projector

4 2,621.0004

X7JP040013L
X7JP040011L
X7JP040001L
X7JP040051L

0.00TV12HA06A05 Epson ELPMB62 Ultra-Short
Throw Wall Mount for BrightLink
1485Fi

4 0.0004

1,300.00T7112877. CABLES TO GO CABLE KIT
VGA, 3.5MM, HDMI, USB EXT
CAT6

4 325.0004

360.00TAV Installation kit Materials needed for the installation
of Audio Visual sale as per quote: 
Includes items such as Raceway,
wall boxes, tapcons and fasteners

4 90.0004

36.00T56783-CABTG C2G 6ft High Speed HDMI Cable
with Ethernet 4k - UltraHD - HDMI
with Ethernet cable - HDMI (M) to
HDMI (M) - 6 ft - shielded - black

4 9.0004

1,700.00Labor AV CERTIFIED INSTALLATION
EPSON BRIGHTLINK SYSTEM

4 425.004

Page 1



Invoice
Date

6/22/2020

Invoice #

128757

Bill To

Bourne Public Schools
Payable, Accounts
36 Sandwich Road
Central Office
Bourne, MA 02532 US

Ship To

Bourne Intermediate School
Geist, Jordan
70 Trowbridge Road
Bourne, MA 02532
US

S.O. No.

57761

P.O. Number

FFEJG1

Terms

Net 30 Days

Rep

TB

Account #Order Date

1/14/2020

Via

Ockers Truck

Ticket #

188942

Total

Balance Due

Sales Tax (0.0%)

Payments Applied

830 West Chestnut St,    Brockton, MA 02301  
Pn:508-586-4642   Fax:  508-584-9180

Please note our payment terms are Net 30.   
Ockers will access a 1.5% interest charge per month on

invoices which are past due the 1st of each month.

Remit to:
Ockers Company

P.O. Box 610
Brockton, MA 02303

Thank you for your business.

EXTENDED PRICEItem Code Description Serial#QTY Ship UNIT PRICEB / OOrdered

Document Notes:  
Thomas Burke
The Ockers Company
830 W. Chestnut Street Brockton,
MA 02301
(508) 586-4642| Cell: (508)
212-0331
tburke@ockers.com     
www.ockers.com 
MA Contracts: ITC47, OFF40,
ITC68, ITC71 
RI: MPA 416, CT: A/V, and MHEC
F05, E05

Page 2

$13,880.00

$13,880.00

$0.00

$0.00



Marshfield, MA  02050
57 Rockwood Road
Brait Builders Corporation

CONTRACTOR: Brait Builders Corporation

PAGE 1 OF 49 PAGESAPPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT G702

Town of Bourne

4/30/2020
Application date:

 Period ending date:

25TO OWNER:

4/30/2020
Draw: PES-2017-0002524 Perry Avenue

Buzzards Bay, MA  02532-3441

Invoice:

FROM CONTRACTOR:

PROJECT:

VIA ARCHITECT:
PROJECT NO:

Peebles Elementary School
70 Trowbridge Road
Bourne, MA 02532

CONTRACT DATE: 11/30/2017

DISTRIBUTE TO:
OWNER
ARCHITECT
CONTRACTOR

1514.00

Boston, MA  02114-1910
77 N. Washington Street
Flansburgh Architects

a.  ______ % of Completed Work
(Column D + E on G703)
0.07

Total Retainage (Lines 5a+5b or Total in
Column I on G703)

$ 19,000.00

$ 119,062.42

$ 28,183,920.31

$ 28,302,982.73

$ 19,000.00

$ 28,321,982.73

$ 28,321,982.73

$ 331,982.73

$ 27,990,000.00

8.  CURRENT PAYMENT DUE (Line 6 Less Line 7)
9.  BALANCE TO FINISH INCLUDING RETAINAGE

(Line 3 Less Line 6)

1.  ORIGINAL CONTRACT SUM

2.  NET CHANGE BY CHANGE ORDERS

3.  CONTRACT SUM TO DATE (Line 1 ± 2)
4.  TOTAL COMPLETED & STORED TO DATE

(Column G on G703)

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the Work
covered by this Application for Payment has been completed in accordance with the Contract Documents, that all
amounts have been paid by the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

6.  TOTAL EARNED LESS RETAINAGE
(Line 4 Less Line 5 Total )

NET CHANGES by Change Order

TOTALS

Total approved this Month

Total changes approved in previous
months by Owner

 CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

470,170.87

-138,188.14470,170.87

331,982.73

-138,188.14

By: Date:

State of: Massachusetts County of: Plymouth

On this the day of

Notary Public:

My Commission expires:

ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data comprising the application,
the Architect certifies to the Owner that to the best of the Architect 's knowledge, information and belief the Work h
progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor 
entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED: ..........................$

(Attach explanation if amount certified differs from the amount applied for. Initial all figures on this Application
and on the Continuation Sheet that are changed to conform with the amount certified.)

ARCHITECT

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herein .
Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner or Contractor under
this Contract.

AIA DOCUMENT G702 · APPLICATION AND CERTIFICATION FOR PAYMENT · 1992 EDITION · AIA · ©1992 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE , N.W., WASHINGTON, DC 20006-5292

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown above, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

5.  RETAINAGE:

b.  ______ % of Stored Material
(Column F on G703)

7.  LESS PREVIOUS CERTIFICATES FOR PAYMENT
(Line 6 From Prior CERTIFICATE)

$ 0.00

$ 19,000.00

0.00

G702-1992

before me,
proved to me through satisfactory evidence of identity, which was/were

to be the person(s) whose name(s) was/were signed on the preceding or attached document in my presence, and wh
swore or affirmed to me that the contents of this document are truthful and accurate to the best of his/her knowledg
and belief.

119,062.42

Kaitlin A. Johnson
October 25, 2024

Robert A. Brait

Flansburgh Architects

Bill Beatrice
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RETAINAGE
(IF VARIABLE

RATE)

BALANCE
TO FINISH

(C - G)
%

(G / C)

TOTAL
COMPLETED

AND STORED TO
DATE (D + E + F)

MATERIALS
PRESENTLY

STORED
(NOT IN D OR E)

THIS PERIOD
FROM PREVIOUS

APPLICATION
(D + E)

SCHEDULED
VALUE

DESCRIPTION OF WORKITEM
NO.

Project:
PES-2017 / Peebles Elementary School

CONTINUATION SHEET AIA DOCUMENT G703

A B C D E F G H I

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT , containing
Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column I on contracts where variable retainage for items may apply. 4/30/2020

Application date:
 Period ending date:

25

4/30/2020
Draw: PES-2017-00025

Invoice:

WORK COMPLETED

DIVISION 1 GENERAL RQMTS

010-001 General Conditions (%) 370,000.00 370,000.00 370,000.00 0.00 4,588.00100.00
010-006 Mobilization 160,000.00 160,000.00 160,000.00 0.00 1,600.00100.00
010-008 Demobilization 80,000.00 80,000.00 80,000.00 0.00 4,000.00100.00
010-011 GC Bonds 310,000.00 310,000.00 310,000.00 0.00 3,100.00100.00
010-021 Superintendent (%) 250,000.00 250,000.00 250,000.00 0.00 3,100.00100.00
010-031 Assistant Superintendent (%) 120,000.00 120,000.00 120,000.00 0.00 1,488.00100.00
010-041 Pollution 22,000.00 22,000.00 22,000.00 0.00 220.00100.00
010-044 Builders Risk 36,000.00 36,000.00 36,000.00 0.00 360.00100.00
010-051 CPM Schedule Set Up 8,000.00 8,000.00 8,000.00 0.00 80.00100.00
010-061 CPM Schedule Updates (%) 6,000.00 6,000.00 6,000.00 0.00 74.40100.00
010-071 Subcontractors Bonds 140,000.00 140,000.00 140,000.00 0.00 389.60100.00
010-072 LEED Administration (%) 30,000.00 30,000.00 30,000.00 0.00100.00

1,532,000.00 1,532,000.00 1,532,000.00 19,000.00100.00DIVISION 1 GENERAL RQMTS

Temporary Facilites

011-001 Temp Electric (%) 60,000.00 60,000.00 60,000.00 0.00100.00
011-011 Temp Office Phones (%) 5,000.00 5,000.00 5,000.00 0.00100.00
011-021 Temp Heat & Weather Prot 80,000.00 80,000.00 80,000.00 0.00100.00
011-031 Field Offices (%) 33,600.00 33,600.00 33,600.00 0.00100.00
011-041 Storage Trailers (%) 2,400.00 2,400.00 2,400.00 0.00100.00
011-051 Temp Toilets (%) 28,000.00 28,000.00 28,000.00 0.00100.00
011-061 Temp Fence Phase 1 17,000.00 17,000.00 17,000.00 0.00100.00
011-071 Temp Fence Phase 2 3,000.00 3,000.00 3,000.00 0.00100.00
011-081 Temp Fence Phase 3 2,400.00 2,400.00 2,400.00 0.00100.00
011-091 Drinking Water (%) 2,000.00 2,000.00 2,000.00 0.00100.00
011-101 Site Camera 12,000.00 12,000.00 12,000.00 0.00100.00
011-111 Surveying & Engineering 30,000.00 30,000.00 30,000.00 0.00100.00
011-121 Construction Waste Mgmt (%) 62,000.00 62,000.00 62,000.00 0.00100.00
011-131 Final Cleaning 28,000.00 28,000.00 28,000.00 0.00100.00
011-141 Field Office Equipment 2,500.00 2,500.00 2,500.00 0.00100.00
011-151 LEED Photos (%) 2,000.00 2,000.00 2,000.00 0.00100.00
011-161 Temporay Signage 6,000.00 6,000.00 6,000.00 0.00100.00

375,900.00 375,900.00 375,900.00 100.00Temporary Facilites

1,907,900.00 1,907,900.00 0.00 0.00 1,907,900.00 0.00 19,000.00100.00DIVISION 1 GENERAL RQMTS
DIVISION 2 EXISTING

0.00DIVISION 2 EXISTING

ASBESTOS REMEDIATION

021-001 Asbestos Remediation 250,900.00 250,900.00 250,900.00 0.00100.00
021-002 Vinyl Asbestos Tile 59,100.00 59,100.00 59,100.00 0.00100.00
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RETAINAGE
(IF VARIABLE

RATE)

BALANCE
TO FINISH

(C - G)
%

(G / C)

TOTAL
COMPLETED

AND STORED TO
DATE (D + E + F)

MATERIALS
PRESENTLY

STORED
(NOT IN D OR E)

THIS PERIOD
FROM PREVIOUS

APPLICATION
(D + E)

SCHEDULED
VALUE

DESCRIPTION OF WORKITEM
NO.

Project:
PES-2017 / Peebles Elementary School

CONTINUATION SHEET AIA DOCUMENT G703

A B C D E F G H I

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT , containing
Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column I on contracts where variable retainage for items may apply. 4/30/2020

Application date:
 Period ending date:

25

4/30/2020
Draw: PES-2017-00025

Invoice:

WORK COMPLETED

310,000.00 310,000.00 310,000.00 100.00ASBESTOS REMEDIATION

STRUCTURE DEMOLITION

022-002 Bond 15,000.00 15,000.00 15,000.00 0.00100.00
022-003 Submittals 10,000.00 10,000.00 10,000.00 0.00100.00
022-004 Safety 4,000.00 4,000.00 4,000.00 0.00100.00
022-005 Cleanup 2,000.00 2,000.00 2,000.00 0.00100.00
022-006 Mobilization 25,000.00 25,000.00 25,000.00 0.00100.00
022-007 MAIN BULD WEST CR WING 0.00
022-008 Upper Lvl Demo 25,000.00 25,000.00 25,000.00 0.00100.00
022-009 Ground Flr Demo 25,000.00 25,000.00 25,000.00 0.00100.00
022-010 Foundation Demo 25,000.00 25,000.00 25,000.00 0.00100.00
022-011 Trucking/Disposal 25,000.00 25,000.00 25,000.00 0.00100.00
022-012 GYMNASIUM WING 0.00
022-013 Gymnasium Demo 20,000.00 20,000.00 20,000.00 0.00100.00
022-014 Foundation Demo 10,000.00 10,000.00 10,000.00 0.00100.00
022-015 Trucking/Disposal 10,000.00 10,000.00 10,000.00 0.00100.00
022-016 SOUTH WING 0.00
022-017 Upper Lvl Demo 20,000.00 20,000.00 20,000.00 0.00100.00
022-018 Ground Flr Demo 22,000.00 22,000.00 22,000.00 0.00100.00
022-019 Foundation Demo 20,000.00 20,000.00 20,000.00 0.00100.00
022-020 Trucking/Disposal 20,000.00 20,000.00 20,000.00 0.00100.00
022-021 UST Removal 11,500.00 11,500.00 11,500.00 0.00100.00
022-022 Demobilization 5,500.00 5,500.00 5,500.00 0.00100.00
022-023 Closeout 5,000.00 4,000.00 1,000.00 5,000.00 0.00100.00

300,000.00 299,000.00 1,000.00 300,000.00 100.00STRUCTURE DEMOLITION

U.G.STOARGE TANK REMOVAL

023-001 U.G Storage Tank Removal 60,000.00 60,000.00 60,000.00 0.00100.00
60,000.00 60,000.00 60,000.00 100.00U.G.STOARGE TANK REMOVAL

670,000.00 669,000.00 1,000.00 0.00 670,000.00 0.00 0.00100.00DIVISION 2 EXISTING
DIVISION 3 CONCRETE

030-001 Conc. Mat Footings CL A-H 60,000.00 60,000.00 60,000.00 0.00100.00
030-002 Conc. Mat Foundation CL A-H 70,000.00 70,000.00 70,000.00 0.00100.00
030-003 Conc. Mat Piers CL A-H 30,000.00 30,000.00 30,000.00 0.00100.00
030-004 Conc. Mat Footings CL I-S/8 60,000.00 60,000.00 60,000.00 0.00100.00
030-005 Conc. Mat Foundation CL I-S/8 70,000.00 70,000.00 70,000.00 0.00100.00
030-006 Conc. Mat Piers CL I-S/8 30,000.00 30,000.00 30,000.00 0.00100.00
030-007 Conc. Mat Footings CL F-T 60,000.00 60,000.00 60,000.00 0.00100.00
030-008 Conc. Mat Foundation CL F-T 70,000.00 70,000.00 70,000.00 0.00100.00
030-009 Conc. Mat Piers CL F-T 30,000.00 30,000.00 30,000.00 0.00100.00
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RETAINAGE
(IF VARIABLE

RATE)

BALANCE
TO FINISH

(C - G)
%

(G / C)

TOTAL
COMPLETED

AND STORED TO
DATE (D + E + F)

MATERIALS
PRESENTLY

STORED
(NOT IN D OR E)

THIS PERIOD
FROM PREVIOUS

APPLICATION
(D + E)

SCHEDULED
VALUE

DESCRIPTION OF WORKITEM
NO.

Project:
PES-2017 / Peebles Elementary School

CONTINUATION SHEET AIA DOCUMENT G703

A B C D E F G H I

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT , containing
Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column I on contracts where variable retainage for items may apply. 4/30/2020

Application date:
 Period ending date:

25

4/30/2020
Draw: PES-2017-00025

Invoice:

WORK COMPLETED

030-010 SOG Mat CL A - H 60,000.00 60,000.00 60,000.00 0.00100.00
030-011 SOG Mat I - S/8 60,000.00 60,000.00 60,000.00 0.00100.00
030-012 SOG Mat CL F - T 60,000.00 60,000.00 60,000.00 0.00100.00
030-013 SOD 2nd Fl Mat CL A 70,000.00 70,000.00 70,000.00 0.00100.00
030-014 Roof Mechanical Pad Mat CL J-N 5,000.00 5,000.00 5,000.00 0.00100.00
030-015 Colored Concrete Mat (Stamped) 40,000.00 40,000.00 40,000.00 0.00100.00
030-016 Site Concrete Mat 80,000.00 80,000.00 80,000.00 0.00100.00
030-017 Formwork Lab CL A - N 150,000.00 150,000.00 150,000.00 0.00100.00
030-018 Formwork Lab CL I - S/8 150,000.00 150,000.00 150,000.00 0.00100.00
030-019 Formwork Lab CL F - T 150,000.00 150,000.00 150,000.00 0.00100.00
030-020 Formwork Lab Roof Curbs 29,538.00 29,538.00 29,538.00 0.00100.00
030-021 Reinforcing Steel Mat 75,000.00 75,000.00 75,000.00 0.00100.00
030-022 Reinforcing Steel Lab CL A-H 30,000.00 30,000.00 30,000.00 0.00100.00
030-023 Reinforcing Steel Lab CL I-S/8 25,000.00 25,000.00 25,000.00 0.00100.00
030-024 Reinforcing Steel Lab CL F-T 25,000.00 25,000.00 25,000.00 0.00100.00
030-025 Concrete Labor (Stamped) 40,000.00 40,000.00 40,000.00 0.00100.00
030-026 Site Concrete Labor Walks 60,000.00 60,000.00 60,000.00 0.00100.00
030-027 SOG L (Fin/Ins/Vap/Mes) CL A-H 50,000.00 50,000.00 50,000.00 0.00100.00
030-028 SOG L (Fin/Ins/Vap/Mes) CLI-S8 50,000.00 50,000.00 50,000.00 0.00100.00
030-029 SOG L (Fin/Ins/Vap/Mes) CL F-T 50,000.00 50,000.00 50,000.00 0.00100.00
030-030 SOD 2nd Fl Lab CL A 60,000.00 60,000.00 60,000.00 0.00100.00
030-031 Roof Mechanical Pad Lab CL J-N 5,000.00 5,000.00 5,000.00 0.00100.00
030-032 Wire Mesh SOG Mat Lot 60,000.00 60,000.00 60,000.00 0.00100.00
030-033 Wire Mesh SOD Mat Lot 30,000.00 30,000.00 30,000.00 0.00100.00
030-034 Stego Wrap Mat 30,000.00 30,000.00 30,000.00 0.00100.00
030-035 Stego Labor 30,000.00 30,000.00 30,000.00 0.00100.00

1,954,538.00 1,954,538.00 1,954,538.00 100.00DIVISION 3 CONCRETE

1,954,538.00 1,954,538.00 0.00 0.00 1,954,538.00 0.00 0.00100.00DIVISION 3 CONCRETE
DIVISION 4 MASONRY

040-001 Bond 28,800.00 28,800.00 28,800.00 0.00100.00
040-002 Submittals 4,800.00 4,800.00 4,800.00 0.00100.00
040-003 Field Panel 12,100.00 12,100.00 12,100.00 0.00100.00
040-004 Mobilization/Demob. 2,500.00 2,500.00 2,500.00 0.00100.00
040-005 Interior CMU 0.00
040-006 Elevator Mat 9,800.00 9,800.00 9,800.00 0.00100.00
040-007 Elevator Lab 18,200.00 18,200.00 18,200.00 0.00100.00
040-008 CMU Rms 151, 153 Mat 8,750.00 8,750.00 8,750.00 0.00100.00
040-009 CMU Rms 151, 153 Lab 16,250.00 16,250.00 16,250.00 0.00100.00
040-010 CMU Rms 156, 157 Mat 6,900.00 6,900.00 6,900.00 0.00100.00
040-011 CMU Rms 156, 157 Lab 16,100.00 16,100.00 16,100.00 0.00100.00
040-012 CMU Rms 161, 162 Mat 8,750.00 8,750.00 8,750.00 0.00100.00
040-013 CMU Rms 161, 162 Lab 16,250.00 16,250.00 16,250.00 0.00100.00
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040-014 CMU Rms 163, 164, 165 Mat 7,700.00 7,700.00 7,700.00 0.00100.00
040-015 CMU Rms 163, 164, 165 Lab 14,300.00 14,300.00 14,300.00 0.00100.00
040-016 CMU Rms 166, 170, 171 Mat 6,650.00 6,650.00 6,650.00 0.00100.00
040-017 CMU Rms 166, 170, 171 Lab 12,350.00 12,350.00 12,350.00 0.00100.00
040-018 12 CMU Stage wall 10-12 Mat 9,100.00 9,100.00 9,100.00 0.00100.00
040-019 12 CMU Stage wall 10-12 Lab 16,900.00 16,900.00 16,900.00 0.00100.00
040-020 12 CMU Stage wall 12-13 Mat 6,300.00 6,300.00 6,300.00 0.00100.00
040-021 12 CMU Stage wall 12-13 Lab 11,700.00 11,700.00 11,700.00 0.00100.00
040-022 Exterior Veneer / CMU Backup 0.00
040-023 Line 9, H-F Mat 6,650.00 6,650.00 6,650.00 0.00100.00
040-024 Line 9, H-F Lab 12,350.00 12,350.00 12,350.00 0.00100.00
040-025 Line F, 9-11 Mat 4,900.00 4,900.00 4,900.00 0.00100.00
040-026 Line F, 9-11 Lab 9,100.00 9,100.00 9,100.00 0.00100.00
040-027 Line 11, F-G.5 Mat 4,200.00 4,200.00 4,200.00 0.00100.00
040-028 Line 11, F-G.5 Lab 7,800.00 7,800.00 7,800.00 0.00100.00
040-029 Line 12, G.4-F CMU Mat 7,000.00 7,000.00 7,000.00 0.00100.00
040-030 Line 12, G.4-F CMU Lab 13,000.00 13,000.00 13,000.00 0.00100.00
040-031 Line 12, G.4-F Veneer Mat 8,750.00 8,750.00 8,750.00 0.00100.00
040-032 Line 12, G.4-F Veneer Lab 16,250.00 16,250.00 16,250.00 0.00100.00
040-033 Line F, 12-13 CMU Mat 7,700.00 7,700.00 7,700.00 0.00100.00
040-034 Line F, 12-13 CMU Lab 14,300.00 14,300.00 14,300.00 0.00100.00
040-035 Line F, 12-13 Veneer Mat 8,050.00 8,050.00 8,050.00 0.00100.00
040-036 Line F, 12-13 Veneer Lab 14,950.00 14,950.00 14,950.00 0.00100.00
040-037 Line F, 13-14 CMU Mat 6,300.00 6,300.00 6,300.00 0.00100.00
040-038 Line F, 13-14 CMU Lab 11,700.00 11,700.00 11,700.00 0.00100.00
040-039 Line F, 13-14 Veneer Mat 4,550.00 4,550.00 4,550.00 0.00100.00
040-040 Line F, 13-14 Veneer Lab 8,450.00 8,450.00 8,450.00 0.00100.00
040-041 Line 14, F-I CMU Mat 6,650.00 6,650.00 6,650.00 0.00100.00
040-042 Line 14, F-I CMU Lab 12,350.00 12,350.00 12,350.00 0.00100.00
040-043 Line 14, F-I Veneer Mat 8,400.00 8,400.00 8,400.00 0.00100.00
040-044 Line 14, F-I Veneer Lab 15,600.00 15,600.00 15,600.00 0.00100.00
040-045 Line 14, I-M CMU Mat 6,650.00 6,650.00 6,650.00 0.00100.00
040-046 Line 14, I-M CMU Lab 12,350.00 12,350.00 12,350.00 0.00100.00
040-047 Line 14, I-M Veneer Mat 8,400.00 8,400.00 8,400.00 0.00100.00
040-048 Line 14, I-M Veneer Lab 15,600.00 15,600.00 15,600.00 0.00100.00
040-049 Line 14, M-N.2 CMU Mat 3,325.00 3,325.00 3,325.00 0.00100.00
040-050 Line 14, M-N.2 CMU Lab 6,175.00 6,175.00 6,175.00 0.00100.00
040-051 Line 14, M-N.2 Veneer Mat 4,200.00 4,200.00 4,200.00 0.00100.00
040-052 Line 14, M-N.2 Veneer Lab 7,800.00 7,800.00 7,800.00 0.00100.00
040-053 Line N.2, 14-13 CMU Mat 2,800.00 2,800.00 2,800.00 0.00100.00
040-054 Line N.2, 14-13 CMU Lab 5,200.00 5,200.00 5,200.00 0.00100.00
040-055 Line N.2, 14-13 Veneer Mat 3,850.00 3,850.00 3,850.00 0.00100.00
040-056 Line N.2, 14-13 Veneer Lab 7,150.00 7,150.00 7,150.00 0.00100.00
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040-057 Line 13, G.4-K CMU Mat 5,425.00 5,425.00 5,425.00 0.00100.00
040-058 Line 13, G.4-K CMU Lab 10,075.00 10,075.00 10,075.00 0.00100.00
040-059 Line 13, G.4-K Veneer Mat 7,350.00 7,350.00 7,350.00 0.00100.00
040-060 Line 13, G.4-K Veneer Lab 13,650.00 13,650.00 13,650.00 0.00100.00
040-061 Line 13, K-O CMU Mat 5,425.00 5,425.00 5,425.00 0.00100.00
040-062 Line 13, K-O CMU Lab 10,075.00 10,075.00 10,075.00 0.00100.00
040-063 Line 13, K-O Veneer Mat 7,350.00 7,350.00 7,350.00 0.00100.00
040-064 Line 13, K-O Veneer Lab 13,650.00 13,650.00 13,650.00 0.00100.00
040-065 Line 13, O-P CMU Mat 4,200.00 4,200.00 4,200.00 0.00100.00
040-066 Line 13, O-P CMU Lab 7,800.00 7,800.00 7,800.00 0.00100.00
040-067 Line 13, O-P Veneer Mat 5,250.00 5,250.00 5,250.00 0.00100.00
040-068 Line 13, O-P Veneer Lab 9,750.00 9,750.00 9,750.00 0.00100.00
040-069 Line 13, P-Q CMU Mat 3,500.00 3,500.00 3,500.00 0.00100.00
040-070 Line 13, P-Q CMU Lab 6,500.00 6,500.00 6,500.00 0.00100.00
040-071 Line 13, P-Q Veneer Mat 4,550.00 4,550.00 4,550.00 0.00100.00
040-072 Line 13, P-Q Veneer Lab 8,450.00 8,450.00 8,450.00 0.00100.00
040-073 Line 13, Q-Q.7 CMU Mat 4,200.00 4,200.00 4,200.00 0.00100.00
040-074 Line 13, Q-Q.7 CMU Lab 7,800.00 7,800.00 7,800.00 0.00100.00
040-075 Line 13, Q-Q.7 Veneer Mat 5,250.00 5,250.00 5,250.00 0.00100.00
040-076 Line 13, Q-Q.7 Veneer Lab 9,750.00 9,750.00 9,750.00 0.00100.00
040-077 Line 13, Q.7-T CMU Mat 4,900.00 4,900.00 4,900.00 0.00100.00
040-078 Line 13, Q.7-T CMU Lab 9,100.00 9,100.00 9,100.00 0.00100.00
040-079 Line 13, Q.7-T Veneer Mat 5,950.00 5,950.00 5,950.00 0.00100.00
040-080 Line 13, Q.7-T Veneer Lab 11,050.00 11,050.00 11,050.00 0.00100.00
040-081 Line T, 13-12 CMU Mat 7,700.00 7,700.00 7,700.00 0.00100.00
040-082 Line T, 13-12 CMU Lab 14,300.00 14,300.00 14,300.00 0.00100.00
040-083 Line T, 13-12 Veneer Mat 8,750.00 8,750.00 8,750.00 0.00100.00
040-084 Line T, 13-12 Veneer Lab 16,250.00 16,250.00 16,250.00 0.00100.00
040-085 Line T, 12-10 CMU Mat 11,200.00 11,200.00 11,200.00 0.00100.00
040-086 Line T, 12-10 CMU Lab 20,800.00 20,800.00 20,800.00 0.00100.00
040-087 Line T, 12-10 Veneer Mat 12,600.00 12,600.00 12,600.00 0.00100.00
040-088 Line T, 12-10 Veneer Lab 23,400.00 23,400.00 23,400.00 0.00100.00
040-089 Line 10, T-R CMU Mat 8,400.00 8,400.00 8,400.00 0.00100.00
040-090 Line 10, T-R CMU Lab 15,600.00 15,600.00 15,600.00 0.00100.00
040-091 Line 10, T-R Veneer Mat 10,150.00 10,150.00 10,150.00 0.00100.00
040-092 Line 10, T-R Veneer Lab 18,850.00 18,850.00 18,850.00 0.00100.00
040-093 Line 10, R-P.8 CMU Mat 8,050.00 8,050.00 8,050.00 0.00100.00
040-094 Line 10, R-P.8 CMU Lab 14,950.00 14,950.00 14,950.00 0.00100.00
040-095 Line 10, R-P.8 Veneer Mat 9,100.00 9,100.00 9,100.00 0.00100.00
040-096 Line 10, R-P.8 Veneer Lab 16,900.00 16,900.00 16,900.00 0.00100.00
040-097 Line 10, P.8-O CMU Mat 8,050.00 8,050.00 8,050.00 0.00100.00
040-098 Line 10, P.8-O CMU Lab 14,950.00 14,950.00 14,950.00 0.00100.00
040-099 Line 10, P.8-O Veneer Mat 7,000.00 7,000.00 7,000.00 0.00100.00
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040-100 Line 10, P.8-O Veneer Lab 13,000.00 13,000.00 13,000.00 0.00100.00
040-101 Line 10, O-N CMU Mat 4,900.00 4,900.00 4,900.00 0.00100.00
040-102 Line 10, O-N CMU Lab 9,100.00 9,100.00 9,100.00 0.00100.00
040-103 Line 10, O-N Veneer Mat 4,200.00 4,200.00 4,200.00 0.00100.00
040-104 Line 10, O-N Veneer Lab 7,800.00 7,800.00 7,800.00 0.00100.00
040-105 Line 10, N-L+ CMU Mat 10,850.00 10,850.00 10,850.00 0.00100.00
040-106 Line 10, N-L+ CMU Lab 20,150.00 20,150.00 20,150.00 0.00100.00
040-107 Line 10, N-L+ Veneer Mat 9,450.00 9,450.00 9,450.00 0.00100.00
040-108 Line 10, N-L+ Veneer Lab 17,550.00 17,550.00 17,550.00 0.00100.00
040-109 Line 10, L-J Veneer Mat 8,750.00 8,750.00 8,750.00 0.00100.00
040-110 Line 10, L-J Veneer Lab 16,250.00 16,250.00 16,250.00 0.00100.00
040-111 Line 10, J-G.4 Veneer Mat 8,400.00 8,400.00 8,400.00 0.00100.00
040-112 Line 10, J-G.4 Veneer Lab 15,600.00 15,600.00 15,600.00 0.00100.00
040-113 Line G.4, 10-12 Veneer Mat 8,400.00 8,400.00 8,400.00 0.00100.00
040-114 Line G.4, 10-12 Veneer Lab 15,600.00 15,600.00 15,600.00 0.00100.00
040-115 Line G.4, 12-13 Veneer mat 6,650.00 6,650.00 6,650.00 0.00100.00
040-116 Line G.4, 12-13 Veneer Lab 12,350.00 12,350.00 12,350.00 0.00100.00
040-117 Line M, 8-9 Veneer Mat 3,150.00 3,150.00 3,150.00 0.00100.00
040-118 Line M, 8-9 Veneer Lab 5,850.00 5,850.00 5,850.00 0.00100.00
040-119 Line 8, M-P Veneer Mat 5,250.00 5,250.00 5,250.00 0.00100.00
040-120 Line 8, M-P Veneer Lab 9,750.00 9,750.00 9,750.00 0.00100.00
040-121 Line 8, P-R Veneer Mat 8,750.00 8,750.00 8,750.00 0.00100.00
040-122 Line 8, P-R Veneer Lab 16,250.00 16,250.00 16,250.00 0.00100.00
040-123 Line R, 8-7 Veneer Mat 8,400.00 8,400.00 8,400.00 0.00100.00
040-124 Line R, 8-7 Veneer Lab 15,600.00 15,600.00 15,600.00 0.00100.00
040-125 Line 7, S & 4 Precast Base Mat 8,050.00 8,050.00 8,050.00 0.00100.00
040-126 Line 7, S & 4 Precast Base Lab 14,950.00 14,950.00 14,950.00 0.00100.00
040-127 Line O & 2 Precast Base Mat 4,900.00 4,900.00 4,900.00 0.00100.00
040-128 Line O & 2 Precast Base Lab 9,100.00 9,100.00 9,100.00 0.00100.00
040-129 Line P, 4-1 Veneer Mat 10,150.00 10,150.00 10,150.00 0.00100.00
040-130 Line P, 4-1 Veneer Lab 18,850.00 18,850.00 18,850.00 0.00100.00
040-131 Line 1, P-M Veneer Mat 8,750.00 8,750.00 8,750.00 0.00100.00
040-132 Line 1, P-M Veneer Lab 16,250.00 16,250.00 16,250.00 0.00100.00
040-133 Line 1, M-K Veneer Mat 8,750.00 8,750.00 8,750.00 0.00100.00
040-134 Line 1, M-K Veneer Lab 16,250.00 16,250.00 16,250.00 0.00100.00
040-135 Line K, 2-1 Veneer Mat 3,500.00 3,500.00 3,500.00 0.00100.00
040-136 Line K, 2-1 Veneer Lab 6,500.00 6,500.00 6,500.00 0.00100.00
040-137 Line 1, K-H Veneer Mat 9,800.00 9,800.00 9,800.00 0.00100.00
040-138 Line 1, K-H Veneer Lab 18,200.00 18,200.00 18,200.00 0.00100.00
040-139 Line H, 1-3 Veneer Mat 6,300.00 6,300.00 6,300.00 0.00100.00
040-140 Line H, 1-3 Veneer Lab 11,700.00 11,700.00 11,700.00 0.00100.00
040-141 Line H, 3-4.2 Veneer mat 8,750.00 8,750.00 8,750.00 0.00100.00
040-142 Line H, 3-4.2 Veneer Lab 16,250.00 16,250.00 16,250.00 0.00100.00
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040-143 Line 4.2&G.5 Veneer Mat 5,950.00 5,950.00 5,950.00 0.00100.00
040-144 Line 4.2&G.5 Veneer Lab 11,050.00 11,050.00 11,050.00 0.00100.00
040-145 Line 4, G.5-E Veneer Mat 12,250.00 12,250.00 12,250.00 0.00100.00
040-146 Line 4, G.5-E Veneer Lab 22,750.00 22,750.00 22,750.00 0.00100.00
040-147 Line 4, E-D Veneer Mat 8,750.00 8,750.00 8,750.00 0.00100.00
040-148 Line 4, E-D Veneer Lab 16,250.00 16,250.00 16,250.00 0.00100.00
040-149 Line 4, D-C Veneer Mat 8,750.00 8,750.00 8,750.00 0.00100.00
040-150 Line 4, D-C Veneer Lab 16,250.00 16,250.00 16,250.00 0.00100.00
040-151 Line 4, C-B Veneer Mat 8,750.00 8,750.00 8,750.00 0.00100.00
040-152 Line 4, C-B Veneer Lab 16,250.00 16,250.00 16,250.00 0.00100.00
040-153 Line 4, B-A Veneer Mat 8,750.00 8,750.00 8,750.00 0.00100.00
040-154 Line 4, B-A Veneer Lab 16,250.00 16,250.00 16,250.00 0.00100.00
040-155 Line A, 4-7 Veneer Mat 15,050.00 15,050.00 15,050.00 0.00100.00
040-156 Line A, 4-7 Veneer Lab 27,950.00 27,950.00 27,950.00 0.00100.00
040-157 Line 7, A-B Veneer Mat 13,650.00 13,650.00 13,650.00 0.00100.00
040-158 Line 7, A-B Veneer Lab 25,350.00 25,350.00 25,350.00 0.00100.00
040-159 Line 8, B-C Veneer Mat 8,750.00 8,750.00 8,750.00 0.00100.00
040-160 Line 8, B-C Veneer Lab 16,250.00 16,250.00 16,250.00 0.00100.00
040-161 Line 8, C-D Veneer Mat 8,750.00 8,750.00 8,750.00 0.00100.00
040-162 Line 8, C-D Veneer Mal 16,250.00 16,250.00 16,250.00 0.00100.00
040-163 E & W walls at Team 187 Mat 4,200.00 4,200.00 4,200.00 0.00100.00
040-164 E & W walls at Team 187 Lab 7,800.00 7,800.00 7,800.00 0.00100.00
040-165 Line 8, E-G Veneer Mat 8,750.00 8,750.00 8,750.00 0.00100.00
040-166 Line 8, E-G Veneer Lab 16,250.00 16,250.00 16,250.00 0.00100.00
040-167 Line 8, G-J Veneer Mat 10,150.00 10,150.00 10,150.00 0.00100.00
040-168 Line 8, G-J Veneer Lab 18,850.00 18,850.00 18,850.00 0.00100.00
040-169 Line 8 & H Roof Veneer Mat 8,400.00 8,400.00 8,400.00 0.00100.00
040-170 Line 8 & H Roof Veneer Lab 15,600.00 15,600.00 15,600.00 0.00100.00
040-171 E&W 2nd floor Green Roof Mat 8,050.00 8,050.00 8,050.00 0.00100.00
040-172 E&W 2nd floor Green Roof Lab 14,950.00 14,950.00 14,950.00 0.00100.00
040-173 Brk Piers at J&M Out class Mat 4,900.00 4,900.00 4,900.00 0.00100.00
040-174 Brk Piers at J&M Out class Lab 9,100.00 9,100.00 9,100.00 0.00100.00
040-175 Line 8, J-M Parapet Veneer Mat 5,600.00 5,600.00 5,600.00 0.00100.00
040-176 Line 8, J-M Parapet Veneer Lab 10,400.00 10,400.00 10,400.00 0.00100.00
040-177 Out Door Class Precast Mat 9,450.00 9,450.00 9,450.00 0.00100.00
040-178 Out Door Class Precast Lab 17,550.00 17,550.00 17,550.00 0.00100.00
040-179 Precast Line H Corr. 143 Mat 1,540.00 1,540.00 1,540.00 0.00100.00
040-180 Precast Line H Corr. 143 Lab 2,860.00 2,860.00 2,860.00 0.00100.00
040-181 Precast Basee Team 187 Mat 1,715.00 1,715.00 1,715.00 0.00100.00
040-182 Precast Basee Team 187 Lab 3,185.00 3,185.00 3,185.00 0.00100.00
040-183 Exterior wash I Clean 0.00
040-184 N. Wash Mat 5,250.00 5,250.00 5,250.00 0.00100.00
040-185 N. Wash Lab 9,750.00 9,750.00 9,750.00 0.00100.00
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040-186 S. Wash Mat 5,250.00 5,250.00 5,250.00 0.00100.00
040-187 S. Wash Lab 9,750.00 9,750.00 9,750.00 0.00100.00
040-188 E. Wash Mat 2,800.00 2,800.00 2,800.00 0.00100.00
040-189 E. Wash Lab 5,200.00 5,200.00 5,200.00 0.00100.00
040-190 W. Wash Mat 2,800.00 2,800.00 2,800.00 0.00100.00
040-191 W. Wash Lab 5,200.00 5,200.00 5,200.00 0.00100.00

1,923,000.00 1,923,000.00 1,923,000.00 100.00DIVISION 4 MASONRY

1,923,000.00 1,923,000.00 0.00 0.00 1,923,000.00 0.00 0.00100.00DIVISION 4 MASONRY
DIVISION 5 METALS

0.00DIVISION 5 METALS

STRUCTURAL STEEL

051-001 Anchors/ General/ Mobilization 0.00
051-002 Drawings 5,000.00 5,000.00 5,000.00 0.00100.00
051-003 Material (AB) 9,000.00 9,000.00 9,000.00 0.00100.00
051-004 Erection ( Mob & Demob) 4,000.00 4,000.00 4,000.00 0.00100.00
051-005 As Built/ Closeout 500.00 500.00 500.00 0.00100.00
051-006 Block 1 0.00
051-007 Drawings 7,464.57 7,464.57 7,464.57 0.00100.00
051-008 Materials ( Raw Steel) 50,661.42 50,661.42 50,661.42 0.00100.00
051-009 Fabrication (Shop Labor) 44,502.06 44,502.06 44,502.06 0.00100.00
051-010 Joist& Deck ( Material) 26,387.00 26,387.00 26,387.00 0.00100.00
051-011 Erection (Steel & Decking) 62,500.00 62,500.00 62,500.00 0.00100.00
051-012 Block 2 0.00
051-013 Drawings 7,464.57 7,464.57 7,464.57 0.00100.00
051-014 Material (Raw Steel) 50,661.42 50,661.42 50,661.42 0.00100.00
051-015 Fabrication (Shop Labor) 44,502.06 44,502.06 44,502.06 0.00100.00
051-016 Joist & Deck ( Material) 26,387.00 26,387.00 26,387.00 0.00100.00
051-017 Erection (Steel & Decking) 62,500.00 62,500.00 62,500.00 0.00100.00
051-018 Block 3 0.00
051-019 Drawings 7,464.57 7,464.57 7,464.57 0.00100.00
051-020 Material (Raw Steel) 50,661.42 50,661.42 50,661.42 0.00100.00
051-021 Fabrication ( Shop Labor) 44,502.06 44,502.06 44,502.06 0.00100.00
051-022 Joist & Deck ( Material) 26,387.00 26,387.00 26,387.00 0.00100.00
051-023 Erection ( Steel and Decking) 62,500.00 62,500.00 62,500.00 0.00100.00
051-024 Block 4 0.00
051-025 Drawings 7,464.57 7,464.57 7,464.57 0.00100.00
051-026 Material (Raw Steel) 50,661.42 50,661.42 50,661.42 0.00100.00
051-027 Fabrication( Shop Labour) 44,502.06 44,502.06 44,502.06 0.00100.00
051-028 Joist&Deck (Material) 26,387.00 26,387.00 26,387.00 0.00100.00
051-029 Erection ( Steel & Decking) 62,500.00 62,500.00 62,500.00 0.00100.00
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051-030 Block 5 0.00
051-031 Drawings 7,464.57 7,464.57 7,464.57 0.00100.00
051-032 Material (Raw Steel) 50,661.42 50,661.42 50,661.42 0.00100.00
051-033 Fabrication ( Shop Labor) 44,502.06 44,502.06 44,502.06 0.00100.00
051-034 Joist & Deck (Material) 26,387.00 26,387.00 26,387.00 0.00100.00
051-035 Erection (Steel and Decking) 62,500.00 62,500.00 62,500.00 0.00100.00
051-036 Block 6 0.00
051-037 Drawings 7,464.57 7,464.57 7,464.57 0.00100.00
051-038 Material (Raw Steel) 50,661.42 50,661.42 50,661.42 0.00100.00
051-039 Fabrication (Shop Labor) 44,502.06 44,502.06 44,502.06 0.00100.00
051-040 Joist & Deck ( Material) 26,387.00 26,387.00 26,387.00 0.00100.00
051-041 Erection ( Steel and Decking) 62,500.00 62,500.00 62,500.00 0.00100.00
051-042 Block 7 0.00
051-043 Drawings 7,464.57 7,464.57 7,464.57 0.00100.00
051-044 Material ( raw Steel) 50,661.42 50,661.42 50,661.42 0.00100.00
051-045 Fabrication (Shop Labor) 44,502.06 44,502.06 44,502.06 0.00100.00
051-046 Joist & Deck ( Material) 26,387.00 26,387.00 26,387.00 0.00100.00
051-047 Erection (Steel and Decking) 62,500.00 62,500.00 62,500.00 0.00100.00
051-048 Block 8 0.00
051-049 Drawings 4,978.74 4,978.74 4,978.74 0.00100.00
051-050 Material ( Raw Steel) 41,525.95 41,525.95 41,525.95 0.00100.00
051-051 Fabrication ( Shop Labour) 34,832.01 34,832.01 34,832.01 0.00100.00
051-052 Joist & Deck ( Material) 15,531.00 15,531.00 15,531.00 0.00100.00
051-053 Erection ( Steel and Decking) 50,500.00 50,500.00 50,500.00 0.00100.00
051-054 Block 9 0.00
051-055 Drawings 4,978.74 4,978.74 4,978.74 0.00100.00
051-056 Material ( Raw Steel) 38,273.99 38,273.99 38,273.99 0.00100.00
051-057 Fabrication ( Shop Labour) 34,832.01 34,832.01 34,832.01 0.00100.00
051-058 Joist & Deck ( Material) 15,531.00 15,531.00 15,531.00 0.00100.00
051-059 Erection ( Steel and Decking ) 50,500.00 50,500.00 50,500.00 0.00100.00
051-060 Block 10 0.00
051-061 Drawings 4,978.74 4,978.74 4,978.74 0.00100.00
051-062 Material (Raw Steel) 38,273.99 38,273.99 38,273.99 0.00100.00
051-063 Fabrication (Shop Labor) 34,831.99 34,831.99 34,831.99 0.00100.00
051-064 Joist & Deck ( Material) 15,531.00 15,531.00 15,531.00 0.00100.00
051-065 Erection ( Steel and Decking) 50,500.00 50,500.00 50,500.00 0.00100.00
051-066 Block 11 0.00
051-067 Drawings 4,978.74 4,978.74 4,978.74 0.00100.00
051-068 Material (Raw Steel) 38,276.98 38,276.98 38,276.98 0.00100.00
051-069 Fabrication ( Shop Labor) 34,832.03 34,832.03 34,832.03 0.00100.00
051-070 Joist & Deck ( Material) 15,531.00 15,531.00 15,531.00 0.00100.00
051-071 Erection ( Steel and Decking ) 50,500.00 50,500.00 50,500.00 0.00100.00
051-072 Block 12 0.00
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051-073 Drawings 4,978.74 4,978.74 4,978.74 0.00100.00
051-074 Material (Raw Steel) 16,716.00 16,716.00 16,716.00 0.00100.00
051-075 Fabrication ( Shop Labor) 12,015.00 12,015.00 12,015.00 0.00100.00
051-076 Joist & Deck ( Material) 36,967.00 36,967.00 36,967.00 0.00100.00
051-077 Erection ( Steel and Decking) 50,500.00 50,500.00 50,500.00 0.00100.00

2,060,000.00 2,060,000.00 2,060,000.00 100.00STRUCTURAL STEEL

MISC METALS

052-001 Bond 10,000.00 10,000.00 10,000.00 0.00100.00
052-002 Submittals 39,945.00 39,945.00 39,945.00 0.00100.00
052-003 Loading Dock Edge Angles 4,945.00 4,945.00 4,945.00 0.00100.00
052-004 CMU Restraint Angles 22,740.00 22,740.00 22,740.00 0.00100.00
052-005 Elevator Sump Pit Grate & Fram 1,260.00 1,260.00 1,260.00 0.00100.00
052-006 Elevator Sill Support Angles 1,870.00 1,870.00 1,870.00 0.00100.00
052-007 Elevator Pit Ladder 1,390.00 1,390.00 1,390.00 0.00100.00
052-008 Support Ang/Perimeter of Elev 3,555.00 3,555.00 3,555.00 0.00100.00
052-009 AlumSunShades Lines B-D S Elev 23,445.00 23,445.00 23,445.00 0.00100.00
052-010 AlumSunShades Lines E-H S Elev 23,445.00 23,445.00 23,445.00 0.00100.00
052-011 AlumSunShades Lines H-R S Elev 23,445.00 23,445.00 23,445.00 0.00100.00
052-012 AlumSunShades Lines 7-8 E Elev 7,815.00 7,815.00 7,815.00 0.00100.00
052-013 Stair 1-24 Risers Stringers&Pa 23,790.00 23,790.00 23,790.00 0.00100.00
052-014 Stair 1 Railings 7,270.00 7,270.00 7,270.00 0.00100.00
052-015 Stair 2 23 Risers Stringers&Pa 22,000.00 22,000.00 22,000.00 0.00100.00
052-016 Stair 2 Railings 11,745.00 11,745.00 11,745.00 0.00100.00
052-017 Stair 3 24 Risers Stringer&Pan 22,000.00 22,000.00 22,000.00 0.00100.00
052-018 Stair 3 Railings 7,140.00 7,140.00 7,140.00 0.00100.00
052-019 Mechanical Access Service Stai 5,215.00 5,215.00 5,215.00 0.00100.00
052-020 Rails @ Access Ramp/Stage Plat 10,295.00 10,295.00 10,295.00 0.00100.00
052-021 Roof Access Service Stair 10,735.00 10,735.00 10,735.00 0.00100.00
052-022 SS Mesh Panel/Green Roof 19,035.00 19,035.00 19,035.00 0.00100.00
052-023 SS Mesh Panel/ 2nd Fl 17,335.00 17,335.00 17,335.00 0.00100.00
052-024 Galvanized Roof Ladder 4,435.00 4,435.00 4,435.00 0.00100.00
052-025 Rails @ Low Roof 23,745.00 23,745.00 23,745.00 0.00100.00
052-026 Rails @ Mech Space 239 3,875.00 3,875.00 3,875.00 0.00100.00
052-027 Rails @ High Roof 20,700.00 20,700.00 20,700.00 0.00100.00
052-028 Rails @ Roof Walkway and Hatch 12,555.00 12,555.00 12,555.00 0.00100.00
052-029 Furnish Only Pipe Bollards 5,135.00 5,135.00 5,135.00 0.00100.00
052-030 SS Rails/ Ext Access Ramp 15,415.00 15,415.00 15,415.00 0.00100.00
052-031 SS Rails/ Entry Vestibule 123a 4,675.00 4,675.00 4,675.00 0.00100.00
052-032 SS Rails/ Loading Dock 3,895.00 3,895.00 3,895.00 0.00100.00
052-033 Loose Angle Lintels 19,850.00 19,850.00 19,850.00 0.00100.00
052-034 Loose Angle Lintels (2) 19,850.00 19,850.00 19,850.00 0.00100.00
052-035 Cast Iron Downspout Boots 6,970.00 6,970.00 6,970.00 0.00100.00
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052-036 Steel Supports at Cafe Counter 4,975.00 4,975.00 4,975.00 0.00100.00
052-037 Countertop Brackets in Media C 2,665.00 2,665.00 2,665.00 0.00100.00
052-038 Shelf ang. Supports/ Window/st 19,295.00 19,295.00 19,295.00 0.00100.00
052-039 Steel Support Hook Room 141 2,060.00 2,060.00 2,060.00 0.00100.00
052-040 Closeout 3,000.00 3,000.00 3,000.00 0.00100.00
052-041 Safety 500.00 500.00 500.00 0.00100.00
052-042 Cleanup 500.00 500.00 500.00 0.00100.00

494,510.00 494,510.00 494,510.00 100.00MISC METALS

COLUMN COVERS

053-001 Column Covers 30,000.00 30,000.00 30,000.00 0.00100.00
30,000.00 30,000.00 30,000.00 100.00COLUMN COVERS

2,584,510.00 2,584,510.00 0.00 0.00 2,584,510.00 0.00 0.00100.00DIVISION 5 METALS
DIVISION 6 WOOD, PLASTIC,

060-001 SUPPLY 0.00
060-002 1Fl Plam Panel& Chair Rail 15,600.00 15,600.00 15,600.00 0.00100.00
060-003 2nd Fl Plam Panel& Chair Rail 13,225.00 13,225.00 13,225.00 0.00100.00
060-004 Corridor Mural Panels 3,100.00 3,100.00 3,100.00 0.00100.00
060-005 Cap Rail @Stair Guard Rail 1,480.00 1,480.00 1,480.00 0.00100.00
060-006 Wood Caps & Handrail @ Ramp 3,250.00 3,250.00 3,250.00 0.00100.00
060-007 Wood Bench @ Lobby&Corridor 22,405.00 22,405.00 22,405.00 0.00100.00
060-008 Wall Mounted Reclaimed Wood 24,627.00 24,627.00 24,627.00 0.00100.00
060-009 Wall Mounted Flush Cut Reclaim 10,725.00 10,725.00 10,725.00 0.00100.00
060-010 Reclaim Wood fascia @ Media Rm 14,357.00 14,357.00 14,357.00 0.00100.00
060-011 Custom Wood Laser Engrave Pl 2,500.00 2,500.00 2,500.00 0.00100.00
060-012 1/2" Solid Surface Sill W/ Loo 10,660.00 10,660.00 10,660.00 0.00100.00
060-013 Head & Jamb Trim @CR Window 6,540.00 6,540.00 6,540.00 0.00100.00
060-014 Window Sills & Loose Apron 11,760.00 11,760.00 11,760.00 0.00100.00
060-015 Wood Jamb & Head Trim @Gym 799.00 799.00 799.00 0.00100.00
060-016 Counters @ Media Center,Corrid 7,130.00 7,130.00 7,130.00 0.00100.00
060-017 Head&Jamb @ Top of Locker 12,670.00 12,670.00 12,670.00 0.00100.00
060-018 PreK 5 Media Center Desk 19,200.00 19,200.00 19,200.00 0.00100.00
060-019 Reception Desk 8,920.00 8,920.00 8,920.00 0.00100.00
060-020 1x2 Wood Battens @ E&W Cafe 3,450.00 3,450.00 3,450.00 0.00100.00
060-021 1x2 wood Battens Above Wainsco 1,260.00 1,260.00 1,260.00 0.00100.00
060-022 Plam Continuous Fascia Cover 9,495.00 9,495.00 9,495.00 0.00100.00
060-023 MDO Wall Battens @ Gym 2,250.00 2,250.00 2,250.00 0.00100.00
060-024 Head& Jamb Panels at Proscen. 1,500.00 1,500.00 1,500.00 0.00100.00
060-025 Plam Wall Paneling @Gym 14,858.00 14,858.00 14,858.00 0.00100.00
060-026 Plam Wall Paneling @ Gym Pilas 15,940.00 15,940.00 15,940.00 0.00100.00
060-027 Door Threshold @Mech Space 250.00 250.00 250.00 0.00100.00
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060-028 FRP Wainscot Paneling @ Custod 500.00 500.00 500.00 0.00100.00
060-029 Engineering/ Submittals 9,000.00 9,000.00 9,000.00 0.00100.00
060-030 Deliver & Closeout 1,500.00 1,500.00 1,500.00 0.00100.00
060-031 QCP Fee 1,245.00 1,245.00 1,245.00 0.00100.00
060-032 INSTALL 0.00
060-033 Sills&Ext Jambs 1st,2nd Flrs 20,200.00 20,200.00 20,200.00 0.00100.00
060-034 Waincot Panels & Chair Rail 17,902.00 17,902.00 17,902.00 0.00100.00
060-035 Locker Trim & Corrie 189 +227 4,800.00 4,800.00 4,800.00 0.00100.00
060-036 Plaque Mural & Lobby 101 600.00 600.00 600.00 0.00100.00
060-037 Zone 2 0.00
060-038 Sills & Ext Jambs 26,400.00 26,400.00 26,400.00 0.00100.00
060-039 Waincot Panels & Chair Rail 34,102.00 34,102.00 34,102.00 0.00100.00
060-040 Stair Raisl & Skylight Trim 2,800.00 2,800.00 2,800.00 0.00100.00
060-041 Battens @ 101 +143 90 +64 15,400.00 15,400.00 15,400.00 0.00100.00
060-042 Reclaimed Wood Panels Rm 123 17,400.00 17,400.00 17,400.00 0.00100.00
060-043 Reception Desk 103 3,200.00 3,200.00 3,200.00 0.00100.00
060-044 Wood Battens Abv Wainscot 10 3,100.00 3,100.00 3,100.00 0.00100.00
060-045 Wood Thresholds @ 230 +239 800.00 800.00 800.00 0.00100.00
060-046 Media Center 130 Desk & Count 5,200.00 5,200.00 5,200.00 0.00100.00
060-047 Media Center 130 Reclam Wood 4,600.00 4,600.00 4,600.00 0.00100.00
060-048 Zone 3 0.00
060-049 Head&Jamb Pan Procenium 150 8,000.00 8,000.00 8,000.00 0.00100.00
060-050 Wainscott Panels & Cap 150 4,000.00 4,000.00 4,000.00 0.00100.00
060-051 Wood Battens East & West Caf 11,200.00 11,200.00 11,200.00 0.00100.00
060-052 Counter @ Caf 150 1,600.00 1,600.00 1,600.00 0.00100.00
060-053 Wood Cap & Handrail Ramp 167 6,700.00 6,700.00 6,700.00 0.00100.00
060-054 Gym Windows 169 5,600.00 5,600.00 5,600.00 0.00100.00
060-055 P-Lam Wall Panels @ Gym 169 9,600.00 9,600.00 9,600.00 0.00100.00
060-056 P-Lam Panels @ Pilastics 169 12,000.00 12,000.00 12,000.00 0.00100.00
060-057 P-Lam Facia Covers @ Gym 169 8,000.00 8,000.00 8,000.00 0.00100.00
060-058 Wood Battens @ Gym 169 6,600.00 6,600.00 6,600.00 0.00100.00

480,000.00 480,000.00 480,000.00 100.00DIVISION 6 WOOD, PLASTIC,

480,000.00 480,000.00 0.00 0.00 480,000.00 0.00 0.00100.00DIVISION 6 WOOD, PLASTIC,
DIVISION 7 THERMAL &

070-008 DIVISION 7 THERMAL & 0.00
0.00DIVISION 7 THERMAL &

WATERPROOFING

071-002 Perfomranc,Payment Bond 4,368.00 4,368.00 4,368.00 0.00100.00
071-003 CrystallineWP(labor) 3,150.00 3,150.00 3,150.00 0.00100.00
071-004 Crystalline WP(mat) 1,350.00 1,350.00 1,350.00 0.00100.00
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071-005 AVB 1A301(labor) 23,584.00 23,584.00 23,584.00 0.00100.00
071-006 AVB 1A30l(mat) 13,226.00 13,226.00 13,226.00 0.00100.00
071-007 AVB 2A301  (labor) 32,971.00 32,971.00 32,971.00 0.00100.00
071-008 AVB 2A301 (mat) 18,545.00 18,545.00 18,545.00 0.00100.00
071-011 AVB 3A 301 (labor) 24,981.00 24,981.00 24,981.00 0.00100.00
071-012 AVB 3A301 (mat) 21,211.00 21,211.00 21,211.00 0.00100.00
071-013 AVB 4/A3.01 & 5/A3.01 Lab 24,993.00 24,993.00 24,993.00 0.00100.00
071-014 AVB 4/A3.01 & 5/A3.01 Mat 15,918.00 15,918.00 15,918.00 0.00100.00
071-015 AVB 6A301 (labor) 2,009.00 2,009.00 2,009.00 0.00100.00
071-016 AVB 6A301 (mat) 1,170.00 1,170.00 1,170.00 0.00100.00
071-017 AVB 1A302  (labor) 37,314.00 37,314.00 37,314.00 0.00100.00
071-018 AVB 1A302  (mat) 20,988.00 20,988.00 20,988.00 0.00100.00
071-021 AVB 2A302  (labor) 35,212.00 35,212.00 35,212.00 0.00100.00
071-022 AVB 2A302  (mat) 19,807.00 19,807.00 19,807.00 0.00100.00
071-025 AVB 3,4,5&6A302(labor) 8,392.00 8,392.00 8,392.00 0.00100.00
071-026 AVB3,4,5,&6A302(mat) 4,720.00 4,720.00 4,720.00 0.00100.00
071-027 AVB7,8,&9A302(labor) 7,452.00 7,452.00 7,452.00 0.00100.00
071-028 AVB7,8,&9 A302(mat) 4,192.00 4,192.00 4,192.00 0.00100.00
071-029 AVB 1A303/2A3.03/3A3.03 Lab 2,754.00 2,754.00 2,754.00 0.00100.00
071-030 AVB 1A303/2A3.03/3A3.03 Mat 1,493.00 1,493.00 1,493.00 0.00100.00
071-031 JOINT SEALANTS 0.00
071-032 Int.ControlJts(labor) 25,000.00 25,000.00 25,000.00 0.00100.00
071-033 Int.control jts(mat) 24,500.00 24,500.00 24,500.00 0.00100.00
071-034 Int.windows(labor) 13,489.00 13,489.00 13,489.00 0.00100.00
071-035 Int.windows(mat) 5,781.00 5,781.00 5,781.00 0.00100.00
071-036 Ext.controjlts(labor) 14,490.00 14,490.00 14,490.00 0.00100.00
071-037 Ext.controjlts(mat) 6,210.00 6,210.00 6,210.00 0.00100.00
071-038 Ext.windows(labor) 12,271.00 12,271.00 12,271.00 0.00100.00
071-039 Ext.windows(mat) 5,259.00 5,259.00 5,259.00 0.00100.00

436,800.00 436,800.00 436,800.00 100.00WATERPROOFING

ROOFING & FLASHING

072-002 ROOFING MATERIALS 0.00
072-003 2.5" Insul (N P roof-1st layer 14,800.00 14,800.00 14,800.00 0.00100.00
072-004 2.5" Insul (N P roof-2nd layer 14,800.00 14,800.00 14,800.00 0.00100.00
072-005 2.5" Insul (S P roof-1st layer 24,900.00 24,900.00 24,900.00 0.00100.00
072-006 2.5" Insul (S P roof-2nd layer 24,900.00 24,900.00 24,900.00 0.00100.00
072-007 2" Insulation 15,900.00 15,900.00 15,900.00 0.00100.00
072-008 3.5" Insulation 2,100.00 2,100.00 2,100.00 0.00100.00
072-009 Tapered Insul (steel deck) 25,000.00 25,000.00 25,000.00 0.00100.00
072-010 Tapered Insul (concrete deck) 15,500.00 15,500.00 15,500.00 0.00100.00
072-011 Nailboard 1,700.00 1,700.00 1,700.00 0.00100.00
072-012 Cover Board (pitched roofs) 15,000.00 15,000.00 15,000.00 0.00100.00
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072-013 Cover Board (flat roofs) 20,200.00 20,200.00 20,200.00 0.00100.00
072-014 Substrate Board (pitch roofs) 14,200.00 14,200.00 14,200.00 0.00100.00
072-015 Substrate Board (flat roofs) 15,300.00 15,300.00 15,300.00 0.00100.00
072-016 Insulation Adh (pitch roofs) 10,500.00 10,500.00 10,500.00 0.00100.00
072-017 Insulation Adh (flat roofs) 24,800.00 24,800.00 24,800.00 0.00100.00
072-018 PVC Membrane (pitched roofs) 23,000.00 23,000.00 23,000.00 0.00100.00
072-019 PVC MB (flat roofs-steel deck) 25,000.00 25,000.00 25,000.00 0.00100.00
072-020 PVC MB (flat roofs-Conc deck) 7,400.00 7,400.00 7,400.00 0.00100.00
072-021 Bonding Adh (pitched roofs) 13,800.00 13,800.00 13,800.00 0.00100.00
072-022 Bonding Adhesive (flat roofs) 20,000.00 20,000.00 20,000.00 0.00100.00
072-023 Vapor Barrier 10,000.00 10,000.00 10,000.00 0.00100.00
072-024 Flashing Materials 11,500.00 11,500.00 11,500.00 0.00100.00
072-025 Walkway Pads 7,000.00 7,000.00 7,000.00 0.00100.00
072-026 Roof Hatches & Railings 7,600.00 7,600.00 7,600.00 0.00100.00
072-027 Fasteners 20,200.00 20,200.00 20,200.00 0.00100.00
072-028 Snow Rail 14,500.00 14,500.00 14,500.00 0.00100.00
072-029 Dcor Ribs 19,100.00 19,100.00 19,100.00 0.00100.00
072-030 Green Roof Cmpt/Pavers 20,200.00 20,200.00 20,200.00 0.00100.00
072-031 ROOFING LABOR 0.00
072-032 Field of Roof (N pitched roof) 25,000.00 25,000.00 25,000.00 0.00100.00
072-033 Field of Roof (S pitched 18,700.00 18,700.00 18,700.00 0.00100.00
072-034  roof - Lines G.4 to M) 0.00
072-035 Field of Roof (southern pitch 23,900.00 23,900.00 23,900.00 0.00100.00
072-036  roof - Lines M to T) 0.00
072-037 Field of Roof flat roofs-steel 10,400.00 10,400.00 10,400.00 0.00100.00
072-038 deck-flat iso-roof S of Li 13 0.00
072-039 Field of Roofflat roof steel 24,700.00 24,700.00 24,700.00 0.00100.00
072-040 deck-flat iso-roof btw Ln 7&8 0.00
072-041 Field of Roof flat roofs-steel 24,600.00 24,600.00 24,600.00 0.00100.00
072-042 deck-tape iso-roofs S of Ln 8) 0.00
072-043 Field of Roof flat roof-steel 24,300.00 24,300.00 24,300.00 0.00100.00
072-044 deck-tape iso-roof N of Ln 8 0.00
072-045 Field of Roof (concrete deck 7,400.00 7,400.00 7,400.00 0.00100.00
072-046  - green roof) 0.00
072-047 Field of Roof (concrete deck 6,200.00 6,200.00 6,200.00 0.00100.00
072-048  roof west of S pitched roof 0.00
072-049 Field of Roof (concrete deck 24,600.00 24,600.00 24,600.00 0.00100.00
072-050  - roof north of green roof) 0.00
072-051 Flash Walls (roof edges) 25,000.00 25,000.00 25,000.00 0.00100.00
072-052 Flash Walls (rising walls) 6,400.00 6,400.00 6,400.00 0.00100.00
072-053 Flash Curbs 8,000.00 8,000.00 8,000.00 0.00100.00
072-054 Flash Railings 11,600.00 11,600.00 11,600.00 0.00100.00
072-055 Other Flashings 17,300.00 17,300.00 17,300.00 0.00100.00
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072-056 Vertical Insulation 11,900.00 11,900.00 11,900.00 0.00100.00
072-057 Vertical Gypsum Board 18,300.00 18,300.00 18,300.00 0.00100.00
072-058 Walkway Pads 4,900.00 4,900.00 4,900.00 0.00100.00
072-059 Roof Hatches & Railings 1,900.00 1,900.00 1,900.00 0.00100.00
072-060 Snow Rail (N roof - N run) 12,300.00 12,300.00 12,300.00 0.00100.00
072-061 Snow Rail (N roof - S run) 13,100.00 13,100.00 13,100.00 0.00100.00
072-062 Snow Rail (S roof - N run) 13,100.00 13,100.00 13,100.00 0.00100.00
072-063 Snow Rail (S roof - S run) 13,100.00 13,100.00 13,100.00 0.00100.00
072-064 Dcor Ribs (N pitched roof) 18,900.00 18,900.00 18,900.00 0.00100.00
072-065 Dcor Ribs (S P rf-Lin G.4- M) 14,000.00 14,000.00 14,000.00 0.00100.00
072-066 Dcor Ribs (S P rf-Lin M to T) 17,800.00 17,800.00 17,800.00 0.00100.00
072-067 Green Roof cmpt/Pavers 23,800.00 23,800.00 23,800.00 0.00100.00
072-068 Sheet Metal Materials 0.00
072-069 Coping 20,900.00 20,900.00 20,900.00 0.00100.00
072-070 Fascia 19,700.00 19,700.00 19,700.00 0.00100.00
072-071 Gutters & Downspouts 21,200.00 21,200.00 21,200.00 0.00100.00
072-072 Sill Flashings 17,100.00 17,100.00 17,100.00 0.00100.00
072-073 Other Metal 8,000.00 8,000.00 8,000.00 0.00100.00
072-074 Sheet Metal Install Labor 0.00
072-075 Coping 6,200.00 6,200.00 6,200.00 0.00100.00
072-076 Fascia 9,800.00 9,800.00 9,800.00 0.00100.00
072-077 Gutters & Downspouts 15,300.00 15,300.00 15,300.00 0.00100.00
072-078 Sill Flashings 25,000.00 25,000.00 25,000.00 0.00100.00
072-079 Other Metal 12,000.00 12,000.00 12,000.00 0.00100.00
072-081 Warranty 2,800.00 2,800.00 2,800.00 0.00100.00
072-082 Hoisting/Manlifts 17,900.00 17,900.00 17,900.00 0.00100.00
072-083 Safety 2,000.00 2,000.00 2,000.00 0.00100.00
072-084 Clean Up 2,000.00 2,000.00 2,000.00 0.00100.00
072-085 Shop Dwgs/Submit/Closeout 2,000.00 2,000.00 2,000.00 0.00100.00

1,042,000.00 1,042,000.00 1,042,000.00 100.00ROOFING & FLASHING

FORMED METAL WALL PANELS

073-001 Bond 12,000.00 12,000.00 12,000.00 0.00100.00
073-002 PM 9,000.00 9,000.00 9,000.00 0.00100.00
073-003 Engineering/Submittals 28,119.10 28,119.10 28,119.10 0.00100.00
073-004 Mobilization/Demobilization 18,762.50 18,762.50 18,762.50 0.00100.00
073-005 Safety/ Precon 10,618.40 10,618.40 10,618.40 0.00100.00
073-006 Punch List 8,000.00 8,000.00 8,000.00 0.00100.00
073-007 Close out 2,500.00 2,500.00 2,500.00 0.00100.00
073-008 Roof Screen Mat 78,125.00 78,125.00 78,125.00 0.00100.00
073-009 Roof Screen Shop Lab 20,125.00 20,125.00 20,125.00 0.00100.00
073-010 Roof Screen Field Labor 49,125.00 49,125.00 49,125.00 0.00100.00
073-011 Corrugated Panel Mat 33,125.00 33,125.00 33,125.00 0.00100.00
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073-012 Corrugated Shop Lab 1,000.00 1,000.00 1,000.00 0.00100.00
073-013 Corrugated Field Lab 18,000.00 18,000.00 18,000.00 0.00100.00
073-014 Louver Mat 14,125.00 14,125.00 14,125.00 0.00100.00
073-015 Louver Field Lab 14,125.00 14,125.00 14,125.00 0.00100.00
073-016 Phenolic Panel Mat 278,125.00 278,125.00 278,125.00 0.00100.00
073-017 Phenolic Panel Shop Lab 20,000.00 20,000.00 20,000.00 0.00100.00
073-018 Phenolic Panel Field Lab 154,125.00 154,125.00 154,125.00 0.00100.00
073-019 ACM Mat 55,000.00 55,000.00 55,000.00 0.00100.00
073-020 ACM Shop Lab 6,000.00 6,000.00 6,000.00 0.00100.00
073-021 ACM Field Lab 35,000.00 35,000.00 35,000.00 0.00100.00

865,000.00 865,000.00 865,000.00 100.00FORMED METAL WALL PANELS

0.00

EXPANSION CONTROL

075-001 Expansion Control 12,000.00 12,000.00 12,000.00 0.00100.00
12,000.00 12,000.00 12,000.00 100.00EXPANSION CONTROL

2,355,800.00 2,355,800.00 0.00 0.00 2,355,800.00 0.00 0.00100.00DIVISION 7 THERMAL &
DIVISION 8 OPENINGS

0.00DIVISION 8 OPENINGS

METAL WINDOWS

081-001 Submittals 8,292.00 8,292.00 8,292.00 0.00100.00
081-002 Shop Dwgs 25,000.00 25,000.00 25,000.00 0.00100.00
081-003 Safety 1,500.00 1,500.00 1,500.00 0.00100.00
081-004 Clean Up 1,500.00 1,500.00 1,500.00 0.00100.00
081-005 P&P Bond 7,090.00 7,090.00 7,090.00 0.00100.00
081-006 EXTERIOR STOREFRONT 0.00
081-007 SF1A Mat 3,985.52 3,985.52 3,985.52 0.00100.00
081-008 SF1A Lab 1,328.76 1,328.76 1,328.76 0.00100.00
081-009 SF1B Mat 3,985.52 3,985.52 3,985.52 0.00100.00
081-010 SF1B Lab 1,328.76 1,328.76 1,328.76 0.00100.00
081-011 SF2 Mat 3,985.52 3,985.52 3,985.52 0.00100.00
081-012 SF2 Lab 1,328.51 1,328.51 1,328.51 0.00100.00
081-013 SF3 Mat 7,928.44 7,928.44 7,928.44 0.00100.00
081-014 SF3 Lab 2,642.81 2,642.81 2,642.81 0.00100.00
081-015 SF4 Mat 10,707.87 10,707.87 10,707.87 0.00100.00
081-016 SF 4 Lab 3,569.29 3,569.29 3,569.29 0.00100.00
081-017 SF4A Mat 2,434.21 2,434.21 2,434.21 0.00100.00
081-018 SF4A Lab 811.40 811.40 811.40 0.00100.00
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081-019 SF5 Mat 9,673.66 9,673.66 9,673.66 0.00100.00
081-020 SF5 Lab 3,224.55 3,224.55 3,224.55 0.00100.00
081-021 SF6 Mat 3,436.10 3,436.10 3,436.10 0.00100.00
081-022 SF6 Lab 1,145.37 1,145.37 1,145.37 0.00100.00
081-023 SF7 Mat 7,346.70 7,346.70 7,346.70 0.00100.00
081-024 SF7 Lab 2,448.90 2,448.90 2,448.90 0.00100.00
081-025 SF8 Mat 5,052.05 5,052.05 5,052.05 0.00100.00
081-026 SF8 Lab 1,684.02 1,684.02 1,684.02 0.00100.00
081-027 SF9 Mat 2,692.76 2,692.76 2,692.76 0.00100.00
081-028 SF9 Lab 897.59 897.59 897.59 0.00100.00
081-029 SF10 Mat 2,175.66 2,175.66 2,175.66 0.00100.00
081-030 SF10 Lab 725.22 725.22 725.22 0.00100.00
081-031 SF11A Mat 3,985.52 3,985.52 3,985.52 0.00100.00
081-032 SF11A Lab 1,328.51 1,328.51 1,328.51 0.00100.00
081-033 SF 11B Mat 3,112.91 3,112.91 3,112.91 0.00100.00
081-034 SF11B Lab 1,037.64 1,037.64 1,037.64 0.00100.00
081-035 SF12A Mat 10,352.36 10,352.36 10,352.36 0.00100.00
081-036 SF12A Lab 3,450.79 3,450.79 3,450.79 0.00100.00
081-037 SF12B Mat 8,025.40 8,025.40 8,025.40 0.00100.00
081-038 SF12B Lab 2,675.13 2,675.13 2,675.13 0.00100.00
081-039 SF13 Mat 5,795.38 5,795.38 5,795.38 0.00100.00
081-040 SF13 Lab 1,931.79 1,931.79 1,931.79 0.00100.00
081-042 SF14 Mat 2,789.72 2,789.72 2,789.72 0.00100.00
081-043 SF14 Lab 929.91 929.91 929.91 0.00100.00
081-044 SF15 Mat 5,019.73 5,019.73 5,019.73 0.00100.00
081-045 SF15 Lab 1,673.24 1,673.24 1,673.24 0.00100.00
081-046 SF16 Mat 10,449.32 10,449.32 10,449.32 0.00100.00
081-047 SF16 Lab 3,483.11 3,483.11 3,483.11 0.00100.00
081-048 SF17 Mat 7,993.08 7,993.08 7,993.08 0.00100.00
081-049 SF17 Lab 2,664.36 2,664.36 2,664.36 0.00100.00
081-050 SF18 Mat 8,025.40 8,025.40 8,025.40 0.00100.00
081-051 SF18 Lab 2,675.13 2,675.13 2,675.13 0.00100.00
081-052 SF19 Mat 8,090.03 8,090.03 8,090.03 0.00100.00
081-053 SF19 Lab 2,696.68 2,696.68 2,696.68 0.00100.00
081-054 SF20 Mat 5,472.19 5,472.19 5,472.19 0.00100.00
081-055 SF20 Lab 1,824.06 1,824.06 1,824.06 0.00100.00
081-056 SF21 Mat 15,103.26 15,103.26 15,103.26 0.00100.00
081-057 SF21 Lab 5,034.42 5,034.42 5,034.42 0.00100.00
081-058 SF22 Mat 8,025.40 8,025.40 8,025.40 0.00100.00
081-059 SF22 Lab 2,675.13 2,675.13 2,675.13 0.00100.00
081-060 SF23 Mat 3,662.33 3,662.33 3,662.33 0.00100.00
081-061 SF23 Lab 1,220.78 1,220.78 1,220.78 0.00100.00
081-062 SF24 Mat 4,211.75 4,211.75 4,211.75 0.00100.00
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081-063 SF24 Lab 1,403.92 1,403.92 1,403.92 0.00100.00
081-064 SF25 Mat 9,156.56 9,156.56 9,156.56 0.00100.00
081-065 SF25 Lab 3,052.19 3,052.19 3,052.19 0.00100.00
081-066 INTERIOR STOREFRONT 0.00
081-067 iSF1 Mat 6,441.76 6,441.76 6,441.76 0.00100.00
081-068 iSF1 Lab 2,147.25 2,147.25 2,147.25 0.00100.00
081-069 iSF2 Mat 7,669.89 7,669.89 7,669.89 0.00100.00
081-070 iSF2 Lab 2,556.63 2,556.63 2,556.63 0.00100.00
081-071 iSF3 Mat 5,407.56 5,407.56 5,407.56 0.00100.00
081-072 iSF3 Lab 1,802.52 1,802.52 1,802.52 0.00100.00
081-073 iSF4 Mat 4,341.03 4,341.03 4,341.03 0.00100.00
081-074 iSF4 Lab 1,447.01 1,447.01 1,447.01 0.00100.00
081-075 iSF5 Mat 2,822.04 2,822.04 2,822.04 0.00100.00
081-076 iSF5 Lab 940.68 940.68 940.68 0.00100.00
081-077 iSF6 Mat 5,116.69 5,116.69 5,116.69 0.00100.00
081-078 iSF6 Lab 1,705.56 1,705.56 1,705.56 0.00100.00
081-079 iSF7 Mat 3,436.10 3,436.10 3,436.10 0.00100.00
081-080 iSF7 Lab 1,145.37 1,145.37 1,145.37 0.00100.00
081-081 WINDOWS 0.00
081-082 1/A3.01 Window Mat 4,884.78 4,884.78 4,884.78 0.00100.00
081-083 1/A3.01 Window Install 1,628.26 1,628.26 1,628.26 0.00100.00
081-084 2/A3.01 Window Mat 1st Fl W1 17,393.43 17,393.43 17,393.43 0.00100.00
081-085 2/A3.01 Window Install 1Fl W1 5,795.81 5,795.81 5,795.81 0.00100.00
081-086 2/A3.01 Window Mat 1st Fl W2 15,308.65 15,308.65 15,308.65 0.00100.00
081-087 2/A3.01 Window Install 1Fl W2 5,102.88 5,102.88 5,102.88 0.00100.00
081-088 2/A3.01 Window Mat 2ndFl W1 24,732.53 24,732.53 24,732.53 0.00100.00
081-089 2/A3.01 Window Install 2Fl W1 8,244.18 8,244.18 8,244.18 0.00100.00
081-090 2/A3.01 Window Mat 2Fl W2 21,562.98 21,562.98 21,562.98 0.00100.00
081-091 2/A3.01 Window Install 2F W2 7,187.66 7,187.66 7,187.66 0.00100.00
081-092 3/A3.01 Window Mat 6,969.55 6,969.55 6,969.55 0.00100.00
081-093 3/A3.01 Window Install 2,323.18 2,323.18 2,323.18 0.00100.00
081-094 4/A3.01 Window Mat 5,726.00 5,726.00 5,726.00 0.00100.00
081-095 4/A3.01 Window Install 1,908.67 1,908.67 1,908.67 0.00100.00
081-096 5/A3.01 Window Mat 10,115.00 10,115.00 10,115.00 0.00100.00
081-097 5/A3.01 Window Install 3,371.67 3,371.67 3,371.67 0.00100.00
081-098 1/A3.02 Window Mat 1Fl W1 21,562.98 21,562.98 21,562.98 0.00100.00
081-099 1/A3.02 Window Install 1Fl W1 7,187.66 7,187.66 7,187.66 0.00100.00
081-100 1/3.02 Window Mat 1Fl W2 13,223.88 13,223.88 13,223.88 0.00100.00
081-101 1/3.02 Window Install 1Fl W2 4,407.96 4,407.96 4,407.96 0.00100.00
081-102 1/A3.02 Window Mat 2Fl W1 24,929.52 24,929.52 24,929.52 0.00100.00
081-103 1/A3.02 Window Install 2Fl W1 8,309.84 8,309.84 8,309.84 0.00100.00
081-104 1/A3.02 Window Mat 2Fl W2 21,562.98 21,562.98 21,562.98 0.00100.00
081-105 1/A3.02 Window Install 2Fl W2 7,187.66 7,187.66 7,187.66 0.00100.00
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Application date:
 Period ending date:

25

4/30/2020
Draw: PES-2017-00025

Invoice:

WORK COMPLETED

081-106 POLYCARBONATE PANELS 0.00
081-107 P1 Polycarbonate Panels Mat 24,999.00 24,999.00 24,999.00 0.00100.00
081-108 P1 Polycarbonate Panels Instal 8,334.88 8,334.88 8,334.88 0.00100.00
081-109 Closeout 1,500.00 1,500.00 1,500.00 0.00100.00

619,390.00 619,390.00 619,390.00 100.00METAL WINDOWS

GLASS & GLAZING

082-001 Bond 2,000.00 2,000.00 2,000.00 0.00100.00
082-002 Submittals 8,000.00 8,000.00 8,000.00 0.00100.00
082-003 Materials 0.00
082-004 Storefront Glass: N Elev 16,250.00 16,250.00 16,250.00 0.00100.00
082-005 Storefront Glass: S Elev 16,250.00 16,250.00 16,250.00 0.00100.00
082-006 Storefront Glass: E Elev 16,250.00 16,250.00 16,250.00 0.00100.00
082-007 Storefront Glass: W Elev 16,250.00 16,250.00 16,250.00 0.00100.00
082-008 Interior Glass 12,000.00 12,000.00 12,000.00 0.00100.00
082-009 Mirrors 1,500.00 1,500.00 1,500.00 0.00100.00
082-010 Interior Sliding Door 5,000.00 5,000.00 5,000.00 0.00100.00
082-011 Skylight Glass 12,000.00 12,000.00 12,000.00 0.00100.00
082-012 Installation 0.00
082-013 Storefront Glass: N Elev 7,800.00 7,800.00 7,800.00 0.00100.00
082-014 Storefront Glass: S Elev 7,800.00 7,800.00 7,800.00 0.00100.00
082-015 Storefront Glass: E Elev 7,800.00 7,800.00 7,800.00 0.00100.00
082-016 Storefront Glass: W Elev 7,800.00 7,800.00 7,800.00 0.00100.00
082-017 Interior Glass 5,000.00 5,000.00 5,000.00 0.00100.00
082-018 Mirrors 2,000.00 2,000.00 2,000.00 0.00100.00
082-019 Interior Sliding Door 2,000.00 2,000.00 2,000.00 0.00100.00
082-020 Skylight Glass 22,000.00 22,000.00 22,000.00 0.00100.00
082-021 Safety 1,000.00 1,000.00 1,000.00 0.00100.00
082-022 Punchlist 1,000.00 1,000.00 1,000.00 0.00100.00
082-023 Closeout 1,000.00 1,000.00 1,000.00 0.00100.00
082-024 Cleanup 1,000.00 1,000.00 1,000.00 0.00100.00

171,700.00 171,700.00 171,700.00 100.00GLASS & GLAZING

HOLLOW METAL DOORS &

083-001 Hollow Metal Frames 0.00
083-002 1st Floor 28,474.00 28,474.00 28,474.00 0.00100.00
083-003 2nd Floor 12,393.00 12,393.00 12,393.00 0.00100.00
083-004 Hollow Metal Doors 0.00
083-005 1st Floor 7,497.00 7,497.00 7,497.00 0.00100.00
083-006 2nd Floor 2,658.00 2,658.00 2,658.00 0.00100.00
083-007 Wood Doors 0.00
083-008 1st Floor 28,609.00 28,609.00 28,609.00 0.00100.00
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083-009 2nd Floor 12,857.00 12,857.00 12,857.00 0.00100.00
083-010 Hardware 0.00
083-011 1st Floor 79,465.00 79,465.00 79,465.00 0.00100.00
083-012 2nd Floor 32,631.00 32,631.00 32,631.00 0.00100.00
083-013 Accostic Assemblies 0.00
083-014 1st Floor 12,433.00 12,433.00 12,433.00 0.00100.00
083-015 2nd Floor 18,650.00 18,650.00 18,650.00 0.00100.00
083-016 Installation 0.00
083-017 1st Floor 42,888.00 42,888.00 42,888.00 0.00100.00
083-018 2nd Floor 21,445.00 21,445.00 21,445.00 0.00100.00

300,000.00 300,000.00 300,000.00 100.00HOLLOW METAL DOORS &

OVERHEAD COILING DOORS

084-001 Shop Drawings 4,230.60 4,230.60 4,230.60 0.00100.00
084-002 GHQ Galv Counter Dr w/ Frame 5,834.40 5,834.40 5,834.40 0.00100.00
084-003 GHQ Insul Coiling Service Door 4,269.55 4,269.55 4,269.55 0.00100.00

14,334.55 14,334.55 14,334.55 100.00OVERHEAD COILING DOORS

ACCORDION FOLDING FIRE

085-001 McKeon Accordion Fire Dr Syste 11,665.45 11,665.45 11,665.45 0.00100.00
11,665.45 11,665.45 11,665.45 100.00ACCORDION FOLDING FIRE

METAL SKYLIGHTS

086-001 Metal Skylights 50,000.00 50,000.00 50,000.00 0.00100.00
50,000.00 50,000.00 50,000.00 100.00METAL SKYLIGHTS

FIXED LOUVERS

087-001 Fixed Louvers 12,000.00 12,000.00 12,000.00 0.00100.00
12,000.00 12,000.00 12,000.00 100.00FIXED LOUVERS

1,179,090.00 1,179,090.00 0.00 0.00 1,179,090.00 0.00 0.00100.00DIVISION 8 OPENINGS
DIVISION 9 FINISHES

0.00DIVISION 9 FINISHES

ACOUSTICAL TILES

091-002 1st Floor 0.00
091-003 Grid 23,000.00 23,000.00 23,000.00 0.00100.00
091-004 Tile 37,200.00 37,200.00 37,200.00 0.00100.00
091-005 Labor 25,000.00 25,000.00 25,000.00 0.00100.00
091-006 Soundscape Blades 25,000.00 25,000.00 25,000.00 0.00100.00
091-007 Labor 8,500.00 8,500.00 8,500.00 0.00100.00
091-008 Zintra Panels 16,000.00 16,000.00 16,000.00 0.00100.00
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091-009 Labor 8,000.00 8,000.00 8,000.00 0.00100.00
091-010 2nd Floor 0.00
091-011 Grid 20,000.00 20,000.00 20,000.00 0.00100.00
091-012 Tile 35,000.00 35,000.00 35,000.00 0.00100.00
091-013 Labor 22,000.00 22,000.00 22,000.00 0.00100.00
091-014 Clerestory 0.00
091-015 Grid 2,000.00 2,000.00 2,000.00 0.00100.00
091-016 Tile 3,000.00 3,000.00 3,000.00 0.00100.00
091-017 Labor 3,000.00 3,000.00 3,000.00 0.00100.00
091-018 Soundscape Shapes 25,000.00 25,000.00 25,000.00 0.00100.00
091-019 Hanging Kits 9,000.00 9,000.00 9,000.00 0.00100.00
091-020 Labor 14,000.00 14,000.00 14,000.00 0.00100.00
091-021 Equipment 2,667.00 2,667.00 2,667.00 0.00100.00
091-022 Submittals 2,000.00 2,000.00 2,000.00 0.00100.00
091-023 Closeout 2,000.00 2,000.00 2,000.00 0.00100.00
091-024 Bond 2,833.00 2,833.00 2,833.00 0.00100.00

285,200.00 285,200.00 285,200.00 100.00ACOUSTICAL TILES

RESILIENT FLOORS

092-001 Bond 2,091.00 2,091.00 2,091.00 0.00100.00
092-002 Submittals 500.00 500.00 500.00 0.00100.00
092-003 Closeout 500.00 500.00 500.00 0.00100.00
092-004 Safety 500.00 500.00 500.00 0.00100.00
092-005 Cleanup 500.00 500.00 500.00 0.00100.00
092-006 1st Flr VCT Classroom Mat 19,000.00 19,000.00 19,000.00 0.00100.00
092-007 1st Fl VCT Classroom Lab 12,000.00 12,000.00 12,000.00 0.00100.00
092-008 1st FL VCT Com Area Mat 14,000.00 14,000.00 14,000.00 0.00100.00
092-009 1st Flr VCT Com Area Lab 5,000.00 5,000.00 5,000.00 0.00100.00
092-010 1st Flr LVT Mat 19,000.00 19,000.00 19,000.00 0.00100.00
092-011 1st Flr LVT Lab 10,000.00 10,000.00 10,000.00 0.00100.00
092-012 1st Flr Base Mat 2,000.00 2,000.00 2,000.00 0.00100.00
092-013 1st Flr Base Lab 1,500.00 1,500.00 1,500.00 0.00100.00
092-014 2nd F VCT Classroom Mat 19,000.00 19,000.00 19,000.00 0.00100.00
092-015 2nd Flr VCT Classroom Lab 12,000.00 12,000.00 12,000.00 0.00100.00
092-016 2nd Fl VCT Com Area Mat 14,000.00 14,000.00 14,000.00 0.00100.00
092-017 2nd Fl VCT Com Area Lab 5,000.00 5,000.00 5,000.00 0.00100.00
092-018 2nd Fl Base Mat 1,806.00 1,806.00 1,806.00 0.00100.00
092-019 2nd Fl Base Lab 1,000.00 1,000.00 1,000.00 0.00100.00
092-020 Rubber Floor Stair & Ramp Mat 12,000.00 12,000.00 12,000.00 0.00100.00
092-021 Rubber Floor Stair & Ramp Lab 6,000.00 6,000.00 6,000.00 0.00100.00

157,397.00 157,397.00 157,397.00 100.00RESILIENT FLOORS
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PAINTING

093-001 Submittals 500.00 500.00 500.00 0.00100.00
093-002 GWB Walls 1st Floor 42,000.00 42,000.00 42,000.00 0.00100.00
093-003 GWB Walls 2nd Floor 29,000.00 29,000.00 29,000.00 0.00100.00
093-004 Cmu Walls 1st Floor 11,000.00 11,000.00 11,000.00 0.00100.00
093-005 Cmu Walls 2nd Floor 7,500.00 7,500.00 7,500.00 0.00100.00
093-006 Epoxy Walls 1st Floor 12,000.00 12,000.00 12,000.00 0.00100.00
093-007 Epoxy Walls 2nd Floor 5,500.00 5,500.00 5,500.00 0.00100.00
093-008 GWB Ceilings 1st Floor 6,500.00 6,500.00 6,500.00 0.00100.00
093-009 GWB Ceilings 2nd Floor 2,350.00 2,350.00 2,350.00 0.00100.00
093-010 Exposed Ceilings 1st Floor 16,500.00 16,500.00 16,500.00 0.00100.00
093-011 Exposed Ceilings 2nd Floor 2,000.00 2,000.00 2,000.00 0.00100.00
093-012 Doors/Frames 27,000.00 27,000.00 27,000.00 0.00100.00
093-013 Misc Metals and Trim 15,500.00 15,500.00 15,500.00 0.00100.00
093-014 Exterior 5,000.00 5,000.00 5,000.00 0.00100.00
093-015 Equipment 3,500.00 3,500.00 3,500.00 0.00100.00
093-016 Bond 4,000.00 4,000.00 4,000.00 0.00100.00
093-017 Safety 2,000.00 2,000.00 2,000.00 0.00100.00
093-018 Closeout 500.00 500.00 500.00 0.00100.00

192,350.00 192,350.00 192,350.00 100.00PAINTING

GYPSUM BOARD

094-001 Shop Drawings 10,000.00 10,000.00 10,000.00 0.00100.00
094-002 DAFS Mat 10,000.00 10,000.00 10,000.00 0.00100.00
094-003 DAFS Lab 20,000.00 20,000.00 20,000.00 0.00100.00
094-004 Roof Blocking Mat 20,000.00 20,000.00 20,000.00 0.00100.00
094-005 Roof Blocking Lab 44,000.00 44,000.00 44,000.00 0.00100.00
094-006 SECOND 0.00
094-007 Ext Ms FramingMat 56,000.00 56,000.00 56,000.00 0.00100.00
094-008 Ext MS Framing Lab 100,000.00 100,000.00 100,000.00 0.00100.00
094-009 Gypsum Sheathing Mat 12,000.00 12,000.00 12,000.00 0.00100.00
094-010 Gypsum Sheathing Lab 30,000.00 30,000.00 30,000.00 0.00100.00
094-011 Window Blocking Mat 7,000.00 7,000.00 7,000.00 0.00100.00
094-012 Window Blocking Lab 8,000.00 8,000.00 8,000.00 0.00100.00
094-013 Int MS Framing Walls 36,000.00 36,000.00 36,000.00 0.00100.00
094-014 Int MS Framing Walls Lab 110,000.00 110,000.00 110,000.00 0.00100.00
094-015 Int MS Soffits Mat 18,000.00 18,000.00 18,000.00 0.00100.00
094-016 Int MS Soffits Lab 34,000.00 34,000.00 34,000.00 0.00100.00
094-017 Insul Mat 20,000.00 20,000.00 20,000.00 0.00100.00
094-018 Insul Lab 26,000.00 26,000.00 26,000.00 0.00100.00
094-019 HM Framing Install Lab 12,000.00 12,000.00 12,000.00 0.00100.00
094-020 Inwall Blocking/ Plywood Mat 16,000.00 16,000.00 16,000.00 0.00100.00
094-021 Inwall Blocking/ Plywood Lab 32,000.00 32,000.00 32,000.00 0.00100.00
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094-022 GWB Walls Mat 70,000.00 70,000.00 70,000.00 0.00100.00
094-023 GWB Walls Lab 160,000.00 160,000.00 160,000.00 0.00100.00
094-024 GWB Soffits Mat 4,000.00 4,000.00 4,000.00 0.00100.00
094-025 GWB Soffits Lab 13,000.00 13,000.00 13,000.00 0.00100.00
094-026 Taping Walls Mat 20,000.00 20,000.00 20,000.00 0.00100.00
094-027 Taping Walls Lab 140,000.00 140,000.00 140,000.00 0.00100.00
094-028 Taping Soffits Mat 1,500.00 1,500.00 1,500.00 0.00100.00
094-029 Taping Soffits Lab 13,000.00 13,000.00 13,000.00 0.00100.00
094-030 FIRST 0.00
094-031 Ext MS Framing Mat 56,000.00 56,000.00 56,000.00 0.00100.00
094-032 Ext MS Framing Lab 100,000.00 100,000.00 100,000.00 0.00100.00
094-033 Gypsum Sheathing Mat 11,000.00 11,000.00 11,000.00 0.00100.00
094-034 Gypsum Sheathing Lab 30,000.00 30,000.00 30,000.00 0.00100.00
094-035 Window Blocking Mat 7,000.00 7,000.00 7,000.00 0.00100.00
094-036 Window Blocking lab 8,000.00 8,000.00 8,000.00 0.00100.00
094-037 Int MS Framing Walls Mat 30,000.00 30,000.00 30,000.00 0.00100.00
094-038 Int MS Framing Walls Lab 90,000.00 90,000.00 90,000.00 0.00100.00
094-039 Int MS Soffits Mat 14,000.00 14,000.00 14,000.00 0.00100.00
094-040 Int MS Soffits Lab 26,000.00 26,000.00 26,000.00 0.00100.00
094-041 Insul Mat 20,000.00 20,000.00 20,000.00 0.00100.00
094-042 Insul lab 26,000.00 26,000.00 26,000.00 0.00100.00
094-043 HM Framing Install Lab 12,000.00 12,000.00 12,000.00 0.00100.00
094-044 Inwall Blocking/ Plywood Mat 14,000.00 14,000.00 14,000.00 0.00100.00
094-045 Inwall Blocking/ Plywood Lab 24,000.00 24,000.00 24,000.00 0.00100.00
094-046 GWB Walls Mat 60,000.00 60,000.00 60,000.00 0.00100.00
094-047 GWB Walls Lab 140,000.00 140,000.00 140,000.00 0.00100.00
094-048 GWB Soffits Mat 3,000.00 3,000.00 3,000.00 0.00100.00
094-049 GWB Soffits Lab 12,000.00 12,000.00 12,000.00 0.00100.00
094-050 Taping Walls Mat 16,000.00 16,000.00 16,000.00 0.00100.00
094-051 Taping Walls Lab 120,000.00 120,000.00 120,000.00 0.00100.00
094-052 Taping Soffits Mat 1,500.00 1,500.00 1,500.00 0.00100.00
094-053 Taping Soffits Lab 12,000.00 12,000.00 12,000.00 0.00100.00

1,875,000.00 1,875,000.00 1,875,000.00 100.00GYPSUM BOARD

WOOD FLOORING

095-001 Gymnasium Material 0.00
095-002 Gymnasium Subfloor Material 25,267.00 25,267.00 25,267.00 0.00100.00
095-003 Gymnasium Flooring Material 43,000.00 43,000.00 43,000.00 0.00100.00
095-004 Gymnasium Finishing Material 8,500.00 8,500.00 8,500.00 0.00100.00
095-005 Gymnasium Labor 0.00
095-006 Gym Subfloor Instal Labor 13,392.00 13,392.00 13,392.00 0.00100.00
095-007 Gym Flooring Install Labor 15,635.00 15,635.00 15,635.00 0.00100.00
095-008 Gym Sanding and Finishing Lab 16,731.00 16,731.00 16,731.00 0.00100.00



PAGE 25 OF 49 PAGES

RETAINAGE
(IF VARIABLE

RATE)

BALANCE
TO FINISH

(C - G)
%

(G / C)

TOTAL
COMPLETED

AND STORED TO
DATE (D + E + F)

MATERIALS
PRESENTLY

STORED
(NOT IN D OR E)

THIS PERIOD
FROM PREVIOUS

APPLICATION
(D + E)

SCHEDULED
VALUE

DESCRIPTION OF WORKITEM
NO.

Project:
PES-2017 / Peebles Elementary School

CONTINUATION SHEET AIA DOCUMENT G703

A B C D E F G H I

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT , containing
Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column I on contracts where variable retainage for items may apply. 4/30/2020

Application date:
 Period ending date:

25

4/30/2020
Draw: PES-2017-00025

Invoice:

WORK COMPLETED

095-009 Stage Floor Mat & Lab 0.00
095-010 Stage Floor Material 14,094.00 14,094.00 14,094.00 0.00100.00
095-011 Stage Floor Labor 6,931.00 6,931.00 6,931.00 0.00100.00
095-012 Daily Cleaning 1,450.00 1,450.00 1,450.00 0.00100.00
095-013 Submittals 3,000.00 3,000.00 3,000.00 0.00100.00
095-014 Closeout 2,000.00 2,000.00 2,000.00 0.00100.00

150,000.00 150,000.00 150,000.00 100.00WOOD FLOORING

RESINOUS FLOORING

096-001 Resinous Flooring - Material 75,000.00 75,000.00 75,000.00 0.00100.00
096-002 Resinous Flooring - Labor 75,000.00 75,000.00 75,000.00 0.00100.00

150,000.00 150,000.00 150,000.00 100.00RESINOUS FLOORING

TILE CARPETING

097-002 Submittals 250.00 250.00 250.00 0.00100.00
097-003 Moblization 500.00 500.00 500.00 0.00100.00
097-004 Carpet Materials 23,655.00 23,655.00 23,655.00 0.00100.00
097-005 Carpet Labor 5,800.00 5,800.00 5,800.00 0.00100.00
097-006 WOM Tile Materials 2,400.00 2,400.00 2,400.00 0.00100.00
097-007 WOM Tile Labor 1,300.00 1,300.00 1,300.00 0.00100.00
097-008 Closeout 100.00 100.00 100.00 0.00100.00

34,005.00 34,005.00 34,005.00 100.00TILE CARPETING

SOUND ABSORBING WALL

098-001 Sound Absorbing Wall Units Mat 28,000.00 28,000.00 28,000.00 0.00100.00
098-002 Sound Absorbing Wall Units Lab 38,000.00 38,000.00 38,000.00 0.00100.00

66,000.00 66,000.00 66,000.00 100.00SOUND ABSORBING WALL

TILE

099-002 1st Floor Materials 14,000.00 14,000.00 14,000.00 0.00100.00
099-003 1st Floor Labor 17,000.00 17,000.00 17,000.00 0.00100.00
099-004 2nd Floor Materials 12,000.00 12,000.00 12,000.00 0.00100.00
099-005 2nd Floor Labor 12,000.00 12,000.00 12,000.00 0.00100.00
099-006 Stair 2 Material 1,000.00 1,000.00 1,000.00 0.00100.00
099-007 Stair 2 Labor 2,990.00 2,990.00 2,990.00 0.00100.00
099-008 Submittals 500.00 500.00 500.00 0.00100.00
099-009 Safety 500.00 500.00 500.00 0.00100.00
099-010 Clean up 500.00 500.00 500.00 0.00100.00
099-011 Closeout 500.00 500.00 500.00 0.00100.00

60,990.00 60,990.00 60,990.00 100.00TILE

2,970,942.00 2,970,942.00 0.00 0.00 2,970,942.00 0.00 0.00100.00DIVISION 9 FINISHES
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Draw: PES-2017-00025

Invoice:

WORK COMPLETED

DIVISION 10 SPECIALTIES

0.00DIVISION 10 SPECIALTIES

DISPLAY CASES

101-001 Display Cases Material 7,600.00 7,600.00 7,600.00 0.00100.00
101-002 Display Cases Labor 1,400.00 1,400.00 1,400.00 0.00100.00

9,000.00 9,000.00 9,000.00 100.00DISPLAY CASES

SIGNAGE

102-001 Submittals & Samples 5,600.00 5,600.00 5,600.00 0.00100.00
102-002 ADA Compliant Signage 15,665.00 15,665.00 15,665.00 0.00100.00
102-003 33 Window Vinyls 9,194.00 9,194.00 9,194.00 0.00100.00
102-004 11 Door Vinyl 326.00 326.00 326.00 0.00100.00
102-005 Dimensional Letters 18,795.00 18,795.00 18,795.00 0.00100.00
102-006 Bronze Plaque 10,960.00 10,960.00 10,960.00 0.00100.00
102-007 Installation of Signs 19,460.00 19,460.00 19,460.00 0.00100.00

80,000.00 80,000.00 80,000.00 100.00SIGNAGE

TOILET COMPARTMENTS

103-002 Toilet Partitions 15,918.00 15,918.00 15,918.00 0.00100.00
103-003 Toilet Partitions Install 8,100.00 8,100.00 8,100.00 0.00100.00

24,018.00 24,018.00 24,018.00 100.00TOILET COMPARTMENTS

CUBICLES

104-002 Cubicle Tracks 1,760.00 1,760.00 1,760.00 0.00100.00
104-003 Cubical Track Install 950.00 950.00 950.00 0.00100.00

2,710.00 2,710.00 2,710.00 100.00CUBICLES

FOLDING PANEL PARTITIONS

105-001 Folding Panel Part Submittals 1,500.00 1,500.00 1,500.00 0.00100.00
105-002 Folding Panel Part Track 9,800.00 9,800.00 9,800.00 0.00100.00
105-003 Folding Panel Part Panels 26,700.00 26,700.00 26,700.00 0.00100.00

38,000.00 38,000.00 38,000.00 100.00FOLDING PANEL PARTITIONS

TOILET ACCESSORIES

106-002 Wash Rm Accessories 6,768.00 6,768.00 6,768.00 0.00100.00
106-003 Wash Rm Accessories Install 7,365.00 7,365.00 7,365.00 0.00100.00
106-004 Owner Furn. Access Instal 1,000.00 1,000.00 1,000.00 0.00100.00

15,133.00 15,133.00 15,133.00 100.00TOILET ACCESSORIES

FIRE EXTINGUISHERS
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107-002 Fire Ext / Cabinets 3,150.00 3,150.00 3,150.00 0.00100.00
107-003 Fire Ext/ Cab Inst 655.00 655.00 655.00 0.00100.00

3,805.00 3,805.00 3,805.00 100.00FIRE EXTINGUISHERS

METAL LOCKERS

108-002 Lockers 58,834.00 58,834.00 58,834.00 0.00100.00
108-003 Locker Install 12,700.00 12,700.00 12,700.00 0.00100.00

71,534.00 71,534.00 71,534.00 100.00METAL LOCKERS

VISUAL DISPLAY UNITS

109-001 Visual Display Material 35,000.00 35,000.00 35,000.00 0.00100.00
109-002 Visual Display labor 12,000.00 12,000.00 12,000.00 0.00100.00

47,000.00 47,000.00 47,000.00 100.00VISUAL DISPLAY UNITS

291,200.00 291,200.00 0.00 0.00 291,200.00 0.00 0.00100.00DIVISION 10 SPECIALTIES
DIVISION 11 EQUIPMENT

0.00DIVISION 11 EQUIPMENT

RESIDENTIAL APPLIANCES

111-001 Residential Appliances 0.00
0.00RESIDENTIAL APPLIANCES

FOODSERVICE EQUIPMENT

112-001 Foodservice Equipment 0.00
112-002 Cashier Stand 3,000.00 3,000.00 3,000.00 0.00100.00
112-003 Milk Cooler 2,000.00 2,000.00 2,000.00 0.00100.00
112-004 Hot Food Serving Counter 15,000.00 15,000.00 15,000.00 0.00100.00
112-005 Utility Serving Counter 5,000.00 5,000.00 5,000.00 0.00100.00
112-006 Cold Serving Counter 10,000.00 10,000.00 10,000.00 0.00100.00
112-007 Utility Serving Counter 2,000.00 2,000.00 2,000.00 0.00100.00
112-008 Hand Sink 13,000.00 13,000.00 13,000.00 0.00100.00
112-009 Disposer 3,000.00 3,000.00 3,000.00 0.00100.00
112-010 Shelving, Wall Mounted 500.00 500.00 500.00 0.00100.00
112-011 Hose Reel 1,000.00 1,000.00 1,000.00 0.00100.00
112-012 Sink,3 Compartment 4,000.00 4,000.00 4,000.00 0.00100.00
112-013 Dishwasher, Undercounter 4,000.00 4,000.00 4,000.00 0.00100.00
112-014 Bun/ Sheet Pan Rack 1,000.00 1,000.00 1,000.00 0.00100.00
112-015 Work Table, SS Top 1,500.00 1,500.00 1,500.00 0.00100.00
112-016 Mobile Refridgerator Cabinet 8,000.00 8,000.00 8,000.00 0.00100.00
112-017 Mobile Heated Cab 5,000.00 5,000.00 5,000.00 0.00100.00
112-018 Food Slicer, Electric 5,000.00 5,000.00 5,000.00 0.00100.00
112-019 Mobile Work Table 500.00 500.00 500.00 0.00100.00
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112-020 Work Table 3,000.00 3,000.00 3,000.00 0.00100.00
112-021 Work Table 3,000.00 3,000.00 3,000.00 0.00100.00
112-022 Wire Shelving 1,000.00 1,000.00 1,000.00 0.00100.00
112-023 Walk in Combo Cooler Freezer 36,500.00 36,500.00 36,500.00 0.00100.00
112-024 Refrigeration System 9,000.00 9,000.00 9,000.00 0.00100.00
112-025 Louvered Slotted Shelving 1,000.00 1,000.00 1,000.00 0.00100.00
112-026 Louvered Slotted Shelving 1,000.00 1,000.00 1,000.00 0.00100.00
112-027 HD Range 34" 6 Open Burners 6,000.00 6,000.00 6,000.00 0.00100.00
112-028 Convection Steamer , Gas 12,000.00 12,000.00 12,000.00 0.00100.00
112-029 Convection Oven, Gas 12,000.00 12,000.00 12,000.00 0.00100.00
112-030 Tilting Skillet Braising Pan, 13,000.00 13,000.00 13,000.00 0.00100.00
112-031 Kettle Cabinet Assem. Gas 18,000.00 18,000.00 18,000.00 0.00100.00
112-032 Exhaust Hood 25,000.00 25,000.00 25,000.00 0.00100.00
112-033 Fire Suppression Install 3,000.00 3,000.00 3,000.00 0.00100.00
112-034 Microwave Steamer Oven 1,000.00 1,000.00 1,000.00 0.00100.00
112-035 Food Processor 3,000.00 3,000.00 3,000.00 0.00100.00
112-036 Work Table, Cab Base Sliding D 3,000.00 3,000.00 3,000.00 0.00100.00
112-037 Can Rack 500.00 500.00 500.00 0.00100.00
112-038 Wire Shelving 500.00 500.00 500.00 0.00100.00
112-039 Soiled Dishtable 3,000.00 3,000.00 3,000.00 0.00100.00
112-040 Hose Reel 1,000.00 1,000.00 1,000.00 0.00100.00
112-041 Disposer 3,000.00 3,000.00 3,000.00 0.00100.00
112-042 Dishwasher, Conveyor Type 10,000.00 10,000.00 10,000.00 0.00100.00
112-043 Paint Leg Duct 1,000.00 1,000.00 1,000.00 0.00100.00
112-044 Booster Heater, Elec 2,000.00 2,000.00 2,000.00 0.00100.00
112-045 Clean Dishtable 1,000.00 1,000.00 1,000.00 0.00100.00
112-046 Submittals Engineering 19,000.00 19,000.00 19,000.00 0.00100.00
112-047 Installation 20,000.00 20,000.00 20,000.00 0.00100.00
112-048 Refridgeration Install 5,000.00 5,000.00 5,000.00 0.00100.00

300,000.00 300,000.00 300,000.00 100.00FOODSERVICE EQUIPMENT

PROJECTION SCREENS

113-001 Projection Screens 19,000.00 19,000.00 19,000.00 0.00100.00
19,000.00 19,000.00 19,000.00 100.00PROJECTION SCREENS

STAGE CURTAINS & RIGGING

114-001 Stage Curtains & Rigging 0.00
114-002 Submittals 500.00 500.00 500.00 0.00100.00
114-003 Rigging Track - Mat 6,650.00 6,650.00 6,650.00 0.00100.00
114-004 Rigging Track - Lab 1,000.00 1,000.00 1,000.00 0.00100.00
114-005 Curtain - Mat 4,000.00 4,000.00 4,000.00 0.00100.00
114-006 Labor to Hang 350.00 350.00 350.00 0.00100.00
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12,500.00 12,500.00 12,500.00 100.00STAGE CURTAINS & RIGGING

GYMNASIUM EQUIPMENT

115-001 Bond 720.00 720.00 720.00 0.00100.00
115-002 Basketball, Backstops, Curtain 37,700.00 37,700.00 37,700.00 0.00100.00
115-003 BB, BS, Curt Install 20,000.00 20,000.00 20,000.00 0.00100.00
115-004 Wall Pads & Installation 13,580.00 13,580.00 13,580.00 0.00100.00

72,000.00 72,000.00 72,000.00 100.00GYMNASIUM EQUIPMENT

PLAY STRUCTURES

116-001 Playground Equipment - A 14,813.00 14,813.00 14,813.00 0.00100.00
116-002 Playground Equipment - B 14,813.00 14,813.00 14,813.00 0.00100.00
116-003 Installation of Equip 13,480.00 13,480.00 13,480.00 0.00100.00
116-004 Shipping & Handling 4,611.00 4,611.00 4,611.00 0.00100.00
116-005 Concrete Footings 2,120.00 2,120.00 2,120.00 0.00100.00
116-006 PIP Rubber Safety Surface - A 18,806.50 18,806.50 18,806.50 0.00100.00
116-007 PIP Rubber Safety Surface - B 18,806.50 18,806.50 18,806.50 0.00100.00
116-008 Rubber Installation 22,550.00 22,550.00 22,550.00 0.00100.00

110,000.00 110,000.00 110,000.00 100.00PLAY STRUCTURES

EXTERIOR ATHLETIC

117-001 Outdoor Backstop & Install 10,000.00 10,000.00 10,000.00 0.00100.00
10,000.00 10,000.00 10,000.00 100.00EXTERIOR ATHLETIC

LOADING DOCK BUMPERS

118-001 Loading Dock Bumpers 2,000.00 2,000.00 2,000.00 0.00100.00
2,000.00 2,000.00 2,000.00 100.00LOADING DOCK BUMPERS

525,500.00 525,500.00 0.00 0.00 525,500.00 0.00 0.00100.00DIVISION 11 EQUIPMENT
DIVISION 12 FURNISHINGS

0.00DIVISION 12 FURNISHINGS

CASEWORK

121-001 Mobilization 1,807.00 1,807.00 1,807.00 0.00100.00
121-002 Shop Drawings 1,700.00 1,700.00 1,700.00 0.00100.00
121-003 PH1 1ST Fl EAST OF STAIRWAY 0.00
121-004 ROOMS #180 THRU187 0.00
121-005 Material 32,274.50 32,274.50 32,274.50 0.00100.00
121-006 Labor 5,205.00 5,205.00 5,205.00 0.00100.00
121-007 PH1 1ST Fl EAST OF STAIRWAY 0.00
121-008 ROOMS #173B, 188 0.00
121-009 Material 36,298.50 36,298.50 36,298.50 0.00100.00
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121-010 Labor 3,530.00 3,530.00 3,530.00 0.00100.00
121-011 PH1 2ND FL EAST OF STAIRWAY 0.00
121-012 ROOMS #228 THRU 232 - Material 14,096.00 14,096.00 14,096.00 0.00100.00
121-013 Labor 4,770.00 4,770.00 4,770.00 0.00100.00
121-014 PH1 2ND FL EAST OF STAIRWAY 0.00
121-015 ROOMS 223, 233 THRU 236 0.00
121-016 Material 24,944.50 24,944.50 24,944.50 0.00100.00
121-017 Labor 3,060.00 3,060.00 3,060.00 0.00100.00
121-018 PH2 1ST FL WEST OF 0.00
121-019 ROOMS 131, 138, 141 - Material 15,020.50 15,020.50 15,020.50 0.00100.00
121-020 Labor 1,735.00 1,735.00 1,735.00 0.00100.00
121-021 PH2 1ST FL WEST OF 0.00
121-022 ROOMS 124, 125 - Materials 12,797.00 12,797.00 12,797.00 0.00100.00
121-023 Labor 3,530.00 3,530.00 3,530.00 0.00100.00
121-024 PH2 1ST FL WEST OF 0.00
121-025 ROOMS 104, 106, 111, 120A 0.00
121-026 121, 144, 161 0.00
121-027 Material 31,462.00 31,462.00 31,462.00 0.00100.00
121-028 Labor 6,052.00 6,052.00 6,052.00 0.00100.00
121-029 PH2 1ST FL WEST OF 0.00
121-030 Rooms 127 - Materials 4,104.00 4,104.00 4,104.00 0.00100.00
121-031 Labor 1,233.00 1,233.00 1,233.00 0.00100.00
121-032 PH2 2ND FL WEST OF 0.00
121-033 ROOMS 201, 203, 204, 0.00
121-034 210 THRU 214, 220 0.00
121-035 Materials 27,823.00 27,823.00 27,823.00 0.00100.00
121-036 Labor 6,885.00 6,885.00 6,885.00 0.00100.00
121-037 Close Out Documents 1,673.00 1,673.00 1,673.00 0.00100.00
121-038 Demobil & Punch List 2,000.00 2,000.00 2,000.00 0.00100.00

242,000.00 242,000.00 242,000.00 100.00CASEWORK

ENTRANCE MATS, FRAMES, &

122-002 Entrance Grille Materials 18,995.00 18,995.00 18,995.00 0.00100.00
122-003 Entrance Grille Labor 7,000.00 7,000.00 7,000.00 0.00100.00

25,995.00 25,995.00 25,995.00 100.00ENTRANCE MATS, FRAMES, &

TELESCOPING STANDS

123-001 Telescoping Stands & Install 30,000.00 30,000.00 30,000.00 0.00100.00
30,000.00 30,000.00 30,000.00 100.00TELESCOPING STANDS

SITE FURNISHINGS

124-001 Site Furnishings 70,000.00 70,000.00 70,000.00 0.00100.00
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70,000.00 70,000.00 70,000.00 100.00SITE FURNISHINGS

WINDOW SHADES

125-001 Window Shades 0.00
125-002 Man. Ext - Mat 33,660.00 33,660.00 33,660.00 0.00100.00
125-003 Man. Ext - Lab 4,000.00 4,000.00 4,000.00 0.00100.00
125-004 Man. Int - Mat 9,340.00 9,340.00 9,340.00 0.00100.00
125-005 Man. Int - Lab 1,000.00 1,000.00 1,000.00 0.00100.00
125-006 Motor Shades 0.00
125-007 Head Box - Mat 1,000.00 1,000.00 1,000.00 0.00100.00
125-008 Head Box - Lab 1,000.00 1,000.00 1,000.00 0.00100.00
125-009 Cont. - Mat only 2,000.00 2,000.00 2,000.00 0.00100.00
125-010 Shade/Motors - Mat 5,000.00 5,000.00 5,000.00 0.00100.00
125-011 Shade/Motors - Lab 2,000.00 2,000.00 2,000.00 0.00100.00
125-012 Closeout 500.00 500.00 500.00 0.00100.00

59,500.00 59,500.00 59,500.00 100.00WINDOW SHADES

427,495.00 427,495.00 0.00 0.00 427,495.00 0.00 0.00100.00DIVISION 12 FURNISHINGS
DIVISION 14 ELEVATORS

140-001 Initial Submittals 5,950.00 5,950.00 5,950.00 0.00100.00
140-002 Final Engineered Layouts 5,950.00 5,950.00 5,950.00 0.00100.00
140-003 Release Order to Fabrication 8,330.00 8,330.00 8,330.00 0.00100.00
140-004 Permits 5,950.00 5,950.00 5,950.00 0.00100.00
140-005 Mobilizatoin 2,380.00 2,380.00 2,380.00 0.00100.00
140-006 Rails/ Brackets/Piston 10,710.00 10,710.00 10,710.00 0.00100.00
140-007 Pump/ Tank 16,660.00 16,660.00 16,660.00 0.00100.00
140-008 Machine Rm Eqip/ Controller 8,330.00 8,330.00 8,330.00 0.00100.00
140-009 Car Frame/ Platform/ Wiring 7,140.00 7,140.00 7,140.00 0.00100.00
140-010 Hoistway Frames & Doors 7,140.00 7,140.00 7,140.00 0.00100.00
140-011 Elevator Cab/ Access. 5,950.00 5,950.00 5,950.00 0.00100.00
140-012 Install Rails/Brackets/ Piston 5,950.00 5,950.00 5,950.00 0.00100.00
140-013 Install Machines/ Controller 3,570.00 3,570.00 3,570.00 0.00100.00
140-014 Install Entrances 7,140.00 7,140.00 7,140.00 0.00100.00
140-015 Install Car/ Platform/ Wiring 7,140.00 7,140.00 7,140.00 0.00100.00
140-016 Install Door Units 3,570.00 3,570.00 3,570.00 0.00100.00
140-017 Install Cab/ Access 2,380.00 2,380.00 2,380.00 0.00100.00
140-018 Adjust & Test 2,380.00 2,380.00 2,380.00 0.00100.00
140-019 Demobilization 2,380.00 2,380.00 2,380.00 0.00100.00

119,000.00 119,000.00 119,000.00 100.00DIVISION 14 ELEVATORS

119,000.00 119,000.00 0.00 0.00 119,000.00 0.00 0.00100.00DIVISION 14 ELEVATORS
DIVISION 21 FIRE PROTECTION
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210-001 Bond 3,426.00 3,426.00 3,426.00 0.00100.00
210-002 Submittals 2,500.00 2,500.00 2,500.00 0.00100.00
210-003 Permit Dwgs 17,500.00 17,500.00 17,500.00 0.00100.00
210-004 Coord/Install Dwgs 13,500.00 13,500.00 13,500.00 0.00100.00
210-005 Cleanup 6,400.00 6,400.00 6,400.00 0.00100.00
210-006 Safety 12,780.00 12,780.00 12,780.00 0.00100.00
210-007 Closeouts & Testing 2,500.00 2,500.00 2,500.00 0.00100.00
210-008 Underground 0.00
210-009 Mat 22,300.00 22,300.00 22,300.00 0.00100.00
210-010 Install Lab 19,500.00 19,500.00 19,500.00 0.00100.00
210-011 Sprinkler Valve Station 0.00
210-012 Mat 13,000.00 13,000.00 13,000.00 0.00100.00
210-013 Install Lab 6,500.00 6,500.00 6,500.00 0.00100.00
210-014 Standpipe & Floor Control 0.00
210-015 Mat 12,500.00 12,500.00 12,500.00 0.00100.00
210-016 Install Lab 19,500.00 19,500.00 19,500.00 0.00100.00
210-017 Sprinkler Protect 0.00
210-018 1st Fl Zone 1 0.00
210-019 Mat 12,570.00 12,570.00 12,570.00 0.00100.00
210-020 Rough Install Lab 12,345.00 12,345.00 12,345.00 0.00100.00
210-021 Finish Lab 3,025.00 3,025.00 3,025.00 0.00100.00
210-022 Sprinkler Protect 0.00
210-023 1st Fl Zone 2 West 0.00
210-024 Mat 14,770.00 14,770.00 14,770.00 0.00100.00
210-025 Rough Install Lab 14,115.00 14,115.00 14,115.00 0.00100.00
210-026 Finish Lab 3,935.00 3,935.00 3,935.00 0.00100.00
210-027 Sprinkler Protect 0.00
210-028 1st Fl Zone 2 East 0.00
210-029 Mat 16,115.00 16,115.00 16,115.00 0.00100.00
210-030 Rough Install Lab 16,390.00 16,390.00 16,390.00 0.00100.00
210-031 Finish Lab 3,300.00 3,300.00 3,300.00 0.00100.00
210-032 Sprinkler Protect 0.00
210-033 2nd Fl Zone 3 West 0.00
210-034 Mat 12,575.00 12,575.00 12,575.00 0.00100.00
210-035 Rough Install Lab 11,934.00 11,934.00 11,934.00 0.00100.00
210-036 Finish Lab 3,430.00 3,430.00 3,430.00 0.00100.00
210-037 Sprinkler Protect 0.00
210-038 2nd Fl Zone 3 East 0.00
210-039 Mat 12,700.00 12,700.00 12,700.00 0.00100.00
210-040 Rough Install Lab 12,110.00 12,110.00 12,110.00 0.00100.00
210-041 Finish Lab 3,400.00 3,400.00 3,400.00 0.00100.00
210-042 Sprinkler Protect 0.00
210-043 Clerestory Level Zone 1 0.00
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210-044 Mat 18,680.00 18,680.00 18,680.00 0.00100.00
210-045 Rough Install Lab 16,535.00 16,535.00 16,535.00 0.00100.00
210-046 Finish Lab 6,290.00 6,290.00 6,290.00 0.00100.00

346,125.00 346,125.00 346,125.00 100.00DIVISION 21 FIRE PROTECTION

346,125.00 346,125.00 0.00 0.00 346,125.00 0.00 0.00100.00DIVISION 21 FIRE PROTECTION
DIVISION 22 PLUMBING

220-001 Startup Submittals 18,000.00 18,000.00 18,000.00 0.00100.00
220-002 Mobilization & DEMOB 18,000.00 18,000.00 18,000.00 0.00100.00
220-003 Bond 11,000.00 11,000.00 11,000.00 0.00100.00
220-004 Coordination 12,000.00 12,000.00 12,000.00 0.00100.00
220-005 Project Managment 8,000.00 8,000.00 8,000.00 0.00100.00
220-006 UG Sanitary Labor 44,200.00 44,200.00 44,200.00 0.00100.00
220-007 UG Sanitary Mat 28,000.00 28,000.00 28,000.00 0.00100.00
220-008 UG Storm Lab 29,000.00 29,000.00 29,000.00 0.00100.00
220-009 UG Storm Mat 30,000.00 30,000.00 30,000.00 0.00100.00
220-010 AG Storm Lab 34,000.00 34,000.00 34,000.00 0.00100.00
220-011 AG Storm Mat 29,000.00 29,000.00 29,000.00 0.00100.00
220-012 AG Sanitary Lab 36,000.00 36,000.00 36,000.00 0.00100.00
220-013 AG Sanitary Mat 22,000.00 22,000.00 22,000.00 0.00100.00
220-015 Water Piping Lab 58,000.00 58,000.00 58,000.00 0.00100.00
220-017 Water Piping Mat 45,000.00 45,000.00 45,000.00 0.00100.00
220-019 Gas Piping Lab 43,000.00 43,000.00 43,000.00 0.00100.00
220-020 Gas Piping Mat 22,000.00 22,000.00 22,000.00 0.00100.00
220-021 Equip. Lab 27,000.00 27,000.00 27,000.00 0.00100.00
220-022 Equip. Mat 140,000.00 140,000.00 140,000.00 0.00100.00
220-023 Fixtures Lab 25,000.00 25,000.00 25,000.00 0.00100.00
220-024 Fixtures Mat 76,000.00 76,000.00 76,000.00 0.00100.00
220-025 Specialties Lab 36,000.00 36,000.00 36,000.00 0.00100.00
220-026 Specialties Mat 30,000.00 30,000.00 30,000.00 0.00100.00
220-027 Hangers Lab 22,000.00 22,000.00 22,000.00 0.00100.00
220-028 Hangers Mat 15,000.00 15,000.00 15,000.00 0.00100.00
220-029 Pipe ID/ Tags 3,500.00 3,500.00 3,500.00 0.00100.00
220-030 Drains Carriers Lab 36,000.00 36,000.00 36,000.00 0.00100.00
220-031 Drains Carriers Mat 62,000.00 62,000.00 62,000.00 0.00100.00
220-032 Insulation 51,000.00 51,000.00 51,000.00 0.00100.00
220-033 Core Drilling 6,800.00 6,800.00 6,800.00 0.00100.00
220-034 Rigging/ Lifts 13,000.00 13,000.00 13,000.00 0.00100.00
220-035 Closeout Docs 2,500.00 2,500.00 2,500.00 0.00100.00

1,033,000.00 1,033,000.00 1,033,000.00 100.00DIVISION 22 PLUMBING

1,033,000.00 1,033,000.00 0.00 0.00 1,033,000.00 0.00 0.00100.00DIVISION 22 PLUMBING
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DIVISION 23 HVAC

230-001 PIPING & EQUIPMENT 0.00
230-002 Pre-Construction 0.00
230-003 Bond 27,000.00 27,000.00 27,000.00 0.00100.00
230-004 Submittals- I & R portion 8,200.00 8,200.00 8,200.00 0.00100.00
230-005 Mobilization 1,800.00 1,800.00 1,800.00 0.00100.00
230-006 Other 0.00
230-007 Safety Talks 3,800.00 3,800.00 3,800.00 0.00100.00
230-008 Lifts/ Storage Trailers 9,500.00 9,500.00 9,500.00 0.00100.00
230-009 Piping Coordination Dwgs 0.00
230-010 Coord. Dwg Zone 1 L1 2,200.00 2,200.00 2,200.00 0.00100.00
230-011 Coord. Dwg Zone 1 L2 2,200.00 2,200.00 2,200.00 0.00100.00
230-012 Coord. Dwg Zone 1 Roof 800.00 800.00 800.00 0.00100.00
230-013 Coord. Dwg Zone 2 L1 2,400.00 2,400.00 2,400.00 0.00100.00
230-014 Coord. Dwg Zone 2 L2 2,400.00 2,400.00 2,400.00 0.00100.00
230-015 Coord. Dwg Zone 2 Roof 1,800.00 1,800.00 1,800.00 0.00100.00
230-016 Coord. Dwg Zone 3 L1 1,800.00 1,800.00 1,800.00 0.00100.00
230-017 Coord. Dwg Zone 4 L1 2,000.00 2,000.00 2,000.00 0.00100.00
230-018 Coord. Dwg Zone 4 L2 2,600.00 2,600.00 2,600.00 0.00100.00
230-019 Coord. Dwg Zone 4 Roof 1,200.00 1,200.00 1,200.00 0.00100.00
230-020 Coord. Dwg Zone 5 Gym 2,400.00 2,400.00 2,400.00 0.00100.00
230-021 LEVEL 1  M1.01 NORTH OF COL. 0.00
230-022 Piping  Labor - Rough 34,100.00 34,100.00 34,100.00 0.00100.00
230-023 Piping Mat'l - Rough 29,600.00 29,600.00 29,600.00 0.00100.00
230-024 Piping/ Finish  Lbr - Eqpt. Ho 43,900.00 43,900.00 43,900.00 0.00100.00
230-025 Piping/Finish Mat'l - Eqpt. Ho 29,300.00 29,300.00 29,300.00 0.00100.00
230-026 Hangers - Materials & Labor 9,580.00 9,580.00 9,580.00 0.00100.00
230-027 LEVEL 2  M1.01 NORTH OF COL. 0.00
230-028 Piping  Labor - Rough 30,930.00 30,930.00 30,930.00 0.00100.00
230-029 Piping Mat'l - Rough 28,870.00 28,870.00 28,870.00 0.00100.00
230-030 Piping/ Finish  Lbr - Eqpt. Ho 33,650.00 33,650.00 33,650.00 0.00100.00
230-031 Piping/Finish Mat'l - Eqpt. Ho 22,260.00 22,260.00 22,260.00 0.00100.00
230-032 Hangers - Materials & Labor 7,780.00 7,780.00 7,780.00 0.00100.00
230-033 LEVEL 1  M1.01 SOUTH OF COL. 0.00
230-034 Piping  Labor - Rough 30,120.00 30,120.00 30,120.00 0.00100.00
230-035 Piping Mat'l - Rough 24,710.00 24,710.00 24,710.00 0.00100.00
230-036 Piping/ Finish  Lbr - Eqpt. Ho 34,960.00 34,960.00 34,960.00 0.00100.00
230-037 Piping/Finish Mat'l - Eqpt. Ho 23,140.00 23,140.00 23,140.00 0.00100.00
230-038 Hangers - Materials & Labor 7,330.00 7,330.00 7,330.00 0.00100.00
230-039 LEVEL 2  M1.01 SOUTH OF COL. 0.00
230-040 Piping  Labor - Rough 27,580.00 27,580.00 27,580.00 0.00100.00
230-041 Piping Mat'l - Rough 21,600.00 21,600.00 21,600.00 0.00100.00
230-042 Piping/ Finish  Lbr - Eqpt. Ho 31,700.00 31,700.00 31,700.00 0.00100.00
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230-043 Piping/Finish Mat'l - Eqpt. Ho 19,320.00 19,320.00 19,320.00 0.00100.00
230-044 Hangers - Materials & Labor 7,750.00 7,750.00 7,750.00 0.00100.00
230-045 MECHANICAL ROOMS 137 & 166 0.00
230-046 Piping  Labor - Rough 17,490.00 17,490.00 17,490.00 0.00100.00
230-047 Piping Mat'l - Rough 12,800.00 12,800.00 12,800.00 0.00100.00
230-048 Piping/ Finish  Lbr - Eqpt. Ho 19,750.00 19,750.00 19,750.00 0.00100.00
230-049 Piping/Finish Mat'l - Eqpt. Ho 10,450.00 10,450.00 10,450.00 0.00100.00
230-050 Hangers - Materials & Labor 6,100.00 6,100.00 6,100.00 0.00100.00
230-051 ROOF  M 1.03 0.00
230-052 Piping  Labor - Rough 5,400.00 5,400.00 5,400.00 0.00100.00
230-053 Piping Mat'l - Rough 2,850.00 2,850.00 2,850.00 0.00100.00
230-054 Piping/ Finish  Lbr - Eqpt. Ho 8,100.00 8,100.00 8,100.00 0.00100.00
230-055 Piping/Finish Mat'l - Eqpt. Ho 4,000.00 4,000.00 4,000.00 0.00100.00
230-056 Hangers - Materials & Labor 1,200.00 1,200.00 1,200.00 0.00100.00
230-057 POST 0.00
230-058 Balancing 38,500.00 38,500.00 38,500.00 0.00100.00
230-059 I & R Training Supp to Control 1,500.00 1,500.00 1,500.00 0.00100.00
230-060 Demobilization 1,600.00 1,600.00 1,600.00 0.00100.00
230-061 HVAC   O & M Manuals 500.00 500.00 500.00 0.00100.00
230-062 HVAC Piping (Record) As-builts 1,000.00 1,000.00 1,000.00 0.00100.00
230-063 Spare Filters 1,000.00 1,000.00 1,000.00 0.00100.00
230-064 EQUIPMENT (MATERIAL ONLY) 0.00
230-065 Ductless Splits Condenser Sprt 2,500.00 2,500.00 2,500.00 0.00100.00
230-066 6  Splits, Pumps, & Accessorie 23,550.00 23,550.00 23,550.00 0.00100.00
230-067 2 Boilers (B1 & B2) 65,300.00 65,300.00 65,300.00 0.00100.00
230-068 1 Chiller (CH-1) 74,500.00 74,500.00 74,500.00 0.00100.00
230-069 12 CUHs & 6 UHs; 1 FTR; 1 EUH 8,700.00 8,700.00 8,700.00 0.00100.00
230-070 Radiant Panels (RPs) 93,380.00 93,380.00 93,380.00 0.00100.00
230-071 Wall Panel Radiation Units (WR 30,980.00 30,980.00 30,980.00 0.00100.00
230-072 47 Induction Units & Accessori 54,300.00 54,300.00 54,300.00 0.00100.00
230-073 2 Air Handling Units (AHU-1&2) 258,700.00 258,700.00 258,700.00 0.00100.00
230-074 4  RTU Roof Curbs 30,750.00 30,750.00 30,750.00 0.00100.00
230-075 RTU-1 to RTU-4 353,000.00 353,000.00 353,000.00 0.00100.00
230-076 MAU-1 & Curb 24,450.00 24,450.00 24,450.00 0.00100.00
230-077 6 Pumps P-1 to P-6 & Trim 38,580.00 38,580.00 38,580.00 0.00100.00
230-078 2 Boiler Pumps BP-1 & 2 and Tr 6,400.00 6,400.00 6,400.00 0.00100.00
230-079 2 Air Seps (AS), 2 Exp. Tks (E 5,900.00 5,900.00 5,900.00 0.00100.00
230-080 1 Buffer Tank  BT-1 3,200.00 3,200.00 3,200.00 0.00100.00
230-081 2 Shot Fdrs. &  2 Glycol Fdrs. 7,790.00 7,790.00 7,790.00 0.00100.00
230-082 Propylene Glycol 7,000.00 7,000.00 7,000.00 0.00100.00
230-083 Balancing Valves 31,000.00 31,000.00 31,000.00 0.00100.00
230-084 SHEETMETAL (DDS 0.00
230-085 M 1.01  1ST. FLOOR 0.00
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230-086 Sheet Metal 26,154.00 26,154.00 26,154.00 0.00100.00
230-087 Misc. SM Materials 25,599.00 25,599.00 25,599.00 0.00100.00
230-088 Shop Labor 78,490.00 78,490.00 78,490.00 0.00100.00
230-089 Field Labor/ Rough 83,965.00 83,965.00 83,965.00 0.00100.00
230-090 Field Labor / Finish 4,419.00 4,419.00 4,419.00 0.00100.00
230-091 Misc. Field Mat'l/ Exp. 4,944.00 4,944.00 4,944.00 0.00100.00
230-092 M 1.02  2ND. FLOOR 0.00
230-093 Sheet Metal 29,492.00 29,492.00 29,492.00 0.00100.00
230-094 Misc. SM Materials 28,867.00 28,867.00 28,867.00 0.00100.00
230-095 Shop Labor 88,510.00 88,510.00 88,510.00 0.00100.00
230-096 Field Labor/ Rough 94,683.00 94,683.00 94,683.00 0.00100.00
230-097 Field Labor / Finish 4,983.00 4,983.00 4,983.00 0.00100.00
230-098 Misc. Field Mat'l/ Exp. 5,576.00 5,576.00 5,576.00 0.00100.00
230-099 ADMINISTRATIVE COSTS 0.00
230-100 Coordination Drawings 30,217.00 30,217.00 30,217.00 0.00100.00
230-101 Project Management 3,363.00 3,363.00 3,363.00 0.00100.00
230-102 Submittals 623.00 623.00 623.00 0.00100.00
230-103 Close-Out Documants 550.00 550.00 550.00 0.00100.00
230-104 EQUIPMENT 0.00
230-105 RGDs 56,298.00 56,298.00 56,298.00 0.00100.00
230-106 Ehhaust Fans/ Curbs 19,413.00 19,413.00 19,413.00 0.00100.00
230-107 VAV Boixes 11,648.00 11,648.00 11,648.00 0.00100.00
230-108 Sound Attenuators 4,853.00 4,853.00 4,853.00 0.00100.00
230-109 Elevator Vent 2,912.00 2,912.00 2,912.00 0.00100.00
230-110 Youg Regulators 971.00 971.00 971.00 0.00100.00
230-111 Constant Volume Dampers 582.00 582.00 582.00 0.00100.00
230-112 Other Equipment 388.00 388.00 388.00 0.00100.00
230-113 HVAC INSULATION (MARINE) 0.00
230-114 Preconstruction 0.00
230-115 Submittals 8,910.00 8,910.00 8,910.00 0.00100.00
230-116 Safety 2,500.00 2,500.00 2,500.00 0.00100.00
230-117 Mobilization 4,640.00 4,640.00 4,640.00 0.00100.00
230-118 1ST. FLOOR NORTH OF COL.. 9 0.00
230-119 Pipe Labor 13,300.00 13,300.00 13,300.00 0.00100.00
230-120 Pipe Materials 11,900.00 11,900.00 11,900.00 0.00100.00
230-121 Duct Labor 11,400.00 11,400.00 11,400.00 0.00100.00
230-122 Duct Materials 13,600.00 13,600.00 13,600.00 0.00100.00
230-123 1ST. FLOOR SOUTH OF COL. 9 0.00
230-124 Pipe Labor 12,770.00 12,770.00 12,770.00 0.00100.00
230-125 Pipe Materials 11,600.00 11,600.00 11,600.00 0.00100.00
230-126 Duct Labor 13,600.00 13,600.00 13,600.00 0.00100.00
230-127 Duct Materials 11,110.00 11,110.00 11,110.00 0.00100.00
230-128 2ND. FLOOR 0.00
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230-129 Pipe Labor 13,460.00 13,460.00 13,460.00 0.00100.00
230-130 Pipe Materials 11,995.00 11,995.00 11,995.00 0.00100.00
230-131 Duct Labor 12,070.00 12,070.00 12,070.00 0.00100.00
230-132 Duct Materials 13,880.00 13,880.00 13,880.00 0.00100.00
230-133 MECHANICAL ROOMS M1.01 0.00
230-134 Pipe Labor 3,600.00 3,600.00 3,600.00 0.00100.00
230-135 Pipe Materials 2,990.00 2,990.00 2,990.00 0.00100.00
230-136 Equipment Labor 3,415.00 3,415.00 3,415.00 0.00100.00
230-137 Equiupment Materials 3,470.00 3,470.00 3,470.00 0.00100.00
230-138 ROOF  M1.03 0.00
230-139 Pipe Labor 640.00 640.00 640.00 0.00100.00
230-140 Pipe Materials 2,880.00 2,880.00 2,880.00 0.00100.00
230-141 POST CONSTRUCTION 0.00
230-142 Cleanup 2,500.00 2,500.00 2,500.00 0.00100.00
230-143 Closeout/ Demobilization 2,770.00 2,770.00 2,770.00 0.00100.00
230-144 ATC (NAVITAS) 0.00
230-145 Pre & Post Construction 0.00
230-146 ATC Submittals/ Engineering 17,850.00 17,850.00 17,850.00 0.00100.00
230-147 Bldg ATC LAN & Supervisory Eqp 9,575.00 9,575.00 9,575.00 0.00100.00
230-148 Mobilization 1,000.00 1,000.00 1,000.00 0.00100.00
230-149 LEVELl 1  M1.01 & M 2.01 0.00
230-150 ATC Electrical Instalaltion 34,425.00 34,425.00 34,425.00 0.00100.00
230-151 Electrical Materials 7,000.00 7,000.00 7,000.00 0.00100.00
230-152 ATC Materials 37,580.00 37,580.00 37,580.00 0.00100.00
230-153 Startup 13,420.00 13,420.00 13,420.00 0.00100.00
230-154 LEVEL 1  M1.02 & M 2.02 0.00
230-155 ATC Electrical Instalaltion 32,425.00 32,425.00 32,425.00 0.00100.00
230-156 Electrical Materials 7,000.00 7,000.00 7,000.00 0.00100.00
230-157 ATC Materials 37,530.00 37,530.00 37,530.00 0.00100.00
230-158 Startup 13,420.00 13,420.00 13,420.00 0.00100.00
230-159 ROOF  M1.03 0.00
230-160 ATC Electrical Instalaltion 7,650.00 7,650.00 7,650.00 0.00100.00
230-161 Electrical Materials 1,750.00 1,750.00 1,750.00 0.00100.00
230-162 ATC Materials 8,350.00 8,350.00 8,350.00 0.00100.00
230-163 Startup 2,985.00 2,985.00 2,985.00 0.00100.00
230-164 POST CONSTRUCTION 0.00
230-165 Programing/ Graphics 10,725.00 10,725.00 10,725.00 0.00100.00
230-166 Demobilization 1,000.00 1,000.00 1,000.00 0.00100.00
230-167 Commissioning 7,315.00 7,315.00 7,315.00 0.00100.00
230-168 O & Ms 800.00 800.00 800.00 0.00100.00
230-169 Training 2,200.00 2,200.00 2,200.00 0.00100.00
230-170 As-Built Documents 1,000.00 1,000.00 1,000.00 0.00100.00

2,874,000.00 2,874,000.00 2,874,000.00 100.00DIVISION 23 HVAC
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2,874,000.00 2,874,000.00 0.00 0.00 2,874,000.00 0.00 0.00100.00DIVISION 23 HVAC
DIVISION 26 ELECTRICAL

260-001 General Conditions 0.00
260-002 Bond & Insurance Premiums 28,000.00 28,000.00 28,000.00 0.00100.00
260-003 Submittals 22,000.00 22,000.00 22,000.00 0.00100.00
260-004 Coordination Dwgs 12,500.00 12,500.00 12,500.00 0.00100.00
260-005 Mobilization 18,000.00 18,000.00 18,000.00 0.00100.00
260-006 Equipment Rentals 16,500.00 16,500.00 16,500.00 0.00100.00
260-007 PM Costs 80,000.00 80,000.00 80,000.00 0.00100.00
260-008 Demobilization 2,500.00 2,500.00 2,500.00 0.00100.00
260-009 System Owner Training 5,000.00 5,000.00 5,000.00 0.00100.00
260-010 Close Out Documentation 12,500.00 12,500.00 12,500.00 0.00100.00
260-011 Electrical Commissioning 5,000.00 5,000.00 5,000.00 0.00100.00
260-012 Temp Services Bldg & Trailers 20,000.00 20,000.00 20,000.00 0.00100.00
260-013 Ext Site Electrical 0.00
260-014 Conduits & Structures 19,000.00 19,000.00 19,000.00 0.00100.00
260-015 Duct Bank Lab 25,000.00 25,000.00 25,000.00 0.00100.00
260-016 Secondary Service Feeders 14,000.00 14,000.00 14,000.00 0.00100.00
260-017 Feeder Lab 10,500.00 10,500.00 10,500.00 0.00100.00
260-018 Branch Circuits Installed 21,750.00 21,750.00 21,750.00 0.00100.00
260-019 Vehicle Charging Station 7,500.00 7,500.00 7,500.00 0.00100.00
260-020 Site Lighting Poles & Fixtures 42,000.00 42,000.00 42,000.00 0.00100.00
260-021 Site Lighting Installation 28,500.00 28,500.00 28,500.00 0.00100.00
260-022 Emergency Generator 85,000.00 85,000.00 85,000.00 0.00100.00
260-023 First Floor 0.00
260-024 Service Equip 65,000.00 65,000.00 65,000.00 0.00100.00
260-025 Service Equip Lab 18,500.00 18,500.00 18,500.00 0.00100.00
260-026 Service Conduit Mat 11,500.00 11,500.00 11,500.00 0.00100.00
260-027 Service Conduit Lab 16,000.00 16,000.00 16,000.00 0.00100.00
260-028 Service Feeders Installed 25,000.00 25,000.00 25,000.00 0.00100.00
260-029 Rough Lighting Mat 12,000.00 12,000.00 12,000.00 0.00100.00
260-030 Rough Lighting Lab 41,650.00 41,650.00 41,650.00 0.00100.00
260-031 Rough Power Mat 22,500.00 22,500.00 22,500.00 0.00100.00
260-032 Rough Power Lab 100,000.00 100,000.00 100,000.00 0.00100.00
260-033 HVAC Equip Power Mat 15,000.00 15,000.00 15,000.00 0.00100.00
260-034 HVAC Equip Power Lab 25,000.00 25,000.00 25,000.00 0.00100.00
260-035 Gym Scoreboard 7,500.00 7,500.00 7,500.00 0.00100.00
260-036 Kitchen  Equipment connections 15,000.00 15,000.00 15,000.00 0.00100.00
260-037 Finish Devices Materials 9,500.00 9,500.00 9,500.00 0.00100.00
260-038 Finish Device Lab 22,000.00 22,000.00 22,000.00 0.00100.00
260-039 Emergency Rescue Phones 10,000.00 10,000.00 10,000.00 0.00100.00
260-040 UPS System Installed 21,000.00 21,000.00 21,000.00 0.00100.00
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260-041 HVAC Starters & VFDS 25,000.00 25,000.00 25,000.00 0.00100.00
260-042 Temp Power & Lights 8,000.00 8,000.00 8,000.00 0.00100.00
260-043 Fire Alarm Equip 25,000.00 25,000.00 25,000.00 0.00100.00
260-044 F/A Equipment Install 16,500.00 16,500.00 16,500.00 0.00100.00
260-045 F/A Sys Rough Wire Mat 8,500.00 8,500.00 8,500.00 0.00100.00
260-046 F/A Sys Rough Wire Lab 33,000.00 33,000.00 33,000.00 0.00100.00
260-047 F/A BDA Sys Cabling 10,000.00 10,000.00 10,000.00 0.00100.00
260-048 BDA Sys Install 35,000.00 35,000.00 35,000.00 0.00100.00
260-049 Light Fixtures Supplied 150,000.00 150,000.00 150,000.00 0.00100.00
260-050 Light Fixture Lab 48,000.00 48,000.00 48,000.00 0.00100.00
260-051 Lighting Controls Mat 50,000.00 50,000.00 50,000.00 0.00100.00
260-052 Lighting Controls Lab 20,000.00 20,000.00 20,000.00 0.00100.00
260-053 Tele/ Data Cable Mat 28,000.00 28,000.00 28,000.00 0.00100.00
260-054 Tele/ Data Cabling Lab 35,000.00 35,000.00 35,000.00 0.00100.00
260-055 Tele/ Data Finish Devices 25,000.00 25,000.00 25,000.00 0.00100.00
260-056 Tele/ Data Testing 5,000.00 5,000.00 5,000.00 0.00100.00
260-057 MDF & IDF Rm Build Outs 25,000.00 25,000.00 25,000.00 0.00100.00
260-058 Data Network Equip 125,000.00 125,000.00 125,000.00 0.00100.00
260-059 Tele/ Data Boxes and Stubs 35,000.00 35,000.00 35,000.00 0.00100.00
260-060 Classroom Audio Sys 25,000.00 25,000.00 25,000.00 0.00100.00
260-061 A/V Headend Equipment 85,000.00 85,000.00 85,000.00 0.00100.00
260-062 A/V Sys Wiring 8,500.00 8,500.00 8,500.00 0.00100.00
260-063 A/V Sys Device Install 10,000.00 10,000.00 10,000.00 0.00100.00
260-064 A/V Sys Program & Testing 3,500.00 3,500.00 3,500.00 0.00100.00
260-065 P/A & Clock Sys Equip 25,000.00 25,000.00 25,000.00 0.00100.00
260-066 P/A & Clock Rough Wiring 17,000.00 17,000.00 17,000.00 0.00100.00
260-067 P/A & Clock Install 5,000.00 5,000.00 5,000.00 0.00100.00
260-068 Security Head End Equip 120,000.00 120,000.00 120,000.00 0.00100.00
260-069 Security Rough Mat 3,000.00 3,000.00 3,000.00 0.00100.00
260-070 Security Rough Lab 17,000.00 17,000.00 17,000.00 0.00100.00
260-071 Security Device Lab 10,000.00 10,000.00 10,000.00 0.00100.00
260-072 Security Sys Program & Test 2,500.00 2,500.00 2,500.00 0.00100.00
260-073 Second Floor 0.00
260-074 Service Equip 25,000.00 25,000.00 25,000.00 0.00100.00
260-075 Service Equip Lab 15,000.00 15,000.00 15,000.00 0.00100.00
260-076 Service Conduit Mat 6,000.00 6,000.00 6,000.00 0.00100.00
260-077 Service Conduit Lab 8,500.00 8,500.00 8,500.00 0.00100.00
260-078 Service Feeders Installed 15,000.00 15,000.00 15,000.00 0.00100.00
260-079 Rough Lighting Mat 8,000.00 8,000.00 8,000.00 0.00100.00
260-080 Rough Lighting Lab 22,000.00 22,000.00 22,000.00 0.00100.00
260-081 Rough Power Mat 10,000.00 10,000.00 10,000.00 0.00100.00
260-082 Rough Power Lab 35,000.00 35,000.00 35,000.00 0.00100.00
260-083 HVAC Equip Power Mat 4,500.00 4,500.00 4,500.00 0.00100.00
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260-084 HVAC Equipment Power Lab 18,500.00 18,500.00 18,500.00 0.00100.00
260-085 Finish Devices Mat 7,000.00 7,000.00 7,000.00 0.00100.00
260-086 Finish Device Lab 22,000.00 22,000.00 22,000.00 0.00100.00
260-087 HVAC Starters & VFDs 10,000.00 10,000.00 10,000.00 0.00100.00
260-088 Temp Lighting & Power 6,000.00 6,000.00 6,000.00 0.00100.00
260-089 FA Equip 18,000.00 18,000.00 18,000.00 0.00100.00
260-090 F/A Equip Install 4,500.00 4,500.00 4,500.00 0.00100.00
260-091 F/A Sys Rough Wire Mat 3,500.00 3,500.00 3,500.00 0.00100.00
260-092 F/A Sys Rough Wire Lab 8,500.00 8,500.00 8,500.00 0.00100.00
260-093 Light Fixtures Supplied 150,000.00 150,000.00 150,000.00 0.00100.00
260-094 Light Fixture Lab 25,000.00 25,000.00 25,000.00 0.00100.00
260-095 Lighting Controls Mat 33,000.00 33,000.00 33,000.00 0.00100.00
260-096 Lighting Controls Lab 15,000.00 15,000.00 15,000.00 0.00100.00
260-097 Tele/ Data Cable Mat 15,500.00 15,500.00 15,500.00 0.00100.00
260-098 Tele/ Data Cable Lab 20,000.00 20,000.00 20,000.00 0.00100.00
260-099 Tele/ Data Finish Services 8,500.00 8,500.00 8,500.00 0.00100.00
260-100 Tele/ Data Testing 3,500.00 3,500.00 3,500.00 0.00100.00
260-101 Tele/ Data Boxes & Stubs 10,000.00 10,000.00 10,000.00 0.00100.00
260-102 Classroom Audio Systems 36,000.00 36,000.00 36,000.00 0.00100.00
260-103 P/A & Clock Sys Equip 20,000.00 20,000.00 20,000.00 0.00100.00
260-104 P/A & Clock Rough Wiring 7,500.00 7,500.00 7,500.00 0.00100.00
260-105 P/A & Clock Install 5,000.00 5,000.00 5,000.00 0.00100.00
260-106 Security Rough Mat 2,500.00 2,500.00 2,500.00 0.00100.00
260-107 Security Rough Lab 4,500.00 4,500.00 4,500.00 0.00100.00
260-108 Security Device Lab 3,500.00 3,500.00 3,500.00 0.00100.00
260-109 Roof 0.00
260-110 HVAC Equipment Power Mat 4,000.00 4,000.00 4,000.00 0.00100.00
260-111 HVAC Equip Power Lab 12,500.00 12,500.00 12,500.00 0.00100.00
260-112 Lighting Protection Sys 32,000.00 32,000.00 32,000.00 0.00100.00

2,605,900.00 2,605,900.00 2,605,900.00 100.00DIVISION 26 ELECTRICAL

2,605,900.00 2,605,900.00 0.00 0.00 2,605,900.00 0.00 0.00100.00DIVISION 26 ELECTRICAL
DIVISION 31 EARTHWORK

310-001 General Requirements 0.00
310-002 Mobilization - Phase 1 35,000.00 35,000.00 35,000.00 0.00100.00
310-003 Mobilization - Phase 2 25,000.00 25,000.00 25,000.00 0.00100.00
310-004 Mobilization - Phase 3 0.00
310-005 Demobilization 10,000.00 10,000.00 10,000.00 0.00100.00
310-006 Shop Drawings / Submittals 10,000.00 10,000.00 10,000.00 0.00100.00
310-007 Trench Permit 2,500.00 2,500.00 2,500.00 0.00100.00
310-008 Layout Engineering 50,000.00 50,000.00 50,000.00 0.00100.00
310-009 Site Prep - Phase 1 52,000.00 52,000.00 52,000.00 0.00100.00
310-010 Site Prep - Phase 2 52,000.00 52,000.00 52,000.00 0.00100.00
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310-011 Site Prep - Phase 3 33,500.00 33,500.00 33,500.00 0.00100.00
310-012 Site Prep - Phase 1 Temp Meas 25,000.00 25,000.00 25,000.00 0.00100.00
310-013 Straw Wattle & Silt Fence 15,000.00 15,000.00 15,000.00 0.00100.00
310-014 Erosion Control Maintenance 7,000.00 7,000.00 7,000.00 0.00100.00
310-015 Tree Removal 15,000.00 15,000.00 15,000.00 0.00100.00
310-016 Site Prep / Demo Phase 1 31,500.00 31,500.00 31,500.00 0.00100.00
310-017 Site Prep / Demo Phase 2 15,000.00 15,000.00 15,000.00 0.00100.00
310-018 Site Prep / Demo Phase 3 5,000.00 5,000.00 5,000.00 0.00100.00
310-019 Earthwork 0.00
310-020 Strip & Stockpile Loam 45,000.00 45,000.00 45,000.00 0.00100.00
310-021 Site Cuts & Fills Phase 1 75,000.00 75,000.00 75,000.00 0.00100.00
310-022 Building Cuts & Fills 50,000.00 50,000.00 50,000.00 0.00100.00
310-023 Site Cuts & Fills Phase 2 25,000.00 25,000.00 25,000.00 0.00100.00
310-024 Site Cuts & Fills Phase 3 25,000.00 25,000.00 25,000.00 0.00100.00
310-025 E&B Exterior Footings - North 72,500.00 72,500.00 72,500.00 0.00100.00
310-026 E&B Exterior Footings - South 72,500.00 72,500.00 72,500.00 0.00100.00
310-027 E&B Exterior Footings - East 72,500.00 72,500.00 72,500.00 0.00100.00
310-028 E&B Exterior Footings - West 72,500.00 72,500.00 72,500.00 0.00100.00
310-029 E&B Interior Footings 50,000.00 50,000.00 50,000.00 0.00100.00
310-030 F&I 6" of Gran Fill Und Slab N 25,000.00 25,000.00 25,000.00 0.00100.00
310-031 F&I 6" of Gran Fill Und Slab S 25,000.00 25,000.00 25,000.00 0.00100.00
310-032 E&B Underslab Plumbing - North 32,500.00 32,500.00 32,500.00 0.00100.00
310-033 E&B Underslab Plumbing - South 32,500.00 32,500.00 32,500.00 0.00100.00
310-034 E&B Gas on Site 12,000.00 12,000.00 12,000.00 0.00100.00
310-035 E&B Site Light Onsite - Phase1 20,000.00 20,000.00 20,000.00 0.00100.00
310-036 E&B Site Light Onsite - Phase2 15,000.00 15,000.00 15,000.00 0.00100.00
310-037 E&B Site Light Onsite - Phase3 1,000.00 1,000.00 1,000.00 0.00100.00
310-038 F&I Site Electric 25,000.00 25,000.00 25,000.00 0.00100.00
310-039 F&I Tel / Data 15,000.00 15,000.00 15,000.00 0.00100.00
310-040 E&B Light Pole Base Onsite 15,000.00 15,000.00 15,000.00 0.00100.00
310-041 Exterior Improvements 0.00
310-042 Furnish Gravel Sub Base Ph 1 45,000.00 45,000.00 45,000.00 0.00100.00
310-043 Furnish Gravel Sub Base Ph 2 45,000.00 45,000.00 45,000.00 0.00100.00
310-044 Furnish Gravel Sub Base Ph 3 25,500.00 25,500.00 25,500.00 0.00100.00
310-045 S&G Pavement Areas - Phase 1 25,000.00 25,000.00 25,000.00 0.00100.00
310-046 S&G Pavement Areas - Phase 2 25,000.00 25,000.00 25,000.00 0.00100.00
310-047 S&G Pavement Areas - Phase 3 15,000.00 15,000.00 15,000.00 0.00100.00
310-048 Furnish Retaining Wall Mat 30,000.00 30,000.00 30,000.00 0.00100.00
310-049 Install Retaining Wall 25,000.00 25,000.00 25,000.00 0.00100.00
310-050 Backfill Retaining Wall 25,000.00 25,000.00 25,000.00 0.00100.00
310-051 S/G + Gravel Tennis Court 22,500.00 22,500.00 22,500.00 0.00100.00
310-052 F&I Crushed Stone Access Rd 19,210.00 19,210.00 19,210.00 0.00100.00
310-053 Prep Stone Dust Walk 3,150.00 3,150.00 3,150.00 0.00100.00
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310-054 Prep Pavers/Stamped Concrete 2,800.00 2,800.00 2,800.00 0.00100.00
310-055 F&I Sub Base for Tennis Court 16,500.00 16,500.00 16,500.00 0.00100.00
310-056 Fine Grade Tennis Court Paving 5,000.00 5,000.00 5,000.00 0.00100.00
310-057 F&I Binder for Tennis Court 42,000.00 42,000.00 42,000.00 0.00100.00
310-058 F&I Top for Tennis Court 37,000.00 37,000.00 37,000.00 0.00100.00
310-059 Fine Grade for Paving Phase 1 17,540.00 17,540.00 17,540.00 0.00100.00
310-060 Fine Grade for Paving Phase 2 16,600.00 16,600.00 16,600.00 0.00100.00
310-061 Fine Grade for Paving Phase 3 10,000.00 10,000.00 10,000.00 0.00100.00
310-062 F&I Binder Phase 1 60,000.00 60,000.00 60,000.00 0.00100.00
310-063 F&I Binder Phase 2 60,000.00 60,000.00 60,000.00 0.00100.00
310-064 F&I Binder Phase 3 30,000.00 30,000.00 30,000.00 0.00100.00
310-065 F&I Top Phase 1 45,000.00 45,000.00 45,000.00 0.00100.00
310-066 F&I Top Phase 2 45,000.00 45,000.00 45,000.00 0.00100.00
310-067 F&I Top Phase 3 25,000.00 25,000.00 25,000.00 0.00100.00
310-068 F&I Temp Drive (2.5"B) 20,000.00 20,000.00 20,000.00 0.00100.00
310-069 Temp Widening 5,000.00 5,000.00 5,000.00 0.00100.00
310-070 F&I Temp HMA Berm 7,500.00 7,500.00 7,500.00 0.00100.00
310-071 Furnish Gravel for Sidewalk 25,000.00 25,000.00 25,000.00 0.00100.00
310-072 Place Gravel Sidewalk PH 1 25,000.00 25,000.00 25,000.00 0.00100.00
310-073 Place Gravel Sidewalk PH 2-3 15,000.00 15,000.00 15,000.00 0.00100.00
310-074 F&I 2.5" Asphalt Sidewalk PH 1 25,000.00 25,000.00 25,000.00 0.00100.00
310-075 F&I 2.5" Asphalt SW PH 2-3 15,000.00 15,000.00 15,000.00 0.00100.00
310-076 Screen & Rough Spr Loam PH 1 20,747.20 20,747.20 20,747.20 0.00100.00
310-077 Screen & Rough Spr Loam PH 2 25,000.00 25,000.00 25,000.00 0.00100.00
310-078 Screen & Rough Spr Loam PH 3 25,000.00 25,000.00 25,000.00 0.00100.00
310-079 Pavement Marking & Signage 20,000.00 20,000.00 20,000.00 0.00100.00
310-080 Temp Striping 5,000.00 5,000.00 5,000.00 0.00100.00
310-081 F&I VGC - Radius PH 1 25,000.00 25,000.00 25,000.00 0.00100.00
310-082 F&I VGC - Radius PH 2 25,000.00 25,000.00 25,000.00 0.00100.00
310-083 F&I VGC - Radius PH 3 25,000.00 25,000.00 25,000.00 0.00100.00
310-084 Furnish Curb Phase 1 25,000.00 25,000.00 25,000.00 0.00100.00
310-085 Furnish Curb Phase 2 25,000.00 25,000.00 25,000.00 0.00100.00
310-086 Furnish Curb Phase 3 10,000.00 10,000.00 10,000.00 0.00100.00
310-087 Install Curb Phase 1 25,000.00 25,000.00 25,000.00 0.00100.00
310-088 Install Curb Phase 2 25,000.00 25,000.00 25,000.00 0.00100.00
310-089 Install Curb Phase 3 25,000.00 25,000.00 25,000.00 0.00100.00
310-090 E&B Site Improvements 25,000.00 25,000.00 25,000.00 0.00100.00
310-091 F&I Gravel Tennis Court Parkin 20,000.00 20,000.00 20,000.00 0.00100.00
310-092 Fine Grad Tennis Court Parking 2,500.00 2,500.00 2,500.00 0.00100.00
310-093 Binder for Tennis Court Parkin 15,000.00 15,000.00 15,000.00 0.00100.00
310-094 Top for Tennis Court Parking 15,000.00 15,000.00 15,000.00 0.00100.00
310-095 F&I Curb Tennis Court Parking 16,500.00 16,500.00 16,500.00 0.00100.00
310-096 Striping Tennis Court Parking 2,520.00 2,520.00 2,520.00 0.00100.00
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310-097 Ledge 79,252.80 79,252.80 79,252.80 0.00100.00
2,498,320.00 2,498,320.00 2,498,320.00 100.00DIVISION 31 EARTHWORK

2,498,320.00 2,498,320.00 0.00 0.00 2,498,320.00 0.00 0.00100.00DIVISION 31 EARTHWORK
DIVISION 32 EXT

0.00DIVISION 32 EXT

CHAIN LINK FENCE

321-001 Tennis Court Fence 42,960.00 42,960.00 42,960.00 0.00100.00
321-002 Aluminum Fence 50,160.00 50,160.00 50,160.00 0.00100.00
321-003 Wood Guiderail 32,860.00 32,860.00 32,860.00 0.00100.00
321-004 Wood Gate 9,160.00 9,160.00 9,160.00 0.00100.00
321-005 Alt #2 Wood Gate 4,860.00 4,860.00 4,860.00 0.00100.00

140,000.00 140,000.00 140,000.00 100.00CHAIN LINK FENCE

PLANTINGS, TURF & GRASSES

322-002 23 Acer Rubrum "Aut Blaze" 18,400.00 18,400.00 18,400.00 0.00100.00
322-003 15 Nyssa Sylvatica 13,500.00 13,500.00 13,500.00 0.00100.00
322-004 15 Quercus Alba 13,500.00 13,500.00 13,500.00 0.00100.00
322-005 14 Quercus Palustris 11,900.00 11,900.00 11,900.00 0.00100.00
322-006 16 Quercus x Robur 11,200.00 11,200.00 11,200.00 0.00100.00
322-007 20 Amelanchier Canadensls 11,600.00 11,600.00 11,600.00 0.00100.00
322-008 11 Rhus Thyphina 6,600.00 6,600.00 6,600.00 0.00100.00
322-009 19 Juniper Virginiana 11,400.00 11,400.00 11,400.00 0.00100.00
322-010 9 Pinus Parviflora 6,300.00 6,300.00 6,300.00 0.00100.00
322-011 728 Schizachyrium Scpoarium 10,600.00 10,600.00 10,600.00 0.00100.00
322-012 Bark Mulch 5,000.00 5,000.00 5,000.00 0.00100.00
322-013 Travel, Stakes, Shipping 5,000.00 5,000.00 5,000.00 0.00100.00
322-014 Alt #5 2,000.00 2,000.00 2,000.00 0.00100.00
322-015 Sod 610 Sqft 1,000.00 1,000.00 1,000.00 0.00100.00
322-016 Meadow Seeding 2 Acres 12,000.00 12,000.00 12,000.00 0.00100.00
322-017 Lawn Seading 4 Acres 25,000.00 25,000.00 25,000.00 0.00100.00
322-018 Install Memorail Brick 45,000.00 45,000.00 45,000.00 0.00100.00
322-019 F&I Edging 48,000.00 48,000.00 48,000.00 0.00100.00
322-020 Install Wood Timbers 2,000.00 2,000.00 2,000.00 0.00100.00

260,000.00 260,000.00 260,000.00 100.00PLANTINGS, TURF & GRASSES

TENNIS COURT SURFACING

323-001 Tennis Court Surfacing 42,000.00 42,000.00 42,000.00 0.00100.00
42,000.00 42,000.00 42,000.00 100.00TENNIS COURT SURFACING

442,000.00 442,000.00 0.00 0.00 442,000.00 0.00 0.00100.00DIVISION 32 EXT
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DIVISON 33 UTLITIES

330-001 Furnish Water Pipe & Fittings 40,000.00 40,000.00 40,000.00 0.00100.00
330-002 Install 8" Water Main 30,000.00 30,000.00 30,000.00 0.00100.00
330-003 Excavate & Backfill Only 6" WM 25,000.00 25,000.00 25,000.00 0.00100.00
330-004 F&I 8",6" SDR 35 Sewer M PH 1 25,000.00 25,000.00 25,000.00 0.00100.00
330-005 F&I 8",6" SDR 35 Sewer M PH 2 25,000.00 25,000.00 25,000.00 0.00100.00
330-006 F&I SMH - Phase 1 7,500.00 7,500.00 7,500.00 0.00100.00
330-007 F&I SMH - Phase 3 17,500.00 17,500.00 17,500.00 0.00100.00
330-008 Furnish 18" HDPE Drain Pipe 17,630.00 17,630.00 17,630.00 0.00100.00
330-009 Furnish 18" Perf HDPE Pipe 5,000.00 5,000.00 5,000.00 0.00100.00
330-010 Furnish 15" HDPE Drain Pipe 6,750.00 6,750.00 6,750.00 0.00100.00
330-011 Furnish 12" HDPE Drain Pipe 14,000.00 14,000.00 14,000.00 0.00100.00
330-012 Furnish 8" HDPE Drain Pipe 1,800.00 1,800.00 1,800.00 0.00100.00
330-013 Furnish 6" HDPE Drain Pipe 2,500.00 2,500.00 2,500.00 0.00100.00
330-014 Install 18" HDPE DrainPipe PH1 7,500.00 7,500.00 7,500.00 0.00100.00
330-015 Install 18" HDPE DrainPipe PH3 25,000.00 25,000.00 25,000.00 0.00100.00
330-016 Install 15" HDPE DP PH 1 South 25,000.00 25,000.00 25,000.00 0.00100.00
330-017 Install 15" HDPE DP PH 1 North 25,000.00 25,000.00 25,000.00 0.00100.00
330-018 Install 12" HDPE Drain Pipe 25,000.00 25,000.00 25,000.00 0.00100.00
330-019 Install 8" HDPE Drain Pipe 20,000.00 20,000.00 20,000.00 0.00100.00
330-020 Install 6" HDPE Drain Pipe 15,000.00 15,000.00 15,000.00 0.00100.00
330-021 F&I 4' DIA CB Onsite Phase 1 25,000.00 25,000.00 25,000.00 0.00100.00
330-022 F&I 4' DIA CB Onsite Phase 2-3 25,000.00 25,000.00 25,000.00 0.00100.00
330-023 F&I Area Drains 10,000.00 10,000.00 10,000.00 0.00100.00
330-024 F&I DCB 30,000.00 30,000.00 30,000.00 0.00100.00
330-025 F&I 4' DIA DMH Onsite Phase 1 30,000.00 30,000.00 30,000.00 0.00100.00
330-026 F&I 4' DIA DMH Onsite PH 2-3 25,000.00 25,000.00 25,000.00 0.00100.00
330-027 F&I 5' DIA Drain Manhole 13,000.00 13,000.00 13,000.00 0.00100.00
330-028 F&I 6' DIA Drain Manhole 10,000.00 10,000.00 10,000.00 0.00100.00
330-029 F&I OCS 10,000.00 10,000.00 10,000.00 0.00100.00
330-030 F&I WQU2-1 20,000.00 20,000.00 20,000.00 0.00100.00
330-031 Excavate Sub-Suf Deten Syst 1 20,000.00 20,000.00 20,000.00 0.00100.00
330-032 Furnish Pipe Materials 48,500.00 48,500.00 48,500.00 0.00100.00
330-033 Furnish Stone 15,000.00 15,000.00 15,000.00 0.00100.00
330-034 Place Stone SubSuf Deten Sys 1 15,000.00 15,000.00 15,000.00 0.00100.00
330-035 Backfill Sub-Suf Deten Sys 1 20,000.00 20,000.00 20,000.00 0.00100.00
330-036 Excavate Sub-Suf Deten Syst 2 10,000.00 10,000.00 10,000.00 0.00100.00
330-037 Furnish Pipe Materials 13,000.00 13,000.00 13,000.00 0.00100.00
330-038 Furnish Stone 5,000.00 5,000.00 5,000.00 0.00100.00
330-039 Place Stone SubSuf Deten Sys 2 6,000.00 6,000.00 6,000.00 0.00100.00
330-040 Backfill Sub-Suf Deten Sys 2 5,000.00 5,000.00 5,000.00 0.00100.00
330-041 Excavate Sub-Suf Deten Syst 3 10,000.00 10,000.00 10,000.00 0.00100.00
330-042 Furnish Pipe Materials 13,000.00 13,000.00 13,000.00 0.00100.00
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330-043 Furnish Stone 6,000.00 6,000.00 6,000.00 0.00100.00
330-044 Place Stone SubSuf Deten Sys 3 6,000.00 6,000.00 6,000.00 0.00100.00
330-045 Backfill Sub-Suf Deten Sys 3 5,000.00 5,000.00 5,000.00 0.00100.00
330-046 Excavate Sub-Suf Deten Syst 4 10,000.00 10,000.00 10,000.00 0.00100.00
330-047 Furnish Pipe Materials 13,000.00 13,000.00 13,000.00 0.00100.00
330-048 Furnish Stone 6,000.00 6,000.00 6,000.00 0.00100.00
330-049 Place Stone SubSuf Deten Sys 4 6,000.00 6,000.00 6,000.00 0.00100.00
330-050 Backfill Sub-Suf Deten Sys 4 5,000.00 5,000.00 5,000.00 0.00100.00
330-051 Submittals Utilities 6,000.00 6,000.00 6,000.00 0.00100.00

801,680.00 801,680.00 801,680.00 100.00DIVISON 33 UTLITIES

801,680.00 801,680.00 0.00 0.00 801,680.00 0.00 0.00100.00DIVISON 33 UTLITIES
CHANGE ORDER #01

800-001 COR #001 Utility Pole Reloc 7,368.48 7,368.48 7,368.48 0.00100.00
800-002 COR #002 PR #1 Water Line Ext 14,745.53 14,745.53 14,745.53 0.00100.00

22,114.01 22,114.01 22,114.01 100.00CHANGE ORDER #01

CHANGE ORDER #2

801-001 COR #003 PR #2 Kit Floor Troug 11,711.98 11,711.98 11,711.98 0.00100.00
801-002 COR #006 PR #5 Acid Neutraliza 11,583.44 11,583.44 11,583.44 0.00100.00
801-003 COR #008 PR #7 Emer Eye Wash 4,274.45 4,274.45 4,274.45 0.00100.00
801-004 COR #009 PR #9 Add Powe to Cir 1,525.10 1,525.10 1,525.10 0.00100.00
801-005 COR #011 Site Light Poles 3,114.47 3,114.47 3,114.47 0.00100.00

32,209.44 32,209.44 32,209.44 100.00CHANGE ORDER #2

CHANGE ORDER #3

802-001 COR #010R2 PR09 Laminated 4,538.89 4,538.89 4,538.89 0.00100.00
802-002 COR #012 PR10 Eversource Pull 9,022.58 9,022.58 9,022.58 0.00100.00

13,561.47 13,561.47 13,561.47 100.00CHANGE ORDER #3

CHANGE ORDER #4

803-001 COR #7A PR#6 Add Wall Cab w 30,257.89 30,257.89 30,257.89 0.00100.00
803-002 COR #014 PR#12 Add Power 1,031.37 1,031.37 1,031.37 0.00100.00
803-003 COR #015 PR #13 Pipe Credit-HB -2,620.10 -2,620.10 -2,620.10 0.00100.00

28,669.16 28,669.16 28,669.16 100.00CHANGE ORDER #4

CHANGE ORDER #5

804-001 COR #16R1 ASI 29 Ch Net 28,371.04 28,371.04 28,371.04 0.00100.00
804-002 COR #17 Grounding of MH Cover 1,434.07 1,434.07 1,434.07 0.00100.00
804-003 COR 0#18R1 Snow Guard Block 17,007.48 17,007.48 17,007.48 0.00100.00
804-004 COR #22R1 Delet of Canopy 27,579.32 27,579.32 27,579.32 0.00100.00

74,391.91 74,391.91 74,391.91 100.00CHANGE ORDER #5
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CHANGE ORDER #6

805-001 COR #20 PR15 Scoreboard 615.83 615.83 615.83 0.00100.00
805-002 COR #23 PR14 Admin Access -503.75 -503.75 -503.75 0.00100.00
805-003 COR #27 PR 19 LEED Sign 2,656.08 2,656.08 2,656.08 0.00100.00
805-004 COR #30 PR18 P&D for copier 954.26 954.26 954.26 0.00100.00
805-005 COR #32R1 3 Coring Sleeves 1,973.27 1,973.27 1,973.27 0.00100.00

5,695.69 3,039.61 2,656.08 5,695.69 100.00CHANGE ORDER #6

CHANGE ORDER #7

806-001 COR #13R2 PR#11 Wainscot 11,744.50 11,744.50 11,744.50 0.00100.00
806-002 COR #26 Cab in Guidance Hall 4,790.58 4,790.58 4,790.58 0.00100.00
806-003 COR #31 Tie New Sanitary Sewer 15,006.68 15,006.68 15,006.68 0.00100.00

31,541.76 31,541.76 31,541.76 100.00CHANGE ORDER #7

CHANGE ORDER #8

807-001 COR #29R2 Add Water sub-meter 5,087.90 5,087.90 5,087.90 0.00100.00
807-002 COR #33 1 Grill & 2 FD Rm 137 1,296.26 1,296.26 1,296.26 0.00100.00
807-003 COR #37 ASI42 Power for CB Sto 1,115.98 1,115.98 1,115.98 0.00100.00
807-004 COR #43 Add Photo Sen LC 1,087.07 1,087.07 1,087.07 0.00100.00
807-005 COR#44R1 Chg CR Door 9,960.30 9,960.30 9,960.30 0.00100.00

18,547.51 18,547.51 18,547.51 100.00CHANGE ORDER #8

CHANGE ORDER #9

808-001 COR#24 Custm Vinyl Wall Graph 2,227.68 2,227.68 2,227.68 0.00100.00
808-002 COR#36 Dustwork & Insul at AHU 5,911.70 5,911.70 5,911.70 0.00100.00
808-003 COR#41 Conceal Exp Sprink Line 6,420.65 6,420.65 6,420.65 0.00100.00
808-004 COR #45 Rem & Dis of150 transp 6,426.00 6,426.00 6,426.00 0.00100.00
808-005 COR#49 Add AVB at E Canopy 1,851.91 1,851.91 1,851.91 0.00100.00
808-006 COR#51 Provide FRP DW Kit 152 8,736.15 8,736.15 8,736.15 0.00100.00

31,574.09 31,574.09 31,574.09 100.00CHANGE ORDER #9

CHANGE ORDER #10

809-001 COR#05R1 Add Soffit & Adj Door 4,723.16 4,723.16 4,723.16 0.00100.00
809-002 COR#34R1 Adj Admin & Med Floor 4,415.51 4,415.51 4,415.51 0.00100.00
809-003 COR#55 Add OT/PT Ceiling 2,387.45 2,387.45 2,387.45 0.00100.00
809-004 COR#56 Credit 50% Boulder Allo -54,470.94 -54,470.94 -54,470.94 0.00100.00

-42,944.82 -42,944.82 -42,944.82 100.00CHANGE ORDER #10

CHANGE ORDER #11

810-001 COR#54 Add Time Capsule & Plaq 1,929.94 1,929.94 1,929.94 0.00100.00
810-002 COR#58 Brick Dedication Pavers 5,165.59 5,165.59 5,165.59 0.00100.00
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810-003 COR#62 Acou Ceiling in iStudio 3,628.55 3,628.55 3,628.55 0.00100.00
810-004 COR#65 Add Ansul Sys Valve EH 873.24 873.24 873.24 0.00100.00

11,597.32 11,597.32 11,597.32 100.00CHANGE ORDER #11

CHANGE ORDER #12

811-001 COR#63 PR31 Water for Refriger 3,287.95 3,287.95 3,287.95 0.00100.00
811-002 COR#72 PR37 Add Under Cntr Plg 658.67 658.67 658.67 0.00100.00

3,946.62 3,946.62 3,946.62 100.00CHANGE ORDER #12

CHANGE ORDER #13

812-001 COR#61 Delete salvage of 3 Bld 0.00
812-002 COR#66 RFI249 Add MR CO detc 3,103.76 3,103.76 3,103.76 0.00100.00
812-003 COR#73 PR38 AED Cap w Bat 1,461.92 1,461.92 1,461.92 0.00100.00

4,565.68 4,565.68 4,565.68 100.00CHANGE ORDER #13

CHANGE ORDER #14

813-001 COR#67 Elect Pwr Transf Instal 1,673.61 1,673.61 1,673.61 0.00100.00
813-002 COR#68 PR35 Add Knox Box BFD 2,379.76 2,379.76 2,379.76 0.00100.00
813-003 COR#70 Reloc BB Post & Goal 4,302.21 4,302.21 4,302.21 0.00100.00
813-004 COR#74 PR39 New Sign Option 1 6,318.90 6,318.90 6,318.90 0.00100.00
813-005 COR#77R1 Camera IP Add Chg 6,882.40 6,882.40 6,882.40 0.00100.00
813-006 COR#79 PR41 Added Label 1,648.52 1,648.52 1,648.52 0.00100.00

23,205.40 23,205.40 23,205.40 100.00CHANGE ORDER #14

CHANGE ORDER #15

814-001 COR#80 Panic Button & Rec PR40 2,088.45 2,088.45 2,088.45 0.00100.00
814-002 COR#86 Boulder Final Adj (Crd) -18,966.29 -18,966.29 -18,966.29 0.00100.00
814-003 COR#88 Eversource Pole Rem 1,865.68 1,865.68 1,865.68 0.00100.00

-15,012.16 -15,012.16 -15,012.16 100.00CHANGE ORDER #15

CHANGE ORDER #16

815-001 COR#83 DuraFlex Repairs 3,589.75 3,589.75 3,589.75 0.00100.00
815-002 COR#85 PR46 Add Base Cab 5,201.03 5,201.03 5,201.03 0.00100.00

8,790.78 8,790.78 8,790.78 100.00CHANGE ORDER #16

CHANGE ORDER #17

816-001 COR#81 PR42 Artwork Mod -1,697.00 -1,697.00 -1,697.00 0.00100.00
816-002 COR#91 PR49 Add Recp in Rm 1,083.85 1,083.85 1,083.85 0.00100.00
816-003 COR#92 PR50 Add PlayG Sign 1,916.91 1,916.91 1,916.91 0.00100.00

1,303.76 1,083.85 219.91 1,303.76 100.00CHANGE ORDER #17

CHANGE ORDER #18
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817-001 COR#82 PR43 Heat Trace Coord 2,063.39 2,063.39 2,063.39 0.00100.00
817-002 COR#90R1 PR47 Added Signage 2,889.03 2,889.03 2,889.03 0.00100.00
817-003 COR#94R1  PR48Add Site 1,898.85 1,898.85 1,898.85 0.00100.00
817-004 COR#95 PR51 Corrective Work Sl 8,032.50 8,032.50 8,032.50 0.00100.00
817-005 COR#102 PR50 Credit Inst L&M -1,671.00 -1,671.00 -1,671.00 0.00100.00

13,212.77 13,212.77 13,212.77 100.00CHANGE ORDER #18

CHANGE ORDER #19

818-001 COR#87R1 Misc. Kitchen Items 2,475.08 2,475.08 2,475.08 0.00100.00
818-002 COR#100 PR56 Addit Shades 925.55 925.55 925.55 0.00100.00

3,400.63 3,400.63 3,400.63 100.00CHANGE ORDER #19

CHANGE ORDER #20

819-001 COR#96 PR52 Add Dampers at 4,825.93 4,825.93 4,825.93 0.00100.00
819-002 COR#97R1 PR 54 Add Sec 10,758.20 10,758.20 10,758.20 0.00100.00
819-003 COR#99R1 PR57 HW Revisions 5,657.02 5,657.02 5,657.02 0.00100.00
819-004 COR#103 PR58 Add P&D to Rm 4,197.03 4,197.03 4,197.03 0.00100.00
819-005 COR#104 PR 60 Admin Swing 5,929.06 5,929.06 5,929.06 0.00100.00
819-006 COR#105 Water Heater Vent Stac 3,201.46 3,201.46 3,201.46 0.00100.00
819-007 COR#109 Replace "RM" Dim Sign 4,461.79 4,461.79 4,461.79 0.00100.00
819-008 COR#110 Handicap Door Switches 4,264.72 4,264.72 4,264.72 0.00100.00
819-009 COR#111 Added Erosion Ct @ TC 1,820.70 1,820.70 1,820.70 0.00100.00
819-010 COR#106 Added Curbing/rubber 16,495.80 16,495.80 16,495.80 0.00100.00

61,611.71 61,611.71 61,611.71 100.00CHANGE ORDER #20

331,982.73 242,090.85 89,891.88 0.00 331,982.73 0.00 0.00100.00DIVISON 33 UTLITIES

100.00GRAND TOTALS 28,321,982.73 28,231,090.85 90,891.88 0.00 28,321,982.73 0.00 19,000.00

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee

AIA DOCUMENT G703 · CONTINUATION SHEET FOR G702 · 1992 EDITION · AIA · ©1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE , N.W., WASHINGTON, DC 20006-5292
G703-1992
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A B C D E F G H I

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT , containing
Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column I on contracts where variable retainage for items may apply. 4/30/2020

Application date:
 Period ending date:

25

4/30/2020
Draw: PES-2017-00025

Invoice:

WORK COMPLETED

 ITEM SUMMARY
1,907,900.00 1,907,900.00 0.00 0.00 1,907,900.00 0.00 19,000.00100.00DIVISION 1 GENERAL RQMTS0502-0100   01

670,000.00 669,000.00 1,000.00 0.00 670,000.00 0.00 0.00100.00DIVISION 2 EXISTING CONDITIONS0502-0200   02
1,954,538.00 1,954,538.00 0.00 0.00 1,954,538.00 0.00 0.00100.00DIVISION 3 CONCRETE0502-0300   03
1,923,000.00 1,923,000.00 0.00 0.00 1,923,000.00 0.00 0.00100.00DIVISION 4 MASONRY0502-0400   04
2,584,510.00 2,584,510.00 0.00 0.00 2,584,510.00 0.00 0.00100.00DIVISION 5 METALS0502-0500   05

480,000.00 480,000.00 0.00 0.00 480,000.00 0.00 0.00100.00DIVISION 6 WOOD, PLASTIC,0502-0600   06
2,355,800.00 2,355,800.00 0.00 0.00 2,355,800.00 0.00 0.00100.00DIVISION 7 THERMAL & MOISTURE0502-0700   07
1,179,090.00 1,179,090.00 0.00 0.00 1,179,090.00 0.00 0.00100.00DIVISION 8 OPENINGS0502-0800   08
2,970,942.00 2,970,942.00 0.00 0.00 2,970,942.00 0.00 0.00100.00DIVISION 9 FINISHES0502-0900   09

291,200.00 291,200.00 0.00 0.00 291,200.00 0.00 0.00100.00DIVISION 10 SPECIALTIES0502-1000   10
525,500.00 525,500.00 0.00 0.00 525,500.00 0.00 0.00100.00DIVISION 11 EQUIPMENT0502-1100   11
427,495.00 427,495.00 0.00 0.00 427,495.00 0.00 0.00100.00DIVISION 12 FURNISHINGS0502-1200   12
119,000.00 119,000.00 0.00 0.00 119,000.00 0.00 0.00100.00DIVISION 14 ELEVATORS0502-1400   14
346,125.00 346,125.00 0.00 0.00 346,125.00 0.00 0.00100.00DIVISION 21 FIRE PROTECTION0502-2100   21

1,033,000.00 1,033,000.00 0.00 0.00 1,033,000.00 0.00 0.00100.00DIVISION 22 PLUMBING0502-2200   22
2,874,000.00 2,874,000.00 0.00 0.00 2,874,000.00 0.00 0.00100.00DIVISION 23 HVAC0502-2300   23
2,605,900.00 2,605,900.00 0.00 0.00 2,605,900.00 0.00 0.00100.00DIVISION 26 ELECTRICAL0502-2600   26
2,498,320.00 2,498,320.00 0.00 0.00 2,498,320.00 0.00 0.00100.00DIVISION 31 EARTHWORK0502-3100   31

442,000.00 442,000.00 0.00 0.00 442,000.00 0.00 0.00100.00DIVISION 32 EXT IMPROVEMENTS0502-3200   32
801,680.00 801,680.00 0.00 0.00 801,680.00 0.00 0.00100.00DIVISON 33 UTLITIES0502-3300   33

27,990,000.00 27,989,000.00 1,000.00 0.00 27,990,000.00 0.00 19,000.00100.00SUBTOTAL
331,982.73 242,090.85 89,891.88 0.00 331,982.73 0.00 0.00100.00CHANGE ORDERS8
331,982.73 242,090.85 89,891.88 0.00 331,982.73 0.00 0.00100.00SUBTOTAL

100.00GRAND TOTALS 28,321,982.73 28,231,090.85 90,891.88 0.00 28,321,982.73 0.00 19,000.00

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee

AIA DOCUMENT G703 · CONTINUATION SHEET FOR G702 · 1992 EDITION · AIA · ©1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE , N.W., WASHINGTON, DC 20006-5292
G703-1992



PROJECT MANAGEMENT

UPDATED: 6/25/2020

Change Order Budget Summary

Change 

Order

Change Order 

Amount Budget

- - 1,545,518.00$             Owner's Construction Contingency

- 2,920,366.00$            PFA Amendment

1 22,114.01$            CR-001; CR-002R3

2 32,209.44$            CR-003; CR-006; CR-008; CR-009; CR-011

3 13,561.47$            CR-10R2; CR 12R1

4 28,669.16$            CR-007A; CR014; CR-015

5 74,391.91$            CR-016R1; CR-017; CR-018R1; CR-022R1

6 5,695.69$              CR-020; CR-023; CR-027; CR-030; CR-032R1

7 31,541.76$            CR-013R2; CR-026; CR-031

8 18,547.51$            CR-029R2; CR-033; CR-037; CR-043; CR-044R1

9 31,574.09$            CR-024; CR-036R1; CR-041; CR-045; CR-049; CR-051

10 (42,944.82)$           CR-005R1; CR-034R1; CR-055; CR-056

11 11,597.32$            CR-054; CR-058; CR-062; CR-065

12 3,946.62$              CR-063; CR-072

13 4,565.68$              CR-061; CR-066; CR-073

14 23,205.40$            CR-067; CR-068; CR-070; CR-074; CR-077R1; CR-079

15 (15,012.16)$           CR-080; CR-086; CR-088

16 8,790.78$              CR-083; CR-085

17 1,303.76$              CR-081; CR-091; CR-092

18 13,212.77$            CR-082; CR-090R1; CR-094R1; CR-095; CR-102

19 3,400.63$              CR-87R1; CR-100

20 61,611.71$            

CR-96; CR-97R1; CR-99R1; CR-103R1; CR-104; CR-

105; CR-106; CR-109; CR-110; CR-111

21 4,238.22$              CR-115; CR-116

Change Order Total Budget Total Budget Balance

TOTAL 336,220.95$         4,465,884.00$             4,129,663.05$                                                                    

NEW BOURNE INTERMEDIATE SCHOOL 

FORMERLY THE PEEBLES ELEMENTARY SCHOOL

BOURNE, MASSACHUSETTS

1 OF 1



PROJECT:
(Name,Address)

TO (Contractor):

CHANGE ORDER NUMBER:

INITIATION DATE:

ARCHITECTS PROJECT NO:

CONTRACT FOR:

CONTRACT DATE:

You are directed to make the following changes in this Contract:

Total

ARCHITECT CONTRACTOR

Authorized:

OWNER

BY

New Peebles Elementary School
70 Trowbridge Road
Bourne, MA 02532

Brait Builders Corp.
57 Rockwood Rd., Suite 3
Marshfield, MA 02050

21
June 19, 2020 

1514.00

New Construction 

November 30, 2017

Flansburgh Architects, Inc. Brait Builders Corp. Town of Bourne

77 North Washington St.
Boston, MA 02114

57 Rockwood Road
Suite 3
Marshfield, MA 02050

ADD

$2,635.51

$4,238.22

The original (Contract Sum) (Guaranteed Maximum Cost) was ........................................................
Net change by previously authorized Change Orders .......................................................................
The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order Was ...............................
The (Contract Sum) (Guaranteed Maximum Cost) Will be (                    ) by this Change Order ..........
The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order Will be .................
The Contract Time will be (                   ) by ........................................................................................................ (         ) Days
The Date of Substantial Completion as of the date of this Change Order therefore is: May 20, 2019

$28,326,220.95

$27,990,000.00
$331,982.73

0

Increased

Unchanged

$28,321,982.73
$4,238.22

Change Order

BY BY

DATE DATE DATE

Not valid until signed by both the Owner and Architect. Signature of the contractor indicates his agreement herewith, including any adjustment in the Contract
Sum or Contract Time. Reservations of rights for additional time extensions, costs or damages indicated on the attached materials shall be void and superseded
by the changes identified on this cover sheet to the Contract Sum and Contract Time for the items included in this Change Order.

PCO # PR # CCD # Description Time (days) Amount

Phase 1

Phase 3 November 18, 2019

Town of Bourne
24 Perry Avenue
Buzzards Bay, MA 02532

August 16, 2019Phase 2

COR 115 Smoke Testing

COR 116 Exhaust Fan #2 and Combustion Air Fan #1 Control Operation $1,602.71

6/22/20



Change Order #21 Summary
6/19/20

Change Proposal Number

COR 115 Smoke Testing $2,635.51
COR 116 Exhaust Fan #2 and Combustion Air Fan #1 Control Operation $1,602.71

Total Change Order Value $4,238.22

COR 115 Smoke Testing $2,635.51

COR 116 Exhaust Fan #2 and Combustion Air Fan #1 Control Operation $1,602.71

Smoke testing recommended by the Design team to determine the source of the smell reported by the 
school in the administration area.

Reprogramming of exhaust fan 2, and combustion air fan 1 as required based upon trending data.



Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

115
6/1/20

To: Bill Beatrice
Flansburgh Associates Inc.
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617)367-3970 x227  

Description: COR#115 Smoke Testing

As requested by Jorge Cruz on 5/20/20, this COR is for performing Smoke Testing. Per the 5/20/20 request, smoke testing will 
be conducted at the roof level at roof drains and vents.

Please note that this cost is for one day of testing. If additional days of testing are required, add $2460.79 for HBI.

If Brait supervision is required, add $1500/day.

Work performed by subcontractors:

Description PriceSubcontractor

Plumbing $2,460.79

$2,460.79Subtotal:

$2,460.79Subtotal:

$123.04OH&P 5.00%$2,460.79

$51.68BOND 2.00%$2,583.83

$2,635.51Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1



Marshfield, MA  02050
57 Rockwood Road

Ph : 781-837-6400

Change Request

Phone:
Job: PES-2017  Peebles ES

Number:
Date:

116
6/8/20

To: Bill Beatrice
Flansburgh Associates Inc.
77 N. Washington Street
Boston, MA  02114-1910
Ph: (617)367-3970 x227  

Description: COR#116 Exhaust Fan #2 and Combustion Air Fan #1 Control Operations

EF-2 is presently programmed to operate whenever the room temperature is at 70 deg f.  This enable set point for EF -2 is currently
set too low. EF-2 should be enabled whenever the room temperature exceeds 90 deg F.
CAF-1 shall be interlocked with domestic water circulator pump RP-2, which will allow CAF-1 to operate whenever the domestic hot
water heater is firing.
The control contactor shall provide programming to prioritize the operation of CAF-1 over EF-2.  Meaning when EF-2 will not be
allowed to operate whenever CAF-1 is in operation.

Note: If Brait Supervision is required, add $1500/day.

Work performed by subcontractors:

Description PriceSubcontractor

HVAC $1,496.46I&R Mechanical, Inc.

$1,496.46Subtotal:

$1,496.46Subtotal:

$74.82OH&P 5.00%$1,496.46

$31.43BOND 2.00%$1,571.28

$1,602.71Total:

If you have any questions, please contact me at (781)837-6400.

Date:
Approved by:Submitted by: Robert A Brait

Brait Builders Corp.

Page 1 of 1



  

 

PROJECT MANAGEMENT 

June 5, 2020 

Mina Morkos 

Project Manager 

Massachusetts School Building Authority 

40 Broad Street, Suite 500 

Boston, Massachusetts 02109 

Re: Peebles Elementary School Bourne, Massachusetts 

Sustainable School Certificate of Achievement SMMA No. 15041 

Dear Mina: 

Enclosed please find the original Sustainable School Certificate of Achievement for your 

records on the Peebles Elementary School project. 

Very truly yours, 

SMMA | Symmes Maini & McKee Associates 

Joel G. Seeley 

Project Director 

cc:  J.Geist (MF) 

enclosures:  Sustainable School Certificate of Achievement for Peebles Elementary School 

 

JGS/sat /P:\2015\15041\05-

TRANS\L_Mmorkos_Leedcertificatio

n_5June2020.Docx 



February 2012 

We hereby certify that the above noted school project has completed all requirements stated in MSBA 

Sustainable Schools policy as stated in the March 31, 2010 MSBA Board meeting memo, the Project Scope and 

Budget Agreement and complies with the MSBA Green School Program as follows: 

1. Additional reimbursement goals stated in the Project Scope and Budget Agreement associated with  the

MSBA Green School Program (check one):
a.   0.0% 

b.   1.5% (applicable only for projects registered with CHPS prior to July 1, 2010) 

c.   2.0% 

2. Project type (check one):
a.   major addition and / or renovation 

b.   new construction. 

3. Check one of the following as applicable: (note that 2006 MA-CHPS is only applicable for projects registered with

CHPS prior to July 1, 2010)

a.   Using 2006 MA-CHPS, for no additional reimbursement, the project achieved a level of 29 points or fewer. 

b.  Using 2006 MA-CHPS, for 1.5% additional reimbursement, the project achieved a level of 30 -33 points. 

c.  Using 2006 MA-CHPS for 2.0% additional reimbursement, the project achieved a level of 34 points or greater. 

d.   Using 2009 MA-CHPS, for no additional reimbursement, the project achieved a level of Verified / 40 points for 

new construction, 35 points for renovation. 

e.   Using 2009 LEED-S, for no additional reimbursement, the project achieved a level of Certified / 40 points 

(including a minimum of 5 points in EA Credit #1). 

f.   Using 2009 MA-CHPS, for 2% additional reimbursement, the project achieved a level of Leader / 50 points for 

new construction, 45 points for renovation. 

g.   Using 2009 LEED-S, for 2% additional reimbursement, the project achieved a level of Silver / 50 points 

(including a minimum of 5 points in EA Credit #1). 

4. 55 Final level of achieved points.

5.   Attached as a part of this certification are the final MA-CHPS or LEED-S scorecard and the 

certification letter from CHPS or USGBC confirming that achievement. 

Designer signature: ________________________ OPM signature: _____________________________ 

Firm: Flansburg Architects Firm: Symmes Maini & McKee Associates

Type name: Kent Kovacs Type name: Joel G. Seeley 

Title: Principal-In-Charge Title: Project Director 

Date: Date: 

MASSACHUSETTS SCHOOL BUILDING AUTHORITY 

BOURNE PUBLIC SCHOOL DISTRICT  

JAMES F. PEEBLES SCHOOL  

PROJECT # 201400360010 

CERTIFICATE OF SUSTAINABLE SCHOOL ACHIEVEMENT 

April 21,2020 4/21/20







LEED v4 for BD+C: Schools 
Project Checklist

Y ? N

1 Credit 1

6 15 5 13
Credit 15 Y Prereq Required

1 Credit 1 Y Prereq Required
2 Credit 2 Credit 5

2 Credit 5 1 Credit 2

Credit 4 1 Credit 2
Credit 1 1 Credit Building Product Disclosure and Optimization - Material Ingredients 2
Credit 1 2 Credit 2

1 Credit Green Vehicles 1
5 Indoor Environmental Quality 16

8 12 Y Prereq Required 
Y Prereq Required Y Prereq Required 
Y Prereq Required Y Prereq Required 
1 Credit 1 1 Credit 2

Credit 2 2 Credit 3
1 Credit 1 1 Credit 1
3 Credit 3 Credit 2

Credit 2 Credit 1
1 Credit 1 Credit 2
1 Credit 1 Credit 3
1 Credit Joint Use of Facilities 1 1 Credit 1

Credit 1
9 12
Y Prereq Required 4 Innovation 6
Y Prereq Required 3 Credit 5
Y Prereq Building-Level Water Metering Required 1 Credit 1
3 Credit 2
5 Credit 7 0 Regional Priority 4

Credit 2 Credit Regional Priority: Outdoor Water Use (2 points in credit) 1
1 Credit Water Metering 1 Credit 1

Credit 1

17 31 Credit 1
Y Prereq Required
Y Prereq Required 55 TOTALS Possible Points: 110
Y Prereq Required Certified: 40 to 49 points,   Silver: 50 to 59 points,  Gold: 60 to 79 points,  Platinum: 80 to 110 
Y Prereq Required
3 Credit 6
13 Credit 16

Credit 1
Credit 2
Credit 3
Credit 11
Credit 2

Regional Priority: Rainwater Management (2 points in credit)
Regional Priority: Indoor Water Use (4 points in credit)
Regional Priority: Optimize Energy Performance (8 points in credit)

Project Name: Peebles Elementary 
Date: April 21,2020

Site Development - Protect or Restore Habitat
Construction Indoor Air Quality Management Plan

Storage and Collection of Recyclables
Location and Transportation

Construction and Demolition Waste Management 

Access to Quality Transit

Reduced Parking Footprint

Environmental Site Assessment
Site Assessment

Construction Activity Pollution Prevention

Demand Response
Renewable Energy Production
Enhanced Refrigerant Management

Water Efficiency

Low-Emitting Materials

Advanced Energy Metering

Minimum Energy Performance

Heat Island Reduction

LEED Accredited Professional

Indoor Air Quality Assessment

Interior Lighting

Acoustic Performance

Daylight
Quality Views

Innovation ("exemplary performance" in other credits - needs verification)

Thermal Comfort

Green Power and Carbon Offsets

Minimum Indoor Air Quality Performance

Integrative Process

Indoor Water Use Reduction

Energy and Atmosphere
Fundamental Commissioning and Verification

Sensitive Land Protection

Open Space

Building Product Disclosure and Optimization - Sourcing of Raw Materials

Construction and Demolition Waste Management Planning

Environmental Tobacco Smoke Control
Minimum Acoustic Performance
Enhanced Indoor Air Quality Strategies

Building Life-Cycle Impact Reduction
Building Product Disclosure and Optimization - Environmental Product
Declarations

Materials and Resources

Optimize Energy Performance

Fundamental Refrigerant Management
Enhanced Commissioning

Light Pollution Reduction

LEED for Neighborhood Development Location

Indoor Water Use Reduction

Building-Level Energy Metering

Outdoor Water Use Reduction

Rainwater Management

Cooling Tower Water Use

High Priority Site

Surrounding Density and Diverse Uses

Outdoor Water Use Reduction

Bicycle Facilities

Sustainable Sites

Site Master Plan

billbeatrice
Typewritten Text
FINALLEED v4 for BD&C: SCHOOLS PROJECT CHECK LIST
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