Work Completed:

1. Completed the Plan of Study for Bourne’s CWMP process and presented to Board of Sewer Commissioners and MassDEP for review and approval.
2. Set up webpage on Town Website to share CWMP information including reports, fact sheets, and newsletters.
3. Gathered data from Town Departments, County resources, regional organizations, past studies and current water quality monitoring stations to populate Existing Conditions in the Town of Bourne.

Work Planned:

1. Conduct two public workshops to present Existing Conditions and to collect feedback from citizens for Community Wastewater and Water Quality Needs.
2. Perform an analysis of existing on-site systems and wastewater treatment facilities to examine condition factors and assess risks and future flows.
3. Begin literature review of previous studies, including findings, recommendations and any preliminary cost estimates.
4. Post additional fact sheets and resources for community members to learn more about Water Quality Issues.
5. Coordinate with Buzzards Bay Coalition for public workshops and educational events.

Upcoming Events

Public Workshops
April and May, Exact Dates TBD
Check for Postings on CWMP Webpage

CWMP Steps | Timeframe
--- | ---
Needs Analysis | Spring-Winter 2021
Identification of Alternatives | Spring 2022-Fall 2022
Recommended Plan | Winter 2023-Summer 2023
Regulatory Review | Fall 2023

Photo: Bourne Bridge, Credit: Photogs R Us

Prepared By:

Environmental Partners