

PROJECT MINUTES

Project No.: Project: New Bourne Intermediate School 15041 Prepared by: Tony Dias Meeting Date: 6/25/19 Re: School Building Committee Meeting Meeting No: 71 Location: Veterans Memorial Community Center Time: 6:30pm

Distribution: School Building Committee Members, Attendees (MF)

Attendees:

PRESENT	NAME	AFFILIATION	VOTING MEMBER
✓	James L. Potter	Chairman, School Building Committee	Voting Member
✓	Peter J. Meier	Board of Selectmen	Voting Member
	Christopher Hyldburg	School Committee	Voting Member
✓	Natasha Scarpato	Member at Large	Voting Member
✓	Donna Buckley	Member at Large	Voting Member
✓	Richard A. Lavoie	Finance Committee	Voting Member
✓	William Meier	Building Trade Expert	Voting Member
	Erika Fitzpatrick	School Committee	Voting Member
✓	Frederick H. Howe	Member at Large, Vice-Chairman School Building Committee	Voting Member
✓	Steven M. Lamarche	Superintendent of Schools, BPS	Voting Member
✓	Jordan Geist	Director of Business Services, BPS	Non-Voting Member
	Thomas M. Guerino	Town Administrator	Non-Voting Member
✓	Paul O'Keefe	Local Official Responsible for Building Maintenance	Non-Voting Member
	Elizabeth A. Carpenito	Principal, BES	Non-Voting Member
✓	Kathy Anderson	Elementary/Special Education Secretary	Non-Voting Member
✓	Janey Norton	Principal, PES	
	Kent Kovacs	FAI, Architect	
	Bill Beatrice	FAI, Architect	
✓	Jay Williams	FAI, Architect	
	Robert Brait	Brait Builders (BBC) General Contractor	
	Joel Seeley	SMMA, OPM	
✓	Tony Dias		
•	, Dido		

Project: New Bourne Intermediate School

Meeting Date: 6/25/19
Meeting No.: 71
Page No.: 2

Item #	Action	Discussion
71.1	Record	Call to Order, 6:30 PM.
71.2	Record	A motion was made by S. Lamarche and seconded by F. Howe to approve the 5/16/19 School Building Committee meeting minutes. No discussion, motion passed unanimous.
71.3	Record	A. Dias distributed and reviewed the Budget Tracking Form thru 5/31/19, attached, for the Total Project Budget.
71.4	J. Williams	Warrant No. 44 was reviewed.
		Committee Discussion:
		 S. Lamarche requested that the cover sheet from Tavares clearly define the invoiced amounts against the total PO similar to the Edvance cover sheet. J. Williams to follow up with Tavares.
		A motion was made by S. Lamarche and seconded by P. Meier to approve Warrant No. 44. No discussion, motion passed unanimous.
71.5	Record	A. Dias distributed and reviewed the FF&E Working Group Award Recommendation for additional FFE Purchase, in the amount of \$6,030.42, attached.
		A motion was made by S. Lamarche and seconded by P. Meier to approve the FF&E Awards as presented and recommend PO issuances by T. Guerino. No discussion, motion passed unanimous.
71.6	Record	A. Dias distributed and reviewed the Technology Working Group Award Recommendation for additional Technology Purchase, in the amount of \$3,260.00, attached.
		A motion was made by S. Lamarche and seconded by P. Meier to approve the Technology Awards as presented and recommend PO issuances by T. Guerino. No discussion, motion passed unanimous.
71.7	Record	J. Williams distributed and reviewed Change Order No. 12, dated 6/13/19 in the amount of \$3,946.62, Change Order Description Form and Change Order Contingency Summary Form, all attached.
		A motion was made by S. Lamarche and seconded by F. Howe to approve Change Order No. 12, dated 6/13/19 in the amount of \$3,946.62 and recommend signature by T. Guerino. No discussion, motion passed unanimous.
71.8	Record	J. Williams provided an update on the construction and distributed and reviewed the Updated Monetized Punch List, attached. BBC has commenced the Phase 3 Sitework. The Moving Company has commenced moving the existing FFE and Technology from Peebles.
71.9	J. Williams	J. Williams distributed and reviewed PR 39 - Site Sign Options, attached.
		After discussion, the Committee decided to pursue pricing for Site Sign Option 1, but with wood posts, not granite. J. Williams to follow up with BBC.
71.10	J. Norton	J. Norton provided an update from the Dedication Ceremony Subcommittee. The ceremony is being planned for September.

Project: New Bourne Intermediate School

Meeting Date: 6/25/19
Meeting No.: 71
Page No.: 3

Item #	Action	Discussion
71.11	J. Williams	New or Old Business
		 J. Potter indicated the color of the tennis court surfacing has been raised by the subcontractor.
		After discussion, a Motion was made by S. Lamarche and seconded by W. Meier to change the in-bound color to purple and the out of bound color to green for a maximum cost increase of \$3,000. The vote passed 5 in favor, 3 opposed (5-3-0 Not unanimous) to ask BBC to discuss the color with the subcontractor and see if any further pricing modifications could be made from the previous color selection change order that was not approved by the Committee. This would be brought back before the Committee for a new vote, if any changes could be made. J. Williams to follow up with BBC.
71.12	Record	Next SBC Meeting: July 18, 2019 at 6:30 pm at the Veterans Memorial Community Center.
71.13	Record	A Motion was made by S. Lamarche and seconded by W. Meier to adjourn the meeting. No discussion, motion passed unanimous.

Attachments: Agenda, Budget Tracking Form, FF&E Working Group Award Recommendation for additional FFE Purchase, Technology Working Group Award Recommendation for additional Technology Purchase, Change Order No. 12, Updated Monetized Punch List, PR 39 - Site Sign Options,

The information herein reflects the understanding reached. Please contact the author if you have any questions or are not in agreement with these Project Minutes

1000 Massachusetts Avenue Cambridge, MA 02138 617.547.5400



PROJECT MEETING SIGN-IN SHEET

Project:

Bourne Intermediate School

Prepared by:

Joel Seeley

Re:

School Building Committee Meeting

Location:

Veterans Community Center

Project No.:

15041

Meeting Date:

6/2/2019

Meeting No:

25 71

Time:

6:30pm

Distribution:

Attendees, (MF)

SIGNATURE	ATTENDEES	EMAIL	AFFILIATION
on totto	James L. Potter	onsetjp@juno.com	Chairman, School Building Committee
Jeff Muen	Peter J. Meier	pmeier@townofbourne.com	Board of Selectmen
	Christopher Hyldburg	chrish@alpha-1.com	School Committee
natasto Acerpat	Natasha Scarpato	scarpato4@comcast.net	Member-At-Large
Donna Budget	Donna Buckley	d.j.buckley23@gmail.com	Member-At-Large
report estayae	PRichard A. Lavoie	Richl.Lavoie@gmail.com	Finance Committee
WilliamMere	William Meier	Dusty22752@aoi.com	Building Trade Expert
O Trong	Erika Fitzpatrick	efitzpatrick@bourneps.org	School Committee
K. Stone	Frederick H. Howe	rickhowe9@gmail.com	Member-At-Large
16	Steven M. Lamarche	slamarche@bourneps.org	Superintendent of Schools, BPS, MCPPO
010	Jordan Geist	jgeist@bourneps.org	Director of Business Services, BPS
	Thomas M. Guerino	tguerino@townofbourne.com	Town Administrator
10llif	Paul O'Keefe	mmachief@gmail.com	Local Official Resp. for Building Maintenance
11.11	Elizabeth A. Carpenito	ecarpenito@bourneps.org	Principal, BES
Kathy Close	Kathy Anderson	kanderson@bourneps.org	Elementary/Special Education Secretary
	Janey Norton	jnorton@bourneps.org	Principal, PES
	Jay Williams	jwilliams@flansburgh.com	Flansburgh Architects (FAI)
	Bill Beatrice	bbeatrice@flansburgh.com	Flansburgh Architects (FAI)
	Robert Brait	rbrait@braitbuilders.com	Brait Builders Corporation (BBC)
	Joel Seeley	jseeley@smma.com	SMMA
1 chin	Tony DIAS	adias Osmma.com	SmmA

p \2018:15041-94 -meetings/4.3 mtg_notes\3 school building committee\2019/71_25june2019/schoolbuildingcommitteemeetingsign-in sheet_25june2019 docx



Agenda

Project: Bourne Intermediate School
Re: School Building Committee Meeting
Meeting Location: Veterans Memorial Community Center

Prepared by: Joel Seeley

Distribution: Committee Members (MF)

Project No.: 15041
Meeting Date: 6/20/2019
Meeting Time: 6:30 PM
Meeting No.: 72

- 1. Call to Order
- 2. Approval of Minutes
- 3. Approval of Invoices and Commitments
- 4. Change Order No. 12
- 5. Construction Update
 - School Site Sign
- 6. Dedication Ceremony Subcommittee Update
- 7. New or Old Business
- 8. Public Comments
- 9. Next Meeting: July 18, 2019
- 10. Adjourn

1000 Massachusetts Avenue Cambridge, MA 02138 617.547.5400

www.smma.com

Budget Revisions Contract Contract Contract Contract Amount Contract Amo	Bourne School District Bourne Peebles Elementary School BUDGET SUMMARY								
	BUDGET TRACKING FORM as of: 5/31/2019	Original PS&B Budget 11/2/2016	Budget Revisions	Current	Contract	Expended	(B - C) Remaining Contract Amount	Additional Projected	(A - B - E) Budget Ralance
of the interpretation				A	B	Sangara	D	Ш	
Option State									
Activation of Contract Administration Section of Contract Administration 140,000.00 77,630.00 77,630.00 77,630.00 77,630.00 77,630.00 77,630.00 77,630.00 77,630.00 77,600.00 Construction of Contract Administration Construction of Contract Administration 50,000.00 77,630.00 77,600.00		125,000.00		125,000.00	117,100.00	117,100.00		•	7,900.00
Child Entity graph 140,000 to 10 17,000 to 10 77,000 to 10		365,000.00	19,125.00	384,125.00	384,125.00	374,875.00	9,250.00	1	•
Constitution Contract Administration Contraction Contract Administration Contract Admi		140,000.00		140,000.00	77,803.00	75,053.00	2,750.00	1	62,197.00
Administration Contract Contract Administration Contract Contract Administration Contract Contract Administration Contract Cont		120,000.00	(19,125.00)	100,875.00	10,672.13	672.13	10,000.00	1	90,202.87
Administration Contract Administration Southout Southou		\$ 750,000.00				567,700.13		\$ -	1
Cataliffees S000000									
Opmarie Froget/Banaces 50,000.00 50,000.00 50,000.00 50,000.00 50,000.00 70,000.00 <td></td> <td>50,000.00</td> <td></td> <td>20,000.00</td> <td>•</td> <td></td> <td>•</td> <td></td> <td>50,000.00</td>		50,000.00		20,000.00	•		•		50,000.00
Construction Contract Documents 90,000,00 60		20 000 00		20 000 00	20 000 00	50 000 00			
Periodicing Spiding		90.000.00		00 000 06	90.000.00	00.000,00		•	
> Construction Contract Administration 960,000,0 50,000,0 512,000,0 286,000,0 > Construction Contract Administration 5,000,0 5,64653.0 512,000,0 54,683.0 512,000,0 54,683.0 > Extra Services 1,000,0 5,000,0 5,000,0 1,417.0 51,600,0		50.000.00		50.000.00	50:000:00	50.000.00	•	•	
> Conservations 4,686.3 moles 56,686.3 moles 56,686.3 moles 56,883.00 - 56,883.0		800,000.00		800,000.00	800,000.00	512,000.00	288,000.00		
> Entitibursable Solutives 4,000.00 4,176.00 3,190.00 3,190.00 -		54,863.00		54,863.00	54,863.00		54,863.00	•	•
Perintipation		40,000.00		40,000.00	•	•	•	•	40,000.00
> Constraintes 5,000,000 5,000,000 1,1445.00 41,145.00 -1,145.00		15,000.00		15,000.00	3,190.00	3,190.00	•	-	11,810.00
Authitistique Authitistique Sanotial Authitistique Sanotial Authitistique Sanotial		50,000.00		50,000.00	41,745.00	41,745.00	•	1	8,255.00
Other Administration Permitted 56,000.00 50,000.00 165.00 - Other Administration Subscial \$ 1,294,863.00 \$ 1,294,863.00 \$ 1,294,663.00 \$ 1,294,663.00 \$ 2,000.00 Administration Subscial \$ 1,294,863.00 \$ 1,294,663.00 \$ 1,294,663.00 \$ 1,099,806.04 \$ 754,156.41 \$ 2,756,637 Administration Subscial Administration Subscial \$ 1,294,663.00 \$ 1,099,806.04 \$ 754,156.41 \$ 2,756,637 Design Development Space Services \$ 1,090,000.00 \$ 1,000,000 \$ 1,000,000 \$ 1,000,000 \$ 1,000,000 > Construction Contract Documents \$ 1,000,000 \$ 1,000,000 \$ 1,000,000 \$ 1,000,000 \$ 1,000,000 \$ 1,000,000 > Construction Contract Administration \$ 1,000,000 \$ 1,000,000 \$ 1,000,000 \$ 1,000,000 \$ 1,000,000 \$ 1,000,000 \$ 1,000,000 > Construction Testing Point Residence BASIC SERVICES SUBTORY \$ 2,726,037,00 \$ 2,726,037,00 \$ 2,726,037,00 \$ 2,726,037,00 \$ 1,000,00 > Construction Testings Description Printing Quer minimun)		5,000.00		5,000.00	1,043.04	1,043.04	•	1	3,956.96
Other Administrative Costs 20,000,000 20,000,000 8,800.0 6,013.7 2,786.53 Administrative Costs Administrative Costs 2,000,000 8,800.0 6,013.7 2,786.53 Administrative Subtoral 4,724,863.00 5 1,294,863.00 5 7,244,863.00 8,800.00 6,013.7 2,786.53 Administration Subtoral 20,000,000 3 1,294,863.00 6,013.7 2,786.53 Sast Carried 20,000,000 1,294,863.00 3 1,294,863.00 3 7,24,166.41 3 2,786.53 Sast Carried 20,000.00 1,294,863.00 3 1,294,863.00 3 1,294,863.00 3 3,486,000 3 3,486,000 3 3,486,000 3 3,486,000 3 3,486,000 3 3,486,000 3 3,486,000 3 3,486,000 3 3,486,000 3 3,486,000 3 3 3,486,000 3 3,486,000 3 3 3 3 3 3 3 3 3 3		50,000.00		50,000.00	165.00	165.00	•	1	49,835.00
Architecture and Engineering Administration Subtracts S 1,294,863.00 S 1,294,863.00 S 1,294,863.00 S 20,000.00 G 1,613.37 Z 2,656.83 Achitecture and Engineering Basic Services Basic Services 330,000.00 530,000.00 530,000.00 530,000.00 - 1,660,000.		20,000.00		20,000.00		1	' "	•	20,000.00
Administration Subtoreal State Services Activities		20,000.00				6,013.37			
Basic Services Design Development 1,060,000.00 1,060,000.0	Administration Subtotal		· ·		,099,806.04	754,156.41		· ·	195,056.96
Design Development Construction Contract Documents Construction Contract Documents Construction Contract Documents Construction Contract Administration Construction Testing Construction Testin	Rasic Services	T							
> Construction Contract Documents 1,060,000.00		530.000.00		530.000.00	530.000.00	530.000.00		•	
> Bidding 130,000.00 130,000		1,060,000.00		1,060,000.00	1,060,000.00	1,060,000.00		•	•
> Construction Contract Administration 874,000.00 874,00		130,000.00		130,000.00	130,000.00	130,000.00		•	
> Closeout 132,037.00 132,00 132,00 132,00 132,00 132,00 132,00 132,00 132,00 132,00 132,00 132,00 132,00 132,00 132,00 132,00 132,00 132,00 132,00 132,00 <t< td=""><td></td><td>874,000.00</td><td></td><td>874,000.00</td><td>874,000.00</td><td>618,547.28</td><td>255,452.72</td><td>•</td><td>•</td></t<>		874,000.00		874,000.00	874,000.00	618,547.28	255,452.72	•	•
> Uther Basic Services BASIC SERVICES SUBTOTAL \$ 2,726,037.00 \$ 2,726,037.00 \$ 2,726,037.00 \$ 2,726,037.00 \$ 2,726,037.00 \$ 2,726,037.00 \$ 2,726,037.00 \$ 2,726,037.00 \$ 2,726,037.00 \$ 387,489.72 \$ 387,489.72 > Construction Testing > Construction Testing 40,000.00 20,000.00 20,000.00		132,037.00		132,037.00	132,037.00	-	132,037.00		•
Reimbursable Services EASIC SERVICES SUB 101 AL. \$ 2,726,037.00 \$ 5.726	> Other Basic Services	÷			- 1000	- 1		•	
x Construction Constr		æ	•	_	,726,037.00	2,338,547.28		<i>P</i>	
> Printing (over minimum) 20,000.00 20,000.00 -		40,000.00		40,000.00	•			•	40,000.00
> Other Reimbursable Costs 100,000.00 100,000.00 6,047.00 6,047.00 5,647.40 399.60 > Hazardous Materials 100,000.00 80,767.50 - 80,767.50 - 80,767.50 - 80,767.50 - 80,767.50 - 80,767.50 - 80,767.50 - 80,767.50 - 80,767.50 - 80,767.50 - - 80,767.50 -		20,000.00		20,000.00	•			•	20,000.00
> Hazardous Materials 100,000.00 80,767.50 - 80,767.50 > Geotech & Geo-Env. 80,000.00 80,000.00 20,955.00 5,082.00 15,873.00 > Site Survey 5,000.00 5,000.00 19,580.00 19,580.00 19,580.00 > Wetlands 40,000.00 40,000.00 - 40,000.00 - - Architectural and Engineering Subtotal \$ 3,171,037.00 \$ 2,853,386.50 \$ 2,368,856.68 \$ 484,529.82		100,000.00		100,000.00	6,047.00	5,647.40	399.60	•	93,953.00
S Geotech & Geo-Env. 80,000.00 80,000.00 20,955.00 5,082.00 15,873.00 S Site Survey 5,000.00 60,000.00 19,580.00 19,580.00 19,580.00 Netlands 40,000.00 40,000.00 40,000.00 40,000.00 40,000.00 40,000.00 Architectural and Engineering Subtotal 3,171,037.00 4 5 3,171,037.00 4 484,529.82		100,000.00		100,000.00	80,767.50	•	80,767.50	•	19,232.50
Site Survey 60,000.00 60,000.00 19,580.00 19,580.00 - > Wetlands 5,000.00 -		80,000.00		80,000.00	20,955.00	5,082.00	15,873.00	1	59,045.00
> Wetlands 5,000.00 5,000.00 - <td></td> <td>00.000.00</td> <td></td> <td>60,000.00</td> <td>19,580.00</td> <td>19,580.00</td> <td>•</td> <td>1</td> <td>40,420.00</td>		00.000.00		60,000.00	19,580.00	19,580.00	•	1	40,420.00
> Traffic Studies 40,000.00 40,000.00 40,000.00 - </td <td></td> <td>5,000.00</td> <td></td> <td>5,000.00</td> <td>•</td> <td>•</td> <td>•</td> <td>•</td> <td>5,000.00</td>		5,000.00		5,000.00	•	•	•	•	5,000.00
\$ 3,171,037.00 \$ - \$ 3,171,037.00 \$ 2,368,856.68 \$ 484,529.82		40,000.00		40,000.00	•			1	40,000.00
	Architectural and Engineering Subtotal							\$ -	317,650.50

Bourne School District Bourne Peebles Elementary School BUDGET SUMMARY								
BUDGET TRACKING FORM as of: 5/31/2019	Original PS&B Budget 11/2/2016	Budget Revisions	Current	Contract	Expended	(B - C) Remaining Contract Amount	Additional Projected Amount	(A - B - E) Budget Balance
CM @ Risk Preconstruction Services								
Construction Budget	\$ 30,910,366.00	\$ (2,920,366.00) \$	\$ 27,990,000.00	28,216,957.52	\$ 25,044,443.23	\$ 3,172,514.29	\$	(226,957.52)
CSI Description								
Division 1 - General Requirements			1,812,505.00	1,812,505.00	1,496,183.50	316,321.50	1	•
Division 2 - Existing Conditions			636,500.00	636,500.00	•	636,500.00	1	
Division 3 - Concrete			1,856,811.10	1,856,811.10	1,777,771.10	79,040.00	•	•
Division 4 - Masonry			1,826,850.00	1,826,850.00	1,826,850.00	•	1	
Division 5 - Metals			2,455,284.50	2,455,284.50	2,386,826.55	68,457.95	ı	
Division 6 - Wood, Plastics and Composites			456,000.00	456,000.00	453,055.00	2,945.00	1	
Division 7 - Thermal & Moisture Protection			2,238,010.00	2,238,010.00	2,175,134.24	62,875.76	1	1
Division 8 - Openings			1,120,135.50	1,120,135.50	1,117,285.50	2,850.00	1	
Division 9 - Finishes			2,818,590.15	2,818,590,15	2.803.071.90	15.518.25		
Division 10 - Specialties			276.640.00	276.640.00	224,206,65	52,433.35		
Division 11 - Equipment			498 750 00	498 750 00	437 735 78	61 014 23		•
Division 12 - Fumishings			410 400 00	410 400 00	377 169 00	33 231 00		1
Division 14 - Conveying Systems			113.050.00	113 050 00	112 575 00	475.00		
Division 24 Fire Supergraphs			220 049 75	228 848 75	226 902 75	00.674		
Islon 21 - File Suppression			326,616.73	326,616./3	330,083.73	(6,075.00)		
Division ZZ - Plumbing			981,350.00	981,350.00	969,712.50	11,637.50		
Division 23 - HVAC			2,730,300.00	2,730,300.00	2,706,509.63	23,790.38	1	1
Division 26 - Electrical			2,475,605.00	2,475,605.00	2,428,010.00	47,595.00		•
Division 31 - Earthwork			2,373,404.00	2,373,404.00	1,286,311.21	1,087,092.79	•	•
Division 32 - Exterior Improvements			419,900.00	419,900.00	140,761.50	279,138.50		
Division 33 - Utilities			761,596.00	761,596.00	552,976.00	208,620.00	1	
Retainage			1,399,500.00	1,399,500.00	1,252,150.27	147,349.73		
Change Orders		\$ 226.957.52	226,957.52	226,957,52	183 254 15	43,703.37		226.957.52
Construction Budget Subtotal	30.910.366.00	()	28.216.957.52	28 216 957 52	\$ 25.044.443.23	\$ 317251429	6 7	00.0
Alternates				10:10:01			•	200
neligible Work (Maint Blg Press Box Concession and Bestrooms	(See		•	•	•		,	
5			1	1	•	1	•	1
Ketainage for Alternates/Ineligible Work			•		•	•		
Alanmadon Statestal	·	6	4		6	6	4	
onlinear Design Costs	9	•		•	9	•	•	
Miscellalieous Flores Costs	87,000,00		00 000 00	15 440 75	15 110 75			30 003 03
Toda Company rees	04,000.00		84,000.00	0.419.73	13,419.73	1 00 77		08,380.23
resting Services	100,000,001		00.000,001	38,000.00	70.000,70	11,031.40		00.000,1
Swing Space / Modulars			1 000	- 000		- 000	1	- 1
Otner Project Costs (Mailing & Moving)	40,000.00		ł	32,278.00			,	1,122.00
Miscellaneous Project Costs Subtotal	\$ 224,000.00	A .	224,000.00	146,697.75	\$ 103,028.32	\$ 43,669.43	A .	(1,302.25
Furnishings and Equipment								
rurnisnings	00.000,069		00.000,069	07.152,620	•	07.152,620	•	04,708.24
Equipment								
Computer Equipment	-			676,568.32			1	13,431.68
Furnishings and Equipment Subtotal	\$ 1,380,000.00	\$	1,380,000.00		\$ 15,111.00	\$ 1,286,689.08	· ·	78,199.92
			07 000 000 7					07 000 000 7
Owner's Construction Contingency	1,545,518.00	2,693,408.48	4,238,926.48			•	•	4,238,926.48
Owners' (soft cost) Contingency	643,257.00			ı	•	1	•	643,257.00
Contingency Subtotal	\$ 2,188,775.00	\$ 2,693,408.48 \$	4,882,183.48 \$	•	-	•		4,882,183.48
	_	•					,	



NEW BOURNE INTERMEDIATE SCHOOL

FORMERLY THE PEEBLES ELEMENTARY SCHOOL

BOURNE, MASSACHUSETTS

Change Order Budget Summary

Change			
Order	Change Order Amount	Budget	
_	_	\$ 1,545,518.00	Owner's Construction Contingency
	_		PFA Amendment
1	\$ 22,114.01	Ψ 2,320,000.00	CR-001; CR-002R3
•	22,111.01		CR-003; CR-006; CR-008; CR-009;
2	\$ 32,209.44		CR-011
3	\$ 13,561.47		CR-10R2; CR 12R1
4	\$ 28,669.16		CR-007A; CR014; CR-015
5	\$ 74,391.91		CR-016R1; CR-017; CR-018R1; CR-022R1
6	\$ 5,695.69		CR-020; CR-023; CR-027; CR-030; CR-032R1
7	\$ 31,541.76		CR-013R2; CR-026; CR-031
8	\$ 18,547.51		CR-029R2; CR-033; CR-037; CR-043; CR-044R1
			CR-024; CR-036R1; CR-041; CR-045; CR-049;
9	\$ 31,574.09		CR-051
10	\$ (42,944.82)		CR-005R1; CR-034R1; CR-055; CR-056
11	\$ 11,597.32		CR-054; CR-058; CR-062; CR-065
12	\$ 3,946.62		CR-63; CR-72

	Change Order Total	Budget Total	Budget Balance
TOTAL	\$ 230,904.16	\$ 4,465,884.00	\$ 4,234,979.84

Flansburgh Architects

Change Order #12 Summary

6/13/19

Change Proposal Number	Change Value
COR 063 – Provide water service to refrigerators in Rooms 121 & 173A.	\$3,287.95
COR 072 – Provide additional electrical receptacle at Lobby 101 counter.	\$658.67
Total Change Order Value	\$3,946,62

COR 063 – Provide water service to refrigerators in Rooms 121 & 173A.

\$3,287.95

Two refrigerators were shown on the EQ drawings in rooms 121 and 173A. The specified refrigerators dispense water and ice. The plumbing drawings did not provide water to serve the refrigerators in these locations.

COR 072 – Provide additional electrical receptacle at Lobby 101 counter.

\$658.67

There is a counter in Lobby 101 intended to have a computer on it. A data outlet was provided under the counter but no electrical was provided. This change adds an electrical outlet under the counter to power the computer intended for this location.

Change Order

PROJECT: New Peebles Elementary School CHANGE ORDER NUMBER: 12 (Name, Address) 70 Trowbridge Road INITIATION DATE: June 13, 2019 Bourne, MA 02532 ARCHITECTS PROJECT NO: 1514.00 TO (Contractor): Brait Builders Corp. CONTRACT FOR: 57 Rockwood Rd., Suite 3 New Construction Marshfield, MA 02050 CONTRACT DATE: November 30, 2017 You are directed to make the following changes in this Contract: Time (days) **Description Amount** PCO# PR# CCD# Provide water service to refrigerators in Rooms 121 & 173A. 0 \$3,287.95 063 31 0 072 37 Provide additional electrical outlet at Lobby 101 counter. \$658.67 Total \$3,946.62 Not valid until signed by both the Owner and Architect. Signature of the contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time. Reservations of rights for additional time extensions, costs or damages indicated on the attached materials shall be void and superseded by the changes identified on this cover sheet to the Contract Sum and Contract Time for the items included in this Change Order. The original (Contract Sum) (Guaranteed Maximum Cost) was\$27,990,000.00

Net change by previously authorized Change Orders \$226,957.54 The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order Was\$28,216,957.54 The (Contract Sum) (Guaranteed Maximum Cost) Will be (Increased) by this Change Order \$3,946.62 The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order Will be \$28,220,904.16 May 20, 2019 The Date of Substantial Completion as of the date of this Change Order therefore is: Phase 1 Phase 2 August 16, 2019 Phase 3 November 18, 2019 Authorized: Flansburgh Architects, Inc. Brait Builders Corp. Town of Bourne OWNER ARCHITECT CONTRACTOR 77 North Washington St. 57 Rockwood Road Town of Bourne Boston, MA 02114 Suite 3 24 Perry Avenue

BY _____ BY ____ BY ____ DATE ____ DATE ____

Marshfield, MA 02050

Buzzards Bay, MA 02532





Change Request

To: Jay Williams Flansburgh Architects

77 N. Washington Street Boston, MA 02114-1910 Ph: (617) 367-3970 Number: 63 Date: 3/29/19

Job: PES-2017 Peebles ES

Phone:

Description: COR# 63 PR#31 Water for Refrigerators

Drywall cutting/patching and Paint touchups will be conducted on T&M on a separate COR.

Work performed by subcontractors:				
Description	Subcontractor			Price
Plumbing	Harold Bros. Mechanical			\$3,069.98
			Subtotal:	\$3,069.98
			Subtotal:	\$3,069.98
	OH&P	\$3,069.98	5.00%	\$153.50
	BOND	\$3,223.48	2.00%	\$64.47
			Total:	\$3,287.95
If you have any questions, please contact me	at (781)837-6400.			

Submitted by:	Robert A Brait	Approved by:	
,	Brait Builders Corp.	Date:	





Change Request

To: Jay Williams Flansburgh Architects 77 N. Washington Street Boston, MA 02114-1910 Number: 72 Date: 5/13/19

Job: PES-2017 Peebles ES

Phone:

Ph: (617) 367-3970

Description: COR#72 PR#37 Added Under Counter Plug Corridor 101

This PR is to add power to the underside of the counter in corridor 101. Drywall patching and paint is not included on this change and will be completed on T&M.

Work performed by subcontractors:				
Description	Subcontractor			Price
Electrical	Systems Contracting			\$615.00
			Subtotal:	\$615.00
			Subtotal:	\$615.00
	ОН	\$615.00	5.00%	\$30.75
	BOND	\$645.75	2.00%	\$12.92
			Total:	\$658.67
If you have any questions, please contact me at (78	1)837-6400.			

Submitted by: Robert A Brait

Brait Builders Corp.



Tavares Design Associates, Inc.

Equipment Consultants • Facilities Planners

June 19, 2019

Mr. Joel G. Seeley, AIA, LEED AP BD+C COO / Executive Vice President Symmes Maini & McKee Associates 1000 Massachusetts Avenue Cambridge, MA 02138

Project:

Bourne Intermediate School

Bourne, Massachusetts

POs

Dear Mr. Seeley:

Enclosed are two POs for the Bourne Intermediate School.

We have included a PO for the laser cutter for the Istudio. This item has been on the plans and was the last remaining equipment item to be purchased for the space. Also included is a PO for 8 worktables. These are included to outlit the program change to add a health room.

We have prepared purchase orders to the following bidders, should the Owner approve our recommendations:

 FFE-27
 Boss Laser
 \$4,209.30

 FFE-28
 W.B. Mason Co., Inc.
 \$1,821.12

 Total - Purchase Orders
 \$6,030.42

Including these two POs, the overall expenditure is \$689,254.83. The overall FF&E budget is \$690,000.00.

If you have any questions, please do not hesitate to contact this office. Thank you.

Sincerely,

TAVARES DESIGN ASSOCIATES, INC.

Robert T. Fogarty

RTF/hp

cc:

Enclosures

Mr. Jay Williams, FA

Mr. Antone J. Dias, SMMA Ms. Sarah A.Traniello, SMMA



Town of Bourne

24 Perry Avenue Bourne, MA 02532

FF&E PURCHASE ORDER

FID #46-0907459

		TT GET ON CHASE OF	<u> </u>		
BILL:				Quote #Q-15011	
	f Bourne			THIS NUMBER MUST APPEAR	R ON ALL INVOICES, PACKAGES, PING PAPERS
	y Avenue , Massachusetts 02532			PO # - FFE - 027	THO TALERO
			DATE:	6/17/2019	
VENDOR		İ	SHIP TO:		
Boss Las	ser		Name	Bourne Intermediate Sc	hool
	tle Point, Sanford, FL. 32771 irrincione: ashley@bosslaser.com		Address	70 Trowbridge Road, Bo	ourne MA 02532
888-652-1			DELIVER - A	AS SOON AS POSSIBLE	
QUANTITY	ITEM/MODEL NO.	DESCRIPTION		PRICE PER UNIT	PRICE
1	100001-BOSS LS-1416, GEN V	w/2" Lens Installed		\$3,997.00	\$3,997.00
	(1) GEN V Machine Stand-1416				
1	200005-Tube, Laser CO2 (65w)			\$0.00	\$0.00
1	400014-Pump, Water			\$0.00	\$0.00
1	400012-Pump Air, Gold			\$0.00	\$0.00
1	400001-Fan, Exhaust 4" (110V)			\$0.00	\$0.00
2	400006-Tubing, Exhaust 4"			\$0.00	\$0.00
1	800028-CorelDraw Graphics.				
	Suite, (2019)			\$0.00	\$0.00
1	Included 1 Year Warranty(BL-008)	Warranty		\$0.00	\$0.00
1	LTL Freight Insurance (BL-002)	Freight Insurance		\$35.00	\$35.00
		Subtotal			\$4,032.00
		Discount (5.00 %)			-\$321.70
		Shipping & Handling	Charges	\$499.00	\$499.00
					\$ -
				Purchase Order Total:	\$4,209.30
		BUYER:	То	wn of Bourne	
		APPROVAL:	Thomas Gue	erino, Town Administrator	
Importan	t:			,	
	s listed on this purchase order shall be payab and conditions of the Bid Documents apply.	le.			
i .					

Page 1 of 1

BOSSLASER

608 Trestle Point Sanford, Florida 32771 United States

Phone: 888-652-1555 Fax: 407-878-0837

Company Name

Contact:

Robert Fogarty
Phone#:
Email:rob@tavaresdesign.com

Quote#: Q-15011

Issued: 06-14-2019

Expires:07-15-2019

For questions about this Quote, please contact: Ashley Cirrincione

Email:ashley@bosslaser.com

Quote

Billing Address	Shipping Address
Robert Fogarty	Robert Fogarty
591 North Avenue, Door 3 Wakefield, MA 01880	591 North Avenue, Door 3 Wakefield, MA 01880

Part Number	Item Name	Item Description	Quantity	List Price	Total
100001	BOSS LS-1416, GEN V - GEN V Machine Stand- 1416 (1)	2" Lens Installed	1	\$3,997.00	\$3,997.00
200005	Tube, Laser CO2 (65w)		1	\$0.00	\$0.00
400014	Pump, Water		1	\$0.00	\$0.00
400012	Pump Air, Gold		1	\$0.00	\$0.00
400001	Fan, Exhaust 4" (110V)		1	\$0.00	\$0.00
400006	Tubing, Exhaust 4"		2	\$0.00	\$0.00
800028	CorelDraw Graphics Suite, (2019)		1	\$0.00	\$0.00
	Included 1 Year Warranty (BL-008)	*	1	\$0.00	\$0.00
	Included 1 Year Warranty (BL-008) LTL Freight Insurance (BL-002)	Freight Insurance	1 1	\$0.00 \$35.00	
					\$35.00
			1	\$35.00	\$35.00 \$4,032.00
			1	\$35.00 Subtotal	\$0.00 \$35.00 \$4,032.00 -\$321.70 \$0.00
		Freight Insurance	1	\$35.00 Subtotal Int (5.00 %) Tax (0 %)	\$35.00 \$4,032.00 -\$321.70

Terms and Conditions

Please allow 2-3 weeks for shipping.

Payment Terms:

Payment is due upon acceptance of an order, unless otherwise stated.

PO Payment Terms:

Payment terms on Purchase Orders are Net 30. This applies to Government Agencies, Schools and Branches of the Military.

Accounting Hold:

Prior to shipping, invoice balances and terms will be confirmed. Orders with open balances will be placed on Accounting Hold until payment has been made. Upon receipt of payment, the hold will be released and the shipment will be prepared for dispatch.

Production & Shipping Schedule:

The Production & Shipping schedule is contingent on inventory availability, satisfaction of payment terms & invoice balances, and completeness of shipping information. Your Sales Representative will keep you informed as to the status of your machine order and if any back-orders or delays present themselves. Every effort will be made to meet your delivery expectations as negotiated with your sales representative.

Shipment Tracking:

Detailed LTL Tracking info, Bill of Lading and Receiving Instructions will be provided to the customer upon dispatch from our warehouse. Contact information for the destination terminal will also be provided in the event the receiver would like to coordinate with the delivering terminal to schedule a delivery appointment. Please review the model, dimensions and weight of the crate and machine being delivered. Boss will provide lift gate service for 1630 machines and smaller.

Residential Deliveries:

LTL Carriers will add 1 additional day to the transit time to afford the destination terminal an opportunity to contact the receiver for a delivery appointment. Due to increased liability, LTL carriers will not back into residential drive ways. For this reason please make the necessary arrangements to transport the machine from the curb to your machine's final location.

Commercial Deliveries:

Commercial delivery addresses do not include personal residential property. If the LTL carrier deems the final destination as residential the residential terms above will apply. Please review the dimensions and weight of the crate and machine being delivered. Unless agreed to otherwise clients will be responsible for offloading the machine from the truck to it's final destination. Boss Laser can offer more full service delivery options if needed. Details should be specified on the invoice above. We do not deliver on Saturday, Sundays, or Holidays.

Over Dimensional Freight & Special Delivery Equipment (2436 or Larger):

Please review the model, dimensions and weight of the crate and machine being ordered. Boss will provide lift gate service for the LS-1630 machines and smaller.

For 2436 machines or larger lift gate service is not available due to the over dimensional nature of the crate, the buyer MUST make arrangements to have a Forklift & Operator available at the time of delivery.

Re-consignment of Shipment in Transit:

Any re-consignment charges that result from the customer changing the delivery destination while in transit, are the responsibility of the client and will be invoiced accordingly.

Agreement:

The above is a quote/invoice for items and services listed. If accepted by the parties, they acknowledges that this agreement shall be governed by the laws of the State of Florida any action to enforce this agreement shall be brought in a court of competent jurisdiction with venue lying exclusively in Seminole County, Florida. The parties agree to waive and to take all steps necessary to waive all rights to a jury trial.

International Buyers:

International Buyers must provide complete contact information for the Customs Broker that will clear their shipment. Import duties, taxes, and charges are not included in the item price or shipping cost. These charges are the buyer's responsibility. Please check with your country's customs office or your Broker of choice to determine what your additional costs will be prior to buying.

www.bosslaser.com

(Rev. October 2018) Department of the Treasury

Request for Taxpayer Identification Number and Certification

Give Form to the requester. Do not send to the IRS.

internal Revenue Service Go to www.irs.gov/FormW9 for	instructions and the lat	est informa	ation.					
1 Name (as shown on your income tax return). Name is required on this lin BOSS LASER, LLC	e; do not leave this line blank	C						
2 Business name/disregarded entity name, if different from above		-		_			_	
oi a chart								
3 Check appropriate box for federal tax classification of the person whose following seven boxes. Individual/sole proprietor or C Corporation S Corpora	-			certa	in entitie	s (codes es, not in on page 3	dividu	
single-member LLC	ition L Partnership	L Trust/	estate	F				
Limited liability company. Enter the tax classification IC=C corporation		02432		Exem	ipt paye	e code (if	any)	
single-member LLC Limited liability company. Enter the tax classification (C=C corporation Note: Check the appropriate box in the line above for the tax classification LLC if the LLC is classified as a single-member LLC that is disregarded another LLC that is not disregarded from the owner for U.S. federal to is disregarded from the owner should check the appropriate box for the Company of th	eation of the single-member of	owner. Do no	LIDIO		iption fro	om FATC	:А гөр	orting
Other (see instructions) ▶		11300		(Applies	s to accoun	ts maintaine	d outsid	to the U.S.)
5 Address (number, street, and apt. or suite no.) See instructions.		Requester	s name a	nd add	dress (o)	otional)		
608 Trestle Point								
6 City, state, and ZIP code		1						
Sanford, FL 32771 7 List account number(s) here (optional)								
List account number(s) here (optional)								
Part I Taxpayer Identification Number (TIN)								
Enter your TIN in the appropriate box. The TIN provided must match the								
backup withholding. For individuals, this is generally your social security r	wimher (SSN) Howaver	ora S	ocial secu	Inty n	umber	7	_	
esident allen, sole proprietor, or disregarded entity, see the instructions for	or Part I loter For other			-		-	1	
entities, it is your employer identification number (EIN). If you do not have 7N, later.	a number, see How to ge	eta L		1		1 _		
lote: If the account is in more than one name, see the instructions for line	e 1 Also see What Name	and En	nployer in	dentifi	ication	number		
lumber To Give the Requester for guidelines on whose number to enter.	5 1,7 100 366 VVIIAL (VAIII6	270			Ladon	Limber		
		4	6 -	0	9 0	7 4	5	9
Part II Certification					_			
Under penalties of perjury, I certify that:			_	_	_			
. The number shown on this form is my correct taxpayer identification number and subject to backup withholding because: (a) I am exempt from the Service (IRS) that I am subject to backup withholding as a result of a fail no longer subject to backup withholding; and	molecus withholding on this	I know on an and	bear a labor	12.00	Tariety light in		Reve	enue iat I am
. I am a U.S. citizen or other U.S. person (defined below); and								
. The FATCA code(s) entered on this form (if any) indicating that I am exer	mpt from FATCA reportin	a is correct						
certification instructions. You must cross out item 2 above if you have been ou have failed to report all interest and dividends on your tax return. For real acquisition or abandonment of secured property, cancellation of debt, contributer than interest and dividends, you are not required to sign the certification, sign signature of U.S. person	estate transactions, item 2 utions to an individual retire, but you must provide you	does not ap	ply. For	mortg	age int	erest pa	id,	
General Instructions	• Form 1099-DIV (div		ludina th	ose f	rom sto	ocks or	mutu	ıal
ection references are to the Internal Revenue Code unless otherwise ofted.	funds) • Form 1099-MISC (v							
	proceeds)	anodo typo	3 01 11100	,,,,,	pi 1245,	awai us,	, or g	1055
Iture developments. For the latest information about developments lated to Form W-9 and its instructions, such as legislation enacted ter they were published, go to www.lrs.gov/FormW9.	 Form 1099-B (stock transactions by broke 	k or mutual ers)	fund sale	es an	d certa	in other		
urpose of Form	 Form 1099-\$ (proce 	eeds from re	eal estat	e trar	saction	18)		
	 Form 1099-K (merc 							
n individual or entify (Form W-9 requester) who is required to file an formation return with the IRS must obtain your correct taxpayer entification number (TIN) which may be your social security number	• Form 1098 (home n 1098-T (tuition)		erest), 1	098-E	≣ (stude	nt loan	inter	est),
SN), Individual taxpayer identification number (ITIN), adoption	• Form 1099-C (cancel		nd			-I -		
epayer identification number (ATIN), or employer identification number N), to report on an information return the amount paid to you, or other nount reportable on an information return. Examples of information	• Form 1099-A (acquir Use Form W-9 only	if you are a	U.S. pe					nt
turns include, but are not limited to, the following.	alien), to provide your							
Form 1099-INT (interest earned or paid)	If you do not return be subject to backup later.	rorm W-9 : withholding	See W	quest hat is	er with backu	ر ,a <i>TIN</i> p withh	olding	<i>night</i> g,

Criminal penalty for falsifying information. Willfully falsifying certifications or affirmations may subject you to criminal penalties including fines and/or imprisonment.

Misuse of TINs. If the requester discloses or uses TINs in violation of federal law, the requester may be subject to civil and criminal penalties.

Specific Instructions

Line 1

You must enter one of the following on this line; do not leave this line blank. The name should match the name on your tax return.

If this Form W-9 is for a joint account (other than an account maintained by a foreign financial institution (FFI)), list first, and then circle, the name of the person or entity whose number you entered in Part I of Form W-9. If you are providing Form W-9 to an FFI to document a joint account, each holder of the account that is a U.S. person must provide a Form W-9.

a. Individual. Generally, enter the name shown on your tax return. If you have changed your last name without Informing the Social Security Administration (SSA) of the name change, enter your first name, the last name as shown on your social security card, and your new last name.

Note: ITIN applicant: Enter your individual name as it was entered on your Form W-7 application, line 1a. This should also be the same as the name you entered on the Form 1040/1040A/1040EZ you filed with your application.

- b. Sole proprietor or single-member LLC. Enter your individual name as shown on your 1040/1040A/1040EZ on line 1. You may enter your business, trade, or "doing business as" (DBA) name on line 2.
- c. Partnership, LLC that is not a single-member LLC, C corporation, or S corporation. Enter the entity's name as shown on the entity's tax return on line 1 and any business, trade, or DBA name on line 2.
- d. Other entities. Enter your name as shown on required U.S. federal tax documents on line 1. This name should match the name shown on the charter or other legal document creating the entity. You may enter any business, trade, or DBA name on line 2.
- e. Disregarded entity. For U.S. federal tax purposes, an entity that is disregarded as an entity separate from its owner is treated as a "disregarded entity." See Regulations section 301.7701-2(c)(2)(iii). Enter the owner's name on line 1. The name of the entity entered on line 1 should never be a disregarded entity. The name on line 1 should be the name shown on the income tax return on which the income should be reported. For example, if a foreign LLC that is treated as a disregarded entity for U.S. federal tax purposes has a single owner that is a U.S. person, the U.S. owner's name is required to be provided on line 1. If the direct owner of the entity is also a disregarded entity, enter the first owner that is not disregarded for federal tax purposes. Enter the disregarded entity's name on line 2, "Business name/disregarded entity name." If the owner of the disregarded entity is a foreign person, the owner must complete an appropriate Form W-8 instead of a Form W-9. This is the case even if the foreign person has a U.S. TIN.

line 2

If you have a business name, trade name, DBA name, or disregarded entity name, you may enter it on line 2.

Line 3

Check the appropriate box on line 3 for the U.S. federal tax classification of the person whose name is entered on line 1. Check only one box on line 3.

IF the entity/person on line 1 is a(n)	THEN check the box for
Corporation	Corporation
 Individual Sole proprietorship, or Single-member limited liability company (LLC) owned by an individual and disregarded for U.S. federal tax purposes. 	Individual/sole proprietor or single- member LLC
 LLC treated as a partnership for U.S. federal tax purposes, LLC that has filed Form 8832 or 2553 to be taxed as a corporation, or LLC that is disregarded as an entity separate from its owner but the owner is another LLC that is not disregarded for U.S. federal tax purposes. 	Limited liability company and enter the appropriate tax classification. (P≃ Partnership; C= C corporation; or S= S corporation)
Partnership	Partnership
Trust/estate	Trust/estate

Line 4, Exemptions

If you are exempt from backup withholding and/or FATCA reporting, enter in the appropriate space on line 4 any code(s) that may apply to you.

Exempt payee code.

- Generally, individuals (including sole proprietors) are not exempt from backup withholding.
- Except as provided below, corporations are exempt from backup withholding for certain payments, including interest and dividends.
- Corporations are not exempt from backup withholding for payments made in settlement of payment card or third party network transactions.
- Corporations are not exempt from backup withholding with respect to attorneys' fees or gross proceeds paid to attorneys, and corporations that provide medical or health care services are not exempt with respect to payments reportable on Form 1099-MISC.

The following codes identify payees that are exempt from backup withholding. Enter the appropriate code in the space in line 4.

- 1—An organization exempt from tax under section 501(a), any IRA, or a custodial account under section 403(b)(7) if the account satisfies the requirements of section 401(f)(2)
- 2-The United States or any of its agencies or instrumentalities
- 3—A state, the District of Columbia, a U.S. commonwealth or possession, or any of their political subdivisions or instrumentalities
- 4—A foreign government or any of its political subdivisions, agencies, or instrumentalities
- 5-A corporation
- 6—A dealer in securities or commodities required to register in the United States, the District of Columbia, or a U.S. commonwealth or possession
- 7—A futures commission merchant registered with the Commodity Futures Trading Commission
- 8-A real estate investment trust
- 9-An entity registered at all times during the tax year under the Investment Company Act of 1940
- 10-A common trust fund operated by a bank under section 584(a)
- 11-A financial institution
- 12—A middleman known in the investment community as a nominee or custodian
- 13—A trust exempt from tax under section 664 or described in section 4947

- 1. Interest, dividend, and barter exchange accounts opened before 1984 and broker accounts considered active during 1983. You must give your correct TIN, but you do not have to sign the certification.
- 2. Interest, dividend, broker, and barter exchange accounts opened after 1983 and broker accounts considered inactive during 1983. You must sign the certification or backup withholding will apply. If you are subject to backup withholding and you are merely providing your correct TIN to the requester, you must cross out item 2 in the certification before signing the form.
- 3. Real estate transactions. You must sign the certification. You may cross out item 2 of the certification.
- 4. Other payments. You must give your correct TIN, but you do not have to sign the certification unless you have been notified that you have previously given an incorrect TIN. "Other payments" include payments made in the course of the requester's trade or business for rents, royalties, goods (other than bills for merchandise), medical and health care services (including payments to corporations), payments to a nonemployee for services, payments made in settlement of payment card and third party network transactions, payments to certain fishing boat crew members and fishermen, and gross proceeds paid to attorneys (including payments to corporations).
- 5. Mortgage interest paid by you, acquisition or abandonment of secured property, cancellation of debt, qualified tuition program payments (under section 529), ABLE accounts (under section 529A), IRA, Coverdel! ESA, Archer MSA or HSA contributions or distributions, and pension distributions. You must give your correct TIN, but you do not have to sign the certification.

What Name and Number To Give the Requester

For this type of account:	Give name and SSN of:
1. Individual	The individual
Two or more individuals (Joint account) other than an account maintained by an FFI	The actual owner of the account or, if combined funds, the first individual on the account ¹
Two or more U.S. persons (joint account maintained by an FFI)	Each holder of the account
Custodial account of a minor (Uniform Gift to Minors Act)	The minor ²
5. a. The usual revocable savings trust (grantor is also trustee)	The grantor-trustee ¹
 b. So-called trust account that is not a legal or valid trust under state law 	The actual owner ¹
Sole proprietorship or disregarded entity owned by an individual	The owner ³
7. Grantor trust filling under Optional Form 1099 Filing Method 1 (see Regulations section 1.671-4(b)(2)(i) (A))	The grantor*
For this type of account:	Give name and EIN of:
Disregarded entity not owned by an Individual	The owner
9. A valid trust, estate, or pension trust	Legal entity ⁴
Corporation or LLC electing corporate status on Form 8832 or Form 2653	The corporation
Association, club, religious, charitable, educational, or other tax- exempt organization	The organization
12. Partnership or multi-member LLC	The partnership

For this type of account:	Give name and EIN of
14. Account with the Department of Agriculture in the name of a public entity (such as a state or local government, school district, or prison) that receives agricultural program payments	The public entity
 Grantor trust filing under the Form 1041 Filing Method or the Optional Form 1099 Filing Method 2 (see Regulations section 1.671–4(b)(2)()(B)) 	The trust

- List first and circle the name of the person whose number you furnish. If only one person on a joint account has an SSN, that person's number must be furnished.
- ² Circle the minor's name and furnish the minor's SSN.
- ³ You must show your individual name and you may also enter your business or DBA name on the "Business name/disregarded entity" name line. You may use either your SSN or EIN (if you have one), but the IRS encourages you to use your SSN.
- ⁴ List first and circle the name of the trust, estate, or pension trust. (Do not furnish the TIN of the personal representative or trustee unless the legal entity itself is not designated in the account title.) Also see Special rules for partnerships, earlier.
- *Note: The grantor also must provide a Form W-9 to trustee of trust.

Note: If no name is circled when more than one name is listed, the number will be considered to be that of the first name listed.

Secure Your Tax Records From Identity Theft

Identify theft occurs when someone uses your personal information such as your name, SSN, or other identifying information, without your permission, to commit fraud or other crimes. An identify thief may use your SSN to get a job or may file a tax return using your SSN to receive a refund.

To reduce your risk:

- · Protect your SSN,
- Ensure your employer is protecting your SSN, and
- Be careful when choosing a tax preparer.

If your tax records are affected by identity theft and you receive a notice from the IRS, respond right away to the name and phone number printed on the IRS notice or letter.

If your tax records are not currently affected by identity theft but you think you are at risk due to a lost or stolen purse or wallet, questionable credit card activity or credit report, contact the IRS Identity Theft Hotline at 1-800-908-4490 or submit Form 14039.

For more information, see Pub. 5027, Identity Theft Information for Taxpavers.

Victims of identity theft who are experiencing economic harm or a systemic problem, or are seeking help in resolving tax problems that have not been resolved through normal channels, may be eligible for Taxpayer Advocate Service (TAS) assistance. You can reach TAS by calling the TAS toll-free case intake line at 1-877-777-4778 or TTY/TDD 1-800-829-4059.

Protect yourself from suspicious emails or phishing schemes. Phishing is the creation and use of email and websites designed to mimic legitimate business emails and websites. The most common act is sending an email to a user falsely claiming to be an established legitimate enterprise in an attempt to scam the user into surrendering private information that will be used for identity theft.



Town of Bourne

24 Perry Avenue Bourne, MA 02532

FID #04-2455641

FF&E PURCHASE ORDER

BILL:					
	f Bourne				N ALL INVOICES, PACKAGES, AND
	y Avenue				IG PAPERS
Bourne,	, Massachusetts 02532			PO # - FFE - 028	
			DATE:	6/18/2019	
VENDOR W.B. Mas	R: son Co.,Inc.		SHIP TO:	Bourne Intermediate So	chool
W.D. Mac	3011 GG.,,IIIC.			Bourne intermediate of	311001
	e Street, Brockton, MA. 02303		Address	70 Trowbridge Road, B	ourne MA 02532
	leher: Rick.Kelleher@wbmason.com		DELIVED	O INICIALL AC COON A	O BOOGIDI E
888-926-2	2/66		DELIVER	& INSTALL - AS SOON A	SPUSSIBLE
QUANTITY	Y ITEM/MODEL NO.	DESCRIPTION		PRICE PER UNIT	PRICE
	<u> </u>	DESCRIFTION		PRICE PER UNIT	PRICE
Locatio	on: Classroom 180				
8	CS3-01, Columbia w/Galaxy Leg	Worktable, Rect., 60' Adj.	'x24",	\$227.64	\$1,821.12
		 		-	
<u> </u>		<u> </u>			
	+				\$ -
				Purchase Order Total:	\$1,821.12
				1 410	
		BUYER:	To	own of Bourne	
		APPROVAL:			
			Thomas Gu	erino, Town Administrator	
Importan		1_			
	ns listed on this purchase order shall be payable and conditions of the Bid Documents apply.	e.			
7 (11 (3111.3	and conditions of the Bia Booking Spr.,.				

RTDA SCOPE PAWNENT PAID RECOMIN. O. REW. P.O. PAYMENT PAID RECOMIN. T ADJUST. AMOUNT. #1 DIRECT TO DATEBAS 5.77 \$8 930.48 \$750.00 \$750.00 \$750.00 \$750.00 4.56 \$8 930.48 \$750.00 \$750.00 \$750.00 \$750.00 \$750.00 4.56 \$100.00 \$230.74 \$100.00 \$750.00 \$750.00 \$750.00 \$700.00 5.07 \$2.50.74 \$2.50.74 \$2.50.74 \$10.00 \$8.00 \$8.00 6.00 \$2.50.47.68 \$1.257.44	BOURNE	BOURNE INTERMEDIATE SCHOOL - JUNE 18, 2019	NE 18, 2019						
REV. PO. REV. PO. PAMENT PALD ECONAM WELLAMS PLANO SHOP \$750.00 \$750.00 \$750.00 \$750.00 MILLAMS PLANO SHOP \$405.24 \$100.00 \$750.00 \$750.00 \$750.00 MILLAMS PLANO SHOP \$250.00 \$750.00 \$750.00 \$750.00 \$750.00 \$750.00 MILLAMS PLAND INC. \$251.07 \$255.12.74 \$10.00 \$750.00 \$700.00 \$700.00 \$700.00 SCHOOL PREADLY INC. \$25.34.76 \$25.34.76 \$25.34.76 \$10.00 \$10.00 \$10.00 SCHOOL PRICE INTERIORS \$25.34.76 \$25.34.76 \$25.34.76 \$10.00 \$10.00 \$10.00 \$10.00 REDICTORIALY INC. \$25.34.76 \$25.34.76 \$25.34.76 \$25.34.74 \$10.00 \$10.00 \$10.00 \$10.00 \$10.00 \$10.00 \$10.00 <th< th=""><th>BOURNE,</th><th>MASSACHUSETTS - PAGE 1 O</th><th>F 2</th><th></th><th></th><th></th><th></th><th></th><th></th></th<>	BOURNE,	MASSACHUSETTS - PAGE 1 O	F 2						
EQUIPMENT ORIG. P.O. REV. P.O. PAYMENT PAID SECONA WB. MASON CO., INC. \$7750.00 \$750.00 \$750.00 \$750.00 \$750.00 WILLIAMS PIANO SHOP \$7750.00 \$750.00 \$750.00 \$750.00 \$750.00 \$750.00 WILLIAMS PIANO SHOP \$750.00	SUMMAR	Y OF PURCHASE ORDERS ISSU	JED UNDER TI	SCOPE	JF WORK:				
SUPPLIER AMOUNT ADJUST AMOUNT # I DIRECT TO DATEBA WB. MASON CO., INC. \$571,525.37 \$890,48 \$580,458.58 \$1,061.04 \$10,061.04 WILLIAMASY PHANG SHOP \$770,007 \$730,007 \$730,007 \$10,061.04 \$10,061.04 SCHOOL, FRALTH CORP. \$24,09.74 \$10,007 \$23,007 \$10,007 \$10,007 SCHOOL, SPECALATY INC. \$25,14.88 \$12,514.88 \$12,574.48 \$10,007 \$10,007 SCHOOL, SPECALATY INC. \$25,514.88 \$12,574.48 \$12,574.4 \$10,007 \$10,007 SCHOOL, SPECALATY INC. \$25,514.88 \$12,574.8 \$12,574.4 \$12,507.4 \$10,007 WINDY CHARLAIS \$12,548.8 \$12,548.8 \$12,574.4 \$12,507.4 \$10,00 \$10,00 MONITOR EQUIPMENT CO. \$25,476.8 \$13,583.40 \$25,395.53 \$10,00 \$10,00 \$10,00 \$10,00 \$10,00 \$10,00 \$10,00 \$10,00 \$10,00 \$10,00 \$10,00 \$10,00 \$10,00 \$10,00 \$10,00 \$10,00	P.O.	EQUIPMENT	ORIG. P.O.		REV. P.O.	PAYMENT	PAID	RECOMM	
WE MASON CO., INC. \$571,255.37 \$8,890.458.85 \$80,658.85 \$80,00 \$570.00 \$80,00 \$8	NUMBER	SUPPLIER	AMOUNT	ADJUST.	AMOUNT	#1	DIRECT	TO DATE	BALANCE
MILLIAMR: PIANO SHOP \$75000 \$7500	N N	W.B. MASON CO., INC.	\$371,525.37	\$8,930.48	\$380,455.85			\$0.00	\$380,455.85
HILLYARD. INC. \$4,654.56 HILLYARD. INC. \$4,654.56 S1,061.04 S1,061.04 S1,061.04 S1,001.04 S1,001.04 S1,000.04 S1,001.04 S1,001	1	WILLIAMS' PIANO SHOP	\$750.00		\$750.00	\$750.00		\$750.00	COMPLETE
SCHOOL HEALTH CORP. \$2,499.74 -\$100.00 \$239.74 \$500.00 SCHOOL HEALTH CORP. \$2,512.84 \$1,257.44 \$500.00 SCHOOL SPECIALTION. \$2,514.88 \$1,257.44 \$1,000.00 DEMOC, INC. \$2,514.88 \$2,514.88 \$1,257.44 \$1,000.00 DEMOC, INC. \$2,514.88 \$2,514.88 \$2,500.00 \$200.00 MONITOR EQUIPMENT CO. \$2,547.12 \$2,547.12 \$2,547.12 \$2,000.00 RED THREAD SPACES \$2,547.12 \$2,547.12 \$2,547.12 \$2,540.00 \$2,547.12 ROBERT H, LORD CO. \$3,400.00 \$1,200.00 \$4,200.00		HILLYARD, INC.	\$4,654.56		\$4,654.56	\$1,061.04		\$1,061.04	\$3,593.52
WENDER CORPORATION \$9873.00 \$80.00 \$0.00 DEMOCO, INC. \$25.512.74 \$25.512.74 \$1.257.44 \$1.00 DEMOCO, INC. \$2.514.88 \$2.514.88 \$1.257.44 \$1.257.44 UNION OFFICE INTERIORS \$7.956.00 \$2.514.88 \$1.257.44 \$1.257.44 UNION OFFICE INTERIORS \$2.507.12 \$2.50.00 \$1.50.00 \$1.50.00 RED THREAD SPACES \$2.507.12 \$2.507.12 \$2.500.00 \$2.500.00 PRO-QUIP INC. \$2.507.12 \$2.507.12 \$2.500.00 \$2.500.00 BSN SPORTS \$1.383.40 \$1.383.40 \$1.383.40 \$3.400.00 \$3.400.00 SOLTHAND ELGARA, MATERIALIS \$1.546.80 \$1.		SCHOOL HEALTH CORP.	\$2,409.74	-\$100.00	\$2,309.74			\$0.00	\$2,309.74
SCHOOL SPECIALTY INC. \$32,512.74 \$30,00 \$40,00 DEMICO, INC. \$2,514.88 \$12,514.88 \$12,574.44 \$12,574.44 UNION OFFICE INTERIORS \$25,347.60 \$25,148.8 \$12,574.45 \$20,00 MONITOR EQUIPMENT CO. \$25,347.62 \$25,447.68 \$22,395.53 \$20,00 RED THREAD SPACES \$2,547.12 \$2,540.12 \$2,540.12 \$20,00 ROBERT H. LORD CO. \$77,973.4 \$77,973.4 \$77,973.4 \$70,00 ROBERT H. LORD CO. \$71,373.40 \$71,383.40 \$71,383.40 \$71,343.40 NED SIN SPORTS \$1,345.80 \$1,546.98 \$71,349 \$71,349 NED MASON CO., INC. \$1,325.20 \$1,449.80 \$71,449 \$71,449 SOLTHAMASON CO., INC. \$1,325.20 \$1,325.20 \$41,728.0 \$1,325.20 SOLTARESHORE LEARN, MATERIALS \$1,325.20 \$1,346.98 \$71,744 \$1,346.98 \$71,744 BLICK ART MATERIALS \$1,325.20 \$1,326.20 \$1,346.98 \$1,346.98 \$1,346.39 \$1,346.39 PILLIZARBORE LE		WENGER CORPORATION	\$9,873.00		\$9,873.00			\$0.00	\$9,873.00
DEMCO, INC. \$2.514.88 \$1.257.44 \$1.257.44 \$1.257.44 \$1.257.44 \$1.257.44 \$1.257.44 \$1.257.44 \$1.257.44 \$1.257.44 \$1.257.44 \$1.257.44 \$1.257.44 \$1.257.45 \$1.257.12 \$1.255.65 \$1.257.12 \$1.255.65 \$1.257.12 \$1.255.65 \$1.257.12 \$1		SCHOOL SPECIALTY INC.	\$32,512.74		\$32,512.74			\$0.00	\$32,512.74
NONTOREQUIPMENT CO. \$57,956.00 \$57,956.00 \$57,956.00 \$50,947.68 \$52,947.68 \$52,947.68 \$52,947.68 \$52,947.68 \$52,947.68 \$52,947.68 \$52,947.69 \$50,040 \$4200.00 \$44,200.00 \$84,000.00		DEMCO, INC.	\$2,514.88		\$2,514.88	\$1,257.44		\$1,257.44	\$1,257.44
REDTHREAD SPACES \$26,347.68 \$20,347.68 \$20,347.68 \$20,347.68 \$20,347.68 \$20,000 \$4,200.00 \$4,200		UNION OFFICE INTERIORS	\$37,956.00		\$37,956.00			\$0.00	\$37,956.00
RED THREAD SPACES \$2,207,12 \$1,000 PRO-QUIPINC. \$1,383.40 \$1,433.40 \$1,433		MONITOR EQUIPMENT CO.	\$26,347.68		\$26,347.68	\$22,395.53		\$22,395.53	\$3,952.15
PRO-QUIP INC. \$8,400.00 \$84,000.00 \$4,200.00 \$4,200.00 \$4,200.00 \$1,200.00		RED THREAD SPACES	\$2,507.12		\$2,507.12			\$0.00	\$2,507.12
ROBERT H. LORD CO. \$77,927.34 \$77,927.34 \$70.02.34 \$0.00 \$9.00 BEN SPORTS SII,283.40 \$1,283.40 \$9.40.00 \$9.40 \$9.00 WB. MASON CO., INC. \$2,668.08 \$1,546.98 \$1,546.98 \$471.32 \$471.32 SOUTHAAW ENTERPRISES \$1,546.98 \$1,546.98 \$773.49 \$471.32 \$421.32 SCHOOL SPECIALIY INC. \$6,158.41 \$4,132.20 \$421.32 \$6.00 \$6.00 M.D. STETSON COMPANY \$12,147.4 \$12,714.74 \$12,714.74 \$12,714.74 \$12,714.74 HILLYARD, INC. \$4,179.80 \$4,179.80 \$4,179.80 \$6.00 \$6.00 NALAWARDS - BIDS OF 472219: \$6,177.16.28 \$8,830.48 \$6,286.16 \$6,388.16 \$6.00 IAKESHORE LEARN, MATERIALS \$15,805.50 \$15,805.50 \$15,805.50 \$6,388.16 \$6,388.16 IAKESHORE LEARN, MATERIALS \$15,805.50 \$15,805.50 \$26,494.49 \$6,249.49 \$6,249.49 \$6,249.49 \$6,249.49 \$6,249.49 \$6,249.49 \$6,249.49 \$6,249.49		PRO-QUIP INC.	\$8,400.00		\$8,400.00	\$4,200.00		\$4,200.00	\$4,200.00
BSN SPORTS \$11,383.40 \$11,383.40 \$0.00 \$9 WB MASON CO., INC. \$2,686.00 \$2,686.00 \$2,688.00 \$944.00 \$944.00 WB MASON CO., INC. \$1,346.89 \$1,346.89 \$173.49 \$174.00 IAKESHORE LEARN. MATERIALS \$6,158.41 \$6,158.41 \$3,482.35 \$3421.32 SCHOOL SPECIALTY INC. \$6,158.41 \$6,158.41 \$3,482.35 \$3,482.35 BLICK ART MATERIALS \$1,274.74 \$1,275.20 \$10,00 BLICK ART MATERIALS \$1,274.74 \$10,00 BLICK ART MATERIALS \$1,274.74 \$10,00 BLICK ART MATERIALS \$1,274.74 \$10,00 AHLLYARD, INC. \$4,179.80 \$41,79.80 \$1,774.74 HILLYARD, INC. \$4,176.20 \$41,778.70 \$1,774.74 ANALAWARDS - BIDS OF 4/22/19. \$1,275.46 \$1,275.47 \$1,575.28 ALA KESHORE LEARN. MATERIALS \$15,46,49 \$1,575.45 \$1,575.28 \$1,575.28 ANDALAWARDS - BIDS OF 4/22/19. \$1,575.45 \$1,575.45 \$1,575.45 \$1,575.45		ROBERT H. LORD CO.	\$77,927.34		\$77,927.34			\$0.00	\$77,927.34
WB. MASON CO., INC. \$2,608.00 \$2,608.00 \$944.00 \$944.00 SOUTHPAW EXTERRISES \$1,546,98 \$1,546,98 \$173.49 \$471.32 SOUTHPAW EXTERRISES \$1,546,98 \$1,546,98 \$471.32 \$471.32 CHOOL SPECIALIY INC. \$6,138.41 \$4,132.2 \$421.32 \$6.138.41 BLICK ART MATERIALS \$1,325.20 \$1,325.20 \$6.138.41 \$1,348.235 \$6.00 M.D. STETSON COMPANY \$1,274.74 \$1,225.20 \$1,325.20 \$6.00 \$1,00 M.D. STETSON COMPANY \$1,714.74 \$1,274.74 \$1,325.20 \$1,30 \$1,00 M.D. STETSON COMPANY \$1,714.74 \$1,274.74 \$1,30 \$1,00 \$1,00 ALA LAYARD, INC. \$61,7,16.28 \$8,830.48 \$626,54.76 \$1,32,285.17 \$1,00 \$1,00 ALA KESHORE LEARN MATERIALS \$1,260.24 \$1,205.20 \$1,205.20 \$1,00 \$1,00 \$1,00 \$1,00 \$1,00 \$1,00 \$1,00 \$1,00 \$1,00 \$1,00 \$1,00 \$1,00 \$1,00 \$1,00 </td <td></td> <td>BSN SPORTS</td> <td>\$11,383.40</td> <td></td> <td>\$11,383.40</td> <td></td> <td></td> <td>\$0.00</td> <td>\$11,383.40</td>		BSN SPORTS	\$11,383.40		\$11,383.40			\$0.00	\$11,383.40
SOUTHPAW ENTERPRISES \$1,546.98 \$15,46.98 \$173.49 \$773.49 LAKESHORE LEARN MATERIALS \$421.32 \$421.32 \$421.32 \$421.32 \$421.32 SCHOOL SPECIALTY INC. \$6,188.41 \$6,188.41 \$6,188.41 \$5,482.35 \$5,482.35 BLOKA RYT MATERIALS \$1,277.47.74 \$1,277.47.74 \$1,277.47.74 \$1,277.47.74 \$0.00 MLD. STETSON COMPANY \$4,179.80 \$4,179.80 \$4,179.80 \$0.00 \$0.00 HILLYARD, INC. \$4,179.80 \$4,179.80 \$4,179.80 \$0.00 \$0.00 TOTALS #I \$61,7716.28 \$8,830.48 \$6,546.76 \$535.285.17 \$5,328.81 ANALAWARDS - BIDS OF 402219: \$61,7716.28 \$8,830.48 \$6,2546.76 \$5,388.16 \$6,000 RD AL AWARDS - BIDS OF 4020-10 \$15,805.50 \$15,805.50 \$15,805.50 \$6,000 \$6,000 W.B. MASON CO., INC. \$15,805.50 \$25,404.49 \$25,404.49 \$25,404.49 \$6,000 \$6,000 BOST LASER \$4,000 \$6,200.00 \$26,200.00 \$26,200.00 <td></td> <td>W.B. MASON CO., INC.</td> <td>\$2,608.00</td> <td></td> <td>\$2,608.00</td> <td>\$944.00</td> <td></td> <td>\$944.00</td> <td>\$1,664.00</td>		W.B. MASON CO., INC.	\$2,608.00		\$2,608.00	\$944.00		\$944.00	\$1,664.00
LAKESHORE LEARN. MATERIALS \$421.32 \$421		SOUTHPAW ENTERPRISES	\$1,546.98		\$1,546.98	\$773.49		\$773.49	\$773.49
SCHOOL SPECIALITY INC. \$6,158.41 \$6,158.41 \$6,158.42.35 \$3.482.35 BLICK ART MATERIALS \$1,325.20 \$1,325.20 \$0.00 M.D. STETSON COMPANY \$1,377.14.74 \$0.00 HILLYARD, INC. \$4,179.80 \$4,179.80 \$50.00 TOTALS #I \$617,716.28 \$8,830.48 \$626,546.76 \$35,285.17 \$50.00 ANALAWARDS - BIDS OF 4/22/19: \$617,716.28 \$8,830.48 \$626,546.76 \$35,285.17 \$50.00 ANALAWARDS - BIDS OF 4/22/19: \$617,716.28 \$8,830.48 \$626,44.76 \$535,285.17 \$50.00 ANALAWARDS - BIDS OF 4/22/19: \$61,7716.28 \$8,830.48 \$626,44.49 \$6,388.16 \$6,388.16 RDC HOLDINGS: SCHOOL FURN. \$15,805.50 \$15,805.50 \$15,805.50 \$6,388.16 \$6,000 W.B. MASON CO., INC. \$1,820.12 \$6,209.30 \$4,209.30 \$4,209.30 \$6,2708.07 \$6,388.16 \$6,388.16 M.B. MASON CO., INC. \$1,821.12 \$6,388.16 \$6,388.16 \$6,388.16 \$6,388.16 \$6,388.16 TOTALS #2 <		LAKESHORE LEARN. MATERIALS	\$421.32		\$421.32	\$421.32		\$421.32	COMPLETE
BLICK ART MATERIALS \$1,325.20 \$0.00 M.D. STETSON COMPANY \$1,2714.74 \$10,00 HILLYARD, INC. \$4,179.80 \$4,179.80 \$4,179.80 HILLYARD, INC. \$4,179.80 \$4,179.80 \$4,179.80 ONALAWARDS - BIDS OF 4/22/19: \$617,716.28 \$8,830.48 \$626,546.76 \$35,285.17 \$50.00 DNALAWARDS - BIDS OF 4/22/19: \$7,515.48 \$6,388.16 \$6,388.16 \$6,388.16 LAKESHORE LEARN. MATERIALS \$7,515.48 \$5,494.49 \$6,388.16 \$6,388.16 RALAWARDS - BIDS OF 4/22/19: \$15,805.50 \$15,805.50 \$15,805.50 \$6,388.16 MIDWEST TECHNOLOGY \$5,374.54 \$805.04 \$80.00 \$6,000 W.B. MASON CO., INC. \$5,374.54 \$805.04 \$6,000 SCHOOL HEALTH CORP. \$805.04 \$80.00 \$6,000 BOSS LASER \$4,209.30 \$4,209.30 \$6,388.16 \$6,388.16 W.B. MASON CO., INC. \$6,17,16.28 \$8,830.48 \$6,206.546.76 \$6,388.16 W.B. MASON CO., INC. \$6,180.30 \$6,200.30 <td></td> <td>SCHOOL SPECIALTY INC.</td> <td>\$6,158.41</td> <td></td> <td>\$6,158.41</td> <td>\$3,482.35</td> <td></td> <td>\$3,482.35</td> <td>\$2,676.06</td>		SCHOOL SPECIALTY INC.	\$6,158.41		\$6,158.41	\$3,482.35		\$3,482.35	\$2,676.06
M.D. STETSON COMPANY \$12,714.74 \$10,714.74 \$0.00 <		BLICK ART MATERIALS	\$1,325.20		\$1,325.20			\$0.00	\$1,325.20
HILLYARD, INC.		M.D. STETSON COMPANY	\$12,714.74		\$12,714.74			\$0.00	\$12,714.74
TOTALS #1 \$617,716.28 \$8,830.48 \$626,546.76 \$35,285.17 \$15,285.17 \$15,285.17 \$25,285.17 \$25,285.17 \$25,285.17 \$25,285.17 \$25,285.17 \$25,285.17 \$25,285.17 \$25,285.17 \$25,285.17 \$25,285.17 \$25,285.17 \$25,383.16 \$25,383.16 \$25,00 \$25,383.16 \$25,00		HILLYARD, INC.	\$4,179.80		\$4,179.80			\$0.00	\$4.179.80
ONALAWARDS - BIDS OF 4/22/19: \$7,515.48 \$6,388.16 \$6,388.16 \$6,388.16 \$6,388.16 LAKESHORE LEARN. MATERIALS \$26,494.49 \$26,494.49 \$50.00 \$50.00 \$50.00 \$60.00		TOTALS #1	\$617,716.28	\$8,830.48	\$626,546.76	\$35,285.17		\$35,285.17	\$591,261.59
LAKESHORE LEARN. MATERIALS \$7,515.48 \$6,388.16 \$6,388.16 \$6,388.16 RDC HOLDINGS: SCHOOL FURN. \$26,494.49 \$26,494.49 \$26,494.49 \$6,388.16 \$6,000 \$100 \$	ADDITIONA	AL AWARDS - BIDS OF 4/22/19:							
RDC HOLDINGS: SCHOOL FURN. \$26,494.49 \$26,494.49 \$6.00 \$6.388.16 \$6.00 \$6.388.16 \$6.388.16		LAKESHORE LEARN. MATERIALS	\$7,515.48		\$7,515.48	\$6,388.16		\$6,388.16	\$1,127.32
W.B. MASON CO., INC. \$15,805.50 \$15,805.50 \$60.00 <td></td> <td>RDC HOLDINGS: SCHOOL FURN.</td> <td>\$26,494.49</td> <td></td> <td>\$26,494.49</td> <td></td> <td></td> <td>\$0.00</td> <td>\$26,494.49</td>		RDC HOLDINGS: SCHOOL FURN.	\$26,494.49		\$26,494.49			\$0.00	\$26,494.49
\$5,374.54 \$5,374.54 \$0.00 \$805.04 \$805.04 \$0.00 \$682.60 \$682.60 \$0.00 \$1,821.12 \$1,821.12 \$0.00 \$62,708.07 \$62,708.07 \$6,388.16 \$6,388.16 \$62,708.07 \$0.00 \$62,708.07 \$6,388.16 \$6,388.16 \$6,388.16 \$680,424.35 \$8,830.48 \$689,254.83 \$41,673.33 \$41,673.33 \$41,673.33		W.B. MASON CO., INC.	\$15,805.50		\$15,805.50			\$0.00	\$15,805.50
\$805.04 \$805.04 \$805.04 \$805.04 \$805.04 \$805.04 \$8082.60 \$8082.60 \$80.00 \$84209.30 \$84209.30 \$80.00 \$81.821.12 \$80.00 \$82.708.07 \$80.00 \$82.708.07 \$80.00 \$82.708.07 \$80.388.16 \$80.00 \$82.708.07 \$80.388.16 \$80.00 \$82.708.07 \$80.388.16 \$80.00 \$82.708.07 \$80.388.16 \$80.00 \$82.708.07 \$80.388.16 \$80.00 \$82.708.07 \$80.388.16 \$80.00 \$82.708.07 \$80.388.16 \$80.00 \$8		MIDWEST TECHNOLOGY	\$5,374.54		\$5,374.54			\$0.00	33
\$682.60 \$682.60 \$0.00 \$4,209.30 \$4,209.30 \$0.00 \$1,821.12 \$0.00 \$0.00 \$62,708.07 \$6,388.16 \$6,388.16 \$617,716.28 \$8,830.48 \$626,546.76 \$35,285.17 \$62,708.07 \$6,388.16 \$6,388.16 \$6,388.16 \$680,424.35 \$8,830.48 \$689,254.83 \$41,673.33 \$41,673.33		SCHOOL HEALTH CORP.	\$805.04		\$805.04			\$0.00	
\$4,209.30 \$0.00 \$1,821.12 \$0.00 \$62,708.07 \$6,388.16 \$6,388.16 \$617,716.28 \$8,830.48 \$62,708.07 \$6,388.16 \$6,388.16 \$62,708.07 \$6,388.16 \$6,388.16 \$6,388.16 \$6,388.16 \$6,388.16 \$62,708.07 \$6,388.16 <		UNION OFFICE INTERIORS	\$682.60		\$682.60			\$0.00	
\$1.821.12 \$0.00 \$62,708.07 \$0.00 \$62,708.07 \$6,388.16 \$6,388.16 \$617,716.28 \$8,830.48 \$62,708.07 \$6,388.16 \$6,388.16 \$62,708.07 \$0.00 \$62,708.07 \$6,388.16 \$6,388.16 \$680,424.35 \$8,830.48 \$689,254.83 \$41,673.33 \$41,673.33		BOSS LASER	\$4,209.30		\$4,209.30			\$0.00	
\$62,708.07 \$6388.16 \$6,388.16 \$6,388.16 \$617,716.28 \$8,830.48 \$626,546.76 \$35,285.17 \$35,285.17 \$62,708.07 \$6,388.16 \$6,388.16 \$6,388.16 \$680,424.35 \$8,830.48 \$689,254.83 \$41,673.33		W.B. MASON CO., INC.	\$1,821.12		\$1,821.12			\$0.00	\$1,821.12
\$617,716.28 \$8,830.48 \$626,546.76 \$35,285.17 \$35,285.17 \$62,708.07 \$0.00 \$62,708.07 \$6,388.16 \$6,388.16 \$680,424.35 \$8,830.48 \$689,254.83 \$41,673.33		TOTALS #2	\$62,708.07	\$0.00	\$62,708.07	\$6,388.16		\$6,388.16	\$56,319.91
\$62,708.07 \$6,388.16 \$6,388.16 \$6,388.16 \$680,424.35 \$8,830.48 \$689,254.83 \$41,673.33 \$41,673.33	TOTALS #1	- PURCHASE ORDERS	\$617,716.28	\$8,830.48	\$626,546.76	\$35,285.17		\$35,285.17	\$591,261.59
\$680,424.35 \$8,830.48 \$689,254.83 \$41,673.33 \$41,673.33	TOTALS #2	- ADDITIONAL AWARDS-BIDS	\$62,708.07	\$0.00	\$62,708.07	\$6,388.16		\$6,388.16	\$56,319.91
	GRAND TO	TALS	\$680,424.35	\$8,830.48	\$689,254.83	\$41,673.33		\$41,673.33	\$647,581.50

HOOL - JUNE 18, 2019	PAGE 2 OF 2	FFE-001: INCREASED BY \$2 277 08 DITE TO INCREASE IN NITMBER OF RINS FOR 177FM CS2.01		W.B. MASON: CHANGE ORDER CO-3 TO FFE-001: DECREASED BY \$549.60 DUE TO DELETION OF ITEM OF1-01, HASKELL DESK, IN OFFICE #108.	SCHOOL HEALTH: CHANGE ORDER CO-1 TO FFE-004: DECREASED BY \$100.00 DUE TO SHIPPING DATE DIRECTLY BY MANUFACTURER.															
BOURNE INTERMEDIATE SCHOOL - JUNE 18, 20	BOURNE, MASSACHUSETTS - PAGE 2 OF 2	NOTES: W.B. MASON: CHANGE ORDER CO.1 TO FEE-001: INCREASED BY	W.B. MASON: CHANGE ORDER CO-2 TO FFE-001: INCREASED BY	V.B. MASON: CHANGE ORDER CO-3 TO FFE-001: DECREASED	CHOOL HEALTH: CHANGE ORDER CO-1 TO FFE-004: DECREA															

Traniello, Sarah

From: Douglas Faria <dfaria@edvancetech.com>

Sent: Thursday, June 20, 2019 12:51 PM

To: Seeley, Joel

Cc: Jay Williams; Traniello, Sarah; Dias, Antone; Project, Mail

Subject: BIS - Akuity Purchase Order

Joel,

For clarification purposes, the new P.O. to Akuity is for hardware, licensing and installation required at the Middle School to connect BIS to the school network.

Thank you,

Douglas A. Faria Principal

Edvance Technology Design, Inc.

300 Brickstone Square, Suite 201 Andover, Massachusetts 01880

T (978) 256-9900 ext. 203



TECHNOLOGY PURCHASE ORDER

BILL: Town of Bourne THIS NUMBER MUST APPEAR ON ALL INVOICES, PACKAGES, AND SHIPPING PAPERS 24 Perry Avenue Bourne, Massachusetts 02532 PO # - TECH - 009 DATE: VENDOR: SHIP TO: Akuity Name Bourne Intermediate School Address 1 Westec Drive, Auburn, MA 01501 chris.tankis@akuity.com 70 Trowbridge Road, Bourne MA 02532 508-756-9300 DESCRIPTION QUANTITY | ITEM/MODEL NO. PRICE PER UNIT PRICE Extreme Networks 10GBASE-LR 950.00 \$ 10302 \$ 1,900.00 SFP+ Module - 1 x 10GBase-LR Extreme Networks X440-G2 Dual 400.00 \$ 400.00 16542 \$ 10GbE Upgrade License 33051 Fiber Cable \$ 20.00 \$ 40.00 **FREIGHT** \$ \$ 60.00 Shipping 60.00 **EST-SYSENG** Labor \$ 215.00 860.00 \$ Purchase Order Total: \$ 3,260.00 BUYER: ____ Town of Bourne APPROVAL: Thomas Guerino, Town Administrator

Only items listed on this purchase order shall be payable. All terms and conditions of the Bid Documents apply.

Important:

5087569300



Thursday, June 06, 2019

Bourne Public Schools Steven Lamarche 36 Sandwich Road Bourne, MA 02532 slamarche@bourneps.org

Dear Steven,

Attached, please find the quote requested on your behalf, by System Engineer Jeff Rouille, for a pair of single mode 10G fiber modules, a pair of fiber patch cables, and a 10Gb license for your X440-G2-48p POE switch. This will provide connectivity from the Bourne Intermediary School to the Bourne Middle School at 10Gb.

Please Note: These items will be shipped to your primary location directly.

Please Note: Items may not ship on the same day they are ordered. Upgraded shipping options are offered to expedite your order but do not guarantee overnight delivery.

Feel free to contact me to go over the quote in detail and I can answer any questions that you may have.

Thanks!

Chris Tankis Account Executive AKUITY Technologies

Chrie Takis.

Page 21 of 25 Page 1 of 3

5087569300



Products

Item	Description	Price	Qty	Ext. Price
10302	Extreme Networks 10GBASE-LR SFP+ Module - 1 x 10GBase-LR	\$950.00	2	\$1,900.00
Ø				
16542	Extreme Networks Extreme Switching X440-G2 Dual 10GbE Upgrade License	\$400.00	1	\$400.00
33051	C2G 1m LC-SC 10Gb 50/125 Duplex Multimode OM3 Fiber Cable - Aqua - 3ft - 1m	\$20.00	2	\$40.00

Subtotal: \$2,340.00

Shipping

Item	Description	Price	Qty	Ext. Price
FREIGHT	Shipping and Handling - FedEx Priority Overnight	\$60.00	1	\$60.00
Please Note: Items m	lay not ship on the same day they are ordered. Upgraded shipping options are offered	to expedite your order	but do no	guarantee overnight

Subtotal: \$60.00

Labor Estimate

Item	Description	Price	Qty	Ext. Price
EST-SYSENG	LABOR ESTIMATE - SYSTEMS ENGINEER	\$215.00	4	\$860.00
Estimate only: Actual time may be less than or exceed the estimate given. Actual labor will be billed separately. Client is responsible for full payment of the actual time used, regardless of estimate given. Labor estimate does not include travel charges.				

Subtotal: \$860.00

5087569300



Network Equipment to Connect Schools (BIS to BMS)



Prepared by: **AKUITY Technologies** Chris Tankis 508-471-9711 Fax 5087569988 Chris.Tankis@akuity.com

Prepared for:

Bourne Public Schools 36 Sandwich Road Bourne, MA 02532 Steven Lamarche slamarche@bourneps.org (508) 759-0660

Quote Information:

Quote #: 023458 Version: 1


Delivery Date: 06/06/2019 Expiration Date: 06/28/2019 Payment Terms: Net 30 Days

Quote Summary

Description	Amount					
Products	\$2,340.00					
Labor Estimate	\$860.00					
Subtotal:	\$3,200.00					
Shipping:	\$60.00					
Total:	\$3,260.00					
This Statement of Work ("SOW") is governed under the Master Service Agreement (the "Agreement") between PC-PLUS Technologies, Inc. d/b/a AKUITY Technologies ("AKUITY"), and the client whose name and authorized signatory appear in the signature block of this SOW ("Client"), below. Capitalized terms in this SOW will have the same meaning as those in the Agreement, unless otherwise indicated.						
Signature Date						

FLANSBURGH ARCHITECTS

FLANSBUI	AGH ANCHITECTS			
Propos	al Request	Owner Architect Contractor Field Other	☐ <no defined="" values=""></no>	
PROJECT: (name, address)	New Peebles Elementary School 70 Trowbridge Rd., Bourne, MA		PROPOSAL REQUEST NO.: Add site identificat	39 ion sign per Owner
OWNER:	Town of Bourne			
TO: (Contractor)	Brait Builders Corp. 57 Rockwood Rd., Suite 3		DATE OF ISSUANCE: 6/13	
	Marshfield. MA 02050	ARCHITECT'S PROJECT NO.:		1514.00
C	CONTRACT FOR: New School	CONTRACT DATED:		T.B.D.
	n itemized quotation for changes in the Co Documents described herein. CHANGE ORDER NOR A DIRECTION TO			
` '	wo-sided site identification sign as i o be reviewed with the owner.	ndicated on the	attached sketch. Provide	pricing for
Attachments / 0				
Sketch PR #3	39.1 dated 6/13/19.			
ARCHITECT:	Flansburgh Associates, Inc.			
BY:				
Jay Williams				



Title: Site Building Sign

as noted

Scale: