

#### **PROJECT MINUTES**

Project: Peebles Elementary School Feasibility Study Project No.: 15041 Prepared by: Joel Seeley Meeting Date: 2/18/2016 School Building Committee Meeting Meeting No: Re: 12 Location: Bourne Veteran's Memorial Community Center Time: 6:30pm

Distribution: School Building Committee Members, Attendees (MF)

#### Attendees:

PRESENT	NAME	AFFILIATION	VOTING MEMBER
✓	James L. Potter	Chairman, School Building Committee	Voting Member
✓	Peter J. Meier	Board of Selectmen	Voting Member
	Christopher Hyldburg	Chairman, School Committee	Voting Member
✓	Mitch McClain	Member, School Committee	Voting Member
✓	Natasha Scarpato	Member at Large	Voting Member
	Richard A. Lavoie	Finance Committee	Voting Member
✓	William Meier	Building Trade Expert	Voting Member
	Mary Jo Coggeshall	Member at Large	Voting Member
	Frederick H. Howe	Board of Health	Voting Member
✓	Steven M. Lamarche	Superintendent of Schools, BPS	Voting Member
✓	Edward S. Donoghue	Director of Business Services, BPS	Non-Voting Member
	Thomas M. Guerino	Town Administrator	Non-Voting Member
	Jonathan Nelson	Director of Facilities, Town of Bourne	Non-Voting Member
✓	Elizabeth A. Carpenito	Principal, BES	Non-Voting Member
	Kathy Anderson	Elementary/Special Education Secretary	Non-Voting Member
✓	Janey Norton	Principal, PES	
	Kent Kovacs	FAI, Architect	
✓	Betsy Farrell Garcia	FAI, Architect	
✓	Michael Cimorelli	FAI, Architect	
✓	Joel Seeley	SMMA, OPM	

Meeting Date: 2/18/2016

Meeting No.: 12 Page No.: 2

Item #	Action	Discussion				
12.1	Record	Call to Order, 6:30 PM, meeting opened.				
12.2	Record	A motion was made by S. Lamarche and seconded by P. Meier to approve the 1/7/16 School Building Committee meeting minutes. No discussion, motion passed unanimous by those attending, one abstention.				
12.3	Record	A motion was made by M. McClain and seconded by S. Lamarche to approve the 2/4/16 School Building Committee meeting minutes. No discussion, motion passed unanimous by those attending, three abstentions.				
12.4	Record	Warrant No. 4 was reviewed. A motion was made by P. Meier and seconded by N. Scarpato to approve Warrant No. 4. No discussion, motion passed unanimous.				
12.5	Record	Warrant No. 5 was reviewed. A motion was made by S. Lamarche and seconded by P. Meier to approve Warrant No. 5. No discussion, motion passed unanimous.				
12.6	Record	P. Meier indicated the Moderator indicated verbally that for any future at-large vacant Committee seats, the Moderator will make the appointment. The Committee defined that for any future vacant at-large seats, the opening will be posted by the Chairman, applications will be received by the Chairman, and after review by the Committee, the Chairman will make a recommendation to the Moderator for appointment.				
12.7	B. Garcia	B. Garcia reviewed the Status Matrix, attached, of the comments and criteria identified during the 1/7/16 and 2/4/16 Committee meetings and Community Forum No. 4, to assist the Committee in deciding on the One Preferred Alternative.				
12.8	Record	B. Garcia reviewed the findings of the meeting held on 2/9/16 to discuss the bus travel distances and durations to Peebles and Bournedale, attached.				
		The findings per Options are as follows:				
		<ol> <li>Option 1A – No Change</li> <li>Option 2A – Requires 15 minute change in start and end times</li> <li>Options 4A/4B – Requires 1-2 new busses to accommodate 5<sup>th</sup> grade, an increase of approximately \$80,000 - \$90,000 in operating cost</li> </ol>				
		Committee Discussion:				
		<ol> <li>M. McClain asked if there would be savings in Middle School bussing costs under Option 2A?</li> <li>E. Donoghue indicated not likely as the same amount of busses would most likely be needed.</li> </ol>				
12.9	Record	B. Garcia reviewed the cost to abate and demolish the existing Peebles as approximately \$1.7 million, attached.				
12.10	J. Nelson	J. Nelson will review with other Town groups and develop a listing of potential options for Peebles for the next Committee meeting.				
12.11	J. Seeley	B. Garcia distributed and reviewed cut sheets for the HVAC equipment, attached. The Energy Recovery Unit has a wheel-type heat exchanger.				

Meeting Date: 2/18/2016

Meeting No.: 12
Page No.: 3

Item # Action Discussion Committee Discussion: 1. J. Seeley to send the cut sheets to J. Nelson for review. 12.12 K. Kovacs K. Kovacs will review if Cape Light Compact will provide incentives for replacing the existing fluorescent interior light fixtures with LED fixtures in Option 2A. 12.13 J. Seeley J. Seeley indicated he reviewed the preliminary calculation of MSBA reimbursement for Option 2A, which was significantly more than Options 1A, 4A and 4B. MSBA indicated there may be Cost Recovery on the original Bournedale grant for the renovations, since the school is only 10 years old, which would lower the MSBA reimbursement on Option 2A. J. Seeley requested a meeting with MSBA, anticipated for the week of 2/22/16, to review. Committee Discussion: 1. S. Lamarche requested that a member of the Committee attend the meeting. J. Seeley will coordinate with the Committee once the MSBA schedules the 12.14 J. Seeley J. Seeley indicated he had a preliminary discussion with MSBA relative to the Town performing some of the sitework, similar to the DPW project. The MSBA has several J. Nelson questions and requested a specific work breakdown. Some of the questions are: 1. How did the Town address liability between the Town and the contractor? 2. How did the Town address insurances? 3. Who would be responsible if the building settles on sitework performed by the 4. Were there any change orders caused by the Town's work submitted by the contractor? 5. Labor may not be reimbursable if performed by Town employees already on Town J. Seeley to review the specific scope of potential sitework with J. Nelson. 12.15 C. Hyldburg C. Hyldburg will confirm if the School Committee has a date conflict with Community Forum No. 6, scheduled for 4/6/16. 12.16 B. Garcia B. Garcia distributed and reviewed the updated plans for Options 1A, 2A, 4A and 4B, attached. Each option is being refined to provide to the Cost Estimator for presentation of PSR costs to the Committee at the next Committee meeting. Committee Discussion: 1. P. Meier asked if MSBA would reimburse an auditorium if added to the plans? J. Seeley indicated no, the MSBA would not participate in an auditorium. 2. J. Potter asked if spot grades can be added to the site plans? B. Garcia indicated yes, spot grades will be added. J. Potter asked if the Option 4B parking lot is sloped significantly or is a retaining wall needed? B. Garcia will review if a retaining wall needs to be added.

Meeting Date: 2/18/2016

Meeting No.: 12 Page No.: 4

Item #	Action	Discussion				
		4. J. Potter asked if the loading dock, dumpsters and service area will be visible from the entry drive on Options 1A and 4A?  B. Garcia indicated there will be screening and that she will review the location.				
		5. P. Meier recommended B. Garcia review the Town Bi-laws relative to dumpster enclosure requirements.				
		6. W. Meier asked if the service area for Options 1A and 4A was large enough to allow for deliveries and passing busses/cars?  B. Garcia indicated the roadway is 24 feet wide and the truck bay is deep enough so a parked truck does not protrude into the roadway.				
		<ol> <li>S. Lamarche asked if the second floor can be stacked over the first floor on Option 1A to avoid additional roof areas.</li> <li>B. Garcia will review.</li> </ol>				
		8. S. Lamarche indicated from an educational perspective, all the options layouts were acceptable for this level of development.				
		<ol> <li>W. Meier indicated in Option 2A, the building addition may be impacting the location of the existing electrical ductbank.</li> <li>B. Garcia will review.</li> </ol>				
		<ol> <li>J. Norton expressed concern the building addition in option 2A is very close to the loop roadway.</li> <li>B. Garcia will review.</li> </ol>				
		<ul><li>11. S. Lamarche asked if the green roof could be over the kindergarten classrooms in Option 4A?</li><li>B. Garcia indicated yes.</li></ul>				
		12. P. Meier asked if there will be photovoltaic panels on the roof? J. Seeley indicated no, the MSBA does not reimburse for panels, but the roof structure will be sized to accommodate for panels in the future.				
		13. P. Meier asked if an irrigation well could be included in Option 2A for supply water to the existing playfield irrigation system? B. Garcia will review.				
		B. Garcia will finalize refining the plans based on the discussion and provide to the Cost Estimator.				
12.17	B. Garcia	B. Garcia distributed and reviewed the draft Flyer for Community Forum No. 5. The Committee approved the flyer. FAI will deliver five poster boards to the School Administration for distribution.				
		B. Garcia led a discussion on potential questions for the SurveyMonkey. The intent would be to let the Community know about the survey at Community Forum No. 5, release it, and then review the results at Community Forum No. 6.				
		The following questions were developed:				

Meeting Date: 2/18/2016

Meeting No.: 12 Page No.: 5

Item #	Action	Discussion			
		<ol> <li>Does the Peebles Elementary School building hold sentimental value?</li> <li>Which of the following projects has the most pressing need and for which would you support funding?         <ul> <li>a) School</li> <li>b) Police &amp; Fire</li> <li>c) School, Police, &amp; Fire</li> <li>d) None of the above</li> </ul> </li> <li>What is the most important priority?         <ul> <li>a) Cost</li> <li>b) Education</li> <li>c) Location</li> <li>d) 5th Grade: Relocate to Elementary School</li> <li>e) 5th Grade: Leave at Middle School</li> <li>f) None of the above</li> </ul> </li> <li>What is the most important aspect of an elementary school?</li> <li>How can the School Building Committee improve communication?</li> <li>B. Garcia will finalize and send to the School Administration for developing the</li> </ol>			
12.18	J. Seeley	SurveyMonkey.  S. Lamarche reviewed the intent of the Data Clerk position for the School Administration.  J. Seeley to include in the agenda for the next Committee meeting.			
12.19	J. Seeley S. Lamarche	<ol> <li>Old or New Business:         <ol> <li>S. Lamarche asked to include a discussion on the history of the 5<sup>th</sup> grade in the Middle School for the next Committee meeting.</li></ol></li></ol>			
12.20	Record	Community Forum No. 5: March 3, 2016 at 6:00 pm at the Peebles Elementary School.			
12.21	Record	Next <b>SBC Meeting: March 17, 2016 at 6:30 pm</b> at the Bourne Veteran's Memorial Community Center.			
12.22	Record	A Motion was made by P. Meier and seconded by M. McClain to adjourn the meeting. No discussion, voted unanimously.			

Attachments: Agenda, cut sheets for the HVAC equipment, Updated plans for Options 1A, 2A, 4A and 4B, Draft Flyer for Community Forum No. 5, Powerpoint

JGS/sat/P:\2015\15041\04-MEETINGS\4.3 Mtg\_Notes\3-School Building Committee\2016\12\_18February2016\Schoolbuildingcommitteemeeting\_18February2016\_FINAL.Docx

Meeting Date: 2/18/2016

Meeting No.: 12 Page No.: 6

The information herein reflects the understanding reached. Please contact the author if you have any questions or are not in agreement with these Project Minutes



#### **PROJECT MEETING SIGN-IN SHEET**

Project:

Peebles Elementary School Feasibility Study

Project No.:

15041

Prepared by:

Joel Seeley

Meeting Date:

2/18/2016

Re:

School Building Committee Meeting

Meeting No:

12

Location:

Time:

6:30pm

Bourne Veterans Memorial Community Center, 234 Main Street, Buzzards Bay, Massachusetts

Distribution:

Attendees, (MF)

GNATURE A	TTENDEES	EMAIL	AFFILIATION
Votto James I	Potter	onsetip@juno.com	Chairman, School Building Committee
Melles Peter J.	Meier	pmeier@townofbourne.com	Bourne Board of Selectmen
Christop	her Hyldburg	chrish@alpha-1.com	Chairman, Bourne School Committee
Mitch M	cClain	mitchmcclain@comcast.net	Member, Bourne School Committee
ACMPE Natasha	Scarpato	scarpato4@comcast.net	Member-At-Large
Richard	A. Lavoie	Richl.Lavoie@gmail.com	Member, Bourne Finance Committee
and / Jew William	Meier	Dusty22752@aol.com	Building Trade Expert
/ Mary Jo	Coggeshall	mjcoggeshall@bourneps.org	At-Large
Frederic	k H. Howe	rickhowe9@gmail.com	Board of Health
Steven	M. Lamarche	slamarche@bourneps.org	Superintendent of Schools, BPS
Edward Edward	S. Donoghue	EDonoghue@bourneps.org	Director of Business Services, BPS
Thomas	M. Guerino	tguerino@townofbourne.com	Town Administrator
Jonatha	n Nelson	jnelson@townofbourne.com	Director of Facilities, Town of Bourne
fly audult Elizabeti	A. Carpenito	ecarpenito@bourneps.org	Principal, BES
Kathy Ar	nderson	kanderson@bourneps.org	Elementary/Special Education Secretary
Janey N	orton	jnorton@bourneps.org	Principal, PES
Kent Ko	/acs	kkovacs@flansburgh.com	Flansburgh Architects
Betsy Fa	rrell Garcia	bgarcia@flansburgh.com	Flansburgh Architects
Joel See	ley	jseeley@smma.com	SMMA
Michael Jane	Gnorecci M	101morzecci@Fonsterica	FLANSBURGH ARHITES
· · · · · · · · · · · · · · · · · · ·	Vorton	1-111A1	I CANSSOLL TO ATCH

p:\2015\15041\04-meetings\4.3 mtg\_notes\3-school building committee\2016\12\_18february2016\schoolbuildingcommitteemeetingsign-in sheet\_18february2016.docx

I PROJECT MANAGEMENT SMMA

#### **AGENDA**

Project: Peebles Elementary School Feasibility Study Project No.: 15041

Re: School Building Committee Meeting Meeting Date: 2/18/2016

Meeting Location: Bourne Veterans Memorial Community Center

Prepared by: Joel Seeley Meeting Time: 6:30 PM

Distribution: Committee Members (MF) Meeting No.: 12

1. Call to Order

- 2. Approval of Minutes January 7, 2016 and February 4, 2016
- 3. Approval of Invoices and Commitments Warrant Nos. 4 and 5
- 4. Review Updated Construction Alternatives
- 5. Prepare for Community Forum No. 5
- 6. Data Clerk for School Administration
- 7. Old or New Business
- 8. Public Comments
- 9. Next Meeting March 17, 2016
- 10. Adjourn

## Bourne Elementary Schools Community Workshop

Join us at a community meeting on March 3rd

to share your thoughts on the school project

#### **Discuss** the selected designs


Review refinements to the four design alternatives selected for further study, as well as preliminary cost and schedule.

#### **Learn** about a community-wide survey

Contribute to the design evaluation process and provide input on the future of Bourne Elementary Schools.

#### Share your thoughts

Tell us your thoughts on narrowing the final four design alternatives to one.



Location: Peebles Elementary School Cafeteria, 70 Trowbridge Rd, Bourne

Date/Time: March 3<sup>rd</sup>, 6:00 - 8:00 PM

**Town Website:** http://www.townofbourne.com/school-building-committee **Project Email:** sbc@townofbourne.com


CHILD CARE WILL BE PROVIDED AT THE SCHOOL


**Project Management: SMMA** 


Flansburgh Architects

Sponsored by the School Building Committee

#### Peebles New Construction Option 1A (250 students)








SECOND FLOOR PLAN



#### Bournedale Addition/Renovation Option 2A (725 students)









Flansburgh Architects

#### Peebles New Construction Option 4A (410 students)






FIRST FLOOR PLAN






PROJECT MANAGEMENT SMMA

#### Peebles Addition/Renovation Option 4B (410 students)





FIRST FLOOR PLAN



**SECOND FLOOR PLAN** 



PROJECT MANAGEMENT SMMA

Flansburgh Architects

#### **School Building Committee Meeting**

February 18, 2016

# Peebles Elementary School Feasibility Study



## **Design Considerations**

Date: 2/18/16

#### Peebles Elementary School Feasibility Study Educational and Working Group Meeting Action Items

	Date	Meeting Comment	Party	Resolution
Janua	ry 7, 2016	School Building Committee Meeting		
1	1/7/16	W. Meier would like to confirm that the Preferred Alternative will alleviate capacity and enrollment pressures for many years to come.	District	
2	1/7/16	S. Lamarche would like to understand the costs incurred by the Town for the Middle School and Bournedale projects in context to today's costs for the Four Alternatives.	SMMA	Escalation of Middle School and Bournedale costs presented at Feb 4 SBC meeting.
3	1/7/16	J. Potter would like to understand if there are any MSBA required spaces in the Four Alternatives that were not required in the Middle School and Bournedale projects.	District	
4	1/7/16	F. Howe would like to understand the transportation and travel impact differences between the Four Alternatives.	FAI	
5	1/7/16	J. Potter indicated the Design Team should factor in any future planned Traffic Improvements by the Cape Cod Commission that may impact the Four Alternatives.	FAI	Nitsch has studied work being completed as part of Cape Cod Commission improvements and determined this work will have no impact on the school project.
6	1/7/16	K. Anderson would like to understand what other similar-sized Communities have elementary schools as large as 725 students.	SMMA	Comparative costs of similar projects presented at Feb 4 SBC meeting.
7	1/7/16	P. Meier would like to understand what other Town-projects may be seeking capital project funding appropriations over the next few years.	Town	
8	1/7/16	S. Lamarche would like to understand the Peebles community's emotional and cultural viewpoint for keeping the existing Peebles school and renovating versus razing and constructing new.	SBC	(To be determined through survey)
9	1/7/16	J. Norton would like to understand the cost and educational impact of doing nothing and maintaining the 62 year old Peebles.	District	
Janua	ry 21, 2010	6 Community Forum #4		
1	1/21/16	Scope of Traffic Studies: use of bridges during peak times, for example, Friday afternoons April-Sept	SBC	Further study of traffic impact was not elected to be pursued.
2	1/21/16	Peebles Remediation Costs: Option 2 costs do not include any work at Peebles. Need to determine future use of Peebles building and cost to renovate or income from selling or leasing.	SBC	
3	1/21/16	MSBA reimbursement: Breakdown of cost to community and potential reimbursement would be helpful for consideration.	SMMA	Tentative reimbursement percentages presented at Feb 4 and Feb 18 SBC meetings.
Febru	ary 4, 2016	S School Building Committee Meeting		
1	2/4/16	Bus travel distances for Peebles and Bournedale options should be taken into consideration. K. Kovacs and E. Donoghue to meet week of 2/8.	FAI	Project impacts on bus travel presented at Feb 18 SBC meeting.
2	2/4/16	Inclusion of 5th grade is a policy decision for the School Committee. C. Hyldburg to follow up with School Committee to provide direction to SBC.	SBC	
3	2/4/16	Public survey to garner community input could be helpful. SBC to develop questions for release at next community forum (No.5), with presentation of results at Forum No.6	SBC	

#### **Bus Travel**

#### **Current Condition**

- Remote Areas experience travel times between 45-60 minutes
- Seasonal traffic begins in April and extends through September
  - > Affects Thursday afternoon and Friday morning and afternoon

#### **Design Options**

- Option 1A (grades K-4): No change required
- Option 2A (grades PreK-4 district-wide): Requires 15 minute change in start/end times
  - > Currently 3:00 pm, proposed 3:15 pm
- Option 4A and 4B (grades K-5): Requires one to two new buses to accommodate 5th grade


## **Cost of Design Alternatives**

		Option 1 (K-4)	Option 2 (PK-4)	Optio	n 4 (K-5)	Base Repair
		250 students	725 students	410	410 students	
		1A New	2A Add/Reno	4A New	4B Add/Reno	
Gross	SF	57,248 SF	114,593 SF	72,473 SF		55,190 SF
	Building	\$23.25M	\$25.63M	\$26.96M	\$27.46M	\$10.53M
*Construction	Hazmat/Demo	\$1.71M	\$0	\$1.7M	\$1.21M	\$1.16M
Cost \$	Sitework	\$4.05M	\$4.65M	\$4.34M	\$4.29M	\$.38M
(Hard Cost)	Total	\$29.01M	\$30.28M	\$32.99M	\$32.96M	\$12.07M
	Fees & Expenses	\$5.9M	\$5.61M	\$6.5M	\$6.13M	\$2.8M
Soft Cost \$	FF&E	\$.75M	\$1.02M	\$1.23M	\$1.23M	\$.25M
	Contingencies	\$2.32M	\$2.42M	\$2.64M	\$2.97M	\$1.68M
Other Town	n Costs	no cost	TBD	no cost	no cost	no cost
TOTAL		\$37.98M	\$39.34M	\$43.36M	\$43.28M	\$16.8M
			New Addition: 46,493 Extensive Reno: 15,800 Light Reno: 52,300		New Addition: 34,916 Extensive Reno: 37,557	
Cost per SF		\$663	\$343	\$598	\$597	\$304


<sup>\*</sup> Estimated Cost subject to change as project is refined

## DESIGN ALTERNATIVES

Peebles New Construction Option 1A (250 students)



## Peebles New Construction Option 1A (250 students)




**FIRST FLOOR PLAN** 

#### **KEY**

- 1. Arts & Innovation Studio:
  - -Grouped with Arts, Music, Makers Space & Learning Commons to promote collaboration, shared resources
- 2. Outdoor Classroom:
  - Limits distraction to academic classrooms -project area with water, power
- 3. Community:
  - Stage open to gym & cafe to support larger venue to support greater community events on this side of the canal

- 4. Academic:
- -Neighborhood collab/display
- 5. Play Area:
- -Adjacent to Gymnasium to limit distraction to academic classrooms
- 6. Campus Resource:
  - Adjacent to Middle School and High School, Historic Village, Canal
- Entry Plaza connects separate car and bus zones


#### SECOND FLOOR PLAN




## Bournedale Addition / Renovation Option 2A (725 students)



#### Bournedale Addition / Renovation Option 2A (725 students)



Peebles New Construction Option 4A (410 students)





## Peebles New Construction Option 4A (410 students)



FIRST FLOOR PLAN

#### **KEY**

- 1. Arts & Innovation Studio:
- -Grouped with Arts, Music, Makers Space & Learning Commons to promote collaboration, shared resources
- 2. Outdoor Classroom:
- Limits distraction to academic classrooms -project area with water, power
- 3. Community:
  - Stage open to gym & cafe to support larger venue to support greater community events on south side of the canal


- 4. Academic:
  - -Neighborhood collab/display
- 5. Play Area:
- -Adjacent to Gymnasium to limit distraction to academic classrooms
- 6. Campus Resource:
- Adjacent to Middle School and High School, Historic Village, Canal
- 7. Entry Plaza connects separate car and bus zones

#### SECOND FLOOR PLAN





## Peebles Addition / Renovation Option 4B (410 students)



#### Peebles Addition / Renovation Option 4B (410 students)



## PROJECT REIMBURSEMENT

#### **MSBA Reimbursement Process**

- MSBA is the state authority that administers and funds a program for grants for Massachusetts school projects.
- MSBA mandates a multi-step rigorous study and approval process.
- MSBA will reimburse all Eligible Costs.
  - Examples of Ineligible Costs are:
    - > Site Costs Over 8%,
    - > Building Costs Over \$299/sf,
    - Asbestos Flooring Abatement,
    - > FFE/Technology Costs Over \$2,400/Student,
    - Legal Fees, Moving Expenses, Construction Contingencies over 1% for new construction or 2% for renovations.
    - > Prior Grant Cost Recovery on Previously Reimbursed Projects

# Projected Project Reimbursement Rate for Eligible Costs

	Option 1A	Option 2A	Option 4A	Option 4B
Base Reimbursement Rate	43.84	43.84	43.84	43.84
Maintenance	1.00	1.00	1.00	1.00
CM @ Risk	1.00	1.00	1.00	1.00
Renovation	0.00	2.97	0.00	2.59
Green Schools	2.00	2.00	2.00	2.00
Total Reimbursement Rate	47.84	50.81	47.84	50.43

# Projected Project Reimbursement Rate for Eligible Costs

	Option 1A	Option 2A	Option 4A	Option 4B
Project Cost	\$37.98 M	\$39.34M	\$43.36M	\$43.28M
Approximate MSBA Grant	\$12.32M	\$17.95M*	\$15.01M	\$15.54M
Approximate Cost to Bourne	\$25.66M	\$21.38M*	\$28.35M	\$27.74M

<sup>\*</sup> Note: Option 2A Cost to Bourne may be increased by Prior Grant Cost Recovery as determined by MSBA



# COMMUNITY FORUM NO. 5 PREP

## Bourne Elementary Schools Community Workshop

### Join us at a community meeting on March 3rd

to share your thoughts on the school project

### **Discuss** the selected designs


Review refinements to the four design alternatives selected for further study, as well as preliminary cost and schedule.

#### **Learn** about a community-wide survey

Contribute to the design evaluation process and provide input on the future of Bourne Elementary Schools.

### Share your thoughts

Tell us your thoughts on narrowing the final four design alternatives to one.



Location: Peebles Elementary School Cafeteria, 70 Trowbridge Rd, Bourne

Date/Time: March 3<sup>rd</sup>, 6:00 - 8:00 PM

**Town Website:** http://www.townofbourne.com/school-building-committee **Project Email:** sbc@townofbourne.com

CHILD CARE WILL BE PROVIDED AT THE SCHOOL

**Project Management: SMMA** 

Flansburgh Architects

Sponsored by the School Building Committee

## **Community Forum No.4 Recap**

### One or Two school solution?

- 1A "Status Quo" with **two** elementary schools remaining on both sides of the canal
- 2A A consolidated school on <u>one</u> side of the canal
- 4A&B <u>Two</u> elementary schools remain on both sides of the canal with a 5th grade solution

## 5th grade or not?

• Opinion on Option Four voiced by community member: Seems to provide the largest benefit with most space, access to campus resources, and accommodates the 5th grade

### What to do with Peebles?

- Option 2 project cost does not include any work at Peebles
- Building could be viewed as liability OR as an asset:
  - > Cost of renovating vs. income from selling or leasing

#### **Table of Contents**

Technical Data Sheet for DOAS-1	4
Drawings(1) for DOAS-1	9
Drawings(2) for DOAS-1	10
Drawings(3) for DOAS-1	11
Drawings(4) for DOAS-1	12
Roofcurb Dimensions_Drawing for DOAS-1	13
Fan Curve - Exhaust for DOAS-1	14
Fan Curve - Supply for DOAS-1	15
Technical Data Sheet for DOAS-2	16
Drawings(1) for DOAS-2	21
Drawings(2) for DOAS-2	22
Drawings(3) for DOAS-2	23
Drawings(4) for DOAS-2	24
Roofcurb Dimensions_Drawing for DOAS-2	25
Fan Curve - Exhaust for DOAS-2	26
Fan Curve - Supply for DOAS-2	27
Technical Data Sheet for DOAS-3	28
Drawings(1) for DOAS-3	32
Drawings(2) for DOAS-3	33
Drawings(3) for DOAS-3	34
Large Box Roof Curbs ERW_Drawing for DOAS-3	35
Fan Curve - Exhaust for DOAS-3	36
Fan Curve - Supply for DOAS-3	37

#### **Technical Data Sheet for DOAS-1**

Job Information		
Bourne HVAC		
2/18/2016		
Tim Tashjian		
03.90		
DOAS-1		
	2/18/2016 Tim Tashjian 03.90	



Unit Overview							
Model Number	<b>Voltage</b> V/Hz/Phase	Design Cooling Capacity <sup>Btu/hr</sup>	AHRI 360 Standard Efficiency	ASHRAE 90.1			
RPS045D	460/60/3	533482	10.3	2013 Compliant			

Unit	
Model Number:	RPS045D
Altitude:	0 ft
Heat Type:	Gas
Hot Gas Reheat:	Factory mounted, Blow thru
Energy Recovery:	Energy Recovery, Economizer, Size 045-079, 047
Condenser Type:	Air-Cooled
Approval	ETL/MEA-USA unit

Physical						
	U	Init				
Length	Height	Width	Weight			
491 in	73.0 in	99.0 in	15127 lb			

Electrical							
Voltage	MCA	MROPD	SCCR				
460/60/3	114.2 A	125 A	10 kAIC				

Energy Ro	ecovery										
Design	n OA Volume	Des	Design Exhaust Volume			Wheel Press Drop		Motor HP Motor FLA		·LA	
90	000 сғм		9000 сғм		0.71 inH₂O		1.00 HP		2.0 A		
	Number	of Wheels			Wheel	Depth		Filter (Qty) Size			
	1				6 in		(14) 16 in x 20 in x 2 in (42) 6 in x 25 in x 2 in				
	Summer Conditions										
			Air Tem	perature				Recovered	d Capacity	Effecti	veness
Out	tside	Ret	turn	Wheel	Leaving	Mix	ked	Total	Sensible		Sensible
<b>Dry Bulb</b> °F	Wet Bulb °F	Dry Bulb °F	Wet Bulb °F	<b>Dry Bulb</b> °F	Wet Bulb °F	<b>Dry Bulb</b> °F	Wet Bulb °F	Btu/hr	Btu/hr		
91.0	73.0	78.0	66.5	81.5	68.5	81.5	68.5	155741	92146	71.01	72.92
	Winter Conditions										
	Temperature							Recovered	d Capacity	Effecti	veness
Out	tside	Ret	turn	Wheel	Leaving	Mix	Mixed				
Dry Bulb	Wet Bulb	Dry Bulb	Wet Bulb	Dry Bulb	Wet Bulb	Dry Bulb	Wet Bulb	Total Btu/hr	Sensible Btu/hr	Total	Sensible

Rpscompstart

5.0

4.0

70.0

50.0

**Defrost Option:** Frost Protection

53.5

Job Number:TBIBFJPagePrepared Date:2/18/2016Job Name:Bourne HVAC4 of 38www.DaikinApplied.com

53.5

40.6

544883

471649

73.95

74.65

40.6

#### **Technical Data Sheet for DOAS-1**

Return/Outside/Exhaust Air						
Outside Air Option						
	Туре			Damper A	ctuator	
Energy Re	covery, Econom	izer		Electric Ad	ctuator	
<u>.</u>		Return Ai	r Option			
Return Air Location:	Bottom					
Return Air Options:	Frost Protectio	n				
Fan						
Туре		Fan Diameter	Vibration Isolation		Drive Type	
SWSI AF		40 in	Spring Isolation with Seismic Snubbers		150% Service Factor, Fixed Drive	
		Mot	or			
Horsepower		Тур	oe e		Full Load Current	
10.0 HP		ODP, Premiu	um Efficiency 12.9 A		12.9 A	
Performance						
<b>Air Flow</b> CFM	Exte	ternal Static Pressure Fan Speed Brake inH₂O rpm			Brake Horsepower HP	
9000		1.5	682		6.90	

Filter Section				
		Physical		
Туре	(Quantity) Height x Width x Depth	Face Area	Face Velocity	Air Pressure Drop
30% Nominal Efficiency (MERV 8)	(7) 16 in x 20 in x 2 in (21) 16 in x 25 in x 2 in	73.9 ft²	121.8 ft/min	0.03 inH <sub>2</sub> O

DX Cooling Coil								
Physical								
Fins per Inc	Fins per Inch Rows Face Area Face Velocity Air Pressure drop Drain Pan Material							
12		6	39.5 ft <sup>2</sup>	227	7.8 ft/min	0.43 inH₂O	Stainle	ss Steel
			Co	ooling Performance				
Сара	acity	Refrigerant		Indoor Air	<b>Temperature</b>		Ambient Air Te	mperature
Total	Sensible	Туре	Ente	ering	Lea	ving	Dry Bulb	Wet Bulb
Btu/hr	Btu/hr		<b>Dry Bulb</b> °F	Wet Bulb °F	<b>Dry Bulb</b> °F	Wet Bulb °F	°F	°F
533482	319170	R410A	81.1	68.2	48.6	48.2	95.0	75.0

Hot Gas Reheat Coil Section								
Type Air Pressure Drop Total Capacity Air Temperature Dry Bulb								
			Entering	Leaving				
Aluminum Tube Micro- Channel	0.07 inH₂O	332549 Btu/hr	48.6 °F	81.7°F				
Coil Location: Mounted to entering air uprights of Discharge section								

Job Number:TBIBFJPagePrepared Date:2/18/2016Job Name:Bourne HVAC5 of 38www.DaikinApplied.com

Fan Section					
	F	an			
Туре	Fan Wheel	Diameter		Fan Isolation	
AF DWDI 30		0 in Spring with Seismic Snubbe		g with Seismic Snubbers	
	Perfo	rmance			
Airflow	Total Static Pressure	Fan Speed		Brake Horsepower	
9000 сғм	9000 CFM 3.49 inH₂O			7.82 нр	
	Motor			Drive	
Туре	Horsepower	FLA		Type	
ODP, Premium Efficiency	10.0 hp	12.9 A		150% service factor, Fixed drive	

Gas Heat Section							
Physical		Performance					
Gas Heat Size	Input	Output Air Temperature Dry Bulb		Air Pressure Drop	Gas Pressure		
	<b>Capacity</b> Btu/hr	<b>Capacity</b> Btu/hr	Entering °F	<b>Leaving</b> °F	inH₂O	<b>Minimum</b> In WC	<b>Maximum</b> psi
400 MBH	500000	400000	53.5	94.5	0.30	4.5	0.5
Heat Exch	anger Material:	Type 321 Stainless Steel					
	Modulation:	Hi Turndown - 20:1					

# Discharge Plenum

Discharge Location: Bottom

<b>Condensing Section</b>				
		Compressor		
Туре	Quantity	Total Power	Capacity Control	Compressor Isolation
Scroll	4	35.3 kW	4 stage	Resilient
		Compressor Amps:		
Fixed S	peed Compressor 1		17.9 A	
Fixed S	peed Compressor 2		17.9 A	
Fixed S	peed Compressor 3		17.9 A	
Fixed Speed Compressor 4 17.9 A				
Compressor Options:	Refrigeration Service Valves			
Piping Options:	Hot gas bypass, circuit 1			
		Condenser Coil		
Туре	Fins per I	nch F	Fin Material	Refrigerant Charge
Aluminum tube MicroCha	nnnel 18	A	Aluminum 95.8 lb	
Condenser Coil Options:	<b>Build in Hail Protection</b>			
		Condenser Fan Motors		
N	umber of Motors		Full Load Current	(each)
		2.1 A		
AHRI 360 Certified Data at AHRI 360 Standard Conditions				
EER	IEER ASHRAE		ASHRAE 90.1	
10.3		14.1 2013 Compliant		

Job Number:TBIBFJPagePrepared Date:2/18/2016Job Name:Bourne HVAC6 of 38www.DaikinApplied.com

Sound								
				Sound Power (db)				
Frequency	63 Hz	125 Hz	250 Hz	500 Hz	1 kHz	2 kHz	4 kHz	8 kHz
Inlet	88	89	82	80	78	73	65	58
Discharge	85	84	75	73	70	64	56	48
Radiated	-	94	91	89	89	86	83	82

Supply Fan Total Pressure Drop	Supply Fan Total Pressure Drop Calculation					
External Static Pressure:	1.50 inH₂O					
Energy Recovery Wheel path:	0.86 inH₂O					
Filter:	0.03 inH₂O					
Dirty Filter:	0.30 inH₂O					
DX Coil:	0.43 inH₂O					
Hot Gas Reheat:	0.07 inH₂O					
Gas Heat:	0.30 inH₂O					
Total Static Pressure:	3.49 inH₂O					

Return/Exhaust Fan Total Pressure Drop Calculation					
External Static Pressure:	1.50 inH₂O				
Energy Recovery Path:	0.88 inH₂O				
Total Static Pressure:	2.38 inH <sub>2</sub> O				

Options	Options				
	Unit				
Unit Exterior:	Prepainted Galvanized Steel				
Insulation and Liners:	2", 1 1/2# nominal insulation, full solid liners				
Underliners:	Sheet Metal Underliner - Recommended for rail mounted units				
Fan Section Lights:	Supply And Return Fan Section Light				
Belt Guards:	Exhaust Air Fan Belt Guard				
	Electrical				
Electrical Connection Option:	Single power block				
GFI 115v Receptacle:	Field powered				
Power Options:	Phase Failure and Groundfault Protection				
	Controls				
Application:	Variable Volume - Discharge Air Control				
Temperature Control:	DAC, BACNet MSTP communication card				
Fan Speed Control:	Factory mounted Inverter				
Inverter Manufacturer:	ABB				
Inverter Location:	Inverter(s) in fan section				
Airflow Control:	1 duct sensor, 1 space sensor				
Economizer Control:	Comparitive Enthalpy Control				
Line Reactors:	Factory mounted Line Reactors				
Bypass Contactors:	Factory mounted Bypass Contactors				
Low Ambient:	Fantrol, operation to 45 deg F (7.22 deg C)				

warranty	
Parts:	Standard 1 year
Compressor:	Extended 4 year, 5 year total
Gas Heat Exchanger:	One year heat exchanger warranty

Job Number:TBIBFJPagePrepared Date:2/18/2016Job Name:Bourne HVAC7 of 38www.DaikinApplied.com

# AHRI Certification



All equipment is rated and certified in accordance with AHRI 360.


#### Notes


As a standalone component, unit meets or exceeds the requirements of ASHRAE 90.1.2010. The approving authority is responsible for compliance of multi-component building systems.


Job Number:TBIBFJPagePrepared Date:2/18/2016Job Name:Bourne HVAC8 of 38www.DaikinApplied.com

Job Number: Job Name:

TBIBFJ Bourne HVAC







	Technical Data Sheet
Bourne HVAC	
2/18/2016	
Tim Tashjian	
03.90	
DOAS-2	
	2/18/2016 Tim Tashjian 03.90



Unit Overview					
Model Number	<b>Voltage</b> V/Hz/Phase	Design Cooling Capacity <sup>Btu/hr</sup>	AHRI 360 Standard Efficiency	ASHRAE 90.1	
RPS035D	460/60/3	386827	10.3	2013 Compliant	

Unit	
Model Number:	RPS035D
Altitude:	0 ft
Heat Type:	Gas
Hot Gas Reheat:	Factory mounted, Blow thru
Energy Recovery:	Energy Recovery, Economizer, Size 015-042, 800, 802
Condenser Type:	Air-Cooled
Approval	ETL/MEA-USA unit

Physical					
Unit					
Length	Height	Width	Weight		
389 in	55.5 in	94.0 in	11725 lb		

Electrical			
Voltage	MCA	MROPD	SCCR
460/60/3	96.4 a	110 A	10 kAIC

Energy Re	ecovery										
Design	OA Volume	De	sign Exhaust V	olume	Wheel P	ress Drop		Motor HP		Motor I	LA
65	00 CFM		6500 CFM	1	1.04	inH₂O		0.75 нр		1.6	4
	Number	of Wheels			Wheel	l Depth			Filter (	Qty) Size	
	1				4	in		(12) 16 in	(12) 16 in x 20 in x 2 in (12) 6 in x 25 in x 2 in		
					Summer (	Conditions					
			Air Tem	perature				Recovered	d Capacity	Effect	iveness
Out	side	Re	turn	Whee	l Leaving	Mix	red	Total	Sensible	Total	Sensible
<b>Dry Bulb</b> °F	Wet Bulb °F	<b>Dry Bulb</b> °F	Wet Bulb °F	Dry Bulb °F	Wet Bulb °F	<b>Dry Bulb</b> °F	Wet Bulb °F	Btu/hr	Btu/hr		
91.0	73.0	78.0	66.5	82.0	68.7	82.0	68.7	106471	63434	67.21	69.51
	Winter Conditions										
			Temp	erature				Recovered	d Capacity	Effect	iveness
Out	Outside Return Wheel Leaving		l Leaving	Mix	ed						

Rpscompstart

Dry Bulb

°F

5.0

Wet Bulb

4.0

Dry Bulb

70.0

Wet Bulb

°F

50.0

**Defrost Option:** Frost Protection

**Dry Bulb** 

51.4

Job Number:TBIBFJPagePrepared Date:2/18/2016Job Name:Bourne HVAC16 of 38www.DaikinApplied.com

Wet Bulb

°F

39.3

**Dry Bulb** 

°F

51.4

Wet Bulb

°F

39.3

Total

Btu/hr

375489

Sensible

Btu/hr

325789

Total

70.56

Sensible

71.40

Return/Outside/Exhaust Air							
	Outside Air Option						
	Туре			Damper A	ctuator		
Energy Re	covery, Econom	izer		Electric A	ctuator		
-		Return Ai	r Option				
Return Air Location:	Bottom						
Return Air Options:	Frost Protectio	n					
		Fa	n				
Туре		Fan Diameter	Vibration Isolation		Drive Type		
SWSI AF		24 in	Spring Isolation with Seismic Snubbers		150% Service Factor, Fixed Drive		
		Mot	or				
Horsepower		Тур	oe e		Full Load Current		
7.5 HP		ODP, Premiu	m Efficiency		10.0 A		
	Performance						
<b>Air Flow</b> CFM	Exte	rnal Static Pressure inH₂O	Fan Speed rpm		Brake Horsepower HP		
6500		1.5	1351		4.40		

Filter Section				
		Physical		
Туре	(Quantity) Height x Width x Depth	Face Area	Face Velocity	Air Pressure Drop
30% Nominal Efficiency (MERV 8)	(10) 16 in x 20 in x 2 in (10) 16 in x 25 in x 2 in	50.0 ft <sup>2</sup>	130.0 ft/min	0.04 inH₂O

DX Cooling Co	oil								
	Physical								
Fins per Inc	h	Rows	Face Area	Face	e Velocity	Air Pressure drop	Drain Pa	n Material	
12		6	27.0 ft <sup>2</sup>	240	0.7 ft/min	0.55 inH₂O	Stainle	ss Steel	
			Co	ooling Performance					
Сара	acity	Refrigerant		Indoor Air 1	Temperature		Ambient Air Te	mperature	
Total	Sensible	Туре	Ente	ering	Lea	iving	Dry Bulb	Wet Bulb	
Btu/hr	Btu/hr		<b>Dry Bulb</b> °F	Wet Bulb °F	<b>Dry Bulb</b> °F	Wet Bulb °F	°F	°F	
386827	232012	R410A	82.0	68.7	49.3	48.9	95.0	75.0	

Hot Gas Reheat Coil Section								
Туре	Air Pressure Drop Total Capacity Air Temperature		cure Dry Bulb					
			Entering	Leaving				
Aluminum Tube Micro- Channel	0.08 inH₂O	243725 Btu/hr	49.3 °F	83.5°F				
Coil Location:	Mounted to entering air uprights of Discharge section							

Job Number:TBIBFJPagePrepared Date:2/18/2016Job Name:Bourne HVAC17 of 38www.DaikinApplied.com

Fan Section						
	F	an				
Туре	Fan Wheel	Diameter		Fan Isolation		
AF DWDI	24	4 in Spri		ing with Seismic Snubbers		
	Performance					
Airflow	Total Static Pressure	Fan Speed		Brake Horsepower		
6500 сғм	3.73 inH₂O	1306 rpm		5.78 нр		
	Motor			Drive		
Туре	Horsepower	FLA		Туре		
ODP, Premium Efficiency	10.0 hp	12.9 A		150% service factor, Fixed drive		

Gas Heat Section									
Physical			Performance						
Gas Heat Size	Heat Size Input	Output Air Tempera		rature Dry Bulb	Air Pressure Drop	Gas Pressure			
	<b>Capacity</b> Btu/hr	<b>Capacity</b> Btu/hr	Entering °F	Leaving °F	inH₂O	<b>Minimum</b> In WC	<b>Maximum</b> psi		
320 MBH	400000	320000	51.4	96.8	0.02	5.0	0.5		
Heat Exchanger Material: Type 321 Stair		inless Steel							
	Modulation:	Hi Turndowr	n - 20:1						

# Discharge Plenum

Discharge Location: Bottom

<b>Condensing Section</b>					
		Compressor			
Туре	Quantity	Total Power	Capacity Control	Compressor Isolation	
Scroll	4	26.5 kW	4 stage	Resilient	
		Compressor Amps:			
Fixed S	peed Compressor 1		14.5 A		
Fixed S	peed Compressor 2		14.5 A		
Fixed S	peed Compressor 3		14.5 A		
Fixed S		14.5 A			
Compressor Options:	Refrigeration Service Valves				
Piping Options:	Hot gas bypass, circuit 1				
		Condenser Coil			
Туре	Fins per Ir	nch i	Fin Material	Refrigerant Charge	
Aluminum tube MicroCha	annel 18	A	Aluminum 83.0 lb		
Condenser Coil Options:	<b>Build in Hail Protection</b>				
		Condenser Fan Motors			
N	umber of Motors		Full Load Current (each)		
	4		2.1 A		
	AHRI 360 Ce	ertified Data at AHRI 360 Standa	rd Conditions		
EER	IEER			ASHRAE 90.1	
10.3		13.4	20	013 Compliant	

Job Number:TBIBFJPagePrepared Date:2/18/2016Job Name:Bourne HVAC18 of 38www.DaikinApplied.com

Sound											
	Sound Power (db)										
Frequency	63 Hz	125 Hz	250 Hz	500 Hz	1 kHz	2 kHz	4 kHz	8 kHz			
Inlet	82	81	80	75	74	69	61	54			
Discharge	78	74	70	65	62	56	48	40			
Radiated	-	98	93	91	90	86	83	79			

Supply Fan Total Pressure Drop	Calculation
External Static Pressure:	1.50 inH₂O
Energy Recovery Wheel path:	1.23 inH₂O
Filter:	0.04 inH₂O
Dirty Filter:	0.30 inH₂O
DX Coil:	0.55 inH₂O
Hot Gas Reheat:	0.08 inH₂O
Gas Heat:	0.02 inH₂O
Total Static Pressure:	3.73 inH₂O

Return/Exhaust Fan Total Pressure Drop Calculation					
External Static Pressure:	1.50 inH₂O				
Energy Recovery Path:	1.32 inH₂O				
Total Static Pressure:	2.82 inH₂O				

Options				
	Unit			
Unit Exterior:	Prepainted Galvanized Steel			
Insulation and Liners:	2", 1 1/2# nominal insulation, full solid liners			
Underliners:	Sheet Metal Underliner - Recommended for rail mounted units			
Fan Section Lights:	Supply And Return Fan Section Light			
Belt Guards:	Exhaust Air Fan Belt Guard			
	Electrical			
Electrical Connection Option:	Single power block			
GFI 115v Receptacle:	115v Receptacle: Field powered			
Power Options: Phase Failure and Groundfault Protection				
	Controls			
Application:	Variable Volume - Discharge Air Control			
Temperature Control:	DAC, BACNet MSTP communication card			
Fan Speed Control:	Factory mounted Inverter			
Inverter Manufacturer:	ABB			
Inverter Location:	Inverter(s) in fan section			
Airflow Control:	1 duct sensor, 1 space sensor			
Economizer Control:	Comparitive Enthalpy Control			
Line Reactors:	Factory mounted Line Reactors			
Bypass Contactors:	Factory mounted Bypass Contactors			
Low Ambient:	Fantrol, operation to 45 deg F (7.22 deg C)			

warranty	
Parts:	Standard 1 year
Compressor:	Extended 4 year, 5 year total
Gas Heat Exchanger:	One year heat exchanger warranty

Job Number:TBIBFJPagePrepared Date:2/18/2016Job Name:Bourne HVAC19 of 38www.DaikinApplied.com

# AHRI Certification



All equipment is rated and certified in accordance with AHRI 360.

#### Notes


As a standalone component, unit meets or exceeds the requirements of ASHRAE 90.1.2010. The approving authority is responsible for compliance of multi-component building systems.


Job Number:TBIBFJPagePrepared Date:2/18/2016Job Name:Bourne HVAC20 of 38www.DaikinApplied.com


TBIBFJ

Job Number: Job Name:

2/18/2016







Job Information	Technical Data Sheet	
Job Name	Bourne HVAC	
Date	2/18/2016	
Submitted By	Tim Tashjian	
<b>Software Version</b>	04.30	
Unit Tag	DOAS-3	



Unit Overview									
Model Number	Voltage	Design Cooling	AHRI360 Stand	dard Efficiency	ASHRAE 90.1				
	V/Hz/Phase Ca		EER	IEER					
DPS012A	460/60/3	139763	11.4	17.8	ASHRAE 90.1-2013 compliant				

Unit	
Model Number:	DPS012A
Model Type:	Cooling
Heat Type:	Gas
Hot Gas Reheat:	Modulating Hot Gas Reheat
Energy Recovery:	7-15 tons (Max CFM: Mixed-2835, 100% OA-5145)
Application:	Variable Volume, Duct SP Control
Outside Air:	0-100% Economizer with Comparative Enthalpy Control
Altitude:	0 ft
Approval	cETLus

Physical								
Dimensions and Weight								
Length	Length Height Width Weight							
<b>111.0</b> in	55.8 in	96.5 in	2763 lb					
Corner Weights								
L1	L2	L3	L4					
442 lb	455 lb	946 lb	920 lb					
	Constr	ruction						
Exterior	Insulation and Liners	Air Opening Location						
		Return	Supply					
Painted Galvanized Steel  1" Injected Foam, R-7, Galvanized Steel Liner		Bottom	Bottom					

Electrical		
MCA	MROPD	SCCR
24.8 A	30 A	5 kAIC

Return/Outside/Exhaust Air							
	Outside Air Option						
Туре	Damper Pressure Drop	Exhaust Air Type					
0-100% Econ with Comparative Enthalpy Control	0.05 inH₂O	Powered, Modulating with Building Pressure Control					

Job Number:TBIBFJPagePrepared Date:2/18/2016Job Name:Bourne HVAC28 of 38www.DaikinApplied.com

Exhaust Fan							
Туре	Drive	e Type Wheel Diameter					
SWSI AF	Direc	t Drive	<b>14</b> in				
	Motor						
(Qty) Horsepower	Туре	Efficiency	Full Load Current (Each)				
(1) 2.3 HP	ECM	ECM Premium 2.3 A					
	Perfo	rmance					
<b>Air Flow</b> CFM	External Static Pressure inH <sub>2</sub> O	Fan Speed RPM	Brake Horsepower HP				
2500	1.50	2578	2.0				

Energy Recovery											
Desi	gn OA Volur	ne	Design Ex	chaust Volu	me	Wheel Pre	ssure Drop	Motor	HP	Motor FLA	
2	2500 CFM		25	00 сғм		1.06	inH₂O	0.17 H	IP .	0.4 A	
						Summer (	Conditions				
			Tempe	erature				Recovered	Effect	veness	
Outsi	de Air	Retu	rn Air	Wheel	Leaving	Mixe	ed Air	Capacity	Total	Sensible	
Dry Bulb °F	Wet Bulb °F	<b>Dry Bulb</b> °F	Wet Bulb °F	Dry Bulb °F	Wet Bulb °F	Dry Bulb °F	Wet Bulb °F	Btu/hr			
91.0	74.0	78.0	66.5	81.3	68.7	81.3	68.7	49091	0.71	0.72	
						Winter C	onditions				
			Tempe	erature				Recovered	Effect	veness	
Outsi	de Air	Retu	rn Air	Wheel	Leaving	Mixe	ed Air	Capacity	Total	Sensible	
<b>Dry Bulb</b> °F	Wet Bulb °F	<b>Dry Bulb</b> °F	Wet Bulb °F	Dry Bulb °F	Wet Bulb °F	<b>Dry Bulb</b> °F	Wet Bulb °F	Btu/hr			
5.0	4.0	70.0	50.0	51.7	39.6	51.7	39.6	146360	0.71	0.72	
Bypass Damper: Yes											

Filter Section				
		Physical		
Туре	Quantity / Size	Face Area	Face Velocity	Air Pressure Drop
Combo 2"/4" rack with 2" MERV 8	6 / 18 in x 24 in x 2 in	18.0 ft²	138.9 ft/min	0.04

<b>DX Cooling Coil</b>									
	Physical								
Coil Type	Coil Type Fins per Inch Rows Face Area Face Velocity Air Pressure drop Drain Pan Mate								<b>Drain Pan Material</b>
Cu Tube/ Al Fin	15	4		15.4 ft <sup>2</sup> 162.0 ft/min		0.14 inH₂O	Stainless Steel		
				Cooling Pe	erformance				
Capa	ncity	Refrigerant			Indo	or Air T	emperature		Ambient Air
Total	Sensible	Туре		Ente	ring			Leaving	Temperature
Btu/hr	Btu/hr		•	<b>Bulb</b> °F	Wet Bu	lb	<b>Dry Bulb</b> °F	Wet Bulb °F	°F
139763	84870	R410A	82	1.3	68.7		50.3	50.3	95.0

Hot Gas Reheat Coil Section						
Туре	Face Area	Air Pressure Drop	Total Capacity	Leaving Air Temperature		
				Dry Bulb	Wet Bulb	
Aluminum Tube Micro-Channel	14.6 ft <sup>2</sup>	0.03 inH₂O	53468 Btu/hr	70.0 °F	58.1 °F	

Job Number:TBIBFJPagePrepared Date:2/18/2016Job Name:Bourne HVAC29 of 38www.DaikinApplied.com

Fan Section						
		Fan				
Туре		Fan Wheel Diameter		Fan Isolation		
SWSI AF 22 in None						
	Performance					
Airflow	Total Static Pressure	ure Fan Speed Brake Horsepower Altitude				
2500 сғм	3.7 inH₂O	1499 rpm	2.78 нр	0 ft		
	Motor					
Туре	Horsepower	r Efficiency FLA		Туре		
ECM Motor	4.0	Premium	4.0 A	Direct Drive		

Gas Heat Section							
Physical				Performance			
Size	Capacity	Air Tempera	ture Dry Bulb	Air Pressure	Gas Pr	essure	Modulation
(Input)	Btu/hr	<b>Entering</b> °F	<b>Leaving</b> °F	<b>Drop</b> inH₂O	<b>Minimum</b> inH₂O	<b>Maximum</b> inH₂O	
200 MBH	160000	51.7	110.7	0.10	7	14	Modulating 10:1 Turndown
Heat Exchanger Material: Stainless Steel							

Condensing Section							
Compressor							
Туре	Quantity Total Po		Power	Capacity Control		Compressor Isolation	
Inverter Scroll + Fixed Scroll	2		kW Mod Control with Inverter Compressors		Rubber in Shear		
		Compres	sor Amps:				
	Compressor 1				6.8 A		
Compressor 2			7.9 A				
Compressor Options:	Suction and Discharge Isolation Valves						
	Condenser Coil						
Type Fins pe			er Inch Fin Material			in Material	
Aluminum Micro	ochannel	2	.3	Aluminum			
		Condenser	Fan Motors				
Number of Motors			Full Load Current (Total)				
2			1.8 A				
AHRI 360 Certified Data at AHRI 360 Standard Conditions							
Net Capacit	Net Capacity EER		IEER		ASHRAE 90.1		
144000 Btu/hr 11.4		17.8	}	ASHRAE 90	0.1-2013 compliant		

Internal Pressure Drop Calculat	ion
External Static Pressure:	1.50 inH₂O
Filter:	0.04 inH₂O
Dirty Filter:	0.35 inH₂O
Outside Air:	0.05 inH₂O
Energy Recovery:	1.50 inH₂O
DX Coil:	0.14 inH₂O
Hot Gas Reheat:	0.03 inH₂O
Gas Heat:	0.10 inH₂O
Total Static Pressure:	3.70 inH₂O

Job Number:TBIBFJPagePrepared Date:2/18/2016Job Name:Bourne HVAC30 of 38www.DaikinApplied.com

	Sound							
				Sound Po	wer (db)			
Frequency	63 Hz	125 Hz	250 Hz	500 Hz	1 kHz	2 kHz	4 kHz	8 kHz
Inlet	87	88	84	85	80	77	71	66
Discharge	87	91	87	90	86	83	79	74
Radiated	85	85	81	78	76	71	64	57

Options	
	Electrical
Field Connection:	Power Block
Powered Receptacle:	Field powered 115V GFI outlet
Power Options:	Phase Failure Monitor
	Controls
Communication Card:	BACnet/MSTP card. Factory installed

# Warranty

Parts: Standard One Year

Compressor: Additional Four Year, Five Year Total

Gas Heat Exchanger: Standard one Year

# **AHRI Certification**



All equipment is rated and certified in accordance with AHRI 360.


#### Notes

Accessories	
	Optional
Part Number	Description
910134603	14" Roof Curb, W/ERW, Size 007-015


Job Number:TBIBFJPagePrepared Date:2/18/2016Job Name:Bourne HVAC31 of 38www.DaikinApplied.com


Job Number: Job Name:

Bourne HVAC



No change to this drawing may be made unless approved in writing by Daikin Applied. Purchaser must determine that the equipment is fit and sufficient for the job specifications.







Commercial rooftop unit with Airxchange slide-out cassette for easy access to energy recovery wheel.

# AIRXCHANGE WHEELS: THE HEART OF ERV Systems

Energy Recovery Ventilation (ERV) is the most cost effective means for controlling indoor air quality and energy costs while reducing HVAC equipment size and peak demand. Available in most commercial HVAC platforms, this clean energy technology is endorsed by the Environmental Protection Agency (EPA) and the Department of Energy (DOE). According to the DOE, the expanded use of ERV technology in the latest national building energy standard was a major contributor to achieving ASHRAE's 30% energy reduction goal.

At the heart of most ERV systems is an Energy Recovery Wheel that recycles up to 80% of the energy normally wasted in building exhaust air. Using recycled energy to precondition outdoor air supply for temperature and humidity lowers HVAC operating costs up to 40%. With outdoor air ventilation energy costs and humidity concerns minimized, building owners and occupants enjoy a cleaner and more comfortable indoor environment.

Airxchange is the leading supplier of Energy Recovery Wheels to the HVAC Industry. With over 30 years of experience, Airxchange continues to advance the technology with active leadership in AHRI and ASHRAE, and with innovative, reliable and high performing designs.

INNOVATION
RELIABILITY
PERFORMANCE

# INNOVATION

INNOVATIVE MATERIALS AND DESIGNS PROVIDE NUMEROUS ADVANTAGES TO BUILDING OWNERS AND DESIGN ENGINEERS.

**ADVANCED POLYMER MATERIAL** allows for the most compact wheel design in the industry, reducing unit depth and weight.

**SEGMENTED DESIGN** allows for easy removal of energy transfer segments without the use of tools for effective cleaning or replacement.

**PATENTED WHEEL** is structurally independent from energy transfer segments for extended life.

**PROPRIETARY COATING PROCESS** permanently bonds desiccant to energy transfer surface without adhesives – will not degrade over time or wash off during cleaning.



Segmented design ensures optimal performance for the life of the HVAC system.

#### **GGD CONSULTING ENGINEERS**



"Permanently bonding desiccant to the energy transfer surface, and the ability to wash segments without compromising the desiccant coating is an important advantage. The Airxchange segmented wheel design minimizes service access requirements for greater design flexibility and makes it easy to maintain."

Dominick Puniello, Principal – Mechanical Department Head, Garcia, Galuska and DeSousa Consulting Engineers

# RELIABILITY

TESTED, PROVEN USE OF DURABLE MATERIALS COUPLED WITH CONSERVATIVE DESIGN TRANSLATES INTO ROBUST, LONG LASTING ENERGY RECOVERY WHEELS BACKED BY A 5-YEAR WARRANTY.



Airxchange technology provides a stable, robust product developed from over 30 years of experience and more than 200,000 installations.

**100% STAINLESS STEEL WHEEL** structure provides superior strength and will not corrode.

# **DURABLE POLYMER ENERGY TRANSFER MATERIAL** withstands harsh coastal or pool environments.

**PERMANENTLY LUBRICATED BEARINGS** eliminate maintenance to ensure lasting performance – minimum thirty-year L10 life.

**CONSTANT TENSION URETHANE BELT** is maintenancefree – the most reliable belt drive system currently available.

#### **INSULATED STRUCTURAL G-90 GALVANIZED FRAME**

prevents condensation and provides exceptional durability. Special coatings are available for extra protection in highly corrosive environments.

#### OSCEOLA COUNTY COURTHOUSE



"We replaced a failed competitor's wheel with an Airxchange wheel that has been running 24 hours a day, seven days a week, for six years without a single problem or stoppage. The Airxchange wheel is considerably lighter, using a 1/3HP motor instead of the competitor's 5HP motor, and delivers clean and affordable fresh air"

Rene Franqui Jr., Osceola County Building Maintenance Administration, Courthouse Square Facility

# **PERFORMANCE**

AIRXCHANGE ENERGY RECOVERY WHEELS
ARE SUPPORTED BY A STRONG COMMITMENT TO QUALITY,
DESIGN, AND PERFORMANCE FOR THE LIFE OF THE HVAC SYSTEM.


**OPTIMIZED DESICCANT** for comfort HVAC applications provides maximum moisture exchange in the vapor phase, eliminating the need for condensate drains.

**CUSTOMIZED ENERGY TRANSFER DESIGNS** offer a wide range of performance options – field replaceable to accommodate change in occupant or building use.

**REMOVABLE SEGMENTS** effectively ensure performance for the life of the system – protects against surface contamination during construction and simplifies commissioning.

**OPTIONAL PURGE SECTION** for adjustable control of exhaust air transfer in non-comfort HVAC applications.

Airxchange participates in the Air Conditioning Heating and Refrigeration Institute (AHRI) Standard 1060 certification program which requires annual verification of manufacturers' performance claims.



Airxchange wheels recycle energy to precondition ventilation air and reduce outdoor air loads up to 80%.

# PROVIDENCE CAREER & TECHNICAL ACADEMY



"I kept waiting for the boilers to fire on cold days but the Airxchange energy recovery wheels were able to heat the outdoor air enough to significantly reduce boiler operation. The wheels keep the supply air in a nice comfortable zone where frequent additional heating is not required."

DAVID GAUDET, ARAMARK - PCTA FACILITY MANAGER