
AGENDA

60% Construction Documents Phase

BUILDING COMMITTEE MEETING @ HIGH SCHOOL LIBRARY MEDIA CENTER

Review Overall Construction Document Phase Schedule

Review 60% Construction Document Schedule

Review Educational Leadership Meetings Schedule

Review Updated Floor Plans and Site Plans

Site Permitting Update

BUILDING COMMITTEE MEETING - CANCELLED

Review Updated Floor Plans and Site Plans

Review Updated Exterior Elevations

Review MSBA Design Development Submission Comments

Review Meeting Actions Log

BUILDING COMMITTEE MEETING

Review Updated Interior Elevations and Materials

Review Technology Systems

BUILDING COMMITTEE MEETING

Review Interior Finish Materials

Decide Final Exterior Materials

Review Final Floor Plans, Site Plans and Elevations

Review MEP Systems

Review LEED Scorecard

Construction Logistics Plan

Site Permitting Update

INTERIOR FINISHES & MATERIALS REVIEW TOUR: 

FREEMAN-CENTENNIAL SCHOOL, NORFOLK @ 3:30 PM

INTERIOR FINISHES & MATERIALS REVIEW TOUR: 

WEST BRIDGEWATER MIDDLE/HIGH SCHOOL @ 3:00 PM

BUILDING COMMITTEE MEETING  @ 7:30 PM

Decide Prequalification Subcommittee

Interior Tours Overview

PREQUALIFICATION SUBCOMMITTEE MEETING 

@ 6:00 PM - VETERANS MEMORIAL COMMUNITY CENTER

JOINT ZONING BOARD OF APPEALS AND PLANNING BOARD HEARING 

@ 7:00 PM - VETERANS MEMORIAL COMMUNITY CENTER

BUILDING COMMITTEE MEETING

Review Prequalification Status

Review Reconciled 60% Construction Documents Cost Estimate

Decide Value Engineering Items

Vote to Submit 60% Construction Documents Package to MSBA

SUBMIT 60% CONSTRUCTION DOCUMENTS PACKAGE TO MSBA

ADDITIONAL MEETINGS TO BE SCHEDULED

May 24, 2017

May 9, 2017

May 4, 2017

SCHOOL BUILDING COMMITTEE                                                                                                                                                                                                                   

PEEBLES ELEMENTARY SCHOOL

All meetings held at 

Veterans Memorial Community Center at 6:30 PM

unless otherwise noted

MEETINGS SCHEDULE AND AGENDAS

April 13, 2017

May 25, 2017

March 30, 2017

May 24, 2017

May 11, 2017

April 27, 2017

June 6, 2017

March 16, 2017

 February 22, 2017  Updated May 19, 2017

DATE

PROJECT MANAGEMENT


