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• MSBA is an independent public authority that administers and funds a
   program for grants to eligible cities, towns, and regional school districts
   for school construction and renovation projects.

• MSBA mandates a multi-step rigorous study and approval process

• MSBA will fund 43.84% plus incentives of eligible project cost for an
   approved project if accepted by the voters of Bourne

MSBA Process



Peebles Elementary School Bourne,  MA

MSBA Process
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ID Task Name Duration Start Finish

1 RETAIN OPM 58 days 3/18/2015 6/8/2015

2 Submit OPM Proposals 0 days 3/18/2015 3/18/2015

3 OPM Interview 2 days 4/8/2015 4/9/2015

4 Negotiate OPM Contract 7 days 4/9/2015 4/17/2015

5 Submit Documents to MSBA OPM Panel 0 days 4/29/2015 4/29/2015

6 MSBA OPM Panel Meeting 0 days 6/8/2015 6/8/2015

7 RETAIN DESIGNER 86 days 5/27/2015 9/23/2015

8 Draft Designer RFS and Submit to MSBA 11 days 5/27/2015 6/10/2015

9 MSBA Approve Draft RFS 9 days 6/10/2015 6/22/2015

10 Submit to Central Register 0 days 6/23/2015 6/23/2015

11 Notice in Central Register 0 days 7/1/2015 7/1/2015

12 Briefing Session 0 days 7/14/2015 7/14/2015

13 Submit Designer Proposals 0 days 7/21/2015 7/21/2015

14 MSBA DSP Proposal Review Meeting 0 days 9/1/2015 9/1/2015

15 MSBA DSP Interview Meeting (if required) 0 days 9/15/2015 9/15/2015

16 Negotiate Designer Contract 5 days 9/17/2015 9/23/2015

17 FEASIBILITY STUDY (FS) 183 days 9/15/2015 6/1/2016

18 Develop Preliminary Design Program (PDP) 65 days 9/15/2015 12/15/2015

19 Community Presentations 37 days 10/26/2015 12/16/2015

20 Community Forum 1: Visioning 0 days 10/26/2015 10/26/2015

21 Community Forum 2: Existing Conditions 3 days 11/16/2015 11/18/2015

22 Community Forum 3: Options 3 days 12/14/2015 12/16/2015

23 Submit PDP to MSBA Staff 0 days 12/18/2015 12/18/2015

24 Develop Preferred Schematic Report (PSR) 84 days 12/18/2015 4/15/2016

25 Community Presentations 44 days 2/1/2016 4/1/2016

26 Community Forum 1 0 days 2/1/2016 2/1/2016

27 Community Forum 2 0 days 3/1/2016 3/1/2016

28 Community Forum 3 0 days 4/1/2016 4/1/2016

29 Submit PSR to MSBA FAS 0 days 4/15/2016 4/15/2016

30 MSBA Board Meeting 0 days 6/1/2016 6/1/2016

31 SCHEMATIC DESIGN (SD) 85 days 6/1/2016 9/28/2016

32 Develop Schematic Design 47 days 6/1/2016 8/4/2016

33 Submit Schematic Design to MSBA 0 days 8/4/2016 8/4/2016

34 MSBA Board Meeting 0 days 9/28/2016 9/28/2016

35 LOCAL VOTES 15 days 3/14/2017 4/4/2017

38 DESIGN AND CONSTRUCTION (TBD) 15 days 3/14/2017 4/4/2017

3/18

4/29
6/8 MSBA OPM Panel Meeting

6/23
7/1
7/14
7/21

9/1 MSBA DSP Proposal Review Meeting
9/15 MSBA DSP Interview Meeting (if required)

10/26

12/18 Submit PDP to MSBA Staff

2/1
3/1

4/1
4/15 Submit PSR to MSBA FAS

6/1 MSBA Board Meeting

8/4 Submit Schematic Design to MSBA
9/28 MSBA Board Meeting

2015 2016 2017

Updated: June 25, 2015
Revised: September 16, 2015

TOWN OF BOURNE, MASSACHUSETTS
PEEBLES ELEMENTARY SCHOOL

PROJECT SCHEDULE

Project Schedule
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EDUCATIONAL VISIONING
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• Inquiry-Based Learning

• Flexible and Adaptable Space

• Visible Learning 

• A Place You Want to Be

• Collaboration & Connections

• Connections to 21st-Century Learning

• Community Access

• Purposeful Innovation & Creativity

• Future Orientation with Connections 
to Tradition

• Learning Communities

Guiding Principles 
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Design Patterns 
• Gathering Spaces

• Varied Spaces / Ubiquitous Learning 

• Display & Exhibition Spaces

• Maker Spaces

• Multi-Purpose Spaces

• Collaborative Environments

• Indoor/Outdoor Connections

• Technology & Blended Learning

• Agile Classrooms

• Classroom Neighborhoods

• Effective Storage

29 newvistadesign 
Envisioning 21st Century Schools    © 2015 

29 

Maker  Spaces 
a n d  FA B  L a b s  

NUVU	  Studios	  –	  Cambridge,	  MA	  

NUVU	  Studios	  –	  Cambridge,	  MA	  

New School  

Design Patterns 

NUVU	  Studios	  –	  Cambridge,	  MA	  

Explorer	  Elementary	  –	  Studio	  E	  

King	  Elementary	  
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Display and Exhibition 

HTHCV	  	  K-‐8	  –	  Studio	  E	  

New School  

Design Patterns 

Design Patterns 
• Gathering Spaces

• Varied Spaces / Ubiquitous Learning 

• Display & Exhibition Spaces

• Maker Spaces

• Multi-Purpose Spaces

• Collaborative Environments

• Indoor/Outdoor Connections

• Technology & Blended Learning

• Agile Classrooms

• Classroom Neighborhoods

• Effective Storage
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STUDY SCOPE
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MSBA Study Scope

Grades
K to 4

Neighborhood 
Elementary 

School

250 students

Option 1

Grades
K to 5

Neighborhood 
Elem. School 
with District-

wide 5th grade

410 students

Option 2

Grades
PreK to 4

District-wide 
Elementary 

School

725 students

Option 3

Grades
PreK to 5

District-wide 
Elementary 

School

885 students

Option 4
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Program Areas - OPTION 1:  250 enrollment

PROGRAM 
Core Academic
Special Education
Art & Music
Health & Physical Education
Media Center
Technology (computer)
Dining & Food Service
Medical
Administration & Guidance
Custodial & Maintenance
Subtotal NSF
Grossing Factor
Total GSF
Number of Students

GRADES K-4    
14,400

3,020                    
2,225             
6,300
2,020
1,000 
4,875

410   
2,015 
1,900  

38,165 NSF  
x 1.5

57,248 GSF 
250 Students
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Adjacency Diagram - OPTION 1:  250 enrollment
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Program Areas - OPTION 2:  410 enrollment

PROGRAM 
Core Academic
Special Education
Art & Music
Health & Physical Education
Media Center
Technology (computer)
Dining & Food Service
Medical
Administration & Guidance
Custodial & Maintenance
Subtotal NSF
Grossing Factor
Total GSF
Number of Students

GRADES K-5 
20,700

4,530                    
2,300
6,300
2,515
1,000
6,325

510   
2,125 
2,010  

48,315 NSF  
x 1.5

72,473 GSF 
410 Students
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Adjacency Diagram - OPTION 2:  410 enrollment
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Program Areas - OPTION 3:  725 enrollment

PROGRAM 
Core Academic
Special Education
Art & Music
Health & Physical Education
Media Center
Technology (computer)
Dining & Food Service
Medical
Administration & Guidance
Custodial & Maintenance
Subtotal NSF
Grossing Factor
Total GSF
Number of Students

GRADES PreK-4 
37,090

8,050                    
4,465             
6,300
3,933
1,000
9,185

610   
2,711 
2,325  

76,395 NSF  
x 1.5

114,593 GSF 
725 Students
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Adjacency Diagram - OPTION 3:  725 enrollment
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Program Areas - OPTION 4:  885 enrollment

PROGRAM 
Core Academic
Special Education
Art & Music
Health & Physical Education
Media Center
Technology (computer)
Dining & Food Service
Medical
Administration & Guidance
Custodial & Maintenance
Subtotal NSF
Grossing Factor
Total GSF
Number of Students

GRADES PreK-5 
43,390

9,060                 
5,690
6,300
4,653
1,000

11,204
710   

3,021
2,485  

87,513 NSF  
x 1.5

131,382 GSF 
885 Students
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Adjacency Diagram - OPTION 4:  885 enrollment
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EXISTING 
CONDITIONS

UPDATE
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Town of Bourne

N

BOURNEDALE  SCHOOL
                (PK-4)

PEEBLES  SCHOOL
           (K-4)

Bournedale Elementary School
Built: 2009
Students: 435
Area: 68,124 sf
Site: approx 122 Acres

Peebles Elementary School
Built: 1953-1959
Students: 388
Area: 55,191 sf
Site: 8.6 Acres

MSBA Study Scope
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EXISTING 
PEEBLES
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Bourne, Massachusetts
Peebles Elementary School October 8, 2015

UPPER LEVEL PLAN

LOWER LEVEL PLAN

PEEBLES ELEMENTARY SCHOOL
EXISTING FLOOR PLANS

CORE ACADEMIC

SPECIAL EDUCATION

ART & MUSIC

PHYSICAL EDUCATION

MEDIA CENTER 

DINING

ADMINISTRATION

CUSTODIAL

TOTAL BUILDING NET AREA: 

20,300 SF

935 SF

3,100 SF

1,325 SF

730 SF

5,550 SF

1,195 SF

795 SF

35,165 SF

TOTAL BUILDING GROSS AREA: 55,190 SF

MEDICAL 260 SF

COMPUTER 975 SF



Peebles Elementary School Bourne,  MA

Peebles Elementary   Landscape 

• No compliant accessible route from Trowbridge Road to the main building

• Parent drop-off loop and area is inefficient and lacks proper student safety measures

• Safety zone for large playground structure does not meet fall zone height requirements

• Site drainage appears to be poor, with flooding at some entrance doors

MAIN DRIVEWAY DROP-OFF PLAY STRUCTURE DOORS
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Peebles Elementary   Civil 

• Further investigations into the septic system that currently serves the existing school building 
is required.   It may need to be updated for the new flows from the proposed building if they 
exceed existing flows. 

•  There is currently a lack in stormwater collection.  Most of the site sheet flows to the back area 
where it just runs off onto existing dirt and grass areas.   Increased drywells and underground 
pipe storage may be required to meet infiltration requirements for MADEP Stormwater Stan-
dards 

• Fire protection.  One hydrant on the site that was located at the top of the front driveway entry 
from Trowbridge Road.   The fire department may want additional hydrants if this site is devel-
oped with a new school building.     Hydrant flow test should be done to confirm the pressures 
and volumes in the existing water system
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Peebles Elementary   Architectural 
• Exterior Envelope: Low R-value & masonry repairs required

• Roof System: Must be replaced with proper insulation added

• Window System:  Single pane windows throughout, prone to water infiltration. 

• Interior Walls: Repair and paint throughout and add acoustic treatment as needed

• Flooring: Replace all flooring throughout building.  New epoxy floor system has been installed 
at cafeteria 

• Ceilings: Replace ceiling throughout to accommodate new lighting and improve acoustics

• Door & Hardware: Systems are in various states of disrepair.  Replace and provide for ADA access.

• Regulations: Upgrade as required to meet code

Exterior Masonry Roof Systems Floor Tile Accessibility Ceiling Systems
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Peebles Elementary   Equipment

• Sink locations are not Handicap Accessible

• Student Chairs are many different manufacturers and various ages.

• Kitchen is old with outdated cooking equipment.

• Literacy library is in part of the cafeteria.

• Lack of storage space.

Kitchen Storage Furniture Classroom Sinks
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Peebles Elementary   Mechanical

• Antiquated mechanical system with poor efficiency

• Lack of controllability results in both under and overheated spaces

• Poor ventilation air

• Classroom unit ventilators are undersized are promote uneven and inconsistent distribution

• Air handling unit in the media center has exceeded its expected maximum service life 

• Computer room lacks proper cooling 

Air Handling Unit Cafe Unit Ventilator Wall Convector Toilet Exhaust
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Peebles Elementary   Electrical
• The existing 600-amp main disconnect and fused distribution panel should be replaced

• Interior lighting throughout the school is in fair condition and should be replaced

• Existing exits signs should be replaced and additional signs provided

• A new generator or self-contained battery units should be provided

• All site lighting should be replaced 

• Duplex outlets are sparsely located throughout with cords typically running across the floor

• Existing strobes do not meet ADA for intensity.  Classrooms do not have ADA horn/strobe units

• A new fire alarm system will be required to meet code

Distribution Panel Lighting Outlets Emergency Devices
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Peebles Elementary   Fire Protection

• Portions of the building are sprinklered

• The 1959 building is not sprinklered

• The service does not have a backflow prevention device

• The gate valve is not supervised by the fire alarm system

Fire Service & Alarm Valve Fire Dept. Connection Exposed Piping w/ Upright Sprinkler
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• A complete new piping system is recommended

• Plumbing fixtures are in fair condition

• Lack of back flow preventer on the domestic water system

• Wall hydrants on exterior are in poor condition

• Sanitary drainage piping is in fair condition

• The kitchen grease trap appears undersized for the load

Peebles Elementary   Plumbing 

Domestic water meters Urinals w/ exposed flushWall hung fountainWater heater
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Peebles Elementary   Technology
• Technology Infrastructure:  MDF and IDf in a share space in a storage room, No environmental 

control in equipment rooms, accessibility issues in spline Office area ceiling 

• Communications System: Older wall speakers throughout, Older Simplex Master Clock System

• Telephone: Older Nortel System with handsets in classrooms and office

• Security: one CCTV camera at front door, some older motion sensors, Main door intercom

• Classroom Technology: SMART boards w/ ultrashort projection, HP desktop computers, Mobile 
Chromebook carts were observed (difficult to move around school due to lack of elevator)

• Network: Older and obsolete Procurve HP switch chassis in the closet, Some UPS equipment 
supporting network switches, 3-4 Enterasys wireless access points throughout

• AV Systems: Older speakers on stage area, No AV in Gym

Tech Closet Speaker Smart Board
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Peebles Elementary   Structural

• Masonry is exhibiting distress, bowing outward

• Water infiltration necessitated addition of vinyl siding at spandrel panels

• Corrosion in ungalvanized shelf angles and lintels is causing jacking of masonry

• Brick ties may have disintegrated due to corrosion - Masonry is pulling away from back-up wall

• Noticeable settling at ground floor of addition creates uneven condition at egress stair landings

• Addition was constructed over original septic leaching field, which may not have been well 
compacted during regrading and construction

• At addition, brick overhangs foundation 1 5/8” and is proud of concrete roof beamB O S T O N
B U I L D I N G
CONSULTANTS

Page 5

Picture 2 Peebles Vinyl Siding over Brick Spandrels

Picture 3 - Peebles Rear Wall at S.W. Corner
Note original caulking lines

B O S T O N
B U I L D I N G
CONSULTANTS

Page 5

Picture 2 Peebles Vinyl Siding over Brick Spandrels

Picture 3 - Peebles Rear Wall at S.W. Corner
Note original caulking lines

B O S T O N
B U I L D I N G
CONSULTANTS

Page 6

Picture 4 – Peebles South Addition from the Rear

Picture 5 – T-111 Replacing Removed Brick Panels Each Side of Door  

B O S T O N
B U I L D I N G
CONSULTANTS

Page 7

Picture 6 – Original leaching field location and Grading Plan   

Vinyl Siding at Spandrel Caulking at Brick Plan of Leaching FieldPanels Replaced at Addition
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EXISTING 
BOURNEDALE
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Bourne, Massachusetts
Bournedale Elementary School October 8, 2015

BOURNEDALE ELEMENTARY SCHOOL
EXISTING FLOOR PLANS

CORE ACADEMIC

SPECIAL EDUCATION

ART & MUSIC

PHYSICAL EDUCATION

MEDIA CENTER

DINING

ADMINISTRATION

CUSTODIAL

TOTAL BUILDING NET AREA: 

22,700 SF

2,950 SF

3,150 SF

2,258 SF

2,815 SF

5,015 SF

1,460 SF

1,158 SF

42,947 SF

TOTAL BUILDING GROSS AREA: 68,100 SF

MEDICAL 491 SF

COMPUTER 960 SF

PRE-KINDERGARTEN 3,390 SF
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Bournedale Elementary   Landscape 

• Courtyard pavement does not drain properly and intermittently floods the adjacent hallway 
through the access door.

• No protective bollards at the flush sidewalk condition at the bus drop-off pick-up area at the rear 
of the school.

• Site drainage at the accessible spaces near the main entrance appears insufficient

• The school flagpole is not ADA accessible.

Courtyard Bus Drop-Off Flagpole
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Bournedale Elementary   Civil 

• The existing school is on Septic so any addition to the school would increase flows to the septic 
system. Capacity would need to be checked to make sure it is sized to accept the increase in the 
flow.  

• Drainage on this site could be straightforward if the existing detention pond is sized large 
enough to accept the new runoff flows from the addition and whatever additional impervious 
area created with the addition.   If the detention pond is too small, it should be expanded to in-
crease size and volume to accept and control the new flows.   

• There is significant amounts of drainage infrastructure on site that could be used to help con-
trol the runoff from any new impervious created by the addition.  

• Soils here are also very good and will allow for infiltration to help control runoff.   Stormwater 
on this site should be relatively easy to deal with. 

• Existing water infrastructure and hydrants were prevalent behind the building and any new ad-
dition would likely require additional hydrant locations.  However the water infrastructure on 
this site seems to be in good condition and should not pose too many issues for an addition on 
this site.  Hydrant flow tests would need to be provided to determine flow and pressures.
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Bournedale Elementary   Architectural 

• Exterior Envelope: Appears to meet code, analysis of components will be evaluated

• Roof System: Active leaks occur at “roof to wall” intersections, Flashing must be replaced, seal-
ants require repair and replacement, Precast caps have open joints in areas

• Window System:  Appears to meet code, analysis of glazing to be confirmed, precast sills require 
cleaning and sealing

• Interior: Proper acoustic separation required at nurse’s suite/music stage area.  Additional cor-
ridor wall protection (i.e. wainscoting and corner guards)

• Flooring: VCT lifting up at doorways due to water infiltration 

• Door & Hardware: Water enters at exterior sills.  New sills and sloping concrete away from entry 
required.  Gym doors require weather gaskets.

Roofing Window Sills Sealant Hallways
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Bournedale Elementary   Equipment

• Cafeteria is at capacity

• Lack of storage in kitchen 

• Media center has no more space for books

• Classroom cubbies / furniture obstruct supervision and encroach on teaching area

Cafeteria Kitchen Storage Media Center Cubbies
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Bournedale Elementary   Mechanical

• Heating plant consists of High Efficiency Non Condensing gas fired Boilers.  Boilers are 
approximately 8 years old; expected service life of the boiler is 20-25 years.

• Hot water is distributed to building heating equipment by variable speed pumping distribution 
system.

• Classrooms served by displacement ventilation dehumidification system that is served 
by packaged Direct expansion cooling dedicated outdoor air units.  The rooftop units are 
approximately 8 years old and the expected service life is approximately 20 years. Classroom 
have supplemental hot water fin tube radiation heating.

• The Gymnasium is heated and ventilated by a gas-fired heating and ventilation rooftop unit. 
The RTU is approximately 8 years old; expected service life of the RTU is 20 years.

• The Administration and Media Center areas are air conditioned by a high efficiency air cooled 
chiller plant that serves 4-pipe heating and cooling ceiling mounted induction (active chilled 
beam) units.  Ventilation air is provided by packaged rooftop air handling unit that are equipped 
with gas fired heating and direct expansion cooling.  The RTUs, Chiller and induction units are 
approximately 8 years old.

• The building HVAC systems are controlled by a DDC (direct digital control) building energy 
management system.



Peebles Elementary School Bourne,  MA

Bournedale Elementary   Electrical

• Existing electric service of 1600 Amps would need to be increased.

• Existing lighting system is fluorescent and outdated.  New LED lighting and advanced lighting 
control system would be provided for new addition.

• Fire alarm system would need to be expanded with additional devices and possibly new panel 
with more capacity.

• Existing generator will not be able to handle the same full array of equipment in the addition as 
is supported in the existing building.
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Bournedale Elementary   Plumbing / Fire Protection

• Existing domestic water service is capable of supplying building addition. New cold water main 
to be provided from water entry to proposed addition.

• New domestic water heater should be provided for addition. Water heater would be condens-
ing high efficiency.

• Existing below grade sanitary piping can be reused where sized appropriately for any added 
load.

• Natural gas system should have capacity for future additional load. Will need final confirmation 
with Eversource Energy.

• Existing fire water service is capable of supplying new building addition option. Sprinkler Main 
can be extending to addition from existing riser or new riser installed in addition.

• Existing sprinkler branch piping can be modified in renovated areas. New quick response heads 
to be installed in renovated areas.

• Existing sprinklers in non-renovated areas shall remain.
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Bournedale Elementary   Technology

• Technology Infrastructure:  Dedicated MDF and one IDF with sufficient power and environmen-
tal conditioning, CAT 6 cabling, ceiling accessibility 

• Communications System:  PA system appears to be in good working order, Newer integrated 
master clock system

• Telephone:  Newer Vertical VoIP Telephone System with integrated voicemail server

• Security: Modern access control, Intrusion control and video surveillance equipment that is ex-
pandable, Cameras were observed in hallways and exterior of building,  Video intercom “AIphones” 

• Classroom Technology:  SMART Technology Smart Boards with standard throw projectors mount-
ed in the ceilings 

• Network:  Newer Procurve HP switch chassis in the closet for networking, UPS equipment sup-
porting network switches, Enterasys wireless access points throughout

• AV Systems: Large venue AV system in Cafeteria (with stage) and Gym.
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• Building is constructed of composite structural steel framing, open web steel joists, steel columns 
and masonry bearing walls. The building appears in good structural condition.

• In some locations, 8” architectural recessed units were mortared to adjacent units.  Cracked 
mortar should be removed and replaced with sealant.

Bournedale Elementary   Structural
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Questions?



Peebles Elementary School Bourne,  MA

PROGRAM
Core Academic
Special Education
Art & Music
Health & Physical Education
Media Center
Technology (computer)
Dining & Food Service
Medical
Administration & Guidance
Custodial & Maintenance
Subtotal NSF
Grossing Factor
Total GSF  
 

Space Comparison - Existing Peebles Elementary - 250 enrollment

   VARIANCE 
(10,950)

 2,085
 1,100
3,200
1,230

(25)
(675)

150
 820

 1,105
3,000

 (2,058)    

GRADES K-4  (EXISTING) 
 20,300 
       935 
    1,325 
    3,100 
        730 
        975 
    5,550 
        260 
    1,195 
        795 
35,165 NSF 
x 1.56 
55,190 GSF 
390 Students 
             

GRADES K-4 (MSBA)    
 14,400
   3,020                    
   2,225             
   6,300
   2,020
   1,000 
   4,875
      410   
   2,015 
   1,900  
38,165 NSF  
x 1.5
57,248 GSF 
250 Students
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PROGRAM
Core Academic
Special Education
Art & Music
Health & Physical Education
Media Center
Technology (computer)
Dining & Food Service
Medical
Administration & Guidance
Custodial & Maintenance
Subtotal NSF
Grossing Factor
Total GSF  
 

Space Comparison - Existing Peebles Elementary - 410 enrollment

   VARIANCE 
(1,300)

 3,595
 975

3,200
1,785

25
775
250
930

 1,215
11,450

14,963

GRADES K-5  (EXISTING) 
 22,000 
       935 
    1,325 
    3,100 
        730 
        975 
    5,550 
        260 
    1,195 
        795 
36,865 NSF 
x 1.56 
57,510 GSF 
580 Students 
             

GRADES K-5  (MSBA)
20,700
   4,530                    
   2,300
   6,300
   2,515
   1,000
   6,325
      510   
   2,125 
   2,010  
48,315 NSF  
x 1.5
72,473 GSF 
410 Students
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PROGRAM 
Core Academic (PRE-K) 
Core Academic 
Special Education 
Art & Music 
Health & Physical Education 
Media Center 
Technology (computer) 
Dining & Food Service 
Medical 
Administration & Guidance 
Custodial & Maintenance 
Subtotal NSF 
Grossing Factor 
Total GSF 
               

Space Comparison - Existing Bournedale Elementary - 725 enrollment

GRADES PreK-4  (EXISTING)
      3,390 
   22,700
     2,950
     2,258
     3,150
     2,815
        960
     5,015
        491
    1,460
    1,158
42,947 NSF
x 1.59
68,100 GSF
384 Students (K-4)
   51 Students  (PreK)  

   VARIANCE 
(3,390)
 14,390

 5,100
2,207
3,150
1,118

(40)
4,170

119
 1,251
 1,167

33,448

 46,493    

GRADES PreK-4  (MSBA)
            0
 37,090
   8,050                    
   4,465             
   6,300
   3,933
   1,000
   9,185
      610   
   2,711 
   2,325  
76,395 NSF  
x 1.5
114,593 GSF 
725 Students
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PROGRAM
Core Academic (PRE-K) 
Core Academic (1-5)
Special Education
Art & Music
Health & Physical Education
Media Center
Technology (computer)
Dining & Food Service
Medical
Administration & Guidance
Custodial & Maintenance
Subtotal NSF
Grossing Factor
Total GSF

Space Comparison - Existing Bournedale Elementary - 885 enrollment

GRADES PreK-5  (EXISTING)
      3,390 
   24,400
     2,950
     2,258
     3,150
     2,815
        960
     5,015
        491
    1,460
    1,158
48,047 NSF
x 1.42
68,100 GSF
574 Students (K-5)
   51 Students (PreK)      

   VARIANCE 
(3,390)
 18,990

 6,100
3,432
3,150
1,838

(40)
6,189

219
 1,561
 1,327

39,466

 63,282    

GRADES PreK-5  (MSBA)
           0
43,390
   9,060                 
   5,690
   6,300
   4,653
   1,000
 11,204
       710   
   3,021
   2,485
87,513 NSF  
x 1.5
131,382 GSF 
885 Students




