
 

 

PROJECT MINUTES 

PROJECT MANAGEMENT

Project: Peebles Elementary School Feasibility Study Project No.: 15041 

Prepared by: Joel Seeley Meeting Date: 11/19/2015 

Re: School Building Committee Meeting Meeting No:   7 

Location: Bourne Veteran’s Memorial Community Center Time: 6:30pm 

Distribution: School Building Committee Members, Attendees (MF) 

 

Attendees: 

PRESENT NAME AFFILIATION VOTING MEMBER 

 James L. Potter Chairman, School Building Committee Voting Member 

 Peter J. Meier Board of Selectmen Voting Member 

 Christopher Hyldburg Chairman, School Committee Voting Member 

 Laura Scena Member, School Committee Voting Member 

 Natasha Scarpato Member at Large Voting Member 

 Richard A. Lavoie Finance Committee Voting Member 

 William Meier Building Trade Expert Voting Member 

 Mary Jo Coggeshall Member at Large Voting Member 

 Frederick H. Howe Board of Health Voting Member 

 Steven M. Lamarche Superintendent of Schools, BPS Voting Member 

 Edward S. Donoghue Director of Business Services, BPS Non-Voting Member 

 Thomas M. Guerino Town Administrator Non-Voting Member 

 Jonathan Nelson Director of Facilities, Town of Bourne Non-Voting Member 

 Elizabeth A. Carpenito Principal, BES Non-Voting Member 

 Kathy Anderson Elementary/Special Education Secretary Non-Voting Member 

 Janey Norton Principal, PES  

 Kent Kovacs FAI, Architect  

 Betsy Farrell Garcia FAI, Architect  

 Jorge Cruz FAI, Architect  

 Joel Seeley SMMA, OPM  
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Item # Action Discussion 

7.1 Record Call to Order, 6:30 PM, meeting opened. 

7.2 Record J. Potter introduced N. Scarpato as a new Committee member. 

7.3 Record A motion was made by P. Meier and seconded by F. Howe to approve the 10/22/15 School 

Building Committee meeting minutes.  No discussion, motion passed unanimous by those 

attending, two abstentions. 

7.4 Record A motion was made by P. Meier and seconded by F. Howe to approve the 11/5/15 School 

Building Committee meeting minutes.  No discussion, motion passed unanimous by those 

attending, three abstentions. 

7.5 Record Warrant No. 2 was reviewed.  A motion was made by P. Meier and seconded by F. Howe 

to approve Warrant No. 2.  No discussion, motion passed unanimous. 

7.6 J. Seeley J. Seeley distributed and reviewed a letter and revised Study Enrollment Certification from 

MSBA, dated 11/16/15 and attached, agreeing to the request to add a Peebles K-4 with a 

District-wide 5th grade alternative to review in the Feasibility Study.  

A motion was made by S. Lamarche and seconded by C. Hyldburg to execute the revised 

Study Enrollment Certification.  No discussion, motion passed unanimous. 

J. Seeley to forward the executed revised Study Enrollment Certification to MSBA. 

7.7 K. Kovacs K. Kovacs to forward the meeting minutes from the 11/6/15 Educational Program Meeting. 

7.8 J. Seeley J. Seeley to provide a projection of additional Environmental and Site Consultancies for the 

PSR and SD Phases. J. Seeley will determine once the PDP phase is more complete. 

7.9 Record J. Potter indicated he has heard back from the Town Moderator relative to the 2010 Town 

Bi-Law regarding committee member attendance.  The Committee is to provide a report at 

the end of June each year to the Moderator and if attendance is a problem it should be 

noted therein.    

7.10 Record K. Kovacs indicated the PES campus sewage treatment plant has a capacity of 35,400 

GPD and has an average usage of 12,000 GPD, therefore there is capacity to 

accommodate the 250 student or 410 student design options. 

Committee Discussion: 

1. S. Lamarche asked if a new sewage treatment plant would have been required at 

the PES site, would it have been reimbursable? 

J. Seeley indicated MSBA generally does not reimburse for sewage treatment 

plants. 

7.11 K. Kovacs K. Kovacs contacted Cape Light Compact to review potential incentives or rebates for 

energy upgrades.  Cape Light has a list of energy efficient elements that they may 

participate in, provided their requirements are followed.  At this early stage, these will be 

noted and will be more fully vetted in Schematic Design.  

K. Kovacs to forward the list of the energy efficient elements to the Committee.   
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Item # Action Discussion 

7.12 Record K. Kovacs indicated the existing electrical service capacity at BES is sufficient to 

accommodate the 725 and 885 student design options.  

7.13 K. Kovacs K. Kovacs indicated the engineers are still reviewing the gas service capacity at BES. 

7.14 Record K. Kovacs indicated the existing sanitary septic field’s capacity at BES is sized to 

accommodate the current student population only and is in-sufficient to accommodate the 

725 and 885 student design options. 

Committee Discussion: 

1. S. Lamarche asked if expanding the existing sanitary septic field at the BES site 

would be reimbursable. 

J. Seeley indicated yes, the MSBA generally would reimburse for expanding an 

existing sanitary septic field, however the 8% site cap may constrain the overall 

site reimbursement. 

7.15 S. Lamarche 

P. Meier 

K. Kovacs 

K. Kovacs led a discussion on an overview of Community Forum No. 2, held on 11/17/15 

and Community Forum No. 3, scheduled for 12/8/15. 

Committee Discussion: 

1. P. Meier asked if there could be additional advertising for the next Community 

Forum. 

S. Lamarche indicated the School Administration sent out two email notifications, 

in addition to the seven poster boards distributed in town buildings and the flyers 

posted and emailed. 

S. Lamarche indicated the School Administration will also send out a text message. 

P. Meier indicated he will contact the Bourne Enterprise  

2. P. Meier indicated there was some concern from the community that the 

Committee was moving too fast and deciding on an option without community 

input. 

J. Seeley indicated the Committee won’t decide on an option in the PDP phase, 

but will select a minimum of three options to be further studied in the PSR phase.  

The PSR phase is the phase in which the Committee will need to select the one 

preferred option and will need the full time scheduled for maximum community 

input.  

3. N. Scarpato indicated there was a mix-up in the child care coverage. 

J. Norton indicated she will coordinate the child care coverage for Community 

Forum No. 3.  

4. K. Kovacs suggested opening Community Forum No. 3 with a quick tour of the 

school. 

5. K. Kovacs to forward the flyer for Community Forum No. 3 and the seven poster 

boards for distribution. 
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Item # Action Discussion 

7.16  K. Kovacs K. Kovacs presented and reviewed a Powerpoint presentation, attached, on preliminary 

design options as follows: 

1. PES – New Construction Option 1A 

2. PES – New Construction Option 1B 

3. PES – New Construction Option 1C 

4. PES – New Construction Option 1D 

5. PES – New Construction Option 1E 

6. PES – Renovation/Addition Option 1F 

7. PES – Renovation/Addition Option 1G 

8. BES - Renovation/Addition Option 2A 

9. BES - Renovation/Addition Option 2B 

10. BES - Renovation/Addition Option 2C 

11. BES - Renovation/Addition Option 2D 

12. BES - Renovation/Addition Option 3A 

13. BES - Renovation/Addition Option 3B 

14. BES - Renovation/Addition Option 3C 

15. BES - Renovation/Addition Option 3D 

Committee Discussion relative to the PES design options: 

1. Option 1A is a good building location.  

2. Option 1B site is very steep and the plan will be a split level.  

3. Option 1C requires partial demolition of the occupied school inorder to build the 

new school and is on the downward slope from the entry drive. 

4. Option 1D requires building very close to the occupied school and is on the 

downward slope from the entry drive.  

5. Option 1E removes two of the existing soccer fields and in appearance, will be 

perceived as part of the middle school complex due to its proximity. 

6. Option 1F places the majority of the additions behind the existing school.  

7. Option 1G can provide for a new building appearance with both additions being 

placed on the front of the existing school. 

After discussion the Committee decided to continue to refine and cost estimate 

Options 1A and 1G. 

Committee Discussion relative to the BES 725 student design options: 

1. Option 2A is a good layout and provides a clear building entry. 

2. Option 2B has scattered parking. 

3. Option 2C has very long travel distances from the remote academic wing to the 

community spaces. 

4. Option 2D has long travel distances from the remote academic wing to the 

community spaces. 

After discussion the Committee decided to continue to refine and cost estimate 

Option 2A. 

Committee Discussion relative to the BES 885 student design options: 
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Item # Action Discussion 

1. Option 3A provides a clear building entry. 

2. Option 3B is a good option for such a large building with a clearly demarcated line 

between the community spaces and the academic spaces.  

3. Option 3C has very long travel distances from the remote academic wing to the 

community spaces. 

4. Option 3D has long travel distances from the remote academic wing to the 

community spaces. 

After discussion the Committee decided to modify the design for Option 3A and 

continue to refine and cost estimate both Options 3A and 3B. 

7.17 K. Kovacs K. Kovacs presented and reviewed a Powerpoint presentation, attached, on preliminary 

LEED goals. 

Committee Discussion: 

1. J. Potter asked if FAI can provide information on historical costs against actual 

savings for LEED elements from their recent projects? 

K. Kovacs will provide for Committee review.  

7.18 J. Seeley Video-taping the SBC meetings for viewing on BourneTV was discussed.  

A Motion was made by S. Lamarche and seconded by L. Scena to video tape as many of 

the SBC meetings as possible. No discussion, motion passed unanimous.   

J. Seeley to coordinate with Bourne TV and the Community Center Director.  

7.19 P. Meier 

J. Seeley 

Committee Questions: 

1. S. Lamarche asked if the Moderator can provide direction on the process to be 

followed to fill vacant Committee seats in the future? 

P. Meier will follow-up with the Moderator on the process to be followed. 

2. R. Howe discussed the proposed “Technology use during Open Meeting” policy 

contemplated by the Selectmen and requests the Committee provide feedback to 

the Selectmen for their deliberation. 

J. Seeley to place this topic on the agenda for the next Committee meeting. 

7.20 Record Next SBC Meeting: December 3, 2015 at 6:30 pm at the Bourne Veteran’s Memorial 

Community Center. 

7.21 Record A Motion was made by P. Meier and seconded by R. Howe to adjourn the meeting.  No 

discussion, voted unanimously. 

Attachments: Agenda, Letter and revised Study Enrollment Certification from MSBA dated 11/16/15, Powerpoint 

presentation 

The information herein reflects the understanding reached.  Please contact the author if you have any questions or are not in agreement with these 

Project Minutes 

JGS/sat/P:\2015\15041\04-MEETINGS\4.3 Mtg_Notes\3-School Building 

Committee\07_19November2015\Schoolbuildingcommitteemeeting_19November2015_FINAL.Docx 





 

 

AGENDA 

PROJECT MANAGEMENT

Project: Peebles Elementary School Feasibility Study Project No.: 15041 

Re: School Building Committee Meeting Meeting Date: 11/19/2015 

Meeting Location: Bourne Veterans Memorial Community Center 

Prepared by: Joel Seeley Meeting Time: 6:30 PM 

Distribution: Committee Members (MF)        Meeting No.:         7 

1. Call to Order 

2. Approval of Minutes – October 22, 2015 and November 5, 2015 

3. Approval of Invoices and Commitments 

4. Community Forum No. 2 Recap 

5. Educational Program Update 

6. Presentation of Construction Alternatives 

7. Discussion of Sustainable Design Goals 

8. Videotaping SBC Meetings 

9. Committee Questions 

10. Public Comments 

11. Next Meeting – December 3, 2015 

12. Adjourn 

 

JGS/sat/P:\2015\15041\04-MEETINGS\4.2 Agendas\3-School Building Committee\7-19November2015\Agenda_19November2015.Docx 
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Peebles Elementary School Bourne,  MA

COMMUNITY FORUM 
NO. 2 RECAP



Peebles Elementary School Bourne,  MA

• Inquiry-Based Learning

• Flexible and Adaptable Space

• Visible Learning 

• A Place You Want to Be

• Collaboration & Connections

• Connections to 21st-Century Learning

• Community Access

• Purposeful Innovation & Creativity

• Future Orientation with Connections 
to Tradition

• Learning Communities

Guiding Principles 

53 newvistadesign 
Envisioning 21st Century Schools    © 2015 

53 Project	  by	  HMFH	  Architects	  



Peebles Elementary School Bourne,  MA

Design Patterns 
• Gathering Spaces

• Varied Spaces / Ubiquitous Learning 

• Display & Exhibition Spaces

• Maker Spaces

• Multi-Purpose Spaces

• Collaborative Environments

• Indoor/Outdoor Connections

• Technology & Blended Learning

• Agile Classrooms

• Classroom Neighborhoods

• Effective Storage



Peebles Elementary School Bourne,  MA

PRELIMINARY 
SITE OPTIONS



Peebles Elementary School Bourne,  MA

MSBA Study Scope

Grades
K to 4

Neighborhood 
Elementary 

School

250 students

Option 1

Grades
PreK to 4

District-wide 
Elementary 

School

725 students

Option 2

Grades
PreK to 5

District-wide 
Elementary 

School

885 students

Option 3
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Peebles Campus

1E

1C
1D

1G
1F1A

1B



Peebles Elementary School Bourne,  MA

Program Areas - OPTION 1:  250 enrollment

PROGRAM 
Core Academic
Special Education
Art & Music
Health & Physical Education
Media Center
Technology (computer)
Dining & Food Service
Medical
Administration & Guidance
Custodial & Maintenance
Subtotal NSF
Grossing Factor
Total GSF
Number of Students

GRADES K-4    
14,400

3,020                    
2,225             
6,300
2,020
1,000 
4,875

410   
2,015 
1,900  

38,165 NSF  
x 1.5

57,248 GSF 
250 Students



Peebles Elementary School Bourne,  MA

Adjacency Diagram - OPTION 1:  250 enrollment
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Peebles Elementary School Bourne,  MA

Program Areas - OPTION 2:  725 enrollment

PROGRAM 
Core Academic
Special Education
Art & Music
Health & Physical Education
Media Center
Technology (computer)
Dining & Food Service
Medical
Administration & Guidance
Custodial & Maintenance
Subtotal NSF
Grossing Factor
Total GSF
Number of Students

GRADES PreK-4 
37,090

8,050                    
4,465             
6,300
3,933
1,000
9,185

610   
2,711 
2,325  

76,395 NSF  
x 1.5

114,593 GSF 
725 Students
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Adjacency Diagram - OPTION 2:  725 enrollment
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Peebles Elementary School Bourne,  MA

Program Areas - OPTION 3:  885 enrollment

PROGRAM 
Core Academic
Special Education
Art & Music
Health & Physical Education
Media Center
Technology (computer)
Dining & Food Service
Medical
Administration & Guidance
Custodial & Maintenance
Subtotal NSF
Grossing Factor
Total GSF
Number of Students

GRADES PreK-5 
43,390

9,060                 
5,690
6,300
4,653
1,000

11,204
710   

3,021
2,485  

87,513 NSF  
x 1.5

131,382 GSF 
885 Students
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Adjacency Diagram - OPTION 3:  885 enrollment
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SUSTAINABLE DESIGN
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Sustainable Design

PROJECT MANAGEMENT  SMMA
Massachusetts School Building Authority

Flansburgh Architects

LEED or MA-CHPS programs

2% additional MSBA reimbursement

Achieve LEED Silver or MA-CHPS “leader”

Minimum total points required

Creates a healthier, more efficient School
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1. Sustainable Sites

PROJECT MANAGEMENT  SMMA
Massachusetts School Building Authority

Flansburgh Architects

Alternative transportation

Storm water control (Qty & Quality)

Reduce Heat Island effect

Minimize light pollution

Reduce impact on the environment
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2. Water Saving Features

PROJECT MANAGEMENT  SMMA
Massachusetts School Building Authority

Flansburgh Architects

Water use reduction

Low flow plumbing fixtures

Sensor operated faucets & toilets

Minimize lawn irrigation

Potential rainwater capture
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3. Energy Efficiency

PROJECT MANAGEMENT  SMMA
Massachusetts School Building Authority

Flansburgh Architects

Highly insulated walls and roof

High performance windows

Energy management system

High efficiency boilers & equipment

Renewable energy (PVs, Wind, etc...)
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4. Materials and Resources

PROJECT MANAGEMENT  SMMA
Massachusetts School Building Authority

Flansburgh Architects

Recycling program

Construction waste management

Recycled content of materials

Rapidly renewable materials

Certified wood
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5. Indoor Environmental Quality

PROJECT MANAGEMENT  SMMA
Massachusetts School Building Authority

Flansburgh Architects

Proper acoustical environments

Fresh and filtered air

Low emitting materials

Lighting and thermal control

Daylighting and views
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Summary

PROJECT MANAGEMENT  SMMA
Massachusetts School Building Authority

Flansburgh Architects

Minimize site impact on environment

Water conservation

Energy efficiency

Responsible use of Materials

Healthy indoor environment
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Steps Required

PROJECT MANAGEMENT  SMMA
Massachusetts School Building Authority

Flansburgh Architects

Decision to pursue 2% add’l reimb.

Scorecard with points to pursue

Register Project - fee

Document points at each phase

Submissions at CDs & end of Construction
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